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Project Engineer

NMCG-STP Projects at Kanpur under Hybrid Annuity based PPP Mode

Dailv Renort

Name :
Position:

Giridhar Prabhukumar
Team Leader & Wastewater Expert

Month/Year:
Nov-21

Date

Description

Location

P |

Meeting with EE (Civil) Unnao, UPJN at his office regarding Project Status. Meeting with PM (E&M)
Kanpur at his office regarding pending E&M issues at Jajmau 130 MLD. Reviewed drafted Inspection
report for 130 MLD & 43 MLD STPs for UPJN to issue; Reviewed & Issued Letter Nos. 1230, 1235,
1236, 1237, 1238, 1239, 1240

KANPUR

Meeting with SE (E&M) Lucknow UPJN at his office regarding pending E&M; Issued Letter Nos. 1246
& 1247

KANPUR

UPJN Holiday

KANPUR

UPJN Holiday

KANPUR

UPJN Holiday

KANPUR

UPJN Holiday

KANPUR

SUNDAY

WS |wv| s |w

Reviewed inspection report of reactor #12 at Bingawan and Issued Letter No. 1248

WFH

Reviewed inspection report of SMLD STP at Shuklaganj and Issued Letter No. 1238; Issued Letter
No. 1249 regarding AMP for Bingawan; Reveiwed 1st Milestone completion submittal and issued
letter No. 1250; Issued observations on MAR of Bingawan & Sajari with Letter No.1251, 1252;
Finalized and submitted MPR for October 2021

WFH

10

Sent reminder to Mr. Rajat Gupta regarding release of pending payments of invoiced amounts;
Reviewed and issued comments on O&M manual submittal for 43 MLD STP at Jajmau; Reviewed
comments on submittal for rotary equipment installation and issued letter No. 1254; Reviewed
Microschedule for Unnao and issued letter No. 1240

WFH

11

Reviewed Microschedule for Pankha and issued letter No. 1255

WFH

12

Electrical documents submittal comments review for 5 MLD Shuklaganj and issued letter No.1149;
Reviewed inspection comments of Jajmau 130 MLD grit chamber and issued letter No. 1256; Issued
letter No. 1136, 1137, 1257, 1168, regarding submittal comments for Unnao, Shuklaganj; Reviewed
observations on Sept MAR for Jajmau 130 MLD and issued letter No. 1258; Issued Letter Nos. 1259

WFH

13

14

regarding progress & manpower at Unnao
i MBI} URDAY
SUNDAY

15

Review of project progress of Unnao and Pankha as on 15th Nov 2021 with PMC team at Site;
Submitted status report for Unnao and Pankha; completed review of estimation for site clearance for
Jajmau 130 MLD and issued letter No. 1241; Reviewed and issued inspection report of Bingawan
STP and Sajari STP with letter Nos. 1232 & 1233' Reviewed and issued inspection reports of
Bingawan IPS and Sajari STP IPS facilities with letter Nos. 1200 & 1233; Reviewed and issued safety
inspection reporst of Sajari STP, Bingawan STP and issued letter Nos. 1222 & 1223

KANPUR

16

Reviewed submittal comments and issued letter No. 1218 for 130 MLD Jajmau; Reviewed Unnao 5th
Milestone work completion submittal and issued letter No. 1260; Issued letter No. 1263 regarding
comments of TEPH, RSPH pumps & aerators for Jajmau 130 MLD STP and issued letter No. 1263;
Reviewed submittal comments for Unnao and Jajmau 130 MLD STP and issued letter No. 1264 &
1265, Prepared presentation and project progress status for 17th Nov 2021 NMCG meeting

KANPUR

17

HAM Kanpur Progress Meeting with NMCG, KRMPL and UPJN teams at NMCG Office in Delhi; In-
person meeting with Ms. Nidhi and DG regarding clearance of pending invoiced payment of STC;
Review of submittal comments for Pankha and issued letter No. 1267

18

Reviewed and issue letter No. 1262.regarding scheduled maintenance of 43'MLD STP at Jajmau;
Issued observations on MAR of Oct 2021 for 130 MLD & 43 MLD STPs at Jajmau with Letter Nos.
1270 & 1271; Issued letter No. 1273 regarding manpower qualifications at O&M sites; Drafted letter
for Mr. Prasana Shah regarding pending payments of NMCG for STC services

KANPUR




Reviewed and issued inspection report of Pankha facilities with letter No. 1261 KANPUR

20

Issued letter No. 1273 regarding requirement of process expert of KRMPL; Reviewed and issued KANPUR
inspection reports of IPS facilities of Sajari STP with letter No. 1274; Issued letter No. 1275

21

SUNDAY

22

Issued letter No. 1276 regarding KRMPL compliance to Sajari inspection reports; Issued KPI
adherence report for Bingawan for Sept & Oct with Letter Nos. 1277 & 1279; Reviewed & issued KANPUR
inspection report of Pankha STP with letter No. 1278;

23

Site visit to Unnao STP; Prepared compliance report draft for PM1 for status on items in MoM of KANPUR
ED(P) visit to Kanpur; Issued finishing activity schedule for Unnao & Shuklaganj with letter No. 1280

24

Meeting with PM1 & KRMPL at UPJN office; Issued finishing activity schedule for Pankha; Prepared

status report and critical issued in HAM project for APD, SMCG team KANPUR

25

Meeting with CE, PM1 & KRMPL team at UPJN Kanpur office KANPUR

26

Meeting with PM1 & KRMPL team at UPJN Kanpur office; Site inspection at Bingawan STP,
Reviewed submittal comments for Jajmau 130 MLD and issued letter No. 1285, 1286, 1287 & 1288; KANPUR
Reviewed submittal comments for Pankha and issued letter No.1283 & 1284,

27

Meeting with Mr. Reby Thomas and KRMPL Management Team; Prepared and sent DRAFT MoM for
17th Nov 2021 NMCG meeting to Mr. Rajat Gupta & Ms. Nidhi Dwivedi; Reviewed & issued
inspection report of UASB rector No. 9 at Bingawan with Letter No. 1289; Reveiwed & issued
Inspection report of Sajari STP with Letter No. 1290; Issued letter No. 1269 regarding Shuklaganj
bedding & manholes; Reviewed & issued 1st Milestone Completion Certificate for Jajmau 130 MLD
STP Renovation works

KANPUR

28

~ SUNDAY ; R R

29

Meeting with KRMPL Project team at KRMPL office; Reviewed and issued inspection report of IPS.
facilities and STP at Bingawan with letter Nos. 1291 & 1292; DRAFTED presentation for UPJN & KANPUR
NMCG meeting on 30th Nov 2021

30

Attended UPJN meeting with NMCG; Issued observation on MAR for Sajari & Bingawan STPs
(October) with Letter Nos. 1294 & 1295; Issued site inspection invite to UPJN and SMCG personnel
to Unnao with letter No. 1296; Issued letter No. 1297 regarding issuance pending NABL lab reports
for Jajamu, Bingawan & Sajari facilities

KANPUR

| hereby certify that the time report above is a true and complete statement of my working time for the payroll period.

Signature
of
Employee

Signature of Team Leader




Project Engineer | Shah Techanical Consultants Pvt Limited
N P Projects at Kanpur under Hybrid Annuity based PPP Mode

Daily Report
Name : JJAl PRAKASH TRIPATHI Month/Year:
osition] O & M ENGINEER Nov-21
Date Description Location
1 Wrote letter to SE Construction Circle Etawah regarding renewal of Insurance Policies for Ka
Bin n and Sajari St
2 |Wrote letter to SE Construction Circle Etawah regarding AMP for Bingawan for year 2 Kanpur
3 Narak Chaturdashi
4 Deepawali
5 Govardhan Pooja
6 Bhai Dooj
7 Sunday
' inspection report of reactor No. 12 of Bingawan for recharge Kanpur
gq i ments on Schedule Maintainance Plan of year 2for Bingawan Facilities and sent K
i rvations on monthly activity reports for the month of Oct.20210f Bingawan and Sajari et
"10 JReviewed, finalized and sent comments on O & M Manual of 43 MLD Jajmau Phase |l facilities Kanpur
9 |anhzled and finalized comments on MPR of 130 MLD Jajmau Phase | facilities for the month of K
Sept. 2021 e
1.- “{Sent letter regarding request for inspection of grit chamber no.03 retrofication work at 130 MLD Kanpur

Jajmau

Second Saturday

i 4] 1 Sunday
' Srepated Status Reports of 42 MLD Sajari, 210 MLD Bingawan and 43 MLD Jajmau phase Il for
" Jthe NMCG review mmeeting proposed for 17/1 1/2021 Kanpw:
Reveiwed and finalized PPT_for the NMCG review mmeeting proposed for 17/11/2021 Kanpur
stéd TL in the NMCG review mmeeting Kanpur

fei4 letters to SE Construction Circle Etawah regarding 1.comments on Schedule

inance Plan for year 1 of 43 MLD Jajmau Phase || facilities, 2. Observations on monthly
y report of 130 MLD Jajmau Phase | for the month of Oct. 2021, 3. ts on monthly activity Kanpur
ort'of 43 MLD Jajmau Phase || for the month of Oct. 2021 and 4. comments on qualifications
periences of manpower deployed for O & M of all Plants.

ed and finalized inspection report of associated works of Sajari facilities for inspection Kanou#
18/11/2021 by STC team P

q;'i; tter to SE Construction Circle Etawah regarding KRMPL Lab results not maching with the Kanpur
Wil of NABL accredited Lab results of all KPIs of Bingawan and Sajari STPs

A KT Sunday

¥8Velved finalized and sent comments on compliance repots submitted by KRMPL of inspection i
' " orts of 42 MLD Saijari facilities for inspections done on 31/07/2021, 18/08/2021 & 21/09/2021 P
b

leveiwed and finalized letter to be sent to APD (SMCG) regarding critical issues and sttus of the Kanpur

! ed meeting with PM | GPCU UPJN Kanpur with TL and KRMPL team regarding pending Kanpur
i jed meeting with CE UPJN Kanpur with TL and KRMPL team regarding pending issues Kanpur
! and inspected Bingawan STP with STC team and UPJN team and attended meeting with Kanpur

N Kanpur in his office

ed and finalized inspection report of Sajari STP for inspection done on 18/11/2021 by STC

! and sent inspection reprt of UASB Reactor No. 9 for inspection done on 26/11/2021 Kanpur
K Sunday
v ’;_ od and finalized and sent inspection reports of associated works of Bingawan facilities for
ttion glone on 24/11/202%and Bingawan STP for the inspection done on 26/11/2021 by STC Kanpur

Atterded meeting with CE UPJN Kanpur with TL and sent 3 letters to SE UPJN Etawah regarding
yations on Monthly Activity Reports of 210 MLD Bingawan & 42 MLD Sajari Facilities for the Kanpur
of Oct. 2021 and regarding pending NABL Lab reports of Bingawan, Sajari & Jajmau

- e
ity that the girpe report above is a true and complete statement of my working time for the payroll period.
e P. Lo

of Employee

Signature of Team Leader




Engineer J_

Shah Techanical Consultants Pvt Limited

NMCG-STP Projects at Kanpur under Hybrid Annuity based PPP Mode

Daily Report
Name : ANIL KM AR SETY Month/Year:
Position: | Sy I Exnort— Nov-21
Date Description| Location
i Kanpur
2 Kanpur
3 Kanpur
4 Kanpur
5 Kanpur
6 Kanpur
7 Kanpur
8 Kanpur
9 Kanpur
SRS TR AL TRy —P'ﬂ:]rm {5 St seiom
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Signature of Team Leader




roject Engineer

Shah Technical Consultants Pvt Limited

NMCG-STP Projects at Kanpur under Hybrid Annuity based PPP Mode

Daily Report
Name : MR Satish Kamaraju Month/Year:
Position: Proces Expert Nov-21
Date Description Location

2 Review of 130 MLD Jajmau STP O&M mannual W/H

22 STC Office Project Update disuss with Engineer Kanpur

FE] STC visit to 4 IPS (Nawabganj, Permat,Babaghat & Gupta Ghat)& Jajmau STP |Kanpur

24 Meeting with UPJN PM1, CE on Jajmau STP/ Pankha Kanpur

25 Praper to Aerator site inspection at Jajmau STP & Meeting with UPJN CE&PM-1 on Pankha/Jajmau |Kanpur

26 Site Visit To Bingawan STP, Meeting With KRMPL Process Engg. Kanpur

2T Review of KRMPL submitted/ Assisting Support Engg. Kanpur

28 Sunday

29 Review of KRMPL submitted/ Assisting Support Engg. Kanpur

30 Site visit to Jajmau STP on clearfication to existing centerate system Kanpur

| hereby certify that the time report above is a true and complete statement of my working time for the payroll period.

TR P. it

Signature of Employee Signature of Incharge Signature of Team Leader
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Project
Engineer

Shah Technical Consultants Pvt Limited

NMCG-STP Projects at Kanpur under Hybrid Annuity based PPP Mode

Daily Report

Name

: Sunil Basutkar

Month/Year:

Position: Senior Mechanical Engineer(Mechanical Expert)

Nov-21

Date

Description

Location
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Review of mechanical Submission for 130 MLD Jajmau STP

Pune
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Review of mechanical Submission for 05 MLD ShuKlaganj STP

Kanpur

30

1.Review of mechanical Submission for 130 MLD Jajmau STP Phase-1

2. Visited 130 MLD STP jajmau

Kanpur

| hereby certify that the time report abgve,is a true and complete statement of my working time for
the payroll period.

i.cg z:’ah/

Signature of Employee

P. Giniho

Signature of Team Leader




Engineer Shah Techanical Consultants Pvt Limited
NMCG-STP Projects at Kanpur under Hybrid Annuity based PPP Mode
Daily Report
Name : |Prasoon Bhardwaj “O:tth ia"
Position: |Instrumentation Engineer ov-
Date Description Location
Review of revised documents along with compliance report for control and operational Jaipur(W/H)
1 philosophy and interlock P&ID document for 5 MLD STP at Shuklaganj, Kanpur.
.
3
4
5
6
7
8
9
Review of revised Drive Control Philosophy, PLC RTOLMS signal list, Basic System :
10 Architecture for STP along with compliance report for control and operational philosophy and Jaipur(W/H)
interl P&ID document for 5 MLD STP at Sh nj, Kanpur. gty
Review of revised PLC assignment, PLC IO list, Instrument list, On-line monitoring Scheme Jaipur(W/H)
1 documents along with compliance report for 5 MLD STP at Shuklaganj, Kanpur.
12
13
14
15
16
%
18
19
20
21
22
23
24
25
26
27
28 Review of revised SBR PLC GA, wiring schemes, BoM assignment, PLC FAT procedure Jaipur(W/H)
documents along with compliance report for 5 MLD STP at Shuklaganj, Kanpur. ok
29 Review of revised QAP and data sheets for Ultrasonic level transmitters for 30 MLD STP, 25 iour(W/H
MLD IPS and 20 MLD IPS at Pankha, Kanpur. Jaipur(W/H)
30 Review of revised QAP and data sheets for Ultrasonic level transmitters for 5 MLD STP : Wi
Shuklaganj and 15 MLD STP at Unnao, Kanpur. Jaipur(W/H)
| hereby certiify that the time report above is a true and complete statement of my working time for the payroll period.
- P: Lo i
Signature of Employee Signature of Team Leader




Shah Technical Consultants Pvt Limited

ngineer
NMCG-STP Projects at Kanpur under Hybrid Annuity based PPP Mode
Dally Report
Name : |Mr.Linga Krishna Rao Month/Year:
Position: |{Safety Expert Nov-21
Date Description Location
4 Office work attended, Jajmau Phase-Il 130 MLD & 43 MLD Site inspection reports prepared and an
sent to the concemed NMCG, UPJN & KRMPL. oyl
2 Office work attended, Chlorine license requirement at Bingawan 130 MLD & Sajari 42 MLD (O&M) Kanpur
Plant letter prepared sent to NMCG,UPJN & KRMPL through TL. §
3 Holiday Kanpur
4 Hollday Kanpur
-] Holiday Kanpur
§ % i Holiday Kanpur
o ki Sunday Kanpur
: 'e: P work attended, Pankha 30 STP Construction sute inspected along with Support Engineer 3
¥ Mrm Kumar Sharma. Kanpu
R R w work attended, Pankha 30 STP Construction site inspecttion report prepared along with
+ Support Engineer Mr.Satendra Kumar Sharma. Shuklagunj 5 MLD & Unnao 15 MLD I&D Kanpur
3k Construction site inspection done along with Support Supervisor Mr.Karam Veer Singh.
ﬂl {Of work attended, Shuklagunj 5 MLD Inspection report draft prepard and sent to TL sir for review" K
& IEL with Mr.Priyesh, Mr.Priyesh will send the report by adding his points. 1 o
11‘?-“" ~~..]Dfiide work attended, Pankha STP 30 MLD Construction Project inspecttion done along with Ka
- — Sharma - Support Engineer. -
:; ‘:i 7 bﬁi work attended, Review of ESIA (Environmental, Social and Impact Assessment) Plan of
£ é = Coulm:lon Projects Pankha 30 MLD, Unnao 15 MLD, Shuklagunj 5 MLD and O&M Plants of
% aimau plants.130 MLD&Jajmau 43 MLD, Bingawan 130 MLD, Sajari 42 MLD. All the Pending Kanpus
wn* related to all the Construction sites and O&M Plants completed.
32 Kanpur To Hyd.

.Jiﬁ'!y from Kanpur to Hyderabad

¥, &;,V;J%M

Signature of Team Leader
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