
    

    

 

  

                                                SITE VISIT REPORT  
 

Inspection note of 30MLD Pankha STP construction site and facilities by Mr. Anil 
Seth Kumar, Sr. Electrical Engineer and KRMPL Representative as given below. 

 

 
I. MECHANICAL Observations are follows 

 
1. General: 

i. Kindly Completed the Civil activity as per construction plan. And, submit the list 

of Civil units which are 100% completed by Civil team of KRMPL and handover 

to Mechanical team of KRMPL for completion of Mechanical works. 

ii. All type Stud bolt has not yet supplied at site. 

iii. All sluice gate has not supplied yet at site. 

iv. Manpower for Mechanical equipment installation were only 12 Nos available 

onsite, which is insufficient. It is recommended to increase the manpower for 

installation of mechanical equipment for commissioning From I&D Thermal Nalla 

–A  to  30 MLD STP Pankha on 15.12.2021 as per Commitment by KRMPL 

higher  authorities during NMCG meeting on 17.11.2021. 

v. Total Mechanical Manpower (12 nos) descriptions below: 

a. Fitter- 2 Nos. 

b. Welder- 2 Nos. 

c. Rigger- 3 Nos. 

d. Helper- 5 Nos. 

 

2. I&D Receiving Chamber: 

 Civil work has not yet completed for installation of screens-1 no. & gates 2 nos. 

(size- 3000X500- 1 no. & 500X500-1 no.) 
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3. MPS Receiving Chamber: 

 Civil finish work has not yet completed for installation of screens & Gates. 

 
4. Main Pump station (MPS): 

 Civil work has not yet completed for installation of Pumps, Pumps discharge line & 

hoist. 

 Foundation of pumps has not casted yet. For installation of pump 5 nos (3w+2sb) 

capacity 955 m3/hr & head 21 m. 

 Electrical hoist column & Pump discharge line platform has not casted yet. Civil 

pipe support still has not casted yet. 

 Inlet flow meter has not supplied yet. 



    

    

 

  

 

 
 PE Team instructed /suggested to KRMPL team for work progress and hydro test 

work.  

 Discharge line of pump house has been not complete till date as per below figure. 

 Rain Water still not dewatered by KRMPL. 

 
 

5. Primary treatment unit(PTU): 

 Civil work has not been completed yet for installation of Mechanical 

equipment. 



    

    

 

  

 
 

6. Blower Room: 

 Civil work has not completed yet for installations of Air Blowers & Electrical 

Hoist. 

 Blower foundation has not casted by KRMPL till date 

 Total Air Blowers =05 nos with 3800 Nm3/hr (4w+2sb) has not supplied yet. 

 
7. Sequencing batch reactor (SBR): 

 Civil work, Painting & Hydro test has not completed yet for installations of 

diffuser & decanter etc. 

 Painting work ongoing at site without approval of painting vendor and procedure 

& specification of painting. 

 RAS pumps capacity 165 m3/hr & head 4.5 m and SAS Pumps capacity 230 

m3/hr & head 10 m foundation has not yet completed for installation. 

 Welders has not approved by UPJN/STC. Without test conducted welders are 

performed job of welding for pipes at SBR basin. 

 Welding and NDT procedure to be submitted as per CA Schedule 11.( refer STC 

letter no.1180 dated 09.10.2021.) 

 
 Without blasting and painting pipes are to be  installed by KRMPL at SBR basin 

as per below photos. 



    

    

 

  

 

 
8. Chlorine contact tank: 

 Civil work & Painting has not completed yet for installations of Chlorination 

system & Chlorine booster pumps. 

 

 
 

 
 
 
 

Painting work 

at site 



    

    

 

  

 
 
 

II. ELECTRICAL Observations are follows: 
 
Pankha STP was inspected on 15.11.2021 and electrical-related work status has been 
updated as on 19.11.2021 is as below: 
1. Procurement of electrical items 

S. No. Electrical Items Procurement Status 

1 Generator 750KKVA, 2 Nos. Inspection call awaited  and expected 
date of delivery 05.01.2022 

2 Transformer 1600KVA, 2 Nos. Delivered onsite 

3 HT VCB Panel 630A, 1 set Delivered onsite 

4 LT Cables lot Delivered onsite 

5 HT Cable lot Reached at Jajmau site. Instrumentation 
cable expected dispatch date 22.11.2021 

6 LT Panel Set Inspection call expected upto 22.11.2021 
and expected date of delivery at site 
25.11.2021 

7 Cable tray lot Inspection call expected upto 
20.11.2021. expected date of delivery    
at site 27.11.2021 

8 Earthing Material  Lots Inspection call expected upto 
20.11.2021. expected date of delivery at 
site 27.11.2021 

9 Poles  & luminaries Expected 21.11.2021 at site. expected 
date of delivery at site 27.11.2021 

 
2. It was informed that electrical vendor M/s. G.P tech, Delhi has been finalized last 

week.8 manpower including electrician & supervisor reached at site. 
 
3. Installation schedule: 
 

S. No. Electrical Installation / Works Completion Dates 

1 Generator 750KKVA, 2 Nos. TBD 

2 Transformer 1600KVA, 2 Nos. Shifting in progress expected 
date 22.11.2021 

3 HT VCB Panel 30.11.2021 

4 LT panel 05.12.2021 

5 Cable laying and termination along with 
cable tray 

05.12.2021 

6 Earthing 05.12.2021 

7 Indoor Lighting 10.12.2021 

8 Outdoor Lighting 14.12.2021 

9 Testing and Trail Run 10.12.2021 to 12.12.2021 

Note: - Above date are subjected to civil works completion and clearances 



    

    

 

  

4. General Observations: 

 Civil Works were in progress at various units – Shuttering to be removed to start 

electromechanical work at administrative building, Blower room and LT Panel 

room. MPS pump floor and building to be completed for electrical works to start. 

 Laying of Hume pipe was in progress along the SBR to carry cables to other units. 

 Manpower and shift need to be increased and team to be distributed for parallel 

working. 

 UPJN to ascertain power supply from KESCO Kanpur for testing and trial run. 

Payment has already been made. 

 KRMPL to ensure completion of DG installation for 100% backup power provision 

for testing & trial run during commissioning and startup of the Plant.  

 No sprinkling of water was done at site to avoid dust accumulation on sensitive 

electrical items. 

 Storage shed construction is still pending completion and delivered items are stored 

outdoors at site. 

 Between 2 power transformer fire wall is to be made and in yard stone blasts be 

arranged and laid 

 Electrical resistance sheet, fire extinguisher, danger board, lugs, nutbolts, cable 

clamps, HT cable jointing material, exhaust fan to be arranged immediately. 

 Special attention to be give on civil work at thermal nalla taping as presently plant 

testing is to be done through it. 

 MPS Station civil work to be finished urgently as electro-mechanical work has to be 

done. 

 Foundation of Generator and Air Blower not yet started. 

 Procurement of DG set expected to be delayed therefore  it will be responsibility of  

Concessionaire to arranged  generator for trial run of the plant  

 Location of Mechanical items are fixed. So, it is suggested that without further 

delay, installation of cable be drawn up to destination with cable trays to speed up 

the work. 

 
III. CIVIL Observations are follows: 

 
1. Thermal Nala A, I&D work : 

i) During site visit it was found that there are only mud cleaning work is in progress. 

Foundation and 1st lift of wall Rcc work done. Steel binding work found done upto 

2nd lift. Shuttering work of 2nd lift and RCC work of wall is pending.  

ii) 1000mm diameter RCC Np3 pipe line laying work 6 nos of pipe each of 2.5mtr has 

been layed out of 85 m. 

 
2. 30MLD STP PANKA: 

i) Finishing work (Grinding work) is in progress for MPS receiving chamber. 

ii) For MPS, Shuttering work of slab for half slab and Steel binding work, Shuttering 

work  and RCC work is in progress. 

iii)  Hydro test work of Settling chamber, Fine bar screen chamber is in progress. 

iv)  Side partition wall, Slab and walkway for mechanical grit chamber is pending.  



    

    

 

  

v)  Parshall flume unit competed upto slab bottom.  

vi) Inter connection RCC channel form Distribution chamber to SBR tank is in progress 

vii)  At SBR unit Balance RCC wall, walkway is in progress.  

viii) At Blower Room, Shuttering removal work of ground floor  slab  is in progress 

ix) Brickwork in admin building ground floor, Steel binding work for First floor slab is in 

progress.  

x) Interconnection work of 1000mm dia RCC NP3 pipe from SBR to Chlorination 

contact tank is in progress.  

xi)  At Chlorination contact tank, Pending work of final lift of RCC work is in progress. 

xii)   At Chlorination Building, Only RCC frame structure completed. 

xiii)  At Gravity Sludge Thickener, RCC work completed, Only finishing work is pending. 

xiv) Staff quarter building brickwork in ground floor started but No labour found today at 

site.  

xv)  During site visit it was found that at location guard room building, RCC work upto 

plinth beam.  

3.Unit wise labours present at site were found as under-            
 

S. No. Unit Number of Labour 

1 Thermal Nala Pump House                                                 06 

2 Interconnection work Thermal Nalla to 
Manhole-1000mm dia RCC NP3 12 

3 MPS receiving chamber 06 

4 MPS                                                                        45 

5 Interconnection work PTU to SBR                      8 

6 SBR     29 

7 Blower Room                                                        10 

8 Admin Building                                                     35 

9 Interconnection 1000mm RCC NP3 pipe 
SBR to CCT                                                                                

08 

10 Chlorination Contact Tank 09 

 TOTAL 168 

 

*Note: - Need to increase the manpower more than 300 Nos. 

       
 


