
STC Kanpur

Jajmau STP - 

130 MLD
Date:04.01.2022

INSPECTED BY: 

UPJN Representative

Mr Sehjab Iqbal-Jen Civil

Mr Ashish Shyaal- Jen E&M

STC Representataives

1. Mr Ajay Goyal-Support Engineer Mechanical

2. Mr Anuj Kushwaha-Support Engineer Civil

3. Mr Rahul Sarwan- Support Engineer -Electrical

KRMPL Representatives

1. Mr Sri Krishna, Plant-inCharge O&M

2. Mr Debasish. Site Engineer-Renovation work

S. No. Equipment
Assessment of 

Current Condition
Assessment of Current Condition Photo Current defects and Corrective Action Suggested by STC, PE

Original Date 

of Issue

Proposed Date to 

Resolve by 

KRMPL

Current Status of Compliance

A Collection Chamber

Renovation work 

need to be done 

by KRMPL.

1.  All gates to be repalced.

2.Repairing work of free board of this chamber found very poor this must be repaired.

3.  Renovation to be completed  without getting approval ,testing & commissioning.

4. Handrailing need to be replaced.

01.03.2021 Pending

1 Inlet Chamber (Civil)

Operational / 

Needs to be 

renovated

1. Hand Railing and its foundation needs to be repaired.

2. Finishing work of inlet chamber chamber need to done properly .

.
01.03.2021 Lond pending

2
Gates /Valves  and  

Covering Shed 

Need Overhauling 

/ Replacement

1.Gate may be motorized if possible

2. Raw sewage overflow from the Inlet gate of manual screen  due to height of the gate is insufficient .UPJN /STC already gives 

their comments to KRMPL but still KRMPL has not taken any necessary action for the same. 

3.Hand railing to be replaced .

4.Shed to be replace.

01.03.2021 Pending

B
Fine Screen Chamber 

(Mechanical / Manual )

3 Screen Chamber (Civil) Need Renovation

1. Outer side RCC wall leakages must be grouting under Renovation  work.

2. Sewage is overflow from the sluice gates that need to be replace and overflow condition need to prevent.

3.Garbages like Plastic begs,leather pieces, clothes must be removed from Belt  converyor of Screen Chamber regularly.Removal of 

garbages should be taken seriously.

4. Need  to be replaced theSluice gates. 

5. Proper Lighting need to be provided at Screen area.

6. Level scale should be propoerly clean and marking should be clearly visible.

7.MS  Fabrication equipment & tools along with MS Shed also corroded & losses its strength.

8.In MS shed pipes are corroded & Colour of shed also worn out.

9. Mechanical Screen not working with auto system and without sensor .Need to be fixed the auto system immediately.

10.New Cables should be laid properly in cable trays.

11.Handrailing need to be replace.

12. CCTV cameras are not functional.

13. Log Book need to be maintained.

01.03.2021 Lond pending

4
  Mechanical Fine Screen 

no. 1
Operated

1. Mechenical Fine Screen are need to be installed as per approved drawing.

2. Mechanical screen of teeth are damaged , KRMPL has not been  reapired.

3 .Screen erection/ installation work is not verified by STC .

4. Mechanical Screen not working with auto system and without sensor, need to be fixed the auto system immediately.

5.Procedure of   screens  has not been submit by KRMPL.

6.Without getting  approval for shut down and charging the Raw sewage for  the same work. KRMPL  has not  been  submited any 

approval.

7.Autosystem and level sensor meter has not been installed by KRMPL till date.

23.11.2021 Pending

SITE INSPECTION REPORT 
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5
 Mechanical  Fine Screen 

no. 2
Operated

1.Mechanical screen of teeth are damaged , KRMPL has not been  reapired.

2. Mechenical Fine Screen are need to be installed as per approved drawing.

3.Screen needs to be clean periodically depends on the sewage.

4. Mechanical Screen not working with auto system and without sensor .Need to be fixed the auto system immediately.

5.New Cables should be laid properly in cable trays.

6.Autosystem and level sensor meter has not been installed by KRMPL till date.

23.11.2021 Pending

6
 Mechanical Fine Screen 

no. 3
operated 

1. Mechenical Fine Screen are need to be installed as per approved drawing.

2.Screen erection/ installation work is not verified by STC .

3. Mechanical Screen not working with auto system and without sensor, need to be fixed the auto system immediately.

4.Procedure of   screens  hasw not been submit by KRMPL.

5.Without getting  approval for shut down and charging the Raw sewage for  the same work. KRMPL  has not  been  submited any 

approval.

6.Autosystem and level sensor meter has not been installed by KRMPL till date.

23.11.2021 Pending

7  Manaul Screen no. 1 Operated

1.KRMPL has been installed GI anchor fashners in submergence condition for screen.  Need to be reaplced  SS316/SS304 anchor 

fashaner.

2. KRMPL without getting  approval for shut down and charging the Raw sewage for  the same work. KRMPL  has not  been  

submited any approval.

23.11.2021 Pending
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C Grit Chamber

8 Grit Chamber 

Strucutre Civil 

work done and 

Mechanical work 

will start 

accordingly

1.Outer side painting work in progress in Grit Chamber 03.

2. Seepages need to be grouted under renovation work by KRMPL.

3.Log Book need to be maintained.

01.03.2021 Lond pending

9 Grit Mechanism-1 Operated

1.Rennovation work found satisfactory.

2. Organic pump need to be installed as per approved drawing.

3.Cable need to be layed at Cable tray as per approved drawing.

4.LPBS need to be installed as per approved drawing. 

5.  KRMPL without getting  approval for shut down and charging the Raw sewage for  the same work. KRMPL  has not  been  

submited any approval.

6. KRMPL has not been submitted installation procedure for Grit Mechanism System.

01.03.2021 Lond pending

10 Grit Mechanism-2 Operated

1.Rennovation work found satisfactory.

2. Organic pump need to be installed as per approved drawing.

3.Cable need to be layed at Cable tray as per approved drawing.

4.LPBS need to be installed as per approved drawing. 

5.  KRMPL without getting  approval for shut down and charging the Raw sewage for  the same work. KRMPL  has not  been  

submited any approval.

6. KRMPL has not been submitted installation procedure for Grit Mechanism System.

01.03.2021 Lond pending

11 Grit Mechanism-3 Not operational

1.KRMPL need to provide proper excess to  Grit mechanism platform .

2.Rennovation in screw conveyor channel is pending.

3. KRMPL without getting  approval for shut down and charging the Raw sewage for  the same work. KRMPL  has not  been  

submited any approval.

4. KRMPL has not been submitted installation procedure for Grit Mechanism System.

5. KRMPL has not submitted any RFI's(Request for Inspection).

01.03.2021 Lond pending

12
Grit Classifier -1

Working

1.Not in working due to foundation damage.

2.Need to be repair immediaitely and to be replace as per the CA

3.Grit Classifier alignment has not been done by KRMPL as per approved  drawing.

4.Organic pump need to be replaced as per approved drawing.

01.03.2021 Lond pending
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13
Grit Classifier -2

working

1.Not in working due to foundation damage.

2.Need to be repair immediaitely and to be replace as per the CA

3.Grit Classifier alignment has not been done by KRMPL as per approved  drawing.

4.Organic pump need to be replaced as per approved drawing.

01.03.2021 Lond pending

14
Grit Classifier -3

Not working / 

Under 

maintenance

1.Not in working due to foundation damage.

2.Need to be repair immediaitely and to be replace as per the CA

3.Grit Classifier alignment has not been done by KRMPL as per approved  drawing.

4.Organic pump need to be replaced as per approved drawing.

01.03.2021 Lond pending

D
Parshall flume and flow 

meter

16
Parshall Flume and Flow 

Channel (Civil)

Structure 

rennovation work 

done

1. Painting procdure has not  been submitted by KRMPL.

2.Channel rennovation work done but hydrotest of this channel is pendnig.

3. Level scale need to be installed for proper  flow measurement.

23.11.2021  Pending

18 Flow meter  Operational

1.Flow meter found  working and under the trial run.

2.Glass door need to be installed for Flow meter

3.Commisioning has not completed yet.

4.Cable to be laid properly in cable tray and conduit pipe.

5. Log Book need to be maintained.

23.11.2021  Pending

E Distribution Chamber -1

1.Only outer face of distribution chamber for Primary sedimantation tank partially done by KRMPL.

2.Inside Rcc wall, base and platform required rennovation work.

3. Railing and its foundation needs to be replaced.

4.. Reinforced exposed and need to be repaired.

5. All Sluice gate need to be replaced.

6. Cable trench depth should be as per IS  code.

7. Earthing laying should be as per IS code.

01.03.2021  Long Pending
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19 Civil works

1.Cleaning and renovation work to be done in DC1

2.Pole light found damage and needs to be replace.
01.03.2021  Long Pending

20 Gates (3 in nos)

Non-Operational / 

Needs to be 

replaced

1.Operational wheel found missing ad needs to install for proper operation of the gates.

2.Damaged precast salbs need to be replaced.

3. All Sluice gate need to be replaced.

01.03.2021  Long Pending

F
Primary Sedimentation 

tank 
01.03.2021 Long Pending

21
Primary Sedimentation 

tank-1 
Operational

1.Plastering and  finishing work to be done at PST1.

2.PST 01  mechanisn need to be replace.

3.Remote system to be installed for PST1.

4.Cable to be laid in cable tray.

5. Log Book need to be maintained.
01.03.2021  Long Pending

22
Primary Sedimentation 

tank-2
Not Operational

1.Plastering and finishing  done partially as per approved procedure  at PST2.

2. Crack repair work and epoxy coating work is pending in raft top and central shaft.

3. All dismentaling work need to be done . 

4.Rennovation of interconnection pipeline for sewage and sludge required.

5.PST-2 mechanism installation work is in progress as per approved drawing. 

6. 60mtr weir plate installation pending due to incomplete of material supply.

7. RFI has not submitted by KRMPL.

8. All wier plate and mechanism of PST 02 is not properly aligned.

01.03.2021  Long Pending

23
Primary Sedimentation 

tank-3
Operational

1.Plastering and  finishing work to be done at PST-3.

2.Weir plate to be replaced at damaged portion.

3.PST-3 mechanism to be replaced and install.

4.Remote system to be installed for PST-3.

5.Cable to be laid in cable tray.

6. Log Book need to be maintained.

01.03.2021  Long Pending

G Distribution Chamber -2

24 Civil works

Rennovation work 

and finsihing work 

to be done

1. Cleaning work need to be done in Distribution chaber 02

2. Renovation of inside and outside of this chamber need to be done by KRMPL.
01.03.2021 Long pending
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25 Gates (3 in nos)
Need to be 

replace

1.All Sluice gate need to be replaced.

2.Operational wheel to be install for each Gate.
01.03.2021 Long pending

26
RCC Channel(PST to 

Aeration Tank)

1.Renovation of RCC channel need to be repair with proper cleaning, Cracks repairs, HoneyComb removal work, damaged part of 

wall and covers.
01.03.2021 Long pending

H Aeration tank

1.Cracks repairing work done by KRMPL only for outer side of wall.

2.In Aeration Tank platform Slab, where machine is mounted vibrated tremendously, Slab & beam strengthening is required to 

increase weight of Unit

3.Increasing weight of RCC member’s vibration will be controlled.
4.KRMPL Instructed to submit the structural strengthening Methodology for Aeration Tank .

5.Aeration Inlet and outlet gates need  to be replace .

6. Foundation plate need to be painted.

7. Cable gland need to be fixed in the Pump termination Box.

8. Log Book need to be maintained.

01.03.2021  Long Pending

26
Aeration Tank no. 01 (Civil 

Works)

Structure found in 

poor condition 

and needs to be 

rehabilitate

1.Renovation work of outer side  is in progress in Aeration Tank 01

2.Columns need to be rrenovation.

3.Walkway to be strengthen and repaired.

4.New Hand railing need to be installed on walkway.

5.GAD of Hand railing and material certificate of hand railing needs  to be furnished.

6.Base plate of Hand railing needs to be blasting and painting after approval from UPJN.

Certify the tye of anchors and  fasteining. (Nuts/bolts)

01.03.2021  Long Pending

27 Aerator no. 1

28 Aerator no. 2

29 Aerator no. 3

30 Aerator no. 4

31 Aerator no. 5

32 Aerator no. 6

33
Aeration Tank no. 02 (Civil 

Works)

Structure found in 

poor condition 

and needs to be 

rehabilitate

1.Renovation work of outer side  is in progress in Aeration Tank 02

2.Columns need to be renovate..

3.Walkway to be strengthen and repaired.

4.New Hand railing need to be installed on walkway.

5.GAD of Hand railing and material certificate of hand railing needs  to be furnished.

6.Base plate of Hand railing needs to be blasting and painting after approval from UPJN.

7.Certify the tye of anchors and  fasteining. (Nuts/bolts).

8.Cable need to be laid in cable tray.

9.LPBS system to be install at site 

01.03.2021  Long Pending

34 Aerator no. 7

35 Aerator no. 8

36 Aerator no. 9

10.12.2021

 Operated

1.All 6 Nos Aerators replaced by KRMPL.

2.New cable need to  be installed with new cable gland.

3.Canopies to be installed on the top of motors.

4.LPBS system need  to be install at site .

5. Foundation plate need to be painted.

6. Cable gland need to be fixed in the Pump termination Box.

4 Operational

1.Aerators need to be replaced.

2.Canopies to be installed on the top of motors.

3.Cable to be laid in cable tray.

4.LPBS system to be install at site .

23.11.2021  Pending

pending
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37 Aerator no. 10

38 Aerator no. 11

39 Aerator no. 12

40
Aeration Tank no. 03 (Civil 

Works)

Structure found in 

poor condition 

and needs to be 

rehabilitate

1.Renovation work of outer side  is in progress in Aeration Tank 03

2.Columns need to be reinforced.

3.Walkway to be strengthen and repaired.

4.New Hand railing need to be installed on walkway.

5.GAD of Hand railing and material certificate of hand railing needs  to be furnished.

6.Base plate of Hand railing needs to be blasting and painting after approval from UPJN.

7.Certify the tye of anchors and  fasteining. (Nuts/bolts).

8.Cable need to be laid in cable tray.

9.LPBS system to be install at site 

01.03.2021  Long Pending

41 Aerator no. 13

42 Aerator no. 14

43 Aerator no. 15

44 Aerator no. 16

45 Aerator no. 17

46 Aerator no. 18

I Distribution Chamber -3

47 Civil works To be renovated

1.Cleaning and finishing work to be done in this chamber.

2.Railing to be replaced / repaired 01.03.2021  Long Pending

48 Gates (3 in nos) Non-Operated
1.All gates need to be replaced.

2.Damaged precast salbs need to be replaced.
01.03.2021  Long Pending

J Final Sedimentation Tank

49
Final Sedimentation Tank 

no.1

Operated / 

found in overflow 

condition

1.Plastering and  finishing work to be done at FST-1.

2.FST 01 equipmets need to be replced.

3.Remote system to be installed for FST-1.

4.Cable need to be laid in cable tray.

5. Log Book need to be maintained.

6. . E&M materails has not supplied by KRMPL for renovation work

01.03.2021  Long Pending

50
Final Sedimentation Tank 

no.2
Not operated

1.Plastering and finishing  done partially as per approved procedure  at FST2.

2. Crack repair work and epoxy coating work is pending in raft.

3.1 nos of leakge in outlet channel need to be grouted.

4. Staircase repairing work is in progress.

5.FST-2 mechanism to be replaced and installed as per approved drawing.

6. FST 02 E&M  sufficient  materials has not been supplied by KRMPL at site. 

7. Manpowers  are not available for Civil and E&M works.

23.11.2021  Pending

10.12.2021

2 Not working

5 Operational

1 Not working

1.Aerators need to be replaced.

2.Canopies to be installed on the top of motors.

3.Cable need to be laid in cable tray.

4.LPBS system to be install at site 

4.LPBS system to be install at site .

5. Foundation plate need to be painted.

6. Cable gland need to be fixed in the Pump termination Box.

01.03.2021

pending

 Long Pending
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51
Final Sedimentation Tank 

no.3

Operated / 

found in overflow 

condition

1.Plastering and  finishing work to be done at FST-3.

2.FST 03 equipmets need to be replaced.

3.LPBS system to be installed for FST-3.

4.Cable  need to be laid in cable tray.

5. E&M materails has not supplied by KRMPL for renovation work.
01.03.2021  Long Pending

K
Treated Effluent Pump 

House

1.New Treated effulent pump house has already been proposed in CA and needs to keep this pump house in working condition till 

the renovation period.

2. Civil Drawing of pump foundation not submitted by KRMPL for Rennovation work.

3.Out of 11 pumps only 4 Nos.pump has been supplied at site and  2 Nos.  Pump with motor has been installed .

4. Log Book need to be maintained.

01.03.2021  Long Pending

52
Treated Effluent sump 

(Civil)

Structure is in 

damaged 

condition and 

found in overflow 

condition

1.New TEPH cum Sump has already been proposed in CA and needs to keep this sump in working condition till the renovation 

period.
01.03.2021  Long Pending

53
Treated Effluent Pump 

House (Civil)

Structure is in bad 

condition.

1.New TEPH cum Sump has a;lready been proposed in CA and needs to keep Pump house in working condition till the renovation 

period.

2.Pump foundation are found in damaged condition.

3.Hand railing to be repaired and installed.

01.03.2021  Long Pending

54 TEPH Pump no.1 Operational

55 TEPH Pump no.2 Operational

56 TEPH Pump no.3 Operational

57 TEPH Pump no.4 Operational

58 TEPH Pump no.5 No n Operational

59 TEPH Pump no.6 Operational

60 TEPH Pump no.7 No n Operational

61 TEPH Pump no.8 Operational

62 TEPH Pump no.9 Operational

63 TEPH Pump no.10 No n Operational

64 TEPH Pump no.11 Operational

L
Return Sludge Pump 

House

 Long Pending01.03.2021

1.All pumps needs to be repaired and get operational.

2. Civil Drawing of pump foundation not submitted by KRMPL for Rennovation work.

3.7 nos pumps are in working condition during site visit.

4.2 Nos new pumps has been installed by KRMPL without get any  prior approval from UPJN/PE and KRMPL has not submiited any 

erection procedure as per CA schedule 11.

5. Erection and commissioning of pumps have been done by KRMPL.KRMPL has not complied the complaince raised by PE officials .

6. KRMPL has not been submitted  any design and drawings for Valves, NRVs, Dismantling joints etc.

7.Lighting arrangement and Cable to be laid in cable tray.

8.Thermameter and vibration meter should be at site.

9.Railing to be repaired till the renovation period.

10.Motor cover to be arranged.

11.Pressure guage are found in damaged conditioon and need to be replaced.

12.Concessionaire should maintain log book of the pumps for proper record maintenance.

 13..Leakage has been detected in some pumps which are in operation, and directed to repair the same immediately.

14.LBPS  system to be install at site 

15.Cable treay need to be painted immediatiatly 
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65 Return sludge Sump (Civil)
Needs 

rehabilitation

1.Sludge cleaning work done by KRMPL only top of slab.

2. Renovation work done by KRMPL only slab top.

2. KRMPL need to clean sump from bottom of slab. 01.03.2021  Long Pending

66
Return Sludge Pump 

House (Civil)

Needs 

rehabilitation

1.Only outer face painitng work pratially done by KRMPL.

2. Dewatering arrangement need to be arrange.

3.Foundation of pumps need to be  renovate.

4.KRMPL need to submit Civil drawing of foundation for renovation work.

5. Rennovation work of internal wall need to be done.

6.Lighting arrangement and Cable to be laid in cable tray.

7.LPBS system to be install at site 

8.Cable need to be dressed properly 

9.All Indoor Light to be replace  immediately 

10.Log Book need to be maintained.

01.03.2021  Long Pending

67 Return Sludge Pump no. 1 Non Operational

68 Return Sludge Pump no. 2 Operaional

69 Return Sludge Pump no. 3 Operational

70 Return Sludge Pump no. 4 Non Operational

M Blending Tank

71 Civil works

Belding tank  

found partially 

rennovate

1. Structure should be strength and visiblde bars to be covered with concrete.

2. Cleaning work need to be done.

3.Sewages should be removed from site after cleaning of chamber.

4. Interconnection of sludge pipe line for Inlet and Outlet cleaing is pending.

5. Cracks should be treated by Pressure grouting.

01.03.2021  Long Pending

Blending Tank Agitator
New Replacement 

as per BEPl 
1. New blending tank agitator drawing has been vatted by PE / UPJN but KRMPL has not supplied as same.

2. Log Book need to be maintained.

23.11.2021  Pending

72
Gravity Sludge 

Thickeners

1.Only pump No 2 and 3 are in working condition.

2.Cables to be arranged in proper manner and should be laid in cable tray.

3.Leakage has been detected in the pipes conncecting to the Pumps.

4.Out of 4 nos. panel only 2 panel found in working condition.

5.  2 Nos new pumps has been installed by KRMPL without get any  prior approval from UPJN/PE and KRMPL has not submiited any 

erection procedure as per CA schedule 11.

6.Erection and commissioning of pumps have been done by KRMPL.KRMPL has not complied the complaince raised by PE officials .

7. Thermometer and vibration meter should be at site.Viberation and Temperature reading has not mention in the daily log book.

8. Pump  No 4 is fully burn due to not proper operate by KRMPL.

9.Pump No 3 is operational but pump shaft orientation anticlock wise due to NRV got damaged.It should be replaced.

 Pending10.12.2021
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STC Kanpur

Jajmau STP - 

130 MLD
Date:04.01.2022

INSPECTED BY: 

UPJN Representative

Mr Sehjab Iqbal-Jen Civil

Mr Ashish Shyaal- Jen E&M

STC Representataives
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2. Mr Anuj Kushwaha-Support Engineer Civil

3. Mr Rahul Sarwan- Support Engineer -Electrical

KRMPL Representatives

1. Mr Sri Krishna, Plant-inCharge O&M

2. Mr Debasish. Site Engineer-Renovation work

S. No. Equipment
Assessment of 

Current Condition
Assessment of Current Condition Photo Current defects and Corrective Action Suggested by STC, PE

Original Date 

of Issue

Proposed Date to 

Resolve by 

KRMPL

Current Status of Compliance

SITE INSPECTION REPORT 

73
Gravity Sludge Thickener 

no. 1
Not functional

1. Cleaning work of sludge thickner 01  has completed by KRMPL.

2. Renovation need to be done for Interconnection pipe line of inlet and outlet of this chamber.

3.Leakages need to be grouting as visual inner surface of wall after epoxy coating.

4.Repair and Rehabilitate done for wall of sludge thickner.

5. Plastering and finishing work  done.

6. Make structure free from the Cracks.

7.Remote system to be installed for GST-1.

8.Cable to be laid in cable tray.

9. Sludge thickner mechanism need  to be replaced.

10. New Gravity Sludge Thickner equipmets  drawings have been vatted by PE / UPJN but KRMPL has not supplied as same.

01.03.2021  Long Pending

74
Gravity Sludge Thickener 

no. 2
Non-Operational

1. Sludge Thickener found under maintenance

2. Suggested to expedite the cleaning progress

3. Civil structure to be repaied and make it free from any structural defects & deficincies.

4. Plastering and finishing works to be done.

5. New Gravity Sludge Thickner equipmets  drawings have been vatted by PE / UPJN but KRMPL has not supplied as same.

6.Remote system to be installed for GST-2.

7.Cable to be laid in cable tray. 

 8.Sludge thickener no.2 is to be replaced.

9. Hand railing to be replace .

01.03.2021  Long Pending

O
Thickened Sludge Pump 

House

75

Thickened sludge Pump 

House cum Sump (Civil 

works)

Structure needs 

rehabilitation

1. Cleaning work of roof slab is in progress by KRMPL.

2.. Sump to be clean and rehabilitate.

3. Precast cover slabs of Sump to be replaced .

4. Pump house structure needs plastering and finsihing works.

5. Cracks should be treated with proper technique.

6.Remote system to be installed for TSPH.

7.Cable to be laid in cable tray.                                                                                     

8.All Thickened sludge pumps to be replaced as per CA.

9.Dewatering pump to be installed for removing extra water.

10. EOT crane /lighing /exhaust fan to be inslatted .

11. Log Book need to be maintained.

10.12.2021  Pending

76
Thickened Sludge Pump 

no.1
Not operated 1.Need to be replaced

77
Thickened Sludge Pump 

no.2
Not operated 1.Need to be replaced

78
Thickened Sludge Pump 

no.3
Not operated 1.Need to be replaced

79
Thickened Sludge Pump 

no.4
Not operated

1.Need to be replaced

2.Indor lighting need to be repalce immediately 

3.Cable need to be dressed properly 

4.Cable tray need to be paited 

5.Digestor cleaning work can be done with safety precaution .

p Primary Sludge Digesters

27.11.2021  Pending

Page 10 of 15



STC Kanpur

Jajmau STP - 

130 MLD
Date:04.01.2022
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KRMPL
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80
Primary Sludge Digester 

no. 1

Under 

maintenance

1. Cleaning work of digester done partially by KRMPL.

2. Outer face cracks repair work is in progress by KRMPL.

3. Removal of centrally located sludge mixing shaft from Primary Digester 1.

4. Gate to be overhaul 

5. Civil Structure of the Digester to be renovate and cracks to be treated.

6. Leakage to be Arrested in the Digester.

7. Installation of the Railing at the boundary  of the dome.

01.03.2021  Long Pending

81
Primary Sludge Digester 

no. 2
Not operational

1. Cleaning work of  Primary digester done partially.

2. Outer face cracks repair work is in progress by KRMPL.

3. Gate to be overhaul 

4. Civil Structure of the Digester to be renovate and cracks to be treated.

5. Leakage to be Arrested in the Digester.

6. Installation of the Railing at the boundary  of the dome.

01.03.2021  Long Pending

Q
Secondary Sludge 

Digester

82 Secondary Sludge Digester Not operational

1. Outer face cracks repair work done by KRMPL.

2. Polymer concete work done under renovation work.

3. KRMPL has engaged 7 Nos of labour for renovation works.

4. Gate to be overhaul 

5. Civil Structure of the Digester to be renovate and cracks to be treated with all respect.

6. Leakage to be Arrested in the Digester.

7. Installation of the Railing at the boundary  of the dome.

8. Finishing work to be done.

01.03.2021  Long Pending

R
Digested Sludge Pump 

House 

83

Digested Sludge Pump 

House cum Sump (Civil 

works)

Need to be 

renovated 

1. Sump to be clean and renovate.

2. Installation of the railing on the boundary of the sump.

3. Precast cover to be replaced or constructed on the sump.

4. Stairs at the pump house to be renovate.

5. Plastering work and finsihing work to be done in the pump house.

6. Foundation of the pumps to be repaired.

7. Railing to be repair in the Pump house.

8.LPBS System  to be installed for GST-1.

9.Cable need  to be laid in cable tray.

10.Dewatering pump to be installed.

11. Log Book need to be maintained.

01.03.2021  Long Pending

84
Digested Sludge Pump 

no.1 

85
Digested Sludge Pump 

no.2

86
Digested Sludge Pump 

no.3

87
Digested Sludge Pump 

no.4

S Centrifuge

Pump no.3 and 4 

are in not working.

1. As per CA 4 nos. of screw pumps  need to be replaced.

2. Required repair work for pump no.3 & 4  
01.03.2021  Long Pending
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KRMPL
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88
Centrifuge Building (Civil 

Works)
Not operational

1. Plastering and finishing work of the Centrifuge building and centrate Pump house.

2. Railing and steel ladder to be repaired or replaced as per site condition.

3. Housekeeping to be done.

4. Sign boards are required.

5. No approach road found at site to get on thsi unit/component.

6. Proper lighting arrangement to be required at site.                                                                                      7.As per CA cetrifuge to be 

repalced.

7. All centrate pump 4 no. to be replace.

01.03.2021 Long Pending

89 Centrifuge Pump no.1

90 Centrifuge Pump no.2

91 Centrifuge Pump no.3

All centrifuge were 

in dilapidatred 

condition and 

dismentaling work 

is completed 

byKRMPL.

As per CA centrifuge/ BFP to be repalced.

Long Pending

01.03.2021
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Original Date 

of Issue

Proposed Date to 

Resolve by 

KRMPL

Current Status of Compliance

SITE INSPECTION REPORT 

92 Centrifuge Pump no.4

T
Centrate / Supernatant 

Pump House 
01.03.2021

93
Centrate Building cum 

Sump (Civil works)

1. Plastering and finishing work of the Centrifuge building and centrate Pump house.

2. Railing and steel ladder to be repaired or replaced as per site condition.

3. Housekeeping to be done.

4. Sign boards are required.

5. No approach road found at site to get on thsi unit/component.

6. Proper lighting arrangement to be required at site.

94 Supernatant Pump no.1

Pump already 

dismentaled by 

KRMPL

As per CA  pump to be replaced .

95 Supernatant Pump no.2

Pump already 

dismentaled by 

KRMPL

As per CA  pump to be replaced .

96 Supernatant Pump no.3

Pump already 

dismentaled by 

KRMPL

As per CA  pump to be replaced .

97 Supernatant Pump no.4

Pump already 

dismentaled by 

KRMPL

As per CA  pump to be replaced .

U Gas Holder

98 Gas Holder no. 1 Not functional 

1. Civil structure needs to be repaired and renovate.

2. Gas holder need to be replaced.

3. Railiing to be repaired

4. Valves need to be overhaul or repair.

5.Renovation crack repairing work is in progress outer face of gas holder 01.

01.03.2021  Long Pending

99 Gas Holder no. 2 Not functional 

1. Renovation crack repairing work is in progress outer face of gas holder 02.

2.Civil structure needs to be repaired and renovate.

3.  Gas holder need to be replaced.

4. Railiing to be repaired

5. Valves need to be overhaul or repair.

6. Plastering and finishing work to be done in the civil structure.

01.03.2021  Long Pending

V Gas Scrubbers

100 Gas Scrubber no.1
Dismentaling in 

progress by KRMPl

101 Gas Scrubber no.2
Dismentaling in 

progress by KRMPl

102 Gas Scrubber no.3
Dismentaling in 

progress by KRMPl

W Gas Flaring Unit

103 Gas Flaring no.1
Dismentaling in 

progress by KRMPl

104 Gas Flaring no.2
Dismentaling in 

progress by KRMPl

byKRMPL.

1. Design, drawing has been vatted by PE  and   KRMPL has not supplied as same

 Long Pending

 Long Pending

23.11.20211. Design, drawing has been vatted by PE  and   KRMPL has not supplied as same

01.03.2021

 Pending23.11.2021
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X Bio gas Compressor 01.03.2021 Long Pending

105
Biogas Compressor 

Building

106 Bio gas Compressor no.1
Dismentaling done 

by KRMPL.

107 Bio gas Compressor no.2
Dismentaling done 

by KRMPL.

108 Bio gas Compressor no.3
Dismentaling done 

by KRMPL.

109 Bio gas Compressor no.4
Dismentaling done 

by KRMPL.

110 Bio gas Compressor no.5
Dismentaling done 

by KRMPL.

Y Dual Fuel Generator 01.03.2021 Long Pending

111 DFG no.1 not oprated 

112 DFG no.2 Operated 

113 DFG no.3 Operated

114 DFG no.4 not oprated 

115 DFG no.5 not oprated 

Z Filtrate Pump 

116
Filterate pump cum Sump 

(Civil works)
1.Civil structure needs finsihing work to be done. 01.03.2021 Long pending

117 Filtrate Pump no.1 Not working

Renovation work 

is in progress

1.Roof slab cleaning work is in progress.

2.KRMPL is doing surface roof treatment for compressor panel room slab while KRMPL didn't submit any methodology ,Work 

process and Work Plan.

3. Outer face plaster work is in progress by KRMPL with mortar (1:3)  cement:sand ratio.

4. Plaster work should be proper thickness, verticality and smoothness but KRMPL is not doing same as per CA specification.

4. Cracks repairing work in ceiling slab is in progress by KRMPL.

5. KRMPL has engaged 9 Nos of labour for civil work.

AS  per CA, Biogas compressor  to be replaced .

1.Proper lighting arrangement to be required at site.

2.DFG to be replaced as per CA and BEP.

3.Derating of DFG calaculation need to be of 2 DFG for plant operation
 Long Pending

W1 Compressor panel room

01.03.2021
1.As per CA, Filterate pump to be replaced.

2. KRMPL has not submitted design ,drawing for approval till date
Pending

01.03.2021

01.03.2021

10.12.2021

 Long Pending

Pending
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KRMPL
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118 Filtrate Pump no.2 Not working

AA Substation  11kv/.433 Not working

1.DP structure erection work not as per approved drawing .need to be installed as per approved drawing .

2.DP ploe earthing work in not done.need to be eathed immediately .

3.Pole foundation need to done properly.

Long pending

AB New Units (Construction) 01.03.2021

119 TEPH cum Sump

120 Chlorine Contact tank

To be constructed 
1.Shifting of existing of Utilities at proposed CCT and TEPH area.

2.Site Clearance required.

Remarks:- A) Internal and External Painitng work (for Structures and Building):- KRMPL did not work properly by which it is not acceptable and it did 

notfulfill acceptence criteria as per CA

1. All painted work surfaces shall be uniform and pleasing in appearance.

2.The colour ,texture etc shall match exactly with the approved samples.

3. All stains, splashes and slatters of paints shall be removed form surrounding surfaces.

KRMPL need to take necessary action for proper Painting work.

B) Internal road need to be renovate but KRMPL did not submit any Internal road plan layout for recommendation.

C) All E&M equipments need to be replaced as per CA schedule 11.

Signature:

TEAM LEADER

STC KANPUR

01.03.2021
2. KRMPL has not submitted design ,drawing for approval till date

Long pending

Pending
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