
Date:  
 22.01.2022
25.01.2022
27.01.2022

INSPECTED BY:
 UPJN Team 

1) Mr. Gyanand Chaudhay (PM1)
2) Mr. Ajay Kanaujia (Chemist)
3) Mr. Mahipal Singh (JE, E&M)

4) Mr. Ajit Singh (JE, Civil)
 STC Team:

1) Dr. Giridhar Prabhu Kr., (TL)
2) Mr. J.P Tripathi, (O&M Expert)

3) Mr. Rohit Suman (Supp. Engr. Mech.)

S. 
No.

Equipment Assessment of Current Condition Assessment of Current Condition photo Corrective Action Required Corrective 
Action 

Completed by
KRMPL

Original Date of 
Issue

Proposed Date 
to Resolve
by KRMPL

Current Status of
Compliance

1 Bypass Sluice Gate

3 Sluice gates Lubrication must be done on 
regular basis.

4 Mechanical Coarse 
screen (No.01)

1) When STC / UPJN team reached the 
site, it was found that the screen was 

only running but not functioning properly.
2) Rake has not been properly aligned 

yet. 
4) No motor cover found on Mechanical 

Screen

1) Mechanical screen must be 
overhauled at earliest.

2) Provide canopy on motor
3) Provide numbering of screens 

in bold letters so that it can be 
seen from far positions.

28-01-2020

Long Pending

Not rectified yet as indicated in KRMPL 
Letter no. 2056 dated 30.12.2021 for 
compliance to inspection carried on 

26.11.2021 by PE.

5 Mechanical Coarse 
screen (No.02)

1) When STC / UPJN team reached the 
site, it was found that the screen was 

only running but not functioning properly.
2) Rake has not been properly aligned 

yet.
3) No motor cover found on Mechanical 

Screen

1) Mechanical screen must be 
overhauled at earliest.

2) Provide numbering in bold 
letters so that it can be seen 

from far positions.

03-02-2021 30.10.2021

Long Pending

Not rectified yet as indicated in KRMPL 
Letter no. 2056 dated 30.12.2021 for 
compliance to inspection carried on 

26.11.2021 by PE.

6 Manual bar Screen 
no.01 Operational Regular cleaning must be done

7 Manual bar Screen 
no.02 Operational

 
Regular cleaning must be done

8 Coarse Screen 
Panel Operational

1) All Panel indicator need to be 
repaire/ replace

2) Ammeter needs to be 
replaced.

3) Separate connection for 
starting Mechanical screen must 

be provided.

28-01-2020 15.11.2021

Long Pending

Not rectified yet as indicated in KRMPL 
Letter no. 2056 dated 30.12.2021 for 
compliance to inspection carried on 

26.11.2021 by PE.

9 Conveyor belt 

1) When STC / UP Jal Nigam team 
reached the site, we found piles of 
debris which means KRMPL is not 
removing the debris on regular basis.
2) Conveyor belt was not found properly 
aligned.
3)  Also no trolley for shifting debris was 
found at the required place. 
4) Animal was found near the debris.

1) Conveyor belt must be aligned 
properly so that complete debris 

can be removed.
2) Debris disposal from the belt 
conveyor to be done regularly.

3) Trolley must be provided every 
time and at the time of shifting 
debris, spare trolley also needs 

to be provided.
4) Stray animals entry must be 

prohibited in plant.
5) Motor canopy must be 

provided.

26-10-2021

Long Pending

Not rectified yet as indicated in KRMPL 
Letter no. 2056 dated 30.12.2021 for 
compliance to inspection carried on 

26.11.2021 by PE.

SITE INSPECTION REPORT FOR 210 MLD STP BINGAWAN BINGAWAN STP - 210 MLD

26-10-2021

Reverse flow2

1) In the zoom meeting held on 
25.01.2022, UPJN & PE found that only 
2 to 3 pumps were being operated by 

KRMPL during peak hours.

2) When STC / UPJN team reached the 
site on 27.01.2022, we found that only 1 

no. of pump was being operated by 
KRMPL at peak hours as there is power 
failure. Only one DG was found running 

and the 2nd DG was found in breakdown 
condition.

3) Whole sewage backflow was 
observed because of only one pump 

being operated.

At an average of 130 MLD flow 
(which is 62 % of the average 

design flow) is coming, therefore 
alteast 5 nos. of pumps are to be 

operated during peak flow & 
atleast 3 nos. pumps to be 

operated during non peak flow 
on regular basis in rotational way 

to tackle the problem of 
backflow/ reverse flow. 

In case the flow increase more 
than 130 MLD, more pumps 

needed to be operated.

The plant is designed for an average 
flow of 210 MLD and a peak flow of 

420 MLD and for that 8 working pumps 
are provided. So when the averge flow 
is 130 MLD (i.e, 62% of designed flow) 

which means peak flow is 260 MLD, 
then 5 nos. (i.e, 62% of provided 

pumps as per design) of pumps to be 
operated at peak hours and 3 pumps to 
be operated at non-peak hours, which 

KRMPL is not following
 

KRMPL Letter no. 2056 dated 
30.12.2021 (for compliance to 

inspection carried on 26.11.2021 by 
PE) shows that KRMPL is not able to 
understand the logic which has clearly 
been explained above. Also KRMPL is 

mentioning peak flow as 200 MLD in his 
letter which is wrong. Peak flow for 130 

MLD average flow, is 260 MLD. 

Also, till 11:00 am, KRMPL is operating 
only 2 to 3 pumps which clearly 

contradicting KRMPL letter's wordings. 



10 Sluice Gate Slab

When STC / UP Jal Nigam team 
reached the site, the restored casting 
was again found damaged which means 
KRMPL is not doing casting work 
properly. Also no civil engineer was 
found available at site for supervision 

1) Need to do restoration properly
2) Deploy Civil engineer for the 

supervision works.
26-10-2021 Long Pending

11 Main Pump House  
Sump

Filled With floating garbage. This 
situation is coming due to not operating 
the Mechnical coarse screens at inlet. 

To take action immidetaly for 
cleaning and ensure this situation 

never repeats.
18.08.2021 30.11.2021 Long Pending

12 Cable tray Cable tray was found rusted Needs to be painted 18-08-2021 Long Pending

13
Butterfly Valve 
chamber  (Civil 
work)

1) Finishing work is not completed yet.
2) Proper slab placing, finishing works 

etc found not completed. 
3) Also the pipe for air valve was found 

bend.

1) To complete RCC finishing 
works at the earliest.

2) Proper slab placing work 
needs to be done at the earliest.
3) Painting and finishing works 

needs to be done
4) Air valve pipe must be fixed 

and air valve should be installed 
at the earliest.

01.04.2021 30.10.2021 Long Pending

14 Pump no.1 Operational

15 Pump no.2 Operational

16 Pump no.3

1) After 1.5 months of non-operational 
since 26.10.2021, it was made 

operational on 10.12.2021
2) Voltmeter not working

Voltmeter must be changed. 26-10-2021

Long Pending
Voltmeter not rectified yet as indicated 

in KRMPL Letter no. 2056 dated 
30.12.2021 for compliance to 

inspection carried on 26.11.2021 by PE.

17 Pump no.4

Non-Operational
1) Pump was found running but not 

pumping sewage.
2) Huge sound was heard coming from 

the pump

Need to be overhauled at earliest. 06.05.2021

30.11.2021. 
After above date, 

new date i.e, 
31.01.2022 is 

provided.

Long Pending

Not rectified yet as indicated in KRMPL 
Letter no. 2056 dated 30.12.2021 for 
compliance to inspection carried on 

26.11.2021 by PE.

18 Pump no.5 Operational
Voltmeter not working Voltmeter must be changed. 26-10-2021 Long Pending

19 Pump no.6 Operational

20 Pump no.7 Non-Operational
Voltmeter not working

1) Needs to be rectified.
2) Voltmeter must be replaed.

21.01.2022

26.11.2021

Long Pending

Voltmeter not rectified yet as indicated 
in KRMPL Letter no. 2056 dated 

30.12.2021 for compliance to 
inspection carried on 26.11.2021 by PE.

21 Pump no.8 Non Operational Need to be overhauled at earliest. 28.07.2021 30.10.2021

Long Pending

Not rectified yet as indicated in KRMPL 
Letter no. 2056 dated 30.12.2021 for 
compliance to inspection carried on 

26.11.2021 by PE.
False and misleading information is 

being provided by KRMPL.

22 Pump no.9

 After 3 months of non-operational since 
25.08.2021, it was made operational on 

30.11.2021
Leakages from the Impeller must 

be fixed. 25.08.2021 Pending

23 Pump no.10
Operational

Uneven sound was heard coming from 
the pump

1) Leakages from the Impeller 
must be fixed

2) Sounding issue must be 
rectified at the earliest.

26-10-2021 Pending

24 Pump no.11
Operational

Uneven sound was heard coming from 
the pump

1) Leakages from the Impeller 
must be fixed

2) Sounding issue must be 
rectified at the earliest.

26-10-2021 Pending



25 Pump no.12

Operational
1) Voltmeter not working.

2) Heavy leakage was found from the 
gate valve & pump impeller.

1) Voltmeter must be replaced at 
the earliest.

2) Leakages from the gate valve 
& Impeller must be fixed.

26.11.2021

Long Pending
Voltmeter not rectified yet as indicated 

in KRMPL Letter no. 2056 dated 
30.12.2021 for compliance to 

inspection carried on 26.11.2021 by PE.

26 Pump Logbooks Non-operational pumps should 
be marked as non-operational. 26.11.2021

27 Inlet Flow Meters Non Operational Flow meter need to be fixed at 
the earliest 28.01.2020

Long Pending
As per Article 8 of CA, it should be 

installed by the concessionaire. SO the  
statement in KRMPL Letter no. 2056 
dated 30.12.2021 for compliance to 
inspection carried on 26.11.2021 by 

PE, is not accepted

28 Level Sensor of 
MPS Sump

1) Calibration certificate not submitted 
yet.

2) KRMPL is not recording / noting 
hourly reading of Sump level. 

1) Must be caliberated at the 
earliest and calibration report 
should be submitted at the 

earliest.
 2) Proper recording of sump 
level must be maintained on 

hourly basis per day in a register.

26-10-2021 30.01.2022 Long Pending

29 Mechanical Fine 
screen no.01

When STC / UP Jal Nigam team 
reached the site, we found that the 
screen is not functioning properly. None 
of the disposal material is getting 
removed by the screen and also sewage 
level in upstream is higher than that of 
the level at downstream. Screen bars 
are chocked with disposal materials.

Must be Overhauled at the 
earliest 28/1/2020

15.11.2021, 
Next date given 
is 31.01.2022

LONG PENDING

30 Mechanical Fine 
screen no.02

When STC / UP Jal Nigam team 
reached the site, we found that the 
screen is not functioning properly. None 
of the disposal material is getting 
removed by the screen and also sewage 
level in upstream is higher than that of 
the level at downstream. Screen bars 
are chocked with disposal materials.

Must be Overhauled at the 
earliest 26-10-2021 31.01.2022 LONG PENDING

31 Mechanical Fine 
screen no.03 Non Operational Must be rectified at the earliest 26-10-2021 31.01.2022 LONG PENDING

32 Mechanical Fine 
Screen Panel Various indicators not working.

1) Panel indicators need to be 
repaire/ replace.

2) Cable tray need to be painted.
28-01-2020

LONG PENDING
Only door fixed and rest not rectified yet 
as indicated in KRMPL Letter no. 2056 

dated 30.12.2021 for compliance to 
inspection carried on 26.11.2021 by PE.

33 Conveyor belt Operational

34 Manual Screen no. 
1 & 2

Regular cleaning of manual 
screens must be done.

35 Sluice Gates

36 Bio remediation Bucket needs to be cleaned on 
regular basis.

37

Grit removal 
mechanism-Detritor 
no.01 Main drive, 
Clasifier drive, 
Organic pump

1) Very less quantity of grit was being 
removed by the grit classifier.

2) After 3.5 months of non-operation 
since 25.08.2021, Organic return pump 
was made operational on 11.12.2021.

3) No canopy found on motors of 
equipments.

1) Proper alignment work of grit 
clasifier must be done at earliest.
2) Canopy must be provided on 
all motors.
3) Proper marking in bold must 
be done so that it vcan be seen 
from far position also.

25.08.2021 2) 28.02.2022

LONG PENDING
Not rectified yet as indicated in KRMPL 
Letter no. 2056 dated 30.12.2021 for 
compliance to inspection carried on 

26.11.2021 by PE.

38

Grit removal 
mechanism-Detritor 
no.02 Main
drive, Clasifier 
drive, Organic pump

Operational
Very less quantity of grit is being 

removed by the grit classifier.

1) Proper alignment work of grit 
clasifier must be done at earliest.
2) Canopy must be provided on 
all motors.
3) Proper marking in bold must 
be done so that it can be seen 
from far position also.

25.08.2021 2) 28.02.2022

LONG PENDING
Not rectified yet as indicated in KRMPL 
Letter no. 2056 dated 30.12.2021 for 
compliance to inspection carried on 

26.11.2021 by PE.

39

Grit removal 
mechanism-Detritor 
no.03 Main
drive, Clasifier 
drive, Organic pump

Operational
 Less quantity of grit was being removed 

by the grit classifier.

1) Proper alignment work of grit 
clasifier must be done at earliest.
2) Canopy must be provided on 
all motors.
3) Proper marking in bold must 
be done so that it vcan be seen 
from far position also.
4) Grit disposal tray must be 
cleaned.

26-10-2021 2) 28.02.2022

LONG PENDING
Not rectified yet as indicated in KRMPL 
Letter no. 2056 dated 30.12.2021 for 
compliance to inspection carried on 

26.11.2021 by PE.

40

Grit removal 
mechanism-Detritor 
no.04 Main
drive, Clasifier 
drive, Organic pump

Operational
After 1.5 months of non-operation since 
26.10.2021, Organic return pump was 

made operational on 11.12.2021.

1) Canopy must be provided on 
all motors.
2) Proper naming in bold must 
be done so that it can be seen 
from far position also.
3) Grit disposal tray must be 
cleaned.

26-10-2021
1) 28.02.2022

2) 31.01.2022
LONG PENDING



41 External Lights on 
PTU Out of 23 lights, 15 are not working Must be replaced at earliest 26-10-2021 20.01.2022 LONG PENDING

42 Parshall Flume No ultrasonic level sensor and no scale 
were found at site

1) Level sensor must be installed 
at earliest.

2) Scale & chart for flow 
measurement must be fixed at 

earliest.

Since 
Handover 08-

07-2019
2) 15.01.2022 LONG PENDING

43 Grit Disposal Area
Not removing grits and disposals are 

creating pollution & unhygenic 
environmental condition

Trolly at every location need to 
be provided for collection of Grit 

from chutes every time as 
directed by NMCG team and PE 

also.This point till date not 
complied by KRMPL. PCC need 

to be done as reqired for this 
area and required drain also 

needs to be provided. 

26-10-2021 30.10.2021 LONG PENDING

44 UASB Reactor- no.1 Cleaned and filled but sludge
blanket not formed

Reactivation of the UASB reactor 
required 23-01-2021 -

45 UASB Reactor- no.2 Cleaned and filled but sludge
blanket not formed

Reactivation of the UASB reactor 
required

- 21-04-2021 -

46 UASB Reactor- no.3 Cleaned and filled but sludge
blanket not formed

Reactivation of the UASB reactor 
required 20-08-2020

47 UASB Reactor- no.4 Cleaned and filled but sludge
blanket not formed

Reactivation of the UASB reactor 
required 23-01-2021

48 UASB Reactor- no.5 Cleaned and filled but sludge
blanket not formed

1) Reactivation of the UASB 
reactor required

2) Need to replace ball valves
15-03-2021 LONG PENDING

49 UASB Reactor- no.6

1) KRMPL had requested for inspection 
of reactor no. 6 and STC officials have 

inspected the reactor on 08.01.2022 and 
recommended for charging on 

conditional basis. 
2) After around 12 months of non-
functional since 28.01.2021, it was 

cleaned and recommended for charging 
on 10.01.2022

Reactivation of UASB reactor 
required 10.01.2022

50 UASB Reactor- no.7

Operated but filled with sludge
Overflow was being observed from feed 

boxes at various places which means 
the pipes are chocked with sludge.

NMCG has directed  KRMPL to 
deploy more team for cleaning of 
UASB reactors to complete the 
process with in 3 to 4 week  for 

each reactor.

28.01.2020 LONG PENDING

51 UASB Reactor- no.8 Cleaned and filled but sludge
blanket not formed

Reactivation of UASB reactor 
required

-

23-01-2021 -

52 UASB Reactor- no.9

After around 22.5 months of non-
functional since 28.01.2020, it was 

cleaned and charged with sewage on 
04.12.2021

Cleaned and filled but sludge
blanket not formed

Reactivation of UASB reactor 
required

 

04.12.2021 PENDING

53 UASB Reactor- 
no.10

1) KRMPL had requested for inspection 
of reactor no. 10 and STC along with 
UPJN has inspected the reactor on 
16.12.2021 and recommended for 

charging on conditional basis. 
2) After around 22.5 months of non-
functional since 28.01.2020, it was 

cleaned and recommended for charging 
on 17.12.2021

Reactivation of UASB reactor 
required 16.12.2021 PENDING

54 UASB Reactor- 
no.11 Under Maintenance

NMCG has directed  KRMPL to 
deploy more team for cleaning of 
UASB reactors to complete the 
process with in 3 to 4 week  for 

each reactor.

28.01.2020 31.01.2022 LONG PENDING

55 UASB Reactor- 
no.12

1) After about 22 months (since 
28.01.2020) of non operational, it was 

cleaned on 08.11.2021.
2) Filled but sludge
blanket not formed

Reactivation of the UASB reactor 
required. 26.11.2021 LONG PENDING

56 UASB Reactor- 
no.13 Operated but filled with sludge

NMCG has directed  KRMPL to 
deploy more team for cleaning of 
UASB reactors to complete the 
process with in 3 to 4 week  for 

each reactor.

28.01.2020 31.03.2022 LONG PENDING



57 UASB Reactor- 
no.14 Under Maintenance since Nov. 2021

NMCG has directed  KRMPL to 
deploy more team for cleaning of 
UASB reactors to complete the 
process with in 3 to 4 week  for 

each reactor.

28.01.2020 28.02.2022 LONG PENDING

58 UASB Reactor- 
no.15 Under Maintenance since 03.01.2022

NMCG has directed  KRMPL to 
deploy more team for cleaning of 
UASB reactors to complete the 
process with in 3 to 4 week  for 

each reactor.

28.01.2020 31.03.2022 LONG PENDING

59 UASB Reactor- 
no.16 Under Maintenance

NMCG has directed  KRMPL to 
deploy more team for cleaning of 
UASB reactors to complete the 
process with in 3 to 4 week  for 

each reactor.

28.01.2020 15.03.2022 LONG PENDING

60 Sampling Chamber

When STC / UPJN team reached the 
site, it was found that the sampling 

chambers beside reactors were filled 
with sewage/ water and many sampling 

points were packed with concrete.

1) All Sampling chambers must 
be cleaned at the earliest.

2) Sampling points must be 
cleaned and valves to the point 

needs to be fixed.

26.11.2021 LONG PENDING

61 HT Cable 
HT Cable line from grit to the 

transformer near aerators is non 
functional

Needs to be rectified and 
connected with the transformers 

(near aerators) at the earliest.

Since Sept. 
2021 LONG PENDING

62 Aerator no.01 Operational

63 Aerator no.02 Operational

64 Aerator no.03 Operational

65 Aerator no.04 Operational
66 Aerator no.05 Operational
67 Aerator no.06 Operational

68 Aerator no. 07 Non-Operational Needs to be rectified. 21.01.2022

69 Aerator no. 08 Operational

70 Aerator no. 09 Operational

71 Aerator no. 10 Non Operational Need to be rectified at the 
earliest. 26.11.2021 Pending

72 Aerator no. 11 Operational

73 Aerator no. 12 Operational

74 Aerator no. 13

Operational
After about 2 months (since 23.09.2021) 

of non operational, it was made 
operational on 26.11.2021.

Stray animals were found inside the 
plant.

Animal entry must be prohibited 
inside the plant. 26.11.2021

75 Aerator no. 14 Operational

76 Aerator no. 15 Non-Operational Need to be rectified at the 
earliest. 29.01.2022

77 Aerator no. 16

Operational
After around 1.5 months of non-

operational since 05.12.2021, it has be 
rectified on 23.01.2022

Need to be rectified at the 
earliest. 05.12.2021

78 Aerator no. 17 Operational

79 Aerator no. 18 Operational

80 Aerators earthing All areators earthing work found not 
available

All aerators earthing strip 
connection must be done at the 

earliest.
22.01.2022

81 Aeration Lagoon 
no. 1

1) When STC / UPJN team reached the 
site, a joint depth measurement for 

aeration lagoon no. 1 was done at three 
different points, and sludge was found at 
an average depth of 0.6m below the top 
water level, which means 3.4 m approx. 
sludge is present inside aeration lagoon 

no. 1 at cornors.
2) At the time of visit, no desludging 

work was found.
3) At the middle portions of the lagoon, 
sludge was seen above the top water 

levels also with clearly indicates that the 
lagoon is completly filled with sludge.

Desludging needs to be done on 
immediate basis. 26.11.2021 15.01.2022 Long Pending

82 Aeration Lagoon 
no. 2 Filled with sludge Desludging needs to be done on 

immediate basis. 18.08.2021 Long Pending

83 RSP pump no. 1 Non Operational Needs to be rectified at the 
earliest 20.01.2022

84 RSP pump no. 2 Operational



85 RSP pump no. 3 Operational

86 Poly dosing pump  
No.1 Operational

87 Poly dosing pump  
No.2 Operational

88 Poly dosing pump  
No.3 Non Operational Need to be replaced 07.10.2021

30.10.2021.
Next date given 

15.02.2022
LONG PENDING

89 Service water pump 
No.1 (For BFP) Operational

90 Service water pump 
No.2 (For BFP) Non Operational Need to be repalced 

Since 
Handover 08-

07-2019

15.11.2021.
Next date given 

28.02.2022
LONG PENDING

91 Belt filter Press No.1

Non Operational
1) Discharge sludge box was found 

totally rusted and damaged.
2) EOT/ HOT was found missing.

1) Needs to be overhauled at the 
earliest.

2) Need to be required 
lubrication on  daily basis
3) Panel door, ammeter, 

voltmeter, limit switch need to be 
repaired.

4) Cable tray need to be painted.
5) BFP panel no. 1 buzzer need 

to be replace.
6) Discharge sludge box must be 

replaced.
7) EOT/ HOT must be provided 

in the building

23-09-2021
30.11.2021.

Next date given 
31.01.2022

LONG PENDING
Not rectified yet as indicated in KRMPL 
Letter no. 2056 dated 30.12.2021 for 
compliance to inspection carried on 

26.11.2021 by PE.

92 Belt filter Press No.2
Operational

Discharge sludge box was found totally 
rusted and damaged.

1) Need to be required  
lubrication on  daily basis
2) Panel door, ammeter, 

voltmeter, limit switch need to be 
repaired.

3) Cable tray need to be painted.
4) Discharge sludge box must be 

replaced.

23-09-2021
30.11.2021

Next date given 
31.01.2022

LONG PENDING
Not rectified yet as indicated in KRMPL 
Letter no. 2056 dated 30.12.2021 for 
compliance to inspection carried on 

26.11.2021 by PE.

93 Belt filter Press No.3
Operational

Discharge sludge box was found totally 
rusted and damaged.

1) Need to be required  
lubrication on  daily basis
2) Panel door, ammeter, 

voltmeter, limit switch need to be 
repaired.

3)Cable tray need to be painted.
4) Discharge sludge box must be 

replaced.

23-09-2021
30.11.2021

Next date given 
31.01.2022

LONG PENDING
Not rectified yet as indicated in KRMPL 
Letter no. 2056 dated 30.12.2021 for 
compliance to inspection carried on 

26.11.2021 by PE.

94 Tractor Trolley

95 Filtrate pump no. 1 Non-Operaional Need to be overhauled at the 
earliest 10.12.2021

96 Filtrate pump no. 2 Non-Operaional Need to be overhauled at the 
earliest 10.12.2021

97 Booster Pump No.1 Operational
Leakage found from the Impeler

Leakages must be fixed at the 
earliest 26.11.2021 Pending

98 Booster Pump No.2 Operational

1) The missing tonners were finally 
brought at site on 11.12.2021 which 
were missing after handover dated 
08.07.2019.
2) Only 1 no. chlorine tonner is 
connected for dicharge chlorine line & 2 
no. tonner was found filled and rest were 
found empty. 
3) Chlorine dosing was not found 
appropriate
4) One foundation of Tonner was found 
totally damaged.   
5)  Chlorine dosage record entry was 
found totally wrong.   
6) Chlorinator no. 1 was found not 
working.           

1) Arrange Chlorine stock for one 
week at least.
2) Take license for storing 
chlorine.
3) Dose proper amount of 
chlorine. Chlorine dosing to be 
calculated to control fecal 
coliform within limit and 
accordingly chlorine dosing 
should be adjusted.
4) Do the restoration work of the 
damaged foundation.
5) Chlorine dosing record entry 
must be done by measuring the 
weight of tonner.
6) Chlorinator no. 1 must be 
rectified at the earliest.

16.12.2021 2) 31.03.2022 Long Pending

Belt Filter Press  Unit

Chlorination Area

Long Pending
A temporary pump is being installed for 

temporary operation.



1) Vaccum box no. 1 is not available.
2) Gas line is not clear.
3) PG is non-functional

1) Vaccum box no. 1 must be 
fixed at the earliest.
2) Gas line must be cleaned.
3) Pressure Gauge must be 
replaced.

22.01.2022

100 Gas Holder No.01

Non Operational
When UPJN & STC officials visited site, 
non of KRMPL technical personal were 
present at site to assist and elaborate 

the defects and get the gas holder 
alignment checked by UPJN & STC 

officials.

1) Gas level indicaor is missing .
2) Pressure guage shall be 
install
3) Gas holder alignment must 
get inspected by UPJN & STC.

28-01-2020 LONG PENDING

101 Gas Holder No.02 Operational

1) Gas level indicaor is missing. 
2) Pressure guage shall be 
install. PENDING

102 Gas Blower

Non Operational
1) At the time of visit, blower was found 

not working.
2) Leakage was observed through the 

gas valves etc.
3) Various Nut-bolts were found missing.

4) MCB box was found lying on mud.
5) Blower chamber was found filled with 

mud.
6) No Cover/ Canopy was found over 

blower.

1) Need to be rectified at the 
earliest.
2) Leakage must be fixed.
3) Misiing nut-bolts must be 
installed.
4) On Site panel box must be 
installed.
5) Blower Chamber must be 
cleaned.
6) Canopy/ Cover must be 
provided

26.11.2021 LONG PENDING

103 Gas scrubber Unit

Non Operational
When UPJN & STC officials visited site, 
blower was found not working because 
of which inspection of scrubber is not 

possible.

Need to be repair/replace 28.01.2020

LONG PENDING
False comments was made in KRMPL 
Letter no. 2056 dated 30.12.2021 for 
compliance to inspection carried on 

26.11.2021 by PE.
Non of the KRMPL personal including 
the plant incharge informed us about 
the rectification of this unit. Every time 
upon asking by UPJN & PE officials, 
the site incharge told us that the work 
of scrubber is in progress and the site 

incharge also told that it wiil be 
intimated to UPJN & PE officials after 

completion of the work.
Hence false information is being 

circulated by KRMPL representatives.

104 Gas Flaring Unit at 
DG yard

Non Operational
Auto ignition system of the gas flaring 
system is not working and it is being 

temporarily ignited manually which is not 
a good practice and the way in which 

KRMPL personal is igniting is a serious 
safety issue.

Need to be repaired and 
painted immediately. 28-01-2020

LONG PENDING
False comments was made in KRMPL 
Letter no. 2056 dated 30.12.2021 for 
compliance to inspection carried on 

26.11.2021 by PE.

105 DFG no. 1 Non-Operational Need to be rectified at the 
earliest 16.12.2021 PENDING

106 DFG no. 2 Operational Need to be painted 23-09-2021 PENDING

107 House Keeping House keeping work of the plant 
needs to be done regularly. 26.10.2021

Chlorine Tonners ( 
Total 20 Nos )99



108 Leakage at Civil Unit leakage Need to be repair 28.01.2020 15.01.2022 LONG PENDING

109 Log Boogs/ 
Registers

All Log books / registers (i.e, 
Operation log book of each 

equipment / process units, DG 
log book, collection sump level 

transmitter log book, 
maintenance register, In/out 

material register, first aid 
register, attendence register, visit 
register etc) must be maintained 
daily and should be available at 

site all the time.

26-10-2021 PENDING

110 Internal Road 
Restoration

Internal roads were found damaged at 
various places

Internal road restorational must 
be started at earliest and should 

be done on phased manner.
26-10-2021 31.01.2022 LONG PENDING

111 Marking Equipments
Each equipments of every units 
must be marked (like 1st, 2nd 

etc) in bold letters.
26-10-2021 28.02.2022 LONG PENDING

112 Laboratory

1) KRMPL lab testing results are not 
matching with other agency's testing 

report.
2) In the last inspection carried out by 

STC on 26.10.2021, no date wise base 
data was found, so it was instructed to 

KRMPL to maintain date wise base data 
record. Now upon asking to show the 
base data in the inspection carried on 
26.11.2021, KRMPL has provided the 

base data from 01.10.2021, which 
means back data (from 01.10.2021 to 

26.10.2021) had been documented and 
falsely produced.

3) From, 06.12.2021,BOD test was 
being carried out for 5 days at Bingawan 

facilities.
4) It was found that on one day, fecal 
coliform test are completed in 24 hrs 

whereas on other days they are taking 2 
to 3 days for its completion. 

1) KRMPL lab testing results are 
not matching with other agency's 
testing report. KRMPL must do 

the testings properly as per 
standard operating procedure as 

per CA / CPHEEO manual.
2) Lab. Chemist has to maintain 

date wise base data of all the 
testings done and must not 

provide any false data.
3) BOD test must be carried out 

as per standard operating 
procedure as per CA / CPHEEO 

manual.
4) There is an inconsistency in 

feacel coliform test. Kindly follow 
the standard operating 

procedure as per CA / CPHEEO 
manual.

26.10.2021 LONG PENDING

113

MS structures, 
Hand railings in 
whole plant, MS 
staires

Various MS Structures, MS staires and 
all the hand rails on UASB reactors etc 

were found totally rusted
Needs to be painted

26.11.2021 
(Since long 

back)
Long Pending

114 Sludge Disposal

When STC / UP Jal Nigam team 
reached the site, we found the sludge 

was being disposed beside BFP building 
and various other locations on the 

ground without any permission.

As instructed by ED (Technical) on 
08.10.2021 that sludge disposal is to be 

done as per norms of UPPCB.

UPPCB vide their letter no. 1386/5-
658/21 dated 04.12.2021 also instructed 
KRMPL to dispose the sludge as per the 
norms but still sludge is being disposed 
on the ground at an unappropriate place.

Sludge disposal must be done as 
per UPPCB norms. 01.12.2021 LONG PENDING

115 Final Polishing Unit 
1 & 2

When UPJN & STC officials reached the 
site, it was found that FPU lagoons are 
completely filled with sludge

Desludging needs to be done on 
immediate basis.

22.01.2022 
(Since long 

back)
LONG PENDING

116
Internal Lights, 
Exhaust fans etc. of 
Panel rooms

Various lights and exhaust fans inside 
various panel rooms were found not in 
working condition

Various lights and exhaust fans 
must be rectified / replaced at 
the earliest.

22.01.2022

117 Plant External Lights
43 lights out of approx. 120 lights were 
non-functional which had already been 
informed on 28.01.2020

Defective lights needs to be 
replaced at the earliest. 28.01.2020 LONG PENDING



118
Power connection  
through Bingawan 
Plant

When UPJN & STC officials visited site, 
a temproray power line from Panel room 
(near aeration tank) to UPJN SWEZ 
plant was found.

This temporary connection needs 
to be removed. 27.01.2022


