STC PROJECT ENGINEER for

National Mission for Clean Ganga- Development, Rehabilitation with
Operation & Maintenance of STPs at Kanpur under Hybrid Annuity based
PPP mode

Shah Technical Consultants Private Limited

ADDRESS: 117/231 “O” Block Geeta Nagar Near Ram Lila Ground ,Kanpur-208025 Phone -05123571573
E-Mail : pe.kanpurstc@gmail.com

Ref. STC/PE /KNP /1489 /130 MLD Jajmau Date :09.03.2022

To,

Superintend Engineer
Construction Circle,
Ganga Pollution Control
Unit,

Uttar Pradesh Jal Nigam,
Etawah

Email:se.etw.upjn@gmail.com

Sub: HAM KANPUR: Inspection Report of 130 MLD IPS and STP Jajmau facilities Phase
I, Inspection done on 02.03.2022.

Dear Sir,
Kindly note that an inspection was conducted at 130 MLD STP & IPS facilities on
02.03.2022. Following UPJN & STC officials were present.

1. Mr. Ajeet kumar ,J.En Civil, UPJN, Kanpur
2. Mr. Shezeb Igbal, J.En Civil, UPJN, Kanpur
3. Mr. Anuj Kushwaha, (Support Engineer- Civil),STC Kanpur

Please find enclosed the Inspection Report. Some major issues which are pending from
long back are highlighted below for 130 MLD STP, IPSs and CSPS Jajmau facilities:-

Nawabganj IPS:-

Overflow condition found during inspection.

All Pumps need to be replaced of pump house No.1 under renovation.

All Pumps need to be replaced of pump house No.2 under renovation.

Raw sewage pumps, 3 Nos. of Pump House No. 2 were damaged due to flooding
on 18.01.2022. They were refurbished/ repaired and delivered to site on 15.02.2022.
Raw sewage pumps and motors of Pump house No. 2 were found at site but
KRMPL has not installed them yet.

Flow meter found non available at site.

Panels, Voltmeter and Ammeters are not in working condition.

Material Inward and outward registers has not maintained properly by KRMPL.
Log book of pumps and DG set are not being maintained by KRMPL.

KRMPL has not arranged adequate number of staff (Operators, Sweepers and
relievers) for proper O&M of IPS and attendance register manipulated staff details
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Parmat IPS:-
New Pumps need to installed for Pump house 01 and pump house 02

Balance civil renovation work need to be done by KRMPL.

Log book of pumps and DG set are not being maintained by KRMPL

Flow meter found non-available at site.

Panels, Voltmeter and Ammeters are not in working condition.

Material Inward and outward registers has not maintained properly by KRMPL.
KRMPL has not arranged adequate nos. of staff (Operators, Sweepers and
relievers) for proper O&M of IPS and attendance register manipulated staff
attendance details.
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Baba Ghat IPS:-
Pump no.03 need to be repaired by KRMPL.
Material Inward and outward registers has not maintained properly by KRMPL.

Log book of pumps and DG set are not being maintained by KRMPL.

KRMPL has not arranged adequate number of staff (Operators, Sweepers and
relievers) for proper O&M of IPS and attendance register manipulated staff details.
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Guptar Ghat IPS:-
1 no. out of 4 pumps is not in working condition since handover.
Mechanical screen found non-functional at site.

Balance civil renovation work need to be done by KRMPL.

Chain of conveyor belt was not available.

Flow meter found non-available at site.

DG set found non-functional at the time of inspection.

Transformer 1 is in under maintenance and not available at site from 13.12.2021.
Diesel stock drum was also not available at site.

Damaged handrails has not replaced by KRMPL vyet.

Log book of pumps and DG set are not being maintained by KRMPL.

Material Inward and outward registers has not maintained properly by KRMPL.
KRMPL has not arranged adequate nos. of staff (Operators, Sweepers and
relievers) for proper O&M of IPS and attendance register manipulated staff
attendance details.
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CSPS Jajmau:-

Adequate Power backup need to be arranged by KRMPL.
Overflow condition need to be prevented by KRMPL.
Mechanical screen 01 need to be repaired.

Flow meter need to be arranged by KRMPL.

CCTV needs to be arranged by KRMPL.

Balance civil renovation work need to be done by KRMPL.
Pump no. 01, 03 and 04 needs to be repaired.

Mechanical screen found non-functional at site.

Material Inward and outward registers has not maintained properly by KRMPL.
KRMPL has not arranged adequate nos. of staff (Operators, Sweepers and
relievers) for proper O&M of IPS and attendance register manipulated staff
attendance details.
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130 MLD STP Plant:-

Adequate quantity of power backup need to be arranged by KRMPL during
shutdown of Power supply from Kesco.

11KV sub station, Transformer 02 need to be repaired urgently.
Operational of mechanical screen need to be properly.

Grit classifier no.2 need to be repaired.

Organic pumps 01, 02 and 03 need to be proper operation.

Primary sedimentation 01 need to be renovate as per approved plan.
Landscaping work need to be done.

Disposal of garbages, grit and sludge need to be done as per specified
location.

12 Nos. of new aerators need to be supplied and installed.

Final sedimentation tank 01 need to be renovate as per approved plan.
2 Nos. of balance new RSPH pumps need to be installed.

Balance TEPH pumps need to be installed.

Utilities shifting work need to be done by KRMPL before stated the execution
work of new TEPH and CCT facilities.

Sludge thickener 01 and 02, Blending need to be renovated as per approved
renovation plan.

Digested sludge pumps need to be replaced as approved renovation plan.

» Primary Sludge digester no 1, 02, Secondary sludge digester, Gas holder tank
01 and 02 need to be renovate at earliest as per approved renovation plan.

» Centrifuge building need to be renovated as per plan.
DSPH pumps need to be replaced as per approved renovation plan.
» Approach road/Pathway work need to be started by KRMPL.
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Your kind attention is required at the “Original Date of Issue” for long pending items and
instructs the Concessionaire to submit the compliance report for compliance of all issues /
deficiencies as indicated in the inspection report.

Encl: Inspection report of 130 MLD STP
Inspection report of 130 MLD IPS

Yours sincerely

(Dr. Giridhar Prabhukumar)
Team Leader, STC Kanpur
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Copy to the following with enclosure for information:

Mr. Rajat Gupta , SWMS,NMCG, New Delhi
Ms. Nidhi Dwivedi, Project officer (Technical),NMCG, New Delhi

Chief Engineer, Kanpur Zone, UP Jal Nigam, Kanpur.

PM-Ist, PM-llIrd, PM-E&M, GPCU, UP Jal Nigam, Kanpur.

Mr. P.C. Shukla, Concessionaire’s Representative

Project Manager,Kanpur River Management Pvt. Ltd., Kanpur.
Construction Manager , Kanpur River Management Pvt. Ltd., Kanpur

No OM®NE
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STC Kanpur

[INSPECTED BY:
|UPIN Representative
Mr Ajeet Singh-Jen Civil
STC Representatatves
Nawabganj IPS 15 1. Mr Anuj Kushwaha-Support Engineer Civil
SITE INSPECTION OF JAIMAU ASSOCIATED IPS REPORT e Date: 02/03/2022 | bvoor Representatives
1. Mr Dhermendra Pratap Singh, KRMPL
personnel
- Assessment of Current - Current defects and Carrective Action Suggested by | Original Date of | Proposed Date to
S. No. Equipmen A nt of Current Condition Photo Current Status of Compliance
quipment Condition ssessment ent Conditi t STC, PE Issue Resolve by KRMPL ent Status pliance
1 All work:
1. During site visit overflow is continue since handover
28.06.2021
Overflow condition found 2. No action taken by KRMPL after several times
1 Inlet Over Flow Condition e hansoer informed by NMCG, UPIN and STC representataives. 28.06.2021 Long Pending
3. Under rennvation of IPS Nawabganj , KRMPL need to
stop overflow condition of sewage by increasing
adequate pumping.
1. Cleaning of inlet chamber
d to be d 1. Cle f inlet chambe d to be d
2 Inlet Chamber need to be done. aning o Inlet cramber need 16 be done. 23.11.2021 Long Pending
2. Staircase damaged tile 2. Staircase damaged tile need to renovate.
need to renovate.
5 Sereen Chamber 1. Garbages was available 1. Garbage cleaning work need to be compulsory. 3112001 Pending
2. Garbages Trolly need to be available at site.
1. Proper pumping arrangement need to be done by KRMPL.
2.Receiving chamber need to be clean,
Overflow condition found 3. Manual screen need to be installed under renovation
4 Receiving Chamber 1 since handover 4. After cleaning work of this chamber required renovation 28.06.2021 Long Pending
work need to be done.
1. Proper pumping arrangement need to be done by KRMPL
2.Receiving chamber need to be clean,
overflow condition found 3. After cleaning work of this chamber required Renovation
s Receiving Chamber 2 work need to be done. 28.06.2021 Long Pending

since handover

[
Kanpur
Uttar Pradesh
India

F
DMS
Latitude 26.4987 26°29'55'N
Longitude 80.31605 80718'57"E

2022-03-02(Wed) 10:33(am)

Decimal

4. Manual screen need to be installed under renovation
5. KRMPL is using 20HP submerssible pump for dewatering this
chamber but this is unsufficient pumping
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STC Kanpur

Civil Structure in

1.Surface roof treatment is pending for Pump house.
2.Allindoor lightening need to be replaced,

3. Exhaust fan 2 Nos need to be replaced

4. Cable to be lay in the cable tray properly.

5. KRMPL has painted the pump house no 1 with poor
workmanship, This should be rework.

6. Log book i not proper maintaining by KRMPL staff as per
prescribed format.

7. New 3 Nos of pumps have recieved at site on 31.12.2021
for Pump House 01 (2 Nos 300cum/hr and 1 Nos 156 cum/hr

8. Flow meter need to be installed by KRMPL.

9. 2 Nos light is not working.

10. Foundation work of pump house 01 need to be start by
KRMPL.

11, Electrical hoist need to be replaced as per renovation plan.
12. Outdoor lightening not fixed properly.

Longiuce 01618 BPIESEE

NN W

23.11.2021

Pending

‘ml‘a‘ik? |

Need to be raplaced as per Rennovation Plan

23112021

Pending

Need to be raplaced as per Rennovation Plan

23112021

pending

AOFAN, Vsbrigut Purang Karpur Kt Ut * aiesh 70800 10 Dec|ma| DMS
Kanpur

Uttar Pradesh

India Longitude 80316199 801858 E

Latitude 26.498618 26°295

Need to be raplaced s per Rennovation Plan

23.11.2021

Pending

2022-03-02(Wed) 10:34(am)
A

1.5urface roof treatment is pending for Pump house
2, Consseionare is using this room as a store room stacking of
Cement begs and diesel drum.

3. Exaust fan 2 nos needs to be replaced.

4. Tube light 1 nos need to be replaced.
5. Pump House pump found not to be working.

6.KRMPL has done painting work inside and outsude of the
pump house no 1 with poor workmanship, This should be
rework.

7.Discharge line of the pumps to be dismatled by KRMPL
without any information to UPIN/STC.

8.Dismantling of pumps done by KRMPL without any
information to UPIN/STC

9.Raw sewage pumps, 3 Nos. of Pump House No. 2 were
damaged due to flooding on 18.01.2022. They were
refurbished/ repaired and delivered to site on 15.02.2022. Raw|
sewage pumps and motors of Pump house No. 2 were found at
site but KRMPL has not installed them .

10. NRV & Electrical hoist need to be replaced as per
renovation plan.

Decimal
Latitude 26 48487
Loogtude 40316

T 103

23112021

Pending

6 Pump House No.1
unsatisfactory Condition

i Pump no.1 ( Capacity =297 m3/hr) Pumps found functional
Pumps s in under

i Pump no.2  Capacity =156 m3/hr) [ maintenance from
25.02.2022

[ Pump no.3 ( Capacity =297m3/hr) Pumps found functional
Civil Structure in

7 Py H No.2

ump House No. unsatisfactory Condition

Civil Structt

8 Open Channel and Sluice Gate il Structure in

unsatisfactory Condition

1. KRMPL has not submilted and approval of fabrication work.
2. Sluice gate need to be replace under renovation.

23.11.2021

pending
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STC Kanpur

Civil Structure in

Decimal
Latitu

Longitude

Decimal
Kanpur

Uttar Prade

Latitude 26.498618
India Longitude B80.316199

wed)

9 Bound: Il and land:
oundary wall and sndseaping area unsatisfactory Condition

Civil Structure in

10 Valve Chamber
unsatisfactory Condition

11 Transformer Yard Civil Structure in satisfactory
Condition
Civil Structure in satisfactory

12 DG set room i structured v
Condition
Civil Structure in

13 Metering Room

unsatisfactory Condition

bMS

54° N

DMS
29'55" N

80*18'58" E

1KRMPL has painted the boundary wall with poor
workmanship, This should be rework.

2. Cleaning work of campus area need to be done by KRMPL.
3.8 Nos of outside lights only 4 Nos is in working condition.

23.11.2021

Pending

1. Valve chamber should be plastered and Covered properly.
2. All valves need to be replace.

23112021

pending

1. Yard area need to be clean

23112021

Pending

1. DG set s in working condition.

2. Log book of DG set is not maintaining by KRMPL.

3. Diesel surplus quantity is not availble at site.

4. 5mog exhaust pipe length is not suffficientr as per
CPCB/CPHEEO guidelines. It must be replaced on urgent basis.

23112021

pending

1. Seepage is available in the wall of this room this should be
rectified.

2. Panel Volt meters and Ammeters need to be replaced,
3.All Phase Indicator need to be replaced.

23112021

pending
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STC Kanpur

1. Log book of pumps and DG set are not being maintained by
RMPL.
2. KRMPL has not arranged adequate number of staff
(Operators, Sweepers and relievers) for proper O&M of IPS and
Log book of purmp house 01 attendance register manipulated staff details, Operators are
14 Logbook 8 pump non technical person. They are not understanding the Pump 28.06.2021 Long Pending
not maintained by KRMPL
Capacity , Flow of Discharge, Peak Flow and maintain the
records.
3. KRMPL need to maintain Visitor Register.
4. Security guard need to be deploy.
5. No labour deploy by KRMPL for renovation work.
[INSPECTED BY:
STC UPIN Representative
Mr Ajeet Singh-en Cil
STC Representataives
1, Mr Anuj Kushwaha-Support Engineer CIvil
SITE INSPECTION OF JAJMAU ASSOCIATED [PS REPORT Parmat IPS Date; 02/03/2022
| KRMPL Representatives
1. Mr Dhermendra Pratap Singh, KRMPL
personnel
|Assessment of Current Current defects and Corrective Actlon Suggested by | Orlglnal Date of | Proposed Date to
5. No. Equipment A nt of Current Condition Photo Current Status of Complfanc
quipmet Conditlon ssessmer el STC, PE Issue Resolve by KRMPL ‘ent us pl e
A All work:
1. Renovation work need to dane with all respect in inlet
Civil Structure is in chamber.
1 Inl h: 23.11.2021 Pe
nlet Chamber satisfactory condition 3. Cleaning and landscaping need to be done, 31120 ending
5. KRMPL need to deploy a security guard for this IPS.
1. Renovation required inner and outer surface of this
chamber.
il 2. Pl k
) Sereen Chamber Civil Structure is in laster work need to be done. - pencing
satisfactory condition 3. Cleaning and landscaping need to be done:
4. M frame cover should be painted
1. Renovation required inner and outer surface of Recieving
chamber in al respect.
Civil Structure s in 2. Garbages material need to remove on timely basis.
3 Receiving Chamber satisfactory condition ur, Ut Decimal. DMS 3. Cleaning and landscaping need to be done, 23112021 Pending
Kanpur / 4. M1 frame cover should be painted
Latitude 26.485444 26°297'N
Uttar Pradesh
India Longitude 80.343863 80'2037" E
2022-03-02(Wed) 10:53(am)
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STC Kanpur

Civil Structure is in

1 .Painting work carried out by KRMPL for Outer and inner
surface of Pump house but workmanship found very poor.
These all are represent improper quality of painitng work
of damaged I and

ventilators.

3. Outdoor lighteneinng 10 Nos are availble at site and only 4
Nos lights are in working condition.

4. DG set is not working for Pump house 01

5. Flow meter need to be installed by KRMPL.

6. Dewatering pumps need to be arrange at bottom of Pump
house.

7. Flooring work need to be carried out by KRMPL.

8. Internel lightening arrangement need to be replaced for DG
set room of Pump house 01

9. Operators are non technical person. They are not
understanding the Pump Capacity , Flow of Discharge, Peak
Flow and maintain the records.

3 Pradesh i 10. Pipeline and all type valves need to be replaced

noa

23.11.2021

Pending

Need to be raplaced s per Rennovation Plan

23.11.2021

Pending

p: i Decimal DMS

. Latitude 26.485444 26°297"N
Uttar Pradesh

India Longitude 80.343863 80°2037'E

1.Need to be raplaced as per Rennovation Plan.
Kanpur

2022:03-02(Wed) 10:53(am)

23112021

Pending

4 Pump house No. 1
unsatisfactory condition
Pump No.1( pump capacity =900 m3/hr) | Pump found operational
ii Pump No.2( pump capacity =900 m3/hr) |Pump found operational
I
S Pump House No2 Civil Structure is in

unsatisfactory condition

1. No labour egagaged by KRMPL for renovation work.

2. Painting work need to be rework with proper workmanship
and material as per recommended by UPJN and PE.

3. KRMPL did not submit any work plan, Methodology and
material approval form PE / UPJN.

4. Required repairing the cracks, Finishing activity painting
work, Replacement of damaged Door,window, louvers and
ventilators.

5.All indoor lightening need to be replaced.

6.Dewatering pumps need to be arrange at bottom of Pump
house.

7. Flooring work need to be carried out by KRMPL

8. Flow meter need to be installed by KRMPL.

9. Operators are non technical person. They are not
understanding the Pump Capacity , Flow of Discharge, Peak
Flow and maintain the records.

10. Pipeline and all type valves need to be replaced.

15.12.2021

Pending

Pump No.1( pump capacity =1320 m3/hr)

Non operational

1. During site visit it was found that pump no 1 was not in
working condition since handover of this IPS,
2. Need to be raplaced s per Rennovation Plan

23.11.2021

Pending

Pump No.2( pump capacity =1320 m3/hr)

Non operational

" |1 Need to be raplaced as per Rennovation Plan

23.11.2021

Pending
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Pump No.3( pump capacity =1320 m3/hr)

Operational

.

Civil Structure is in

6 Pump House No. 3 .
unsatisfactory condition
7 DG room Civil Structure is in
unsatisfactory condition
8 Metering room Civil Structure is in
€ unsatisfactory condition
il
9 panel Room Civil Structure is in
unsatisfactory condition
Log book of pump house 01
10 Logbook and pump house no. 02 has

not maintained by KRMPL
properly

Kanpur
Uttar Pradesh
India

L

STC Kanpur

Decimal DMS

atitude 264385502 26°29'7" N

Longitude B0.344153

2022-03-02(Wed)

Kanpur
Uttar Pradesh

India

Kanpur
Uttar Pradesh
Ind

10:56(am)

atitu

Longitud

10:58(am)

w

pecimal
Latitude 26,48
Longitude 80.344091 B2

10:57¢arm)

Decimal

Latitude 2oasszaa

Longitude B0 344053 BOY2OIB" &

‘” 3 ‘M’

=

I

Decimal DM

Decimal  DM:
Latitude 26455704
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1. Need to be raplaced as per Rennovation Plan

23112021

Pending

1.Required repairing the cracks, Finishing activity painting
work, Replacement of damaged Door, window, louvers and
ventilators.

2..Pump 3 Nos found not in working condition.

3. Design and drawing for E&M shall be submitted by KRMPL.
4. Outside and inside painting work done by KRMPL under
renovation

23.11.2021

Pending

1.Required repairing the cracks, Finishing activity painting
| |work, Replacement of damaged Door, window, louvers and
ventilators.

2. KRMPL hads completed surface roof treatment wothout any
approval of construction methodology of surface roof
treatment.

4. KRMPL is not maintaing the log book of DG set.

5. Smog exhaust pipe length is not suffficientr s per
|CPCB/CPHEEO guidelines.It must be replaced on urgent basis,

23.11.2021

Pending

1.Inside and outside p
renovation.

2. Replacement of damaged Door,window, louvers and
i ventilators is pending.

3. Flooring work need to be renovate.

itng work done by KRMPL under

23112021

Pending

1. Inside and outside painitng work done by KRMPL under
renovation.

2. Replacement of damaged Door,window, louvers and
ventilators.

2. Panel Volt meters and Ammeters need to be replaced.
3.All Phase Indicator need to be replaced,

23112021

Pending

1. Log book of pumps and DG set are not being maintained by
KRMPL.

2. KRMPL has not arranged adequate number of staff
(Operators, Sweepers and relievers) for proper O&M of IPS and
attendance register manipulated staff details. Operators are
non technical person. They are not understanding the Pump
Capacity, Flow of Discharge, Peak Flow and maintain the
records.

3. KRMPL need to maintain Visitor Register.

4. Security guard need to be deploy.

5. No labour available by KRMPL for renovation work.

23.07.2021

Pending




STC Kanpur

4. Lubrication for valves and pumps sluice gates need to be

done by KRMPL.

Kanpur 5. Pressure guage need to be provided by KRMPL

Uttar Pradesh
India

Latitude

Longitude 8035119 B80°21'4°E

&/ Z

2022-03-02(Wed) 11:25(m)

[INSPECTED BY:
UPIN Representative
Mr Ajeet Singh-Jen Civil
STC Representatalves
SITE INSPECTION OF JAIMAU ASSOCIATED IPS REPORT BabaGhat-7MID |  Date;02/03/2023 | Mr Anui Kushwaha-Sapport Engineer Civil
KRMPL Representatives
1. Mr Dhermendra Pratap Singh, KRMPL
personnel
Assessment of Current - Current defects and Carrective Action Suggested by | Original Date of | Proposed Date to
. No. E t
S. No. quipmen Condition Assessment of Current Condition Photo STC, PE = Resolve by KRMPL Current Status of Compliance
A All work.
During site visit it was 1. During site visit it was found that there are no
) let Over Flow Condition found that there are no Overflow or Bypass of sewage found. 2012022 pending
Overflow or Bypass of 2. Raw sewage by-pass sluice gate need to be replaced.
sewage found Design,drawing need to be submitted by KRMPL.
i >
Decimal  DMS
Civil Structure is in 1. All gates need to be lubrication.
2 Inlet Chamber (Civil) satisfactory condition 2.Sludge need to be remove from inlet part of IPS. 23.11.2021 Pending
Decimal  DMS
Kanpur :
e Latitude 26482341 zo-zabe N
frth s Anonude Boam1Zos  BOTEYAT R
2022-03-07 (Weod)
Civil Structure is in 1. Garbages removal work should be done on regular basis.
3 Screen Chamber satisfactory condition 2.Trolly need to be available at side for disposal of gargaes. 20 Pending
Decimal  DMS
Kanpur
3 Latitude 26474112 26°28'26'N
Uttar Pradesh
India Longitude 80.363818 B80°21'49"E
2022-03-02(Wed) 11:42(am)
1. Chamber need to be clean and cover properly.
E— 2. All valves need to be replace.
4 Receiving chamber i structure s 3. Allstud bolts and gasket need to be replace. 15.12.2021 pending
unsatisfactory condition.
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Pump House

Civil Structure s in good
condition.

Pump no.1(Capacity

Operational from
01.03.2022

Pump no.2(Capacity=12.5 HP)

Operational from
01.03.2022

Pump no.3(Capacity=20HP)

Non-Operational

Civil Structure is in good

6 Boundary wall and landscaping area
undary ping condition.
Structure is in unsatisfacton
7 Panel Room urels : v
condition
Civil Structure s in good
DG Room &

condition.

Kanpur
Uttar Pradesh
India

2022-03-02(Wed) 11:26(am)

STC Kanpur

1. Exposure of steel in staircase bottom slab need to be
renovate.

2.Inside the pump house, Light is not working

3. EOT load test required by KRMPL.

4. Flow meter need to be installed by KRMPL.

5. Log book i not proper maintaing by KRMPL staff at site with
all details

6. Staircase is in bad condition and need to be renovate.

7. Cable dressing need to be done properly.

8. Operators are non technical person. They are not
understanding the Pump Capacity , Flow of Discharge, Peak
Flow and maintain the records,

9. 90m3/hr pump is not working since 18.01.2022

23.11.2021

Pending

Need to be raplaced as per Rennovation Plan

15.12.2021

Pending

Need to be raplaced as per Rennovation Plan

23112021

Pending

Decimal  DMS

Latitude 26.48234 26728'56"N
Need to be raplaced as per Rennovation Plan
Longitude 80351147 B8O®

23.11.2021

Pending

1. Fencing work is pending.

2. Only 1 Nos outdoor light is working condition out of 4 Nos.
3.Security guard need to be arrange by KRMPL.

4. Cleaning work need to be carried out by KRMPL.

23.11.2021

Pending

1. Front door glass need to be repir.
2. Panel Volt meters and Ammeters need to be replaced
3.All Phase Indicator need to be replaced.

4. Rain water pipe need to be fixed.

23.11.2021

Pending

1. Need to be replaced immediately DG set.
2. KRMPL s not maintaining the log book for DG set.
3. Smog exhaust pipe length is not suffficientr as per

|CPCB/CPHEEO guidelines.It must be replaced on urgent basis.

23.11.2021

Pending
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STC Kanpur

1. Door need to be fixed.

Condition

DMS

Decimal
Latitude 26474112 26°2826°N

Kanpur
Uttar Pradesh
India Longitude 80.363818 80°21'49" €

2022-03-02(Wed) 11:42(am)

9 Store Room E‘nvs“az‘s'f:gi'f o o 2. Dampness should be removed as per equired action. 23.11.2021 Pending
v 3. Electric switch board need to be replace
1. Log book of pumps and DG set are not being maintained by
KRMPL.
2. KRMPL has not arranged adequate number of staff
(Operators, Sweepers and relievers] for proper O&M of IPS and
Logbooks are not maintain attendance register manipulated staff details. Operators are
10 Logbook rg o b KR non technical person. They are not understanding the Pump. 28.06.2022 Pending
properly by Capacity , Flow of Discharge, Peak Flow and maintain the
3. KRMPL need to maintain Visitor Register.
4. Security guard need to be deploy.
5. No labour available by KRMPL for renovation work.
[INSPECTED BY:
STC UPIN Representative
Mr Ajeet Singh-len Civil
STC Representataives
SITE INSPECTION OF JAIMAU ASSOCIATED IPS REPORT Guptar Ghat 3. Mr 1a-Supp Engineer Civil
1. Mr Dhermendra Pratap Singh, KRMPL
personnel
|Assessment of Current Current defects and Corrective Actlon Suggested by | Orlglnal Date of | Proposed Date to
5. No. Equipment A nt of Current Condition Photo Current Status of Complfanc
quipme Conditton egEme: e STC, PE Issue Resolve by KRMPL ent Status pliance
A All work.
) During site visit it was found that there are no
1 Inlet Over Flow Condition No over flow 02.03.2022 pendin
Overflow/Bypass of sewage not found as on 02.03.2022 ®
il Work is in satisfactory [
2 Inlet Chamber 1. All gates need to be lubrication. 15122021 pending
Condition Kanpur otituas
Uttar Pradesh
india Longitude | 80.363818 8021'49" £
2022:03-02(Wed) 11:42(am)
Civil Work s i satisfactory 1. Garbages need to be remove on regularly.
23.11.2021 o
3 Manual bac Screen Chamber 2. Garbage troully need to be available at Site. pending
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Mechantcal bar screen Chamber

Civil Work is in satisfactory
Condition

Civil Work is in satisfactory

Pump House Condition
panel room Civil Work s in satisfactory
Condition
) Civil Work s in satisfactory
Metering room

Condition

STC Kanpur

[ N\

Decimal DM
647407 zo-mmwe 1

[y
e

Decimal DMS
npur
,p Latitude 26.474117
Uttar Prades!

India Longitude

2-03-02(Wed) 11:47(am)

Kanpur
Uttar Pradesh
India

Page 10 0f 15

1. Both mechnical screen and convveyor belt found non-
at the time of inspection. It was started when asked

by UPIN/STC representative.
2. 5creen No. 1, Chain is not in proper alignment,

3. Auto System and level sensor meter is not in woking
condition.

4. Screen panel On/Off main power selector switch has been
found in not working properly.

5. Screen No. 2 is in working condition.

6. Conveyor belt is in working condition.

7. Garbages need to be remove on regularly.

8. Garbage troully need to be available at Site.

9. Allleakages of Ol need to be repar.

10. Conveyor belt is not working in auto mode.

11. Screen No 1 is not working in manual mode.

15.12.2021

pending

1. Pump No 1,2 and 3 is in working condition.
2. Pump no 4 is found non-operational since 18.01.2022.

3. EOT crane painting work is pending and Test certificate of
load test also required.

4. Only 3 Nos of light is in woking condition out of 7 Nos in IPS
campus.

5. Operators are non technical person. They are not
understanding the Pump Capacity , Flow of Discharge, Peak
Flow and maintain the records,

23.11.2021

pending

1. Pump flow meter is not in woking conditio sice handover.

23112021

pending

1. Meter room need to be clean with proper facility of Electric
switch and light inside the room.

23112021

pending




STC Kanpur

Civil Work is in satisfactory

1
2.
3.
Ci

DG setis not in working condition.

. Log book of DG set is not maintain by KRMPL.

. smog exhaust pipe length is not suffficientr as per
PCB/CPHEEO guidelines. It must be replaced on urgent basis.

23.11.2021

pending

1
2.
3.

Kanpur
Uttar Pradesh
India

ZOZZ-0B-0Z(Wed) 1747 (arm)

. Transformer No 1 is not availbale at site since 13.12.2021
. Transformer yard area need to clean.
. All earthing chamber need to be cover.

13.12.2021

pending

1,
2,

anpur
Uttar Pradesh
tnaia ton

022 05 0% Wed)

. Damaged hand railing need to be repair.
. Security guard need to be arrange by KRMPL

23.11.2021

pending

¢ DG room Condition

9 Transformer yard E:ﬂ\‘dﬁ: is in satisfactory
10 Handrailng work Unsatisfactory Condition
1 Logbook/Records/Documentation | °EP°°kS ar€ not maintain

properly by KRMPL

1,

2

KRMPI

Log book of pumps and DG set are not being maintained by
L
KRMPL has not arranged adequate number of staff

(Operators, Sweepers and relievers) for proper O&M of IPS and

n

3,
n
5,

Latitude

ghude

register staff detals. Operat
on technical person. They are not understanding the Pump

Capacity , Flow of Discharge, Peak Flow and maintain the
records.

KRMPL need to maintain Visitor Register.
Security guard need to be deploy.
No labour available by KRMPL for renovation work.

23.07.2021

Pending

SITE INSPECTION OF JAJMAU ASSOCIATED IPS REPORT

CSPS Jajmau

| INSPECTED BY:

STC Representataives
1. Mr Anuf Kushwaha-Support Engineer Civil
| KRMPL Representati
1. Mr.

, 130 MLD STP Plant

|incharge
2. Mr. Akshay Tripathi, Process Expert, KRMPL.

Equipment

Assessment of Current
Condition

Assessment of Current Condition Photo

Current defects and Corrective Action Suggested by
PE

Original Date of
Issue

Proposed Date to
Resolve by KRMPL

Current Status of Compliance

All work:
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Ganga Ghat Inlet Chamber

Operational

Receiving chamber-1

Civil work is in satisfactory
condition

Manual bar Screen Chamber

Civil work is in satisfactory
condition

Mechanical Coarse Screen chamber

Civil work is in satisfactory
condition

Collection Chamber

Civil work is in satisfactory
condition

CCAFAROH, Jorrans Kanpus, Uttar Prades: 208004, India
Kanpur
Uttar Pradesh
India

Kanpur
Uttar Prad
India

Kanpur
Uttar Pradesh
India

2022

Kanpur
Uttar Pradesh
India

STC Kanpur

Decimal DMS
Latitude 26417535 26°253'N
Longitude 80.424872 80°2529"E

12:38(pm)

Latitude
Lonaitu

A

1. Overflow condition was found at 12.02.22, 21.02.22
and 22.02.22 at CSPS Jajmau.

2.Proper barrication required.

3. Cleaning work need to be done.

4. Balance renovation work need to be done by KRMPL.
5.2 Nos gate to be replaced as per CA schedule 11 .

6. Bypass gate gear system is in working condition .

16.12.2021

Pending

Cleaning work need to be done.

Balance renovation work need to be done by KRMPL
Hand rail need to be repair.

Level marking work need to be done by KRMPL.

oo

23112021

Pending

Garbages need to be remove regularly.

KRMPLis dumping the garbage in CSPS Jajmau Campus.
Balace renovation work need to be done.

MS screen need to be replace.

Plaster work need to be done with proper quality.
Garbage trolly need to available at site

S

16.12.2021

Pending

1.Both mechnical screen and convveyor belt found non-
operational at the time of inspection.It was started when asked
by UPIN/STC representative.It was found screens operated by
sweeper during UPIN/STC site inspection.

2. Sluice gate at Inlet and Outlet need to be replaced.

3. Garbages need to be remove regularly.

4. Painitng work need to be done with proper workmanship for
inside and outside of building,

5. Electric switch board need to be repar.

6. Drain water pipe need to be fixed.

7. Cleaning and landscaping work need to be done.

8. Coveyor belt chute need to be replaced by KRMPL.

23.11.2021

Pending

Decimal

Latitude ' 26.418057
Longitude 80.425031

2022-03-02(Wed) 12:25(pm)

DMS
26°25'5"N

80°25'30" €
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1. Cleaning work need to be done.

2. Balance renovation work need to be done by KRMPL.

3. Plaster work need to be done with proper workmanship for
inside staircase.

23112021

Pending




Pump House

Civil workis in Satisfactory

condition

[ Pump no.1 (Capacity 2160 m3/hr} Non operational
it Pump no.2 (Capacity 2160 m3/hr} Non operational

Non Operational since
i Pump no.3 (Capacity 2160 m3/hr} 18012002
. Non operational since
v Pump no.4 (Capacity 2160 m3/he} 18.01.2022
v Pump no,5 (Capacity 2160 m3/hr} Operational
wt Pump no.6 (Capacity 2160 m3/hr) Operational
it Pump no.7 (Capacity 2160 m3/hr) Operational
6 Substation building Operational

STC Kanpur

Page 13 0of 15

1. Renovation work is in under progress.
2.Broken glass of window , door need to be repair

3. Indoor 14 Nos lightening work need to be replaced.

4. CCTV camera need to be replaced / Repar.

5.Panel Volt meters and Ammeters need to be replaced.

6. All Phase Indicator need to be replaced

7. EOT painting ongoing without approval and EOT load test
has not conducted by KRMPL.

5. Viberation has not checked by Operator on regular basis
9. Log book is not proper maintain by KRMPL staff as per

prescribed format. 23.11.2021 Pending
10. 1 Nos s in working condition out of 2 Nos of dewatering

pumps.

11. Total 14 Nos of light available at CSPS but it was not in

wrking condition,It should be replace as per Contract

12. Rain water pipe need to be fixed.

13.. Operators are non technical person. They are not

understanding the Pump Capacity , Flow of Discharge, Peak

Flow and maintain the records.

1.Need to be replaced as per Rennovation Plan 14.08.2021 Pending
1.Need to be replaced as per Rennovation Plan 13.12.2021 Pending
1.Need to be replaced as per Rennovation Plan 23.11.2021 Pending
1.Need to be replaced as per Rennovation Plan 23.11.2021 Pending
1.Need to be replaced as per Rennovation Plan.

23.11.2021 Pendi
2.Heavy viberation in pump need to be repaired ending
1.Need to be replaced as per Rennovation Plan 23.11.2021 Pending
1.Need to be replaced as per Rennovation Plan 23.11.2021 Pending
1. 11KV HTVCB panel to be replaced.

2. LT A.C.B panel 440 V found non functional.
3. Alllight to be replaced in sub station. 16122021 Pending

4. All store material dumped in substation building




STC Kanpur

1.DG set is in working condition when it was checked coolent
is need to fill
2.MS base frame need to be replace.

3.DG yard need to be clean. 4.1.2022 Pending

DGyard Operational
" 4. Log book need to be maintain for DG set.
5. Smog exhaust pipe length is not suffficientr as per
CPCB/CPHEEO guidelines. It must be replaced on urgent basis.
1. Transformer foundation done by KRMPL but the didi not
Transformer Yard Operational provide any inspection information during RCC work 16.12.2021 Pending

2. Renovation of Transformer yard need to be done.

#H, Jajmau, Kanpur, Uttar Pradesh 2080( DeClma| DMS
Kanpur 3
Latitude 26.417781 2
Uttar Pradesh
India Longitude  80.424765 807
2022-03-02(Wed) 12:27(pm)

1. Poor workmanship and materail did not done by KRMPL.
Rework is required 4.1.2022
2. Landscaping area need to be clean

Civil work is in unsatisfactory
ivil isinu v, Pending

Boundary wall
condition

1.Discharge line chamber should be cover with frame cover.
2. Internal cleaning need to_be done. 23112021 penclog
3. Internal plaster work need to be done.
4. Valve need to be replaced as per approved renovation plan.

Civil work is in unsatisfactory|

Sluice valve Chamber
condition

Page 14 0f 15




STC Kanpur

Logbooks are not maintain

1 Loghook/Records/Documentation | % 251 HE O

1. Log book of pumps and DG set are not being maintained by
KRMPL.

2. KRMPL has not arranged adequate number of staff
(Operators, Sweepers and relievers| for proper O&M of IPS and
attendance register manipulated staff details. Operators are
non technical person. They are not understanding the Pump
Capacity , Flow of Discharge, Peak Flow and maintain the
records.

3. KRMPL need to maintain Visitor Register.

4. Security guard need to be deploy.

5. No labour available by KRMPL for renovation work

23.07.2021

pending

Remarks:- A) Internal and External Painitng work (for Structures and Building):- KRMPL did not work properly by which it is
not acceptable and it did notfulfill acceptence criteria as per CA

1. All painted work surfaces shall be uniform and pleasing in appearance.

2.The colour ,texture etc shall match exactly with the approved samples.

3. All stains, splashes and slatters of paints shall be removed form surrounding surfaces.

KRMPL need to take necessary action for proper Painting work.

B) Smog exhaust pipe length is not suffficientr as per CPCB/CPHEEO guidelines.It must be replaced on urgent basis.
C) All E&M equipments need to be replaced as per CA schedule 11.

D) CCTV need to be installed.

E) Power backup need to be arranged by KRMPL.

F) Inlet and outlet flow meter need to be installed.

G) Overflow condition need to be controlled for IPSs,CSPS.

Signature:

TEAM LEADER ”jL‘M
STC KANPUR P éw‘i«-— i
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STC Kanpur

no.1

Due to electric
faultin 33/11KvV
substation at
Jajmau form

01.03.2022 and

6.Without getting approval for shut down and charging the Raw sewage for the same work. KRMPL has not been submited any
approval.
7.Autosystem and level sensor meter has not been installed by KRMPL till date.

2022-03-02(Wed) 12:50(pm)

Page1of15.

Jajmau STP -
SITE INSPECTION REPORT 1310 MLD
prs Proposed Date to
S. No. |Equipment cAssessment ?f Assessment of Current Condition Photo Current defects and Corrective Action Suggested by STC, PE CHEZIEIEE Resolve by Current Status of Compliance
urrent Condition of Issue KRMPL
Renovation work 1. All gates to be repalced.
A |Collection Chamber need to be done 2.Repairing work of free board of this chamber found very poor this must be repaired. 01.03.2021 Pending
by KRMPL. 3. Renovation to be completed without getting approval ,testing & commissioning.
PIRRSSUR= i | 4. Handrailing need to be replaced.
Latitude 26432847 26°25'58" N
Longitude #0.414048 8072450 F
03-02(Wed) 12:50(pm)
1. Hand Railing and its foundation needs to be repaired.
Needs to be S |2, Finishing work of inlet chamber chamber need to done properly .
1 |Inlet Chamber (Civil) renovated in all \ 01.03.2021 Lond pending
respects.
Canpur e 8
P — Latitude 26417737 26"25'3'N
India Longitude 80.4183 80"25'5°E
1.Gate may be motorized if possible
, |Gates/Valves and Need Overhauling 2.Hand railing to be replaced . 01.03.2021 Pending
Covering Shed / Replacement 3.Shed to be replace.
8 Fine Screen Chamber
A / Manual )
1. KRMPL need to arrange sufficient poer backup to operate the mechanical scree.
Garbages like Plastic begs,leather pieces, clothes must be removed from Belt converyor of Screen Chamber regularly.Removal of
garbages should be taken seriously.
2. Need to be replaced theSluice gates.
3. Proper Lighting need to be provided at Screen area.
4. Level scale should be propoerly clean and marking should be clearly visible.
3 |Screen Chamber (Civil) Need Renovation g 5.MS Fabrication equipment & tools along with MS Shed also corroded & losses its strength. 01.03.2021 Lond pending
1 6.In MS shed pipes are corroded & Colour of shed also worn out.
’ 7. Mechanical Screen is not working with auto system and without sensor .Need to be fixed the auto system immediately.
8.New Cables should be laid properly in cable trays.
9.Handrailing need to be replace.
10. CCTV cameras are not functional.
11. Log Book need to be maintained.
Decimal  DMS
1. Mechenical Fine Screen are need to be installed as per approved drawing.
. / n . 2. Mechanical screen of teeth are damaged , KRMPL has not been reapired.
I.amUde 2641762 3 Screen erection/ installation work s not verified by STC.
Mechanical Fine Screen 4. Mechanical Screen not working with auto system and without sensor, need to be fixed the auto system immediately.
4 5.Procedure of screens has not been submit by KRMPL. 23.11.2021 Pending




STC Kanpur

SITE INSPECTION REPORT

Jajmau STP -
130 MLD

2. KRMPL without getting approval for shut down and charging the Raw sewage for the same work. KRMPL has not been
submited any approval.

Page20f15

Assessment of Original Date RCEEF P 6
S.No. |Equipment a Assessment of Current Condition Photo Current defects and Corrective Action Suggested by STC, PE Resolve by Current Status of Compliance
Current Condition of Issue
N KRMPL
unavailability of
DG set Mechanical
scren found Non-
Operational. ¢ } 1.Mechanical screen of teeth are damaged , KRMPL has not been reapired.
n | 2. Mechenical Fine Screen are need to be installed as per approved drawing.
Mechanical Fine Screen L 3.Screen needs to be clean periodically depends on the sewage.
5 2 b y 23.11.2021 Pending
no.2 —_— 4. Mechanical Screen is not working with auto system and without sensor .Need to be fixed the auto system immediately.
el 5.New Cables should be laid properly in cable trays.
/| 6.Autosystem and level sensor meter has not been installed by KRMPL till date.
%
«
N
1. Mechenical Fine Screen are need to be installed as per approved drawing.
2.Screen erection/ installation work is not verified by STC .
De 3 D 3. Mechanical Screen not working with auto system and without sensor, need to be fixed the auto system immediately.
Mechanical Fine Screen 4.Procedure of screens hasw not been submit by KRMPL.
& |no3 operated Ha 97 26° SWithout getting approval for shut down and charging the Raw sewage for the same work. KRMPL has not been submited any | 2> 201 Pending
Prade = approval.
d de 8 80 6.Autosystem and level sensor meter has not been installed by KRMPL till date.
1.KRMPL has been installed Gl anchor fashners in submergence condition for screen. Need to be reaplced $5316/55304 anchor
7 | Manaul Screen no. 1 Operated fashaner. 23.11.2021 pending




STC Kanpur

SITE INSPECTION REPORT

Jajmau STP -
130 MLD

Assessment of Original Date RCEERE
S. No. |Equipment N Assessment of Current Condition Photo Current defects and Corrective Action Suggested by STC, PE - Resolve by Current Status of Compliance
Current Condition of Issue
KRMPL
C |Grit Chamber
. ~.
% o 1.0uter side painting work in progress in Grit Chamber 03,
) Renovation work = =t S = 2.Log Book need to be maintained. h
8 |Grit Chamber done by KRMPL. 3. Handrails need to be provided by KRMPL. 01.03.2021 Lond pending
4. Flooring need to be done by KRMPL.
D
—
3 S—
1.Rennovation work found satisfactory.
2. Organic pump need to be installed as per approved drawing.
o 3.Cable need to be layed at Cable tray as per approved drawing.
9 [Grit Mechanism-1 ' . 4.LPBS need to be installed as per approved drawing. 01.03.2021 Lond pending
- v ~ 5. KRMPL without getting approval for shut down and charging the Raw sewage for the same work. KRMPL has not been
b - submited any approval.
6. KRMPL has not been submitted installation procedure for Grit Mechanism System.
Due to electric - 1.Rennovation work found satisfactory.
faultin 33/11Kkv : 2. Organic pump need to be installed as per approved drawing.
substation at — 3.Cable need to be layed at Cable tray as per approved drawing,
10 |Grit Mechanism-2 Jajmau form 4.LPBS need to be installed as per approved drawing. 01.03.2021 Lond pending
01.03.2022and L gl 5. KRMPL without getting approval for shut down and charging the Raw sewage for the same work. KRMPL has not been
unavailability of submited any approval.
DG set Mechanical X 6. KRMPL has not been submitted installation procedure for Grit Mechanism System.
scren found Non-
Operational. -
= 1.KRMPL need to provide proper excess to Grit mechanism platform .
] ’ 2 Rennovation in screw conveyor channel is pending,
11 |6rit Mechanism-3 3. KRMPL without getting approval for shut down and charging the Raw sewage for the same work. KRMPL has not been 01032021 Lond pending
N submited any approval.
s 4. KRMPL has not been submitted installation procedure for Grit Mechanism System.
7 5. KRMPL has not submitted any RFI's(Request for Inspection).
{ ,,_’ >
D D D
p 1.Not in working due to foundation damage.
fier - p : ir i I
1, |[GritClassifier -1 tarPra 44 2.Need to be repair immediaitely and to be replace as per the CA 01032021 Lond pending

3.Grit Classifier alignment has not been done by KRMPL as per approved drawing.
4.0rganic pump need to be replaced as per approved drawing.
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STC Kanpur

SITE INSPECTION REPORT ;aaj;u:dlig'fl’ -
prs Proposed Date to
S. No. |Equipment (SR ?f Assessment of Current Condition Photo Current defects and Corrective Action Suggested by STC, PE CHEZIEIEE Resolve by Current Status of Compliance
Current Condition of Issue KRMPL

Due to electric
faultin 33/11KV
substation at
Jajmau form <
13 |Grit Classifier -2 01032022 and || —
unavailability of
DG set Mechanical
scren found Non-

1.Not in working due to foundation damage.

2.Need to be repair immediaitely and to be replace as per the CA )
3.Grit Classifier alignment has not been done by KRMPL as per approved drawing. 01.03.2021 Lond pending
4.0rganic pump need to be replaced as per approved drawing.

Operational. 4
y X
/ 7 ‘
o Kangur, Utar Pradesh 308001, inca i
g Decimal  DMS 1.Not in working due to foundation damage.
i - anpur 2 .
14 Grit Classifier -3 p Latltude 26417625 26°253"N ; ggei‘to be repﬁlr lmme(:‘\a\lely abnd lodbs reslacs as per the CA e 01.03.2021 Lond pending
Uttar Pradesh _Grit Classifier alignment has not been done by KRMPL as per approved drawing.
. 4.0rganic pump need to be replaced as per approved drawing.
India Longitude 80.418649 80°257"E
2022-03-02(Wed) 12:55(pm)
o Parshall flume and flow
meter
parshall Flume and Flow Structure || 1. Painting procdure has not been submitted by KRMPL.
16 y rennovation work 2.Channel rennovation work done but hydrotest of this channel is pendnig. 23.11.2021 Pending
Channel (Civil) N
done 3. Level scale need to be installed for proper flow measurement.
5 ’ R
—
= 1.Power backup arranged by KRMPL 19.02.2022.
— 2.Flow meter found working and under the trial run.
— 2.Glass door need to be installed for Flow meter
18 |Flow meter Operational = —— 3.Commisioning has not completed yet. 23.11.2021

Pending
- 4.Cable to be laid properly in cable tray and conduit pipe.

5. Log Book need to be maintained

1.Distribution chamber for Primary sedimantation tank partially done by KRMPL.
2.Inside Rec wall, base and platform required rennovation work.
3. Railing and its foundation needs to be replaced.
f 4.. Reinforced exposed and need to be repaired.
E Distribution Chamber -1 | 5. All Sluice gate need to be replaced. 01.03.2021
| - T 6. Cable trench depth should be as per IS code.
) 7. Earthing laying should be as per IS code.

Long Pending
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STC Kanpur

SITE INSPECTION REPORT

Jajmau STP -
130 MLD

Assessment of

Assessment of Current Condition Photo

Bl oS-

Decimal DMS

Kanpur
Uttar Pradesh
India Longitude 80419045 B80°258"E

2022-03-02(Wed) 12:58(pm)

Kanpur .
Urier Pradash Latitude 26.41719 26 1" N

India Longitude ' 80.419026 B0 258" E

Decimal

2022-03-02(Wed) 12:59(pm)

a0 - Decimal DMS
Kanpur

Uttar Pradesh
India Longitude 80.41907 80°258"E

Latitude 26417066 26°251"N

2022-03-02(Wed) 01.00(pm)

EbOe |[totEnmns Current Condition
19 |civil works |
Non-Operational /
20 |Gates (3in nos) Needs to be
replaced
F Primary Sedimentation
tank
gy |Primary Sedimentation |\
tank-1
Due to electric
faultin 33/11KV
substation at
Jajmau form
Primary Sedimentation 01.03.2022 and
22
tank-2 unavailability of
DG set Primary
sedimentation
tank 02 found
Non-Operational.
Due to electric
faultin 33/11KV
substation at
Jajmau form
Primary Sedimentation 01.03.2022 and
23
tank-3 unavailability of
DG set Primary
sedimentation
tank 02 found
Non-Operational.
G |Distribution Chamber -2
Rennovation work
24| Civil works and finsihing work

to be done

Latitude 26417187 26°251°N

2. Renovation of inside and outside of this chamber need to be done by KRMPL.

Pagesof 15

Original Date Proposed Date to
Current defects and Corrective Action Suggested by STC, PE e Resolve by Current Status of Compliance
of Issue
KRMPL

1.Cleaning and renovation work to be done in DC1
2.Pole light found damage and needs to be replace. 01032021 Long Pending
1.0perational wheel found missing ad needs to install for proper operation of the gates.
2.Damaged precast salbs need to be replaced 01.03.2021 Long Pending
3. All Sluice gate need to be replaced.

01.03.2021 Long Pending
1.KRMPL has statred sludge removal work from 26.02.2022.
2. Outer surface Plastering and finishing work to be done at PST1.
3.PST 01 mechanisn need to be replace.
4.Remote system to be installed for PST1.
5.Cable to be laid in cable tray. 01.03.2021 Long Pending
6. Log Book need to be maintained.
1. KRMPL need to arrange proper power backup to operate the Primary sedimentation tank 02.
2. PST commisioned 29.01.2022 and bioremediation started from after commsioned. 01.03.2021

DMsS

1.KRMPL need to arrange proper power backup to operate the Primary sedimentation tank 03
2.Plastering and finishing work to be done at PST-3
3.Weir plate to be replaced at damaged portion.
4.PST-3 mechanism to be replaced and install.
5.Remote system to be installed for PST-3.
6.Cable to be laid in cable tray. 01.03.2021 Long Pending
7. Log Book need to be maintained.
8. Bioremediation started form 28.01.2022
1. Cleaning work need to be done in Distribution chaber 02 01.03.2021 Long pending




STC Kanpur

Jajmau STP -
SITE INSPECTION REPORT :
130 MLD
prs Proposed Date to
S. No. |Equipment (SR ?f Assessment of Current Condition Photo Current defects and Corrective Action Suggested by STC, PE CHEZIEIEE Resolve by Current Status of Compliance
Current Condition of Issue
KRMPL
De a D
Need to be 2 a de 26.4169 6°25'0 1Al Sluice gate need to be replaced.
25 |Gates (3innos) replace ar Prade 2.0perational wheel to be install for each Gate, 01.03.2021 Long pending
dia ongitude 80.419229 80 9
022-03-0 d) 01:00(p
26 |RCCChannel(PST to 1.Renovation of RCC channel need to be repair with proper cleaning, Cracks repairs, HoneyComb removal work, damaged part of |0, .o Long pending
Aeration Tank) wall and covers.
. 1. KRMPL need to arrange sufficient power backup to operate all aerators.
Due to electric -
faultin 33/11KV 2.Cracks repairing work done by KRMPL only for outer side of wall.
<ubstation at 3.In Aeration Tank platform Slab, where machine is mounted vibrated tremendously, Slab & beam strengthening is required to
increase weight of Unit
Yajmau form 4.Increasing weight of RCC member’s vibration will be controlled
H  |Aeration tank 01.03.2022 and : : E Weig : 01.03.2021 Long Pending
e B 5.KRMPL Instructed to submit the structural strengthening Methodology for Aeration Tank
unavailability of
(u,_ S | 6. Aeration Inlet and outlet gates need to be replace .
DG setany L —d £ | [
p— = SR 7. Foundation plate need to be painted.
aerators found e iy w5
— . 8. Cable gland need to be fixed in the Pump termination Box.
Non-Operational. — |
e M . Log Book need to be maintained
1.Renovation work of outer side is in progress in Aeration Tank 01
Structure found in 2.Columns need to be rrenovation.
Aeration Tank no. 01 (Civil | poor condition FSrsinnnas (LYol I DJ\V/ ISR 3 Walkway to be strengthen and repaired )
26 4.New Hand railing need to be installed on walkway. 01.03.2021 Long Pending
Works) and needs to be Kanpur 9 | N
rehabilitate Latltude 26.416897 26°250"N 5.GAD of Hand railing and material certificate of hand railing needs to be furnished.
Uttar Pradesh 6.8ase plate of Hand railing needs to be blasting and painting after approval from UPIN.
o i h fasteini I
india gnude 80.419399 1 80°25'9" E Certify the tye of anchors and fasteining. (Nuts/bolts)
27 |Aerator no. 1
Due to electric
28 |Aerator no.2 fa:\']z;;g:ifv LAIl6 Nos Aerators replaced by KRMPL.
29 | nerat R Jajmau form o | 2.New cable need to be installed with new cable gland.
erator no. .
01.03.2022 and 3.Canopies to be installed on the top of motors. 23112021 pending
4.LPBS system need to be install at site .
30 |Aeratorno.4 unavailability of )
DG set any 5. Foundation plate need to be painted.
31 |Aeratorno. 5 aerators found e 6. Cable gland need to be fixed in the Pump termination Box.
Non-Operational. ...
32 |Aerator no. 6 [
% 1.Renovation work of outer side is in progress in Aeration Tank 02
e S BLUEE ) Columns need to be renovae..
(PO SRR ER TSPl N 3. Walkway to be strengthen and repaired.
Aeration Tank no. 02 (Civil Stn::&:;‘:;rﬁ:‘t?:nm e e FIRPAAPRT YRR PERPAl o\ Hand railing need to be installed on walkway.
EE - :nd st India Longituge | 80.419426mEIEIRR 5.GAD of Hand railing and material certificate of hand railing needs to be furnished. 01.03.2021 Long Pending
2022:03-02(Wed) 01:01(pm) 6.Base plate of Hand railing needs to be blasting and painting after approval from UPIN.
rehabilitate
7.Certify the tye of anchors and fasteining. (Nuts/bolts).
- 8.Cable need to be laid in cable tray.
oy tk 9.LPBS system to be install at site
34 |Aerator no. 7
Due to electric
35 |Aeratorno. 8 fa;’:b‘:[:if:ifv 1.Aerators need to be replaced.
36 |Aerat N Jajmau form B ™ | > Canopies to be installed on the top of motors.
erator no.
1029097 and 3.Cable to be laid in cable tray. 10179071 nandina
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STC Kanpur

Jajmau STP -
SITE INSPECTION REPORT ;
130 MLD
prs Proposed Date to
S. No. |Equipment (SR ?f Assessment of Current Condition Photo Current defects and Corrective Action Suggested by STC, PE CHEZIEIEE Resolve by Current Status of Compliance
Current Condition of Issue KRMPL
37 |nerat 0 o 4.LPBS system to be install at site . e e
erator no. o an‘ 5. Foundation plate need to be painted.
38 | Aerator no. 11 serators foond 6. Cable gland need to be fixed in the Pump termination Box.
Non-Operational.
39 |Aerator no. 12
T-RENOVATIoN WOTK OT OUTET STG€ TS T POBTEss 1M AGTation Tank Us
2.Columns need to be reinforced.
3.Walkway to be strengthen and repaired.
Structure found in 4.New Hand railing need to be installed on walkway.
Aeration Tank no. 03 (Civil | poor condition 5.GAD of Hand railing and material certificate of hand railing needs to be furnished. .
40 \works) and needs to be 6.Base plate of Hand railing needs to be blasting and painting after approval from UPIN. 01.03.2021 Long Pending
rehabilitate 7 Certify the tye of anchors and fasteining. (Nuts/bolts).
8.Cable need to be laid in cable tray.
9.LPBS system to be install at site
rarmed s, ojmay Sub e ey <y h 200008 e i
a1 |perator no. 13 Due to electric o Decimal DMS
faultin 33/11KvV
42 |Aerator no. 14 <ubstation at Kanpur z
Jajmau form La“tude LALLM | 1. Acrators need to be replaced.
43 |Aerator no. 15 01032022 o 2.Canopies to be installed on the top of motors 01032021 Long Pending
unavailability of v = : 3.Cable need to be laid in cable tray.
44 |nerator no. 16 v Longitude 80419913 80°2511°F |PAE VNN ARETIRE
DG set any
aerators found
45 | Aerat .17
crorme Non-Operational. 2022:03:02(\Wed) 01:02(pm
46 __|Aerator no. 18 1
| |Distribution Chamber -3
1.Cleaning and finishing work to be done in this chamber.
47 | civil works To be renovated 4| 2.Railing to be replaced / repaired 01.03.2021 Long Pending
1.All gates need to be replaced.
48 |Gates (3 in nos) Non-Operated 2 Daraged precast slbs meed o be replaced 01.03.2021 Long Pending
) |Final Sedimentation Tank
1. FST no. 1 Mechanical Bridge collapsed on 15.01.2022.
2. Outlet channel blocking woork of Final sedimentation tank no. 1 on 05.02.2022
2. Plastering and finishing work to be done at FST-1.
3.FST 01 equipmets need to be replced.
§ . 4.Remote system to be installed for FST-1.
ag [Pl secmentation Tank on operations) 5.Cable need to be laid in cable tray. 01032021 Long Pending
. 6. Log Book need to be maintained.
et aar 7.. E&M materails has not supplied by KRMPL for renovation work
S Latitude 26416471
India Longitude 80.42
2022-03-02(Wed) 01:02(pm)
Due to electric
faultin 33/11KvV
substation at
Jajmau form
5o |Final Sedimentation Tank ~(01.03.2022 and 1. KRMPL need to arrange sufficient power backup to operational Final sedimentation tank 02. 05.02.2022 Pending

no.2

unavailability of
DG set,Final
sedimentation
tank 02 found Non
Operational.

Kanpur
Uttar Pradesh
India Longitude

Latitude

2-03-02(Weod) 01:05(pm)

#12. FST 02 commissioned on 05.02.2022.

Decimal
26.415999

80.420468
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STC Kanpur

Jajmau STP -
SITE INSPECTION REPORT .
130 MLD
on Proposed Date to
S. No. |Equipment (SR ?f Assessment of Current Condition Photo Current defects and Corrective Action Suggested by STC, PE CHEZIEIEE Resolve by Current Status of Compliance
Current Condition of Issue
KRMPL
Z‘it‘: e;eac/lﬂckv 1.KRMPL need to arrange sufficient power backup to operational Final sedimentation tank 02.
o ? | 2. Plastering and finishing work to be done at FST-3.
i formn 3.FST 03 equipmets need to be replaced.
4.LPBS system to be installed for FST-3.
51 :';‘:' Sedimentation Tank giﬁ/ﬁ:ﬁ a":f 5.Cable need to be laid in cable tray. 01.03.2021 Long Pending
- P Fm;‘v 6. E&M materails has not supplied by KRMPL for renovation work.
sedimentation i
tank 02 found Non-| Latitude 26416208 26°2458° N
Operational Longitude 80.420809 8072513" 1
| 03 02(Wed) 01.04(
Due to electric
faul 11KV
fautin 33 1. KRMPL need to arrange sufficient power backup to operate all TEPH pumps.
aimat form 2. New Treated effulent pump house has already been proposed in CA and needs to keep this pump house in working condition till
k  [Treated Effluent Pump |01 03507 4ng the renovation period. ' 01.03.2021 Long Pending
House unavallobilty of 3. Civil Drawing of pump not by KRMPL for work.
D6 wet oy & Nos 4.0ut of 11 pumps only 4 Nos.pump has been supplied at site and 2 Nos. Pump with motor has been installed .
e p’umxs 5. Log Book need to be maintained.
found Operational.
Uttar Pradesh Latitude 26415338 2a 2a'88" N
Structure s in R Longitude | 80.420084 | a0s2sse
Treated Eff damaged — 1.New TEPH has already b  in CA and needs to keep this sump in working condition till th
52 (Crsj‘t'e uent sump condition and er\:;v; PH cum Sump has already been proposed in CA and needs to keep this sump in working condition till the renovation 01.03.2021 Long Pending
found in overflow perioc:
condition
1.New TEPH cum Sump has a;lready been proposed in CA and needs to keep Pump house in working condition till the renovation
Treated Effluent Pump | Structure is in bad period.
53 |House (Civil condition. 2.Pump foundation are found in damaged condition. 01.03.2021 Long Pending
3.Hand railing to be repaired and installed.
54 |TEPH Pump no.1 Operational
55 |TEPH Pump no.2 No n Operational
LAl pumps needs to be repaired and get operational
56 | TEPH Pump no.3 Operational 2. Civil Drawing of pump not by KRMPL for on work.
3.5 nos pumps are in working condition during site visit.
57 |vepHPumpnod No n Operational 4.2 Nos new pumps has been installed by KRMPL without get any prior approval from UPIN/PE and KRMPL has not submiited any
) erection procedure as per CA schedule 11.
] 5. Erection and commissioning of pumps have been done by KRMPLKRMPL has not complied the complaince raised by PE officials
H X ]
58 |TEPHPumpnos5 Operational 6. KRMPL has not been submitted any design and drawings for Valves, NRVs, Dismantling joints etc.
7.Lighting arrangement and Cable to be laid in cable tray.
59 |TEPHPumpnob No n Operational 8 Thermameter and vibration meter should be at site 01.03.2021 Long Pending
- 9.Railing to be repaired till the renovation period.
60  |TEPH Pump no.7 No n Operational Decimal DMS 10.Motor cover to be arranged.
11.Pressure guage are found in damaged conditioon and need to be replaced,
61 |TEPH Pumpno.8 Operational KanPU A TR W 12.Concessionaire should maintain log book of the pumps for proper record maintenance.
Latitude  26.41544: SEERL Y| 13 | cakage has been detected in some pumps which are in operation, and directed to repair the same immediately.
62 |TEPH Pump no.9 Operational Uttar Pradesh 14.LBPS system to be install at site
Longitude ' 80.4208 3 d 15.Cable treay need to be painted immediatiatly
63 |TEPH Pump no.10 No n Operational
64 |TEPH Pump no.11 No n Operational 02(Wed) 01:19(pm)
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STC Kanpur

SITE INSPECTION REPORT

Jajmau STP -
130 MLD

Assessment of Original Date BoposediDaeioy
S. No. |Equipment N Assessment of Current Condition Photo Current defects and Corrective Action Suggested by STC, PE e Resolve by Current Status of Compliance
Current Condition of Issue
. KRMPL
L Return Sludge Pump
House
1.5ludge cleaning work done by KRMPL only top of slab.
Needs 2. Renovation work done by KRMPL only slab top.
65 |Return sludge Sump (Civil) | i 2. KRMPL need to clean sump from bottom of slab. 01.03.2021 Long Pending
1.0nly outer face painitng work pratially done by KRMPL.
2. Dewatering arrangement need to be arrange.
3.Foundation of pumps need to be renovate.
4.KRMPL need to submit Civil drawing of foundation for renovation work.
Return Sludge Pum Need: 5. Rennovation work of internal wall need to be done.
66 Hiu“'se (C‘“v“ige ume reha;ﬁt:ﬁon 6.Lighting arrangement and Cable to be laid in cable tray. 01.03.2021 Long Pending
7.LPBS system to be install at site
8.Cable need to be dressed properly
Decimal DMS 9.All Indoor Light to be replace immediately
Kanpu B . o6.41610¢ SR | 10.Log Book need to be maintained.
Uttar Prade
Ind Longitude 80
2022-03-02(Wed) 01:03(pm)
67  [Return Sludge Pump no. 1
Due to electric 1.KRMPL need ro arrange sufficient power backup during any brekdown from Keso.
68  [Return Sludge Pump no. 2 (fault in 33/11KV 2.Cables to be arranged in proper manner and should be laid in cable tray.
substation at 3.Leakage has been detected in the pipes conncecting to the Pumps.
Jajmau form 4.All panel found non-operational.
69 |Return Sludge Pump no. 3 |01.03.2022 and 5. 2 Nos new pumps has been installed by KRMPL without get any prior approval from UPJN/PE and KRMPL has not submiited any | 10.12.2021 Pending
unavailability of erection procedure as per CA schedule 11.
DG set, all pumps. 6.Erection and commissioning of pumps have been done by KRMPL.KRMPL has not complied the complaince raised by PE officials
found Non- & 7. Thermometer and vibration meter should be at site.Viberation and Temperature reading has not mention in the daily log book.
N anpur
70 |Return Sludge Pump no. 4 |OPerational. Uttar Pradesh
frdia Longitude 80.4204:
2022 03-02(Wed) 01:03(pm)
M__|Blending Tank.
1. Sludge disposal work done from dated 04.02.2022 to 22.02.2022 from common sludge chamber.
2. Cleaning work need to be done.
Belding tank 3.Sewages should be removed from site after cleaning of chamber.
71 |Civil works. found partially 4. Interconnection of sludge pipe line for Inlet and Outlet cleaing is pending. 01.03.2021 Long Pending
rennovate 5. Cracks should be treated by Pressure grouting.
QDacuhal DMS 6. Structure should be strength and visiblde bars to be covered with concrete.
5 Latitude 26416562 26-24'59° N
| Longitude 80418499 BO 256" E
2022.03-02CWed) 01.00Gm)
Blending Tank Agitator New Replacement L. New blending tank agitator drawing has been vatted by PE / UPIN but KRMPL has not supplied as same. 23112021 pending
as per BEPI 2. Log Book need to be maintained.
3. Tank cleaning work, Pressure grouting work, Honeycomb repairing work, Plastering work carried by KRMPL under renovation.
7 Gravity Sludge

Thickeners
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STC Kanpur

Jajmau STP -
SITE INSPECTION REPORT 130 MLD

Proposed Date to
Resolve by Current Status of Compliance
KRMPL

Assessment of
Current Condition

Original Date

S.No. |Equipment of Issue

Assessment of Current Condition Photo Current defects and Corrective Action Suggested by STC, PE

1.1 Mechanical bridge has installed of sludge thickener No. 02 on 26.02.22 and balance equipments commissioning work is in
progress.

2. Renovation need to be done for Interconnection pipe line of inlet and outlet of this chamber.

3.Repair and Rehabilitate done for wall of sludge thickner.

4. Plastering and finishing work done.

5. Make structure free from the Cracks.

7.Remote system to be installed for GST-1.

8.Cable to be laid in cable tray.

Gravity Sludge Thickener

B no.1

Not functional 01.03.2021 Long Pending

Decimal DMS
Kanpur 556 26°24'50° N
e Doty Latitude 26416556 26°24'59"N

India Longitude 80.418421 B80°25'6" E

2022:03-02(Wed) 01:09(pm)

1. sludge Thickener found is under renovation.
" | 2:sludge removal work of Sludge Thickener from 03.02.22 to 22.02.22 and Dismantled the scraper system done on 23.02.22 and
24.02.22 respectively.
3. Civil structure to be repaied and make it free from any structural defects & deficincies.
4. Plastering and finishing works to be done.
5. New Gravity Sludge Thickner equipmets drawings have been vatted by PE / UPIN but KRMPL has not supplied as same.
6.Remote system to be installed for GST-2.
Pecimal 7.Cable to be laid in cable tray.

S | 8sludge thickener no.2 is to be replaced.

[P S ELCRI PSR | |21\ ailing to be replace .
03-02(Wed) | 01:08(pm)

Gravity Sludge Thickener

74
no.2

01.03.2021 Long Pending

Thickened Sludge Pump
House

1. Cleaning work of roof slab is in progress by KRMPL.

2.. Sump to be clean and rehabilitate.

3. Precast cover slabs of Sump to be replaced .

4. Pump house structure needs plastering and finsihing works.
5. Cracks should be treated with proper technique.

6.Remote system to be installed for TSPH. 10.12.2021 Pending
7.Cable to be laid in cable tray.

8.All Thickened sludge pumps to be replaced as per CA.
9.Dewatering pump to be installed for removing extra water.
10. EOT crane /lighing /exhaust fan to be inslatted .

11. Log Book need to be maintained.

Thickened sludge Pump
75 |House cum Sump (Civil
works)

Structure needs
rehabilitation

Thickened Sludge Pump

76 no.1l

Not operated 1.Need to be replaced

Thickened Sludge Pump

77
no.2

Not operated

Thickened Sludge Pump

78
no.3

Not operated 27.11.2021 pending

1.Need to be replaced

Al De&imal 2.Indor lighting need to be repalce immediately

Thickened Sludge Pump Kanpur = - . 3.Cable need to be dressed properly

no.4 Not operated Uttar Pradesh gatitiuday 26.418247 | 2612 4.Cable tray need to be paited

India o b e L LR A 5. Digestor cleaning work can be done with safety precaution .

2022-03-02(Wed) 01-14(pm)

79

p |Primary Sludge Digesters
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STC Kanpur

SITE INSPECTION REPORT

Jajmau STP -
130 MLD

Assessment of Original Date BoposediDaeioy
S.No. |Equipment a Assessment of Current Condition Photo Current defects and Corrective Action Suggested by STC, PE el Resolve by Current Status of Compliance
Current Condition of Issue
KRMPL
1. Cleaning work of digester done partially by KRMPL.
2. Outer face cracks repair work and painting work is in progress by KRMPL.
3. Removal of centrally located sludge mixing shaft from Primary Digester 1.
Primary Sludge Digester Under 4. Gate to be overhaul
80 i ) 5. Civil Structure of the Digester to be renovate and cracks to be treated. 01.03.2021 Long Pending
no.1 maintenance N "
6. Leakage to be Arrested in the Digester.
s | 7. Installation of the Railing at the boundary of the dome.
Decimal DMS
Kanpur B
Latitud 26.415529 26°24'55'N
Uttar Pradesh L
India Longitude 80.419357 80°259"'E
2022-03-02(Wed) 01113(pm)
1. Cleaning work of Primary digester done partially.
2. Outer face cracks repair and painting work is in progress by KRMPL.
primary Sludge Digester 3. Gate to be overhaul
s |7 ry Sludge Dig Not operational 4. Civil Structure of the Digester to be renovate and cracks to be treated. 01.03.2021 Long Pending
- 5. Leakage to be Arrested in the Digester.
6. Installation of the Railing at the boundary of the dome.
PV R Decimal DMS
Kanpur
i 26416012 26°24'57'N
Uttar Pradesh gettide
India Longitude 80.419333 80°259"E
2022-03-02(Wed) 01:12(pm)
Secondary Sludge
Q
Digester
1. Outer face cracks repair and painting work done by KRMPL.
2. Polymer concete work done under renovation work.
3. Gate to be overhaul
82 [Secondary Sludge Digester | Not operational 4. Civil Structure of the Digester to be renovate and cracks to be treated with all respect. 01.03.2021 Long Pending
5. Leakage to be Arrested in the Digester.
6. Installation of the Railing at the boundary of the dome.
7. Finishing work to be done.
R Digested Sludge Pump
House
1. Sump to be clean and renovate.
2. Installation of the railing on the boundary of the sump.
3. Precast cover to be replaced or constructed on the sump.
8| 4. Stairs at the pump house to be renovate.
Digested Sludge Pump Need to be 5. Plastering work and finsihing work to be done in the pump house.
83 [House cum Sump (Civil 6. Foundation of the pumps to be repaired. 01.03.2021 Long Pending
renovated ™ L
works) 7. Railing to be repair in the Pump house.
§| 8.LPBS System to be installed for GST-1.
9.Cable need to be laid in cable tray.
10.Dewatering pump to be installed.
11. Log Book need to be maintained.
g4 |Digested Sludge Pump
fod Due to electric
ue
Digested Sludge P
gs |DlBested SlUdgEPUMD e itin 33/11KV
no.2 at
)
86 n”f:“e" Sludge Pump. |\ .o form 1. KRMPL need to arrange sufficient power backup to operate the pumps and panels.
- 01.03.2022 and 2. As per CA 4 nos. of screw pumps need to be replaced. 01.03.2021 Long Pending
unavailability of 3. Required repair work for pump no.3 & 4
DG set, all pumps.
87 Digested Sludge Pump found Non-
no.4 Operational.
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STC Kanpur

- Proposed Date to
& of o - e o I
5. No. |Equipment Assessment Assessment of Current Condition Photo and Action by STC, PE Orlginal Date | ™ coive by Current Status of Compliance
Current Condition of Issue RRMPL
S |Centrifuge
- | 1. Plastering and finishing work of the Centrifuge building and centrate Pump house.
2. Railing and steel ladder to be repaired or replaced as per site condition.
3. Housekeeping to be done.
Centrifuge Building (Civil . 4. Sign boards are required. .
88 Works) Not operational 5. No approach road found at site to get on thsi unit/component. 01.03.2021 Long Pending
6. Proper lighting arrangement to be required at site. 7.As per CA cetrifuge to be
repalced.
7. All centrate pump 4 no. to be replace.
89 |Centrifuge Pump no.1 All centrifuge were| l
in dilapidatred .
90 |Centrifuge Pump no.2 l:onldaitpi:):arrt\?d Long Pending
. . La id As per CA centrifuge/ BFP to be repalced. 01.03.2021
N dismentaling work atitude
91 |Centrifuge Pump no.3

is completed
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STC Kanpur

SITE INSPECTION REPORT

Jajmau STP -
130 MLD

progress by KRMPI

Assessment of Original Date BoposediDaeioy
S.No. |Equipment a Assessment of Current Condition Photo Current defects and Corrective Action Suggested by STC, PE el Resolve by Current Status of Compliance
Current Condition of Issue
KRMPL
i byKRMPL.
92 |Centrifuge Pump no.4 2022-03-02(Wed) 01:14(pm)
T Centrate / Supernatant 01.03.2021
Pump House
. Plastering and finishing work of the Centrifuge building and centrate Pump house.
. Railing and steel ladder to be repaired or replaced as per site condition.
93 Centrate Building cum . Housekeeping to be done.
Sump (Civil works) . Sign boards are required.
. No approach road found at site to get on thsi unit/component.
. Proper lighting arrangement to be required at site.
Pump already
94 |Supernatant Pump no.1 dismentaled by As per CA pump to be replaced .
KRMPL .
01.03.2021 Long Pending
Pump already
95 | Supernatant Pump no.2 dismentaled by As per CA pump to be replaced .
KRMPL
Pump already
96 |Supernatant Pump no.3 dismentaled by As per CA pump to be replaced .
KRMPL
Pump already
97  |Supernatant Pump no.4 dismentaled by As per CA pump to be replaced .
KRMPL
U |Gas Holder
1. Outer face cracks repair work done by KRMPL.
2. Gas holder need to be replaced.
98 | Gas Holder no. 1 Not functional . . 3. Railiing to be repaired 01.03.2021 Long Pending
S e TR h 4. Valves need to be overhaul or repair.
Decirmet 5.Renovation crack repairing work is in progress outer face of gas holder 01.
1. Outer face cracks repair work done by KRMPL.
2. Dismantling of MS dome statred from 23.02.2022 by KRMPL.
2.Civil structure needs to be repaired and renovate.
99 |Gas Holder no. 2 Not functional 3. Gas holder need to be replaced. 01.03.2021 Long Pending
4. Railiing to be repaired
otz 5. Valves need to be overhaul or repair.
Uttar Prodesh 6. Plastering and finishing work to be done in the civil structure.
Inciia
V  |Gas Scrubbers
Dismentaling in
100 |Gas Scrubber no.1 =
rogress by KRMPI = ame
progress by ?b\r
Dismentaling in et 1“Q~ \ 1. Design, drawing has b i
A S . Design, drawing has been vatted by PE and KRMPL has not supplied as same 23.11.2021 Long Pending
101 |Gas Scrubber no.2 progress by KRMP! - q;\,\
102 |Gas Scrubber no.3 Dismentaling in o
. progress by KRMP!
W |Gas Flaring Unit
Dismentaling in
Fl .
103 |Gas Flaring no.1 progress by KRMPI
1. Design, drawing has been vatted by PE and KRMPL has not supplied as same 23.11.2021 Pending
104 |Gas Flaring no.2 Dismentaling in
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SITE INSPECTION REPORT

Jajmau STP -
130 MLD

Assessment of Original Date BoposediDaeioy
S. No. |Equipment N Assessment of Current Condition Photo Current defects and Corrective Action Suggested by STC, PE e Resolve by Current Status of Compliance
Current Condition of Issue
KRMPL
1.Roof slab cleaning work is in progress.
2.KRMPL is doing surface roof treatment for compressor panel room slab while KRMPL didn't submit any methodology ,Work
Renovation work process and Work Plan.
W1 | Compressor panel room | "0 B0 3. Outer face plaster work is in progress by KRMPL with mortar (1:3) cement:sand ratio. 10.12.2021 Pending
prog 4. Plaster work should be proper thickness, verticality and smoothness but KRMPL is not doing same as per CA specification.
4. Cracks repairing work in ceiling slab is in progress by KRMPL.
5. KRMPL has engaged 9 Nos of labour for civil work.
X |Bio gas Compressor 01.03.2021 Long Pending
Biogas Compressor 1.AS per CA, Biogas compressor to be replaced .
105 .
Building 2. Outer face platser work is in progress.
i i 3. Outer side and inner face of building ,painting work is in progress.
106 |[Bi Compressor no.1 Dismentaling done > e
i gas Compressor no. by KRMPL.
y i Decimal D
. Dismentaling done
107 |Bio gas Compressor no.2 by KRMPL, ann Long Pending
Dismentaling done, P atitude 26.415202 262454 01.03.2021
" d dde
108 |Bio gas Compressor no.3 by KRMIPL. )
. Dismentaling done dia ongitude 80.4204 80
109 |Bio gas Compressor no.4 by KRMIPL.
Dismentaling done 022-03-0 0
11 Bi a op
0 |Bio gas Compressor no.5 oy KRMBL,
Y Dual Fuel Generator 01.03.2021 Long Pending
111 |DFG no.1 not oprated
112 |DFG no.2 Operated
1.Proper lighting arrangement to be required at site.
8 | 2.DFG to be replaced as per CA and BEP.
113 |DFGno3 Operated 3.Derating of DFG calaculation need to be of 2 DFG for plant operation 01.03.2021 Long Pending
114 |DFG no.4 not oprated ; - ccmal  DMS
115 |DFGno5 not oprated
Z  |Filtrate Pump
116 |Fterate pump cum Sump 1.Civil structure needs finsihing work to be done. 01.03.2021 Long pending
(Civil works)
117 |Filtrate Pump no.1 Not working 1.As per CA, Filterate pump to be replaced. .
2. KRMPL has not submitted design ,drawing for approval till date 01.03.2021 Long pending
118 |Filtrate Pump no.2 Not working
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S.No. |Equipment Assessment of Current Condition Photo Current defects and Corrective Action Suggested by STC, PE 0"‘0’“]'[ CEE Current Status of Compliance
1.DP structure erection work not as per approved drawing .need to be installed as per approved drawing .
AA  |Substation 11kv/.433 Not working 2.DP ploe earthing work in not done.need to be eathed immediately . 01.03.2021 Long pending
3.Pole foundation need to done properly.
AB  |New Units (Construction)
119 |TEPH cum Sump
To be constructed 1. I?RMPL has startedlexcavtalon work from 23.02.2022 and 24.02.2022 without started Utilities shifting work at site. 01.03.2021 Long pending
) 2.Site Clearance required.
120 | Chlorine Contact tank 3. Outlet flow meter need tyo be replaced.
[Remarks:- A) Internal and External Painitng work (for Structures and Building):- KRMPL did not work properly by which it is not acceptable and it did Signature:
notfulfill acceptence criteria as per CA
1. All painted work surfaces shall be uniform and pleasing in appearance. TEAM LEADER &
2.The colour texture etc shall match exactly with the approved samples. STC KANPUR s
3. All stains, splashes and slatters of paints shall be removed form surrounding surfaces.
KRMPL need to take necessary action for proper Painting work.
B) Internal road need to be renovate but KRMPL did not submit any Internal road plan layout for recommendation.
) All E&M equipments need to be replaced as per CA schedule 11.
D) CCTV need to be installed.
E) Power backup need to be arranged by KRMPL.
F) Inlet and outlet flow meter need to be installed.
G) Smog exhaust pipe length is not suffficientr as per CPCB/CPHEEO guidelines.It must be replaced on urgent basis.
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