
Date: 24/05/2022

INSPECTED BY:
UPJN Team:

1) Mr. Md. Maaz (PM, E&M)
2) Mr. Aashish Shyal (JE, E&M)

STC Team:
1) Mr. Rohit Suman (Supp. Engr. Mech.)
2) Mr. Pankaj Rawat (Supp. Sup. Civil)

KRMPL Team:
1) Mr. Ram Khilawan (Site Incharge)

S. 
No.

Equipment Assessment of Current Condition Assessment of Current Condition photo Corrective Action Required

Corrective 
Action 

Completed 
by

KRMPL

Original Date 
of Issue

Proposed Date 
to Resolve
by KRMPL

Current Status of
Compliance

1
Mechanical 
Coarse screen 
1 

Operational

2
Mechanical 
Coarse screen 
2

Operational 21.03.2022

3

Mechanical 
Coarse 
Screen On site 
Panel

Operational.
After around 3 months since 20.10.2021, 

indicators and glass was provided on 27.01.2022.

4

Mechanical 
Screen 
Automation 
System

1) Automation system is not available. 
2) Cable tray & MS structures rusted

3) Level transmitter was not available inside 
Collection tank.

1) Auto system is required to 
be installed and made 

functional
2) Cable tray & MS structures 

rusted, Painting required.
3) Level sensor inside 
collection tank must be 

installed.

Since 
handover 

dated 11-10-
2019

Painting of 
cable

tray and 
structure by 

30/11/21

Long Pending

5 Inlet Sluice 
Gate Operational

1) Stem guide of sluice gate 
is not fixed properly. Rectify it.
2) Sluice Gate shutter should 

be fixed properly.
3) Stem of sluice gates are 

found in bend condition. 
Rectify it.

4) Accumulated Sludge in the 
inlet chamber must be 
removed at the earliest.

20-10-2021 30-11-2021 Long Pending

6
Conveyor Belt 
Discharge 
Trolley

Operational.
After around 1 yr and 7 months since 13.07.2020, 

trolley for shifting screenings is now provided.
1) Canopy on Motor is not available.

 Conopy must be provided at 
earliest. 26.02.2022 Pending

7 Manual Screen Operational Remove the sludge deposited 
around manual screen 20-10-2021 Long Pending

8 Sluice Gate 

9 Pumps no. 1

Operational
After around 5 months of non-operational since 

Aug. 2021, pump no.1 has been made operational 
on 09.01.2022 

1) Leakage has been observed from DI Pipe line.

Leakage must be rectified at 
the earliest. 24.05.2022

10 Pumps no. 2

Operational 
After around 4 months since 20.10.2021, starter 

system is now functional. 
1) Leakage has been observed from DI Pipe line.

Leakage must be rectified at 
the earliest. 24.05.2022

11 Pumps no. 3
Non Operational 

1) Starter system not working.
 1) Must be rectified at the 

earliest.
2)  On site starter system not 
working. Repair at the earliest.

20.10.2021 15.12.2021 Long Pending

12 Pumps no. 4 Operational but starter system not working 1) 
Leakage has been observed from DI Pipe line.

1.Starter system to be 
rectified immediately. 

2.Leakage must be rectified 
at the earliest.

20-10-2021 
24.05.2022 Pending
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13 Pumps no. 5 Operational

14 Pump 
Operation

At an average of 5 MLD flow 
(which is 35 % of the average 

design flow) is coming, 
therefore alteast 1 to 2 nos. 
of pumps are to be operated 
during peak flow & atleast 1 

no. pump to be operated 
during non peak flow on 

regular basis in rotational way 
to tackle the problem of 
backflow/ reverse flow. 

In case the flow increase 
more than 5 MLD, more 

pumps needed to be 
operated.

15 Pump On Site 
Starter Panel

1) 2 out of 5, starter panel were non functional.
2) Cable dressing is not proper.

1) Starter system to be 
repaired at the earliest.

2) Cable dressing needs to 
be done.

20-10-2021 30-11-2021 Long Pending

16 Pressure 
Gauges

Operational 
After around 2.5 years since 11.10.2019, Pressure 

Gauges is now functional but showing different 
 pressure readings for same capacity pumps. 

Calibration certificate needs 
to be submitted at the earliest.

27.04.2022

Since 
handover 

dated 11-10-
2019

Long Pending

17
Manually 
Operated 
Crane

Operational Lubrication needs to be done 
on regular basis

18
Electro-
Magnetic Flow 
Meter

Non Operational
1) Need to be repaired/ 

replace at earliest.
2) Calibration certificated to 

be submitted at earliest.

13-07-2020 Long Pending

19 LT Panel Voltmeter, Indicators & ammeters are not working Need to be repalaced 20-10-2021 15-12-2021 Long Pending

20 Outdoor lights

Non operational.
STC team found that out of 9 nos. of outdoor light 

provided for lighting of the caampus, 5 nos. are 
not available  and none of the lights were 

functional.  

Need to install all lights. 20-10-2021 31-12-2021 Long Pending

21 Indoor lighting Some of Indoor lights are not working. Need to be repalaced. 24.05.2022

22 DG Set

Operational.
After 17 months of non-operational since 
13.07.2020, it is now made operational.

1) Doors damaged and the inner parts of the 
acoustic hood was found totally damaged.

2) Earthing of DG was not found during the 
inspection.

1) Damaged gates and the 
inner acoustic hood must be 

fixed/ replaced.
2) Earthing of DG must be 

provided.
3) Exhaust pipe must be fixed 
to the height above than the 

height of nearest building

14.12.2021 Long Pending

23 Transformer

24

a) Water logging 

b) Painting Checker plate of MS structure is not painted 
properly yet. Need to be painted properly. 13.07.2020 15-12-2021 Long Pending

Miscellaneous



c) Log Book / 
Register

All Log books / registers (i.e, 
Operation log book of each 
equipment / process units, 

DG log book, collection sump 
level transmitter log book, 

maintenance register, In/out 
material register, first aid 

register, attendence register, 
visit register etc) must be 

maintained daily, properly and 
should be available at site all 

the time.

20-10-2021

d) Fire 
Extinguisher Operational

e) Safety Workers should have to be in 
proper PPEs

f) House keeping House keeping work must be 
done on regular basis 24.05.2022

g) Manpower

STC team found that
1) No security Guard was available.

Pump operators are not technical qualified & have 
no relevant experience.

1) Deploy sufficient nos. of 
security guard, helper, 

housekeeping labour etc for 
day to day work.

2) Deploy sufficient & 
technical qualified nos. of  

operator.

20-10-2021 Long Pending

h) Sump 
collection tank  

Various seapage were found inside sump 
collection tank

Must be restored at the 
earliest 18.11.2021 Long Pending

i) Materials / 
Instruments

It has been observed that the multimeter was not 
available at site but still KRMPL is mentioning the 
ampear reading in log books. The information is 
false and misleading.

Multimeter etc necessary 
materials/ instruments needs 
to be made available at site.

27.04.2022

j) Numbering 
Equipments Numbering needs to be done properly.

Each equipments of every 
units must be numbered / 

marked (like 1st, 2nd etc) in 
bold letters so that it could be 

seen easily.

14.12.2021 Pending.

1
Mechanical 
Coarse screen 
1

Operational

2
Mechanical 
Coarse screen 
2

Operational 
Made operational on 20.05.2022 24.05.2022

3

Mechanical 
Screen 
Automation 
System

1) Automation system is not available. 
2) Level transmitter was not available inside 

Collection tank.

1) Auto system is required to 
be installed and made 

functional.
3) Level sensor inside 
collection tank must be 

installed.

Since 
handover 

dated 11-10-
2019

Auto system 
28/02/22 

Long Pending

4 Belt Conveyor Operational
Canopy not available.

Canopy must be provided at 
earliest. 31.03.2022 Pending

5

Mechanical 
Coarse 
Screen On site 
Panel

Some of the indicators which were not working is 
finally rectified on 18.02.2022

6 Belt Conveyor 
trolley

Operational (Provided)
After around 1 yr and 7 months since 13.07.2020, 

trolley for shifting screenings is now provided.

7 Reverse flow

At an average of 12.8 MLD 
flow (which is 91 % of the 
average design flow) is 

coming, therefore all 4 nos. of 
pumps has to be operated 
during peak flow & atleast 2 
nos. pumps to be operated 

during non peak flow on 
regular basis in rotational way 

to tackle the problem of 
backflow/ reverse flow.

14.12.2021

8 Pump no. 1 Operational

9 Pump no. 2 Non-Operational Needs to be rectified at the 
earliest. 26.04.2022

10 Pump no. 3

Operational 

Leakage found from DI pipe line from 
Submersible pump to common header.

Leakage needs to be rectified 
at the earliest. 27.04.2022 Long Pending

11 Pump no. 4

Operational
 1) After around 1 month of non-operational since 

30.03.2022, it was made operational on 
26.04.2022.

2) On-Site starter panel not working

 Starter must be rectified at 
the earliest. 20.01.2022 Long Pending

12 Pump no. 5 Non-Operational
On site starter not working.

1) Needs to be rectified at the 
earliest.

2) Starter must be rectified at 
the earliest.

20.01.2022

14.12.2021
Pending
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13 Pressure 
Gauges 4 out of 5 pressure gauges are not functional.

Need to be replaced and 
calibration report needs to be 

submitted.
20-10-2021 30-11-2021 Long Pending

14 Gate Valve

15
Electro-
Magnetic Flow 
Meter

Operational
When UPJN & PE visited the site on 24.05.2022, 
heavy fluctuation and also negative results have 

been observed at site. 

Needs to be rectified at the 
earliest. 13.07.2020 Long Pending

16 DG Set
Operational.

DG was made operational on 08.01.2022.
Exhaust pipe must be fixed to 

the height above than the 
height of nearest building

01.08.2021
Exhaust pipe 
height raising 
by 31/12/21

Long Pending

Operational
Ammeter is not working Replace it at earliest. 20-10-2021 30-11-2021 Long Pending

Non Operational
HT Panel Outgoing no. 1 is not working Repair it at earliest 20-10-2021 10.02.2022 Long Pending

18 LT Panel Operational
Ammeter is not working.  Replace it at earliest. 20-10-2021 30-11-2021 Long Pending

19 Transformer Operational

20 Switch board

 Need to replace all lights at 
earliest 20-10-2021 30-11-2021 Long Pending

Some of the outdoor lights 
are missing. Need to be fixed 

at earliest
20-10-2021 31-12-2021 Long Pending

22 Indoor lighting
Some of the indoor lights were replaced and some 

indoor lights still not working which needs to be 
replaced.

Indoor lights needs to be 
replaced. 20.10.2021 Long Pending

23 Bore well 
pump

Temporary arrangement of bore well pump is 
provided at site on 05.01.2022. 

1) Install Permanent pump of 
desired specs. as was 

available previously at the 
earliest.

2) Also it should be 
connected to the existing 

piping system

Since Aug. 
2021 

approx. (as 
per operator) 

Long Pending

24

a) Fire Safety

HT Panel17

Miscellaneous

Outdoor lights
Non Operational. 

STC team found that non of the outdoor lights 
were functional.

21



b) Log Book / 
Register

All Log books / registers (i.e, 
Operation log book of each 
equipment / process units, 

DG log book, collection sump 
level transmitter log book, 

maintenance register, In/out 
material register, first aid 

register, attendence register, 
visit register etc) must be 

maintained daily and should 
be available at site all the 

time.

20-10-2021

c) Rubber Matt

d) Checker Plate Checker plate missing.  Provide checker plate at 
earliest. 13-07-2020 30-11-2021 Pending

e) Cable Trench

f) Dewatering

g) Painting

Various MS structures, Checker plates & Gates 
were found rusted. Some of the items were 
painted but not properly which needs to be painted 
properly.

Painting must be done on 
checker plates and MS 

structure properly as per 
standard procedure at the 

earliest.

20-10-2021 15-12-2021 Long Pending

h) House keeping House keeping work must be 
done on regular basis.

i) Main Meter

j) Numbering 
Equipments Numbering needs to be done properly.

Each equipments of every 
units must be numberred/ 

marked (like 1st, 2nd etc) in 
bold letters so that it could be 

seen easily.

14.12.2021 Pending

k) Manpower

STC team found that
1) No security Guard was available.
2) No helper was found available.
3) Pump operators are not technical qualified & 
have no relevant experience.

1) Deploy sufficient nos. of 
security guard, helper etc for 

day to day work.
2) Deploy sufficient & 

technical qualified nos. of  
operator.

20-10-2021 Pending

Sludge 
Disposal Site 
at Sanigawan

When UPJN & PE visited sludge dumping site, 
negligible sludge was found at site which means 
instead of dumping sludge at designated site, 
KRMPL is keeping/dumping sludge inside the 
plant.
Apart from this, still UPPCB norms are not been 
folowed by KRMPL at sludge dumping sites.

1) Sludge needs to be 
dumped at the designated 

site on regular basis instead 
of dumping at plant.

2) UPPCB norms needs to 
be followed at the sludge 

dumping locations.

24.05.2022


