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Ref. STC / PE / KNP / 1677/ Jajmau                Date   27/06/2022  

 
To, 
Superintending Engineer 
Construction circle 
Uttar Pradesh Jal Nigam 
(Rural) Kanpur,UP. 
Email: seupjnknp@gmail.com 
 
Sub: HAM KANPUR: Inspection report of Structure Expert at Jajmau 130 MLD STP 
Phase 1 facilities. 
 

Dear Sir, 

 

With reference to the above said subject, Mr.Preetam Walunjkar STC. Structural expert 

inspected the Jajmau 130 MLD STP Phase -1 facilities renovation site on 23/06/2022. 

Inspection details are given below. 

 

1. SITE VISIT REPORT 

Date of site visit 23/06/2022 

STC Site 

Visitors 

Mr. Preetam Walunjkar (Sr. Structural Engineer: STC)  

Mr. Anuj Kushwaha (Support Engineer: STC)  

 

Persons met 

 

Mr.Debashish (Site Engg KRMPL) 

 

 

 

 

 

 

1. 0  Overview On the Jajmau  130 MLD STP Site 

                STC Structural expert & Support Engineer visited Jajmau Site dated on 23 June. 

2022. They had visited various strengthened structures as PTU, Primary sedimentation 

tank, Final Sedimentation Tank, Existing Centrifuge Building, Gas Holder etc. Not as 

single labour found on the Site for Structural Strengthening except the one Site Engineer  
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2.0 General Observations on Jajmau STP Site Visits: 

  PTU: PTU Covered shed found corroded, Column strut lost its strength & scaling of 

Steel & cracking of oil paint started. On previous Site visit to Jajmau, Structural 

Engg proposed to dismantle the Shed & reconstruct with new one but still KRMPL 

using same shed. PTU’s Screening Unit Structural Strengthening partially 

completed in first phase. Platform strengthening work and FRP coating of handrails 

are still pending. 

 

                                                  PTU Shed Corroded 

 

                                   PTU Strengthening work Completed  



    

    

 

  

  
 

                      Existing Centrifuge Building & Gas Holder Unit 1 & 2 (Bottom repairing 

work of gas holder 01, inside wall and bottom repairing work of gas holder unit 2 is 

still pending) 

 

 

 

Final Sedimentation Tank no. 1(Gap clearance between scraper and raft not found 

as per approved KRMPL, It should be as per maintained as per approved drawing 

after that hydro test of civil structure is also pending.) 



    

    

 

  

3.0 It is requested to advise KRMPL to rectify the raised points and report UPJN & Project 

Engineer within 7 days. Compliance of above said inspection report needed to be 

complied and submitted by KRMPL 

Yours sincerely,                                                                                                                

 
  (Dr. Giridhar Prabhukumar) 

                                                                        Team Leader, STC Kanpur                               

  

        

Copy to the following for information: 

1. Mr. Rajat Gupta , SWMS,NMCG, New Delhi 

2. Ms. Nidhi Dwivedi, Project officer (Technical),NMCG, New Delhi 

3. Chief Engineer, Kanpur Zone, UP Jal Nigam, Kanpur. 

4. PM-I &PM-E&M, GPCU, UP Jal Nigam, Kanpur. 

5.  Mr. P.C. Shukla, Concessionaire’s Representative 

6.  Project Manager, Kanpur River Management Pvt. Ltd., Kanpur. 
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