
Date:  
30.06.2022

INSPECTED BY:
UPJN Team:

1)Mr. Mahipal Singh (JE, E&M)
 STC Team:

1) Mr. Rohit Suman, Supp. Engineer, 
Mechanical.

2) Mr. Rahul Sarwan, Supp. 
Engineer,Electrical

KRMPL Team:
Mr. Anirban Mukherji and KRMPL team

S. 
No. Equipment Assessment of Current Condition Assessment of Current Condition photo Corrective Action Required

Corrective 
Action 

Completed by
KRMPL

Original Date 
of Issue

Proposed Date 
to Resolve
by KRMPL

Current Status of
Compliance

1 Bypass Sluice Gate

When UPJN & PE visited the site, 
Leakage was found from the bypass 

sluice gate.
PE had also pointed out this issue in our 

previous inspection reports for 
compliance. KRMPL plant incharge 

confirmed that the issue was rectified but 
still the same issue was observed which 

means the issue was not complied earlier 
and false information provided by 

KRMPL plant incharge. 

Leakages from the bypass sluice 
gate must be fixed. 27.05.2022 Pending

3 Sluice gates Lubrication must be done on 
regular basis.

4 Mechanical Coarse 
screen (No.01)

 Operational

After almost 2.3 years of non-operational 
since 28.01.2020, the mechanical screen 
is now made operational on 27.05.2022 
but still the rake is not properly alligned 
yet and uneven gap was found between 

rake teeth and plate/ screen bar.

1) Rake must be alligned properly 
at the earliest.

2) Painting needs to be done 
properly on the staires, walkway, 

handrails etc items.
3) Chain cover must be provided.

4) Log book of mechanical 
screen must be maintained.

28.01.2020 Long Pending

5 Mechanical Coarse 
screen (No.02)

Non-Operational

After almost 1.1 years of non-operational 
since 03.02.2021, the mechanical screen 
is finally made operational on 22.02.2022 

but again found non-operational since 
28.06.2022.

1) No log book of mechanical screens 
was being maintained by KRMPL.

1) Need to be rectified.
 2) Painting needs to be done 

properly on the staires, walkway, 
handrails etc items.

2) Chain cover must be provided.
3) Log book of mechanical 
screen must be maintained.

28.06.2022
03.02.2021 30.10.2021 Long Pending

6 Manual bar Screen 
no.01

Operational
1) MS Staire case, handrails etc found 

totally rusted.

Painting needs to be done 
properly on the staires, handrails 

etc items.
26.11.2021 Long Pending

7 Manual bar Screen 
no.02

Operational
1) MS Staire case, handrails etc found 

totally rusted.

 

Painting needs to be done 
properly on the staires, handrails 

etc items.
26.11.2021 Long pending

8 MPS Inlet chamber

9 Coarse Screen 
Panel Operational

1) All Panel indicator need to be 
repaire/ replace

2) Ammeter needs to be 
replaced.

3) Damaged body part must be 
replaced and painting needs to be 

done properly.

28-01-2020 15.11.2021

Long Pending  
 False information was provided in 

KRMPL letter no. 2455 dated 
12.05.2022 regarding compliance to PE 

inspection.

SITE INSPECTION REPORT FOR 210 MLD STP BINGAWAN BINGAWAN STP - 210 MLD

26-10-2021Reverse flow2

When UPJN & PE visited site, no free fall 
was found and reverse flow was being 
observed. From this, it is evident that 

KRMPL is not operating required nos. of 
pumps as per flow.

Required nos. of pumps needs to 
be operated to tackle the problem 
of reverse/ back flow and free fall 

needs to be maintained in the 
collection sump every time.



10 Conveyor belt 

Operational

When UPJN & STC team visited the site, 
it was observed that the Belt conveyor is 

not alignment properly and the 
screenings were not properly collected 

on the conveyor. 
On this, KRMPL's operator informed that 
the allignment issue is due to damaged 

check nut bolts.

Apart from this, the belt conveyor was 
found in still condition during visit on 

30.06.2022 and no operator was found 
near the unit.

1) Belt alignment needs to be 
done immediately.

2) Belt conveyor needs to be 
operated regularly.

3) Debris disposal from the belt 
conveyor to be done regularly.

4) Trolley must be provided every 
time and at the time of shifting 

debris, spare trolley also needs to 
be provided.

11.04.2022

25.03.2022
Pending

11 Sluice Gate Slab

When UPJN & STC team reached the 
site, it was again found that the damaged 
slab which was casted in the past has 
again found damaged. This means that 
KRMPL is not doing casting work 
properly and not deployed any civil 
engineer as of now at site for supervision 
work. 

1) Do the casting & fixing work 
properly under the supervision of 

civil engineer.

2) Deploy Civil engineer for the 
supervision works.

22.02.2022
26.10.2021 31.05.2022 Pending

12 Main Pump House  
Sump

When UPJN & STC team reached the 
site, some garbage was again found in 

the sump.

Garbage must be cleaned from 
the sump and mechanical screen 

must be alligned & operated 
regularly to avoide such 

conditions i.e, garbage carry over.

25.03.2022 Pending

13 Cable tray Cable tray was found rusted Needs to be painted 18-08-2021 31.07.2022 Long Pending

14
Butterfly Valve 
chamber  (Civil 
work)

1) Finishing work is not completed yet.
2) Proper slab placing, finishing works 

etc found not completed. 
3) Also the pipe for air valve was found 

bend.
4) Valve chamber was found filled with 

mud like material.

1) To complete RCC finishing 
works at the earliest.

2) Proper slab placing work 
needs to be done at the earliest.
3) Air valve pipe must be fixed 

and air valve should be installed 
at the earliest.

4) Valve chamber needs to be 
cleaned completely.

01.04.2021 30.10.2021 Long Pending 

15 Pump no.1 Operational

16 Pump no.2 Operational

17 Pump no.3

Operational

1) After 1.5 months of non-operational 
since 26.10.2021, it was made 

operational on 10.12.2021
2) Voltmeter not working

3) Leakage found from the Impeller was 
observed

1) Voltmeter must be changed.
2) Leakages from the Impeller 

must be fixed.

26-10-2021

11.04.2022
30.06.2022 Long Pending

18 Pump no.4 Non-Operational

Need to be overhauled at earliest.

In the meeting dated 
11.04.2022, ED (T) NMCG 

directed KRMPL to rectify the 
issue till 21.04.2022 but not 

rectified yet.

06.05.2021

30.11.2021. 
After above date, 

new date i.e, 
31.01.2022 is 

provided. Again 
31.05.2022 is 

provided.

Long Pending

19 Pump no.5 Operational
Voltmeter not working Voltmeter must be changed. 26-10-2021 30.06.2022 Long Pending

20 Pump no.6 Operational

21 Pump no.7 Non-Operational
Voltmeter not working

1) Needs to be rectified.
2) Voltmeter must be replaed.

In the meeting dated 
11.04.2022, ED (T) NMCG 

directed KRMPL to rectify the 
issue till 21.04.2022 but not 

rectified yet.

21.01.2022

26.11.2021
30.06.2022 Long Pending

22 Pump no.8

Operational

When UPJN & PE visited site, it was 
found that the impeller of pump no. 8 was 

damaged and it's replaced with the 
impeller of pump no. 4.

Impeller of pump no. 8 must be 
rectified at the earliest. 30.06.2022



23 Pump no.9

Non-Operational
 After 3 months of non-operational since 
25.08.2021, it was made operational on 

30.11.2021 and again found non-
operational since 14.06.2022

Needs to be rectified. 14.06.2022

24 Pump no.10 Operational

25 Pump no.11
Operational

This pump was made operational on 
04.04.2022

26 Pump no.12

Operational
1) Heavy leakage was found from the 

gate valve & pump impeller.  
2) NRV not working beause of which the 

pump is not being operated perfectly.

1) Leakages from the gate valve 
& Impeller must be fixed.
2) NRV must be rectified.

In the meeting dated 
11.04.2022, ED (T) NMCG 

directed KRMPL to rectify the 
issue till 21.04.2022 but not 

rectified yet.

26.11.2021

Long Pending

In the meeting dated 11.04.2022, ED 
(T) NMCG directed KRMPL to rectify 

all the issues of MPS pumps till 
21.04.2022 but many issues not 

rectified yet.

27 Pumps
It has been observed from long back that 

vibration meter is not there at site for 
checking pumps vibration.

Vibration meter needs to be 
provided at the earliest which is 

long pending
27.05.2022

28 MPS Panel Various indicators, ammeters , 
voltmeters etc were found not working

All non-working indicators, 
ammeters, voltmeters etc must 
be replaced at the earliest.

27.05.2022

29 Pump Logbooks
Plant Incharge needs to review 
the log books regularly and do 

signature on the log book.

30 Inlet Flow Meters Non Operational

Flow meter need to be fixed at 
the earliest

In the meeting dated 
11.04.2022, ED (T) NMCG 

directed KRMPL to install flow 
meter at the earliest.

28.01.2020 31.07.2022

Long Pending

As per Article 8 of CA, it should be 
installed by the concessionaire.

31 Level Sensor of 
MPS Sump Calibration needs to be done.

Must be caliberated at the earliest 
and calibration report should be 

submitted at the earliest.
26-10-2021

30.01.2022   new 
date 30.06.2022

new date
31.07.2022

Long Pending

32 MS pipe to PTU

When UPJN & PE team reached the 
site, it was found that painting has been 
done but still some part of the pipes are 
found rusted and not properly painted.

Needs to do epoxy painting 
properly by following standard 

procedure.
25.03.2022

33 Mechanical Fine 
screen no.01

When STC / UP Jal Nigam team 
reached the site, we found that the 
screen is still not functioning properly. 
None of the disposal material is getting 
removed by the screen and also sewage 
level in upstream is higher than that of 
the level at downstream. Screen bars are 
chocked with disposal materials.

Must be Overhauled at the 
earliest

In the meeting dated 
11.04.2022, ED (T) NMCG 

directed KRMPL to rectify the 
issue till 18.04.2022 but not 

rectified yet.

28/1/2020

15.11.2021, 
Next date given is 
31.01.2022 Next 

date given is 
31.07.2022

LONG PENDING

34 Mechanical Fine 
screen no.02 Non Operational

Must be Overhauled at the 
earliest

In the meeting dated 
11.04.2022, ED (T) NMCG 

directed KRMPL to rectify the 
issue till 18.04.2022 but not 

rectified yet.

26-10-2021
31.01.2022   Next 

date given is 
31.07.2022

LONG PENDING

35 Mechanical Fine 
screen no.03

When STC / UP Jal Nigam team 
reached the site, we found that the 
screen is not functioning properly. None 
of the disposal material is getting 
removed by the screen and also sewage 
level in upstream is higher than that of 
the level at downstream. Screen bars are 
chocked with disposal materials.

Must be rectified at the earliest

In the meeting dated 
11.04.2022, ED (T) NMCG 

directed KRMPL to rectify the 
issue till 18.04.2022  but not 

rectified yet.

26-10-2021
31.01.2022   Next 

date given is 
31.07.2022

LONG PENDING

36 Mechanical Fine 
Screen Panel

1) Various indicators not working.

2) Cables was found lying on the floor.

1) Panel indicators need to be 
repaire/ replace.

2) Damaged part of the panel 
must be replaced and painting 

must be done properly
3) Cable tray must be provided 

for the cables and must be 
dressed properly.

28-01-2020 1) 30.06.2022 LONG PENDING   

37 Conveyor belt Operational

38 Manual Screen no. 1 
& 2

Regular cleaning of manual 
screens needs to make sure.



39 Painting works on 
PTU

When UPJN & PE visited site, it was 
found that painting work is not done 
properly on the items on PTU. By 
scratching through nails only, the painted 
parts is coming out and the below portion 
was found rusted.
Also various parts which was not painted 
properly was again get corroded as 
shown in the pic.

Painting must be done properly 
and all the rusted parts on PTU 

needs to be painted.
 

Apart from this, painting 
procedure needs to be submitted 

at the earliest.

All the parts on which painting is 
not done by following standard 

procedure, needs to be repainted 
properly.

26.11.2021 
(Since long 

back)
Long Pending

40 RTOLMS sampling 
bucket on PTU

Bucket must be clean and sludge 
must be removed daily.

41

Grit removal 
mechanism-Detritor 
no.01 Main drive, 
Clasifier drive, 
Organic pump

Operational

1) Very less quantity of grit was being 
removed by the grit classifier.

2) No canopy found on motors of 
equipments.                                    

1) Proper alignment work of grit 
clasifier must be done at earliest.
2) Canopy must be provided on 
all motors.
3) Grit disposal tray must be 
cleaned.
4) MS walkway and cable tray 
needs to be painted properly.
5) Damaged cable tray must be 
replaced and cable dressing 
needs to be done.

25.08.2021 2) 28.02.2022 LONG PENDING  

42

Grit removal 
mechanism-Detritor 
no.02 Main
drive, Clasifier drive, 
Organic pump

Operational
Less quantity of grit was being removed 

by the grit classifier.

1) Proper alignment work of grit 
clasifier must be done at earliest
2) Canopy must be provided on 
all motors.
3) Grit disposal tray must be 
cleaned.
4) MS walkway and cable tray 
needs to be painted properly.
5) Damaged cable tray must be 
replaced and cable dressing 
needs to be done.

25.08.2021 Long Pending  

43

Grit removal 
mechanism-Detritor 
no.03 Main
drive, Clasifier drive, 
Organic pump

Operational
 Less quantity of grit was being removed 

by the grit classifier.

1) Proper alignment work of grit 
clasifier must be done at earliest.
2) Canopy must be provided on 
all motors.
3) Grit disposal tray must be 
cleaned.                                           
4) MS walkway and cable tray 
needs to be painted.
5) Damaged cable tray must be 
replaced and cable dressing 
needs to be done.

26-10-2021 2) 28.02.2022 LONG PENDING  

44

Grit removal 
mechanism-Detritor 
no.04 Main
drive, Clasifier drive, 
Organic pump

Operational
1) Organic return pump was found non-

operational.
2) MS structure was not found properly 

painted.

1) ORP needs to be rectified at 
the earliest.
2) Canopy must be provided on 
all motors.
3) Grit disposal tray must be 
cleaned.
4) MS walkway and cable tray 
needs to be painted.
5) Damaged cable tray must be 
replaced and cable dressing 
needs to be done.

1) 22.02.2022

26-10-2021

2) 28.02.2022

3) 31.01.2022
LONG PENDING  

45 Parshall Flume No ultrasonic level sensor and no scale 
were found at site

1) Level sensor must be installed 
at earliest.

2) Scale & chart for flow 
measurement must be fixed at 

earliest.

Since Handover 
08-07-2019

2) 15.01.2022 
new date          2) 

30.06.2022
new date 

2) 31.07.2022

LONG PENDING

46 Grit Disposal Area

When UPJN & PE visited the site, it was 
found that no trolley was provided for 
screening collection and much of the 

screenings was getting splassed to the 
nearby locations.

Proper drains and CC road below grit 
tray are still not prepared which is 

creating pollution & unhygenic 
environmental condition.

Trolly at every location needs to 
be provided for collection of Grit 
from chutes & screenings from 
conveyor every time as directed 

by NMCG team and PE also. 
CC way need to be prepared as 
reqired for this area and required 
drain also needs to be provided. 

26-10-2021 30.10.2021 LONG PENDING  



47 UASB Reactor- no.1 Operational Processing needs to be optimized
 23.01.2021

48 UASB Reactor- no.2 Operational Processing needs to be optimized 21-04-2021

49 UASB Reactor- no.3 Operational Processing needs to be optimized 20-08-2020

50 UASB Reactor- no.4 Operational Processing needs to be optimized 23-01-2021

51 UASB Reactor- no.5 Operational Processing needs to be optimized 15-03-2021

52 UASB Reactor- no.6 Operational Processing needs to be optimized 10.01.2022

53 UASB Reactor- no.7

Operated but filled with sludge

1) Various downward pipes from the feed 
box were found chocked.

NMCG has directed  KRMPL to 
deploy more team for cleaning of 
UASB reactors to complete the 
process with in 3 to 4 week  for 

each reactor.

28.01.2020 LONG PENDING

54 UASB Reactor- no.8 Operational Processing needs to be optimized

-

23-01-2021 -

55 UASB Reactor- no.9 Operational Processing needs to be optimized

 

04.12.2021

56 UASB Reactor- 
no.10 Operational Processing needs to be optimized 16.12.2021

57 UASB Reactor- 
no.11

Operational
After almost 2.3 years (since 

28.01.2020) of non operational, it was 
cleaned on 25.04.2022.

Processing needs to be optimized 25.04.2022

58 UASB Reactor- 
no.12

Operational

1) After about 22 months (since 
28.01.2020) of non operational, it was 

cleaned on 08.11.2021.

2) At various places, HDPE pipe was 
found hanging without any support.

Processing needs to be optimized

HDPE pipe support needs to be 
provided.

26.11.2021

25.03.2022

59 UASB Reactor- 
no.13 Under Maintenance since Jan. 2022

In NMCG meeting dated 
11.04.2022, KRMPL promised 

and extended the previous date to 
complete cleaning of reactors till 

May 2022 but not cleaned yet

28.01.2020

28.02.2022
then

31.03.2022
New Date

15.06.2022
LONG PENDING

60 UASB Reactor- 
no.14 Under Maintenance since Nov. 2021

In NMCG meeting dated 
11.04.2022, KRMPL promised 

and extended the previous date to 
complete cleaning of reactors till 

May 2022 but not cleaned yet

28.01.2020

15.02.2022 
then

 28.02.2022
New Date

15.07.2022

LONG PENDING

61 UASB Reactor- 
no.15 Under Maintenance since 03.01.2022

In NMCG meeting dated 
11.04.2022, KRMPL promised 

and extended the previous date to 
complete cleaning of reactors till 

May 2022 but not cleaned yet

28.01.2020

31.01.2022
then

31.03.2022
New Date

31.07.2022

LONG PENDING

62 UASB Reactor- 
no.16 Under Maintenance

In NMCG meeting dated 
11.04.2022, KRMPL promised 

and extended the previous date to 
complete cleaning of reactors till 

May 2022 but not cleaned yet

28.01.2020

15.01.2022
then

15.03.2022
New Date

15.08.2022

LONG PENDING

Some improvement in scum cleaning 
was observed during site visit.

Scum cleaning needs to be done 
regularly. 30.06.2022

When UPJN & STC team reached the 
site, it was found that almost all reactors 

overflow v-notch was not alignment 
properly and also the notches were found 

chocked at various places. At various 
places no overflow was being observed 

through the v-notch.

Alignment and cleaning of v-
notches must be done at the 

earliest so that smooth flow of 
treated sewage takes place.

25.03.2022 Long Pending

UASB reactors63



64 UASB reactors 
sludge withdrawing.

When UPJN & PE visited site, it was 
found from the register that sludge 

withdrawal are not being done from each 
reactors daily.

Required quantity of sludge 
needs to be withdrawn from all 

the reactors daily and accordingly 
reguired nos. of BFP & sludge 

pump need to be operated.

27.05.2022 Pending

65 Sampling Chamber

When STC / UPJN team reached the 
site, it was found that;

1) Some of the sampling chambers 
beside reactors are cleaned and various 
chambers were filled with sewage/ water 
and many sampling points were packed 

with concrete.
2) Various bottom sludge drawing pipes 
in the chambers are found chocked and 
no sludge removal is taking place from 

the below pipe.

1) All Sampling chambers must 
be cleaned at the earliest.

2) Sampling points must be 
cleaned and valves to the point 

needs to be fixed.
3) Bottom sludge drawing pipes 

needs to make operational.

26.11.2021 LONG PENDING

66 HT Cable HT Cable line from grit to the transformer 
near aerators is non functional

Needs to be rectified and 
connected with the transformers 
(near aerators) at the earliest.

Since Sept. 
2021 31.07.2022 LONG PENDING

67 Aerator no.01 Operational

68 Aerator no.02 Operational

69 Aerator no.03 Operational

70 Aerator no.04 Operational
71 Aerator no.05 Operational

72 Aerator no.06

Non-Operational
After approx 2 months since 26.03.2022, 
it was found operational on 27.05.2022 
and again found non-operational since 

30.05.2022

Needs to be rectified at the 
earliest. 30.05.2022

73 Aerator no. 07 Operational

74 Aerator no. 08 Operational

75 Aerator no. 09 Operational

76 Aerator no. 10
Operational

After approx 6 months since 26.11.2021, 
it was found operational on 27.05.2022.

27.05.2022

77 Aerator no. 11 Operational

78 Aerator no. 12 Operational

79 Aerator no. 13 Operational

80 Aerator no. 14 Operational

81 Aerator no. 15 Operational

82 Aerator no. 16
Operational

After approx 2 months since 25.03.2022, 
it was found operational on 27.05.2022.

27.05.2022

83 Aerator no. 17 Non-Operational Needs to be rectified at the 
earliest. 03.06.2022

84 Aerator no. 18
Operational

After approx 3 months since 22.02.2022, 
it was found operational on 27.05.2022.

27.05.2022

85 Aerators earthing

When UPJN & PE visited the site, it was 
found that improper earthing has been 
provided by connected with thin wire 

instead of GI strip. All areators earthing 
work still found not done.

All aerators earthing GI strip (of 
required dimension) connection 

must be done at the earliest 
which is still pending.

22.01.2022 Long Pending



86 Aeration Lagoon no. 
1

1) When STC / UPJN team reached the 
site, a joint depth measurement for 

aeration lagoon no. 1 was done at three 
different points, and sludge was found at 
an average depth of 0.6m below the top 
water level, which means 3.4 m approx. 
sludge is present inside aeration lagoon 

no. 1 at cornors.
2) At the time of visit, no desludging work 

was found.
3) At the middle portions of the lagoon, 
sludge was seen above the top water 

levels also with clearly indicates that the 
lagoon is completly filled with sludge.

Desludging needs to be done on 
immediate basis.

In the meeting dated 
11.04.2022, ED (T) NMCG 
directed KRMPL to submit 

complete and detailed plan & 
schedule for bypass line within 

7 days (i.e, 18.04.2022).
 

ED (T) NMCG directed KRMPL 
to submit cleaning schedule of 
aeration lagoon within 7 days 

(i.e, 18.04.2022).

26.11.2021
(Since long 

back)

15.01.2022  New 
date  31.08.2022 Long Pending

87 Aeration Lagoon no. 
2 Filled with sludge Desludging needs to be done on 

immediate basis. 18.08.2021 Long Pending

88 RSP pump no. 1

Non-Operational
After around 2 months of non-operational 

since 20.01.2022, it was made 
operational on 23.03.2022 and again 
found non-operational on 27.05.2022.
Apart from this, sewage was found on 
the floor creating unhygenic condition.

1) Needs to be rectified at the 
earliest.

2) Sludge accumulated on the 
floor needs to be cleaned.

27.05.2022

89 RSP pump no. 2 Operational

90 RSP pump no. 3 Operational

91 Poly dosing pump  
No.1 Operational.

92 Poly dosing pump  
No.2 Operational

93 Poly dosing pump  
No.3 Non Operational Need to be replaced 07.10.2021

30.10.2021.
Next date given 

15.02.2022   Next 
date given 
30.06.2022
New date 

15.07.2022

LONG PENDING

94 Service water pump 
No.1 (For BFP) Operational

95 Service water pump 
No.2 (For BFP) Non Operational Need to be repalced Since Handover 

08-07-2019

15.11.2021.
Next date given 

28.02.2022     
Next date given 

30.06.2022
New date 

15.07.2022

LONG PENDING

96 Belt filter Press No.1

Non-Operational
After approx 5 months of non-operational 

since 23.09.2021, it was found 
operational on 22.02.2022 and again 
found non-operational on 27.05.2022.

No record of non operation of BFP was 
mentioned in the maintenance register. 

Also the plant incharge was not aware of 
the condition of the BFP and when 

asked about the operation by UPJN & 
PE, giving false information that the BFP 

is operational. 

1) Discharge sludge box was found 
totally rusted and damaged.

2) BFP building shed was found rusted

1) Need to be rectified at the 
earliest

2) Panel door, ammeter, 
voltmeter, limit switch, indicator 

lights need to be repaired / 
replaced.

3) Cable tray need to be painted.
4) BFP panel no. 1 buzzer need 

to be replace.
5) Discharge sludge box must be 

replaced.
6) BFP building shed needs to be 

epoxy painted by following 
standard method.

7) Maintenance register needs to 
be maintained properly.

27.05.2022   23-
09-2021

30.11.2021.
Next date given 

31.01.2022    
Next date given 

10.06.2022

LONG PENDING

97 Belt filter Press No.2
Operational

Discharge sludge box was found totally 
rusted and damaged.

1) Need to be required  
lubrication on  daily basis
2) Panel door, ammeter, 

voltmeter, limit switch need to be 
repaired.

3) Cable tray need to be painted.
4) Discharge sludge box must be 

replaced.

23-09-2021

30.11.2021
Next date given 

31.01.2022     
Next date given 

31.05.2022

LONG PENDING

Belt Filter Press  Unit



98 Belt filter Press No.3
Operational

Discharge sludge box was found totally 
rusted and damaged.

1) Need to be required  
lubrication on  daily basis
2) Panel door, ammeter, 

voltmeter, limit switch need to be 
repaired.

3)Cable tray need to be painted.
4) Discharge sludge box must be 

replaced.

23-09-2021

30.11.2021
Next date given 

31.01.2022     
Next date given 

31.05.2022

LONG PENDING

99 Tractor Trolley No spare trolley was found available at 
site 

Spare trolley must be provided at 
every time. 22.02.2022

Pending   
False information was provided in 

KRMPL letter no. 2455 dated 
12.05.2022 regarding compliance to PE 

inspection.

100 Filtrate pump no. 1 Non-Operaional Need to be overhauled at the 
earliest 10.12.2021

101 Filtrate pump no. 2 Non-Operaional Need to be overhauled at the 
earliest 10.12.2021

102 Booster Pump No.1

Operational
1) PG found damaged

2) Leakage found from the Impeler
3) Apart from this, it was found that even 
after closing the ball valves, water flow 
was observed from the valves in close 

position.

1) Pressure gauge must be fixed/ 
replaced at the earliest

2) Leakages must be fixed at the 
earliest

3) Ball valves needs to be 
rectified / replaced.

26.11.2021

Pending 
False information was provided in 

KRMPL letter no. 2455 dated 
12.05.2022 regarding compliance to PE 

inspection.

103 Booster Pump No.2 Operational
Leakage found from the Impeler

1) Leakages must be fixed at the 
earliest

2) Ball valves need to be checked 
for any flow in close position.

22.02.2022

Pending
False information was provided in 

KRMPL letter no. 2455 dated 
12.05.2022 regarding compliance to PE 

inspection.

104 Chlorine Tonners ( 
Total 20 Nos )

1) The missing tonners were finally 
brought at site on 11.12.2021 which were 

missing after handover dated 
08.07.2019.

2) 5 nos. of chlorine tonners were found 
connected with dicharge chlorine line.

3) Chlorine dosing was not found 
appropriate and the fecal coliform was 

found exceeding the permissible limit by 
a huge margin.

4) One foundation of Tonner was found 
totally damaged.   

5) Chlorinator no. 1 was found not 
working.

6) Still the chlorination system has not 
been rectified resulting in inappropriate 

dosing of chlorine.
7) Pressure gauge of 2nd chlorine line is 

not working.

1) Take license for storing 
chlorine.

2) Arrange Chlorine stock for one 
week at least.

3) Dose proper amount of 
chlorine which is still not being 
done and contineously zero 
chlorine is being found in the 

effluent. Chlorine dosing to be 
calculated to control fecal coliform 

within limit and accordingly 
chlorine dosing should be 

adjusted.
4) Do the restoration work of the 

damaged foundation.
5) Chlorinator no. 1 must be 

rectified at the earliest.
6) Chlorination system must be 

rectified at the earliest.
7) PG must be replaced.

16.12.2021

1) 31.07.2022
4) 20.06.2022
5) 25.05.2022

New date
15.07.2022

Long Pending

 

105 Gas Holder No.01

Operational

After approx 2 yrs. since 28.01.2020, the 
gas holder was found operational on 

18.02.2022.

Pressure guage needs to be 
installed 28-01-2020 LONG PENDING

106 Gas Holder No.02 Operational Pressure guage needs to be 
installed 28-01-2020 LONG PENDING

107 Gas Blower near 
Gas holders

Operational

After months of non-operational, it is now 
found operational 

27.05.2022

108 Gas Blower 1 & 2 
near Scrubber

When UPJN & PE visited site, it was 
found that 

1) only one blower for blowing gas from 
gas holders to scrubber unit  was 

operational and blower no. 2 was not 
found operational. KRMPL was not able 
to get blower no. 2 running checked by 

UPJN & PE.
2) No Pressure guages were found after 

each blower.

1) Blower no. 2 needs to be 
overhauled and made 
operational at the earliest.
2) Pressure gauges after 
blowers must be installed.
3) Ball valves and pipes must be 
checked and it should be 
replaced if found damaged.
4) Rusted nut bolts must be 
replaced.
5) House keeping around 
blower area must be done.

Since Handover 
08-07-2019 Long Pending

Chlorination Area

Long Pending
A temporary pump is being installed for 

temporary operation.

Pumps needs to be installed on its 
original arrangements only.               

False information was provided in 
KRMPL letter no. 2455 dated 

12.05.2022 regarding compliance to PE 
inspection.



109 Gas scrubber Unit

When UPJN & PE officials visited site, it 
was found that

1) PG was not working and KRMPL was 
unable to get the pressure checked at 

the outlet of scrubber unit.
2) KRMPL has not installed any 

permanent gas analyser yet for checking 
gas quality.

3) KRMPL is claming that moisture 
tapping system has been corrected, 

scrubber system has been rectified etc 
which require third party analysis report 

for checking the performance.

1) Working Pressure gauge 
must be provided after 
scrubber.
2) Gas analyser must be 
installed (as per article 8.7 (b) of 
CA.) so that the scrubbed gas 
quality could be checked at site.
3) Third party analysis of bio gas 
and scrubbed gas through 
approved agency from UPJN, 
needs to be conducted and 
witnessed by UPJN & PE and 
report needs to be submitted to 
check whether operation is 
corrected or not as claimed by 
KRMPL.

28.01.2020 LONG PENDING

110 Gas Flaring Unit at 
DG yard

Non Operational
Auto ignition system of the gas flaring 
system is not working and it is being 

temporarily ignited manually which is not 
a good practice and the way in which 

KRMPL personal is igniting is a serious 
safety issue.

Need to be repaired and painted 
immediately. 28-01-2020

30.06.2022
New Date 

31.08.2022
LONG PENDING

111 DFG no. 1

Non-Operational

After 3 months of non-operational since 
16.12.2021, it was made operational on 

12.03.2022.
 Again, DFG is non operational since 

10.04.2022.

1) Need to be rectified at the 
earliest
2) Needs to be painted

10.04.2022

16.12.2021

31.05.2022, New 
date

31.07.2022,
New Date

15.08.2022

LONG PENDING 

112 DFG no. 2
Operational

This DFG is finally rectified on 
04.06.2022

1) Needs to be painted
2) Exhaust silencer needs to be 
overhauled.

23.09.2021
30.06.2022 31.05.2022 PENDING

114 Leakage at Civil Unit

When UPJN & PE visited site, heavy 
leakage was observed as shown in the 

picture because of which the area below 
division channel was filled with  sewage. 
Also leakages from various structures 

were found.

Need to be repaired 
permanentaly 28.01.2020

15.01.2022
New Date

31.08.2022
LONG PENDING  

House Keeping113

House keeping work of the plant 
needs to be improved at the 
earliest  and done regularly.

Sufficient manpower for house 
keeping work must be deployed.

House Keeping work is found to be in 
very poor condition. This implies that 

KRMPL is not doing house keeping work 
which is clear from the photographs.

LONG PENDING 26.10.2021



115 Log Boogs/ 
Registers

It was found that no record/ log book or 
register for gas generation, Bio gas 
flaring, Mechanical screens, Sludge 

pumps operation etc were maintained by 
KRMPL.

Even maintenance register was not found 
properly maintained as BFP no. 1 was 

non-operation but no information of BFP 
was found in the maintenance register.

Apart from this, various rectification 
works which the plant incharge is claming 

was not found in the maintenance 
register.

All Log books / registers (i.e, 
Operation log book of each 

equipment / process units, DG log 
book, collection sump level 

transmitter log book, 
maintenance register, In/out 

material register, first aid register, 
attendence register, visit register 
etc) must be maintained daily and 
should be available at site all the 

time.

26-10-2021 LONG PENDING

116 Internal Road 
Restoration

Internal roads were found damaged at 
various places

Internal road restorational must 
be started at earliest and should 

be done on phased manner.
26-10-2021

31.01.2022     
New date  

30.06.2022
LONG PENDING

117 Marking Equipments

It was found that some markings has 
been done by KRMPL and various 

marking on the equipments/ units are still 
pending which had already been clarified 

to the plant incharge.

Each equipments / units must be 
marked (like 1st, 2nd etc) in bold 
letters so that the equipments/ 
units can be identified easily.

26-10-2021 28.02.2022 LONG PENDING  

118 Laboratory

1) KRMPL lab testing results are not 
matching with other agency's testing 

report.
2) Calibration Tests of Lab equipment 

are not performed.
3) Fecal coliform results is exceeding the 

permissible limit with a huge margin. 
4) List of equipment complete details are 

not found available at site.

1) KRMPL lab testing results are 
not matching with other agency's 
testing report. KRMPL must do 

the testings properly as per 
standard operating procedure as 

per CA / CPHEEO manual.
2) Lab. equipments must be 

calibrated.
3) Fecal Coliform tests need to 

be validated due to huge variation 
with the 3rd party lab results.

4) Detailed list of lab equipment 
with all information must be 

prepared and made available at 
site.

25.03.2022

26.10.2021
LONG PENDING

119
MS structures, Hand 
railings in whole 
plant, MS staires

Various MS Structures, MS staires and 
all the hand rails on UASB reactors etc 

were found totally rusted

Epoxy painting must be done 
properly by following standard 
procedure on all the corroded 

items of the plant at the earliest.

26.11.2021 
(Since long 

back)
30.06.2022 Long Pending

120 UASB Reactor Hand 
railing.

Hand rails on the UASB reactors are 
totally rusted.

Handrailling needs to be either 
replaced or painted with epoxy 

paint at the earliest. 

26.11.2021 
(Since long 

back)

30.06.2022
New Date 

31.08.2022
Long Pending

122 Final Polishing Unit 1 
& 2

When UPJN & STC officials reached the 
site, it was found that FPU lagoons are 
completely filled with sludge

Desludging needs to be done on 
immediate basis.

In the meeting dated 
11.04.2022, ED (T) NMCG 
directed KRMPL to submit 
cleaning schedule of final 

polishing pond (FPU) within 7 
days (i.e, 18.04.2022).

22.01.2022 
(Since long 

back)
LONG PENDING

LONG PENDING121 Sludge Disposal

When STC / UP Jal Nigam team 
reached the site, we found that still 

sludge was being disposed at various 
locations inside the plant on the ground 

without any permission.

As instructed by ED (Technical) on 
08.10.2021 & 11.04.2022 that sludge 
disposal is to be done as per norms of 

UPPCB but still KRMPL is not following it.

UPPCB vide their letter no. 1386/5-
658/21 dated 04.12.2021 also instructed 
KRMPL to dispose the sludge as per the 
norms but still sludge is being disposed 

on the ground at an unappropriate place.

Still UPPCB norms are not being 
followed and sludge disposal is 

being done inside the plant on the 
muddy ground.

Sludge disposal must be done as 
per UPPCB norms.

In the meeting dated 
11.04.2022, ED (T) NMCG 
directed KRMPL to follow 
UPPCB norms for sludge 

disposal & storage inside the 
plant but KRMPL still not 

following the norms.

01.12.2021



123
Internal Lights, 
Exhaust fans etc. of 
Panel rooms

Various lights and exhaust fans inside 
various panel rooms were found not in 
working condition

Various lights and exhaust fans 
must be rectified / replaced at the 
earliest.

22.01.2022 30.06.2022 Long Pending

124 LT Panel Room Various indicators, ammeters , 
voltmeters etc were found not working

All non-working indicators, 
ammeters, voltmeters etc must 
be replaced at the earliest.

25.03.2022 30.06.2022 Long Pending

125 Plant External Lights

When UPJN & PE officials visited site, it 
was found that some of the lights were 
replaced and various lights are still not 
working/ not available, which needs to be 
rectified / replaced.

Defective lights needs to be 
replaced at the earliest.

In the meeting dated 
11.04.2022, ED (T) NMCG 
directed KRMPL to install all 
lights within a day (i.e, 
13.04.2022) and must ensure its 
100% availability/ functioning.

28.01.2020 30.06.2022 LONG PENDING

126
Water taps at 
various locations 
inside plant

When UPJN & PE visited the site, it was 
found that at various locations, the water 
taps are not working and the civil works 
are damaged and on some places no 
foundation and drain line were available.  

1) Water taps must be rectified at 
all places.
2) Civil foundation works must be 
restored at all places.
3) At the places were civil 
foundations are not available, 
construct it.
4) Proper drain line from the 
water tap area needs to be 
constructed and conneted to the 
nearest drain.

22.02.2022 Pending  

127 Safety shower

Safety shower civil structure was found 
damaged and the system is not working 
properly.
Also the eye wash paddle is not working

1) Eye wash paddle needs to be 
fixed and piping system must be 
fixed properly.
2) Civil foundation work must be 
restored.
3) Proper drain line to the nearest 
drain must be constructed. 

22.02.2022 30.06.2022 Pending  

128 O&M Staff

Every time when UPJN & PE team 
visited the site, it was found that qualified 
& adequated nos. of O&M staff/ workers 
are not available / deployed at site for 
proper O&M of the site.

Qualified and adequate nos. of 
staffs/ workers must be deployed 
by KRMPL.

In the meeting dated 
11.04.2022, ED (T) NMCG 
directed KRMPL that atleast 90 
% of the deployed manpower 
must be sufficiently qualified 
for the operation of the plants 
and instructed KRMPL to 
submit the detailed credentials.

22.02.2022 
(Since long 

back) 
Long Pending

129
Power connection  
through Bingawan 
Plant

When UPJN & STC officials visited site, 
a temproray power line from Panel room 
(near aeration tank) to UPJN SWEZ 
plant was found.

This temporary connection needs 
to be removed. 27.01.2022 Required action needs to be taken by 

either KRMPL or UPJN if required.


