
Sr. No. Description of Items BOQ Amount

% Amount % Amount % Amount % Amount % Amount % Amount % Amount % Amount

I Design & Drawing of STP 
i.  On approval of BEP 48,032,000.00               100% 48,032,000.00           100% 48,032,000.00        -                            -                            -                          
ii. On approval of design & drawings for Civil works 48,032,000.00               25% 12,008,000.00           25% 12,008,000.00        75% 36,024,000.00        75% 36,024,000.00        -                            -                          

-                            -                            -                          
II   REHABILITION/ RENOVATION OF EXISTING STP & IPSs
A.       Civil Work
i. Retrofication for Collection chamber 5,187,456.00                  100% 5,187,456.00             100% 5,187,456.00          -                            -                            -                          
ii. Retrofication for Fine Screen Channel(Mechanical) 18,156,096.00               35% 6,354,633.60             35% 6,354,633.60          30% 5,446,828.80          30% 5,446,828.80          35% 6,354,633.60          35% 6,354,633.60          -                          
iii. Retrofication for Fine Screen Channel(Manual) 5,187,456.00                  100% 5,187,456.00             100% 5,187,456.00          -                            -                            -                          
iv. Retrofication for Grit Chamber 18,156,096.00               35% 6,354,633.60             35% 6,354,633.60          30% 5,446,828.80          30% 5,446,828.80          35% 6,354,633.60          35% 6,354,633.60          -                          
v. Retrofication for Parshall Flume 5,187,456.00                  100% 5,187,456.00             100% 5,187,456.00          -                            -                            -                            -                          
vi. Retrofication for Distribution Chamber for Primary Clarifier 5,187,456.00                  100% 5,187,456.00             100% 5,187,456.00          -                            -                            -                            -                          
vii. Retrofication for Primary Sedimentation Tank 18,156,096.00               35% 6,354,633.60             35% 6,354,633.60          30% 5,446,828.80          30% 5,446,828.80          35% 6,354,633.60          5% 907,804.80              -                          
viii. Retrofication for Distribution chamber for Aeration Tank 5,187,456.00                  100% 5,187,456.00             100% 5,187,456.00          -                            -                            -                            -                            -                          
ix. Retrofication for Aeration Tank 18,156,096.00               30% 5,446,828.80             -                            35% 6,354,633.60          -                            35% 6,354,633.60          -                            -                          

x.
Retrofication for Distribution Chamber for final Sedimentation 
Tank 

5,187,456.00                  100% 5,187,456.00             75% 3,890,592.00          -                            -                            -                            -                            -                          

xi. Retrofication for final Sedimentation Tank 18,156,096.00               30% 5,446,828.80             30% 5,446,828.80          35% 6,354,633.60          35% 6,354,633.60          35% 6,354,633.60          10% 1,815,609.60          -                          
xii. Retrofication for Blending Tank 5,187,456.00                  100% 5,187,456.00             100% 5,187,456.00          -                            -                            -                            -                          
xiii. Retrofication for Gravity Sludge Thickener 18,156,096.00               -                               50% 9,078,048.00          50% 9,078,048.00          50% 9,078,048.00          50% 9,078,048.00          -                          
xiv. Retrofication for Thickened Sludge Sump 5,187,456.00                  -                               100% 5,187,456.00          100% 5,187,456.00          -                            -                            -                            -                          
xv. Retrofication for Primary Sludge Digestor 18,156,096.00               -                               50% 9,078,048.00          50% 9,078,048.00          50% 9,078,048.00          -                            -                            -                          
xvi. Retrofication for Secondary Digestor 7,781,184.00                  -                               100% 7,781,184.00          26.56% 2,066,458.90          -                            -                            -                            -                          
xvii. Retrofication for Digested Sludge Sump 5,187,456.00                  -                               100% 5,187,456.00          100% 5,187,456.00          -                            -                            -                            -                          
xviii. Retrofication for Gas Holder 5,187,456.00                  -                               50% 2,593,728.00          50% 2,593,728.00          50% 2,593,728.00          25% 1,296,864.00          -                            -                          
xix. Retrofication for Return Sludge Sump 5,187,456.00                  -                               100% 5,187,456.00          100% 5,187,456.00          -                            -                            -                            -                          
xx. Retrofication for Centrate/Supernatant Sump 5,187,456.00                  -                               100% 5,187,456.00          100% 5,187,456.00          -                            -                            -                            -                          
xxi. Retrofication for MCC Panel Room 7,781,184.00                  -                               50% 3,890,592.00          50% 3,890,592.00          50% 3,890,592.00          50% 3,890,592.00          -                            -                          
xxii. Retrofication for Gas Engine Room 7,781,184.00                  -                               50% 3,890,592.00          50% 3,890,592.00          50% 3,890,592.00          50% 3,890,592.00          -                            -                          
xxiii. Retrofication for Return Sludge Pump House 7,781,184.00                  -                               50% 3,890,592.00          50% 3,890,592.00          50% 3,890,592.00          50% 3,890,592.00          -                          
xxiv. Retrofication for Thickened Sludge Pumping Station 7,781,184.00                  -                               50% 3,890,592.00          50% 3,890,592.00          50% 3,890,592.00          50% 3,890,592.00          -                            -                          
xxv. Retrofication for Digested Sludge Pump Station 5,187,456.00                  -                               50% 2,593,728.00          50% 2,593,728.00          50% 2,593,728.00          50% 2,593,728.00          -                            -                          
xxvi. Retrofication for Centrifuge building/belt filter press bldg 10,374,912.00               -                               50% 5,187,456.00          50% 5,187,456.00          50% 5,187,456.00          50% 5,187,456.00          -                          

xxvii. Retrofication for Digestor Sludge Pumping Station (Building) 5,187,456.00                  -                               50% 2,593,728.00          50% 2,593,728.00          50% 2,593,728.00          50% 2,593,728.00          -                            -                          

xxviii. Retrofication for Biogas Compressor Room 5,187,456.00                  -                               -                            -                            50% 2,593,728.00          50% 2,593,728.00          50% 2,593,728.00          50% 2,593,728.00        
xxix. Retrofication for Gas Flaring Unit 2,593,728.00                  -                               -                            -                            50% 1,296,864.00          50% 1,296,864.00          50% 1,296,864.00          50% 1,296,864.00        
xxx. Retrofication for Cooling Tower 1,296,864.00                  -                               -                            -                            50% 648,432.00              50% 648,432.00              50% 648,432.00              50% 648,432.00           
xxxi. Retrofication for Scrubber Unit 1,296,864.00                  -                               -                            -                            50% 648,432.00              50% 648,432.00              50% 648,432.00              50% 648,432.00           

B. Mechanical Work(Renovation/New Procurement)
i. Mechanical Fine Screen - Supply 7,781,184.00                  80% 6,224,947.20             80% 6,224,947.20          -                            -                            -                            -                            -                            -                          
ii. Mechanical Fine Screen - Installation 7.0% 544,682.88                7% 544,682.88              7.0% 544,682.88              7% 544,682.88              6% 466,871.04              6% 466,871.04              -                            -                          
iii. Manual Fine Screen - Supply 5,187,456.00                  80% 4,149,964.80             80% 4,149,964.80          -                            -                            -                            -                            -                            -                          
iv. Manual Fine Screen - Installation 20% 1,037,491.20             20% 1,037,491.20          -                            -                            -                            -                            -                            -                          
v. Grit Mechanism - Supply 7,781,184.00                  80% 6,224,947.20             80% 6,224,947.20          -                            -                            -                            -                            -                            -                          
vi. Grit Mechanism - Installation 7.00% 544,682.88                7% 544,682.88              6.0% 466,871.04              6% 466,871.04              7% 544,682.88              7% 544,682.88              -                            -                          
vii. Primary Clarifier Mechanism - Supply 7,781,184.00                  -                               -                            80% 6,224,947.20          80% 6,224,947.20          -                            -                            -                            -                          
viii. Primary Clarifier Mechanism - Installation -                               -                            9% 700,306.56              6% 466,871.04              11% 855,930.24              -                            -                            -                          
ix. Surface Aerator - Supply 25,937,280.00               25% 6,484,320.00             25% 6,484,320.00          25% 6,484,320.00          25% 6,484,320.00          30% 7,781,184.00          10% 2,593,728.00          -                          
x. Surface Aerator - Installation 6.5% 1,686,883.84             6.0% 1,556,236.80          6.22% 1,611,953.92          -                            7.3% 1,888,233.98          -                            -                            -                          
xi. FST Mechanism - Supply 10,374,912.00               -                               -                            40% 4,149,964.80          40.0% 4,149,964.80          40% 4,149,964.80          40% 4,149,964.80          -                            -                          
xii. FST Mechanism - Installation -                                   -                               -                            -                            -                            20% 2,074,982.40          12% 1,244,989.44          -                            -                          
xiii. Return Sludge Pumps - Supply 10,374,912.00               -                               -                            40% 4,149,964.80          40% 4,149,964.80          40% 4,149,964.80          40% 4,149,964.80          -                            -                          
xiv. Return Sludge Pumps - Installation -                                   -                               -                            -                            -                            20% 2,074,982.40          20% 2,074,982.40        
xv. Gravity Thickener Mechanism - Supply 10,374,912.00               -                               -                            -                            -                            80% 8,299,929.60          80% 8,299,929.60          -                          
xvi. Gravity Thickener Mechanism - Installation -                               -                            -                            -                            20% 2,074,982.40          20% 2,074,982.40        
xvii. Digestor Feed Pumps - Supply 10,374,912.00               60% 6,224,947.20             -                            20% 2,074,982.40          -                            -                            -                            -                            -                          
xviii. Digestor Feed Pumps - Installation -                               -                            20% 2,074,982.40          -                            -                            -                            -                            -                          
xix. Sludge Digester Mixer - Primary - Supply 5,187,456.00                  80% 4,149,964.80             -                            -                            -                            -                            -                            -                            -                          
xx. Sludge Digester Mixer - Primary - Installation -                               -                            20% 1,037,491.20          -                            -                            -                            -                            -                          
xxi. Digester Sludge Recirculation Pump - Supply 5,187,456.00                  -                               -                            80% 4,149,964.80          -                            -                            -                            -                            -                          
xxii. Digester Sludge Recirculation Pump - Installation -                               -                            -                            -                            -                            -                            20% 1,037,491.20          -                          

xxiii. Digester Sludge Heating System and Ancilliary Equipment-Supply 5,187,456.00                  -                               -                            80% 4,149,964.80          -                            -                            -                            -                            -                          
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xxiv.
Digester Sludge Heating System and Ancilliary Equipment-
Installation

-                               -                            -                            -                            -                            -                            20% 1,037,491.20          -                          

xxv. Digested Sludge /Centrifuge Feed Pumps - Supply 5,187,456.00                  -                               -                            80% 4,149,964.80          -                            -                            -                            -                          
xxvi. Digested Sludge /Centrifuge Feed Pumps - Installation -                               -                            -                            20% 1,037,491.20          -                            -                            -                          
xxvii. Centrifuge Machine - Supply 5,187,456.00                  -                               -                            -                            -                            80% 4,149,964.80          -                            -                          
xxviii. Centrifuge Machine - Installation -                               -                            -                            -                            20% 1,037,491.20          -                          
xxix. Supertanant Pumps - Supply 5,187,456.00                  80% 4,149,964.80             -                            -                            -                            -                            -                            -                            -                          
xxx. Supertanant Pumps - Installation -                               -                            20% 1,037,491.20          -                            -                            -                            -                            -                          
xxxi. Gas Scrubber with ancilliary equipment - Supply 5,187,456.00                  -                               -                            -                            -                            -                            -                            80% 4,149,964.80          -                          
xxxii. Gas Scrubber with ancilliary equipment - Installation -                               -                            -                            -                            -                            -                            20% 1,037,491.20          -                          
xxxiii. Gas Engine with ancilliary equipment - Supply 5,187,456.00                  -                               -                            -                            -                            -                            -                            80% 4,149,964.80          -                          
xxxiv. Gas Engine with ancilliary equipment - Installation -                               -                            -                            -                            -                            -                            20% 1,037,491.20          -                          
xxxv. Gas Flaring System - Supply 5,187,456.00                  -                               -                            -                            -                            -                            -                            80% 4,149,964.80          -                          
xxxvi. Gas Flaring System - Installation -                               -                            -                            -                            -                            -                            20% 1,037,491.20          -                          
xxxvii. Agitator for blending tank - Supply 5,187,456.00                  80% 4,149,964.80             80% 4,149,964.80          -                            -                            -                          
xxxviii. Agitator for blending tank - Installation -                               -                            -                            -                            20% 1,037,491.20          20% 1,037,491.20          -                          
xxxix. Agitator for Digester Feed Sump - Supply 5,187,456.00                  80% 4,149,964.80             80% 4,149,964.80          -                            -                            -                          
xxxx. Agitator for Digester Feed Sump - Installation -                               -                            -                            -                            20% 1,037,491.20          -                            -                          
xxxxi. Agitator for Centrifuge Feed Sump - Supply 5,187,456.00                  80% 4,149,964.80             80% 4,149,964.80          -                            -                            -                            -                            -                            -                          
xxxxii. Agitator for Centrifuge Feed Sump - Installation -                               -                            -                            -                            20% 1,037,491.20          -                            -                            -                          
xxxxiii. Agitator for Poly Dosing Tank - Supply 5,187,456.00                  80% 4,149,964.80             -                            -                            -                            -                            -                            -                            -                          
xxxxiv. Agitator for Poly Dosing Tank - Installation -                               -                            -                            -                            20% 1,037,491.20          -                            -                            -                          
xxxxv. Poly Dosing Pumps - Supply 5,187,456.00                  80% 4,149,964.80             80% 4,149,964.80          -                            -                            -                            -                            -                            -                          
xxxxvi. Poly Dosing Pumps - Installation -                               -                            -                            -                            20% 1,037,491.20          -                            -                            -                          
xxxxvii. Valves - Supply 10,374,912.00               -                               -                            -                            -                            80% 8,299,929.60          25% 2,593,728.00          -                            -                          
xxxxviii. Valves - Installation -                               -                            -                            -                            10% 1,037,491.20          5% 518,745.60              10% 1,037,491.20          -                          
xxxxix. Gates (Open Channel ) - Supply 10,374,912.00               -                               -                            -                            -                            80% 8,299,929.60          60% 6,224,947.20          -                            -                          
xxxxx. Gates (Open Channel ) - Installation -                               -                            -                            -                            10% 1,037,491.20          12% 1,244,989.44          10% 1,037,491.20          -                          
xxxxxi. Existing Duel Fuel Generators 5,187,456.00                  -                               -                            -                            -                            100% 5,187,456.00          -                          
xxxxxii. Gas Holder Dome- Fabrication 5,187,456.00                  -                               -                            -                            -                            100% 5,187,456.00          -                          
xxxxxiii. Borewell Pump - Supply 5,187,456.00                  -                               -                            80% 4,149,964.80          80% 4,149,964.80          -                            -                            -                            -                          
xxxxxiv. Borewell Pump - Installation -                               -                            -                            -                            20% 1,037,491.20          10% 518,745.60              -                            -                          
xxxxxv. Service Water Pump - Supply 5,187,456.00                  80% 4,149,964.80             80% 4,149,964.80          -                            -                            -                            -                            -                            -                          
xxxxxvi. Service Water Pump - Installation -                               -                            20% 1,037,491.20          -                            -                            -                            -                            -                          
xxxxxvii. Overhead Tank - Supply 5,187,456.00                  -                               -                            -                            -                            -                            -                            80% 4,149,964.80          -                          
xxxxxviii. Overhead Tank - Erection -                               -                            -                            -                            -                            -                            20% 1,037,491.20          -                          
xxxxxix. Dewatering Pump for Dry  well - Supply 5,187,456.00                  -                               -                            80% 4,149,964.80          80% 4,149,964.80          -                            -                            -                            -                          
xxxxxx. Dewatering Pump for Dry  well - Erection -                               -                            10% 518,745.60              -                            10% 518,745.60              -                            -                            -                          
xxxxxxi. Monorail for lifting arrangement - Supply 5,187,456.00                  80% 4,149,964.80             80% 4,149,964.80          -                            -                            -                          
xxxxxxii. Monorail for lifting arrangement - Installation 20% 1,037,491.20             20% 1,037,491.20          -                            -                            -                          
xxxxxxiii. DI Pipes & Fittings - Supply 5,187,456.00                  -                               -                            40% 2,074,982.40          10% 518,745.60              40% 2,074,982.40          -                            -                          
xxxxxxiv. DI Pipes & Fittings - Installation -                               -                            1% 51,874.56                20% 1,037,491.20          -                            -                          
xxxxxxv. MS Pipes & Fittings - Supply 5,187,456.00                  -                               -                            40% 2,074,982.40          -                            40% 2,074,982.40          -                            -                          
xxxxxxvi. MS Pipes & Fittings - Erection -                               -                            -                            20% 1,037,491.20          -                            -                          
xxxxxxvii. SS Pipes & Fittings - Supply 5,187,456.00                  -                               -                            40% 2,074,982.40          10% 518,745.60              40% 2,074,982.40          -                            -                          
xxxxxxviii. SS Pipes & Fittings - Erection -                               -                            -                            20% 1,037,491.20          1% 51,874.56                -                          
xxxxxxix. Lab Equipment - Supply 5,187,456.00                  -                               -                            -                            -                            80% 4,149,964.80          -                          
xxxxxxx. Lab equipment- Installation -                               -                            -                            -                            20% 1,037,491.20          -                          
xxxxxxxi. Testing & Commissioning for Mechanical Items 12,968,640.00               -                               -                            -                            -                            -                            100% 12,968,640.00        30.00% 3,890,592.00        

C. Electrical Work(Renovation/New Procurement)
i. Supply of DP structure  4,803,200.00                  -                            -                            -                            -                            80% 3,842,560.00          80% 3,842,560.00        
ii. Installation of DP structure  -                            -                            -                            -                            20% 960,640.00              20% 960,640.00           
iii. Supply of HT Metering Panel 4,803,200.00                  -                            -                            -                            -                            80% 3,842,560.00          -                          
iv. Installation of HT Metering Panel -                            -                            -                            -                            20% 960,640.00              -                          
v. Supply of HT VCB panel 9,606,400.00                  -                            -                            -                            -                            80% 7,685,120.00          80% 7,685,120.00        
vi. Installation of HT VCB panel -                            -                            -                            -                            20% 1,921,280.00          -                          
vii. Supply of Transformer  9,606,400.00                  80% 7,685,120.00             80% 7,685,120.00          -                            -                            -                            -                          

viii. Installation of Transformer  -                            -                            20% 1,921,280.00          20% 1,921,280.00          -                            -                          

ix. Supply of Main PCC panel 9,606,400.00                  80% 7,685,120.00             -                            -                            -                            -                            -                          

x. Installation of Main PCC panel -                            -                            20% 1,921,280.00          -                            -                            -                          

xi.
Supply of  Other equipments panel  (MCC-2 PANEL)/Bar screen 
panel/Thickener Panel 

9,606,400.00                  -                            -                            -                            80% 7,685,120.00          10% 960,640.00           

xii.
Installation of  Other equipments panel  (MCC-2 PANEL)/Bar 
screen panel/Thickener Panel 

-                            -                            -                            20% 1,921,280.00          1% 96,064.00              

xiii. Supply of Digestor system panel (MCC-3 PANEL) 9,606,400.00                  -                            -                            -                            80% 7,685,120.00          -                          
xiv. Installation of Digestor system panel (MCC-3 PANEL) -                            -                            -                            20% 1,921,280.00          -                          
xv. Supply of APFCR panel with AL reactor 4,803,200.00                  -                            -                            -                            80% 3,842,560.00          -                          
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xvi. Installation of APFCR panel with AL reactor -                            -                            -                            20% 960,640.00              -                          

xvii. Supply of Aerators & Other equipment panel (MCC-1 PANEL) 4,803,200.00                  -                            -                            -                            80% 3,842,560.00          -                          

xviii. Installation of Aerators & Other equipment panel (MCC-1 PANEL) -                            -                            -                            20% 960,640.00              -                          

xix. Supply of LPBS for Motors 4,803,200.00                  -                            -                            -                            -                            80% 3,842,560.00          -                          
xx. Installation of LPBS for Motors -                            -                            -                            -                            20% 960,640.00              -                          
xxi. Supply of Cable Tray 4,803,200.00                  -                            -                            -                            -                            80% 3,842,560.00          80% 3,842,560.00        
xxii. Installation of Cable Tray -                            -                            -                            -                            20% 960,640.00              10% 480,320.00           
xxiii. Supply of LT Cable   4,803,200.00                  -                            -                            -                            -                            80% 3,842,560.00          80% 3,842,560.00        
xxiv. Installation of LT Cable   -                            -                            -                            -                            20% 960,640.00              8% 384,256.00           
xxv. Supply of Street Light Fixture 4,803,200.00                  -                            -                            -                            80% 3,842,560.00          72% 3,458,304.00        
xxvi. Installation of Street Light Fixture -                            -                            -                            20% 960,640.00              18% 864,576.00           
xxvii. Earthing Work 4,803,200.00                  -                            -                            -                            100% 4,803,200.00          80% 3,842,560.00        
xxviii. Testing & Commissioning for Electrical Items 4,803,200.00                  -                               -                            -                            -                            -                            100% 4,803,200.00          40% 1,921,280.00        

D. SUMP CUM PUMP HOUSE (200 MLD)
a. CIVIL WORK
i. Excavation 1,753,168.00                  100% 1,753,168.00             10% 175,316.80              -                            -                            -                            -                          
ii. PCC 3,506,336.00                  100% 3,506,336.00             -                            -                            -                            -                            -                          
iii. Raft Foundation/Raft 5,259,504.00                  -                               -                            100% 5,259,504.00          -                            -                            -                            -                          
iv. Column & Beam work 5,259,504.00                  -                               -                            100% 5,259,504.00          -                            -                            -                            -                          
v. Wall 50% of total lift work 5,259,504.00                  -                               -                            -                            -                            100% 5,259,504.00          -                            -                            -                          
vi. Walls (balance 50% of Total Lift work) 5,259,504.00                  -                               -                            -                            -                            100% 5,259,504.00          -                            -                            -                          
vii. Ground Floor Slab 1,753,168.00                  -                               -                            -                            -                            100% 1,753,168.00          -                            -                            -                          
viii. Roof Slab 1,753,168.00                  -                               -                            -                            -                            100% 1,753,168.00          -                            -                            -                          
ix. Brickwork & Plaster 3,506,336.00                  -                               -                            -                            -                            -                            -                            100% 3,506,336.00          -                          
x. Finishing Work 1,753,168.00                  -                               -                            -                            -                            -                            -                            100% 1,753,168.00          -                          
b. MECHANICAL WORK

PUMPING SYSTEM
(i) On supply of machinery/equipment at site 23,055,360.00               -                            -                            60% 13,833,216.00        60% 13,833,216.00        40% 9,222,144.00          40% 9,222,144.00        
(ii) On completion of erection works 4,322,880.00                  -                            -                            -                            100% 4,322,880.00          6% 259,372.80           
(iii) On completion of Testing of equipment 1,440,960.00                  -                            -                            -                            100% 1,440,960.00          -                          

EOT/HOIST WORKS
(i) On supply of machinery/equipment at site 6,148,096.00                  -                            -                            100% 6,148,096.00          100% 6,148,096.00          -                          
(ii) On completion of erection works 1,152,768.00                  -                            -                            -                            100% 1,152,768.00          -                          
(iii) On completion of Testing of equipment 384,256.00                     -                            -                            -                            100% 384,256.00              -                          

ELECRICAL  WORK
(i) On supply of machinery/equipment at site 4,995,328.00                  -                            -                            100% 4,995,328.00          50% 2,497,664.00          -                          
(ii) On completion of erection works 936,624.00                     -                            -                            -                            100% 936,624.00              -                          
(iii) On completion of Testing of equipment 312,208.00                     -                            -                            -                            100% 312,208.00              -                          

-                            -                            -                          
E. Chlorination Tank   Area
i. Excavation 480,320.00                     100% 480,320.00                -                            -                            -                            -                          
i. PCC 960,640.00                     100% 960,640.00                -                            -                            -                            -                          
ii. RCC Foundation/Raft 1,440,960.00                  -                               -                            100% 1,440,960.00          -                            -                            -                          
iii. Wall 50% of total lift work 1,921,280.00                  -                               -                            100% 1,921,280.00          -                            -                            -                          
iv. Walls (balance 50% of Total Lift work) 1,921,280.00                  -                               -                            -                            -                            100% 1,921,280.00          -                            -                          
v. Baffle Walls work 960,640.00                     -                               -                            -                            -                            100% 960,640.00              -                            -                          
vi. Brickwork & Plaster 1,440,960.00                  -                               -                            -                            -                            100% 1,440,960.00          -                            -                            -                          
ix. Finishing Work 480,320.00                     -                               -                            -                            -                            100% 480,320.00              -                          
F Chlorination Room  Area
i. Excavation 480,320.00                     100% 480,320.00                -                            -                            -                            -                          
i. PCC 960,640.00                     100% 960,640.00                -                            -                            -                            -                          
ii. RCC Foundation/Column Footing 1,440,960.00                  -                               -                            100% 1,440,960.00          -                            -                            -                          
iii. Column & Beam work 1,921,280.00                  -                               -                            100% 1,921,280.00          -                            -                            -                          
iv. Ground Floor Slab 1,921,280.00                  -                               -                            -                            -                            100% 1,921,280.00          -                            -                          
v. Roof Slab 960,640.00                     -                               -                            -                            -                            100% 960,640.00              -                            -                          
vi. Brickwork 960,640.00                     -                               -                            -                            -                            100% 960,640.00              -                            -                            -                          
ix. Plaster 480,320.00                     -                               -                            -                            100% 480,320.00              -                            -                            -                          
x. Finishing Work 480,320.00                     -                               -                            -                            -                            100% 480,320.00              -                          
a. MECHANICAL WORK

CHLORINATION SYSTEM
(i) On supply of machinery/equipment at site 20,749,824.00               -                            -                            -                            -                            100% 20,749,824.00        100% 20,749,824.00      
(ii) On completion of erection works 3,890,592.00                  -                            -                            -                            100% 3,890,592.00          -                          
(iii) On completion of Testing of equipment 1,296,864.00                  -                            -                            -                            100% 1,296,864.00          -                          
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HOIST WORKS
(i) On supply of machinery/equipment at site 3,458,304.00                  -                            -                            100% 3,458,304.00          80% 2,766,643.20          -                          
(ii) On completion of erection works 648,432.00                     -                            -                            -                            100% 648,432.00              -                          
(iii) On completion of Testing of equipment 216,144.00                     -                            -                            -                            100% 216,144.00              -                          

ELECRICAL & INSTRUMENTATION WORK
(i) On supply of machinery/equipment at site 5,763,840.00                  -                            -                            100% 5,763,840.00          -                            -                          
(ii) On completion of erection works 1,080,720.00                  -                            -                            -                            100% 1,080,720.00          -                          
(iii) On completion of Testing of equipment 360,240.00                     -                            -                            -                            100% 360,240.00              -                          

III. RENOVATION  WORK for  IPS (4 nos) & CSPS (1no)

a.i.       Civil Works -                            -                            -                          
(i) Nawabganj IPS -                            -                            -                          
a. Retrofication of Inlet Chamber 1,344,896.00                  100% 1,344,896.00             100% 1,344,896.00          -                            -                            -                          
b. Retrofication of Screen Chamber 1,344,896.00                  100% 1,344,896.00             100% 1,344,896.00          -                            -                            -                          
c. Retrofication of Wet Well 1,344,896.00                  -                            100% 1,344,896.00          100% 1,344,896.00          -                            -                          
d. Retrofication of Pump House 1,344,896.00                  -                            100% 1,344,896.00          100% 1,344,896.00          -                            -                          

a. ii. Mechanical Work(Servicing & Overhauling/New Procurement)

(i) Nawabganj IPS -                            -                            -                          
a. Supply of Centrifugal Pump 1,344,896.00                  -                            80% 1,075,916.80          72% 968,325.12              -                            -                          
b. Installation of Centrifugal Pump -                            -                            20% 268,979.20              -                            -                          
c. SS/MS Structural Work - Supply 672,448.00                     -                            80% 537,958.40              40% 268,979.20              -                            -                          
d. SS/MS Structural Work -  Fabrication -                            -                            20% 134,489.60              10% 67,244.80                -                          
e. Valves and NRV - Supply 1,344,896.00                  -                            -                            80% 1,075,916.80          -                            -                          
f. Valves and NRV - Installation -                            -                            -                            20% 268,979.20              -                          
g. Pipe & Fitting - Supply 672,448.00                     -                            -                            80% 537,958.40              -                            -                          
h. Pipe & Fittings - Erection -                            -                            -                            20% 134,489.60              -                          
i. Monorail for lifting arrangement - Supply 672,448.00                     80% 537,958.40                70% 470,713.60              -                            -                            -                          
j. Monorail for lifting arrangement - Installation -                            20% 134,489.60              14% 94,142.72                -                            -                          
k. Dewatering Pump for dry well - Supply 672,448.00                     80% 537,958.40                -                            -                            -                            -                          
l. Dewatering Pump for dry well - Installation -                            20% 134,489.60              -                            -                            -                          

a. iii. Electrical Work(Servicing & Overhauling/New Procurement) 1,344,896.00                  -                               -                            -                            -                            50% 672,448.00              -                            50% 672,448.00              -                          

a. iv. Testing & Commissioning 1,344,896.00                  -                               -                            -                            -                            -                            -                            100% 1,344,896.00          -                          
b.i.       Civil Works

(i) Parmat IPS
a. Retrofication of Inlet Chamber 1,344,896.00                  100% 1,344,896.00             100% 1,344,896.00          -                            -                            -                          
b. Retrofication of Screen Chamber 1,344,896.00                  100% 1,344,896.00             100% 1,344,896.00          -                            -                            -                          
c. Retrofication of Wet Well 1,344,896.00                  -                            100% 1,344,896.00          100% 1,344,896.00          -                            -                          
d. Retrofication of Pump House 1,344,896.00                  -                            100% 1,344,896.00          100% 1,344,896.00          -                            -                          

ii. Mechanical Work(Servicing & Overhauling/New Procurement)

(i) Parmat IPS -                            -                            -                          
a. Supply of Centrifugal Pump 1,344,896.00                  -                            80% 1,075,916.80          80% 1,075,916.80          -                            -                          
b. Installation of Centrifugal Pump -                            -                            20% 268,979.20              5% 67,244.80                -                          
c. SS/MS Structural Work - Supply 672,448.00                     -                            80% 537,958.40              70% 470,713.60              -                            -                          
d. SS/MS Structural Work -  Fabrication -                            -                            20% 134,489.60              14% 94,142.72                -                          
e. Valves and NRV - Supply 1,344,896.00                  -                            -                            80% 1,075,916.80          -                            -                          
f. Valves and NRV - Installation -                            -                            -                            20% 268,979.20              -                          
g. Pipe & Fitting - Supply 672,448.00                     -                            -                            80% 537,958.40              -                            -                          
h. Pipe & Fittings - Erection -                            -                            -                            20% 134,489.60              -                          
i. Monorail for lifting arrangement - Supply 672,448.00                     80% 537,958.40                70% 470,713.60              -                            -                            -                          
j. Monorail for lifting arrangement - Installation -                            20% 134,489.60              14% 94,142.72                -                            -                          
k. Dewatering Pump for dry well - Supply 672,448.00                     80% 537,958.40                -                            -                            -                            -                          
l. Dewatering Pump for dry well - Installation -                            20% 134,489.60              -                            -                            -                          

iii. Electrical Work(Servicing & Overhauling/New Procurement) 1,344,896.00                  -                               -                            -                            -                            50% 672,448.00              -                            50% 672,448.00              -                          

iv. Testing & Commissioning 1,344,896.00                  -                               -                            -                            -                            -                            -                            100% 1,344,896.00          -                          
c.i.       Civil Works

(i) Baba Ghat IPS
a. Retrofication of Inlet Chamber 1,344,896.00                  100% 1,344,896.00             100% 1,344,896.00          -                            -                            -                          
b. Retrofication of Screen Chamber 1,344,896.00                  100% 1,344,896.00             100% 1,344,896.00          -                            -                            -                          
c. Retrofication of Wet Well 1,344,896.00                  -                            100% 1,344,896.00          100% 1,344,896.00          -                            -                          
d. Retrofication of Pump House 1,344,896.00                  -                            100% 1,344,896.00          100% 1,344,896.00          -                            -                          

ii. Mechanical Work(Servicing & Overhauling/New Procurement)

(i) Baba Ghat IPS -                            -                            -                          

Page 4 of 6



Sr. No. Description of Items BOQ Amount

% Amount % Amount % Amount % Amount % Amount % Amount % Amount % Amount

 1st Milestone 10th May'21 
to 15th Octber'21 

 1st Milestone 10th May'21 
to 15th Octber'21 Achieved  

 2nd Milestone 16th Oct'21 
to 15th March'22 

 2nd Milestone 16th Oct'21 to 
15th March'22 Achieved 

 3rd Milestone 16th March'22 
to 15th June'22 

 3rd Milestone 16th 
March'22 to 15th June'22 

Achieved 

 4th Milestone 16th June'22 
to 9th Aug'22 

 4th Milestone 16th June'22 
to 9th Aug'22 Achieved 

a. Supply of  Submersible Pump alongwith Electric Motor 1,344,896.00                  -                            80% 1,075,916.80          80% 1,075,916.80          -                            -                          

b. Installation of  Submersible Pump alongwith Electric Motor -                            -                            20% 268,979.20              15% 201,734.40              -                          

c. SS/MS Structural Work - Supply 672,448.00                     -                            80% 537,958.40              70% 470,713.60              -                            -                          
d. SS/MS Structural Work -  Fabrication -                            -                            20% 134,489.60              14% 94,142.72                -                          
e. Valves and NRV - Supply 1,344,896.00                  -                            -                            80% 1,075,916.80          -                            -                          
f. Valves and NRV - Installation -                            -                            -                            20% 268,979.20              -                          
g. Pipe & Fitting - Supply 672,448.00                     -                            -                            80% 537,958.40              70% 470,713.60              -                          
h. Pipe & Fittings - Erection -                            -                            -                            20% 134,489.60              14% 94,142.72              
i. Monorail for lifting arrangement - Supply 672,448.00                     80% 537,958.40                70% 470,713.60              -                            -                            -                          
j. Monorail for lifting arrangement - Installation -                            20% 134,489.60              14% 94,142.72                -                            -                          
k. Dewatering Pump for dry well - Supply 672,448.00                     80% 537,958.40                -                            -                            -                            -                          
l. Dewatering Pump for dry well - Installation -                            20% 134,489.60              -                            -                            -                          

iii. Electrical Work(Servicing & Overhauling/New Procurement) 1,344,896.00                  -                               -                            -                            -                            70% 941,427.20              -                            30% 403,468.80              -                          

iv. Testing & Commissioning 1,344,896.00                  -                               -                            -                            -                            -                            -                            100% 1,344,896.00          -                          
d.i.       Civil Works

(i) Guptar Ghat IPS
a. Retrofication of Inlet Chamber 1,344,896.00                  100% 1,344,896.00             100% 1,344,896.00          -                            -                            -                          
b. Retrofication of Screen Chamber 1,344,896.00                  100% 1,344,896.00             100% 1,344,896.00          -                            -                            -                          
c. Retrofication of Wet Well 1,344,896.00                  -                            100% 1,344,896.00          100% 1,344,896.00          -                            -                          
d. Retrofication of Pump House 1,344,896.00                  -                            100% 1,344,896.00          100% 1,344,896.00          -                            -                          

ii. Mechanical Work(Servicing & Overhauling/New Procurement)

(i) Guptar Ghat IPS -                            -                            -                          
a. Supply of Centrifugal Pump 1,344,896.00                  -                            80% 1,075,916.80          -                            -                            -                          
b. Installation of Centrifugal Pump -                            -                            20% 268,979.20              -                            -                          
c. SS/MS Structural Work - Supply 672,448.00                     -                            80% 537,958.40              -                            -                            -                          
d. SS/MS Structural Work -  Fabrication -                            -                            20% 134,489.60              -                            -                          
e. Valves and NRV - Supply 1,344,896.00                  -                            -                            80% 1,075,916.80          -                            -                          
f. Valves and NRV - Installation -                            -                            -                            20% 268,979.20              -                          
g. Pipe & Fitting - Supply 672,448.00                     -                            -                            80% 537,958.40              -                            -                          
h. Pipe & Fittings - Erection -                            -                            -                            20% 134,489.60              -                          
i. Monorail for lifting arrangement - Supply 672,448.00                     80% 537,958.40                -                            -                            -                            -                          
j. Monorail for lifting arrangement - Installation -                            20% 134,489.60              -                            -                            -                          
k. Dewatering Pump for dry well - Supply 672,448.00                     80% 537,958.40                -                            -                            -                            -                          
l. Dewatering Pump for dry well - Installation -                            20% 134,489.60              -                            -                            -                          

iii. Electrical Work(Servicing & Overhauling/New Procurement) 1,344,896.00                  -                               -                            -                            -                            50% 672,448.00              -                            50% 672,448.00              -                          

iv. Testing & Commissioning 1,344,896.00                  -                               -                            -                            -                            -                            -                            100% 1,344,896.00          -                          
e.i.       Civil Works

(i) CSPS - Jajmau
a. Retrofication of Inlet Chamber 1,344,896.00                  100% 1,344,896.00             100% 1,344,896.00          -                            -                            -                          
b. Retrofication of Screen Chamber 1,344,896.00                  100% 1,344,896.00             100% 1,344,896.00          -                            -                            -                          
c. Retrofication of Wet Well 1,344,896.00                  -                            100% 1,344,896.00          100% 1,344,896.00          -                            -                          
d. Retrofication of Pump House 1,344,896.00                  -                            100% 1,344,896.00          100% 1,344,896.00          -                            -                          

ii. Mechanical Work(Servicing & Overhauling/New Procurement)

(i) CSPS - Jajmau -                            -                            -                          
a. Supply of Centrifugal Pump 1,344,896.00                  -                            80% 1,075,916.80          -                            -                            -                          
b. Installation of Centrifugal Pump -                            -                            20% 268,979.20              -                            -                          
c. SS/MS Structural Work - Supply 672,448.00                     -                            80% 537,958.40              -                            -                            -                          
d. SS/MS Structural Work -  Fabrication -                            -                            20% 134,489.60              -                            -                          
e. Valves and NRV - Supply 1,344,896.00                  -                            -                            80% 1,075,916.80          -                            -                          
f. Valves and NRV - Installation -                            -                            -                            20% 268,979.20              -                          
g. Pipe & Fitting - Supply 672,448.00                     -                            -                            80% 537,958.40              -                            -                          
h. Pipe & Fittings - Erection -                            -                            -                            20% 134,489.60              -                          
i. Monorail for lifting arrangement - Supply 672,448.00                     80% 537,958.40                -                            -                            -                            -                          
j. Monorail for lifting arrangement - Installation -                            20% 134,489.60              -                            -                            -                          
k. Dewatering Pump for dry well - Supply 672,448.00                     -                               -                            80% 537,958.40              -                            -                            -                          
l. Dewatering Pump for dry well - Installation -                            20% 134,489.60              -                            -                            -                            -                          
k. Mechanical & Manual Bar Screen - Supply 672,448.00                     80% 537,958.40                -                            -                            -                            -                            -                            -                            -                          
l. Mechanical & Manual Bar Screen - Installation -                                   -                               -                            20% 134,489.60              -                            -                            -                            -                            -                          

iii. Electrical Work(Servicing & Overhauling/New Procurement) 672,448.00                     -                               -                            -                            -                            51.5% 346,214.66              -                            49% 326,617.60              -                          

iv. Testing & Commissioning 1,344,896.00                  -                               -                            -                            -                            -                            -                            100% 1,344,896.00          -                          
IV.     RTOLM WORK for  STP ,IPS & CSPS Aea
1       STP Aea

Page 5 of 6



Sr. No. Description of Items BOQ Amount

% Amount % Amount % Amount % Amount % Amount % Amount % Amount % Amount

 1st Milestone 10th May'21 
to 15th Octber'21 

 1st Milestone 10th May'21 
to 15th Octber'21 Achieved  

 2nd Milestone 16th Oct'21 
to 15th March'22 

 2nd Milestone 16th Oct'21 to 
15th March'22 Achieved 

 3rd Milestone 16th March'22 
to 15th June'22 

 3rd Milestone 16th 
March'22 to 15th June'22 

Achieved 

 4th Milestone 16th June'22 
to 9th Aug'22 

 4th Milestone 16th June'22 
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i. Supply of Local Field Instruments for STP facility 3,362,240.00                  -                               -                            -                            80% 2,689,792.00          10% 336,224.00              -                            -                          
ii. Installation of Local Field Instruments for STP facility -                               -                            -                            20% 672,448.00              -                            -                            -                          
iii. Supply of Remote Field Instruments for STP facility 3,362,240.00                  -                               -                            -                            80% 2,689,792.00          -                            -                            -                          
iv. Installation of Remote Field Instruments for STP facility -                               -                            -                            20% 672,448.00              -                            -                            -                          
v. Supply of False Floor at PLC Control Room for STP facility 2,401,600.00                  -                               -                            -                            80% 1,921,280.00          -                            -                            -                          

vi. Installation of False Floor at PLC Control Room for STP facility -                               -                            -                            20% 480,320.00              -                            -                            -                          

vii. Supply of AC at PLC Control Room for STP facility 960,640.00                     -                               -                            -                            -                            -                            80% 768,512.00              -                          
viii. Installation of AC at PLC Control Room for STP facility -                               -                            -                            -                            -                            20% 192,128.00              -                          
ix. Supply of PLC Panel for STP facility 3,362,240.00                  -                               -                            -                            -                            -                            80% 2,689,792.00          -                          
x. Installation of PLC Panel for STP facility -                               -                            -                            -                            -                            20% 672,448.00              -                          
xi. Supply of AC at RIO Panel Room for STP facility 960,640.00                     -                               -                            -                            -                            -                            80% 768,512.00              -                          
xii. Installation of AC at RIO Panel Room for STP facility -                               -                            -                            -                            -                            20% 192,128.00              -                          
xiii. Supply of RIO Panel for STP facility 2,401,600.00                  -                               -                            -                            -                            -                            80% 1,921,280.00          -                          
xiv. Installation of RIO Panel for STP facility -                               -                            -                            -                            -                            20% 480,320.00              -                          
xv. Supply of UPS & UPS ACDB for STP facility 2,401,600.00                  -                               -                            -                            -                            -                            80% 1,921,280.00          -                          
xvi. Installation of UPS & UPS ACDB for STP facility -                               -                            -                            -                            -                            20% 480,320.00              -                          

xvii. Supply of Instrument, Control & Bus Cable Work for STP facility 4,803,200.00                  -                               -                            -                            -                            -                            80% 3,842,560.00          30% 1,440,960.00        

xviii.
Installation of Instrument, Control & Bus Cable Work for STP 
facility

-                               -                            -                            -                            -                            20% 960,640.00              5% 240,160.00           

xix. Testing & Commissioning of PLC & RIO for STP facility 2,401,600.00                  -                               -                            -                            -                            -                            100% 2,401,600.00          -                          
2       IPS & CSPS  Aea
i. Supply of Local Field Instruments for IPS & CSPS facility 3,362,240.00                  -                               -                            -                            80% 2,689,792.00          -                            -                          

ii. Installation of Local Field Instruments for IPS & CSPS facility -                               -                            -                            13% 437,091.20              -                            7% 235,356.80              -                          

iii. Supply of Remote Field Instruments for IPS & CSPS facility 3,362,240.00                  -                               -                            -                            -                            -                            80% 2,689,792.00          -                          

iv. Installation of Remote Field Instruments for IPS & CSPS facility -                               -                            -                            -                            -                            20% 672,448.00              -                          

v. Supply of RTU/RIO Panel for IPS & CSPS facility 2,881,920.00                  -                               -                            -                            -                            -                            80% 2,305,536.00          -                          
vi. Installation of RTU/RIO Panel for IPS & CSPS facility -                               -                            -                            -                            -                            20% 576,384.00              -                          
vii. Supply of UPS for IPS & CSPS facility 2,401,600.00                  -                               -                            -                            -                            80% 1,921,280.00          -                          
viii. Installation of UPS for IPS & CSPS facility -                               -                            -                            -                            20% 480,320.00              -                          

ix.
Supply of Instrument, Control & Bus Cable Work for IPS & CSPS 
facility

4,803,200.00                  -                               -                            -                            -                            -                            -                            80% 3,842,560.00          -                          

x.
Installation of Instrument, Control & Bus Cable Work for IPS & 
CSPS facility

-                               -                            -                            -                            -                            -                            20% 960,640.00              -                          

xi. Testing & Commissioning of RTU/RIO for IPS & CSPS facility 2,401,600.00                  -                               -                            -                            -                            -                            -                            100% 2,401,600.00          -                          
xii. Testing & Commissioning of Cloud based RTOLMS facility 2,401,600.00                  -                               -                            -                            -                            -                            -                            100% 2,401,600.00          -                          

-                               -                            -                            -                          
V   TRIAL  RUN & COMMISSIONING
1 Trial Run & Commissioning -                            -                            -                            -                          

960,640,000.00             240,160,000.00        194,992,148.16      240,160,000.00      178,161,377.30      240,160,000.00      119,071,328.00      240,160,000.00      77,416,056.32     

Sl. No Milestone Details Amount
1 1st Milestone 194,992,148                   
2 2nd Milestone 178,161,377                   
3 3rd Milestone 119,071,328                   
4 4th Milestone 77,416,056                     

Total Amount 569,640,909.78             

Progress Percentage as on 30.06.2022 59.30%
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