STCKanpur

SITE INSPECTION REPORT

Jajmau STP -
130 MLD

TNSPECTED BY:

Date: 13.10.2022 |UPIN STC and KRMPL team

17.10,2022

Proposed Date to

S. No.

Assessment of

Current Condition

Renovation work
need to be done by
KRMPL.

Collection Chamber

Needs to be
renovated in all
respects.

Inlet Chamber (Civil)

Need Overhauling /
Replacement

Gates /Valves and
Covering Shed

R
Need Renovation s

Screen Chamber (Civil)

Mechanical Fine Screen N
no. 1 Functional

Mechanical Fine Screen
no.2

Functional

Mechanical Fine Screen
no.3

Functional

Operated

Manaul Screen no. 1

Assessment of Current Condition Photo

Current defects and Corrective Action Suggested by STC, PE

Original Date
of Issue

Resolve by
KRMPL

Current Status of Compliance

| garbages should be taken seriously,

1. Al gates to be repalced
Repairing work of free board of this chamber found very poor this must be repaired.
3. Renovation to be completed without getting approval ,testing & commissioning.
Handrailing need to be replaced.

01.03.2021

Pending

1. Hand Railing and its foundation needs to be repaired.
2. Finishing work of inlet chamber chamber need to done properly .

01.03.2021

Lond pending

1.Gate may be motorized if possible
2.Hand railing to be replaced .
3.5hed to be replace.

01.03.2021

Pending

1. KRMPL need to arrange sufficient poer backup to operate the mechanical scree.
Garbages like Plastic begs,leather pieces, clothes must be removed from Belt converyor of Screen Chamber regularly.Removal of

2. Need to be replaced theSluice gates.
3. Proper Lighting need to be provided at Screen area.
4. Level scale should be propoerly clean and marking should be clearly visible.
5.MS Fabrication equipment & tools along with MS Shed also corroded & losses its strength
8 16.1n Ms shed pipes are corroded & Colour of shed also worn out.
7. Mechanical Screen is not working with auto system and without sensor .Need to be fixed the auto system immediately.
 |8.New Cables should be laid properly in cable trays.
9.Handrailing need to be replace.
10. CCTV cameras are not functional.
11. Log Book need to be maintained

01.03.2021

Lond pending

1. Mechenical Fine Screen are need to be installed as per approved drawing.
2. Mechanical screen of teeth are damaged , KRMPL has not been reapired.

3 Screen erection/ installation work is not verified by STC .

4. Mechanical Screen not working with auto system and without sensor, need to be fixed the auto system immediately.
5.Procedure of screens has not been submit by KRMPL.

6.Without getting approval for shut down and charging the Raw sewage for the same work. KRMPL has not been submited any
approval.

7.Autosystem and level sensor meter has not been installed by KRMPL till date.

23.11.2021

Pending

1.Mechanical screen of teeth are damaged , KRMPL has not been reapired.
2. Mechenical Fine Screen are need to be installed as per approved drawing.

3.5creen needs to be clean periodically depends on the sewage.

4. Mechanical Screen is not working with auto system and without sensor .Need to be fixed the auto system immediately.
5.New Cables should be laid properly in cable trays.

6.Autosystem and level sensor meter has not been installed by KRMPL till date.

23.11.2021

Pending

1. Mechenical Fine Screen are need to be installed as per approved drawing.
2.Screen erection/ installation work is not verified by STC .

3. Mechanical Screen not working with auto system and without sensor, need to be fixed the auto system immediately.
4.Procedure of screens hasw not been submit by KRMPL.

5.Without getting approval for shut down and charging the Raw sewage for the same work. KRMPL has not been submited any
approval.

6. Autosystem and level sensor meter has not been installed by KRMPL till date.

23.11.2021

Pending

1.KRMPL has been installed Gl anchor fashners in submergence condition for screen. Need to be reaplced $5316/55304 anchor

fashaner.
2. KRMPL without getting approval for shut down and charging the Raw sewage for the same work. KRMPL has not been submited

any approval.

23.11.2021

Pending
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STCKanpur

SITE INSPECTION REPORT

Jajmau STP -
130 MLD

Date: 13.10.2022
17.10,2022

TINSPECTED BY:
'UPINSTC and KRMPL team

S. No.

Assessment of
Current Condition

Assessment of Current Condition Photo

Current defects and Corrective Action Suggested by STC, PE

Original Date
of Issue

Proposed Date to
Resolve by
KRMPL

Current Status of Compliance

Grit Chamber

Grit Chamber

Renovation work
done by KRMPL.

Grit Mechanism-1

Grit Mechanism-2

Grit Mechanism-3

Operational

L

= | Outer side painting work in progress in Grit Chamber 03.
2.Log Book need to be maintained.

3. Handrails need to be provided by KRMPL.

4. Flooring need to be done by KRMPL.

5. Outer face painting work needs to be done as per quality norms of painting work.

01.03.2021

Lond pending

1.Rennovation work found satisfactory.

2. Organic pump need to be installed as per approved drawing.

3.Cable need to be layed at Cable tray as per approved drawing.

4.LPBS need to be installed as per approved drawing.

5. KRMPL without getting approval for shut down and charging the Raw sewage for the same work. KRMPL has not been submited
any approval

6. KRMPL has not been submitted installation procedure for Grit Mechanism System

01.03.2021

Lond pending

1.Rennovation work found satisfactory.
2. Organic pump need to be installed as per approved drawing.

3.Cable need to be layed at Cable tray as per approved drawing.

4.LPBS need to be installed as per approved drawing.

5. KRMPL without getting approval for shut down and charging the Raw sewage for the same work. KRMPL has not been submited
any approval

Longiude  Bo.a1az3e BO-2s 6. KRMPL has not been submitted installation procedure for Grit Mechanism System

11 acam

Grit Classifier -1

Grit Classifier -2

Grit Classifier -3

Grit classifier no 1
and 3 needs to be
repair

Parshall flume and flow
meter

Parshall Flume and Flow
Channel (Civil)

Structure
rennovation work
done

01.03.2021

Lond pending

1.KRMPL need to provide proper excess to Grit mechanism platform .

2.Rennovation in screw conveyor channel is pending.

3. KRMPL without getting approval for shut down and charging the Raw sewage for the same work. KRMPL has not been submited
any approval

4. KRMPL has not been submitted installation procedure for Grit Mechanism System

5. KRMPL has not submitted any RFI's(Request for Inspection).

01.03.2021

Lond pending

1.Not in working due to foundation damage.
%2.Need to be repair immediaitely and to be replace as per the CA

3.Grit Classifier alignment has not been done by KRMPL as per approved drawing.
4.Organic pump need to be replaced as per approved drawing.

01.03.2021

Lond pending

1.Not in working due to foundation damage.
2.Need to be repair immediaitely and to be replace as per the CA

3.Grit Classifier alignment has not been done by KRMPL as per approved drawing
4.0rganic pump need to be replaced as per approved drawing.

01.03.2021

Lond pending

1.Not in working due to foundation damage.
2.Need to be repair immediaitely and to be replace as per the CA

3.Grit Classifier alignment has not been done by KRMPL as per approved drawing
4.0rganic pump need to be replaced as per approved drawing.

01.03.2021

Lond pending

1. Painting procdure has not been submitted by KRMPL.
2.Channel rennovation work done but hydrotest of this channel is pendnig.
3. Level scale need to be installed for proper flow measurement.

23.11.2021

Pending
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STCKanpur

SITE INSPECTION REPORT

Jajmau STP -
130 MLD

Date: 13.10.2022
17.10,2022

TINSPECTED BY:
'UPINSTC and KRMPL team

S. No.

Assessment of

Current Condition

Flow meter

Caliberated on
10.09.2022

Distribution Chamber -1

Civil works

Gates (3 in nos)

Non-Operational /
Needs to be
replaced

Primary Sedimentation
tank.

Primary Sedimentation
tank-1

Operational

Primary Sedimentation
tank-2

Operational
 Recommisioned
o 21.09.2022

388135512 Mo nagar, e, Knpus U i
Kanpur
Uttar Pradesh

Primary Sedimentation
tank-3

Under Renovation
since 23.09.2022

Kanpur
Uttar Pradesh
India

Assessment of Current Condition Photo

Latitude
Longitude

0-13(Thu) 11:20(am)

Latitude

Current defects and Corrective Action Suggested by STC, PE

Original Date
of Issue

Proposed Date to
Resolve by
KRMPL

Current Status of Compliance

1.Power backup arranged by KRMPL 19.02.2022.

2.Flow meter found working and under the trial run
2.Glass door need to be installed for Flow meter
3.Commisioning has not completed yet.

4.Cable to be laid properly in cable tray and conduit pipe.
5. Log Book need to be maintained
6. factroey caliberation report hasnot submitted by KRMPL.

23.11.2021

Pending

L.Distribution chamber for Primary sedimantation tank partially done by KRMPL.
2.Inside Rec wall, base and platform required rennovation work.

3. Railing and its foundation needs to be replaced.

4. Reinforced exposed and need to be repaired.

5. All Sluice gate need to be replaced

6. Cable trench depth should be as per IS code.

7. Earthing laying should be as per IS code,

01.03.2021

Long Pending

T.Cleaning and Tenovation Work to be gone i DCT
2.Pole light found damage and needs to be replace.

01.03.2021

Long Pending

1.0perational wheel found missing ad needs to install for proper operation of the gates.
2.Damaged precast salbs need to be replaced.
| |3. All sluice gate need to be replaced.

01.03.2021

Long Pending

01.03.2021

Long Pending

| 1.KRMPL has commsioned PST 01 on 25.08.2022.

= 2. Outer surface Plastering and finishing work to be done at PST1.
3.PST 01 mechanisn need to be replace.

4.Remote system to be installed for PST1.

|5.Cable to be laid in cable tray.

6. Log Book need to be maintained

01.03.2021

Long Pending

> 1. KRMPL need to arrange proper power backup to operate the Primary sedimentation tank 02.
2.pST 29.01.2022 and bi jation started from after commsioned.

(DL=Toi1par- BB Y/ ASI = «RMPL has not arrange primary sludge withdrawl from PST 02.these all effects the sludge was stacked in tank and their scraper
| mechanism got burst.Thier scum removal syatem also not in working condition from 29.01.2022.KRMPL needs to take necessary

26.417197 26°251"N [l

80.418865 80°257"E

01.03.2021

1.KRMPL need to arrange proper power backup to operate the Primary sedimentation tank 03
2.Plastering and finishing work to be done at PST-3.

3.Weir plate to be replaced at damaged portion.

4.PST-3 mechanism to be replaced and install.

5.Remote system to be installed for PST-3.

6.Cable to be laid in cable tray.

7. Log Book need to be maintained

8. Bioremediation started form 28.01.2022
Decimal

26.417242 26

Longitude 80.418797 80°25

13(Thw) 11:25Gam)

01.03.2021

Long Pending

Distribution Chamber -2

Civil works

Rennovation work
and finsihing work
to be done

1. Cleaning work need to be done in Distribution chaber 02
2. Renovation of inside and outside of this chamber need to be done by KRMPL.

01.03.2021

Long pending
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STCKanpur

TNSPECTED BY:
Jajmau STP- | Date: 13.10.2022
SITE INSPECTION REPORT 130 MLD 17,10.2022 \UPIN ,STC and KRMPL team
Proposed Date to
D
S. No. Assessment M Assessment of Current Condition Photo Current defects and Corrective Action Suggested by STC, PE Orlginal Date Resolve by Current Status of Compliance
Current Condition of Issue KRMPL
1LAll Sluice gate need to be replaced.
25 |Gates (3 in nos) Need to be replace 3 Operationsl wheel to be istall for each Gate. 01.03.2021 Long pending
. KRMPL need to arrange sufficient power backup to operate all aerators.
2.Cracks repairing work done by KRMPL only for outer side of wall.
3.In Aeration Tank platform Slab, where machine is mounted vibrated tremendously, Slab & beam strengthening is required to increase
weight of Unit
4.Increasing weight of RCC member’s vibration will be controlled.
Operational14 5 KRMPL Instructed to submit the structural strengthening Methodology for Aeration Tank
H  |Aerationtank aerators out of 18 6.Aeration Inlet and outlet gates need to be replace . 01.03.2021 Long Pending
7. Foundation plate need to be painted
8. Cable gland need to be fixed in the Pump termination Box.
9. Log Book need to be maintained
10 KRMPL has supplied 6 nos aerators,6 nos. gear box on dated 05.07.2022
11 of 6 Nos. of aerators under nrogre:
| 1.Renovation work of outer side is in progress in Aeration Tank 01
2.Columns need to be rrenovation.
Structure found in
Aeration Tank no. 01 (Civil | poor condition and 3 Walkway to be strengthen and repaired.
2 | orke) . eeds to be 4.New Hand railing need to be installed on walkway. 01.03.2021 Long Pending
rehabilitate 5.GAD of Hand railing and material certificate of hand railing needs to be furnished.
6.Base plate of Hand railing needs to be blasting and painting after approval from UPIN.
Certify the tye of anchors and fasteining. (Nuts/bolts)
27 |Aeratorno. 1 Operational
28 |Aerator no. 2 Operational 1.AIl 6 Nos Aerators replaced by KRMPL.
2.New cable need to be installed with new cable gland.
29 |Aeratorno. 3 Operational
3.Canopies to be installed on the top of motors. "
23.11.2021 Pending
20 |Aeratorno. 4 Operational 4.LPBS system need to be install at site .
- P 5. Foundation plate need to be painted.
31 |meratorno. 5 Operational 6. Cable gland need to be fixed in the Pump termination Box.
32 |Aeratorno. 6 Operational
1.KRMPL has started sludge removal work since 12.08.2022.
2.Columns need to be renovate...
Structure found in 3.Walkway to be strengthen and repaired.
eration Tank no. 02 (Givil|poor condition and 4.New Hand railing need to be installed on walkway.
33 . s 5.GAD of Hand railing and material certificate of hand railing needs to be furnished. 01.03.2021 Long Pending
Works) needs to be
rehabiltate 6.8ase plate of Hand railing needs to be blasting and painting after approval from UPIN.
7 Certify the tye of anchors and fasteining. (Nuts/bolts).
8.Cable need to be laid in cable tray.
9.LPBS system to be install at site
34 |Aeratorno. 7 U/R
35 |Aeratorno.8 UR 1.Aerators need to be replaced
2.Canopies to be installed on the top of motors.
36 |Aeratorno. 9 U/R
3.Cable to be laid in cable tray. "
10.12.2021 pending
37 |Aerator no. 10 UR 4.LPBS system to be install at site .
. 5. Foundation plate need to be painted
38 |Aeratorno. 11 UR 6. Cable gland need to be fixed in the Pump termination Box.
39 |Aerator no. 12 UR
TNENOVATIOTT WOT OT OUTeT STae TS 11T PrOTESS T AETator TanKk u:
2.Columns need to be reinforced
3.Walkway to be strengthen and repaired.
Structure found in 4.New Hand railing need to be installed on walkway.
Aeration Tank no. 03 (Civil | poor condition and 5.GAD of Hand railing and material certificate of hand railing needs to be furnished.
40 \orks) needs to be 6.8ase plate of Hand railing needs to be blasting and painting after approval from UPIN. 01.03.2021 Long Pending
rehabilitate 7 Certify the tye of anchors and fasteining. (Nuts/bolts).
8.Cable need to be laid in cable tray.
9.LPBS system to be install at site
41 |Aerator no. 13 Operational
42 |Aeratorno. 14 Operational
43 |Aerator no. 15 Non-operational T, e : 1. Aerators need to be replaced.
DI TR LY ST |5 .opics to be installed on the top of motors.
44 |neratorno. 16 Operational Kanpur P d 3.Cable need to be laid in cable tray. 01.03.2021 Long Pending
- ati 26.423669 ' 26°25'25" N -
Uttar Pradesh glitude 4.LPBS system to be install at site
45 |Aerator no. 17 Operational India Longitude ' 80.413352 80°24'48"E
2022-10-13(Tt 11:3!
46 |Aerator no. 18 Operational P2210a 00l S(am)
istribution Chamber -3
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STCKanpur

SITE INSPECTION REPORT

Jajmau STP -
130 MLD

Date: 13.10.2022
17.10,2022

TNSPECTED BY:
{UPIN STC and KRMPL team

S. No.

Assessment of
Current Condition

47

Civil works

To be renovated

48

Gates (3 in nos)

Operated

Final Sedimentation Tank

49

Final Sedimentation Tank
no.1

Non-operational
from 15.01.2022

Final Sedimentation Tank
no.2

Operational

Final Sedimentation Tank
no.3

Operational

Assessment of Current Condition Photo

Treated Effluent Pump
House

Operational

Treated Effluent sump
(Civil)

Structure is in
damaged condition

Current defects and Corrective Action Suggested by STC, PE

Original Date
of Issue

Proposed Date to
Resolve by
KRMPL

Current Status of Compliance

1.Cleaning and finishing work to be done in this chamber.
2.Railing to be replaced / repaired

01.03.2021

Long Pending

1.All gates need to be replaced
8| 2.0amaged precast salbs need to be replaced.

01.03.2021

Long Pending

{ 1. FST no. 1 Mechanical Bridge collapsed on 15.01.2022.

2. Outlet channel blocking woork of Final sedimentation tank no. 1 on 05.02.2022
2. Plastering and finishing work to be done at FST-1.

3.FST 01 equipmets need to be replced.

4.Remote system to be installed for FST-1.

g 5.Cable need to be laid in cable tray.

6. Log Book need to be maintained

SYV | 7. . E&M materails has not supplied by KRMPL for renovation work

01.03.2021

Long Pending

1. KRMPL need to arrange sufficient power backup to operational Final sedimentation tank 02
2. FST 02 commissioned on 05.02.2022.

05.02.2022

Pending

LKRMPL need to arrange sufficient power backup to operational Final sedimentation tank 02
2. Plastering and finishing work to be done at FST-3.

3/3.FST 03 equipmets need to be replaced.

4.LPBS system to be installed for FST-3.

5.Cable need to be laid in cable tray.

6. E&M materails has not supplied by KRMPL for renovation work.

01.03.2021

Long Pending

1. KRMPL need to arrange sufficient power backup to operate all TEPH pumps.

2. New Treated effulent pump house has already been proposed in CA and needs to keep this pump house in working condition till the
renovation period.

3. Civil Drawing of pump foundation not submitted by KRMPL for Rennovation work.

4.0ut of 11 pumps only 4 Nos.pump has been supplied at site and 2 Nos. Pump with motor has been installed .

5. Log Book need to be maintained

01.03.2021

Long Pending

1.New TEPH cum Sump has already been proposed in CA and needs to keep this sump in working condition till the renovation period.

01.03.2021

Long Pending
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STCKanpur

TNSPECTED BY:

Jajmau STP- | Date: 13.10.2022
SITE INSPECTION REPORT 130 MLD 17.10,2022 \UPIN STC and KRMPL team
Proposed Date to
D
S. No. Assessment M Assessment of Current Condition Photo Current defects and Corrective Action Suggested by STC, PE Orlginal Date Resolve by Current Status of Compliance
Current Condition of Issue KRMPL
P £
A 1.New TEPH cum Sump has a;lready been proposed in CA and needs to keep Pump house in working condition till the renovation
Treated Effluent Pump Structure is in bad period.
53 |House (civil condition 2.Pump foundation are found in damaged condition 01.03.2021 Long Pending
3.Hand railing to be repaired and installed
54 [TEPH Pump no.1 Operational
55 [TEPH Pump no.2 Operational
1.All pumps needs to be repaired and get operational
6 [TEPH Pump no.3 Non-operation 2. Civil Drawing of pump foundation not submitted by KRMPL for Rennovation work.
3.5 nos pumps are in working condition during site visit.
57 |TEPH Pumpno.d Non-operationl 4.2 Nos new pumps has been installed by KRMPL without get any prior approval from UPIN/PE and KRMPL has not submiited any
erection procedure as per CA schedule 11.
58 |TePH Pump oS Non-operation! 5. Erection and commissioning of pumps have been done by KRMPLKRMPL has not complied the complaince raised by PE officials .
6. KRMPL has not been submitted any design and drawings for Valves, NRVs, Dismantling joints etc.
% |TepH Pump o6 Operations! 7 .Lighting arrangement and Cable to be laid in cable tray. 0103201 Long Pendin
P P 8.Thermameter and vibration meter should be at site. ! € €
: 9.Railing to be repaired till the renovation period.
60 |TEPH Pump no.7 Non-operationl | __ 10.Motor cover to be arranged.
11.Pressure guage are found in damaged conditioon and need to be replaced.
61 |TEPH Pump no.8 Non-operation! 12.Concessionaire should maintain log book of the pumps for proper record maintenance.
13..Leakage has been detected in some pumps which are in operation, and directed to repair the same immediately.
62 |TEPH Pump no.9 Operational 14.LBPS system to be install at site
15.Cable treay need to be painted immediatiatly
63 [TEPH Pump no.10 Operational
64 |TEPH Pump no.11 Operational
L Return Sludge Pump
House
1.Sludge cleaning work done by KRMPL only top of slab.
Needs 2. Renovation work done by KRMPL only slab top.
65 |Return sludge Sump (Civil) 2. KRMPL need to clean sump from bottom of slab. 01.03.2021 Long Pending
rehabilitation
1.0nly outer face painitng work pratially done by KRMPL.
2. Dewatering arrangement need to be arrange.
3.Foundation of pumps need to be renovate.
4 KRMPL need to submit Civil drawing of foundation for renovation work.
Return Sludge Pump House Needs 5. Rennovation work of internal wall need to be done.
Gy e Pump ehabitation 6.Lighting arrangement and Cable to be laid in cable tray. 01.03.2021 Long Pending
Kanpur 7.LPBS system to be install at site
8.Cable need to be dressed properly
Uttar Pradesh 9.All Indoor Light to be replace immediately
India 10.Log Book need to be maintained
2022-10-13(Thu) 11:57(am)
67 |Return Sludge Pump no. 1
1.KRMPL need ro arrange sufficient power backup during any brekdown from Keso.
68 |Return Sludge Pump no. 2 2.Cables to be arranged in proper manner and should be laid in cable tray.
3.Leakage has been detected in the pipes conncecting to the Pumps.
Pumb o 03-Non 4.All panel found non-operational
69 |Return Slucge Pump no-3 func(p:onal 5. 2 Nos new pumps has been installed by KRMPL without get any prior approval from UPIN/PE and KRMPL has not submiited any 10.12.2021 Pending
erection procedure as per CA schedule 11.
6.Erection and commissioning of pumps have been done by KRMPL.KRMPL has not complied the complaince raised by PE officials .
7. Thermometer and vibration meter should be at site.Viberation and Temperature reading has not mention in the daily log book.
70 |Return Sludge Pump no. 4

o=z 101 AL

M__|Blending Tank

s e can
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STCKanpur

Jajmau STP -

Date: 13.10.2022

TNSPECTED BY:

page7or 11

SITE INSPECTION REPORT 130 MLD 17102022 {UPIN STC and KRMPL team
Proposed Date to
D:
S. No. Assessment M Assessment of Current Condition Photo Current defects and Corrective Action Suggested by STC, PE Orlginal Date Resolve by Current Status of Compliance
Current Condition of Issue KRMPL
71 lewiworks Belding tank found
partially rennovate
1. Sludge disposal work done from dated 04.02.2022 to 22.02.2022 from common sludge chamber.
2. Blelding tank commisioned on 31.05.2022 31.05.2022
New Replacement
I
Blending Tank Agitator a5 per BEPI
72 |Gravity Sludge Thickeners
1. Mechanical bridge has installed of sludge thickener No. 02 on 26.02.22 and 0n 04.06.2022. I on
43 |Gravity Sludge Thickener | Operational but 08.08.2022 without any approval from STC and UPIN 04.06.2022
no. 1 non-functional
Gravity Sludge Thickener | Operational but PR " 1..Sludge removal work of Sludge Thickener from 03.02.22 to 22.02.22 and Dismantled the scraper system done on 23.02.22 and
74 : > P ot : . 31.05.2022
no.2 non-functional i Far 4 24.02.22 respectively.
el R B=lelaa 1 BV 2. sludge thcikener 02 commisoned on 31.05.2022
npur ; e
Latitude 26416206 26°24'58°N
Uttar Pradesh
[idia Longitude 80418949 80°25'8" E
o [Thickened Sludge Pump
House 2022-10-13(Thu) 12:58(p
1. Cleaning work of roof slab is in progress by KRMPL.
2.. Sump to be clean and rehabilitate.
3. Precast cover slabs of Sump to be replaced .
4. Pump house structure needs plastering and finsihing works.
Thickened sludge Pump Structure needs 5. Cracks should be treated with proper technique.
75 |House cum Sump (Civil 6.Remote system to be installed for TSPH. 10.12.2021 Pending
rehabilitation L
works) 7.Cable to be laid in cable tray.
8.All Thickened sludge pumps to be replaced as per CA.
9.Dewatering pump to be installed for removing extra water.
10. EOT crane /lighing /exhaust fan to be inslatted .
11. Log Book need to be maintained.
76 ;Z'ikg”ed Sludge Pump Operated 1.Need to be replaced
77 ;Z'Zkg”ed Sludge Pump Operated 1.Need to be replaced
Thickened Sludge Pump
78 |03 Not operated 1.Need to be replaced 2741.2021 pending
1.Need to be replaced
2.Indor lighting need to be repalce immediately
Thickened Sludge Pump 3.Cable need to be dressed properly
” no.4 Not operated 4.Cable tray need to be paited
5.Digestor cleaning work can be done with safety precaution .
p  |Primary Sludge Digesters




STCKanpur

TNSPECTED BY:

Jajmau STP- | Date: 13.10.2022 |UPIN STC and KRMPL

SITE INSPECTION REPORT 130 MLD 17.10,2022

Proposed Date to
Resolve by Current Status of Compliance
KRMPL

Assessment of
Current Condition

Original Date

e of Issue

Assessment of Current Condition Photo Current defects and Corrective Action Suggested by STC, PE

Cleaning work of digester done partially by KRMPL.
Outer face cracks repair work and painting work is in progress by KRMPL.
Removal of centrally located sludge mixing shaft from Primary Digester 1.
Gate to be overhaul

Civil Structure of the Digester to be renovate and cracks to be treated. 01.03.2021 Long Pending
Leakage to be Arrested in the Digester.

. Installation of the Railing at the boundary of the dome.

Primary Sludge Digester no. Under
80 |

maintenance

Novswne

% . Cleaning work of Primary digester done partially.
f.» o Outer face cracks repair and painting work is in progress by KRMPL.
7 Gate to be overhaul

P Sludge Di t . |
g1 | (IMANVSIUCBEDIBESIENNO[ ot operational [ Civil Structure of the Digester to be renovate and cracks to be treated. 01.03.2021 Long Pending
Leakage to be Arrested in the Digester.

Installation of the Railing at the boundary of the dome.

a Secondary Sludge
Digester

1. Outer face cracks repair and painting work done by KRMPL.
2. Polymer concete work done under renovation work.

3. Gate to be overhaul

4. Civil Structure of the Digester to be renovate and cracks to be treated with all respect. 01.03.2021 Long Pending
5. Leakage to be Arrested in the Digester.

6. Installation of the Railing at the boundary of the dome.
7. Finishing work to be done.

8.

Secondary Sludge Digester | Not operational

N Digested Sludge Pump
House

1. Sump to be clean and renovate.

2. Installation of the railing on the boundary of the sump.

3. Precast cover to be replaced or constructed on the sump.

4. Stairs at the pump house to be renovate.

5. Plastering work and finsihing work to be done in the pump house.
6. Foundation of the pumps to be repaired. 01.03.2021 Long Pending
7. Railing to be repair in the Pump house.
8.LPBS System to be installed for GST-1.
9.Cable need to be laid in cable tray.
10.Dewatering pump to be installed.

11. Log Book need to be maintained.

Digested Sludge Pump
83 |House cum Sump (Civil
works)

Need to be
renovated

84 |Digested Sludge Pump no.1

8!

&

Digested Sludge Pump no.2

86 |Digested Sludge Pump no.3 1. KRMPL need to arrange sufficient power backup to operate the pumps and panels.
2. As per CA 4 nos. of screw pumps need to be replaced. 01.03.2021 Long Pending

3. Required repair work for pump no.3 & 4

2 nos out of 4 Nos.

87 |Digested Sludge Pump no.4

S |Centrifuge

1. Plastering and finishing work of the Centrifuge building and centrate Pump house.
2. Railing and steel ladder to be repaired or replaced as per site condition.

Centrifuge Building (Civil

8 | Not operational 5. No approach road found at site to get on thsi unit/component. 01.03.2021 Long Pending
6. Proper lighting arrangement to be required at site.
8. Out of 10 nos. of footing, RCC work of 5 nos. done.Now cleaning work is in progress.

89 |Centrifuge Pump no.1

All centrifuge were
in dilapidatred
condition and Ranpur
dismentaling work A o Kanpur
is completed ) . Uttar Pradesh

90 |Centrifuge Pump no.2 Long Pending

As per CA centrifuge/ BFP to be repalced. 01.03.2021
9

Latitude 264150

Centrifuge Pump no.3
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TNSPECTED BY:
Jajmau STP- | Date: 13.10.2022
SITE INSPECTION REPORT 130 MLD 17102022 {UPIN STC and KRMPL team
Proposed Date to
D:
S. No. Assessment M Assessment of Current Condition Photo Current defects and Corrective Action Suggested by STC, PE Orlginal Date Resolve by Current Status of Compliance
Current Condition of Issue KRMPL
byKRMPL.
92 |Centrifuge Pump no.4 2m)
o Centrate / Supernatant l01.03.2021
Pump House
1. Plastering and finishing work of the Centrifuge building and centrate Pump house.
2. Railing and steel ladder to be repaired or replaced as per site condition.
g3 |Centrate Building cum
Sump (Civil works)
5. No approach road found at site to get on thsi unit/component.
6. Proper lighting arrangement to be required at site.
Pump already
94 Pump no.1 dismentaled by As per CA pump to be replaced .
KRMPL
01.03.2021 Long Pending
Pump already
95 |Supernatant Pump no.2 dismentaled by As per CA pump to be replaced .
KRMPL
Pump already
96 [Supernatant Pump no.3 dismentaled by As per CA pump to be replaced .
MPL
Pump already
97 |Supernatant Pump no.4 dismentaled by As per CA pump to be replaced .
KRMPL
U |Gas Holder
1. Outer face cracks repair work done by KRMPL.
2. Gas holder need to be replaced.
98 |Gas Holder no. 1 Not functional 3. Railiing to be repaired 01.03.2021 Long Pending
4. Valves need to be overhaul or repair.
[P e 5 Renovation crack repairing work is in progress outer face of gas holder 01.
Latitude 26.415244 262454 N
Longitude 80.415926 B0 2511
-0711(Mom_01:09Gm)
1. Outer face cracks repair work done by KRMPL.
2. Dismantling of MS dome statred from 23.02.2022 by KRMPL.
2.Civil structure needs to be repaired and renovate.
99 |Gas Holder no. 2 Not functional 3. Gas holder need to be replaced. 01.03.2021 Long Pending
4. Railiing to be repaired
5. Valves need to be overhaul or repair.
6. Plastering and finishing work to be done in the civil structure.
2022071 1Mo 0110
vV |Gas Scrubbers
Dismentaling in
100 |Gas Scrubber no.1 progress by KRMPI
101 |Gas Scrubber no.2 Dismentaling in 1. Design, drawing has been vatted by PE and KRMPL has not supplied as same 23.11.2021 Long Pending
progress by KRMPI
Dismentaling in
102 |Gas Scrubber no.3 progress by KRMPI
W |Gas Flaring Unit
Dismentaling in
103 |Gas Flaring no.1 progress by KRMPI
1. Design, drawing has been vatted by PE and KRMPL has not supplied as same 23.11.2021 Pending
104 |Gas Flaring no.2 Dismentaling in

progress by KRMPI
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STCKanpur

TNSPECTED BY:

Jajmau STP- | Date: 13.10.2022
SITE INSPECTION REPORT 130 MLD 17,10.2022 \UPIN ,STC and KRMPL team
Proposed Date to
D
S. No. Assessment M Assessment of Current Condition Photo Current defects and Corrective Action Suggested by STC, PE Orlginal Date Resolve by Current Status of Compliance
Current Condition of Issue KRMPL
1.Roof slab cleaning work is in progress.
2.KRMPL is doing surface roof treatment for compressor panel room slab while KRMPL didn't submit any methodology ,Work process
Renovation work is and Work Plan. i
W1 | Compressor panel room o oroaress 3. Outer face plaster work is in progress by KRMPL with mortar (1:3) cement:sand ratio. 10.12.2021 Pending
progf 4. Plaster work should be proper thickness, verticality and smoothness but KRMPL s not doing same as per CA specification.
4. Cracks repairing work in ceiling slab is in progress by KRMPL.
5. KRMPL has engaged 9 Nos of labour for civil work.
X |Bio gas Compressor 01.03.2021 Long Pending
" 1.AS per CA, Biogas compressor to be replaced .
105 |Biogas Compressor Building 2. Outer face platser work is in progress.
3. Outer side and inner face of building ,painting work is in progress.
106 [Bio gas Compressorno.1 | Dismentaling done
& P! g by KRMPL.
. Dismentaling done
107 |Bio gas Compressor no.2 by KRMPL. Long Pending
01.03.2021
108 [Bio gas Compressorno.3 | DiSmentaling done
& P! - by KRMPL.
Dismentaling done
109 |Bio gas Compressor no.4 by KRMPL.
" Dismentaling done
110 |Bio gas Compressor no.5 by KRMPL.
Y  |Dual Fuel Generator 01.03.2021 Long Pending
111 |DFGno.1 not oprated
112 |DFGno.2 Operated
1.Proper lighting arrangement to be required at site.
2.DFG to be replaced as per CA and BEP.
113 |DFGno.3 Operated 3.Derating of DFG calaculation need to be of 2 DFG for plant operation 01.03.2021 Long Pending
114 |DFGno.4 Operated
115 |DFGno.5 not oprated
Z  |Filtrate Pump
116 |Fiterate pump cum Sump Civil structure needs finsihing work to be done. 01.03.2021 Long pending
(Civil works)
117 [Filtrate Pump no.1 Not working i
2 KAOAPL o et e s dhowin o pproval i dte 01032021 Long pending
118 [Filtrate Pump no.2 Not working . BN 8 PP
1.DP structure erection work not as per approved drawing .need to be installed as per approved drawing .
AR |Substation 11kv/.433 Not warking 2.DP ploe earthing work in not done.need to be eathed immediately . 01.03.2021 Long pending
3.Pole foundation need to done properly.
4. Cleaning work LT HT Panel PCC and stell work is in progress.
Latitude | zo.a1808s
Lonattuan | 80.4z08s
+ oo TP 1 RVEE
AB  |New Units {Construction)
119 |TEPH cum Sump
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STCKanpur

Assessment of
S, No. Current Condition| Assessment of Current Condition Photo

Original Date. Proposed Date to

Current defects and Corrective Action Suggested by STC, PE of ssue Resolve by Current Status of Compllance
KRMPL

oy partiel 1. KRMPL has started excavtaion work from 23.02.2022 and 24.02.2022,11.07.2022 and 24.07.2022 Utlites shifting workis in
progress.
Z):::?TR‘;\I»IO;E ; 2.Site Clearance required. 01.03.2021 Long pending
v . 5 X . i 3. Outlet flow meter need tyo be replaced.
120 [Chlorine Contact tank ¥

4. Brick work of 1200 mm pipe line chamber are in progress.

Remarks:- A) Internal and External Painitng work (for Structures and Building):- KRMPL did not work properly by which it is not acceptable and it did notfulfill
acceptence criteria as per CA
1. All painted work surfaces shall be uniform and pleasing in appearance.
2.The colour texture etc shall match exactly with the approved samples.
3. All stains, splashes and slatters of paints shall be removed form surrounding surfaces.
KRMPL need to take necessary action for proper Painting work.
8) Internal road need to be renovate but KRMPL did not submit any Internal road plan layout for recommendation.
C) All E&M equipments need to be replaced as per CA schedule 11.
D) CCTV need to be installed.
€) Power backup need to be arranged by KRMPL.
F) Inlet and outlet flow meter need to be installed.

\ ¢ nina lanath ic ant DCRUCOLEEA auidal
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