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A Collection Chamber
Renovation work 
need to be done by 
KRMPL.

1.  All gates to be repalced.
2.Repairing work of free board of this chamber found very poor this must be repaired.
3.  Renovation to be completed  without getting approval ,testing & commissioning.
4. Handrailing need to be replaced.

01.03.2021 Pending

1 Inlet Chamber (Civil)
Needs to be 
renovated in all 
respects.

1. Hand Railing and its foundation needs to be repaired.
2. Finishing work of inlet chamber chamber need to done properly .
.

01.03.2021 Lond pending

2
Gates /Valves  and  
Covering Shed 

Need Overhauling / 
Replacement

1.Gate may be motorized if possible
2.Hand railing to be replaced .
3.Shed to be replace.

01.03.2021 Pending

3 Screen Chamber (Civil) Need Renovation

1. KRMPL need to arrange sufficient poer backup to operate the mechanical scree.
Garbages like Plastic begs,leather pieces, clothes must be removed from Belt  converyor of Screen Chamber regularly.Removal of 
garbages should be taken seriously.
2. Need  to be replaced theSluice gates. 
3. Proper Lighting need to be provided at Screen area.
4. Level scale should be propoerly clean and marking should be clearly visible.
5.MS  Fabrication equipment & tools along with MS Shed also corroded & losses its strength.
6.In MS shed pipes are corroded & Colour of shed also worn out.
7. Mechanical Screen is not working with auto system and without sensor .Need to be fixed the auto system immediately.
8.New Cables should be laid properly in cable trays.
9.Handrailing need to be replace.
10. CCTV cameras are not functional.
11. Log Book need to be maintained.

01.03.2021 Lond pending

4
  Mechanical Fine Screen 
no. 1 Functional

1. Mechenical Fine Screen are need to be installed as per approved drawing.
2. Mechanical screen of teeth are damaged , KRMPL has not been  reapired.
3 .Screen erection/ installation work is not verified by STC .
4. Mechanical Screen not working with auto system and without sensor, need to be fixed the auto system immediately.
5.Procedure of   screens  has not been submit by KRMPL.
6.Without getting  approval for shut down and charging the Raw sewage for  the same work. KRMPL  has not  been  submited any 
approval.
7.Autosystem and level sensor meter has not been installed by KRMPL till date.

23.11.2021 Pending

5
 Mechanical  Fine Screen 
no. 2 Functional

1.Mechanical screen of teeth are damaged , KRMPL has not been  reapired.
2. Mechenical Fine Screen are need to be installed as per approved drawing.
3.Screen needs to be clean periodically depends on the sewage.
4. Mechanical Screen  is not working with auto system and without sensor .Need to be fixed the auto system immediately.
5.New Cables should be laid properly in cable trays.
6.Autosystem and level sensor meter has not been installed by KRMPL till date.

23.11.2021 Pending

6  Mechanical Fine Screen 
no. 3

Functional

1. Mechenical Fine Screen are need to be installed as per approved drawing.
2.Screen erection/ installation work is not verified by STC .
3. Mechanical Screen not working with auto system and without sensor, need to be fixed the auto system immediately.
4.Procedure of   screens  hasw not been submit by KRMPL.
5.Without getting  approval for shut down and charging the Raw sewage for  the same work. KRMPL  has not  been  submited any 
approval.
6.Autosystem and level sensor meter has not been installed by KRMPL till date.

23.11.2021 Pending

7  Manaul Screen no. 1 Operated
1.KRMPL has been installed GI anchor fashners in submergence condition for screen.  Need to be reaplced  SS316/SS304 anchor 
fashaner.
2. KRMPL without getting  approval for shut down and charging the Raw sewage for  the same work. KRMPL  has not  been  submited 
any approval.

23.11.2021 Pending

SITE INSPECTION REPORT 

Page 1 of 11



STC Kanpur

Jajmau STP - 
130 MLD

Date: 13.10.2022
17.10.2022

 INSPECTED BY: 
UPJN ,STC and KRMPL team

S. No. Equipment
Assessment of 

Current Condition Assessment of Current Condition Photo Current defects and Corrective Action Suggested by STC, PE
Original Date 

of Issue

Proposed Date to 
Resolve by 

KRMPL
Current Status of Compliance

SITE INSPECTION REPORT 

C Grit Chamber

8 Grit Chamber 
Renovation work 
done by KRMPL.

1.Outer side painting work in progress in Grit Chamber 03.
2.Log Book need to be maintained.
3. Handrails need to be provided by KRMPL.
4. Flooring need to be done by KRMPL.
5. Outer face painting work needs to be done as per quality norms of painting work.

01.03.2021 Lond pending

9 Grit Mechanism-1

1.Rennovation work found satisfactory.
2. Organic pump need to be installed as per approved drawing.
3.Cable need to be layed at Cable tray as per approved drawing.
4.LPBS need to be installed as per approved drawing. 
5.  KRMPL without getting  approval for shut down and charging the Raw sewage for  the same work. KRMPL  has not  been  submited 
any approval.
6. KRMPL has not been submitted installation procedure for Grit Mechanism System.

01.03.2021 Lond pending

10 Grit Mechanism-2

1.Rennovation work found satisfactory.
2. Organic pump need to be installed as per approved drawing.
3.Cable need to be layed at Cable tray as per approved drawing.
4.LPBS need to be installed as per approved drawing. 
5.  KRMPL without getting  approval for shut down and charging the Raw sewage for  the same work. KRMPL  has not  been  submited 
any approval.
6. KRMPL has not been submitted installation procedure for Grit Mechanism System.

01.03.2021 Lond pending

11 Grit Mechanism-3

1.KRMPL need to provide proper excess to  Grit mechanism platform .
2.Rennovation in screw conveyor channel is pending.
3. KRMPL without getting  approval for shut down and charging the Raw sewage for  the same work. KRMPL  has not  been  submited 
any approval.
4. KRMPL has not been submitted installation procedure for Grit Mechanism System.
5. KRMPL has not submitted any RFI's(Request for Inspection).

01.03.2021 Lond pending

12
Grit Classifier -1

1.Not in working due to foundation damage.
2.Need to be repair immediaitely and to be replace as per the CA
3.Grit Classifier alignment has not been done by KRMPL as per approved  drawing.
4.Organic pump need to be replaced as per approved drawing.

01.03.2021 Lond pending

13
Grit Classifier -2

1.Not in working due to foundation damage.
2.Need to be repair immediaitely and to be replace as per the CA
3.Grit Classifier alignment has not been done by KRMPL as per approved  drawing.
4.Organic pump need to be replaced as per approved drawing.

01.03.2021 Lond pending

14 Grit Classifier -3
1.Not in working due to foundation damage.
2.Need to be repair immediaitely and to be replace as per the CA
3.Grit Classifier alignment has not been done by KRMPL as per approved  drawing.
4.Organic pump need to be replaced as per approved drawing.

01.03.2021 Lond pending

D Parshall flume and flow 
meter

16 Parshall Flume and Flow 
Channel (Civil)

Structure 
rennovation work 

done

1. Painting procdure has not  been submitted by KRMPL.
2.Channel rennovation work done but hydrotest of this channel is pendnig.
3. Level scale need to be installed for proper  flow measurement.

23.11.2021  Pending

Operational

Grit classifier no 1 
and 3 needs to be 

repair
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18 Flow meter Caliberated on 
10.09.2022

1.Power backup arranged by KRMPL 19.02.2022.
2.Flow meter found  working and under the trial run.
2.Glass door need to be installed for Flow meter
3.Commisioning has not completed yet.
4.Cable to be laid properly in cable tray and conduit pipe.
5. Log Book need to be maintained.
6. factroey caliberation report hasnot submitted by KRMPL.

23.11.2021  Pending

E Distribution Chamber -1

1.Distribution chamber for Primary sedimantation tank partially done by KRMPL.
2.Inside Rcc wall, base and platform required rennovation work.
3. Railing and its foundation needs to be replaced.
4.. Reinforced exposed and need to be repaired.
5. All Sluice gate need to be replaced.
6. Cable trench depth should be as per IS  code.
7. Earthing laying should be as per IS code.

01.03.2021  Long Pending

19 Civil works

1.Cleaning and renovation work to be done in DC1
2.Pole light found damage and needs to be replace. 01.03.2021  Long Pending

20 Gates (3 in nos)
Non-Operational / 

Needs to be 
replaced

1.Operational wheel found missing ad needs to install for proper operation of the gates.
2.Damaged precast salbs need to be replaced.
3. All Sluice gate need to be replaced.

01.03.2021  Long Pending

F Primary Sedimentation 
tank 

01.03.2021 Long Pending

21 Primary Sedimentation 
tank-1 

Operational 

1.KRMPL has commsioned PST 01 on 25.08.2022.
2. Outer surface Plastering and  finishing work to be done at PST1.
3.PST 01  mechanisn need to be replace.
4.Remote system to be installed for PST1.
5.Cable to be laid in cable tray.
6. Log Book need to be maintained.

01.03.2021  Long Pending

22
Primary Sedimentation 
tank-2

Operational 
,Recommisioned 
on 21.09.2022

1. KRMPL need to arrange proper power backup to operate the Primary sedimentation tank 02.
2. PST commisioned 29.01.2022 and bioremediation started from after commsioned.
3. KRMPL has not arrange primary sludge withdrawl from PST 02.these all effects the sludge was stacked in tank and their scraper 
mechanism got burst.Thier scum removal syatem also not in working condition from 29.01.2022.KRMPL needs to take necessary 
action.

01.03.2021

23
Primary Sedimentation 
tank-3

Under Renovation 
since 23.09.2022

1.KRMPL need to arrange proper power backup to operate the Primary sedimentation tank 03
2.Plastering and  finishing work to be done at PST-3.
3.Weir plate to be replaced at damaged portion.
4.PST-3 mechanism to be replaced and install.
5.Remote system to be installed for PST-3.
6.Cable to be laid in cable tray.
7. Log Book need to be maintained.
8.  Bioremediation started form 28.01.2022

01.03.2021  Long Pending

G Distribution Chamber -2

24 Civil works
Rennovation work 
and finsihing work 

to be done

1. Cleaning work need to be done in Distribution chaber 02
2. Renovation of inside and outside of this chamber need to be done by KRMPL.

01.03.2021 Long pending
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25 Gates (3 in nos) Need to be replace
1.All Sluice gate need to be replaced.
2.Operational wheel to be install for each Gate. 01.03.2021 Long pending

H Aeration tank Operational14 
aerators out of 18

1. KRMPL need to arrange sufficient power backup to operate all aerators.
2.Cracks repairing work done by KRMPL only for outer side of wall.
3.In Aeration Tank platform Slab, where machine is mounted vibrated tremendously, Slab & beam strengthening is required to increase 
weight of Unit
4.Increasing weight of RCC member’s vibration will be controlled.
5.KRMPL Instructed to submit the structural strengthening Methodology for Aeration Tank .
6.Aeration Inlet and outlet gates need  to be replace .
7. Foundation plate need to be painted.
8. Cable gland need to be fixed in the Pump termination Box.
9. Log Book need to be maintained.
10 KRMPL has supplied 6 nos aerators,6 nos. gear box on dated 05.07.2022
11. Installation of 6 Nos. of aerators under progress.

01.03.2021  Long Pending

26
Aeration Tank no. 01 (Civil 
Works)

Structure found in 
poor condition and 

needs to be 
rehabilitate

1.Renovation work of outer side  is in progress in Aeration Tank 01
2.Columns need to be rrenovation.
3.Walkway to be strengthen and repaired.
4.New Hand railing need to be installed on walkway.
5.GAD of Hand railing and material certificate of hand railing needs  to be furnished.
6.Base plate of Hand railing needs to be blasting and painting after approval from UPJN.
Certify the tye of anchors and  fasteining. (Nuts/bolts)

01.03.2021  Long Pending

27 Aerator no. 1 Operational

28 Aerator no. 2 Operational

29 Aerator no. 3 Operational

30 Aerator no. 4 Operational

31 Aerator no. 5 Operational

32 Aerator no. 6 Operational

33 Aeration Tank no. 02 (Civil 
Works)

Structure found in 
poor condition and 

needs to be 
rehabilitate

1.KRMPL has started sludge removal work since 12.08.2022.
2.Columns need to be renovate..
3.Walkway to be strengthen and repaired.
4.New Hand railing need to be installed on walkway.
5.GAD of Hand railing and material certificate of hand railing needs  to be furnished.
6.Base plate of Hand railing needs to be blasting and painting after approval from UPJN.
7.Certify the tye of anchors and  fasteining. (Nuts/bolts).
8.Cable need to be laid in cable tray.
9.LPBS system to be install at site 

01.03.2021  Long Pending

34 Aerator no. 7 U/R

35 Aerator no. 8 U/R

36 Aerator no. 9 U/R

37 Aerator no. 10 U/R

38 Aerator no. 11 U/R

39 Aerator no. 12 U/R

40 Aeration Tank no. 03 (Civil 
Works)

Structure found in 
poor condition and 

needs to be 
rehabilitate

1.Renovation work of outer side  is in progress in Aeration Tank 03
2.Columns need to be reinforced.
3.Walkway to be strengthen and repaired.
4.New Hand railing need to be installed on walkway.
5.GAD of Hand railing and material certificate of hand railing needs  to be furnished.
6.Base plate of Hand railing needs to be blasting and painting after approval from UPJN.
7.Certify the tye of anchors and  fasteining. (Nuts/bolts).
8.Cable need to be laid in cable tray.
9.LPBS system to be install at site 

01.03.2021  Long Pending

41 Aerator no. 13 Operational

42 Aerator no. 14 Operational

43 Aerator no. 15 Non-operational

44 Aerator no. 16 Operational

45 Aerator no. 17 Operational

46 Aerator no. 18 Operational

I Distribution Chamber -3

 Pending

pending

 Long Pending

10.12.2021

23.11.2021

01.03.2021

1.All 6 Nos Aerators replaced by KRMPL.
2.New cable need to  be installed with new cable gland.
3.Canopies to be installed on the top of motors.
4.LPBS system need  to be install at site .
5. Foundation plate need to be painted.
6. Cable gland need to be fixed in the Pump termination Box.

1.Aerators need to be replaced.
2.Canopies to be installed on the top of motors.
3.Cable need to be laid in cable tray.
4.LPBS system to be install at site 

1.Aerators need to be replaced.
2.Canopies to be installed on the top of motors.
3.Cable to be laid in cable tray.
4.LPBS system to be install at site .
5. Foundation plate need to be painted.
6. Cable gland need to be fixed in the Pump termination Box.
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47 Civil works To be renovated
1.Cleaning and finishing work to be done in this chamber.
2.Railing to be replaced / repaired 01.03.2021  Long Pending

48 Gates (3 in nos) Operated 1.All gates need to be replaced.
2.Damaged precast salbs need to be replaced.

01.03.2021  Long Pending

J Final Sedimentation Tank

49 Final Sedimentation Tank 
no.1

Non-operational 
from 15.01.2022

1. FST no. 1 Mechanical Bridge collapsed on 15.01.2022.
2. Outlet channel blocking woork of Final sedimentation tank no. 1 on 05.02.2022
2. Plastering and  finishing work to be done at FST-1.
3.FST 01 equipmets need to be replced.
4.Remote system to be installed for FST-1.
5.Cable need to be laid in cable tray.
6. Log Book need to be maintained.
7. . E&M materails has not supplied by KRMPL for renovation work

01.03.2021  Long Pending

50 Final Sedimentation Tank 
no.2

Operational 1. KRMPL need to arrange sufficient power backup to operational Final sedimentation tank 02.
2. FST 02 commissioned on 05.02.2022.

05.02.2022 Pending

51 Final Sedimentation Tank 
no.3

Operational

1.KRMPL need to arrange sufficient power backup to operational Final sedimentation tank 02.
2. Plastering and  finishing work to be done at FST-3.
3.FST 03 equipmets need to be replaced.
4.LPBS system to be installed for FST-3.
5.Cable  need to be laid in cable tray.
6. E&M materails has not supplied by KRMPL for renovation work.

01.03.2021  Long Pending

K Treated Effluent Pump 
House

Operational

1. KRMPL need to arrange sufficient power backup to operate all TEPH pumps.
2. New Treated effulent pump house has already been proposed in CA and needs to keep this pump house in working condition till the 
renovation period.
3. Civil Drawing of pump foundation not submitted by KRMPL for Rennovation work.
4.Out of 11 pumps only 4 Nos.pump has been supplied at site and  2 Nos.  Pump with motor has been installed .
5. Log Book need to be maintained.

01.03.2021  Long Pending

52
Treated Effluent sump 
(Civil)

Structure is in 
damaged condition 1.New TEPH cum Sump has already been proposed in CA and needs to keep this sump in working condition till the renovation period. 01.03.2021  Long Pending

Page 5 of 11



STC Kanpur

Jajmau STP - 
130 MLD

Date: 13.10.2022
17.10.2022

 INSPECTED BY: 
UPJN ,STC and KRMPL team

S. No. Equipment
Assessment of 

Current Condition Assessment of Current Condition Photo Current defects and Corrective Action Suggested by STC, PE
Original Date 

of Issue

Proposed Date to 
Resolve by 

KRMPL
Current Status of Compliance

SITE INSPECTION REPORT 

53
Treated Effluent Pump 
House (Civil)

Structure is in bad 
condition.

1.New TEPH cum Sump has a;lready been proposed in CA and needs to keep Pump house in working condition till the renovation 
period.
2.Pump foundation are found in damaged condition.
3.Hand railing to be repaired and installed.

01.03.2021  Long Pending

54 TEPH Pump no.1 Operational

55 TEPH Pump no.2 Operational

56 TEPH Pump no.3 Non-operationl

57 TEPH Pump no.4 Non-operationl

58 TEPH Pump no.5 Non-operationl

59 TEPH Pump no.6 Operational

60 TEPH Pump no.7 Non-operationl

61 TEPH Pump no.8 Non-operationl

62 TEPH Pump no.9 Operational

63 TEPH Pump no.10 Operational

64 TEPH Pump no.11 Operational

L Return Sludge Pump 
House

65 Return sludge Sump (Civil) Needs 
rehabilitation

1.Sludge cleaning work done by KRMPL only top of slab.
2. Renovation work done by KRMPL only slab top.
2. KRMPL need to clean sump from bottom of slab. 01.03.2021  Long Pending

66
Return Sludge Pump House 
(Civil)

Needs 
rehabilitation

1.Only outer face painitng work pratially done by KRMPL.
2. Dewatering arrangement need to be arrange.
3.Foundation of pumps need to be  renovate.
4.KRMPL need to submit Civil drawing of foundation for renovation work.
5. Rennovation work of internal wall need to be done.
6.Lighting arrangement and Cable to be laid in cable tray.
7.LPBS system to be install at site 
8.Cable need to be dressed properly 
9.All Indoor Light to be replace  immediately 
10.Log Book need to be maintained.

01.03.2021  Long Pending

67 Return Sludge Pump no. 1

68 Return Sludge Pump no. 2

69 Return Sludge Pump no. 3

70 Return Sludge Pump no. 4

M Blending Tank

Pump no 03-Non 
functional

 Pending10.12.2021

 Long Pending

1.All pumps needs to be repaired and get operational.
2. Civil Drawing of pump foundation not submitted by KRMPL for Rennovation work.
3.5 nos pumps are in working condition during site visit.
4.2 Nos new pumps has been installed by KRMPL without get any  prior approval from UPJN/PE and KRMPL has not submiited any 
erection procedure as per CA schedule 11.
5. Erection and commissioning of pumps have been done by KRMPL.KRMPL has not complied the complaince raised by PE officials .
6. KRMPL has not been submitted  any design and drawings for Valves, NRVs, Dismantling joints etc.
7.Lighting arrangement and Cable to be laid in cable tray.
8.Thermameter and vibration meter should be at site.
9.Railing to be repaired till the renovation period.
10.Motor cover to be arranged.
11.Pressure guage are found in damaged conditioon and need to be replaced.
12.Concessionaire should maintain log book of the pumps for proper record maintenance.
 13..Leakage has been detected in some pumps which are in operation, and directed to repair the same immediately.
14.LBPS  system to be install at site 
15.Cable treay need to be painted immediatiatly 

1.KRMPL need ro arrange sufficient power backup during any brekdown from Keso.
2.Cables to be arranged in proper manner and should be laid in cable tray.
3.Leakage has been detected in the pipes conncecting to the Pumps.
4.All panel found non-operational.
5.  2 Nos new pumps has been installed by KRMPL without get any  prior approval from UPJN/PE and KRMPL has not submiited any 
erection procedure as per CA schedule 11.
6.Erection and commissioning of pumps have been done by KRMPL.KRMPL has not complied the complaince raised by PE officials .
7. Thermometer and vibration meter should be at site.Viberation and Temperature reading has not mention in the daily log book.

01.03.2021
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71 Civil works Belding tank  found 
partially rennovate

Blending Tank Agitator New Replacement 
as per BEPl 

72 Gravity Sludge Thickeners

73
Gravity Sludge Thickener 
no. 1

Operational but 
non-functional

1.  Mechanical bridge has installed of sludge thickener No. 02 on 26.02.22 and commisoned on 04.06.2022. Recommisoned on 
08.08.2022 without any approval from STC and UPJN

04.06.2022

74
Gravity Sludge Thickener 
no. 2

Operational but 
non-functional

1..Sludge removal work of Sludge Thickener from 03.02.22 to 22.02.22 and Dismantled the scraper system done on 23.02.22 and 
24.02.22 respectively. 
2. Sludge thcikener 02 commisoned on 31.05.2022

31.05.2022

O
Thickened Sludge Pump 
House

75
Thickened sludge Pump 
House cum Sump (Civil 
works)

Structure needs 
rehabilitation

1. Cleaning work of roof slab is in progress by KRMPL.
2.. Sump to be clean and rehabilitate.
3. Precast cover slabs of Sump to be replaced .
4. Pump house structure needs plastering and finsihing works.
5. Cracks should be treated with proper technique.
6.Remote system to be installed for TSPH.
7.Cable to be laid in cable tray.                                                                                     
8.All Thickened sludge pumps to be replaced as per CA.
9.Dewatering pump to be installed for removing extra water.
10. EOT crane /lighing /exhaust fan to be inslatted .
11. Log Book need to be maintained.

10.12.2021  Pending

76 Thickened Sludge Pump 
no.1

Operated 1.Need to be replaced

77 Thickened Sludge Pump 
no.2

Operated 1.Need to be replaced

78 Thickened Sludge Pump 
no.3

Not operated 1.Need to be replaced

79
Thickened Sludge Pump 
no.4 Not operated

1.Need to be replaced
2.Indor lighting need to be repalce immediately 
3.Cable need to be dressed properly 
4.Cable tray need to be paited 
5.Digestor cleaning work can be done with safety precaution .

p Primary Sludge Digesters

 Pending27.11.2021

1.  Sludge disposal work done from dated 04.02.2022 to 22.02.2022  from common sludge chamber.
2. Blelding tank commisioned on 31.05.2022 31.05.2022
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80
Primary Sludge Digester no. 
1

Under 
maintenance

1. Cleaning work of digester done partially by KRMPL.
2. Outer face cracks repair work and painting work is in progress by KRMPL.
3. Removal of centrally located sludge mixing shaft from Primary Digester 1.
4. Gate to be overhaul 
5. Civil Structure of the Digester to be renovate and cracks to be treated.
6. Leakage to be Arrested in the Digester.
7. Installation of the Railing at the boundary  of the dome.

01.03.2021  Long Pending

81
Primary Sludge Digester no. 
2 Not operational

1. Cleaning work of  Primary digester done partially.
2. Outer face cracks repair  and painting work is in progress by KRMPL.
3. Gate to be overhaul 
4. Civil Structure of the Digester to be renovate and cracks to be treated.
5. Leakage to be Arrested in the Digester.
6. Installation of the Railing at the boundary  of the dome.

01.03.2021  Long Pending

Q
Secondary Sludge 
Digester

82 Secondary Sludge Digester Not operational

1. Outer face cracks repair and painting work done by KRMPL.
2. Polymer concete work done under renovation work.
3. Gate to be overhaul 
4. Civil Structure of the Digester to be renovate and cracks to be treated with all respect.
5. Leakage to be Arrested in the Digester.
6. Installation of the Railing at the boundary  of the dome.
7. Finishing work to be done.

01.03.2021  Long Pending

R
Digested Sludge Pump 
House 

83
Digested Sludge Pump 
House cum Sump (Civil 
works)

Need to be 
renovated 

1. Sump to be clean and renovate.
2. Installation of the railing on the boundary of the sump.
3. Precast cover to be replaced or constructed on the sump.
4. Stairs at the pump house to be renovate.
5. Plastering work and finsihing work to be done in the pump house.
6. Foundation of the pumps to be repaired.
7. Railing to be repair in the Pump house.
8.LPBS System  to be installed for GST-1.
9.Cable need  to be laid in cable tray.
10.Dewatering pump to be installed.
11. Log Book need to be maintained.

01.03.2021  Long Pending

84 Digested Sludge Pump no.1 

85 Digested Sludge Pump no.2

86 Digested Sludge Pump no.3

87 Digested Sludge Pump no.4

S Centrifuge

88
Centrifuge Building (Civil 
Works) Not operational

1. Plastering and finishing work of the Centrifuge building and centrate Pump house.
2. Railing and steel ladder to be repaired or replaced as per site condition.
3. Housekeeping to be done.
4. Sign boards are required.
5. No approach road found at site to get on thsi unit/component.
6. Proper lighting arrangement to be required at site.                                                                                                                                              
cetrifuge to be repalced.
7. All centrate pump 4 no. to be replace.
8. Out of 10 nos. of footing, RCC work of 5 nos. done.Now cleaning work is in progress.

01.03.2021 Long Pending

89 Centrifuge Pump no.1

90 Centrifuge Pump no.2

91 Centrifuge Pump no.3

1. KRMPL need to arrange sufficient power backup to operate the pumps and panels.
2. As per CA 4 nos. of screw pumps  need to be replaced.
3. Required repair work for pump no.3 & 4  

2 nos out of 4 Nos.

All centrifuge were 
in dilapidatred 
condition and 

dismentaling work 
is completed 

byKRMPL.

As per CA centrifuge/ BFP to be repalced.
Long Pending

01.03.2021

01.03.2021  Long Pending
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92 Centrifuge Pump no.4

T
Centrate / Supernatant 
Pump House 01.03.2021

93
Centrate Building cum 
Sump (Civil works)

1. Plastering and finishing work of the Centrifuge building and centrate Pump house.
2. Railing and steel ladder to be repaired or replaced as per site condition.
3. Housekeeping to be done.
4. Sign boards are required.
5. No approach road found at site to get on thsi unit/component.
6. Proper lighting arrangement to be required at site.

94 Supernatant Pump no.1
Pump already 

dismentaled by 
KRMPL

As per CA  pump to be replaced .

95 Supernatant Pump no.2
Pump already 

dismentaled by 
KRMPL

As per CA  pump to be replaced .

96 Supernatant Pump no.3
Pump already 

dismentaled by 
KRMPL

As per CA  pump to be replaced .

97 Supernatant Pump no.4
Pump already 

dismentaled by 
KRMPL

As per CA  pump to be replaced .

U Gas Holder

98 Gas Holder no. 1 Not functional 

1. Outer face cracks repair work done by KRMPL.
2. Gas holder need to be replaced.
3. Railiing to be repaired
4. Valves need to be overhaul or repair.
5.Renovation crack repairing work is in progress outer face of gas holder 01.

01.03.2021  Long Pending

99 Gas Holder no. 2 Not functional 

1. Outer face cracks repair work done by KRMPL.
2. Dismantling of MS dome statred from 23.02.2022 by KRMPL.
2.Civil structure needs to be repaired and renovate.
3.  Gas holder need to be replaced.
4. Railiing to be repaired
5. Valves need to be overhaul or repair.
6. Plastering and finishing work to be done in the civil structure.

01.03.2021  Long Pending

V Gas Scrubbers

100 Gas Scrubber no.1
Dismentaling in 

progress by KRMPl

101 Gas Scrubber no.2
Dismentaling in 

progress by KRMPl

102 Gas Scrubber no.3
Dismentaling in 

progress by KRMPl

W Gas Flaring Unit

103 Gas Flaring no.1
Dismentaling in 

progress by KRMPl

104 Gas Flaring no.2 Dismentaling in 
progress by KRMPl

 Pending

byKRMPL.

 Long Pending

23.11.20211. Design, drawing has been vatted by PE  and   KRMPL has not supplied as same

23.11.20211. Design, drawing has been vatted by PE  and   KRMPL has not supplied as same

 Long Pending

01.03.2021
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X Bio gas Compressor 01.03.2021 Long Pending

105 Biogas Compressor Building

106 Bio gas Compressor no.1
Dismentaling done 

by KRMPL.

107 Bio gas Compressor no.2 Dismentaling done 
by KRMPL.

108 Bio gas Compressor no.3
Dismentaling done 

by KRMPL.

109 Bio gas Compressor no.4
Dismentaling done 

by KRMPL.

110 Bio gas Compressor no.5
Dismentaling done 

by KRMPL.

Y Dual Fuel Generator 01.03.2021 Long Pending

111 DFG no.1 not oprated 

112 DFG no.2 Operated

113 DFG no.3 Operated

114 DFG no.4 Operated

115 DFG no.5 not oprated 

Z Filtrate Pump 

116
Filterate pump cum Sump 
(Civil works) 1.Civil structure needs finsihing work to be done. 01.03.2021 Long pending

117 Filtrate Pump no.1 Not working

118 Filtrate Pump no.2 Not working

AA Substation  11kv/.433 Not working

1.DP structure erection work not as per approved drawing .need to be installed as per approved drawing .
2.DP ploe earthing work in not done.need to be eathed immediately .
3.Pole foundation need to done properly.
4. Cleaning work LT HT Panel PCC and stell work is in progress.

01.03.2021 Long pending

AB New Units (Construction)

119 TEPH cum Sump

01.03.2021
1.As per CA, Filterate pump to be replaced.
2. KRMPL has not submitted design ,drawing for approval till date Long pending

Renovation work is 
in progressW1 Compressor panel room

01.03.2021

01.03.2021

10.12.2021

 Long Pending

 Long Pending

Pending

1.Roof slab cleaning work is in progress.
2.KRMPL is doing surface roof treatment for compressor panel room slab while KRMPL didn't submit any methodology ,Work process 
and Work Plan.
3. Outer face plaster work is in progress by KRMPL with mortar (1:3)  cement:sand ratio.
4. Plaster work should be proper thickness, verticality and smoothness but KRMPL is not doing same as per CA specification.
4. Cracks repairing work in ceiling slab is in progress by KRMPL.
5. KRMPL has engaged 9 Nos of labour for civil work.

1. AS  per CA, Biogas compressor  to be replaced .
2. Outer face platser work is in progress.
3. Outer side and inner face of building ,painting work is in progress.

1.Proper lighting arrangement to be required at site.
2.DFG to be replaced as per CA and BEP.
3.Derating of DFG calaculation need to be of 2 DFG for plant operation
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120 Chlorine Contact tank

Remarks:- A) Internal and External Painitng work (for Structures and Building):- KRMPL did not work properly by which it is not acceptable and it did notfulfill 
acceptence criteria as per CA
1. All painted work surfaces shall be uniform and pleasing in appearance.
2.The colour ,texture etc shall match exactly with the approved samples.
3. All stains, splashes and slatters of paints shall be removed form surrounding surfaces.
KRMPL need to take necessary action for proper Painting work.
B) Internal road need to be renovate but KRMPL did not submit any Internal road plan layout for recommendation.
C) All E&M equipments need to be replaced as per CA schedule 11.
D) CCTV need to be installed.
E) Power backup need to be arranged by KRMPL.
F) Inlet and outlet flow meter need to be installed.
G) Smog exhaust pipe length is not suffficientr as per CPCB/CPHEEO guidelines.It must be replaced on urgent basis.

Signature:

TEAM LEADER
STC KANPUR

Long pending
Only partial 

excavation work 
done by KRMPL

01.03.2021

1. KRMPL has started excavtaion work from 23.02.2022 and 24.02.2022,11.07.2022 and 24.07.2022 .Utilities shifting work is in 
progress.
2.Site Clearance required.
3. Outlet flow meter need tyo be replaced.
4. Brick work of 1200 mm pipe line chamber are in progress.
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