
Date of Issue: 01-12-2022

Issued by: STC, Kanpur

S. No. Unit /Location Items / Description of Work Supply Installation / 
Construction

Commissioning / 
Testing / 

Inspection

Remarks / Balance Works

A Sundar Nagar IPS
A.1 Rising main 

1 ARV, 3 Nos. Completed Pending Pending
2 Chambers for ARV, 3 Nos. NA Not Started Pending
3 Sluice Gates, 3 Nos. Completed Pending Pending
4 FIT-401 & 501 (Flow Indicator Transmitter) Pending Pending Pending
5 Hydro test should be conducted as per CA NA NA Pending
6 Road Restoration NA Pending Pending

A.2 Coarse screen channel (Manual)
1 Manual Bar screen, 1 No. Completed Pending Pending
2 Sluice gate, 2 Nos Completed Pending Pending
3 Access for Screening & Grit removal Pending Pending Pending

A.3 Coarse screen channel (Mechanical)
1 Mechanical coarse screen, 1 No. Completed Pending Pending
2 Conveyor belt & chute Arrangement, 1 No. Pending Pending Pending
3 Wheeled trolley, 2 No. Pending Pending Pending
4 Sluice gate, 2 Nos Pending Pending Pending
5 Cable Completed Work in Progress Pending
6 Cable tray Completed Work in Progress Pending

Differatail level transmitter -1 Lots Completed Pending Pending
Automation work of all gate Completed Pending Pending

A.4 Raw Sewage Pump House (RSPH)
1 Raw Sewage pumps, 5 Nos. Completed Completed Pending
2 Sluice gate valves, 5 Nos. Completed Completed Pending

3 Non return valve (NRV), 5 Nos. Completed Completed Pending
4 Isolation valve, 800mm, 1 No. Pending Pending Pending
5 Pipe reducers, 4 Nos. Pending Pending Pending
6 EOT hoist, 1 No. Completed Work in Progress Pending
7 Monorail beam, 1 No. Completed Completed NA

SUNDAR NAGAR IPS
CHECKLIST OF BALANCE WORKS



8 Ultrasonic level sensor, 1 Nos. Completed Pending Pending

9 Inlet flow meter Completed Pending Pending

10 Inlet flow meter Chamber NA Pending Pending
Pressure transducer, 1 lot Completed Pending Pending

11 Exhaust fan, ceiling fan, internal electrification, 
earthing, AC for panel room

Completed Work In Progress Pending

A.5 Electrical & Related Works
1 Transformer, 1 Nos. Completed Work In Progress Pending
2 DG set, 1 Nos. Completed Work In Progress Pending
3 LPBS, 5 Nos. Completed Pending Pending

4 Exhaust fan, ceiling fan, internal electrification, 
earthing, AC for panel room

Completed Work In Progress Pending

5 Indoor & Outdoor Lighting Completed Pending Pending
6 LT Panel, 1 lot Completed Work In Progress Pending
7 Metering Room Completed Work In Progress Pending
8 KESCO Power Connection NA Pending Pending Pending by UPJN

A.6 Civil & Site Improvement Works
1 Screen channel NA Work In Progress Work In Progress Grading and finshing work 

pending
2 Sump NA Pending Pending Painting & finshing work 

pending
3 Panel room Cum office room NA Work In Progress Pending Door window and putty 

work in progress
4 Overhead service tank NA Not Started Pending
5 Service water pumps & plumbing NA Not Started Pending
6 Tiling / Flooring at all Buildings NA Not Started Pending
7 All Buildings Roof rainwater drains, Roof 

treatment, Plinth protection
NA Not Started Pending

8 Indoor & Outdoor Painting NA Not Started Pending
9 Doors, Windows, Shutters, etc. NA Work In Progress Pending

10 Stormwater drains NA Not Started Pending
11 Backfilling, Grading NA Not Started Pending
12 Landscaping NA Not Started Pending
13 Entry Road NA Not Started Pending
14 Internal Pathways / Access Roads NA Not Started Pending



A.7 Site Safety & Security
1 Guard Room NA Work In Progress Pending Paster & finshing work 

pending
2 Entrance Gate NA Not Started Pending
3 Boundary Wall NA Work In Progress Pending Brick work & concrete work 

pending
4 Handrailing Pending Not Started Pending
5 Fire fighting extinguishers Pending Pending Pending
6 Nomenclature on Units / Buildings, Signboards, 

Site Plan, Project Banner, Site Name Banner, 
etc.

Pending Pending Pending

7 Site Surveylance / CCTV Pending Pending Pending
8 Logbooks - Attendance Register, Visitor logs, 

RSPS logs, DG logs, Maintenance logs, etc.
Pending Not Started NA

A.7 Miscelleneous
1 Gaskets as per IS Standards Pending Pending Pending
2 Hydrotest for all pumps discharge lines NA NA Pending
3 Hydrotest for all water retaining units NA NA Pending
4 Pipe support for all units Pending Pending NA
5 Mark TWL all structure NA Not Started NA
6 800mm dia sewer line conection pending in 

Receiving chamber
NA Not Started Pending



Date of Issue: 01-12-2022

Issued by: STC, Kanpur
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B ICI Nallah IPS
B.1 Rising main 

1 ARV, 3 Nos. Completed Pending Pending
2 Chambers for ARV, 12 Nos. NA Not Started Pending
3 Sluice Gates, 3 Nos. Completed Completed Pending
4 FIT-401 & 501 (Flow Indicator Transmitter)
5 Hydro test should be conducted as per CA NA Not Started Pending
6 Road Restoration NA Work in Progress NA

B.2 Coarse screen channel (Manual)
1 Manual Bar screen, 1 No. Completed Completed Pending
2 Sluice gate, 2 Nos Completed Completed Pending

3 Access for Screening & Grit removal NA Not Started NA
B.3 Coarse screen channel (Mechanical)

1 Mechanical coarse screen, 1 No. Completed Completed Pending
2 Conveyor belt & chute Arrangement, 1 No. Completed Completed Pending
3 Wheeled trolley, 2 No. Pending Pending NA
4 Sluice gate, 2 Nos Completed Completed Pending
5 Cable Completed Work In Progress Pending
6 Cable tray Completed Work In Progress Pending
7 Differential level transmitter-1 lot Completed Pending Pending
8 Automation work of all gate Completed Pending Pending

B.4 Raw Sewage Pump House (RSPH)
1 Raw Sewage pumps, 5 Nos. Completed Completed Pending
2 Sluice gate valves, 5 Nos. Completed Completed Pending
3 Non return valve (NRV), 5 Nos. Completed Completed Pending
4 Isolation valve, 800mm, 1 No. Pending Pending Pending
5 Pipe reducers, 4 Nos. Completed Completed Pending
6 EOT hoist, 1 No. Completed Completed Pending
7 Monorail beam, 1 No. Completed Completed Pending

ICI NALLAH IPS
CHECKLIST OF BALANCE WORKS



8 Ultrasonic level sensor-1nos Completed Pending Pending
9 Inlet flow meter Completed Pending Pending

10 Inlet flow meter Chamber NA Work In Progress NA Brick chamber to be 
demolished and rebuilt with 
RCC

11 pressure transducer-1 lot Completed Pending Pending
12 Exhaust fan, ceiling fan, internal electrification, 

earthing, AC for panel room
Completed Work In Progress Pending

B.5 Electrical & Related Works
1 Transformer, 1 No Completed Work In Progress Pending

2 DG set, 1 No. Completed Completed Pending
3 LPBS, 5 Nos Completed Completed Pending

4 Exhaust fan, ceiling fan, internal electrification, 
earthing, AC for panel room

Completed Work In Progress Pending

5 Indoor & Outdoor Lighting Completed Pending Pending

6 LT Panel, 1 lot Completed Work In Progress Pending
7 Metering Room Completed Work In Progress Pending

B.6 Civil & Site Improvement Works
1 Panel room cum staff quarter NA Work In Progress NA
2 Overhead service tank NA Not Started NA
3 Service water pumps & plumbing NA Not Started NA
4 Tiling / Flooring at all Buildings NA Not Started NA
5 All Buildings Roof rainwater drains, Roof 

treatment, Plinth protection
NA Not Started NA

6 Indoor & Outdoor Painting NA Work In Progress NA
7 Doors, Windows, Shutters, etc. NA Work In Progress NA
9 Stormwater drains NA Not Started NA

10 Backfilling, Grading NA Not Started NA
11 Landscaping NA Not Started NA
12 Entry Road NA Work In Progress NA
13 Internal Pathways / Access Roads NA Work In Progress NA

B.7 Site Safety & Security
1 Guard Room NA Work In Progress NA
2 Entrance Gate NA Pending NA



3 Boundary Wall NA Work In Progress NA
4 Handrailing NA Work In Progress NA
5 Fire fighting extinguishers Completed Work In Progress Pending

6 Nomenclature on Units / Buildings, Signboards, 
Site Plan, Project Banner, Site Name Banner, 
etc.

Pending Pending NA

7 Site Surveylance / CCTV Pending Pending Pending
8 Logbooks - Attendance Register, Visitor logs, 

RSPS logs, DG logs, Maintenance logs, etc.
Pending Pending NA

B.7 Miscelleneous
1 Gaskets as per IS Standards Pending Pending Pending
2 Hydrotest for all pumps discharge lines NA NA Pending

3 Hydrotest for all water retaining units NA NA Pending
4 Pipe support for all units Pending Pending NA
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C Thermal Nallah A I&D
C.1 Trunk Sewer to 30 MLD STP

1 Sluice Gates, 3 Nos. Completed Completed Pending
3 Hydro test should be conducted as per CA Pending Pending Pending
4 Road Restoration

C.2 Coarse screen channel (Manual)
1 Manual Bar screen, 1 No. Completed Completed Pending
2 Sluice gate, 2 Nos Completed Completed Pending

3 Access for Screening & Grit removal NA Not Started Pending
C.3 Electrical & Related Works

1 Outdoor Lighting Pending Pending Pending
C.4 Civil & Site Improvement Works

1 Indoor & Outdoor Painting NA Completed NA
2 Stormwater drains NA NA
3 Backfilling, Grading NA Work In Progress NA
4 Landscaping NA Work In Progress NA
5 Internal Pathways / Access Roads NA Pending NA

C.5 Site Safety & Security
1 Guard /Labour Room /Washroom NA Not Started NA
2 Handrailing NA Completed NA
3 Nomenclature on Units / Buildings, Signboards, 

Site Plan, Project Banner, Site Name Banner, 
etc.

Pending Pending Pending

4 Site Surveylance / CCTV Pending Pending Pending
5 Logbooks - Attendance Register, Visitor logs, 

Maintenance logs, etc.
NA Pending NA

C.6 Miscelleneous
1 Outdoor Painting NA Not Started NA
2 Hydrotest for all water retaining units NA NA Pending

THERMAL NALLAH A I&D
CHECKLIST OF BALANCE WORKS
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D 30 MLD STP
D.1 Receiving Chamber

1 Automatic systems for all gates Completed Completed Pending

D.2  Mechanical & Manual Coarse screen chamber 
1 Mechanical coarse screen, 1 No. Completed Completed Pending
2 Manual coarse screen, 1 No. Completed Completed Pending
3 Conveyor belt & chute Arrangement, 1 No. Completed Completed Pending
4 Wheeled trolley, 2 Nos Pending Pending NA
5 Sluice gate, 6 Nos Completed Completed Pending

6 Cable Completed Completed Pending
7 Cable tray Completed Completed Pending
8 Differnatail level transmitter, 1 Lots Completed Completed Pending

D.3 Raw Sewage  Sump &  Main Pump House (MPS)
1 Raw Sewage pumps, 5 Nos. Completed Completed Pending
2 Sluice gate valves, 5 Nos. Completed Completed Pending

3 Non return valve (NRV), 5 Nos. Completed Completed Pending

4 Isolation valve, 700 mm, 2 No. Completed Completed Pending
5 Pressure  indicator, 5 Nos Pending
6 Piping , Pipe supports Completed Pending Pending

7 EOT hoist, 1 No. Completed Completed Pending

8 Monorail beam, 1 No. Completed Completed Pending

9  Hydro test for Pumps discharge Line Completed Completed Pending

10 Ultrasonic level sensor, 1 nos Completed Completed Pending

11 Inlet flow meter Completed Completed Pending

12 Inlet flow meter Chamber Completed Work In Progress Pending

13 LCS Panel, 5 nos. Completed Completed Pending

14 Water quality anylzer, 1 nos. Completed Pending Pending

30 MLD STP AT PANKHA
CHECKLIST OF BALANCE WORKS



15 pressure transducer, 1 lot Completed Pending Pending
16 Exhaust fan, ceiling fan, internal electrification, 

earthing, AC for panel room
Completed Completed Pending

D.4 Primary Treatment Unit (PTU)
1 Mechanical fine screen, 2 Nos. Completed Completed Pending

2 Manual fine screen,1 Nos. Completed Completed Pending

3  Mechanical Sluice gate , 9 Nos. Completed Completed Pending

4 Grit Mechanism ,2 nos Completed Completed Pending

5 Organic pumps, 2 Nos Completed Completed Pending

6 Screw classifier, 02 Nos Completed Completed Pending

7 Sluice gate valves, 03 Nos. Completed Completed Pending

8 Conveyor belt & chute Arrangement, 1 No. Completed Completed Pending
9 Grit Washer Unit, 02 Nos Pending Pending Pending

10 Wheeled trolley, 3 Nos Pending Pending NA
11 Torque switch ,02 nos Pending Pending Pending

LPBS-6 Nos. Completed Completed Pending
12 Ultrasonic  differential level transmitter, 1 lot Completed Completed Pending

D.5 Parshall Flume  channel
1 Ultrasonic flow transmitter, 1 Nos Completed Completed Pending

2 Flow Chart and scale installation Completed Completed Pending

D.5 Sequentail batch reactor ( SBR 4 Nos.)
1  Mechanical Sluice gate , 4 Nos. Completed Completed Pending
2 Decanter, 4 Nos Completed Completed Pending

3 Diffusers, 1432 Nos Completed Completed Pending
4 Return activated Sludge pumps  (RAS), (4w+1S) 

Nos
Completed Completed Pending

5 Surplus activated Sludge pumps (SAS), (4W+1S) 
Nos

Completed Completed Pending

6 Slector zone diffuser Completed Completed Pending
7  Ball Valves, 28 nos Completed Completed Pending
8 Butterfly Valves, 8 Nos Completed Completed Pending



9 Non return valve (NRV), 4  Nos. Completed Completed Pending
10 Solenoid  Valve ( SOV), 4 Nos. Completed Completed Pending

11 Dissolved oxygen Meter, 28 Nos Pending Pending Pending To be  installed as per CA.

12 LPBS, 4 Nos. Completed Completed Pending
13 LCS Panel, 8 nos. Completed Completed Pending
14 Hydrostatic level transmitier, 4 nos. Completed Completed Pending

D.6 Air Blower Unit  ( For SBR)  
1 Air Blowers, 06 Nos Completed Completed Pending
2 Butterfly Valves, 6 Nos Completed Completed Pending
3 Non return Valves, 6 Nos Completed Completed Pending
4 Ball Valves, 06 Nos Completed Completed Pending
5 EOT hoist, 1 No. Completed Work in Progress Pending
6 Pressure  indicator, 6 Nos Completed Pending Pending
7 Acoustic hood, 6 Nos Completed Completed Pending
8 LPBS, 6 Nos. Completed Completed Pending
9 Exhaust fan, ceiling fan, internal electrification, 

earthing, AC for panel room
Completed Completed Pending

D.7 Sludge Thickener Unit

1 Sludge Thickener , 1 No. Completed Completed Pending
2 Knife gate Valve (KGV), 2 Nos Completed Completed Pending

3 Butterfly Valve (BFV), 1 No. Pending Pending Pending
4 Ball Valves, 1 No. Completed Pending Pending
5 LPBS-1 nos. Completed Completed Pending
6 Torque switch , 1 Nos Pending Pending Pending

D.8 Supernatant Sump

1 Supernatant pumps, 4 Nos Completed Completed Pending
2 Agitator, 1 Nos Completed Completed Pending
3 Non return Valves, 4Nos Completed Completed Pending
4 Butterfly Valves, 2 Nos Completed Completed Pending
5 LPBS, 5 Nos. Completed Completed Pending
6 Ultrasonic Level transmeter, 1 nos. Completed Completed Pending



D.8 Sludge Sump

1 Sludge sump agitator, 1 No. Completed Completed Pending
2 Overflow  line Pending Pending Pending
3 LPBS, 1 nos. Completed Completed Pending

4 Ultrasonic Level transmeter, 1 Nos. Completed Completed Pending
D.9 Centrifuge  Feed pump Unit

1 Centrifuge  Feed pumps, 3 Nos Completed Completed Pending
2 Knife gate Valve (KGV), 7  Nos Completed Completed Pending
3 Non return Valves,3 Nos Completed Completed Pending
4 Ball Valves,  12 Nos. Completed Work in Progress Pending
5 Pressure indicator, 3 Nos Completed Pending Pending

6 LPBS, 8 nos. Completed Completed Pending
7 LCS Panel, 3 Nos. Completed Completed Pending

D.10 Centrifuge Building

1 Centrifuge , 3 Nos Completed Completed Pending

2 Knife gate Valve (KGV), 3  Nos Completed Completed Pending

3 Ball Valves,  3 Nos. Completed Completed Pending

4  Centrifuge chute Arrangement, 3 Nos Completed Work in Progress Pending

5 EOT hoist, 1 No. Completed Pending Pending

6 Monorail beam, 1 No. Completed Pending Pending

7 Exhaust fan, ceiling fan, internal electrification, 
earthing, AC for panel room

Completed Completed Pending

D.11 Poly Dosing System

1 Dewatering polymer agitator , 2 Nos Completed Work in Progress Pending

2 Polymr dosing pumps, 3 Nos Completed Completed Pending

3 Ball Valves,  07 Nos. Completed Pending Pending

4 Solenoid  Valve ( SOV), 2 Nos. Pending Pending Pending

5 Overflow & drain line work Completed Pending Pending



6 Non return Valves,6 Nos Pending Pending Pending

7 Pressure indicator , 3 Nos Completed Pending Pending

8 Conductivity level switch-2 Nos. Completed Completed Pending

9 Polymer material stock Pending NA NA

D.11 Chlorination Building

1 EOT hoist, 1 No. Completed Pending Pending

2 Monorail beam, 1 No. Pending Pending Pending

3 Chlorinators, 2 Nos Completed Completed Pending

4 Chlorine Booster Pumps, 2 Nos Completed Completed Pending

5 Recirculation pumps , 2 nos Completed Pending Pending

6 Leak absorbation system, 1 Nos Completed Completed Pending

7 Air Blowers, 2 Nos Completed Completed Pending

8 Valves, 1 lot Completed Pending Pending

9 Pressure gauges, 7 Nos Completed Pending Pending

10 Panel, 1 lots Completed Completed Pending

D.12 Chlorine contact Tank (CCT)

1 Level switch, 1 Nos Completed Pending Pending

2 Utility water pumps, 2 Nos Pending Pending Pending

3 Butterfly Valve (BFV), 4 Nos. Pending Pending Pending

4 Non return Valves, 2 Nos Pending Pending Pending

5 Pressure gauges, 2 Nos Pending Pending Pending

6 Water qaiality Anylzer, 1 Nos Completed Pending Pending

D.13 Parshal Flume channel at outlet

1 Ultrasonic  open channel flow transmitter, 1 
Nos

Completed Completed Pending

2 Flow Chart and scale installation Pending Pending Pending



D.14 Electrical & Related Works
1 DG set, 2 Nos Completed Completed Pending

2 LPBS, 1 Lot Completed Completed Pending
3 Exhaust fan, ceiling fan, internal electrification, 

earthing, AC for panel room
Completed Completed Pending

4 Indoor & Outdoor Lighting Completed Work In Progress Pending

5 LT Panel, 1 lot Completed Completed Pending

D.15 Civil & Site Improvement Works
1 Admin Building NA Completed Pending Lab setup pending
2 Overhead service tank NA Not Started Pending
3 Service water pumps & plumbing NA Not Started Pending Dulition water line and 

plambing work pending
4 Tiling / Flooring at all Buildings NA Work In Progress Pending
5 All Buildings Roof rainwater drains, Roof 

treatment, Plinth protection
NA Pending Pending

6 Indoor & Outdoor Painting NA Work In Progress Pending SBR & boundary wall 
finshing and painting work 
pending

7 Doors, Windows, Shutters, etc. NA Completed Pending
8 Stormwater drains NA Not Started Pending Drain pit pending
9 Backfilling, Grading NA Work In Progress Pending

10 Landscaping NA Work In Progress Pending
11 Entry Road NA Completed Pending
12 Internal Pathways / Access Roads NA Work In Progress Pending Interconection pathway 

pending
D.16 Site Safety & Security

1 Guard Room NA Completed Pending
2 Entrance Gate NA Completed Pending
3 Boundary Wall NA Work In Progress Pending Painting work pending
4 Handrailing NA Pending Pending Sludge thickner handrail 

pending
5 Fire fighting extinguishers Pending Pending
6 Nomenclature on Units / Buildings, Signboards, 

Site Plan, Project Banner, Site Name Banner, 
etc.

NA Pending Pending



7 Site Surveylance / CCTV Pending Pending Pending
8 Logbooks - Attendance Register, Visitor logs, 

RSPS logs, DG logs, Maintenance logs, etc.
Pending Pending Pending

D.17 Miscelleneous
1 Gaskets as per IS Standards Pending Pending Pending
2 Hydrotest for all pumps, air blower, centrifuge, 

chlorinations etc. discharge lines 
NA NA Pending

3 Hydrotest for all water retaining units NA NA Pending
4 Pipe support for all units Pending Pending Pending
5 Marking TWL all structure NA Not Started Pending


