SUNDAR NAGAR IPS
CHECKLIST OF BALANCE WORKS

S. No. Unit /Location Items / Description of Work

A Sundar Nagar IPS
A.l Rising main
ARV, 3 Nos.
Chambers for ARV, 3 Nos.
Sluice Gates, 3 Nos.
FIT-401 & 501 (Flow Indicator Transmitter)
Hydro test should be conducted as per CA
Road Restoration
A.2 Coarse screen channel (Manual)
1 Manual Bar screen, 1 No.
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Sluice gate, 2 Nos
3 Access for Screening & Grit removal
A3 Coarse screen channel (Mechanical)
Mechanical coarse screen, 1 No.
Conveyor belt & chute Arrangement, 1 No.
Wheeled trolley, 2 No.
Sluice gate, 2 Nos
Cable
Cable tray
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Differatail level transmitter -1 Lots
Automation work of all gate
A4 Raw Sewage Pump House (RSPH)
Raw Sewage pumps, 5 Nos.
Sluice gate valves, 5 Nos.
Non return valve (NRV), 5 Nos.
Isolation valve, 800mm, 1 No.

Pipe reducers, 4 Nos.
EOT hoist, 1 No.

Monorail beam, 1 No.
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Supply

Completed
NA
Completed
Pending
NA
NA

Completed
Completed
Pending

Completed
Pending
Pending
Pending

Completed
Completed

Completed
Completed

Completed

Completed

Completed
Pending

Pending
Completed

Completed

Installation /
Construction

Pending
Not Started
Pending
Pending
NA
Pending

Pending

Pending
Pending

Pending
Pending
Pending
Pending

Work in Progress
Work in Progress

Pending
Pending

Completed
Completed
Completed
Pending
Pending
Work in Progress

Completed

Date of Issue: 01-12-2022

Issued by: STC, Kanpur
Commissioning/ Remarks / Balance Works

Testing /
Inspection

Pending
Pending
Pending
Pending
Pending
Pending

Pending

Pending
Pending

Pending
Pending
Pending
Pending

Pending
Pending

Pending
Pending

Pending
Pending

Pending
Pending
Pending
Pending

NA



A5

A.6

Ultrasonic level sensor, 1 Nos.
Inlet flow meter

10 Inlet flow meter Chamber
Pressure transducer, 1 lot

11 Exhaust fan, ceiling fan, internal electrification,
earthing, AC for panel room

Electrical & Related Works
1 Transformer, 1 Nos.
2 DG set, 1 Nos.
3 LPBS, 5 Nos.
4 Exhaust fan, ceiling fan, internal electrification,
earthing, AC for panel room
5 Indoor & Outdoor Lighting
6 LT Panel, 1 lot
7 Metering Room
8 KESCO Power Connection
Civil & Site Improvement Works
1 Screen channel
2 Sump
3 Panel room Cum office room
4 Overhead service tank
5 Service water pumps & plumbing
6 Tiling / Flooring at all Buildings
7 All Buildings Roof rainwater drains, Roof
treatment, Plinth protection
8 Indoor & Outdoor Painting
9 Doors, Windows, Shutters, etc.
10 Stormwater drains
11 Backfilling, Grading
12 Landscaping
13 Entry Road

14 Internal Pathways / Access Roads

Completed
Completed
NA
Completed

Completed

Completed
Completed
Completed
Completed

Completed

Completed

Completed
NA

NA

NA

NA

NA
NA
NA
NA

NA
NA
NA
NA
NA
NA
NA

Pending
Pending
Pending
Pending

Work In Progress

Work In Progress
Work In Progress
Pending

Work In Progress

Pending
Work In Progress
Work In Progress

Pending

Work In Progress

Pending

Work In Progress

Not Started
Not Started
Not Started
Not Started

Not Started
Work In Progress
Not Started
Not Started
Not Started
Not Started
Not Started

Pending
Pending
Pending
Pending

Pending

Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending

Work In Progress

Pending

Pending

Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending by UPJN

Grading and finshing work

pending

Painting & finshing work

pending

Door window and putty

work in progress



A.7

A.7

1
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Site Safety & Security

Miscelleneous

Guard Room

Entrance Gate
Boundary Wall

Handrailing

Fire fighting extinguishers

Nomenclature on Units / Buildings, Signboards,
Site Plan, Project Banner, Site Name Banner,
etc.

Site Surveylance / CCTV

Logbooks - Attendance Register, Visitor logs,
RSPS logs, DG logs, Maintenance logs, etc.

Gaskets as per IS Standards

Hydrotest for all pumps discharge lines
Hydrotest for all water retaining units

Pipe support for all units

Mark TWL all structure

800mm dia sewer line conection pending in
Receiving chamber

NA

NA
NA

Pending
Pending
Pending

Pending
Pending

Pending
NA
NA

Pending
NA
NA

Work In Progress

Not Started

Work In Progress

Not Started
Pending
Pending

Pending
Not Started

Pending
NA
NA
Pending
Not Started
Not Started

Pending

Pending
Pending

Pending
Pending
Pending

Pending
NA

Pending
Pending
Pending
NA
NA
Pending

Paster & finshing work
pending

Brick work & concrete work
pending



ICI NALLAH IPS
CHECKLIST OF BALANCE WORKS

S. No. Unit /Location Items / Description of Work

B ICI Nallah IPS

B.1 Rising main
1 ARV, 3 Nos.
2 Chambers for ARV, 12 Nos.
3 Sluice Gates, 3 Nos.
4 FIT-401 & 501 (Flow Indicator Transmitter)
5 Hydro test should be conducted as per CA
6 Road Restoration

B.2

B.3

B.4

Coarse screen channel (Manual)
1 Manual Bar screen, 1 No.

Sluice gate, 2 Nos

3 Access for Screening & Grit removal
Coarse screen channel (Mechanical)

Differential level transmitter-1 lot

1 Mechanical coarse screen, 1 No.

2 Conveyor belt & chute Arrangement, 1 No.
3 Wheeled trolley, 2 No.

4 Sluice gate, 2 Nos

5 Cable

6 Cable tray

7

8

Automation work of all gate
Raw Sewage Pump House (RSPH)

Raw Sewage pumps, 5 Nos.

Sluice gate valves, 5 Nos.

Non return valve (NRV), 5 Nos.

Isolation valve, 800mm, 1 No.

Pipe reducers, 4 Nos.

EOT hoist, 1 No.

Monorail beam, 1 No.

N o b~ WN e

Supply

Completed
NA

Completed

NA
NA

Completed
Completed

NA

Completed
Completed
Pending
Completed

Completed
Completed

Completed
Completed

Completed
Completed
Completed
Pending
Completed
Completed
Completed

Installation /
Construction

Pending
Not Started
Completed

Not Started
Work in Progress

Completed
Completed

Not Started

Completed
Completed
Pending
Completed

Work In Progress
Work In Progress

Pending
Pending

Completed
Completed
Completed
Pending
Completed
Completed
Completed

Date of Issue: 01-12-2022

Issued by: STC, Kanpur

Commissioning/ Remarks / Balance Works
Testing /
Inspection

Pending
Pending
Pending

Pending
NA

Pending
Pending

NA

Pending
Pending
NA
Pending

Pending
Pending

Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending



B.5

B.6

B.7

10

11
12
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7
9
10
11
12
13

1
2

Ultrasonic level sensor-1nos
Inlet flow meter
Inlet flow meter Chamber

pressure transducer-1 lot
Exhaust fan, ceiling fan, internal electrification,
earthing, AC for panel room

Electrical & Related Works

Transformer, 1 No

DG set, 1 No.

LPBS, 5 Nos

Exhaust fan, ceiling fan, internal electrification,
earthing, AC for panel room

Indoor & Outdoor Lighting

LT Panel, 1 lot
Metering Room

Civil & Site Improvement Works

Site Safety & Security

Panel room cum staff quarter
Overhead service tank

Service water pumps & plumbing
Tiling / Flooring at all Buildings
All Buildings Roof rainwater drains, Roof
treatment, Plinth protection
Indoor & Outdoor Painting
Doors, Windows, Shutters, etc.
Stormwater drains

Backfilling, Grading

Landscaping

Entry Road

Internal Pathways / Access Roads

Guard Room
Entrance Gate

Completed
Completed
NA

Completed
Completed

Completed
Completed
Completed

Completed

Completed

Completed
Completed

NA
NA
NA
NA
NA

NA
NA
NA
NA
NA
NA
NA

NA
NA

Pending
Pending
Work In Progress

Pending
Work In Progress

Work In Progress
Completed
Completed

Work In Progress

Pending

Work In Progress
Work In Progress

Work In Progress
Not Started
Not Started
Not Started
Not Started

Work In Progress
Work In Progress
Not Started
Not Started
Not Started
Work In Progress
Work In Progress

Work In Progress
Pending

Pending
Pending
NA

Pending
Pending

Pending
Pending
Pending

Pending

Pending

Pending
Pending

NA
NA
NA
NA
NA

NA
NA
NA
NA
NA
NA
NA

NA
NA

Brick chamber to be
demolished and rebuilt with
RCC



B.7
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Miscelleneous

Boundary Wall

Handrailing

Fire fighting extinguishers

Nomenclature on Units / Buildings, Signboards,
Site Plan, Project Banner, Site Name Banner,
etc.

Site Surveylance / CCTV

Logbooks - Attendance Register, Visitor logs,
RSPS logs, DG logs, Maintenance logs, etc.

Gaskets as per IS Standards
Hydrotest for all pumps discharge lines

Hydrotest for all water retaining units
Pipe support for all units

NA
NA

Work In Progress
Work In Progress

Completed Work In Progress

Pending

Pending
Pending

Pending
NA

NA
Pending

Pending

Pending
Pending

Pending
NA

NA
Pending

NA
NA
Pending

NA

Pending
NA

Pending
Pending

Pending
NA



S. No.
C
C.1
4
C.2
3
c3
1
c.4a
1
2
3
4
5
C.5
1
2
3
4
5
C.6
1
2

Unit /Location

Thermal Nallah A 1&D

THERMAL NALLAH A I1&D
CHECKLIST OF BALANCE WORKS

Items / Description of Work

Trunk Sewer to 30 MLD STP

Sluice Gates, 3 Nos.
Hydro test should be conducted as per CA
Road Restoration

Coarse screen channel (Manual)

Manual Bar screen, 1 No.
Sluice gate, 2 Nos

Access for Screening & Grit removal

Electrical & Related Works

Outdoor Lighting

Civil & Site Improvement Works

Site Safety & Security

Miscelleneous

Indoor & Outdoor Painting
Stormwater drains

Backfilling, Grading

Landscaping

Internal Pathways / Access Roads

Guard /Labour Room /Washroom

Handrailing

Nomenclature on Units / Buildings, Signboards,
Site Plan, Project Banner, Site Name Banner,
etc.

Site Surveylance / CCTV

Logbooks - Attendance Register, Visitor logs,
Maintenance logs, etc.

Outdoor Painting
Hydrotest for all water retaining units

Supply

Completed
Pending

Completed
Completed

NA

Pending

NA
NA
NA
NA
NA

NA
NA
Pending

Pending
NA

NA
NA

Installation /
Construction

Completed
Pending

Completed
Completed

Not Started

Pending

Completed

Work In Progress
Work In Progress

Pending

Not Started
Completed
Pending

Pending
Pending

Not Started
NA

Date of Issue: 01-12-2022

Issued by: STC, Kanpur

Commissioning/ Remarks / Balance Works
Testing /
Inspection

Pending
Pending

Pending
Pending

Pending
Pending

NA
NA
NA
NA
NA

NA
NA
Pending

Pending
NA

NA
Pending



S. No.

D
D.1

D.2

D.3

1
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Installation /
Construction

30 MLD STP AT PANKHA
CHECKLIST OF BALANCE WORKS
Unit /Location Items / Description of Work Supply
30 MLD STP

Receiving Chamber
Automatic systems for

Mechanical & Manual Coarse screen chamber

all gates Completed

Mechanical coarse screen, 1 No. Completed

Manual coarse screen,
Conveyor belt & chute

1 No. Completed
Arrangement, 1 No. Completed

Wheeled trolley, 2 Nos Pending
Sluice gate, 6 Nos Completed
Cable Completed
Cable tray Completed
Differnatail level transmitter, 1 Lots Completed
Raw Sewage Sump & Main Pump House (MPS)

Raw Sewage pumps, 5 Nos. Completed
Sluice gate valves, 5 Nos. Completed
Non return valve (NRV), 5 Nos. Completed
Isolation valve, 700 mm, 2 No. Completed
Pressure indicator, 5 Nos

Piping , Pipe supports Completed
EOT hoist, 1 No. Completed
Monorail beam, 1 No. Completed
Hydro test for Pumps discharge Line Completed
Ultrasonic level sensor, 1 nos Completed
Inlet flow meter Completed
Inlet flow meter Chamber Completed
LCS Panel, 5 nos. Completed

Water quality anylzer, 1 nos. Completed

Completed

Completed
Completed
Completed
Pending
Completed

Completed
Completed

Completed

Completed
Completed

Completed
Completed

Pending
Completed
Completed
Completed
Completed
Completed

Work In Progress
Completed
Pending

Date of Issue: 01-12-2022

Issued by: STC, Kanpur

Commissioning/ Remarks / Balance Works
Testing /
Inspection

Pending

Pending
Pending
Pending
NA
Pending

Pending
Pending

Pending

Pending
Pending
Pending
Pending

Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending



D.4

D.5

D.5

15
16

[EEN

O 0 N o U A W N

N
= O

[
N

2w N R

Parshall Flume channel

pressure transducer, 1 lot
Exhaust fan, ceiling fan, internal electrification,
earthing, AC for panel room

Primary Treatment Unit (PTU)

Mechanical fine screen, 2 Nos.
Manual fine screen,1 Nos.
Mechanical Sluice gate , 9 Nos.
Grit Mechanism ,2 nos

Organic pumps, 2 Nos

Screw classifier, 02 Nos

Sluice gate valves, 03 Nos.

Conveyor belt & chute Arrangement, 1 No.

Grit Washer Unit, 02 Nos

Wheeled trolley, 3 Nos

Torque switch ,02 nos

LPBS-6 Nos.

Ultrasonic differential level transmitter, 1 lot

Ultrasonic flow transmitter, 1 Nos

Flow Chart and scale installation

Sequentail batch reactor ( SBR 4 Nos.)

Mechanical Sluice gate , 4 Nos.
Decanter, 4 Nos

Diffusers, 1432 Nos

Return activated Sludge pumps (RAS), (4w+1S)
Nos

Surplus activated Sludge pumps (SAS), (4W+15S)
Nos

Slector zone diffuser

Ball Valves, 28 nos

Butterfly Valves, 8 Nos

Completed
Completed

Completed
Completed
Completed
Completed
Completed
Completed
Completed

Completed

Pending

Pending

Pending
Completed
Completed

Completed

Completed

Completed
Completed

Completed
Completed

Completed

Completed
Completed
Completed

Pending
Completed

Completed
Completed
Completed
Completed
Completed
Completed
Completed

Completed
Pending
Pending
Pending

Completed

Completed

Completed

Completed

Completed
Completed

Completed
Completed

Completed

Completed
Completed
Completed

Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
NA
Pending
Pending
Pending

Pending
Pending

Pending
Pending

Pending
Pending

Pending

Pending
Pending
Pending



D.6

D.7

D.8

9
10

11

12
13
14

Non return valve (NRV), 4 Nos.
Solenoid Valve (SOV), 4 Nos.

Dissolved oxygen Meter, 28 Nos

LPBS, 4 Nos.
LCS Panel, 8 nos.

Hydrostatic level transmitier, 4 nos.

Air Blower Unit ( For SBR)

© 00 NO UL B WN -

Sludge Thickener Unit
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Supernatant Sump
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Air Blowers, 06 Nos

Butterfly Valves, 6 Nos
Non return Valves, 6 Nos
Ball Valves, 06 Nos

EOT hoist, 1 No.

Pressure indicator, 6 Nos
Acoustic hood, 6 Nos
LPBS, 6 Nos.

Exhaust fan, ceiling fan, internal electrification,

earthing, AC for panel room

Sludge Thickener, 1 No.
Knife gate Valve (KGV), 2 Nos
Butterfly Valve (BFV), 1 No.
Ball Valves, 1 No.

LPBS-1 nos.

Torque switch, 1 Nos

Supernatant pumps, 4 Nos
Agitator, 1 Nos

Non return Valves, 4Nos
Butterfly Valves, 2 Nos

LPBS, 5 Nos.
Ultrasonic Level transmeter, 1 nos.

Completed
Completed

Pending

Completed
Completed
Completed

Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed

Completed
Completed
Pending
Completed
Completed
Pending

Completed
Completed
Completed
Completed

Completed
Completed

Completed
Completed

Pending

Completed
Completed
Completed

Completed
Completed
Completed
Completed
Work in Progress
Pending
Completed
Completed

Completed

Completed
Completed
Pending
Pending
Completed
Pending

Completed
Completed
Completed
Completed

Completed
Completed

Pending
Pending

Pending

Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending

Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending

Pending
Pending

To be installed as per CA.



D.8

D.9

2 W N P

N o DN WN R

Sludge Sump

Sludge sump agitator, 1 No.
Overflow line
LPBS, 1 nos.

Ultrasonic Level transmeter, 1 Nos.

Centrifuge Feed pump Unit

D.10 Centrifuge Building

D.11

1
2

Poly Dosing System

Centrifuge Feed pumps, 3 Nos
Knife gate Valve (KGV), 7 Nos
Non return Valves,3 Nos

Ball Valves, 12 Nos.
Pressure indicator, 3 Nos

LPBS, 8 nos.
LCS Panel, 3 Nos.

Centrifuge , 3 Nos
Knife gate Valve (KGV), 3 Nos

Ball Valves, 3 Nos.

Centrifuge chute Arrangement, 3 Nos

EOT hoist, 1 No.

Monorail beam, 1 No.

Exhaust fan, ceiling fan, internal electrification,

earthing, AC for panel room

Dewatering polymer agitator , 2 Nos
Polymr dosing pumps, 3 Nos

Ball Valves, 07 Nos.

Solenoid Valve (SOV), 2 Nos.

Overflow & drain line work

Completed
Pending
Completed
Completed

Completed
Completed
Completed

Completed
Completed

Completed
Completed

Completed
Completed
Completed
Completed
Completed
Completed

Completed

Completed

Completed

Completed
Pending

Completed

Completed
Pending
Completed
Completed

Completed

Completed

Completed
Work in Progress

Pending

Completed
Completed

Completed
Completed
Completed
Work in Progress
Pending
Pending

Completed

Work in Progress
Completed
Pending
Pending

Pending

Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending

Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending

Pending

Pending
Pending
Pending
Pending

Pending



D.11 Chlorination Building
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Non return Valves,6 Nos
Pressure indicator, 3 Nos
Conductivity level switch-2 Nos.

Polymer material stock

EOT hoist, 1 No.

Monorail beam, 1 No.
Chlorinators, 2 Nos

Chlorine Booster Pumps, 2 Nos
Recirculation pumps, 2 nos
Leak absorbation system, 1 Nos
Air Blowers, 2 Nos

Valves, 1 lot

Pressure gauges, 7 Nos

Panel, 1 lots

D.12 Chlorine contact Tank (CCT)

Level switch, 1 Nos

Utility water pumps, 2 Nos
Butterfly Valve (BFV), 4 Nos.
Non return Valves, 2 Nos
Pressure gauges, 2 Nos

Water gaiality Anylzer, 1 Nos

D.13 Parshal Flume channel at outlet

Ultrasonic open channel flow transmitter, 1

Nos
Flow Chart and scale installation

Pending
Completed
Completed

Pending

Completed
Pending
Completed
Completed
Completed
Completed
Completed
Completed
Completed

Completed

Completed
Pending
Pending
Pending
Pending

Completed

Completed

Pending

Pending
Pending
Completed
NA

Pending
Pending
Completed
Completed
Pending
Completed
Completed
Pending
Pending

Completed

Pending
Pending
Pending
Pending
Pending

Pending

Completed

Pending

Pending

Pending

Pending
NA

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending

Pending
Pending
Pending
Pending
Pending

Pending

Pending

Pending



D.14

D.15
1
2
3

7
8
9
10
11
12

D.16 Site Safety & Security

2 W N PR

(2}

Electrical & Related Works

DG set, 2 Nos
LPBS, 1 Lot

Exhaust fan, ceiling fan, internal electrification,
earthing, AC for panel room

Indoor & Outdoor Lighting
LT Panel, 1 lot

Civil & Site Improvement Works

Admin Building
Overhead service tank
Service water pumps & plumbing

Tiling / Flooring at all Buildings

All Buildings Roof rainwater drains, Roof
treatment, Plinth protection

Indoor & Outdoor Painting

Doors, Windows, Shutters, etc.
Stormwater drains

Backfilling, Grading

Landscaping

Entry Road

Internal Pathways / Access Roads

Guard Room
Entrance Gate
Boundary Wall
Handrailing

Fire fighting extinguishers

Nomenclature on Units / Buildings, Signboards,
Site Plan, Project Banner, Site Name Banner,
etc.

Completed
Completed
Completed

Completed
Completed

NA
NA
NA

NA
NA

NA

NA
NA
NA
NA
NA
NA

NA
NA
NA
NA

NA

Completed
Completed
Completed

Work In Progress

Completed

Completed
Not Started
Not Started

Work In Progress
Pending

Work In Progress

Completed
Not Started
Work In Progress
Work In Progress
Completed
Work In Progress

Completed
Completed
Work In Progress
Pending

Pending
Pending

Pending
Pending
Pending

Pending
Pending

Pending
Pending
Pending

Pending
Pending

Pending

Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending

Pending
Pending

Lab setup pending

Dulition water line and
plambing work pending

SBR & boundary wall
finshing and painting work

pending

Drain pit pending

Interconection pathway

pending

Painting work pending
Sludge thickner handrail

pending



D.17

Miscelleneous

Site Surveylance / CCTV
Logbooks - Attendance Register, Visitor logs,
RSPS logs, DG logs, Maintenance logs, etc.

Gaskets as per IS Standards
Hydrotest for all pumps, air blower, centrifuge,
chlorinations etc. discharge lines

Hydrotest for all water retaining units
Pipe support for all units
Marking TWL all structure

Pending
Pending

Pending
NA

NA
Pending
NA

Pending
Pending

Pending
NA

NA
Pending
Not Started

Pending
Pending

Pending
Pending

Pending
Pending
Pending



