
Nawabganj IPS 32 
MLD

Date: 29.12.2022

 INSPECTED BY: 
STC Team

1. Mr.Rahul Sawan, Support engineer, Electrical, STC Kanpur                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      
2. Mr. Karam Veer Singh, Support Site Supervisor, STC Kanpur

S. No. Equipment
Assessment of Current 
Condition

Assessment of Current Condition Photo Current defects and Corrective Action Suggested by PE
Original Date of 

Issue
Proposed Date to 
Resolve by KRMPL

Current Status of Compliance

1 All work

1
Inlet Over Flow 

Condition
Overflow condition found 
since handover

1. During site visit overflow is observed since handover 
28.06.2021.
2. No action has been taken by KRMPL despite being informed, 
several times by NMCG, UPJN and STC representataives.
3. As per rennovation plan for IPS Nawabganj , KRMPL should 
increase adequate pumping to prevent overflow of sewage.

28.06.2021 Long Pending

2 Inlet Chamber

1. Cleaning of inlet chamber 
needs be done on regular 
basis.
2. Staircase damaged tile 
needs to be renovated.

1. Cleaning of inlet chamber needs be done on regular basis.
2. Staircase damaged tile needs to be renovated.

23.11.2021 Long Pending

3 Screen Chamber

1. Garbages has 
accumulated into screen 
chamber.

1. Garbage cleaning work should be done on regular basis.
2. Garbage Trolley should be made available at the site.

23.11..2021 Pending

SITE INSPECTION OF JAJMAU ASSOCIATED IPS REPORT 



4 Receiving Chamber 1 Operational

1. Proper pumping arrangement should be maintained by 
KRMPL.
2.Receiving chamber must be cleand on regular basis.
3. Manual screen needs to be installed as per renovation plan.
4. KRMPL must ensure that after completing cleaning work of 
the chamber, the renovation work should begin.

28.06.2021 Long Pending

5 Receiving Chamber 2 Non-Operational
1. For Receiving Chamber 02, the sludge removal work has not 
been done.
2. Repairing work needs to be done by KRMPL.

28.06.2021 Long Pending

6 Pump House No.1
Civil Structure in 
unsatisfactory Condition

1. Pump House no-1 is non operational since date 29.08.2022. 
All pumps were non operational.                                                                                                                                                                                                                                                                                                 
2. During the inspection, all pumps and motors were observed 
to be in submergence condition.                                                                                                                                                                      
3. Chain pulley, LT panels, Cable tray and cable dressing were 
damaged.                                                                                                                                                                                                                                                  
4. 2 Nos Exhaust Fan were not working.                                                                                                                                                                                                                                                                                          
5. Dewatering pumps are not installed.
6. Log book is not maintaining properly by KRMPL staff as per 
prescribed format.

23.11.2021 Long Pending

i
Pump no.1 ( Capacity 

=297 m3/hr)
Non-Operational Need to be raplaced   as per Rennovation Plan 23.11.2021 Long Pending

ii
Pump no.2 ( Capacity 

=156 m3/hr)
Non-Operational Need to be raplaced   as per Rennovation Plan 23.11.2021 Long Pending

iii
Pump no.3 ( Capacity 

=297m3/hr)
Non-Operational

Pump no. 3 found non-operational since 27.05.2022. KRMPL 
needs to repair it on urgent basis.

23.11.2021 Long Pending



7 Pump  House No.2
Civil Structure in 
unsatisfactory Condition

1. All 4 pumps were operational during the inspection.                                                                                                                                                                   
2. Pumps are starting on temporary starters, as exisiting 
starters are non operational.                                                                                                                                                                                            
3. Exhaust fan was missing in the pump house.                                                                                                                                                                                                                                                                          
4. Indoor switch board work and cable dressing work are 
pending.                                                                                                                                                                                                                                   
5. Dewatering pumps are not installed.
6. Pump no 1 Lekage, KRMPL need to rectify
7. Civil renovation work required  in Stair under Pump house
8. MS chaker plate need to provide for cover of sump

23.11.2021 Long pending

8
Open Channel and 

Sluice Gate
Civil Structure in 
unsatisfactory Condition

1. KRMPL has not submitted approval for fabrication work.
2. Sluice gate needs to be replaced under renovation.

23.11.2021 Long pending

9
Boundary wall, Valve 

chambers and 
landscaping area

Civil Structure in 
unsatisfactory Condition

1.KRMPL has painted the boundary wall  with poor 
workmanship, This should be reworked.
2. Cleaning work of campus area needs to be done by KRMPL.
3. Valve chamber should be plastered and covered properly.
5. All valves needs to be replaced.

23.11.2021 Long pending

11 Transformer Yard
Civil Structure in satisfactory 
Condition

1. Yard  area needs to be cleaned. 23.11.2021 Long pending



12 DG set room
Civil Structure in satisfactory 
Condition

1. DG set is in working condition.
2. Log book of DG  set  is not maintaining properly by KRMPL.
3. Diesel surplus quantity is not availble at site.
4. Smog exhaust pipe length is not suffficientr as per 
CPCB/CPHEEO guidelines. Therefore, it must be replaced on 
urgent basis.

23.11.2021 Pending

13 Metering Room
Civil Structure in 
unsatisfactory Condition

1. Seepage was observed on the wall of this room. It should be 
rectified.
2. Panel Volt meters and Ammeters needs to be replaced.
3.All Phase Indicators needs to be replaced.

23.11.2021 Long Pending

14 Logbook
Log book of pump house 01 
not maintained by KRMPL

1. Security guard should be arranged by KRMPL.
2. Diesel stock log book was not maintained properly by KRMPL 
on regular basis.
3. Pumps log book was not maintained properly.
4. Maintenance records was not available at site for all E&M 
equipments.
5. Arrangement of reliever for Operators and sweepers should 
be done by KRMPL.
6. DG log book was not maintained properly by KRMPL.
7. Material inward and outward registers need to be 
maintained properly by KRMPL.

28.06.2021 Long Pending



Parmat IPS Date: 29.12.2022

 INSPECTED BY: 
STC Team

1. Mr.Rahul Sawan,Support engineer,Electrical,STC Kanpur                                                                                                                                                                                                                                                                                                          
2. Mr. Karam Veer Singh, Support Site Supervisor, STC Kanpur 

S. No. Equipment
Assessment of Current 
Condition

Assessment of Current Condition Photo
Current defects and Corrective Action Suggested by 
STC

Original Date of 
Issue

Proposed Date to 
Resolve by KRMPL

Current Status of Compliance

A All work

* Main entry Gate

 No informatory sign 
board for Parmat IPS was 
available at the entry 
gate.

1. KRMPL should arrange informatory sign board for 
Parmat IPS.

07.04.2022 Pending

1 Inlet Chamber
Civil Structure is in 
satisfactory condition

1. All kinds of Renovation work is pending in the inlet chamber.
2. Cleaning and landscaping work needed to be done.
3. KRMPL needs to deploy a security guard for the IPS.

23.11.2021 Pending

2 Screen Chamber 
Civil Structure is in 
satisfactory condition

1. Renovation work is required for the inner and outer surface 
of the chamber.
2. Plaster work needs to be done.
3. Cleaning and landscaping work needs to be done.
4. MS frame cover should be painted.

23.11.2021 Pending

3 Receiving Chamber
Civil Structure is in 
satisfactory condition

1.Screens should  be reaplced                                                                                                                                                                                                                              
2.Garbage material needed to be removed on timely basis.                                                                                                                                                                                                                                                    
3. Renovation work is required for inner and outer surface of 
the Recieving chamber in all respect.
4. Cleaning and landscaping work needed to be done.
5. MS frame cover should be painted.

23.11.2021 Pending

SITE INSPECTION OF JAJMAU ASSOCIATED IPS REPORT 



4 Pump house No. 2
  Pump house no.2is in 
unsatisfactory condition

1 .All pipelines were found in submergence condition.                                                                                                                                                                                                                                                          
2.  Both pumps were operational. NRV and Sluice gates needs 
to be replaced.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          
3. All tubelights were not working properly.                                                                                                                                                                                                                                                                               
4. Drain water pump no-2 needs to be replaced.                                                                                                                                                                                                                                                                        
5. Ammeters on the LT panel were not in working condition.                                                                                                                                                                                                                                                 
6. Motor termination Box cover was not fixed and also cable 
gland was not fixed.                                                                                                                                                                                                     
7. DG set for pump house no-1 is not working since handover.                                                                                                                                                                                                                                           
8. Dewatering pump needs to be replaced.                                                                                                                                                                                                                                                                                                                                      
9. Operators are non technical person. They do not have clear 
understanding of the Pump Capacity , Flow of Discharge, and 
Peak Flow. Also records are not maintained properly.

23.11.2021 Pending

i
Pump No.1( pump 

capacity =900 m3/hr)
Pump found operational 

New pump has been installed at 15.03.2022.
But installlation of new  valves, pipeline and fiitings are still 
pending.

23.11.2021 Pending

ii
Pump No.2( pump 

capacity =900 m3/hr)
Pump found operational 

1.Need to be raplaced   as per Rennovation Plan.
23.11.2021 Pending

5 Pump House  No.1
Civil Structure is in 
unsatisfactory condition

1. Starter no-3 was found to be non-functional.                                                                                                                                                                                                                                                                            
2. Cable dressing was not done properly.                                                                                                                                                                                                                                                                                      
3. Motor termination cover box was not fixed and cable gland 
was not fixed.                                                                                                                                                                                                              
4. No labour was engaged by KRMPL for renovation work.
5. Cracks needs to be repaired, also damaged 
door,window,louvers and ventilators needs to br replaced.
6.Dewatering pumps need to be replaced.
7. Operators are non technical person. They do not have clear 
understanding of the Pump Capacity , Flow of DIscharge, and 
Peak Flow at the site. Also records are not maintained 
properly.
8. Pipeline and all type valves need to be replaced.

15.12.2021 Pending

i
Pump No.1( pump 

capacity =1320 m3/hr)
Operational

1. During site visit it was found that pump no 1 was not in 
working condition since handover of this IPS.
2. Need to be raplaced   as per Rennovation Plan

23.11.2021 Pending



ii
Pump No.2( pump 

capacity =1320 m3/hr)
 Non Operational Pump no-2 is not working since date 30.09.2022. 23.11.2021 Pending

iii
Pump No.3( pump 

capacity =1320 m3/hr)

Non operational
Pump no-3 is not availble 
since handover.

1. Pump no.3 & valves ,NRV etc need to be replaced as per 
construction plan 

23.11.2021 Pending

6 Pump House No. 3
Civil Structure is in 
unsatisfactory condition

1.Pump house no-3 is defunct since handover.                                                                                                                                                                                                                                                                           
2. Renovation work are  pending from KRMPL's end.                                                                                                                                                                                                                                                                                
3. Cracks needs to be repaired, and damaged 
door,window,louvers and ventilators needs to be replaced.

23.11.2021 Pending

7 DG room
Civil Structure is in 
unsatisfactory condition

1. Voltmeters, Ammeters were not in working condition.                                                                                                                                                                                                                                                     
2. According to the DG logbook, diesel was not availbale at the 
site.                                                                                                                                                                                                                               
3.DG set for Pump House no-1 was non operational.                                                                                                                                                                                                                                                                                                  
4. Cracks needs to be repaired, and damaged 
door,window,louvers and ventilators needs to be replaced.
5. DG logbook is not maintained properly.
6. Smog exhaust pipe length was not suffficientr as per 
CPCB/CPHEEO guidelines. Therefore, it must be replaced on 
urgent basis.

23.11.2021 Pending

8 Metering room
Civil Structure is in 
unsatisfactory condition

1.Inside and outside painitng work completed by KRMPL under 
renovation.
2. Replacement of damaged Door,window,louvers and 
ventilators is pending.
3. Flooring work needs to be renovated.

23.11.2021 Pending



9 Panel Room
Civil Structure is in 
unsatisfactory condition

1. Inside and outside painitng work is completed by KRMPL 
under renovation.
2. Damaged Door,window,louvers and ventilators needs to be 
replaced.
2. Panel Volt meters and Ammeters needed to be replaced.
3.All Phase Indicator needed to be replaced.

23.11.2021 Pending

10 Logbook

Log book of pump house 01 
and pump house no. 02 has  
not maintained by KRMPL 

properly

1. Logbooks for pumps and DG sets are not properly 
maintained by KRMPL.
2. KRMPL has not arranged adequate number of staff 
(Operators, Sweepers and relievers) for proper O&M of IPS and 
attendance register contains manipulated staff details. 
Operators are non technical person. They do not have clear 
understanding of the Pump Capacity , Flow of DIscharge, and 
Peak Flow at the site. Also the records are not maintained 
properly.
3. Security guard needs to be deployed at the site.
4. No labour available from KRMPL for renovation work.

23.07.2021 Pending



Baba Ghat -7 MLD Date: 29.12.2022

 INSPECTED BY: 
STC Team

1. Mr.Rahul Sawan,Support engineer,Electrical,STC Kanpur                                                                                                                                                                                                                                                                                                          
2. Mr. Karam Veer Singh, Support Site Supervisor, STC Kanpur 

S. No. Equipment
Assessment of Current 
Condition

Assessment of Current Condition Photo
Current defects and Corrective Action Suggested by 
STC

Original Date of 
Issue

Proposed Date to 
Resolve by KRMPL

Current Status of Compliance

A All work

1
Inlet Over Flow 

Condition

During site visit No 
Overflow or Bypass of 
sewage was observed.

1. During the inspection, No Overflow or Bypass of 
sewage was observed.
2. Raw sewage by-pass sluice gate need to be replaced. 
Design,drawing need to be submitted by KRMPL.

4.01.2022 Pending

2 Inlet Chamber (Civil)
Civil Structure is in 
satisfactory condition

1. All gates needs to be lubricated.
2.Sludge should be removed regularly from inlet parts of IPS.                                                                                                                                                                                                                                           
3. Regular cleaning of the chamber should be done.

23.11.2021 Pending

2A Inlet Flow Meter
Inlet Flow meter is not 
available.

Inlet Flow meter is not available. 23.11.2021 Pending

3 Screen Chamber
Civil Structure is in 
satisfactory condition

1. No sweeper was present in the screen chamber.                                                                                                                                                                                                                                                                   
2. Garbage removal work and cleaning of the screen should be 
done on regular basis.                                      
3. Trolly should be made available at the site for proper 
disposal of garbages.                                                                                                                                                                                                             
4. Durind the inspection it was observed that screen was 
completly submerged at the site.

23.11.2021 Pending

SITE INSPECTION OF JAJMAU ASSOCIATED IPS REPORT 



4 Receiving chamber
Civil Structure is 
unsatisfactory condition.

1. Chamber should be cleaned and covered properly.
2. All valves should be replaced.
3. All stud bolts and gaskets should be replaced.
4. Lubrication for valves and pumps ,sluice gates should be 
done by KRMPL.
5. Pressure guage should be provided by KRMPL.

15.12.2021 Pending

5 Pump House
Civil Structure is in good 
condition.

1. Exposure of steel in staircase bottom slab needs to be 
renovated.
2. Inside the pump house, it was observed that light was not 
working.
3. EOT load test required by KRMPL.
4. Flow meter need to be installed by KRMPL.
5. Log book was not properly maintained by KRMPL staff at 
site.
6. Staircase is in bad condition and needs to be renovated.
7. Cable dressing needs to be done properly.
8. Operators are non technical person. They do not have clear 
understanding of the Pump Capacity , Flow of DIscharge, and 
Peak Flow. Also staff does not  maintain the records properly.
9. Utility  water pump is not working since handover.

23.11.2021 Pending

i
Pump 

no.1(Capacity=309cum
/hr)

Operatioal

1. New pump has been installed at 14.03.2022 to 20.03.2022.
2. KRMPL has not submitted any RFI during installation of new 
pumps.
3. Pump no. 01 found damaged from 02.06.2022,KRMPL needs 
to be reapir on urgent basis

15.12.2021 Pending

ii
Pump 

no.2(Capacity=309cum
/hr)

Operational
New pump has been installed at 14.03.2022 to 20.03.2022.
KRMPL has not submitted any RFI during installation of new 
pumps.

23.11.2021 Pending

iii
Pump 

no.3(Capacity=168 
cum/hr)

Non-Operational The pump is not in working conditin since 31.08.2022 23.11.2021 Pending

6
Boundary wall and 
landscaping area

Civil Structure is in good 
condition.

1. Fencing work is pending.
2.Security guard should be arranged by KRMPL.
3. Cleaning work needs to be carried out by KRMPL.

23.11.2021 Pending



7 Panel Room
Structure is in unsatisfactory 
condition

1. Voltmeters and Ammeters of the LT panels were not in 
working conditon.                                                                                                                                                                                                              
2. All tubelights, ceiling fans, exhaust fans were not in working 
condition.                                                                                                                                                                                                
3. During the inspection it was observed that the pumps were 
working on the temporary starters, as all the exsisting starters 
were non functional at the site.                                                  4. 
Cable dressing was not properly done at the panel room.

23.11.2021 Pending

8 DG Room
Civil Structure is in good 
condition.

1. DG is not working since 19.11.2022.                                                                                                                                                                                                                                  
2. No exhaust fan was supplied in the DG room.                                                                                                                                                                                                                                                                         
2.Arial light no-3 was not in working condition.
2. KRMPL is not properly maintaining the log book for DG set.
3. Smog exhaust pipe length is not suffficientr as per 
CPCB/CPHEEO guidelines.It must be replaced on urgent basis.                                                                                                                                

23.11.2021 Pending

9 Store Room
Civil Structure is in 
unsatisfactory condition.

1. Door needs to be fixed.
2. Dampness should be removed as per required action. 
3. Electric switch board needs to be replaced.

23.11.2021 Pending

10 Logbook
Logbooks are not maintain 

properly by KRMPL

1. Log book of pumps and DG set are not properly maintained 
by KRMPL.                                                                                                                                                                                                                                   
2. Supervisor Mohammad, told STC team that KRMPL was 
earlier informed regarding limited diesel supply for the site and 
also raised the request to increase the diesel supply. But no 
action has been taken by KRMPL in this regard for Baba Ghat 
IPS.
4. KRMPL has not arranged adequate number of staff 
(Operators, Sweepers and relievers) for proper O&M of IPS. 
Operators are non technical person. They do not have clear 
understanding of the Pump Capacity , Flow of DIscharge, and 
Peak Flow. Also records are not maintained properly.                      
5. KRMPL needs to maintain Visitor Register.
6. Security guard needs to be deployed.
7. No labour was available from KRMPL for renovation work.

28.06.2022 Pending



Guptar Ghat Date: 29.12.2022

 INSPECTED BY: 
STC Team

1. Mr.Rahul Sawan,Support engineer,Electrical,STC Kanpur                                                                                                                                                                                                                                                                                                          
2. Mr. Karam Veer Singh, Support Site Supervisor, STC Kanpur 

S. No. Equipment
Assessment of Current 
Condition

Assessment of Current Condition Photo
Current defects and Corrective Action Suggested by 
STC

Original Date of 
Issue

Proposed Date to 
Resolve by KRMPL

Current Status of Compliance

A All work

1
Inlet Over Flow 

Condition
No Over flow was 
observed

Although income tax gate was closed still, it was found 
that there was  no Overflow/Bypass at the time of 
inspection

29.12.2022 Pending

2 Inlet Chamber
Civil Work is in satisfactory 
Condition

15.12.2021 pending

3
 Manual bar Screen 

Chamber 
Civil Work is in satisfactory 
Condition

1. Garbages needed to be removed on regular basis.
2. Garbage trolley should be made available at the site.

23.11.2021 pending

SITE INSPECTION OF JAJMAU ASSOCIATED IPS REPORT 



4
Mechanical bar 
screen Chamber

Civil Work is in satisfactory 
Condition

1. Mechanical Screen No. 1 is damaged since 27.11.2022.                                                                                       
2. Conveyor motor should be provided with canopy.                                                                                                                                                                                                                                                       
3. Both mechnical screen and conveyor belt found non-
operational at the time of inspection. It was started when 
asked by STC representative.
4. Mechanical screen no. 1 was not working in auto mode.
5. Auto System and level sensor meter were not in working 
condition.
6. Screen panel On/Off main power selector switch was 
nonoperstional in auto mode.
7. Screen No. 2 is in working condition.
8. Conveyor belt is in working condition.
 9. Garbage needed to be removed on regular basis.
10. Garbage trolley should be made available at site.
11. Both Screen canopy power were not in working condition.
12. Conveyor belt was not working in auto mode.
13. Cable dressing was not properly done.                                                                                                                                                                                                                                                                                      
14. Panel door system not working.                                                                                                                                                                                                                                                                                                  
15. Earthing was not done properly. 
16. Level sensor not working in screen chanel area, Level 
sensor  Need to replace.

15.12.2021 pending

5 Pump House
Civil Work is in satisfactory 
Condition

1. Pump No-4 was not in working condition.                    2. 
Starter for Pump No. 2 was not working and it is being 
operated with stater of Pump No. 4.
3. Screen area light no-2 was not in working condition.
4. Operators are non technical person. They do not have clear 
understanding of the Pump Capacity , Flow of DIscharge, Peak 
Flow at the site. Also records are not properly maintained.
5. Flow meter was not in working condition.                     6. 7 out 
of 9 lights were working.

23.11.2021 pending

6 Panel room
Civil Work is in satisfactory 
Condition

1. Pump flow meter is not in woking condition since handover.                                                                                       
2. Panel for Pump No. 2 is not working.                                                                                                                                                                                                                                              
3. Soft starter for 18.5 kW pump no- 2, 3, 4 were not in 
working condition.                                                                                                                                                                                                                    
4.Exhaust no-9 and Tubelight no-2 were not in working 
condition.

23.11.2021 pending



7 HT/Metering Room
Civil Work is in satisfactory 
Condition

23.11.2021 pending

8 DG yard
Civil Work is in satisfactory 
Condition

1. DG set (125kV) was found to be in the working condition, 
but DG is getting heated during its operation and therefore 
was being operated in short intervals.
2. Log book of DG set is not maintain by KRMPL properly.
3. Smog exhaust pipe length is not suffficientr as per 
CPCB/CPHEEO guidelines.It must be replaced on urgent basis.                                                                                                                               
4. Meter for diesel in the DG SET was not working.                                                                                                                                                                                                                                                                    
5. Diesel stock was observed to be very less.

23.11.2021 pending

9 Transformer yard 
Civil Work is in satisfactory 
Condition

1. Transformer no-2 (ACB 400 A) was not in working condition.                                                                                                                                                                                                                                         
2. Cable termination work, earthing work, testing and 
commissioning are pending.

13.12.2021 pending

10 Handrailng work satisfactory Condition
1. Installation of handrails needs to be done by KRMPL 
properly.
2. Security guard should be arranged by KRMPL.

23.11.2021 pending



11
Logbook/Records/Do

cumentation
Logbooks are not maintain 

properly by KRMPL

1. Log book of pumps and DG set are being maintained by 
KRMPL.  2. No entry in the DG log book was observed since 
17.11.2022. 
3. During the inspection only sweeper was answering the 
questions and showing the progress of the site. Therefore 
KRMPL must arrange adequate number of staff (Operators, 
Sweepers and relievers) for proper O&M of IPS. Operators are 
non technical person. They do not have clear understanding of 
the Pump Capacity , Flow of Discharge, Peak Flow. The records 
are also not maintained properly.
4. During the inspection it was observed that readings filled in 
the logbook was found to be manipulated. Due to this, it is 
difficult to determine the actual hours of operation for pumps. 
Therefore, hour meter should be installed. 
5. No labour available by KRMPL for renovation work.                                                                                                                 
6. Safety shoes and jackets for the staff was not available at the 
site.                                                                                    7. Cleaning 
material for housekeeping was not available at site.

23.07.2021 Pending

Signature:

TEAM LEADER
STC KANPUR

Remarks:- A) Internal and External Painitng work (for Structures and Building):- KRMPL did not work properly by which it is not 
acceptable and it did notfulfill acceptence criteria as per CA
1. All painted work surfaces shall be uniform and pleasing in appearance.
2.The colour ,texture etc shall match exactly with the approved samples.
3. All stains, splashes and slatters of paints shall be removed form surrounding surfaces.
KRMPL need to take necessary action for proper Painting work.
B) Smog exhaust pipe length is not suffficientr as per CPCB/CPHEEO guidelines.It must be replaced on urgent basis.
C) All E&M equipments need to be replaced as per CA schedule 11.
D) CCTV need to be installed.
E) Power backup need to be arranged by KRMPL.
F) Inlet and outlet flow meter need to be installed.
G) Overflow condition need to be controlled for IPSs,CSPS.


	All IPSs

