STCKanpur

SITE INSPECTION REPORT

Jajmau STP - 130 MLD

Date: 27.12.2022

INSPECTED BY:
'UPIN Team

1. Mr.Rahul, Support Engineer{Ele,)
2. MR. Karm Veer Sing SiteSupervisore -Clvil
3. Mrs. Divya Mittal, Site Supervisore - Electrical

KRMPL Team
1. Mr Krishna ( Plant Incharge)
2, Mr. Akashay Tripathl { Process Engineer)

S. No.

Equipment

Assessment of

Current Condition Assessment of Current Condition Photo

Current defects and Corrective Actlon Suggested by STC, PE

Action Original Date
Completedby | of Issue

\Proposed Date to
Resolve by
KRMPL

Current Status of Compliance

Collection Chamber

Inlet Chamber (Civil)

Operational /
Needs to be
renovated

Gates /Valves and
Covering Shed

Need Overhauling
/ Replacement

1. All gates to be repalced
2. Repairing work of free board of this chamber found very poor this must be repaired.
3. Renovation to be completed without getting approval ,testing & commissioning

4. Toe guard to be Provide in handrailing

5. TWL marking sould be done with paint.

27.11.2021

Pending

1. Railing and its foundation needs to be repaired.
2. Reinforced exposed work found repaired
3. Fininshing work of inlet chamber chamber need to done properly
4.Toe guard to be Provide in handrailing
5. FRP coating need to provide in hand-railing.

27.11.2021

Pending

1. Gate may be motorized if possible
2. Hand railing to be replaced

3. Level transmitter to be replace

4. Shed to be replace

5. TWL marking sould be done with paint.

27.11.2021

Pending

Fine Screen Chamber
ical / Manual }

Screen Chamber (Civil)

Need Renovation &

Mechanical Fine Screen
no. 1

Non -Operational/
Under Maintinance

1.Rennovation work found not properly
2.0uter side RCC wall leakages must be grouting under Rennovation work.

3.Garbages like Plastic begs,leather pieces, clothes must be removed from Belt converyor of Screen Chamber regularly.
4. Need to be replaced the gates

5. Proper Lighting need to be provided at Screen area.

7.Ms Fabrication equipment & tools along with M Shed also corroded & losses its strength.
8..In MS shed pipes are corroded & Colour of shed also worn out.

11 10.New Cables should be laid properly in cable trays
" 11.FRP coatting pending in Hand-railing, screen channel area

27.11.2021

Pending

1. Mechenical Fine Screen are need to be installed as per approved drawing
2.Screen erection/ installation work is not verified by STC .

3. Mechanical Screen not working with auto system and without sensor, need to be fixed the auto system immediately.
4.Procedure of screens hasw not been submit by KRMPL.

5.Without getting approval for shut down and charging the Raw sewage for the same work. KRMPL has not been submited any
approval.

6.Cable dressing not done properly

7.Screen motor cable gland are not fixed

27.11.2021

Pending
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S. No. |Equipment Current Condition Assessment of Current Condition Photo Current defects and Corrective Actlon Suggested by STC, PE Completed by afssue Rexs:m 'E-:y Current Status of Compliance

1.Mechanical screen of teeth are damaged , KRMPL has not been reapired.
2.Screen needs to be clean periodically depends on the sewage.

g | Mechanical Fine Screen | Non -Operational/ 3. Mechanical Screen not working with auto system and without sensor .Need to be fixed the auto system immediately. 27.11.2021 Pending

no. 2 Under Maintinance
'4.New Cables should be laid properly in cable trays. 5. Screen panel
sensor screen not fixed
1. Mechenical Fine Screen are need to be installed as per approved drawing.
2.Screen erection/ installation work is not verified by STC .
Mechanical Fine Screen 3. Mechanical Screen not working with auto system and without sensor, need to be fixed the auto system immediately.
6 |no.3 operated 4.Procedure of screens hasw not been submit by KRMPL. 27112021 Pending
7 | Manaul Screen no. 1 Under installtion 1. KRMPL has been installed manual screen. 27.11.2021 Pending
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Grit Chamber

Grit Chamber

Strucutre Civil
work done and
Mechanical work
will start
accordingly

1.Repairing of Grit chamber done as per schedule.
2.Contractor is instructed to fill the water for hydrotest work on Grit Chamber 03
3.Rennovation in screw conveyor channel is pending.

27.11.2021

Pending

Grit Mechanism-1

operational

1.Rennovation work found satisfactory.
2. Organic pump need to be installed as per approved drawing.
3.Cable need to be layed at Cable tray as per approved drawing.
4.LPBS need to be installed as per approved drawing.

5. Mobil lekage in grit no 1, KRMPL need to be fix it.

6. KNOP Houter not working.

7.TWL marking sould be done with paint.

27.11.2021

Pending

Grit Mechanism-2

Operated

1.Rennovation work found satisfactory.
" |2. Organic pump need to be installed as per approved drawing.

3.Cable need to be layed at Cable tray as per approved drawing.

4.LPBS need to be installed as per approved drawing.

5. Torque switches installation done without canopy at all equipment.

6.Hooter is fixed on railing with temporary cable tie, which is not proper and
unacceptable.

7.Power supply is given to torque switch & associated equipment from temporally
MCB. Permanent supply is to be provided

27.11.2021

Pending

Grit Mechanism-3

Operated

1.Repairing of Grit chamber done as per schedule.
2.Contractor is instructed to fill the water for hydrotest work on Grit Chamber 03
3.Rennovation in screw conveyor channel is pending.

! 4.Grit Mechanism No. 3 torque switch was not in working condition.

 |5.Cable dressing not done properly.

6. Toeguard need to be provide in haindrailing

27.11.2021

Pending

Grit Classifier -1

operational

1. Need to be repaired immediately.
2. Grit Classifier alignment has not been done by KRMPL as per approved drawing.
3.LPBS need to be installed work is pending

27.11.2021

Page3or1s
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1.Need to be repair immediaitely and to be replace as per the CA
13 |Orit Classifier 2 Not Proper "5 Grit Classifier alignment has not been done by KRMPL as per approved drawing. 27.11.2021 Pending
operational
3.Organic pump need to be replaced as per approved drawing.
14.LPBS need to be installed work is pending
1.Repairing of Grit chamber done as per schedule.
14 |Grit Classifier -3 2.Contractor is instructed to fill the water for hydrotest work on Grit Chamber 03 57112001 pending
3.Rennovation in screw conveyor channel is pending.
4.LPBS need to be installed work is pending
D Parshall flume and flow
meter
parshall Flume and Flow Structure 1. Channel rennovation work done but hydrotest of this channel is pendnig.
16 rennovation work 2. Painting procdure has been submitted by KRMPL. 27.11.2021 Long Pending
Channel (Civil)
done 3. Level scale need to be installed for proper flow measurement.
27.11.2021 pending
1.Flow meter found working and under the trial run.
2.Meter box to be install at site.
18 |Flow meter Operational 3.Cable to be laid properly in cable tray and conduit pipe. 27112021 Long Pending
1.0nly outer face of distribution chamber for Primary sedimantation tank partially done by KRMPL.
Civil renovation 2.Inside Rec wall, base and platform required rennovation work.
£ |Distribution Chamber -1 | work not proper 3. Reinforced exposed and need to be repaired 27.11.2021 Long Pending
done 4. Sluice gate need to be replace
1.Cleaning and finishing work to be done in DC1
2.Pole light found damage and needs to be replace.
19 [Civil works 3 Railing need to be replaced / repaired 27:11.2021 Long Pending
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Operational /
20 |Gates 3innos) Needs to be 1.0perational wheel found missing ad needs to install for proper operation of the gates. 7112001 Long Pending
2.Damaged precast salbs need to be replaced
renovated
¢ |Primary Sedimentation
tank
1. Scum Box design need to be changed.
2.Weir plate to be replaced at damaged portion
3.PST mechanism to be replaced and install.
4.Remote system to be installed for PSTL.
5.Cable to be laid in cable tray.
6. Stair hand-railing need to be provide.
7. TWL marking sould be done with paint.
Operated/ 8. Fencing to be provide on Truss platform.
21 ::‘r:ralrv Sedimentation | ¢ {in overflow 9.LPBS need to be installed as per approved drawing. 01.03.2021 Long Pending
condition 10.Torque switches installation done without canopy at all equipment.
11.Hooter is fixed on railing with temporary cable tie, which is not proper and
unacceptable.
12.Power supply is given to torque switch & associated equipment from temporally
MCB. Permanent supply is to be provided
13.Torque switch alarm not working properly.
1. Need to construct RCC one step staire platform.
2. TWL marking sould be done with paint.
3. Fencing to be provide on Truss platform.
4. Stair hand-railing need to provide in PST-2
5.LPBS need to be installed as per approved drawing.
Primary Sedimentation Operated/ 6.Torque switches installation done without canopy at all equipment
2 i found in overflow -Tord il quipment. 27.11.2021 Long Pending
tank-2 condition 7.Hooter is fixed on railing with temporary cable tie, which is not proper and
unacceptable.
8.Power supply is given to torque switch & associated equipment from temporally
MCB. Permanent supply s to be provided
9. Torque switch screen show error during testing 10.5cum Box
design need to be changed.
1.Plastering and finishing work to be done at PST-3.
2.Weir plate to be replaced at damaged portion.
3.PST-3 mechanism to be replaced and install.
53 |Primary Sedimentation Under 4.Remote system to be installed for PST-3. 01.03.2021 Long Pending
tank-3 maintenance
G |Distribution Chamber -2 27.11.2021
Rennovation work
24 [Civil works and finsihing work
to be done
25 |Gates (3 in nos) Need to be 1.0perational wheel to be install for each Gate.
overhaul / replace
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H  |Aeration tank

18 New aerators
has been installed.

Aeration Tank no. 01 (Civil
Works)

Structure found in
poor condition and
needs to be
rehabilitate

S

27 |Aerator no. 1

28 |Aerator no. 2

29 |Aerator no. 3

30 |Aeratorno. 4

31 |Aeratorno. 5

32 |Aeratorno. 6

Operated

Current defects and Corrective Actlon Suggested by STC, PE

Action
Completed by

Original Date
of Issue

\Proposed Date to
Resolve by
KRMPL

Current Status of Compliance

| LIn Aeration Tank platform Slab, where machine is mounted vibrated tremendously, Slab & beam strengthening is required to

increase weight of Unit

2.Increasing weight of RCC member’s vibration will be controlled.

3.KRMPL Instructed to submit the structural strengthening Methodology for Aeration Tank
4.Aeration outlet gate to be replace .

27.11.2021

Long Pending

1.Civil structure found in poor condition and need to be rehabilitate.

2.Columns need to be reinforced.

3.Walkway to be strengthen and repaired.

4.New Hand railing need to be installed on walkway.

5.GAD of Hand railing and material certificate of hand railing needs to be furnished.
6.Base plate of Hand railing needs to be blasting and painting after approval from UPIN.
Certify the tye of anchors and fasteining. (Nuts/bolts)

7. Jajmau existing Aeration Fountain Tank is very old. It's

Concrete & Reinforcement badly deteriorated due to surrounding corrosive atmospheric
condition. Concrete cover cracked & inside Steel exposed to corrosive atmosphere which is

* \very dangerous. Most of Columns edges are eroded, damaged & Spalling of concrete

appeared. To maintain proper Strength of Concrete & Steel ‘Concrete Jacketing’ method

- should be applied for its Strengthening

Handrailing
work in progress

27.11.2021

Long Pending

\Aeration Tank no. 02 (Civil
Works)

Structure found in
poor condition and
needs to be
rehabilitate/ Civil
workin progress

1.Aerators need to be overhaul / replace.

2.Coupling of Aerator improper.it need to be fixed properly.
3.Painting of gear box need to bedone.

4.New cable need to be fixed with new cable gland.
5.Canopies to be installed on the top of motors.

3.Cable need to be laid in cable tray.

4.LPBS system need to be install at site

27.11.2021

Long Pending

1.Civil structure found in poor condition and need to be rehabilitate.

2.Columns need to be reinforced.

3.Walkway to be strengthen and repaired.

4.New Hand railing need to be installed on walkway.

5.GAD of Hand railing and material certificate of hand railing needs to be furnished.
6.Base plate of Hand railing needs to be blasting and painting after approval from UPIN.
7.Certify the tye of anchors and fasteining. (Nuts/bolts).

8.Cable need to be laid in cable tray.

9.LPBS system to be install at site

10.Jajmau existing Aeration Fountain Tank is very old. It's

Concrete & Reinforcement badly deteriorated due to surrounding corrosive atmospheric
condition. Concrete cover cracked & inside Steel exposed to corrosive atmosphere which is
very dangerous. Most of Columns edges are eroded, damaged & Spalling of concrete
appeared. To maintain proper Strength of Concrete & Steel ‘Concrete Jacketing’ method
should be applied for its Strengthening

11. Cleaning work in progress

Railing work in
progress

27.11.2021

Long Pending

34 |perator no. 7

35  |Aerator no. 8

36 |Aeratorno. 9

37 |Aerator no. 1

S

38 |Aerator no. 1

39  |Aerator no. 1.

Under rennovation

1.Aerators need to be overhaul / replace.
2.Canopies to be installed on the top of motors.
3.Cable to be laid in cable tray.

4.LPBS system to be install at site

27.11.2021

Long Pending

[
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T TV ST TOUTE T OO COMUTOT AT TR T ToT T =
2.Columns need to be reinforced.
3.Walkway to be strengthen and repaired.
14.New Hand railing need to be installed on walkway.
5.GAD of Hand railing and material certificate of hand railing needs to be furnished.
7 4 s 6.Base plate of Hand railing needs to be blasting and painting after approval from UPIN.
Structure found in =7.Certify the tye of anchors and fasteining. (Nuts/bolts).
‘Aeration Tank no. 03 (Civil | poor condition and A% i L (3 Cable need to be laid in cable tray.
4 7. P
0 \Works) needs to be 9.LPBS system to be install at site 27:11.2021 Long Pending
rehabilitate 10. Jajmau existing Aeration Fountain Tank is very old. It's
Concrete & Reinforcement badly deteriorated due to surrounding corrosive atmospheric
condition. Concrete cover cracked & inside Steel exposed to corrosive atmosphere which is
\very dangerous. Most of Columns edges are eroded, damaged & Spalling of concrete
appeared. To maintain proper Strength of Concrete & Steel ‘Concrete Jacketing’ method
should be applied for its Strengthening.
41 |merator no. 13
42 |Aerator no. 14
1.Aerators need to be overhaul / replace.
Operated
43 |Aerator no. 15 2.Canopies to be installed on the top of motors. 27112021 Long Pendin
3.Cable need to be laid in cable tray. g e e
44 |Aerator no. 16 4.LPBS system to be install at site
45 |Aerator no. 17
46 |Aerator no. 18
| |Distribution Chamber -3
¥ 1 Cleaning and finishing work to be done in this chamber.
47 [Civil works To be renovated 2.Railing to be replaced / repaired 27.11.2021 Long Pending
48 |Gates 3innos) Operated 1.0perational wheel found missing ad needs to install for proper operation of the gates. 7112001 Long Pending
2.Damaged precast salbs need to be replaced.
J |Final Sedimentation Tank
1.Plastering and finishing work to be done at FST-1.
2.Weir plate to be replaced at damaged portion
3.FST-1mechanism to be replaced and install.
Operated/ 4.Remote system to be installed for FST-1.
49 Final Sedimentation Tank found in overflow 5.Cable need to be laid in cable tray. 01.03.2021 Long Pending
no.1 6. Torque switch not working. 7.LPBS system
condition
need to be install at site
1.Need to be extension width and proper alingment accoringly truss of Concrete stair.
2. Stair hand-railing need to be provide
2. Crack repair work and epoxy coating work is pending in raft top.
5o |Final sedimentation Tank Operated - 3. No rennovation work done by KRMPL of Central shaft of FST 02. 27.11.2021 Long Pending

no.2

4.Rennovation of interconnection pipeline for sewage and sludge required
5.LPBS system need to be install at site
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- — |LFinal on -3 are under renovation
inal T
51 |Final Sedimentation Tank Under 01032021 Long Pending
no.3 maintenance
1.New Treated effulent pump house has already been proposed in CA and needs to keep this pump house in working condition til the
K L’::te" Effluent Pump 2. Civil Drawing of pump foundation not submitted by KRMPL for Rennovation work. 27.11.2021 Long Pending
e 3.0ut of 11 pumps only 4 Nos.pump has been working at site and 4,5,6,7 8,Nos. Pump are not in working condition.
Structure is in
Treated Effluent sum damaged
2|y P condition and 1.New TEPH cum Sump has already been proposed in CA and needs to keep this sump in working condition till the renovation period. 27.11.2021 Long Pending
found in overflow
condition
Total 5 nos of
pumps were
1.New TEPH cum Sump has a;lready been proposed in CA and needs to keep Pump house in working condition till the renovation found in
Treated Effluent Pump | Structure is in bad period operation and 1
53 |house (Civil condition. 2.Pump foundation are found in damaged condition. more pumpto |2 -+1-2021 Long Pending
3.Hand railing to be repaired and installed be install soon
after
overhauling
54 |TEPH Pump no.1
S5 |TEPH Pump no.2
56 |TEPH Pump no.3
LAl pumps needs to be repaired and get operational.
57 [TEPH Pump o4 5 nos. of pumps 2. Civil Drawing of pump foundation not submitted by KRMPL for Rennovation work.
are found in 3.0ut of 11 pumps only 4 Nos.pump has been working at site and 4,5,6,7 8,Nos. Pump are not in working condition..
58 |TEPH Pumpnos operation 4.Lighting arrangement and Cable to be laid in cable tray.
S.Thermameter and vibration meter should be at site.
55 |repHpumpnos 4nos. of pumps 6.Railing to be repaired til the renovation period 7112001
found in not in 7.Motor cover to be arranged.
working condition 8.Pressure guage are found in damaged conditioon and need to be replaced. 5
60 |TEPH Pump no.7 and balance 02 9.Concessionaire should maintain log book of the pumps for proper record maintenance. Long Pending
nos. is missing 10.Leakage has been detected 2 number pump which are in operation, and directed to repair the same immediately.
61 |TEPH Pump no.8 since Handover 11.LBPS system to be install at site
12.Cable treay need to be painted immediatiatly
62 |TEPH Pump no.9
63 |TEPH Pump no.10
64 |TEPH Pump no.11
L Return Sludge Pump
House

pagesor1s
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65  |Return sludge Sump (Civil Needs 1.Civil renovation work done, 27.11.2021 Long Pendin
ge sump rehabilitation g . e e
1.0nly outer face painitng work done .
2. Dewatering arrangement need to be arrange.
3.Foundation rennovation work need to be done.
4. Rennovation work of internal wall need to be done.
Return Sludge Pump Needs 5.Lighting arrangement and Cable to be laid in cable tray.
66 |house (Civil rehabilitation 6.LPBS system to be install at site 27112021 Long Pending
7.Cable need to be dressed properly
8.All Indor Light to be replace immediately
9.Window need to be replace and Painting work not done Properly.
67  |Return Sludge Pump no. 1
68 [Return Sludge Pump no. 2
1.0ut of 4 Nos of pump only 3 Nos is working at site & 1 no. pump is under renovation.
69 |Return Sludge Pump no. 3 3 pumps 2.Cables to be arranged in proper manner and should be laid in cable tray.
operational and 1 3.Leakage has been detectedc in the pipes conncecting to the Pumps. 01.03.2021 Long Pending
found not working. 14.0ut of 4 nos. panel only 2 panel found in working condition and needs. 5.LPBS system to
be install at site
70 |Return Sludge Pump no. 4
M __|Blending Tank
1. Strucutre should be strength and visiblde bars to be covered with concrete.
Belding tank 2. Cleaning work need to be done.
71 [Civil works found partially 3. Interconnection of sludge pipe line for Inlet and Outlet cleaing is pending. 27.11.2021 Long Pending
rennovate 4. Cracks should be treated by Pressure grouting.
= |1.For binding tank KRMPL submitted the design for proposed 1 no. agitator.
Blending Tank Operational = |2.CCTV camra need to be repaire o replace. 3.LPBS system to be 01.03.2021 Long Pending
install at site
72 |Gravity Sludge Thickeners
1.Cable to be laid in cable tray.
2.Hand railing to be replace 3.Torque switches
installation done without canopy at all equipment.
43 |Gravity Sludge Thickener functional 4.Hooter is fixed on railing with temporary cable tie, which is not proper and 7112001 Long Pending
no. 1 unacceptable.
5.Power supply is given to torque switch & associated equipment from temporally
MCB. Permanent supply is to be provided. 6.Torque switch
alarm are not working.
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S. No. |Equipment Current Condition Assessment of Current Condition Photo Current defects and Corrective Actlon Suggested by STC, PE Completed by e Rexs:m !L:y Current Status of Compliance
1. Sludge Thickener found under maintenance
2. Suggested to expedite the cleaning progress
3. Civil structure to be repaied and make it free from any structural defects & deficincies. Desilting of the
Gravity Sludge Thickener Under 4. Plastering and finishing works to be done. Sludge
7 ne.2 maintenance 5 Remote system to be installed for GST-2. thickener in 01.03.2021 Long Pending
6.Cable to be laid in cable tray. progress
7.5ludge thickener no.2 is to be replaced.
8. Hand railing to be replace .
o Thickened Sludge Pump
House
1. Pump house structure needs plastering and finsihing works.
2. Cracks should be treated with proper technique.
Thickened sludge Pump 3.Remote system to be installed for TSPH.
75 |House cum Sump (vl Structure needs 4.Cable to be laid in cable tray. 27112021 Long Pendin
works) g rehabilitation 5.All Thickened sludge pumps to be replaced as per CA. . 8 2
6.Dewatering pump to be installed for removing extra water.
7. EOT crane /lighing /exhaust fan to be inslatted .
8. Window need to be replaced.
9.. Civil Renovation work required in RCC Stair.
76 Iz‘ike"ed SludgePUmp | qer rennovation 1. New pump installation work ongonig. 2. New valves & pipe line need to be installed.
77 Iz‘gke"ed SludgePUmp | qer rennovation 1. New pump installation work ongonig. 2. New valves & pipe line need to be installed.
75 [Thickened Sludge Pump operated 1.lubrication and cleaning works as required
no.3 27.11.2021 Long Pending
1lubrication and cleaning works as required
2.Indor lighting need to be repalce immediately
3.Cable need to be dressed properly
3
79 IZ“;ke"ed Sludge Pump operated 4.Cable tray need to be paited
N 5.Digestor cleaning work can be done with safety precaution .
6.All 4 Nos. pump required replaced as per existing facilities.
7.LPBS system to be install at site
p  |Primary Sludge Digesters
1. Removal of centrally located sludge mixing shaft from Primary Digester 1.
2. Gate to be overhaul
0 |Primary Sludge Digester Under 3. Civil Structure of the Digester to be renovate and cracks to be treated. 7112021 Long Pending
no. 1 maintenance 4. Leakage to be Arrested in the Digester.
5. Installation of the Railing at the boundary of the dome.
6. Finishing work to be done.
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Assessment of Action | Orlginal Date Proposed Date o
S. No. |Equipment Current Condition Assessment of Current Condition Photo Current defects and Corrective Actlon Suggested by STC, PE Completed by [iastic Rels:m !L:y Current Status of Compliance
. Cleaning work of Primary digester done partially.
. Gate to be overhaul
. Civil Structure of the Digester to be renovate and cracks to be treated.
Primary Sludge Digester . Leakage to be Arrested in the Digester.
81 o2 Not operational . Installation of the Railing at the boundary of the dome. 27112021 Long Pending
. Finishing work to be done.
. Sludge Digester no.2 is under cleaning but no any safety precaustion during cleaning.
8. Safety officer not avilable at site.
Q Secondary Sludge
Digester
1. Strucutre fond in worse condtion and need to be renovate.
2. Gate to be overhaul
3. Civil Structure of the Digester to be renovate and cracks to be treated.
82 [secondary Sludge Digester | Not operational 4. Leakage to be Arrested in the Digester. 01.03.2021 Long Pending
5. Installation of the Railing at the boundary of the dome.
6. Finishing work to be done.
R Digested Sludge Pump
House
1. Sump to be clean and renovate.
2. Installation of the railing on the boundary of the sump.
3. Precast cover to be replaced or constructed on the sump.
4. Stairs at the pump house to be renovate.
Digested sludge Pump Need to be 5. Plastering work and finsihing work to be done in the pump house.
83 |House cum Sump (Civil " © 01.03.2021 Long Pending
renovated 6. Foundation of the pumps to be repaired.
\works) .
7. Railing to be repair in the Pump house.
8.LPBS System to be installed .
~ |9.Cable need to be laid in cable tray.
10.Dewatering pump to be installed.
84 |Digested Sludge Pump no.1
85 |Digested Sludge Pump no.2
86 |Digested Sludge Pump no.3 | Under rennovation 1. New pump installation work need to be done before Magah fair. 2. New valves & pipe line need to be installed. 01.03.2021 Long Pending
87 |Digested Sludge Pump no.4
S |Centrifuge
1. reinforcement of Ground floor roof slab in progress for 4 no of belt filter press
2. Railing and steel ladder to be repaired or replaced as per site condition.
3. Housekeeping to be done.
4. Sign boards are required.
Centrifuge Building (Civil 5. No approach road found at site to get on thsi unit/component.
88 |\orks) Operational lll6. Proper lighting arrangement to be required at site. 01.03.2021
7.As per CA cetrifuge to be repalced.
8. All centrate pump 4 no. to be replace.
9. plinth level, Improper Column bar lapping found in Belt filter building. Column Starters steel shifted in one side & Cover for column
is not same out at_periphery.
89 |Centrifuge Pump no.1 Al centrifuge were
90 |Centrifuge Pump no.2 ‘;0‘:"(!3‘3:;::;
B As per CA centrifuge to be repalced. 01.03.2021
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byKRMPL.
92 |Centrifuge Pump no.4
1 |Centrate / Supernatant 01.03.2021
Pump House
1. Plastering and finishing work of the Centrifuge building and centrate Pump house.
2. Railing and steel ladder to be repaired o replaced as per site condition.
Centrate Building cum 3. Housekeeping to be done.
93 Isump (Civil works) 4. Sign boards are required. Long Pending
5. No approach road found at site to get on thsi unit/component.
6. Proper lighting arrangement to be required at site.
runmpanreau
94 [Supernatant Pump no.1 dismentaled by As per CA pump to be replaced . 01.03.2021 Long Pending
rurtf it
95 |Supernatant Pump no.2 dismentaled by As per CA pump to be replaced . Long Pending
rurtf e
96 [Supernatant Pump no.3 dismentaled by As per CA pump to be replaced . Long Pending
rarff it
97  |supernatant Pump no.4 dismentaled by As per CA pump to be replaced . Long Pending
U |Gas Holder Long Pending
1. Civil structure needs to be repaired and renovate.
2. MS Dome to be repaired.
98 |Gas Holder no. 1 Not functional  |3. Railiing to be repaired 01.03.2021 Long Pending
4. Valves need to be overhaul or repair.
_ |5. Plastering and finishing work to be done in the civil structure.
1. Civil structure needs to be repaired and renovate.
2. MS Dome to be repaired.
99 |Gas Holder no. 2 Not functional 3. Railiing to be repaired 01.03.2021 Long Pending
4. Valves need to be overhaul or repair.
5. Plastering and finishing work to be done in the civil structure.
V  |Gas Scrubbers
Dismentaling in 1.As per CA, Gas scrubber unit to be repalced.
100 - |Gas Scrubber no.1 progress by KRMPI 2.While dismantling the Scrubber building all safety measures should be followed by KRMPL to avoid future accidents Long Pending
Dismentaling in 01.03.2021
101 |Gas Scrubber no.2 progress by KRMPI As per CA, Gas scrubber unit to be repalced. Long Pending
Dismentaling in )
102 |Gas Scrubber no.3 progress by KRMPI As per CA, Gas scrubber unit to be repalced. Long Pending
W |Gas Flaring Unit
103 [Gas Flaring no.1 Dismentaling in Long Pendin
e progress by KRMPI e J
s per CA, Gas Flaring to be replaced. 01.03.2021
Dismentaling in
Fl
104 |Gas Flaring no.2 arogress by KRMPI
X |Blo gas Compressor 01.03.2021
105 |Biogas Compressor Building
Dismentaling done
106 |Bio gas Compressor no.1 by KRMPL
Dismentaling done
107 |Bio gas Compressor no.2 by KRMPL

[
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108 |Bio gas Compressor no.3 D'S":y”;wif"”e AS per CA, Biogas compressor to be replaced . 01.03.2021
Dismentaling done
109 |Bio gas Compressor no.4 by KRMPL
Dismentaling done
110 |Bio gas Compressor no.5 by KRMPL
Y |Dual Fuel Generator 01.03.2021
111 |DFGno.1 not oprated
112 |DFG no.2 Operated 1.Proper lighting arrangement to be required at site.
2.DFG to be replaced as per CA and BEP.
113 |DFGno3 Operated 3.Derating of DFG calaculation need to be of 2 DFG for plant operation 4.2 nos Rental DG 01.03.2021 Long Pending
sets are avilable at site for power backup.
114 |DFGno.4 not oprated
115 |DFGnos5 not oprated
Z  |Fiitrate Pump 01.03.2021
Fil
116 [Filterate pump cum Sump 1.Civil structure needs finsihing work to be done. Long pending
(Civil works)
117 [Filtrate Pump no.1 Not working
As per BEP, Filterate pump to be replaced.
118 [Filtrate Pump no.2 Not working
1.DP structure erection work not as per approved drawing .need to be installed as per approved drawing .
AA  [Substation 11kv/.433 Not working 2.DP ploe earthing work in not done.need to be eathed immediately . pending
3.Pole foundation need to done properly.
AB |New Units (Construction) 01.03.2021
119 |TEPH cum Sump
v z 1.5hifting of existing of Utilities at proposed CCT and TEPH area.
o be constructed/ z A . ‘ 2.Site Clearance required.
S = e e :f - ,;u’,/’;/’ /7| 3. shuttering and reinforcement of wall is in progress
120 |Chlorine Contact tank / | /f ” Wikl /i 3. Spacing and Deviopment length not proper
i } i e i ,;v,,u....ll:lll 7 "
1.The Slude removal is still not be done properly . 2.Sludge widthrwal
121 |Note:- from temporary pond not done daily. 3. Safety & Security of facility under
O&M no any arrangement for boundary wall
Remarks: atu
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