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MONTHLY PROGRESS REPORT – HAM KANPUR 
 

1. INTRODUCTION 

The Govt. of India, recognizing that long-term rejuvenation of the river Ganga will have 

significant social and economic benefits on the lives of the 500 million people living along its 

basin, has identified cleaning of the river Ganga as one of its priorities. For this purpose, in May 

2015, the GoI approved the flagship Namami Gange program for cleaning, rejuvenation, and 

protection of the river Ganga. In January 2016, the GoI approved a hybrid annuity model to 

implement STP projects under the Namami Gange program on a PPP basis. 

Subsequently, the MoWR issued the River Ganga (Rejuvenation, Protection and Management) 

Authorities Order, 2016 (Ganga 2016 Order) to constitute various authorities to assist the GoI 

in achieving its aim of effective abatement of pollution in the river Ganga. The Ganga 2016 

Order applies to all states in the catchment of the river Ganga basin, including Uttar Pradesh. 

The Ganga 2016 Order revised the legal status of NMCG (which was initially constituted as a 

registered society under the Societies Registration Act, 1860) to an authority constituted under 

the Environment (Protection) Act, 1986 and designated NMCG as the nodal agency for the 

implementation of the Ganga 2016 Order. 

Rapidly increasing population, rising standards of living and exponential growth of 

industrialization and urbanization have exposed water resources, in general, and rivers, in 

particular, to various forms of degradation. The mighty Ganga is no exception. The 

deterioration in the water quality impacts the people immediately. Ganga, in some stretches, 

particularly during lean seasons has become unfit even for bathing. The threat of global 

climate change, the effect of glacial melt on Ganga flow and the impacts of infrastructural 

projects in the upper reaches of the river, raise issues that need a comprehensive response. 

The Uttar Pradesh Jal Nigam (Jal Nigam) is a statutory body constituted under the Uttar 

Pradesh Water Supply and Sewerage Act 1975, and has the power to develop, maintain and 

regulate water supply and sewerage works in Uttar Pradesh. With a view to implement the 

Namami Gange program and the Ganga 2016 order in the State of Uttar Pradesh, the Jal 

Nigam, in association with NMCG has decided to undertake the development of: 

 three new STP facilities(30 MLD Pankha, 15 MLD Unnao&5 MLD Shuklaganj)and their 

O&M for 15 years; 

 rehabilitation of existing 130 MLD Jajmau Phase-I STP facility with O&M for 15 years and; 

 O&M for three existing STP facilities (43 MLD Jajmau Phase-II, 210 MLD Bingawan&42 

MLD Sajari) in Kanpur under Hybrid Annuity based PPP mode. 

While the Jal Nigam will be the principal executing agency and bidding authority for the 

Project, NMCG will be responsible for making payments to the Concessionaire and Project 

Engineer. 
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2. HYBRID ANNUITY MODEL (HAM) 

Government of India has approved the Namami Gange program as an integrated approach for 

effective abatement of pollution in river Ganga and Yamuna. As part of this and to ensure that 

no untreated domestic sewage flow into the river Ganga and Yamuna, various interventions 

are planned such as Interception & Diversion works and development & operation of Sewage 

Treatment Plants (STPs). 

Considering various development models in practice for the construction, operation and 

maintenance of Sewage Treatment Plants, Government of India has approved the Hybrid 

Annuity based Public Private Partnership (PPP) mode as one of the options for the 

development & operation of STPs. Under this model, private investor/developer will design, 

build, finance, construct, rehabilitate, renovate, operate and maintain the asset (STPs, IPS, and 

MPS) to the Project Executing Agency/Jal Nigam at the end of the Concession Period (15 

years). 40% of the Capital cost will be paid to the developer during construction of the STP. 

Balance 60% along with Operation & Maintenance (O&M) cost will be paid over the 

Concession Period on achievement of key performance indicators as per the contract. Entire 

cost of development and operation of the STPs will be 100% funded by the Government of 

India as central sector scheme. 

NMCG & UPJN appointed M/s. Shah Technical Consultant Pvt. Ltd., as third party engineering 

firm as Project Engineer for this project through tendering process. Letter of Award is issued 

dated 4th February 2019 and agreement signed between the parties on 12th April 2019. 

3. OBJECTIVES 

To achieve above objectives, effective development of three new STP facilities at Pankha, 

Unnao and Shuklaganj with O&M for 15 years, rehabilitation of existing Jajmau 130 MLD STP 

with O&M for 15 years and O&M of existing 210 MLD USAB based Bingawan STP facilities, 43 

MLD Jajmau and for 42 MLD Sajari STP facilities for 15 years are proposed under this program. 

The objectives that NMCG and the UP Jal Nigam wish to achieve through the Project are 

mentioned in Figure 1. 

 

Figure 1: Objectives of NMCG and UP JAL NIGAM 
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4. HAM KANPUR PROJECT AT A GLANCE 

Details of HAM Kanpur project are given in the following table: 

Table 2.1: HAM Kanpur Project at a Glance 

Name of Project : Development of new Sewage Treatment Plants and O&M for 15 years, 

Rehabilitation of existing Sewage Treatment Infrastructure and O&M for 15 

years in Kanpur under One City One Operator concept through Hybrid Annuity 

based PPP mode. (HAM – Kanpur) 

Client   : National Mission for Clean Ganga (NMCG), New Delhi and UP Jal Nigam 

Execution Agency : Uttar Pradesh Jal Nigam (UPJN) 

Consultant : Shah Technical Consultants (P) Ltd. as ‘Project Engineer’ 

Agreement &LOA : STC Agreement dated 12.04.2019 & 

LOA: Pr-12012/41/2018-PPP/NMCG dated 04.02.2019 

 

Concessionaire : Kanpur River Management Private Limited (KRMPL) an SPV of Shapoorji Pallonji 

& Company Private Limited, Mumbai 

Concessionaire’s 

Agreement 

: 14/GM/2018-19 dated 21.12.2018 

Cost of Project 

(CAPEX+OPEX) 

: Rs. 816.25 Cr. (CAPEX 255.50 Cr. + OPEX 560.75 Cr.) 

Effective Date : 11.10.2019  

Completion date (as 

per contract) 

: 24 Months from effective date 

(21 months construction + 3 months trial run) 

O&M period : 15 years after last Commercial Operation Date (COD) 

Description of Work :  Construction of three new STPs (SBR) at different locations (30 MLD at 
Pankha, 15 MLD at Unnao and 5 MLD STP at Shuklaganj) and related 
infrastructure with 15 years of O&M; 

 Rehabilitation of 130 MLD (Phase-I) STP at Jajmau with construction of 200 
MLD TEPS and 173 MLD CCT at Jajmau with O&M for 15 years; 

 O&M of 43 MLD (Phase-II) Jajmau facilities, O&M of 210 MLD Bingawan 
facilities and O&M of 42 MLD Sajari facilities for 15 years; 
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5. PROJECT WISE DETAILS OF COMPONENTS UNDER HAM KANPUR PROJECT 

HAM Kanpur project is divided into 5 districts of the Kanpur– Pankha (District –III, Kanpur), 

Unnao & Shuklaganj – (District Unnao), Jajmau – (District I, Kanpur), Bingawan – (District II, 

Kanpur) and Sajari – (District IV, Kanpur). 

Under this project, development and O&M work of total seven STP facilities are proposed in 

which three new STP facilities based on SBR technology with associated infrastructure have 

been proposed for - 30 MLD Pankha (District III, Kanpur), 15 MLD Unnao&5 MLD Shuklaganj. 

Rehabilitation and O&M for 15 years is proposed for 130 MLD Jajmau STP facilities (Phase-I) 

and O&M of 210 MLD USAB based Bingawan STP facilities, 43 MLD Jajmau Phase-II and for 42 

MLD ASP based Sajari STP facilities for 15 years. 

5.1 PANKHA FACILITIES 

Project wise components details of Pankha Facilities are given in table 5.1: 

Table 5.1: Pankha Facilities 

SN STP Facility Capacity/Dia./Size Nos./Length 

 Date of Start- Effective Date (11.10.2019)   

 Scope of Work- New Construction and O&M   

1 STP 30 MLD 1 

2 MPS 115MLD 1 

3 ICI Nala IPS 25 MLD 1 

4 Sundar Nagar  20 MLD 1 

5 Thermal Nala (A) tapping 22 MLD 1 

6 Thermal Nala (B)(tapping) 8 MLD 1 

7 ICI Nala (tapping) 7.85 MLD 1 

8 Rising main (IC Nala IPS to collection  
chamber) 

800mm-ф 6.450 km 

9 Rising main (Sundar Nagar IPS to 
collection  chamber) 

800mm-ф 0.547 km 

10 Common Gravity main (collection 
chamber to MPS) 

2000mm- ф 1.948Km 

11 Sewer network 16.624 km 

  350mm-ф 2.258 km 

  400 mm-ф 0.611 km 

  450 mm-ф 0.704 km 

  500 mm-ф 0.718 km 

  600 mm-ф 1.046 km 

  700 mm-ф 1.079 km 

  800 mm-ф 3.226 km 

  900 mm-ф 1.171 km 

  1000 mm- ф 0.060 km 

  1200 mm-ф 2.290 km 

  1600 mm-ф 1.635 km 

  2000 mm-ф 1.826 km 

12  Manhole  308 nos. 
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5.2 UNNAO FACILITIES 

Project wise components details of Unnao Facilities are given in table 5.2: 

Table 5.2: Unnao Facilities 

SN STP Facility Capacity/Dia./Size Nos./Length 

 Date of Start- Effective Date (11.10.2019)   

 Scope of Work- New Construction and O&M   

1.  STP 15 MLD 1 

2.  Sump cum Pump house (MPS) 40 MLD 1 

3.  I&D works (Nala tapping) 90 MLD 1 

4.  Trunk Sewer 1200mm ф 3.6Km 

5.  Manholes  46 nos. 

6.  Rising main (MPS to STP) 750mm ф 100m 

7.  Rising main (bypass) 750mm ф 100m 

8.  Effluent gravity channel  

(STP to discharge      point) 

1.5m x 1.0m 300m 

9.  Effluent disposal drain 700mm 570m 

5.3 SHUKLAGANJ STP FACILITIES 

Project wise components details of Shuklaganj STP are given in table 5.3: 

Table 5.3: Shuklaganj Facilities 

SN STP Facility Capacity/Dia./Size Nos./Length 

 Date of Start- Effective Date (11.10.2019)   

 Scope of Work- New Construction and O&M   

1.  STP 5 MLD 1 

2.  Sump cum Pump house (MPS) 20 MLD 1 

3.  Connecting sewer (in zone 2) 400-500mm ф 200m 

 Effluent Disposal line  400mm ф 310m 

  (I&D to STP) 600mm ф 430m 

 I&D works (Nala tapping) 45 MLD 1 

4.  Collection chamber 3.5mx3.6mx1m 1 

5.  Rising main (MPS to STP) 500mm ф 50m 

6.  Rising main (bypass) 500mm ф 50m 

7.  Effluent channel (STP to discharge point) 1.5m x1m 100m 
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5.4 JAJMAU (PHASE I) FACILITIES 

Project wise components details of Jajmau are given in table 5.4: 

Table 5.4: Jajmau Facilities 

SN STP Facility Capacity/Dia./Size 

 Date of Start- Effective Date (11.10.2019)  

 Scope of Work- Renovation  and O&M  

1 STP (ASP) with power Generation  130 MLD 

2 Sump cum Pump house (TEPH) 200 MLD 

3 CCT 173 MLD 

4 Nawabganj IPS 14.35 MLD 

 PH1  5.35 MLD 

 PH2   9 MLD 

7 Parmat IPS 66.67 MLD 

 PH1  32.83 MLD 

 PH2   21.6 MLD 

 PH3 12.4 MLD 

11 Baba Ghat / Muar mill IPS 7.42 MLD 

 Guptar Ghat IPS 1.44 MLD 

 Jajmau CSPS 129.6 MLD 

5.5 JAJMAU PHASE II STP FACILITY 

Project wise components details of Jajmau Phase II are given in table 5.4: 

SN STP Facility Capacity/Dia./Size 

 Date of Start- Effective Date (11.10.2019)  

 Scope of Work- Renovation  and O&M  

1 Khalasi Lane IPS 50.69 MLD 

2 Sanjaypuram IPS 4.03 MLD 

3 Jajmau MPS 25 MLD 
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5.6 BINGAWAN FACILITIES 

Project wise component detail of Bingawan is given in table 5.5: 

Table 5.5: Bingawan Facilities 

SN STP Facility Capacity/Dia./Size 

 Schedule Handing Over Date- 01.04.2019  

 Scope of Work- Renovation and O&M   

1 STP (USAB)  210 MLD 

2 Installation of online monitoring system (RTOLMS)  

3 Bingawan MPS 200 MLD 

4 Rakhimandi IPS 108 MLD 

5 Halwakhanda IPS 69.12 MLD 

 Munshipurwa IPS 18.79 MLD 

7 Sisamau Nala (tapping) 8 MLD 

5.7 SAJARI FACILITIES 

Project wise component detail of Sajari is given in table 5.6 

Table 5.6: Sajari Facilities 

SN STP Facility Capacity/Dia./Size 

 Schedule Handing Over Date- 11.10.2019  

 Scope of Work- O&M for 15 years  

1 STP on ASP Technology 42 MLD 

2 MPS 42.24 MLD 

3 Chakeri IPS 14.33 MLD 

4 Sanigawan IPS 14.33 MLD 
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6. PHYSICAL PROGRESS OF WORK 

As per the provision of Concessionaire Agreement, effective date of the project was to be 

declared before 19th April 2019. Effective date for work execution under HAM Kanpur 

project was declared on 11th October 2019. Hence, work related to construction / 

execution of new STP facilities and related infrastructure started after effective date i.e.  

i. transfer of land for STP in Pankha from KDA; 

ii. permission of laying of sewer line along road in Pankha from KDA; 

iii. Unnao & Shuklaganj and renovation of existing facilities i.e. Jajmau 130 MLD. 

The overall physical progress of the facilities have been taken in the same proportion as 

financial progress as per milestones in approved Construction Plan. Overall progress can 

be monitored as project works have been divided in eight milestones each having progress 

of 12.5%. Execution of works of new STP facilities and O&M of existing facilities were 

hampered because of COVID-19 pandemic. Nationwide lockdown was imposed in April 

2020 to June 2020 due to which work progress was affected severely. Again in April 2021, 

due to second wave of COVID-19 progress of work was again affected as majority of 

workers, staff and officials were affected by the second wave of COVID pandemic.  

Once process of unlock started, the Concessionaire was asked to speed up the work. The 

Concessionaire submitted revised construction plans for new STP construction facilities 

compensating relevant construction milestone works with extended timeline. Originally, 

the scheduled date of project completion was 10th October 2021 i.e. 24 months from the 

effective date. But due to COVID pandemic and heavy rainfall during monsoon season of 

2021, milestone works were lagging far behind the schedule. On dated 03.09.2021, in the 

JMD UPJN meeting, new target date for completion of balance works of Pankha and 

Unnao STPs was given i.e. 15th Dec. 2021. But the works of these STPs couldn’t be 

completed on 15th Dec. 2021 due to inadequate deployment of manpower and poor work 

planning / lack of double shift working at these facilities. In the NMCG meeting dated 

30.12.2021, the Concessionaire assured to make Pankha plant operational on 15.01.2022 

by taking Thermal Nala-A flow into the STP. For Unnao STP, NMCG directed the 

Concessionaire to complete the works of STP by 31.01.2022.  

In the NMCG meeting dated 17.02.2022 the Concessionaire requested for final time 

extension due to COVID-19 1st & 2nd waves as per guidelines released by GOI and also 

requested for extension due to additional works under variation. With above, the 

Concessionaire requested for EOT for Pankha till 25/04/2022 and for Unnao till 

15/05/2022. DG NMCG discussed EOT with UPJN and PE and it was decided to grant the 

EOT for the aforesaid period with condition of double penalty if works still not completed 

within extended time. The progress of construction of new STP facilities is given in 

following headings. 

During 11th & 12th April 2022, ED (T) along with Mr. Rajat Kumar Gupta, SWMS NMCG 

visited Kanpur to know about the status and progress of the project. It was noted that due 
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to fund issues with KRMPL, desired progress of STPs has not been achieved. PE informed 

that at Pankha and Unnao STPs 85-90% of civil works are completed but due to non supply 

/ erection of E&M equipments and incomplete works of sewer laying/manholes and IPS 

(Sundar Nagar & ICI Nala) progress is not increasing. Also, since last month manpower is 

extremely low (15-20) and KRMPL will not be able to complete the Pankha and Unnao 

STPs at scheduled extended dates.  

In the NMCG meeting dated 27.04.2022, chaired by DG, progress and status of HAM 

Kanpur project was again discussed. It was noted that KRMPL has missed the final 

deadline i.e. 25.04.2022 for the completion of Pankha STP and will also miss the Unnao 

STP completion date i.e. 15.05.2022. DG, NMCG expressed displeasure towards KRMPL 

and after discussion completion dates of Pankha and Unnao were decided as 15.07.2022 

and 15.06.2022 respectively. DG, NMCG also put condition that failing to complete the 

mentioned plants on time KRMPL will be subjected to triple fold penalty. 

On dated 5th & 6th June 2022, DG, NMCG along with ED (T) and Mr. R.K. Gupta, SWMS 

NMCG visited Kanpur for progress review of HAM Kanpur Project. During visit DG NMCG 

was disappointed with the KRMPL regarding slow progress of the project. DG NMCG gave 

strict directions to increase the manpower, required machinery and expedite the Pankha, 

Unnao, Jajmau and Sajari STP works. New timeline to complete Pankha & Unnao STP with 

full plant operation on SCADA control given is 31/07/2022 and 15/07/2022 respectively.  

For Sajari plant, DG noticed that O&M of the plant is not in order with visibly septic 

conditions in aeration tank. There was recurrent operational issues with thickener, sludge 

pumps etc. leading to sludge buildup. KRMPL committed to improve the O&M and 

compliance to the KPIs by 30/06/2022. Improvement has been made in the aeration tank 

operation and the KPIs are also meeting. But the issues of sludge thickeners operation, gas 

generation, sludge pumps etc still not resolved. 

In the NMCG meeting dated 02/08/2022 and Kanpur visit dated 08/08/2022, ED (P) NMCG 

gave strict directions to increase the manpower, required machinery and expedite the 

Pankha, Unnao, Jajmau and Shuklaganj STP works. New timeline to complete Pankha, 

Unnao & Shuklaganj STP with full plant operation on SCADA control given is 31/10/2022, 

15/10/2022 and 13/06/2022 respectively. 

In the NMCG meeting dated 05/09/2022 ED (P) NMCG again reviewed the progress status 

and gave strict directions to increase the manpower, required machinery and expedite the 

Pankha, Unnao, Jajmau and Shuklaganj STP works.  

In the NMCG meeting dated 01/11/2022 ED (P) NMCG reviewed the progress status and 

gave strict directions to increase the manpower, required machinery and expedite the 

Pankha, Unnao, Jajmau and Shuklaganj STP works. New date for completion of Pankha and 

Unnao STPs is 20/12/2022. 
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6.1 30 MLD PANKHA STP FACILITIES & ASSCOCIATED INFRASTRUCTURE 

 Total progress of 30 MLD Pankha STP till Dec. 2022 is 95.92%. 7 milestones have been 
achieved out of total 8. 

 In Nov. 2022 progress was also 95.92%. There is no increase in Pankha STP progress. 

 Manpower deployed during Nov 2022 was 30-50 nos.  

 As per direction given in the NMCG meeting dated 01.11.2022, Pankha STP was needed to 
complete by 20.12.2022.  

 

SUMMARY OF MILESTONE WISE PROGRESS AT PANKHA STP 

Milestone 
Schedule 

Completion 
date 

Actual 
completion 

date 

Milestone Amount 
(Rs.) 

Targeted Progress till 31.12.2022 

Milestone 
Amount (Rs.) 

% 
Target 

% 
Achieved 

1st milestone 25.09.2020 25.09.2020 12,48,39,750.00 12,48,39,750 12.50% 12.50% 

2nd milestone 25.11.2020 25.11.2020 12,48,39,750.00 12,48,39,750 12.50% 12.50% 

3rd Milestone 22.02.2021 22.02.2021 12,48,39,750.00 12,48,39,750 12.50% 12.50% 

4th Milestone 01.07.2021 01.07.2021 12,48,39,750.00 12,48,39,750 12.50% 12.50% 

5th Milestone 06.09.2021 06.09.2021 12,48,39,750.00 12,48,39,750 12.50% 12.50% 

6th milestone 06.12.2021 06.12.2021 12,48,39,750.00 12,48,39,750 12.5% 12.50% 

7th milestone 25.03.2022 25.03.2022 12,48,39,750.00 12,18,69,084 12.5% 12.20% 

8th milestone 
20.12.2022 
Approval 
pending 

Not completed 12,48,39,750.00 8,70,66,052 12.5% 8.72% 

 
  99,87,18,000.00   95,79,73,636  100% 95.92% 
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Unit Wise Progress Status of 30 MLD STP Pankha 

STP Units Target % Achieved % 

I&D structure (All 3) 100% 90% 

Sewer Laying (15 km of 16.624) 100% 90%  

Manholes (245 completed of 308) 100% 80% 

Rising Main (6.65 km of 7 km) 100% 93% 

MPS 100% 96% 

PTU 100% 95% 

SBR 100% 97% 

Air Blower 100% 94% 

CCT 100% 96% 

Chlorination Room 100% 92%  

Supernatant Sump 100% 96% 

Sludge Thickener 100% 98% 

Centrifuge Building 100% 95% 

Effluent Disposal System 100% 90% 

Admin Building 100% 95%  

Staff Quarter 100% 98% 

Guard Room 100% 97% 

Transformer Yard 100% 94% 

DG Set 100% 95%  

Boundary Wall 100% 92%  

6.2 Detail of Balance / Pending Works Status 

Detail of Balance / Pending Works Status is given in the Annexure 1.1 attached 

separately with this MPR. 

6.3 Milestone Wise Progress of Work  

Detail of Milestone wise progress is given in the Annexure 1.2 attached separately with 

this MPR. 
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PHOTOGRAPHS OF PANKHA STP SITE 
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6.4 15 MLD UNNAO STP & ASSOCIATED INSFRASTRUCTURE 

 Total progress till Dec 2022 was 92.65%; Till date 7 milestones out of 8 completed. 

 Manpower deployed at the 15 MLD STP Unnao site was in the range of 30-40 nos.  

 In Nov. 2022 progress was also 92.65%. There is no significant increment in Unnao STP 

progress. 

 

 Earth Filling Status: 

Permission for earth filling (19000 cum) was given to the Subcontractor of KRMPL (M/s 

Girjeshwar Trading Company) by DM Unnao vide letter no. NOC/OE/2022/5/13/122855 

dated 30.11.2022. In the same reference UPJN vide letter no. 2685/WS-97/197 dated 

03.12.2022 directed KRMPL to start earth filling activity immediately and update about 

progress of earth filling work on daily basis. It is to be noted that permission of earth 

excavation from the designated Gata (10 nos.) was given till 27.02.2023. 

 Since 05.12.2022, 649 no. of Dumpers have been reported to dump soil at the 15 MLD 

STP, Unnao. Considering average 12 cum earth/dumper, only 7788 cum earth filling has 

been done against permitted 19000 cum. Earlier, 517 no. of Dumpers earth was dumped 

during 30.04.2022 to 12.06.2022. Total 13992 cum earth filling has been done against 

permitted 25000 cum till date. 

 Despite regular visits and follow up by PE and UPJN persons, KRMPL is neither expediting 

earth filling activity nor have deployed proper machinery for compaction of filled earth.  
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 Moreover, earth filling activity has been stopped by KRMPL since 29.12.2022 due to 

payment related issue with Subcontractor. Earth filling activity has not been started till 

date.  

 KRMPL need to expedite the earth filling and related activities including layer by layer 

mechanical compaction. Further Field Dry Density (FDD) test should be conducted for 

each layer after compaction.  

 Sewer Line Issue: 

i. PE raised concern about choked sewer and Manholes and instructed KRMPL multiple 

times for silt cleaning by jetting and super sucker. KRMPL did not comply and delayed 

the work. Post monsoon water table came up and during dewatering of the line 

silvery sand started coming through the line which could compromise the safety of 

the nearby structures i.e. PTU and MPS. 

ii. KRMPL vide letter no. UPJN/KRMPL/Kanpur/2022-23/2740 dated 14/12/2022 

disagreed for excavation at joints of sewer line for leakage checking due to safety of 

adjacent structures.  

iii. Now, KRMPL acknowledged that laid sewer line from MH 40 to 42 can’t be rectified 

and a temporary arrangement for pumping of sewer will be made till the new sewer 

line is laid through alternate route. 

iv. At this juncture of time, to prevent further delay in the STP operation, our opinion is 

that an alternate route for sewer laying should be finalized. Considering KRMPL 

proposal submitted vide letter no. UPJN/KRMPL/Kanpur/2022-23/2752 dated 

26/12/2022 which has 4 different route options, UPJN is advised to select the route 

for sewer laying which will go through the STP campus area to the MPS.  

v. It is to be noted that the Concessionaire has admitted that cost of the new sewer 

laying will be borne by KRMPL and there will be no additional cost / variation to the 

Client. 

vi. Additionally, KRMPL informed regarding temporary arrangement for sewer line (MS 

pipe of 500 mm dia) from MH 38/39 at 15 MLD STP Unnao vide letter no. 

UPJN/KRMPL/Kanpur/2022-23/2752 dated 26/12/2022. Through this line KRMPL will 

pump sewage from MH 38/39 to the MPS and start trail run. 

 Status of progress of different STP units till Dec 2022 are as following: 

STP Units Target % Achieved % 

I&D structure  100% 100% 

Sewer Laying (3.2 km of 3.2 km) 100% 
90% 

(Cleaning and testing due) 

Manholes (42 completed of 42) 100% 
90% 

(Cleaning and testing due) 

MPS 100% 100% 
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PTU 100% 100% 

SBR 100% 100% 

Air Blower 100% 100% 

CCT 100% 95% 

Chlorination Room 100% 95% 

Supernatant Sump 100% 95% 

Sludge Thickener 100% 95% 

Centrifuge Building 100% 100% 

Effluent Disposal System 100% 100% 

Admin Building 100% 90% 

Staff Quarter 100% 95% 

Guard Room 100% 95% 

Transformer Yard 100% 95% 

DG Set 100% 95% 

Boundary Wall 100% 90% 

SUMMARY OF OVERALL PROGRESS AT UNNAO STP  

Milestone 
Schedule 

Completion 
date 

Actual 
completion 

date 

Milestone 
Amount (Rs.) 

Progress till 31.12.2022 

Milestone 
Amount (Rs.) 

% 
Target 

% 
Achieved 

1st milestone 25.09.2020 25.09.2020 4,78,36,250.00 47836250.0 12.50% 12.50% 

2nd milestone 06.12.2020 06.12.2020 4,78,36,250.00 47836250.0 12.50% 12.50% 

3rd Milestone 25.03.2021 25.03.2021 4,78,36,250.00 47836250.0 12.50% 12.50% 

4th Milestone 07.08.2021 07.08.2021 4,78,36,250.00 47836250.0 12.50% 12.50% 

5th Milestone 15.11.2021 15.11.2021 4,78,36,250.00 47836250.0 12.50% 12.50% 

6th milestone 25.03.2022 04.04.2022 4,78,36,250.00 46950353.9 12.50% 12.27% 

7th milestone 25.04.2022 Not completed 4,78,36,250.00 36365542.0 12.50% 9.50% 

8th milestone 15.06.2022 Not completed 4,78,36,250.00 32050966.0 12.50% 8.38% 

Overall 
Progress 

38,26,90,000.00 35,45,48,111.00 100% 92.65% 

6.5 Detail of Balance / Pending Works Status 

Detail of Balance / Pending Works Status is given in the Annexure 2.1 attached 

separately with this MPR. 

6.6 Milestone Wise Progress of Work  

Detail of Milestone wise activities and their progress of work for Unnao STP is given in 

the Annexure 2.2 attached separately with this MPR. 
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PHOTOGRAPHS OF UNNAO STP SITE 

 

 

 

 

 

 

 

 

 

MPS final works 

 

 

 

 

 

 

 

 

 

 

Decanter Installation & Testing 

 

 

 

 

 

 

 



 HAM Kanpur Project –MPR 
Dec – 2022 

  

 

Page 22 of 85 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Diffuser leakage testing done 

 

 

 

 

 

 

 

 

 

 

 

HT VCB Panel testing done 

 

 

 

 

 

 



 HAM Kanpur Project –MPR 
Dec – 2022 

  

 

Page 23 of 85 

 

12.5%

25.0%

37.5%

50.0%

62.5%

75.0%

87.5%

100.0%

0.0%

10.0%

20.0%

30.0%

40.0%

50.0%

60.0%

70.0%

80.0%

90.0%

100.0%

1.9.21 27.12.21 04.04.22 30.06.22 2.7.22 8.9.22 12.11.22 14.12.22

SHUKLAGANJ 5 MLD STP
Project Progress

Target % Actual %

57.63% 
on 31.12.22

6.7 05 MLD SHUKLAGANJ STP & ASSOCIATED INFRASTRUCTURE 

Progress of construction works for 05 MLD STP at Shuklaganj is very slow. Total progress till 

Dec 2022 is 57.63%. In the meeting dated 01.11.2022, EOT for Shuklaganj STP is 

recommended till 13.06.2022. Status and progress of Shuklaganj STP is as following: 

 During Dec 2022, the manpower deployed at the 05 MLD STP site was 15-20 nos. 

KRMPL need to increase the manpower up to 100 to achieve the target on time; 

 EOT till 13.06.2023 has been considered on behalf of hindrances due of COVID 2nd 

wave and extra works due poor SBC/land change, flooding and IITR vetting etc.  

 Low Manpower (29 against >100). 

 KRMPL needs to expedite the progress by increasing the manpower and working on 

multiple fronts. 

 During visit, progress of different STP components was checked as per the approved 

construction plan and it was found that progress of 05 MLD STP is very slow. Detail is 

given below: 

STP Units Target % Achieved % 

I&D 38%  0% 

Sewer Laying (900 mm, 424m)  38% 10% 

Manhole (09 nos.) 38% 0% 

Pumping Main (500mm dia, 80 m)  38% 0% 

MPS 38% 70%  
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PTU 38% 20%  

SBR 38% 25% 

Blower  38%  20% 

CCT, Chlorination Building 38% 10% 

Thickener, Supernatant Sump 38% 70% 

Centrifuge 38% 0% 

Admin Building 38% 20% 

 Staff Quarter 38% 25% 

 Guard Room 38% 70% 

 Boundary Wall 38%  30% 

SUMMARY OF OVERALL PROGRESS AT SHUKLAGANJ STP  

Milestone 

Schedule 

Completion 

date 

Actual 

completion 

date 

Milestone 

Amount (Rs.) 

Progress till 31.12.2022 

Milestone 

Amount (Rs.) 

% 

Target 

% 

Achieved 

1st milestone 01.09.2021 01.09.2021 2,66,18775.0 26618774.62 12.50% 12.50% 

2nd milestone 27.12.2021 27.12.2021 2,66,18775.0 26618774.62 12.50% 12.50% 

3rd Milestone 25.03.2022 04.04.2022 2,66,18775.0 23927475.83 12.50% 11.24% 

4th Milestone 02.05.2022 - 2,66,18775.0 17890323.81 12.50% 8.40% 

5th Milestone 02.07.2022 - 2,66,18775.0 16013722.38 12.50% 7.52% 

6th milestone 08.09.2022 - 2,66,18775.0 4523915.62 12.50% 2.12% 

7th milestone 12.11.2022 - 2,66,18775.0 7120000.00 12.50% 3.34% 

8th milestone 14.12.2022 - 2,66,18775.0 0.00 12.50% 0.00% 

Overall 

Progress 
  21,29,50,200.0     1227,12,987 100% 57.63% 

6.8 Milestone Wise Progress of Work 

Detail of Milestone wise activities and their progress of work for Shuklaganj STP is given 

in the Annexure 3.1 attached separately with this MPR. 
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Photographs of Shuklaganj STP 
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7. PRESENT STATUS AND ISSUES OF EXISTING STP O&M 

7.1 JAJMAU (PHASE – 1) 130 MLD STP AND IPS REHABILITATION  

Till December 2022 overall progress is 68.14%. 

 During the Principal Secretary and ED (P) visit held on 18.11.2022 & 19.11.2022: 

i. KRMPL was directed to use proper sludge handling and disposal methods. 

ii. KRMPL was directed to make immediate provisions for 100% backup power for 130 

MLD & 43 MLD STPs by renting required number of additional DG unit until new DG 

and Gas Engines units can be installed & commissioned. 

 During NMCG’s site visit held on 16.11.2022 & 17.11.2022, 

i. KRMPL was directed to clear the waste sludge dumped near 43 MLD inlet 

mechanical screens & grit chamber area onsite. 

ii. KRMPL was instructed to use appropriate lining sheets before storing solid waste 

generated onsite. 

iii. KRMPL was instructed to take necessary action to utilize them to its full capacity 

and any additional sludge has to be hauled offsite. 

iv. KRMPL was directed to stop the work of newly installed DI Sludge Pipeline and was 

also instructed to dig up the pipeline and allow UPJN & PE to inspect for approval 

and simultaneously submit the drawings with design calculations for the same. 

v. KRMPL was directed to supply spare parts list and keep stock of all necessary spare 

parts onsite at the earliest. 

vi. KRMPL was directed to ensure power backup for the plant at the earliest and 

mobilize OEM people. 

vii. KRMPL was directed to raise the RFI after taking OEM certificates. OEM personnel 

should be present during the inspection of UPJN & PE. 

MILESTONE WISE ACTIVITIES AND PROGRESS 

 

Milestone Schedule 
Completion 

date 

Actual 
Completion 

date 

Milestone 
Amount 

Targeted progress till 31.12.2022 

Milestone 
Amount 

% 
Target 

% 
Achieved 

1st 15.10.2021 15.10.2021 240160000.00 223,083,663 25% 23.22% 

2nd 15.03.2022 15.03.2022 240160000.00 201,598,592 25% 20.98% 

3rd 
15.06.2022 Not 

completed 
240160000.00 147,529,327 25% 15.36% 

4th 
09.08.2022 Not 

completed 
240160000.00 82,336,454 25% 8.57% 

Overall 
progress 

960640000.000 654,548,036.82 100% 68.14% 

Total % 100%  100% 68.14% 
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ISSUES & STATUS OF PENDING COMPLIANCE OF 130 MLD JAJMAU PHASE I 

 

SN Equipment Issues in Nov 2022 Status in Dec 2022 Compliance / Remarks 

1 Collection 
Chamber 

• Handrailings and 
restoration work 

• Handrailings 
completed but 
toeguard are not 
installed.  

• Refer STC Letter No. 
1936 dated 
30.12.2022 

2 Gates/ Valves • Overhauling/Replac
ement 

• Completed • Completed by 
KRMPL 

3 Fine screen 
chamber 
(Mechanical/M
anua 
l) 

• Screens Under 
Maintenance  

• Automation System 
needs to be 
installed. 

• Mechanical Fine 
Screen no. 1 & 2 are 
under maintenance. 

• Automation System 
not installed. 

• Refer STC Letter No. 
1936 dated 
30.12.2022 

4 Grit Chamber • Installation of LPBS 
pending  

• Torque Switch not 
working properly 

• Installation of LPBS 
pending  

• Grit Mechanism No. 
3 torque switch was 
not in working 
condition. 

• Refer STC Letter No. 
1936 dated 
30.12.2022 and STC 
Letter No. 1931 
dated 27.12.2022. 

5 Inlet Flow Meter • Flow chart and level 
scale not installed. 

• Flow chart and level 
scale not installed. 

• Refer STC Letter No. 
1936 dated 
30.12.2022 and STC 
Letter No. 1936 
dated 30.12.2022. 

6 Primary 
Sedimentation 
Tank 

• Scum box 
rectification Work 
pending 

• Installation of LPBS 
pending  

• Torque Switch not 
working properly 

• Installation of LPBS 
and Torque switch 

• Overflow was 
observed in PST No. 
1 & PST No.2. 

• Scum box 
rectification Work 
pending 

• Installation of LPBS 
pending  

• Torque Switch not 
working properly for 
PST No.2 

• PST-1 Torque switch 
hooter alarm was 
not working 
properly. 

• Refer STC Letter No. 
1936 dated 
30.12.2022, STC 
Letter No. 1931 
dated 27.12.2022, 
and STC Letter No. 
1937 dated 
31.12.2022. 

7 Sludge 
Thickener 
Tank 

• Installation of LPBS 
pending  

• Torque Switch not 
working properly 

•  

• Sludge thickner no. 
1 is operational but 
torque switch are 
not working 
properly & Thickner 
no.2 is non- 
operational. 

• RFI was raised for 
PST No.3, STC and 
UPJN has inspected 
the PST No. 3 and 
submitted their 

• Refer STC Letter No. 
1936 dated 
30.12.2022 
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SN Equipment Issues in Nov 2022 Status in Dec 2022 Compliance / Remarks 

observations vide 
STC letter 1936 
compliance to which 
is pending till date. 

8 Blending Tank 
Agitator 

• Installation of 
LPBS  

• Installation of 
LPBS pending  

• Refer STC Letter 
No. 1936 dated 
30.12.2022 

9 Aeration Tank • 17 aerators 
installation done 1 
aerator 
installation 
pending,   

• Tank no 2 under 
renovation , Tank 
no 1 & 3 civil 
renovation has not 
started,  

• Sluice gate not 
replaced,  

• Cable tray and 
electrical 
termination is still 
pending. 

• KRMPL has not 
completed the 
sludge removal 
work from 
Aeration tank no. 
2 till date. 

• Sluice gate not 
replaced,  

• Cable tray and 
electrical 
termination is still 
pending. 

• Refer STC Letter 
No. 1936 dated 
30.12.2022 

10 Return Sludge 
Pump House 

• Pump renovation 
work. 

• Valve NRV and 
Pipeline. 

• Cable tray, LCS 
Panel, internal 
electrification 
work. 

• Renovation work 
for Pump no. 4 
pending. 

• Replacement of 
valves, NRVs and 
pipes are pending. 

• Cable tray, LCS 
Panel, internal 
electrification 
work pending. 

• Refer STC Letter 
no 1893 dated 
28.11.2022 

11 Treated Effluent 
Pump House 

• Cable tray, LCS 
Panel, internal 
electrification 
work pending 

• 5 nos. of pumps 
are found in 
operation & 4nos. 
of pumps found in 
not in working 
condition and 
balance 02 nos. is 
missing since 
Handover 

• Cable tray, LCS 
Panel, internal 
electrification 
work pending. 

• Refer STC Letter 
No. 1936 dated 
30.12.2022 
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 SN Equipment Issues in Oct 2022 Status in Nov 2022 Compliance / Remarks 

12 Belt Filter Press 
system 

• BFP building 
extension  

• BFP supply 

• At plinth level, 
Improper Column 
bar lapping found in 
Belt filter building. 
Column Starters 
steel shifted in one 
side & Cover for 
column is not same 
out at periphery. 

• BFP supply 
completed. 

• Refer STC Letter No. 
1936 dated 
30.12.2022 and STC 
Letter 1909 dated 
12.12.2022 

13 Supernatant Pumps • Supply of pumps & 
renovation work 

• Pending • Refer STC Letter 
1904 dated 
08.12.2022. 

14 Sludge Digester • Civil renovation 
work 

• Supply of 
equipments 

• Pending 
• Pending 

• Refer STC Letter 
1904 dated 
08.12.2022. 

15 Final Sedimentation 
Tank 

• Civil renovation 
work for FST no 3 is 
pending. 

• Supply of equipment 
• Compliance for PE 

Observations on RFI 
vide letter 1855A 
dated 04.11.2022 & 
letter no 1899A 
dated 26.11.2022 is 
pending. 

• Pending 
• Pending 
• FST-1 Torque switch 

is not working. 
• FST-2 Torque switch 

hooter alarm was 
not working 
properly. 

• Compliance for PE 
Observations on RFI 
vide letter 1855A 
dated 04.11.2022 & 
letter no 1899A 
dated 26.11.2022 is 
still pending. 

• Refer STC Letter No. 
1936 dated 
30.12.2022, STC 
Letter No. 1931 
dated 27.12.2022, 
STC Letter No. 1875 
dated 15.11.2022, 
STC Letter No. 1889 
dated 25.11.2022. 

16 New CCT & TEPH • Excavation work 
very slow 

• TEPH excavation& 
PCC is completed & 
footing 
Reinforcement 
placement started. 

• The Reinforcement 
and shuttering 
works of the TEPH & 
CCT is going on at a 
very slow pace; the 
major pending items 
need to be 
addressed at the 
earliest. 

• Refer STC Letter 
1936 dated 
30.12.2022 and STC 
Letter 1909 dated 
12.12.2022.  
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17 Power Backup (DG 
set & DFG) 

• During the Principal 
Secretary and ED (P) 
visit held on 
18.11.2022 & 
19.11.2022, KRMPL 
was directed to 
make immediate 
provisions for 100% 
backup power for 
130 MLD & 43 MLD 
STPs. 

• Only 2 out of 5 Nos. 
DFG sets (DFG no. 
02 & 03) are 
functional, & 2 no. 
1250 KVA rental DG 
set are available at 
site for proper 
operation of plant 
during shutdown of 
Power. 

• Refer STC Letter 
1936 dated 
30.12.2022 

18 RTOLMS • Design, drawing still 
pending 

• Design, drawing still 
pending 

• Pending from 
KRMPL’s end 

19 Sludge disposal 
system 

• Mr. Madhav Kumar 
asked KRMPL to 
submit the 
calculation of sludge 
generation & 
maintain the daily 
sludge removal 
record. 

• NMCG Team 
directed KRMPL to 
remove sludge from 
STP site at the 
earliest. 

• Not complied by 
KRMPL 

• Not complied by 
KRMPL 

•  

• Refer STC Letter 
1936 dated 
30.12.2022 

20 New Laboratory • Under Renovation • Under Renovation Pending from KRMPL’s 
end 

 

21 Scrubbing & Flaring 
System  

Supply pending 
Civil foundation work 

Pending 
Pending 

Refer STC Letter 1936 
dated 30.12.2022 

 

 

22 Combined Sewage 
Pumping Station 
(CSPS) 

Pump supply pending 
Civil work  

Pending 
Pending 

Pending from KRMPL’s 
end 

 

23 Substation HT & LT room civil 
construction work 

Pending Refer STC Letter 1936 
dated 30.12.2022 

 

24 Joint Sampling & 
Testing by NABL 
Laboratory 

IIT Kanpur has taken only 
one composite sample 
on 15.11.2022 & 
16.11.2022 and test 
result has been 
submitted by KRMPL in 
the month of December. 

IIT Kanpur has taken only 
one composite sample 
on 21.12.2022 & 
22.12.2022 and test 
result has been 
submitted by KRMPL. 

Test reports have been 
attached separately. 

 

Detail of Balance Work Status 

Balance Work Status of 130 MLD STP Jajmau attached in Annexure 4.1 separately with this MPR. 

Detail of Milestone Wise Progress 

Milestone wise progress of 130 MLD STP Jajmau attached in Annexure 4.1 separately with this MPR.
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Following points are to be addressed by the KRMPL: 

i. Compliance of Inspection Reports has not submitted inspection done by NMCG/UPJN and 

STC team. Inspection done details with their compliance status given below for 130 MLD STP and 

IPSs Jajmau Phase-I :- 
 

S.N Inspection 
done dated 

Description of Inspection details Compliances reports status 

1. 02.09.2021 Inspection report issued on 06.09.2021 Not complied by KRMPL 

2. 18.09.2021 Inspection report issued on 24.09.2021 Not complied by KRMPL 

3. 30.09.2021 Inspection report issued on 01.10.2021 Not complied by KRMPL 

4. 07.10.2021 Inspection report issued on 31.10.2021 Not complied by KRMPL 

5. 10.10.2021 

6. 23.10.2021 

7. 28.10.2021 

8. 29.10.2021 

9. 23.11.2021 Inspection report issued on 30.11.2021 Compliance report submitted 
by KRMPL 10. 27.11.2021 

11. 10.12.2021 Inspection report issued on 27.12.2021 
for 130MLD STP Jajmau 

Compliance report submitted 
by KRMPL 12. 15.12.2021 

13. 16.12.2021 

14. 04.01.2022 Inspection report issued on 10.1.2022 for 
130 MLD STP, IPSs and CSPS. 

Compliance report submitted 
by KRMPL 

15. 01.02.2022 Inspection report issued on 07.2.2022 
and 25.02.2022 for 130 MLD 
STP, IPSs and CSPS Jajmau 

Not complied by KRMPL 

16. 03.02.2022 

17. 25.02.2022 

18. 02.03.2022 Inspection report issued on 09.03.2022 Not complied by KRMPL 

19. 05.04.2022 Inspection report issued on 08.04.2022 
for 130 MLD STP Jajmau 

Not complied by KRMPL 

20. 07.04.2022 Inspection report issued on 07.04.2022 
for 130 MLD IPSs facilities. 

Not complied by KRMPL 

21. 12.04.2022 ED(T) D. P Mathuria Sir Site visit and 
Inspection report issued on 20.04.2022 
for 130 MLD STP and CSPS facilities 

KRMPL has submitted 
compliance report vide KRMPL 
letter no. 
UPJN/KRMPL/Kanpur/2022- 
23/O&M/009 dated 13.06.2022 
received our office on 
17.06.2022 

22. 19.04.2022 Inspection report issued on 20.04.2022 
for 130 MLD STP and CSPS Jajmau 
facilities 

KRMPL has submitted 
compliance report vide KRMPL 
letter no. 
UPJN/KRMPL/Kanpur/2022- 
23/O&M/009 dated 13.06.2022 
received our office on 
17.06.2022 

23. 05.05.2022 Inspection report issued on 20.05.2022 
for 130 MLD & 43 MLD IPSs and STP 

Not complied by KRMPL 
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S.N Inspection 
done dated 

Description of Inspection details Compliances reports status 

Jajmau facilities 

24. 18.05.2022 Inspection report issued on 21.05.2022 
for 130 MLD STP Jajmau 

KRMPL has submitted 
compliance report vide KRMPL 
letter no.2495 dated 
27.05.2022 

25. 20.05.2022 Inspection report issued on 25.05.2022 
for Nawabganj IPS 

Not complied by KRMPL 

26. 01.06.2022 Inspection report issued on 01.06.2022 Not complied by KRMPL 

27. 06.06.2022 DG,NMCG,ED(T) and Rajat Gupta Sir site 
visited on 06.06.2022 and instructed to 
KRMPL as per M.O.M 

Not complied by KRMPL 

28. 14.06.2022 Inspection report issued on 14.06.2022 Not complied by KRMPL 

29. 06.06.2022, 

07.06.2022 and 
20.06.2022 

Inspection report of 130 MLD, 43 
MLD,IPSs and CSPS Jajmau on 29.06.2022 

Not complied by KRMPL 

30. 23.06.2022 Inspection report of 130 MLD STP Jajmau 
facilities Phase 1,Inspection report issued 
on 27.06.2022 

Not complied by KRMPL 

31. 11.07.2022, 

6.07.2022, 

21.07.2022, 
23.07.2022 and 
25.07.2022 

Inspection report of 130 MLD STP and 
IPSs of Jajmau facilities Phase 
1,Inspection report issued on 28.07.2022 

Not complied by KRMPL 

32. 08.08.2022 ED(P),NMCG and Rajat Gupta Sir site 
visited on 06.06.2022 and instructed to 
KRMPL as per M.O.M 

Not complied by KRMPL 

33. 02.08.2022 and 
23.08.2022. 

Inspection report of 130 MLD STP Jajmau 
facilities phase 1, inspection report 
issued 31.08.2022 

Not complied by KRMPL 

34. 06.09.2022 

,05.09.2022, 

20.09.2022 and 
23.09.202 

Inspection report of 130 MLD STP Jajmau 
facilities phase 1, inspection report 
issued 30.09.2022 

Not complied by KRMPL 

35. 13.10.2022 & 
17.10.2022, 

Inspection Report of 130 MLD Jajmau 
facilities phase 1, inspection report 
issued on 17.10.2022 

KRMPL has submitted 
compliance report vide KRMPL 
letter no.168 dated 31.10.2022 

36. 27.10.2022 Inspection Report of IPSs (Nawabganj 
IPS, Parmat IPS, Baba Ghat IPS, & Guptar 
Ghat IPS) issued on 31.10.2022 

Not complied by KRMPL 

37. 29.11.2022 Inspection Report of IPSs (Nawabganj 
IPS, Parmat IPS, Baba Ghat IPS, & Guptar 
Ghat IPS) issued on 30.11.2022 

Not complied by KRMPL 

38. 27.12.2022 Inspection Report of 130 MLD Jajmau 
facilities phase 1, inspection report 
issued on 27.12.2022 

Not complied by KRMPL 

39. 29.12.2022 Inspection Report of IPSs (Nawabganj 
IPS, Parmat IPS, Baba Ghat IPS, & Guptar 
Ghat IPS) issued on 29.12.2022 

Not complied by KRMPL 
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130 MLD STP JAJMAU Site Pictures during renovation period (Updated as on 31.12.2022) 

 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
Overflow at Nawabganj IPS in December 2022 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 New Substation construction in December 2022
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Renovation of PST No. 3 in December 2022 
 

Construction of new CCT & TEPH in December 2022 
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7.2 43 MLD JAJMAU PHASE II 

It has been observed that O&M of 43 MLD Jajmau phase-II is not up to the mark from 

handover date. During Mr. Madhav Kumar’s visit on 28.10.2022 & 29.10.2022, 

i. KRMPL informed that Gas system of 43 MLD STP which are inter-connected with 130 
MLD Gas systems. KRMPL was directed to prioritize the installation of the gas-to- 
power generation system of 130 MLD STP to avoid the penalty for 43 MLD STP over 
guaranteed power consumption. 

ii. KRMPL was directed to calibrate all Flowmeters of all facilities and submit 
calibration reports to PE and UPJN. KRMPL committed to calibrate inlet flow meters 
of 130 MLD STP, 43 MLD STP & its associated IPS by 05.11.2022. 

Issues & Status of Pending Compliance of 43 MLD STP: 

SN Equipment Issues in Nov 2022 Status in Dec 2022 Compliance / Remarks 

1 Mechanical 

Screens (Fine 

Screens) 

• Mechanical 
screens 
operational 

• Automation 
system 

• Mechanical 
screens 
operational 

• Pending 

• Refer STC Letter 
No. 1940 dated 
31.12.2022 

2 Grit Removal 

System 

• Grit removal 
system is 
functional but 
classifier system 
is not functional 
since handover. 

• Classifier system is 
not functional 
since handover. 

 

• Refer STC 
Letter No. 
1940 dated 
31.12.2022 

3 Inlet Flow Meter • Flow meter 
operational 

• Calibration pending 

• Calibration pending. 
• Level Scale should 

be properly painted. 

• Refer STC Letter 
No. 1940 dated 
31.12.2022 

4 Primary 

Sedimentation 

Tank 

• PST operational 
• PST Screw pump is 

under 
maintenance. 

• PST Screw pump is 
operational. 

• Refer STC Letter 
No. 1940 dated 
31.12.2022 

5 Sludge Digester 

System 

• Sludge digested 
system is not in 
working condition 
since handover. 

• Sludge digested 
system is not in 
working condition 
since handover. 

• Refer STC Letter 
No. 1940 dated 
31.12.2022 

6 Air Blower 

System and 

Aeration Tank 

• Air blower no. 3 is 
under maintenance 
since 15.08.2022 it 
needs to be 
repaired.  

 

• Air blower no. 3 is 
under maintenance 
since 15.08.2022 it 
needs to be 
repaired.  

• Air Blower no. 2 is 
non- operational 
since 22.11.2022. 

• Refer STC Letter 
No. 1940 dated 
31.12.2022 and STC 
Letter No. 1928 
dated 26.12.2022. 

7 Centrifuge 
System 

• Both Centrifuges 
needs to be 
repaired. 

• Need to be 
overhauled & 
servicing. 

• Need to be 
overhauled & 
servicing. 

• Refer STC Letter 
No. 1940 dated 
31.12.2022 
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SN Equipment Issues in Nov 2022 Status in Dec 2022 Compliance / Remarks 

8 Sludge Thickener • Sludge thickener 
non-functional 
since handover. 

 

• Sludge cleaning 
work from sludge 
thickener is in 
progress. 

• Refer STC Letter 
No. 1940 dated 
31.12.2022 

9 Final 
Sedimentation 
Tank 

• Cleaning work 
need to be done. 

• Painting work 
needs to be done. 

• "V" notch need to 
be replaced. 

• Cleaning work 
Pending 

• Painting work 
pending 

• Pending 

• Refer STC Letter 
No. 1940 dated 
31.12.2022 

10 Sludge Disposal • Disposal of sludge 
is to be done by 
the KRMPL as per 
UPPCB norms. 

• Pending • Refer STC Letter 
No. 1940 dated 
31.12.2022 

11 Return Sludge 

Pump House 

• RSPH (excess 
sludge) pumps no. 
3 maintenance 
work completed.  

• Waste activated 
sludge pump no. 2 is 
under maintenance 
since 07.09.2022. 

• Refer STC Letter 
No. 1940 dated 
31.12.2022 

12 Power Backup 
(DG set) 

• Power backup (DG 
set) for plant 
operation & 
RTLOMS for plant 
online mentoring 
system are not 
available at site. 

• Pending • Refer STC Letter 
No. 1940 dated 
31.12.2022 and STC 
Letter No. 1914 
dated 16.12.2022. 

13 RTOLMS • RTLOMS for plant 
online mentoring 
system are not 
available at site. 

• Pending • Refer STC Letter 
No. 1940 dated 
31.12.2022. 

14 Chlorination 
System 

• KRMPL has not 
arranged 
temporary 
chlorination 
system 

• No temporary 
arrangement done 
for chlorination 
system 

• Refer STC Letter 
No. 1940 dated 
31.12.2022 

15 Joint Sampling & 

Testing by NABL 

Laboratory 

• IIT Kanpur has 
taken only one 
composite sample 
on 15.11.2022 & 
16.11.2022 and 
test result was 
submitted in the 
month of Dec 
2022. 

• IIT Kanpur has taken 
only one composite 
sample on 
21.12.2022 & 
22.12.2022 and test 
result has been 
submitted by 
KRMPL. 

• Test Report has 
been attached 
separately. 

16 KPI adherence 
report 

• Weekly IIT test 
reports for the 
month of 
November is not 
submitted. 

• Weekly IIT test 
reports for the 
month of December 
is not submitted. 

• Pending from 
KRMPL’s end 
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Following points are to be addressed by the KRMPL:- 

i. Compliance of Inspection Reports. 

Compliance of the above inspection reports have not been submitted by KRMPL yet. 

SN Inspection date Description of Inspection details Compliances reports status 

1. 21.09.2021 Inspection report issued on 30.09.2021 Not complied by KRMPL 
2. 30.09.2021 Inspection report issued on 01.10.2021 Not complied by KRMPL 

3. 08.10.2021, Inspection report issued on 30.10.2021 Not complied by KRMPL 

4. 25.10.2021 Inspection report issued on 30.10.2021 Not complied by KRMPL 
5. 28.10.2021 Inspection report issued on 30.10.2021 Not complied by KRMPL 

6. 27.11.2021 Inspection report issued on 
30.11.2021(enclosed) 

Not complied by KRMPL 

7. ED (Technical) Mr. D.P Mathuria inspected on 08.10.2021 and ED(Project) Mr. Ashok Kumar Singh, 
IAS inspected on 10.10.2021.MOM of Both inspection has been issued by STC Letter No.1215 
dated 27.10.2021 

8. Ms. Nidhi Dwivedi, Project Officer (Technical), NMCG, Mr. Bhaskar Ray, TL and Mr. Dinesh 
Chamoli, O&M Expert, PMC inspected site on 28.10.2021. 

9. 15.12.2021 Inspection report issued on 
27.12.2021 for 43 MLD STP IPS 

facilities Jajmau 

Not complied by KRMPL 

10. 21.12.2021 
  

11. 10.12.2021 Inspection report issued on 
27.12.2021 for 43 MLD STP Jajmau 

Phase II 

Not complied by KRMPL 

12. 16.12.2021 
  

13. 20.12.2021 
  

14. 21.12.2021 
  

15. 18.01.2022 Inspection report issued on 31.01.2022 
for 43 MLD STP Jajmau Phase II. 

Not complied by KRMPL 

16. 15.02.2022 Inspection report issued on 
25.02.2022 and 28.02.2022 

Not complied by KRMPL 

17. 16.02.2022 
  

18. 25.02.2022 
  

19. 15.03.2022 Inspection report issued on 
26.03.2022 and 02.04.2022 

Not complied by KRMPL 

20. 30.03.2022 
  

21. 07.04.2022 Inspection report issued on 07.04.2022 
for 43 MLD Phase-II IPSs facilities 

KRMPL has submitted 
compliance report vide 

KRMPL letter
 n

o. 
UPJN/KRMPL/Kanpur/2022- 

23/O&M/009
 dat

ed 
13.06.2022 received our 

office 
22. 12.04.2022 ED(T) Shri D.P Mathuria and Shri Rajat 

Kumar Gupta(SWMS) visited at 
Jajmau site on 12.04.2022 

 

23. 19.04.2022 Inspection report issued on 20.04.2022 
for 43 MLD STP Jajmau Phase II 

on 17.06.2022 

24. 05.05.2022 Inspection report issued on 
20.05.2022 for 130 MLD & 43 MLD 

IPSs and STP 

Not complied by KRMPL 
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SN Inspection date Description of Inspection details Compliances reports status 
Jajmau facilities 

25. 01.06.2022 Inspection report issued on 01.06.2022 Not complied by KRMPL 

26. 06.06.2022 DG,NMCG,ED(T) and Rajat Gupta Sir 
site visited on 06.06.2022 and 

instructed to 
KRMPL as per M.O.M 

Not complied by KRMPL 

27. 06.06.2022, 
07.06.2022 

Inspection report of 130 MLD, 43 
MLD,IPSs and CSPS Jajmau on 

29.06.2022 

Not complied by KRMPL 

28. 14.06.2022 Inspection report issued on 14.06.2022 Not complied by KRMPL 

29. 11.07.2022,16.07. 
2022,21.07.2022 
,25.07.2022 and 
27.07.2022 

Inspection report issued on 28.07.2022 Not complied by KRMPL 

30. 08.08.2022 ED(P),NMCG and Rajat Gupta Sir site 
visited on 06.06.2022 and instructed 

to 
KRMPL as per M.O.M 

Not complied by KRMPL 

31. 02.08.2022 and 
23.08.2022. 

Inspection report of 43 MLD STP 
Jajmau facilities phase II, inspection 

report issued 
31.08.2022 

Not complied by KRMPL 

32. 05.09.2022,13.09.20
22, 
20.09.2022 and 
23.09.2022 

Inspection report of 43 MLD STP 
Jajmau facilities phase II, inspection 

report issued 
30.09.2022 

Not complied by KRMPL 

33. 13.10.2022 
&17.10.2022 

Inspection report of 43 MLD STP 
Jajmau facilities phase II, inspection 

report issued 17.10.2022 

KRMPL has submitted 
compliance report vide 

KRMPL letter no. 168 dated 
31.10.2022 

34. 29.11.2022 Inspection report of 43 MLD STP 
Jajmau facilities phase II, inspection 

report issued 
30.11.2022 

Not complied by KRMPL 

35. 27.12.2022 Inspection report of 43 MLD STP 
Jajmau facilities phase II, inspection 

report issued 31.12.2022 

Not complied by KRMPL 

36. 29.12.2022 Inspection report of IPSs for 43 MLD 
STP Jajmau facilities phase II, 

inspection report issued 31.12.2022 

Not complied by KRMPL 
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Site photographs of 43 MLD STP Jajmau 

 

Over flow condition at Parmiya IPS 

 

 

Over flow condition happens during peak hour at Shishamau IPS 
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Details of 43 MLD STP Jajmau Phase II and associated infrastructure’s Inspection 

Report for Nov. 2022 and Monthly Activity Report along with IIT Kanpur Lab Reports 

are attached separately with this MPR as: 

Annexure 4.1: Inspection Report of Jajmau 43 MLD STP 

(Attached Separately) 

Annexure 4.2: Inspection Report of IPSs for Jajmau 43 MLD STP 

(Attached Separately) 

Annexure 4.3: Monthly Activity Report of Jajmau 43 MLD STP 

(Attached Separately) 

Annexure 7: IIT Lab report for Nov. 2022 

(Attached Separately) 

Annexure 8: IIT Lab report for Dec. 2022 

(Attached Separately) 
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7.3 210 MLD BINGAWAN STP 

ISSUES & STATUS OF PENDING COMPLIANCE OF BINGAWAN STP: 

 

SN Equipment Issues in Nov 2022 Status in Dec 2022 Compliance / Remarks 

1 COD Nalla  Sewage overflow 
at COD Nalla 
tapping point is 
being observed. 

 Sewage overflow at 
COD Nalla tapping 
point is being 
observed. 

 Refer STC Letter no 
1929 dated 
26.12.2022 

2 Mechanical 

Coarse 

Screens 

 Mechanical coarse 
screen no. 1 not 
rectified. 

 Mechanical coarse 
screen no. 1 not 
rectified yet. 

 Refer STC Letter no 
1929 dated 
26.12.2022 

3 Main 
Pumping 
Station 

 Out of 12 nos. 
pumps 4 nos. of 
pumps (i.e. 4, 7, 8, 
& 9) are not 
working, while 2 
nos. pumps (i.e. 11 
& 12) are under 
maintenance. 

 Pumps not rectified 
yet 

 Refer STC Letter no 
1929 dated 
26.12.2022 

4 Inlet 
Chamber 

 Out of 3 nos. fine 
mechanical screen, 
all are non 
functional. 

 Out of 04 grit 
removal system, 
Grit classifier no. 1 
is under 
maintenance. 

 Fine mechanical 
screen not 
rectified. 

 Grit classifier no. 1 
not rectified. 

 Out of 04 grit 
mechanism, 1 grit 
mechanism was 
found to be non-
operational. 

 Refer STC Letter no 
1929 dated 
26.12.2022 and 
Refer UPJN letter 
no. 31 dated 
23.12.2022 

5 Cleaning and 
reactivation 
of UASB 
Reactors 

 Out of 16 reactors, 
4 reactors are 
under 
maintenance. 

 Out of 16 reactors, 
4 reactors are 
under 
maintenance. 

 Refer STC Letter no 
1929 dated 
26.12.2022 

6 Aeration 
Lagoon & 
Final 
Polishing Unit 

 Aerator no. 13 non 
operational and 
aerator no. 18 
under 
maintenance. 

 5 out of 18 aerators 
were found to be 
non-operational. 

 Refer UPJN letter 
no. 31 dated 
23.12.2022 

7 Belt Filter 
Press 

 Out of 3 nos. poly 
dosing pumps 
installed, 3 no. 
poly dosing pump 
is not in working 
condition due to 
diaphragm portion 
fully damaged. 

 Poly dosing pump 
no. 3 not rectified. 

 Out of 2 nos. belt 
wash pump set, 1 
nos. wash pump 
was found non-
operational. 

 Refer STC Letter no 
1929 dated 
26.12.2022 and 
Refer UPJN letter 
no. 31 dated 
23.12.2022 

8 Chlorination 
System 

 Chlorinator no 1 is 
non operational. 

 Not rectified.  Refer STC Letter no 
1929 dated 
26.12.2022 and 
Refer UPJN letter 
no. 31 dated 
23.12.2022 
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 SN Equipment Issues in Nov 2022 Status in Dec 2022 Compliance / Remarks 

9 Sludge 
Disposal 

 Sludge disposal 
from site started. 

 Sludge disposal was 
being done at the 
site. 

 Refer STC Letter no 
1929 dated 
26.12.2022 

10 Joint Sampling 
& Testing by 
NABL 
Laboratory 

 One composite 
sample was taken 
by IIT Kanpur on 
17.11.2022 and 
18.11.2022, and 
report was 
submitted in the 
month of Dec 
2022. 

 One composite 
sample was taken 
by IIT Kanpur on 
19.12.2022 and 
20.12.2022, and 
report has been 
submitted. 

 

 Test Reports have 
been attached 
separately. 

11 Gas Holder  Gas holder no.1 is 
non-operational. 

 Gas holder no.1 is 
not rectified yet. 

 Refer STC Letter no 
1929 dated 
26.12.2022 

12 Gas Scrubber 
Unit 

 Pressure gauge is 
not installed. 

 Pending  Refer STC Letter no 
1929 dated 
26.12.2022 

13 House 
Keeping 

 Very poor 
housekeeping 

 Very poor 
housekeeping 

 Refer STC Letter no 
1929 dated 
26.12.2022 

14 Outdoor 
Lights 

 Some of the 
outdoor lights 
need to be 
replaced. 

 Not rectified.  Refer STC Letter no 
1929 dated 
26.12.2022 

15 Schedule 
Maintenance 
Works for 1st 
& 2nd year 

 Not started  Not started  Pending from 
KRMPL’s end 

16 KPI 
adherence 
report 

 Weekly IIT results 
for November 
month is not 
submitted. 

 Weekly IIT results 
for December 
month is not 
submitted. 

 Pending from 
KRMPL’s end 

Following points need to be addressed:- 

I. Compliance of Inspection Reports 

1. 12.11.2020- Inspection report issued on 21.11.2020 

2. 02.01.2021- Inspection report issued on 19.01.2021 

3. 02.02.2021- Inspection report issued on 04.02.2021 

4. 15.06.2021- Inspection report issued on 23.06.2021 

5. 12.07.2021- Inspection report issued on 20.07.2021 

6. 06.08.2021- Inspection report issued on 

10.08.2021 7. 18.08.2021 

8. 25.08.2021 

9. 26.08.2021 Inspection report issued on 

31.08.2021 10. 31.08.2021 

11. 10.10.2021 

12. 26.10.2021 Inspection report issued on 

31.10.2021. 13. 29.10.2021 
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14. 16.12.2021 - STP Inspection report issued on 

24.12.2021. 15. 22.01.2022 

16. 25.01.2022 STP Inspection report issued on 

31.01.2022. 17. 27.01.2022 

18. 20.01.2022- IPS Inspection report issued on 31.01.2022. 

19. 18.02.2022 STP Inspection report issued on 

28.02.2022. 20. 22.02.2022 

21. 26.02.2022- IPS Inspection report issued on 28.02.2022. 

22. 25.03.2022- STP Inspection report issued on 31.03.2022. 

23. 24.06.2022- IPS Inspection report issued on 27.06.2022. 

24. 30.06.2022- STP Inspection report issued on 01.07.2022. 

25. 26.07.2022- STP Inspection report issued on 29.07.2022. 

26. 29.07.2022- IPS Inspection report issued on 04.08.2022. 

27. 25.08.2022- STP Inspection report issued on 29.08.2022 

28. 25.08.2022 -IPS Inspection report issued on 29.08.2022 

29. 31.08.2022- STP Inspection report issued on 21.09.2022 

30. 27.09.2022- IPS Inspection report issued on 28.09.2022 

31. 03.10.2022- STP Inspection report issued on 10.10.2022 

32. 14.11.2022- STP Inspection report issued on 15.11.2022 

33. 15.12.2022- STP Inspection report issued on 26.12.2022 

34. 28.12.2022- IPS Inspection report issued on 29.12.2022 

Compliance of the above inspection reports have not been submitted by KRMPL yet. 

Details of 210 MLD Bingawan STP and associated infrastructure’s Inspection 

Report for Dec. 2022 and Monthly Activity Report along with IIT Kanpur Lab 

Reports are attached separately with this MPR as: 

Annexure 5.1: Inspection Report of 210 MLD STP Bingawan 

Attached separately 

Annexure 5.2: Inspection Report of 210 MLD STP Bingawan 

Attached separately 

Annexure 5.3: Monthly Activity Report of 210 MLD STP Bingawan 

Attached separately 

Annexure 7: IIT Lab report for Nov. 2022 

Attached separately 

Annexure 8: IIT Lab report for Dec. 2022 

Attached separately 
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7.4 42 MLD SAJARI FACILITIES (O&M) 

Commercial Operation Date was declared as 20.06.2020 vide UPJN letter no. 1545/w 

20/127 dated 17.06.2020 and again revised as 11.10.2019 i.e. effective date of the CA by 

UPJN vide their letter no. 2574/w-20/267 dated 26.09.2020. O&M charges from 

11.10.2019 to sept.2020 have been paid to the concessionaire. 

ISSUES & STATUS OF PENDING COMPLIANCE OF SAJARI STP: 
 

SN Equipment Issues in Nov 2022 Status in Dec 2022 Compliance / Remarks 

1 Mechanical 

Screens 

(Coarse & 

Fine)  

 Both screens 
operational. 

 Auto system needs to 
be installed. 

 Mechanical coarse 
screen No.1 was 
found non-
operational. 

 Auto system to be 
installed. 

Refer STC Letter no 

1933 dated 29.12.2022 

2 Main Pumping 

Station 

 Out of 5 pumps, 
pump no.3 is not 
functioning 

 Pending Refer STC Letter no 

1933 dated 29.12.2022 

3 Inlet Chamber  Level sensors are not 
provided yet for 
mechanical fine 
screen atomization. 

 Flow measuring Scale 
is finally fixed on 
24.11.2022 

 Level sensors not 
provided yet. 

Refer STC Letter no 

1933 dated 29.12.2022 

4 Return Sludge 

Pump House 

 Return sludge pump 
no. 1 is operational. 

 Return sludge pump 
no. 2 is operational. 

 Return sludge pump 
no. 3 is non-
operational. 

 Return sludge pump 
no. 3 is not rectified 
yet. 

Refer STC Letter no 

1933 dated 29.12.2022 

5 Chlorination 

System 

 Chlorinator No. 1 is 
non-operational. 
Vacuum gauge for 
both chlorinators (No. 
1& 2) is not working 
since 24.11.2022. 

  Not rectified yet. Refer STC Letter no 

1933 dated 29.12.2022 

6 Sludge 
Thickener 

 Operational  Operational Refer STC Letter no 1933 
dated 29.12.2022 

7 Gas Generator  2 out of 3 nos. of Gas 
Generators are in 
working condition 
and one gas 
generator is non-
operational 

 Not rectified. Refer STC Letter no 
1933 dated 29.12.2022 

8 Sludge Digester  Operational  Operational Refer STC Letter no 1933 
dated 29.12.2022 

9 Joint Sampling 
& Testing by 
NABL 
Laboratory 

 One composite 
sample was taken by 
IIT Kanpur in 
November 2022 i.e. 
on 19.11.2022 to 
20.11.2022 and the  

 One composite 
sample was taken by 
IIT Kanpur in 
December 2022 i.e. 
on 23.12.2022 to 
24.12.2022 and the  

Test reports have been 
attached separately. 
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SN Equipment Issues in Nov 2022 Status in Dec 2022 Compliance / Remarks 

  report was submitted 
in the month of Dec 
2022 

report has been 
submitted. 

 

10 Power backup 
and Online 
Monitoring 
System 

 Operational  Operational Refer STC Letter no 
1933 dated 29.12.2022 

11 Sludge Disposal  Not done   Not done Refer STC Letter no 
1933 dated 29.12.2022 

12 Schedule 
Maintenance 
Programme 

 Not started.  Not started. Refer STC Letter no 
1933 dated 29.12.2022 

13 Outdoor Lights  Rectified.  Refer STC Letter no 

1933 dated 29.12.2022 

16 KPI adherence 

report 

 Weekly IIT test 
results for the 
month of 
November is 
submitted in the 
month of 
December. 

 Weekly IIT test 
results for the month 
of December is not 
submitted. 

Pending from KRMPL’s 

end 

 

Following points are to be addressed by the KRMPL:- 

ii. Compliance of Inspection Reports. 

1. 20.10.2021- IPS Inspection report issued on 25.10.2021 

2. 18.11.2021- IPS Inspection report issued on 27.11.2021 

3. 14.12.2021- IPS Inspection report issued on 24.12.2021 

4. 21.12.2021 STP Inspection report issued on 

30.12.2021 5. 22.12.2021 

6. 11.01.2022- STP Inspection report issued on 17.01.2022. 

7. 20.01.2022- IPS Inspection report issued on 31.01.2022. 

8. 08.02.2022- STP Inspection report issued on 10.02.2022. 

9. 26.02.2022- IPS Inspection report issued on 28.02.2022. 

10. 07.03.2022- STP Inspection report issued on 08.03.2022. 

11. 31.03.2022- IPS Inspection report issued on 02.04.2022. 

12. 27.04.2022- IPS Inspection report issued on 30.04.2022. 

13. 08.06.2022- STP Inspection report issued on 15.06.2022. 

14. 24.06.2022- IPS Inspection report issued on 27.06.2022. 
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15. 12.07.2022- STP Inspection report issued on 18.07.2022. 

16. 29.07.2022- IPS Inspection report issued on 03.08.2022. 

17. 17.08.2022 -STP Inspection report issued on 19.08.2022 

18. 25.08.2022-IPS inspection report issued on 29.08.2022 

19. 20.09.2022-STP inspection report issued on 21.09.2022 

20. 30.09.2022- IPS inspection report issued on 30.09.2022 

21. 15.10.2022- STP inspection report issued on 19.10.2022 

22. 15.10.2022- IPS inspection report issued on 19.10.2022 

23. 24.11.2022- STP inspection report issued on 28.11.2022 

24. 24.11.2022- IPS inspection report issued on 28.11.2022 

25. 27.12.2022- STP inspection report issued on 29.12.2022 

26. 28.12.2022- IPS inspection report issued on 29.12.2022 
 

 

Details of 42 MLD Sajari STP and associated infrastructure’s Inspection Report for Dec.2022 and 

Monthly Activity Report along with IIT Kanpur Lab Reports are attached separately with this 

MPR as: 

Annexure 6.1: Inspection Report of 42 MLD STP Sajari 

Attached separately 

Annexure 6.2: Inspection Report of 42 MLD STP Sajari IPS 

Attached separately 

Annexure 6.3: Monthly Activity Report of 42 MLD STP Sajari 

Attached separately 

Annexure 7: IIT Lab report for Nov. 2022 

Attached separately 

Annexure 8: IIT Lab report for Dec. 2022 

Attached separately 

8. CONCESSIONAIRE’S PENDING REPRESENATATION / SPECIFIC IMPROVEMENT IN QUALITY  

Concessionaire’s pending representations are attached with this MPR as Annexure 

1.1, 2.1 and 4.1 corresponding to the Pankha, Unnao & Jajmau 130 MLD STP 

respectively.  
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9. STATUS OF BEP & OTHER DETAILS 

Status of BEPs & other detail are given in following table 9.1: 

 
SN STP Facility Design & Drawing Status Remarks 

A Construction of New STP Facilities 

1.  30 MLD STP Pankha BEPs: 
Construction Plan:  

Structural Design  Drawings:  
Sewer Network :  

O&M Plan: 

Approved  
Approved 
All Approved 
Approved 
Not Submitted 

Observations on 
Control philosophy 
has been sent vide 
STC letter no. 1923 
dated 23.12.2022. 
KRMPL compliance 
is pending. 

2.  15 MLD STP Unnao BEPs: 
Construction Plan:  

Structural Design  Drawings:  
Sewer Network :  

O&M Plan: 

Approved  
Approved 
All Approved 
Approved 
Not Submitted 

Observations on 
Control philosophy 
has been sent vide 
STC letter no. 1949 
dated 08.01.2023. 
KRMPL compliance 
is pending. 

3.  05 MLD STP 
Shuklaganj 

BEPs: 
Construction Plan:  

Structural Design  Drawings:  
Sewer Network :  

O&M Plan: 

Approved  
Approved 
All Approved 
Approved 
Not Submitted 

Observations on 
Control philosophy 
has been sent vide 
STC letter no. 1949 
dated 08.01.2023. 
KRMPL compliance 
is pending. 

B Rehabilitation and O&M for 15 years 

4.  130 MLD STP Jajmau 
I 

BEPs: 
Renovation Plan:  

Structural Design  Drawings:  
O&M Plan: 

Approved  
Approved 
All Approved 
Not Submitted 

Control Philosophy 
Under Review. 

5.  43 MLD STP Jajmau 
II 

- - 

Maintenance plan 
and recommended 
for approval vide PE 
letter no. 1626 
dated 25.05.2022 

6.  210 MLD STP 
Bingawan 

- - 

Bypass arrangement 
design drawing 
approved vide letter 
no. 1948 dated 
07.01.2022. 

7.  42 MLD STP Sajari 

- - 

Observations on 
resubmission of 
Annual 
Maintenance Plan of 
Sajari year-4 has 
been submitted vide 
letter no. 1863 
dated 09.11.2022. 
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Annexure 1.1: Balance Work Status of 30 MLD STP Pankha 

(Attached Separately) 
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Annexure 1.2: Milestone Progress of 30 MLD STP Pankha 
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Annexure 2.1: Balance Work Status of 15 MLD STP Unnao 

(Attached Separately) 
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Annexure 2.2: Milestone Progress of 15 MLD STP Unnao 

(Attached Separately) 
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Annexure 3.1: Milestone Progress of 05 MLD STP Shuklaganj 

(Attached Separately) 
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Annexure 4.1: Balance Work Status for 130 MLD STP Jajmau  

(Attached Separately) 
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Annexure 4.2: Milestone Progress Report 

(Attached Separately) 
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Annexure 4.3: Monthly Activity Report Jajmau 130 MLD 

 (Attached Separately) 
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Annexure 4.4: Inspection Report of Jajmau 130 MLD STP 

(Attached Separately) 
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Annexure 4.5: Inspection Report of Jajmau 130 MLD IPSs 

(Attached Separately) 
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Annexure 5.1: Monthly Activity Report of Jajmau 43 MLD STP 

(Attached Separately) 
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Annexure 6.1: Monthly Activity Report of 210 MLD STP Bingawan  

(Attached Separately)  
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Annexure 6.2: Inspection Report of 210 MLD STP Bingawan 

(Attached Separately)  
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Annexure 6.3: Inspection Report of IPS of Bingawan 
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Annexure 7.1: Monthly Activity Report of 42 MLD STP Sajari  

 (Attached Separately)  
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Annexure 7.2: Inspection Report of 42 MLD STP Sajari 

(Attached Separately)  
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Annexure 7.3: Inspection Report of 42 MLD STP Sajari IPS 

 (Attached Separately)  
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Annexure 8.1: IIT Lab report for Dec 2022 

 (Attached Separately) 
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Annexure 8.2: IIT Lab report for Nov 2022 

 (Attached Separately) 
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Annexure 9: Timesheets of Experts 

(Attached Separately) 
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ANNEXURE 10: Monthly Staff Activity – HAM Project Kanpur 

Date Name of Activity# Date of 
Receipt 

Date of 
Approval 

(Vet/ 
Comment) 

No. 
of 

day 
taken 

Time as 
per 

contract 
(days) 

Delay 
if any 
(No. 

of 
days) 
[7=6- 

5] 

Reason 
for 

delay* 

Key 
Personnel 
deployed 

Man-days of each Key 
Personnel 

Delay by 
Concessionaire 

Reason 
for 

delay 

Step 
taken 
by PE 

to 
avoid 
such 

delays 

Remarks 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

01.12.2022 Balance Works 
Status for 30 MLD 
STP at Pankha 

- 01.12.2022 
S-1899 

- 20 - - Dr.Giridhar  
Prasoon 
Preetam 
Priyesh 

Ajay 
Rahul 
Divya 

Karamveer  

1+1+1+1+1+1+1+1 - - - PE submitted their 
observations for 
information and 
necessary actions. 

01.12.2022 Balance Works 
Status for 15 MLD 
STP at Unnao 

- 01.12.2022 
S-1900 

- 20 - - Dr.Giridhar  
Prasoon 
Preetam 
Priyesh 

Ajay 
Rahul 
Divya 

Karamveer  

1+1+1+1+1+1+1+1 - - - PE submitted their 
observations for 
information and 
necessary actions. 

02.12.2022 Recommendation 
on Submission of 
compliance 
regarding Operation 
& Control 
Philosophy & 
Interlocking P&ID 
for 30 MLD STP & 2 
nos. IPS at Pankha. 

29.11.2022 
K-2716 

- - 20 - - Dr.Giridhar  
Prasoon 
Preetam 
Priyesh 

Ajay 
Rahul 
Divya 

Karamveer  

1+1+1+1+1+1+1+1 - - - Under Review 

03.12.2022 Inspection of 
Pankha STP Sewer 
Laying Work 

- 03.12.2022 
S-1901 

- 20 - - Dr.Giridhar  
Prasoon 
Preetam 
Priyesh 

Ajay 
Rahul 
Divya 

Karamveer  

1+1+1+1+1+1+1+1 - - - PE submitted their 
observations for 
information and 
necessary actions. 
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Date Name of Activity# Date of 
Receipt 

Date of 
Approval 

(Vet/ 
Comment) 

No. 
of 

day 
taken 

Time as 
per 

contract 
(days) 

Delay 
if any 
(No. 

of 
days) 
[7=6- 

5] 

Reason 
for 

delay* 

Key 
Personnel 
deployed 

Man-days of each Key 
Personnel 

Delay by 
Concessionaire 

Reason 
for 

delay 

Step 
taken 
by PE 

to 
avoid 
such 

delays 

Remarks 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

04.12.2022 Recommendation 
on Submission of 
compliance 
regarding Operation 
& Control 
Philosophy & 
Interlocking P&ID 
for 30 MLD STP & 2 
nos. IPS at Pankha 
facilities. 

29.11.2022 
K-2716 

- - 20 - - Dr.Giridhar  
Prasoon 
Preetam 
Priyesh 

Ajay 
Rahul 
Divya 

Karamveer  

1+1+1+1+1+1+1+1 - - - Under Review 

05.12.2022 Regarding Pankha 
STP Sewer Laying 
Work 

03.12.2022 
UPJN letter 

946/w-
14/105 

- - 20 - - Dr.Giridhar  
Prasoon 
Preetam 
Priyesh 

Ajay 
Rahul 
Divya 

Karamveer  

1+1+1+1+1+1+1+1 - - - Under Review 

06.12.2022 Inspection of 
Pankha STP Sewer 
Laying Work 

03.12.2022 
UPJN letter 

946/w-
14/105 

06.12.2022 
S-1902 

03 20 - - Dr.Giridhar  
Prasoon 
Preetam 
Priyesh 

Ajay 
Rahul 
Divya 

Karamveer  

1+1+1+1+1+1+1+1 - - - PE submitted their 
observations for 
information and 
necessary actions. 

07.12.2022 Recommendation 
on Submission of 
compliance 
regarding Operation 
& Control 
Philosophy & 
Interlocking P&ID 
for 30 MLD STP & 2 
nos. IPS at Pankha 

29.11.2022 
K-2716 

07.12.2022 
S-1903 

09 20 - - Dr.Giridhar  
Prasoon 
Preetam 
Priyesh 

Ajay 
Rahul 
Divya 

Karamveer  

1+1+1+1+1+1+1+1 - - - PE submitted their 
review on the  
comments of last 
submittal of 
Concessionaire 
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Date Name of Activity# Date of 
Receipt 

Date of 
Approval 

(Vet/ 
Comment) 

No. 
of 

day 
taken 

Time as 
per 

contract 
(days) 

Delay 
if any 
(No. 

of 
days) 
[7=6- 

5] 

Reason 
for 

delay* 

Key 
Personnel 
deployed 

Man-days of each Key 
Personnel 

Delay by 
Concessionaire 

Reason 
for 

delay 

Step 
taken 
by PE 

to 
avoid 
such 

delays 

Remarks 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

07.12.2022 Inspection Report 
and Checklist of 
Balance Work Status 
for 15 MLD 
STP Unnao 

- 07.12.2022 
S-1903A 

- 20 - - Dr.Giridhar  
Prasoon 
Preetam 
Priyesh 

Ajay 
Rahul 
Divya 

Karamveer  

1+1+1+1+1+1+1+1 - - - PE submitted their 
observation and 
requested UPJN to 
direct 
concessionaire to 
submit compliance 
report 

08.12.2022 Balance Works 
Status for 130 MLD 
STP & Associated 
facilities at Jajmau 

- 08.12.2022 
S-1904 

- 20 - - Dr.Giridhar  
Prasoon 
Preetam 
Priyesh 

Ajay 
Rahul 
Divya 

Karamveer  

1+1+1+1+1+1+1+1 - - - PE submitted their 
observations for 
information and 
necessary actions. 

09.12.2022 STC observation on 
Monthly activity 
report for the 
month of September 
2022 & October 
2022 of 43 MLD STP 
Jajmau facilities 
Phase II 

 09.12.2022 
S-1905 

 20 - - Dr.Giridhar  
Prasoon 
Preetam 
Priyesh 

Ajay 
Rahul 
Divya 

Karamveer  

1+1+1+1+1+1+1+1 - - - PE submitted their 
observations for 
information and 
necessary actions 

10.12.2022 Road and Drain 
Layout drawing for 
30 MLD STP 
Pankha. 

28.11.2022 
K-2714 

- - 20 - - Dr.Giridhar  
Preetam 
Priyesh 

Ajay 
Rahul 
Divya 

Karamveer 

1+1+1+1+1+1+1 - - - Under Review 
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Date Name of Activity# Date of 
Receipt 

Date of 
Approval 

(Vet/ 
Comment) 

No. 
of 

day 
taken 

Time as 
per 

contract 
(days) 

Delay 
if any 
(No. 

of 
days) 
[7=6- 

5] 

Reason 
for 

delay* 

Key 
Personnel 
deployed 

Man-days of each Key 
Personnel 

Delay by 
Concessionaire 

Reason 
for 

delay 

Step 
taken 
by PE 

to 
avoid 
such 

delays 

Remarks 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

11.12.2022 Structural drawing 
for admin Building 
cum air blower for 5 
MLD STP 
Shuklaganj 

06.12.2022 
K-2720 

- - 20 - - Dr.Giridhar  
Preetam 
Priyesh 

Ajay 
Rahul 
Divya 

Karamveer 

1+1+1+1+1+1+1 - - - Under Review 

12.12.2022 STC observation on 
Road and Drain 
Layout drawing for 
30 MLD STP 
Pankha. 

28.11.2022 
K-2714 

12.12.2022 
S-1907 

14 20 - - Dr.Giridhar  
Satish 

Prasoon 
Priyesh 

Ajay 
Rahul 
Divya 

Karamveer 

1+1+1+1+1+1+1+1 - - - PE submitted their 
observations and 
requested UPJN to 
direct 
concessionaire to 
submit compliance 
report 

12.12.2022 Shuklaganj STP work 
Sr. Structural 
Engineer Site 
Inspection 
Report. 

- 12.12.2022 
S-1908 

- 20 - - Dr.Giridhar  
Satish 

Prasoon 
Priyesh 

Ajay 
Rahul 
Divya 

Karamveer 

1+1+1+1+1+1+1+1 - - - PE submitted their 
observations and 
requested UPJN to 
direct 
concessionaire to 
submit compliance 
report 

12.12.2022 130 MLD STP Jajmau 
inspection report by 
Sr. Structural 
Engineer of STC. 

- 12.12.2022 
S-1909 

- 20 - - Dr.Giridhar  
Satish 

Prasoon 
Priyesh 

Ajay 
Rahul 
Divya 

Karamveer 

1+1+1+1+1+1+1+1 - - - PE submitted their 
observations and 
requested UPJN to 
direct 
concessionaire to 
submit compliance 
report 
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Date Name of Activity# Date of 
Receipt 

Date of 
Approval 

(Vet/ 
Comment) 

No. 
of 

day 
taken 

Time as 
per 

contract 
(days) 

Delay 
if any 
(No. 

of 
days) 
[7=6- 

5] 

Reason 
for 

delay* 

Key 
Personnel 
deployed 

Man-days of each Key 
Personnel 

Delay by 
Concessionaire 

Reason 
for 

delay 

Step 
taken 
by PE 

to 
avoid 
such 

delays 

Remarks 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

12.12.2022 STC observation on 
Monthly activity 
report for the 
month of 
September -2022 & 
October 2022 of 130 
MLD STP Jajmau 
facilities Phase I. 

 12.12.2022 
S-1910 

- 20 - - Dr.Giridhar  
Satish 

Prasoon 
Priyesh 

Ajay 
Rahul 
Divya 

Karamveer 

1+1+1+1+1+1+1+1 - - - PE submitted their 
observations and 
requested UPJN to 
direct 
concessionaire to 
submit compliance 
report 

12.12.2022 Regarding site visit 
for ongoing 
instrumentation 
activities at 30MLD 
STP Pankha, 15 MLD 
STP at Unnao and 
130 MLD STP at 
Jajmau 

- 12.12.2022 
S-1911 

- 20 - - Dr.Giridhar  
Satish 

Prasoon 
Priyesh 

Ajay 
Rahul 
Divya 

Karamveer 

1+1+1+1+1+1+1+1 - - - PE submitted their 
observations and 
requested UPJN to 
direct 
concessionaire to 
submit compliance 
report 

12.12.2022 Structural drawing 
for admin Building 
cum air blower for 5 
MLD STP 
Shuklaganj 

06.12.2022 
K-2720 

12.12.2022 
S-1912 

6 20 - - Dr.Giridhar  
Satish 

Prasoon 
Priyesh 

Ajay 
Rahul 
Divya 

Karamveer 

1+1+1+1+1+1+1+1 - - - PE submitted their 
observations for 
information and 
necessary actions 

13.12.2022 Sewer Network for 
30 MLD Pankha STP 
& associated 
Infrastructure 

- 13.12.2022 
S-1913 

- 20 - - Dr.Giridhar  
Satish 

Priyesh 
Ajay 

Rahul 
Divya 

Karamveer 

1+1+1+1+1+1+1 - - - PE submitted their 
observations and 
requested UPJN to 
direct 
concessionaire to 
submit compliance 
report 
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Date Name of Activity# Date of 
Receipt 

Date of 
Approval 

(Vet/ 
Comment) 

No. 
of 

day 
taken 

Time as 
per 

contract 
(days) 

Delay 
if any 
(No. 

of 
days) 
[7=6- 

5] 

Reason 
for 

delay* 

Key 
Personnel 
deployed 

Man-days of each Key 
Personnel 

Delay by 
Concessionaire 

Reason 
for 

delay 

Step 
taken 
by PE 

to 
avoid 
such 

delays 

Remarks 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

14.12.2022 Submission of DG 
sets for 43 MLD STP 
at Jajmau. 

10.12.2022 
K-199 

- - 20 - - Dr.Giridhar  
Satish 

Prasoon 
Priyesh 

Ajay 
Rahul 
Divya 

Karamveer 

1+1+1+1+1+1+1+1 - - - Under Review 

15.12.2022 KRMPL compliance 
on Road and Drain 
Layout drawing for 
30 MLD STP Pankha. 

14.12.2022 
K-2737 

- - 20 - - Dr.Giridhar  
Satish 

Prasoon 
Priyesh 

Ajay 
Rahul 
Divya 

Karamveer 

1+1+1+1+1+1+1+1 - - - Under Review 

16.12.2022 Submission of DG 
sets for 43 MLD STP 
at Jajmau. 

10.12.2022 
K-199 

16.12.2022 
S-1914 

6 20 - - Dr.Giridhar  
Satish 

Prasoon 
Priyesh 

Ajay 
Rahul 
Divya 

Karamveer 

1+1+1+1+1+1+1+1 - - - PE submitted their 
observations and 
requested UPJN to 
direct 
concessionaire to 
submit compliance 
report 

17.12.2022  Structural Drawing 
for Metering Room 
and VCB Panel 
Room for 05 
MLD STP Shuklaganj 
facilities 

30.11.2022 
K-2718 

- - 20 - - Dr.Giridhar  
Satish 

Prasoon 
Priyesh 

Ajay 
Rahul 
Divya 

Karamveer 

1+1+1+1+1+1+1+1 - - - Under Review 
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Date Name of Activity# Date of 
Receipt 

Date of 
Approval 

(Vet/ 
Comment) 

No. 
of 

day 
taken 

Time as 
per 

contract 
(days) 

Delay 
if any 
(No. 

of 
days) 
[7=6- 

5] 

Reason 
for 

delay* 

Key 
Personnel 
deployed 

Man-days of each Key 
Personnel 

Delay by 
Concessionaire 

Reason 
for 

delay 

Step 
taken 
by PE 

to 
avoid 
such 

delays 

Remarks 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

18.12.2022 KRMPL compliance 
on Road 
and Drain Layout 
drawing for 30 MLD 
STP Pankha. 

14.12.2022 
K-2737 

- - 20 - - Dr.Giridhar  
Satish 

Prasoon 
Priyesh 

Ajay 
Rahul 
Divya 

Karamveer 

1+1+1+1+1+1+1+1 - - - Under Review 

19.12.2022 STC comments on 
KRMPL compliance 
on Road and Drain 
Layout drawing for 
30 MLD STP Pankha. 

14.12.2022 
K-2737 

19.12.2022 
S-1915 

5 20 - - Dr.Giridhar  
Satish  
Sunil 

Preetam 
Priyesh 

Ajay 
Rahul 
Divya 

Karamveer 

1+1+1+1+1+1+1+1+1 - - - PE submitted their 
observations and 
requested UPJN to 
direct 
concessionaire to 
submit compliance 
report 

20.12.2022  Structural Drawing 
for Metering Room 
and VCB Panel 
Room for 05 
MLD STP Shuklaganj 
facilities 

30.11.2022 
K-2718 

20.12.2022 
S-1916 

20 20 - - Dr.Giridhar  
Satish  
Sunil 

Priyesh 
Ajay 

Rahul 
Divya 

Karamveer 

1+1+1+1+1+1+1+1 - - - PE submitted their 
observations and 
requested UPJN to 
direct 
concessionaire to 
submit compliance 
report 

21.12.2022 Regarding 
Installation of 
Electromagnetic 
Flow Meter at 25 
MLD ICI Nalla 
IPS & 20 MLD 
Sundar Nagar IPS. 

19.12.2022 
K-2745 

- - 20 - - Dr.Giridhar  
Satish  
Sunil 

Priyesh 
Ajay 

Rahul 
Divya 

Karamveer 

1+1+1+1+1+1+1+1 - - - Under Review 
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Date Name of Activity# Date of 
Receipt 

Date of 
Approval 

(Vet/ 
Comment) 

No. 
of 

day 
taken 

Time as 
per 

contract 
(days) 

Delay 
if any 
(No. 

of 
days) 
[7=6- 

5] 

Reason 
for 

delay* 

Key 
Personnel 
deployed 

Man-days of each Key 
Personnel 

Delay by 
Concessionaire 

Reason 
for 

delay 

Step 
taken 
by PE 

to 
avoid 
such 

delays 

Remarks 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

22.12.2022 Regarding 
Installation of 
Electromagnetic 
Flow Meter at 25 
MLD ICI Nalla 
IPS & 20 MLD 
Sundar Nagar IPS. 

19.12.2022 
K-2745 

22.12.2022 
S-1917 

3 20 - - Dr.Giridhar  
Satish  
Sunil  

Priyesh 
Ajay 

Rahul 
Divya 

Karamveer 

1+1+1+1+1+1+1+1 - - - PE submitted their 
observations and 
requested UPJN to 
direct 
concessionaire to 
submit compliance 
report 

23.12.2022 STC observation on 
Monthly activity 
report for the 
month of 
November 2022 of 
130 MLD STP Jajmau 
facilities Phase I 

09.12.2022 
K-197 

23.12.2022 
S-1918 

14 20 - - Dr.Giridhar  
Satish  
Sunil 

Priyesh 
Ajay 

Rahul 
Divya 

Karamveer 

1+1+1+1+1+1+1+1 - - - PE submitted their 
observations and 
requested UPJN to 
direct 
concessionaire to 
submit compliance 
report 

23.12.2022 Observation on 
Monthly Activity 
Report of 210 MLD 
STP Bingawan 
facilities 
for the month of 
Sep-2022, Oct-2022, 
& Nov-2022 

12.12.2022 
K-201 

23.12.2022 
S-1919 

11 20 - - Dr.Giridhar  
Satish  
Sunil 

Priyesh 
Ajay 

Rahul 
Divya 

Karamveer 

1+1+1+1+1+1+1+1 - - - PE submitted their 
observations and 
requested UPJN to 
direct 
concessionaire to 
submit compliance 
report 
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Date Name of Activity# Date of 
Receipt 

Date of 
Approval 

(Vet/ 
Comment) 

No. 
of 

day 
taken 

Time as 
per 

contract 
(days) 

Delay 
if any 
(No. 

of 
days) 
[7=6- 

5] 

Reason 
for 

delay* 

Key 
Personnel 
deployed 

Man-days of each Key 
Personnel 

Delay by 
Concessionaire 

Reason 
for 

delay 

Step 
taken 
by PE 

to 
avoid 
such 

delays 

Remarks 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

23.12.2022 Observation on 
Monthly Activity 
Report of 42 MLD STP 
Sajari facilities for the 
month of Sep-2022, 
Oct-2022, & Nov-2022 

08.12.2022 
K-195 

23.12.2022 
S-1920 

15 20 - - Dr.Giridhar  
Satish  
Sunil 

Priyesh 
Ajay 

Rahul 
Divya 

Karamveer 

1+1+1+1+1+1+1+1 - - - PE submitted their 
observations and 
requested UPJN to 
direct concessionaire 
to submit compliance 
report 

23.12.2022 Regarding pending 
approval of various 
drawings of 05 MLD 
Shuklaganj STP 

15.12.2022 
K-2782 

23.12.2022 
S-1922 

8 20 - - Dr.Giridhar  
Satish  
Sunil 

Priyesh 
Ajay 

Rahul 
Divya 

Karamveer 

1+1+1+1+1+1+1+1 - - - PE submitted their 
observations and 
requested UPJN to 
direct concessionaire 
to submit compliance 
report 

23.12.2022 Recommendation on 
Submission of 
compliance regarding 
Operation & Control 
Philosophy & 
Interlocking P&ID for 
30 MLD STP & 2 nos. 
IPS at Pankha 
facilities. 

- 23.12.2022 
S-1923 

- 20 - - Dr.Giridhar  
Satish  
Sunil 

Priyesh 
Ajay 

Rahul 
Divya 

Karamveer 

1+1+1+1+1+1+1+1 - - - PE submitted their 
observations and 
requested UPJN to 
direct concessionaire 
to submit compliance 
report 

23.12.2022 Release of PE Payment 
against completed 
Milestones 

- 23.12.2022 
S-1924 

- 20 - - Dr.Giridhar  
Satish  
Sunil 

Priyesh 
Ajay 

Rahul 
Divya 

Karamveer 

1+1+1+1+1+1+1+1 - - - PE requested for 
release of payments 
against completed 
milestones 
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Date Name of Activity# Date of 
Receipt 

Date of 
Approval 

(Vet/ 
Comment) 

No. 
of 

day 
taken 

Time as 
per 

contract 
(days) 

Delay 
if any 
(No. 

of 
days) 
[7=6- 

5] 

Reason 
for 

delay* 

Key 
Personnel 
deployed 

Man-days of each Key 
Personnel 

Delay by 
Concessionaire 

Reason 
for 

delay 

Step 
taken 
by PE 

to 
avoid 
such 

delays 

Remarks 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

24.12.2022 Regarding 
Construction & 
Installation works of 
Thermal Nalla-B I&D 
at 20 MLD Sundar 
Nagar IPS. 

- 24.12.2022 
S-1925 

- 20 - - Dr.Giridhar  
Satish  
Sunil 

Priyesh 
Ajay 

Rahul 
Divya 

Karamveer 

1+1+1+1+1+1+1+1 - - - PE submitted their 
observations and 
requested UPJN to 
direct 
concessionaire to 
submit compliance 
report 

24.12.2022 Balance Works 
Status for 30 MLD 
STP at Pankha as of 
21st December 
2022 

19.12.2022 
K-2745 

24.12.2022 
S-1926 

5 20 - - Dr.Giridhar  
Satish  
Sunil 

Priyesh 
Ajay 

Rahul 
Divya 

Karamveer 

1+1+1+1+1+1+1+1 - - - PE submitted their 
observations and 
requested UPJN to 
direct 
concessionaire to 
submit compliance 
report 

24.12.2022 Balance Works 
Status for 15 MLD 
STP at Unnao as of 
20th December 
2022 

14.12.2022 
K-2740 

24.12.2022 
S-1927 

10 20 - - Dr.Giridhar  
Satish  
Sunil 

Priyesh 
Ajay 

Rahul 
Divya 

Karamveer 

1+1+1+1+1+1+1+1 - - - PE submitted their 
observations and 
requested UPJN to 
direct 
concessionaire to 
submit compliance 
report 

24.12.2022 STC observation on 
Monthly activity 
report for the 
month of November 
2022 of 43 MLD STP 
Jajmau facilities 
Phase II 

09.12.2022 
K-198 

24.12.2022 
S-1921 

15 20 - - Dr.Giridhar  
Satish  
Sunil 

Priyesh 
Ajay 

Rahul 
Divya 

Karamveer 

1+1+1+1+1+1+1+1 - - - PE submitted their 
observations and 
requested UPJN to 
direct 
concessionaire to 
submit compliance 
report 
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Date Name of Activity# Date of 
Receipt 

Date of 
Approval 

(Vet/ 
Comment) 

No. 
of 

day 
taken 

Time as 
per 

contract 
(days) 

Delay 
if any 
(No. 

of 
days) 
[7=6- 

5] 

Reason 
for 

delay* 

Key 
Personnel 
deployed 

Man-days of each Key 
Personnel 

Delay by 
Concessionaire 

Reason 
for 

delay 

Step 
taken 
by PE 

to 
avoid 
such 

delays 

Remarks 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

24.12.2022 Revised Milestone 
Plan for 05 MLD 
Shuklaganj STP 

23.12.2022
U-2891 

24.12.2022 
1930 

1 20 - - Dr.Giridhar  
Satish  
Sunil 

Priyesh 
Ajay 

Rahul 
Divya 

Karamveer 

1+1+1+1+1+1+1+1 - - - PE submitted their 
observations and 
requested UPJN to 
direct 
concessionaire to 
submit compliance 
report 

25.12.2022 Sunday 

26.12.2022 Submission of 
documents for 
overhauling of Air 
Blower no.2 and 
repairing of 
PST-Central bearing 
at 43 MLD STP 
Jajmau. 

21.12.2022 
U-3104 

26.12.2022 
1928 

5 20 - - Dr.Giridhar  
Anil  

Priyesh 
Ajay 

Rahul 
Divya 

Karamveer 

1+1+1+1+1+1+1 - - - PE submitted their 
observations and 
requested UPJN to 
direct 
concessionaire to 
submit compliance 
report 

26.12.2022 Inspection Report of 
210 MLD STP 
Bingawan for 
Inspection held on 
15.12.2022. 

- 26.12.2022 
1929 

- 20 - - Dr.Giridhar  
Anil  

Priyesh 
Ajay 

Rahul 
Divya 

Karamveer 

1+1+1+1+1+1+1 - - - PE submitted their 
observations and 
requested UPJN to 
direct 
concessionaire to 
submit compliance 
report 

27.12.2022 Regarding 
Installation & 
testing of torque 
switches for Grit 
Mechanism, 
Primary Clarifiers, 
Secondary Clarifiers, 
Sludge Thickener, at 
130 MLD STP 
Jajmau. 

RFI dated 
24.12.2022 
& RFI dated 
17.12.2022 

27.12.2022 
1931 

3 20 - - Dr.Giridhar  
Anil  

Priyesh 
Ajay 

Rahul 
Divya 

Karamveer 

1+1+1+1+1+1+1 - - - PE submitted their 
observations and 
requested UPJN to 
direct 
concessionaire to 
submit compliance 
report 
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Date Name of Activity# Date of 
Receipt 

Date of 
Approval 

(Vet/ 
Comment) 

No. 
of 

day 
taken 

Time as 
per 

contract 
(days) 

Delay 
if any 
(No. 

of 
days) 
[7=6- 

5] 

Reason 
for 

delay* 

Key 
Personnel 
deployed 

Man-days of each Key 
Personnel 

Delay by 
Concessionaire 

Reason 
for 

delay 

Step 
taken 
by PE 

to 
avoid 
such 

delays 

Remarks 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

27.12.2022 Observations on Test 
Results of Dewatered 
Sludge Sample of 
Different 
STPs 

17.12.2022 
K-205 

27.12.2022 
1932 

10 20 - - Dr.Giridhar  
Anil  

Priyesh 
Ajay 

Rahul 
Divya 

Karamveer 

1+1+1+1+1+1+1 - - - PE reviewed the 
test report and 
submitted their 
observation on test 
results. 

28.12.2022 Regarding 130 MLD 
STP existing bypass 
line dismantling and 
re-route for water 
discharge line which 
is coming from water 
treatment Plant Pilot 
Plant operated by IIT 
Kanpur at Jajmau STP 
premises. 

28.12.2022 
K-2759 

- - 20 - - Dr.Giridhar  
Anil  

Priyesh 
Ajay 

Rahul 
Divya 

Karamveer 

1+1+1+1+1+1+1 - - - Under Review 

29.12.2022 Inspection Report of 
42 MLD Sajari 
facilities, inspection 
done on 
27.12.2022. 

- 29.12.2022 
S-1933 

- 20 - - Dr.Giridhar  
Priyesh 

Ajay 
Rahul 
Divya 

Karamveer 

1+1+1+1+1+1 - - - PE submitted their 
observations and 
requested UPJN to 
direct 
concessionaire to 
submit compliance 
report 

29.12.2022 Inspection report of 
associated works of 
210 MLD Bingawan 
STP (IPS 
Rakhimandi, 
Munshipurwa and 
Halwakanda) for the 
inspection done on 

- 29.12.2022 
S-1934 

- 20 - - Dr.Giridhar  
Priyesh 

Ajay 
Rahul 
Divya 

Karamveer 

1+1+1+1+1+1 - - - PE submitted their 
observations and 
requested UPJN to 
direct 
concessionaire to 
submit compliance 
report 
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Date Name of Activity# Date of 
Receipt 

Date of 
Approval 

(Vet/ 
Comment) 

No. 
of 

day 
taken 

Time as 
per 

contract 
(days) 

Delay 
if any 
(No. 

of 
days) 
[7=6- 

5] 

Reason 
for 

delay* 

Key 
Personnel 
deployed 

Man-days of each Key 
Personnel 

Delay by 
Concessionaire 

Reason 
for 

delay 

Step 
taken 
by PE 

to 
avoid 
such 

delays 

Remarks 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

29.12.2022 Inspection report of 
associated works of 
42 MLD Sajari STP 
(IPS Chakeri and 
Sanigawan) for the 
inspection done on 
28.12.2022. 

- 29.12.2022 
S-1935 

- 20 - - Dr.Giridhar  
Priyesh 

Ajay 
Rahul 
Divya 

Karamveer 

1+1+1+1+1+1 - - - PE submitted their 
observations and 
requested UPJN to 
direct 
concessionaire to 
submit compliance 
report 

30.12.2022 Inspection Report 
of 130 MLD STP 
Jajmau facilities, 
Inspection done on 
27.12.2022 

- 30.12.2022 
S-1936 

- 20 - - Dr.Giridhar  
Preetam 
Priyesh 

Ajay 
Rahul 
Divya 

Karamveer 

1+1+1+1+1+1+1 - - - PE submitted their 
observations and 
requested UPJN to 
direct 
concessionaire to 
submit compliance 
report 

31.12.2022 Observations on 
installation of 
Primary clarifier 
Mechanism No.3 
(PST 
No.3) for 130 MLD 
Jajmau Phase-1 

KRMPL RFI 
dated 

30.12.2022 

31.12.2022 
S-1937 

1 20 - - Dr.Giridhar  
Preetam 
Priyesh 

Ajay 
Rahul 
Divya 

Karamveer 

1+1+1+1+1+1+1 - - - PE submitted their 
observations and 
requested UPJN to 
direct 
concessionaire to 
submit compliance 
report 

31.12.2022 Inspection Report 
of IPSs (Nawabganj 
IPS, Parmat IPS, 
Baba Ghat IPS, & 
Guptar 
Ghat IPS) of 130 
MLD Jajmau phase 
1, Inspection done 
on 29.12.2022 

- 31.12.2022 
S-1938 

- 20 - - Dr.Giridhar  
Preetam 
Priyesh 

Ajay 
Rahul 
Divya 

Karamveer 

1+1+1+1+1+1+1 - - - PE submitted their 
observations and 
requested UPJN to 
direct 
concessionaire to 
submit compliance 
report 
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Date Name of Activity# Date of 
Receipt 

Date of 
Approval 

(Vet/ 
Comment) 

No. 
of 

day 
taken 

Time as 
per 

contract 
(days) 

Delay 
if any 
(No. 

of 
days) 
[7=6- 

5] 

Reason 
for 

delay* 

Key 
Personnel 
deployed 

Man-days of each Key 
Personnel 

Delay by 
Concessionaire 

Reason 
for 

delay 

Step 
taken 
by PE 

to 
avoid 
such 

delays 

Remarks 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

31.12.2022 Inspection Report of 
43 MLD IPS facilities 
Phase II for 
inspection done on 
29.12.2022 

- 31.12.2022 
S-1939 

- 20 - - Dr.Giridhar  
Preetam 
Priyesh 

Ajay 
Rahul 
Divya 

Karamveer 

1+1+1+1+1+1+1 - - - PE submitted their 
observations and 
requested UPJN to 
direct 
concessionaire to 
submit compliance 
report 

31.12.2022 Inspection Report of 
43 MLD STP Jajmau 
facilities, Inspection 
done on 
27.12.2022 

- 31.12.2022 
S-1940 

- 20 - - Dr.Giridhar  
Preetam 
Priyesh 

Ajay 
Rahul 
Divya 

Karamveer 

1+1+1+1+1+1+1 - - - PE submitted their 
observations and 
requested UPJN to 
direct 
concessionaire to 
submit compliance 
report 

Note: Man-days and respective inputs of experts for the month of December 2022 are: 

SN Name Designation Total Man-days Input 

1.  
Dr. Giri Prabhu Kumar 

Team Leader cum waste water 

expert 
31 Timesheet attached 

2.  
Mr. Preetam Walunjkar Senior Structure Engineer 11 Timesheet attached 

3.  
Mr. Anil Kumar Seth Senior Electrical Engineer 03 Timesheet attached 

4.  
Mr. Satish Kamaraju Senior Process Engineer 13 Timesheet attached 

5.  
Mr. Sunil Basutkar Senior Mechanical Engineer 06 Timesheet attached 

6.  
Mr. Prasoon Bhardwaj Instrumentation Engineer 16 Timesheet attached 

 


