JAJMAU PHASE 1 - NAWABGAN! IPS Date of Issue: 08-12-2022

CHECKLIST OF BALANCE WORKS Issued by: STC, Kanpur
S. No. Unit /Location Items / Description of Work Supply Installation / Commissioning / Remarks / Balance Works
Construction Testing /
Inspection
A Nawabganj IPS
Al Rising main
1 Rising main & trunk sewer line maintenace & NA Not Started Pending

cleaning work, should be conducted as per CA

A.2 Coarse screen channel (Manual)

Manual Coarse screen, 1 No. Pending Pending Pending
2 Sluice gate, 1 Nos Pending Pending Pending
A3 Wet well
1 Manual screen, 2 Nos. Pending Pending Pending
2 Wheeled trolley, 3 Nos. Pending Pending NA
3 Ultrasonic Level transmitter, 2 Nos. Pending Pending Pending
A4 Pump House-1
1 Horizontal Centrifugal Pump, 3 Nos. (2W+1S) Pending Pending Pending
2 Sluice gate valves, 6 Nos. Pending Pending Pending
3 Non return valve (NRV), 3 Nos. Pending Pending Pending
Sluice valve, 250 mm, 2 Nos. Pending Pending Pending
Miscellaneous items ( pipes, fittings etc.), 1lot Pending Pending Pending
6 Ball valves, 6 Nos. Pending Pending Pending
7 EOT hoist, 1 No. Pending Pending Pending
8 Pressure indicator, 3 Nos. Pending Pending Pending
9 pressure transmitter , 3 Nos. Pending Pending Pending
10 Inlet flow meter-1nos. Pending Pending Pending
11 Inlet flow meter Chamber NA Pending Pending

A.5 Pump House-2
1 Horizontal Centrifugal Pump, 4 Nos. (2W+2S) Completed Completed Pending



S. No.

A.6

A7

O 00 N O

10

1

v b WN

Unit /Location

JAJMAU PHASE 1 - NAWABGANI IPS

CHECKLIST OF BALANCE WORKS

Items / Description of Work

Sluice gate valves, 8 Nos.
Non return valve (NRV), 4 Nos.

Sluice valve, 300 mm, 2 Nos.
Ball valves, 8 Nos.
Miscellaneous items ( pipes, fittings etc.), 1lot

EOT hoist, 1 No.

Pressure indicator, 4 Nos.
pressure transmitter , 4 Nos.
Inlet flow meter-1nos.

Inlet flow meter Chamber

Electrical & Related Works

Main Distribution Panel-1

Exhaust fan, ceiling fan, internal electrification,
earthing, AC for panel room

Indoor & Outdoor Lighting

MCC Panel-2 nos

APFC Panel -1 nos

Civil & Site Improvement Works

Pump house

Overhead service tank

Service water pumps & plumbing

Tiling / Flooring at all Buildings

All Buildings Roof rainwater drains, Roof
treatment, Plinth protection

Supply

Completed

Completed

Pending

Pending

Pending
Pending
Pending
Pending
NA

Pending
Pending

Pending
Pending
Pending

NA

Pending

Pending

Pending
NA

Installation /
Construction

Completed

Completed

Pending

Pending

Pending
Pending
Pending
Pending
Pending

Pending
Pending

Pending
Pending
Pending

Pending

Pending
Pending
Pending
Pending

Date of Issue: 08-12-2022

Issued by: STC, Kanpur

Commissioning/ Remarks / Balance Works
Testing /
Inspection
Pending

Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending

Pending
Pending

Pending
Pending
Pending
Pending Pump hous 1, renvation still
pending, Pump house 2-
Partially completed

Pending
Pending
Pending
Pending



JAJMAU PHASE 1 - NAWABGAN! IPS Date of Issue: 08-12-2022

CHECKLIST OF BALANCE WORKS Issued by: STC, Kanpur
S. No. Unit /Location Items / Description of Work Supply Installation / Commissioning / Remarks / Balance Works
Construction Testing /
Inspection
6 Indoor & Outdoor Painting Completed Pending Pending
7 Doors, Windows, Shutters, etc. Pending Pending Pending
8 Stormwater drains NA Pending Pending
10 Landscaping Pending Pending Pending
11 Entry Road NA Pending Pending
12 Internal Pathways / Access Roads NA Pending Pending
A.8 Site Safety & Security

1 Guard Room NA Not Started Pending
2 Entrance Gate NA Pending Pending
3 Boundary Wall NA Pending Pending
4 Handrailing Pending Not Started Pending
5 Fire fighting extinguishers Pending Pending Pending
6 Nomenclature on Units / Buildings, Signboards, = Pending Pending Pending

Site Plan, Project Banner, Site Name Banner,

etc.

Site Surveylance / CCTV NA Pending Pending
8 Logbooks - Attendance Register, Visitor logs, NA Work in Progress Pending

RSPS logs, DG logs, Maintenance logs, etc.

A.9 Miscelleneous

1 Permanent Gasket Pending Pending Pending
2 Hydrotest for all pumps discharge lines NA NA Pending
3 Hydrotest for all water retaining units NA NA Pending
4 Pipe support for all units Pending Pending Pending
5 Stud bolts for all units Pending Pending Pending
6 Pipes and fittings for all units Pending Pending Pending
7 Painting for all units & equipments Pending Pending Pending
8 Submittals:

8.1 Design / Specifications for Ultrasonic Level  Pending NA Pending

transmitter



JAJMAU PHASE 1 - NAWABGAN! IPS Date of Issue: 08-12-2022

CHECKLIST OF BALANCE WORKS Issued by: STC, Kanpur
S. No. Unit /Location Items / Description of Work Supply Installation / Commissioning / Remarks / Balance Works
Construction Testing /
Inspection

8.2 Design / Specifications for Pressure gauge  Pending NA Pending

8.3 Design / Specifications for Radar level Pending NA Pending
transmitter

8.4 Design / Specifications for Conductivity type Pending NA Pending
level switch

8.5 Design / Specifications for Mechanical float  Pending NA Pending
type level switch

8.6 Design / Specifications for Temperature gauge Pending NA Pending

8.7 Design / Specifications for Level switch  Pending NA Pending

8.8 Design / Specifications for Ultrasonic Level  Pending NA Pending
transmitter

8.9 Drawing & documents for PLC/SCADA system  Pending NA Pending

8.10 O&M Manual Pending NA Pending

8.11 Scheduled Maintenance Plan  Pending NA Pending

8.12 Spares List  Pending NA Pending

8.13 Insurance Policy for the Facility  Pending NA Pending To be included with 130

MLD STP



S. No.

B
B.1

B.2

B.3

B.4

1

o b~ wN

10
11

H W

Unit /Location

PARMAT IPS
Rising main

Wet well

Pump House-1

Pump House-2

JAJMAU PHASE 1 - PARMAT IPS
CHECKLIST OF BALANCE WORKS

Manual screen, 2 Nos.
Wheeled trolley, 2 Nos.

Sluice gate valves, 6 Nos.

Ball valves, 6 Nos.

EOT hoist, 1 No.
Pressure indicator, 3 Nos.

Inlet flow meter-1nos
Inlet flow meter Chamber

Sluice gate valves, 4 Nos.

Items / Description of Work Supply
Rising main & trunk sewer line maintenace & NA
cleaning work, should be conducted as per CA
Pending
Pending
Ultrasonic Level transmitter, 1 Nos. Pending
Horizontal Centrifugal Pump, 3 Nos. (2W+15) Completed
Pending
Non return valve (NRV), 3 Nos. Pending
Sluice valve, 600 mm, 2 Nos. Pending
Miscellaneous items ( pipes, fittings etc.), 1lot Pending
Pending
Pending
Pending
pressure transmitter , 3 Nos. Pending
Pending
NA
Horizontal Centrifugal Pump, 2 Nos. (1W+15S) Completed
Pending
Non return valve (NRV), 2 Nos. Pending
Sluice valve, 450 mm, 1 Nos. Pending

Ball valves, 4 Nos.

Pending

Installation /
Construction

Not Started

Pending

Pending
Pending

Pending

Pending
Pending

Pending
Pending

Pending

Pending
Pending
Pending
Pending
Pending

Pending

Pending
Pending
Pending
Pending

Date of Issue: 08-12-2022

Issued by: STC, Kanpur

Commissioning/ Remarks / Balance Works
Testing /
Inspection

Pending

Pending
NA
Pending

Pending

Pending
Pending

Pending
Pending

Pending

Pending
Pending
Pending
Pending
Pending

Pending

Pending
Pending
Pending
Pending



S. No.
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1
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10

B.6
4

5

6
B.7

1

Unit /Location

Pump House-3

JAJMAU PHASE 1 - PARMAT IPS
CHECKLIST OF BALANCE WORKS

EOT hoist, 1 No.
Pressure indicator, 2 Nos.

Inlet flow meter

Inlet flow meter Chamber
Sluice gate valves, 4 Nos.
Sluice valve, 1 Nos.

Ball valves, 4 Nos.

EOT hoist, 1 No.

Pressure indicator, 2 Nos.

Inlet flow meter
Inlet flow meter Chamber

Electrical & Related Works

MCC panel -2 nos

APFC Panel-2 nos.

Civil & Site Improvement Works

Items / Description of Work Supply
Miscellaneous items ( pipes, fittings etc.), 1lot Pending
Pending
Pending
pressure transmitter , 2 Nos. Pending
Pending

NA
Vertical turbine pumps, 2 Nos. (1W+1S) Pending
Pending
Non return valve (NRV), 2 Nos. Pending
Pending
Pending
Miscellaneous items ( pipes, fittings etc.), 1lot Pending
Pending
Pending
pressure transmitter , 2 Nos. Pending
Pending

NA
Exhaust fan, ceiling fan, internal electrification, Pending

earthing, AC for panel room

Main Distribution panel -2nos. Pending
Pending
Indoor & Outdoor Lighting Pending
Pending

NA

Pump house

Installation /
Construction

Pending

Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending

Pending

Pending
Pending
Pending
Pending

Not Started

Date of Issue: 08-12-2022

Issued by: STC, Kanpur

Commissioning/ Remarks / Balance Works
Testing /
Inspection
Pending

Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending

Pending

Pending
Pending
Pending
Pending

Pending



S. No. Unit /Location
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JAJMAU PHASE 1 - PARMAT IPS
CHECKLIST OF BALANCE WORKS

Items / Description of Work Supply
Overhead service tank Pending
Service water pumps & plumbing Pending
Tiling / Flooring at all Buildings Pending
All Buildings Roof rainwater drains, Roof NA
treatment, Plinth protection
Indoor & Outdoor Painting Completed
Doors, Windows, Shutters, etc. Pending
Stormwater drains NA
Landscaping Pending
Entry Road NA
Internal Pathways / Access Roads NA
Guard Room NA
Entrance Gate Pending
Boundary Wall NA
Handrailing Pending
Fire fighting extinguishers Pending
Nomenclature on Units / Buildings, Signboards, Pending
Site Plan, Project Banner, Site Name Banner,
etc.

Site Surveylance / CCTV Pending

Logbooks - Attendance Register, Visitor logs, IPS NA
logs, DG logs, Maintenance logs, etc.

Permanent Gasket Pending
Hydrotest for all pumps discharge lines NA
Hydrotest for all water retaining units NA
Pipe support for all units Pending
Stud bolts for all units Pending
Pipes and fittings for all units Pending

Installation /
Construction

Not Started
Not Started
Not Started
Not Started

Pending

Not Started
Not Started
Not Started
Not Started
Not Started

Not Started

Not Started

Not Started
Pending
Pending
Pending

Pending
Work in Progress

Pending
NA
NA

Pending

Pending

Pending

Date of Issue: 08-12-2022

Issued by: STC, Kanpur

Commissioning /
Testing /
Inspection
Pending
Pending
Pending
Pending

Pending

Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending

Pending
Pending
Pending
NA
NA
Pending

Remarks / Balance Works

internal paint work pending



S. No.

8.2

8.3

8.4

8.5

8.6

8.7
8.8

8.9

8.10
8.11
8.12
8.13

Unit /Location

JAJMAU PHASE 1 - PARMAT IPS
CHECKLIST OF BALANCE WORKS

Items / Description of Work Supply
Painting for all units & equipments Pending
Submittals:
Design / Specifications for Ultrasonic Level Pending
transmitter
Design / Specifications for Pressure gauge Pending
Design / Specifications for Radar level Pending
transmitter
Design / Specifications for Conductivity type Pending
level switch
Design / Specifications for Mechanical float Pending
type level switch
Design / Specifications for Temperature gauge Pending
Design / Specifications for Level switch Pending
Design / Specifications for Ultrasonic Level Pending
transmitter
Drawing & documents for PLC/SCADA system Pending
O&M Manual Pending
Scheduled Maintenance Plan Pending
Spares List Pending
Insurance Policy for the Facility Pending

Installation /
Construction

Pending
NA
NA
NA
NA
NA
NA

NA
NA

NA

NA
NA
NA
NA

Date of Issue: 08-12-2022

Issued by: STC, Kanpur

Commissioning/ Remarks / Balance Works
Testing /
Inspection
Pending
Pending
Pending
Pending
Pending
Pending

Pending

Pending
Pending

Pending

Pending
Pending
Pending
Pending To be included with 130

MLD STP



S. No.
o
(o}
1
C.2
1
2
3
4
C3
1
2
3
4
5
6
7
8
9
10
11
c4
1
2

Unit /Location

PARMAT IPS
Rising main

JAJMAU PHASE 1 - BABA GHAT IPS

CHECKLIST OF BALANCE WORKS

Items / Description of Work

Rising main & trunk sewer line maintenace &
cleaning work, should be conducted as per CA

Manual coarse screen channel

wet well

Manual screen, 2 Nos.
Sluice gate, 3 Nos.

Wheeled trolley, 1 Nos.
Ultrasonic Level transmitter, 1 Nos.

Pumps, 3 Nos. (2W+1S)

Sluice gate valves, 3 Nos.
Non return valve (NRV), 3 Nos.

Sluice valve, 2 Nos.
Miscellaneous items ( pipes, fittings etc.), 1lot

Ball valves, 6 Nos.

EOT hoist, 1 No.

Pressure indicator, 3 Nos.
pressure transmitter, 3 Nos.
Inlet flow meter

Inlet flow meter Chamber

Electrical & Related Works

PMCC Panel- 1 nos
APFC Panel 1 nos.

Supply

NA

Pending
Pending

Pending
Pending

Completed

Pending
Pending

Pending
Pending

Pending

Pending
Pending
Pending
Pending
NA

Pending
Pending

Installation /
Construction

Not Started

Pending
Pending

Pending
Pending

Pending

Pending
Pending

Pending
Pending

Pending

Pending
Pending
Pending
Pending
Pending

Pending
Pending

Date of Issue: 08-12-2022

Issued by: STC, Kanpur
Commissioning/ Remarks / Balance Works
Testing /
Inspection

Pending

Pending
Pending
NA
Pending

Pending

Pending
Pending

Pending
Pending

Pending

Pending
Pending
Pending
Pending
Pending

Pending
Pending



JAJMAU PHASE 1 - BABA GHAT IPS Date of Issue: 08-12-2022

CHECKLIST OF BALANCE WORKS Issued by: STC, Kanpur
S. No. Unit /Location Items / Description of Work Supply Installation / Commissioning / Remarks / Balance Works
Construction Testing /
Inspection
3 Exhaust fan, ceiling fan, internal electrification, Pending Pending Pending

earthing, AC for panel room

4 Indoor & Outdoor Lighting Pending Pending Pending
C.5 Civil & Site Improvement Works
1 Inlet chamber NA Pending Pending
3 Pump house NA Pending Pending
4 Valve chamber NA Not Started Pending
5 Inlet flow meter Chamber NA Not Started Pending
6 Overhead service tank Pending Pending Pending
7 Service water pumps & plumbing Pending Pending Pending
8 Tiling / Flooring at all Buildings Pending Not Started Pending
9 All Buildings Roof rainwater drains, Roof NA Not Started Not Started
treatment, Plinth protection
10 Indoor & Outdoor Painting Completed Pending Pending
11 Doors, Windows, Shutters, etc. Pending Not Started Pending
12 Stormwater drains NA Pending Pending
13 Landscaping NA Not Started Pending
14 Entry Road NA Not Started Pending
15 Transformer area NA Not Started Pending
16 Internal Pathways / Access Roads NA Not Started Not Started
C.6 Site Safety & Security
1 Handrailing Pending Pending Pending
Fire fighting extinguishers Pending Pending Pending
3 Nomenclature on Units / Buildings, Signboards, = Pending Pending Pending

Site Plan, Project Banner, Site Name Banner,
etc.
4 Site Surveylance / CCTV Pending Pending Pending



S. No.
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8.4
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8.6

8.7
8.8

8.9

8.10
8.11

Unit /Location

Miscelleneous

JAJMAU PHASE 1 - BABA GHAT IPS
CHECKLIST OF BALANCE WORKS

Items / Description of Work

Logbooks - Attendance Register, Visitor logs, IPS
logs, DG logs, Maintenance logs, etc.

Permanent Gasket

Hydrotest for all pumps discharge lines
Hydrotest for all water retaining units
Pipe support for all units

Stud bolts for all units

Pipes and fittings for all units

Painting for all units & equipments
Submittals:

Design / Specifications for Ultrasonic Level
transmitter

Design / Specifications for Pressure gauge

Design / Specifications for Radar level
transmitter

Design / Specifications for Conductivity type
level switch

Design / Specifications for Mechanical float
type level switch

Design / Specifications for Temperature gauge

Design / Specifications for Level switch
Design / Specifications for Ultrasonic Level
transmitter

Drawing & documents for PLC/SCADA system

O&M Manual
Scheduled Maintenance Plan

Supply

NA

Pending
NA
NA

Pending

Pending

Pending

Pending

Pending

Pending

Pending

Pending

Pending

Pending

Pending
Pending

Pending

Pending
Pending

Installation /
Construction

Work in Progress

Pending
NA
NA

Pending

Pending

Pending

Pending
NA
NA
NA
NA
NA

NA

NA
NA

NA

NA
NA

Date of Issue: 08-12-2022

Issued by: STC, Kanpur

Commissioning/ Remarks / Balance Works
Testing /
Inspection
NA

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending

Pending
Pending

Pending

Pending
Pending



S. No.

8.12
8.13

JAJMAU PHASE 1 - BABA GHAT IPS
CHECKLIST OF BALANCE WORKS

Unit /Location Items / Description of Work Supply Installation /
Construction

Spares List Pending NA
Insurance Policy for the Facility Pending NA

Date of Issue: 08-12-2022

Issued by: STC, Kanpur

Commissioning/ Remarks / Balance Works
Testing /
Inspection
Pending
Pending To be included with 130
MLD STP



JAJMAU PHASE 1 - CSPS Date of Issue: 08-12-2022

CHECKLIST OF BALANCE WORKS Issued by: STC, Kanpur
S. No. Unit /Location Items / Description of Work Supply Installation / Commissioning / Remarks / Balance Works
Construction Testing /
Inspection
D CSPS
D.1 Rising main
1 Rising main & trunk sewer line maintenace & NA Not Started Pending

cleaning work, should be conducted as per CA

D.2 Receiving chamber

1 Sluice gate, 2 Nos Pending Pending Pending

2 Manual Coarse screen, 2 Nos. Pending Pending Pending

D.3 Coarse screen channel (Mechanical)

1 Mechanical Coarse screen, 2 No. Pending Pending Pending
2 Sluice gate, 2 Nos Pending Pending Pending
3 Level indicating transmitter, 2 Nos. Pending Pending Pending
4 Wheeled trolley, 2 Nos. Pending Pending NA
D.4 Wet well
1 Ultrasonic level transmitter, 1 Nos. Pending Pending Pending
D.5 Pump House
1 Horizontal Centrifugal Pump, 7 Nos. (4W+3S) Pending Pending Pending
2 Sluice valves, 20 Nos. Pending Pending Pending
3 Non return valve (NRV), 9 Nos. Pending Pending Pending
4 Miscellaneous items ( pipes, fittings etc.), 1 lot Pending Pending Pending
5 Ball valves, 14 Nos. Pending Pending Pending
6 EOT hoist, 1 No. Pending Pending Pending
7 Pressure indicator, 7 Nos. Pending Pending Pending
8 pressure transmitter , 7 Nos. Pending Pending Pending
9 Inlet flow meter-1nos Pending Pending Pending



S. No.

D.6

D.7

D.8

1
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10
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16

1

Unit /Location

JAJMAU PHASE 1 - CSPS

CHECKLIST OF BALANCE WORKS

Items / Description of Work

Electrical & Related Works

Transformer 630 KVA -2nos

DG set
VFD Starter -7 nos
Power Distribution board-3 nos.

Exhaust fan, ceiling fan, internal electrification,

earthing, AC for panel room

Indoor & Outdoor Lighting
APFC Panel-2 nos

Civil & Site Improvement Works

Site Safety & Security

Inlet chamber

Collection sump

Pump house

Valve chamber

Inlet flow meter chamber
Overhead service tank

Service water pumps & plumbing
Tiling / Flooring at all Buildings
All Buildings Roof rainwater drains, Roof
treatment, Plinth protection
Indoor & Outdoor Painting
Doors, Windows, Shutters, etc.
Stormwater drains

Landscaping

Entry Road

Transformer area

Internal Pathways / Access Roads

Guard Room

Supply

Work in
Progress
Pending
Pending
Pending
Pending

Pending
Pending

NA
NA
NA
NA
NA
Pending
Pending
Pending
Pending

Completed
Pending
NA
NA
NA
Completed
NA

NA

Installation /
Construction

Pending

Pending
Pending
Pending
Pending

Pending
Pending

Not Started
Not Started
Not Started
Not Started
Not Started
Pending
Pending
Pending
Pending

Not Started
Pending
Not Started
Not Started
Not Started
Not Started
Not Started

Not Started

Date of Issue: 08-12-2022

Issued by: STC, Kanpur

Commissioning/ Remarks / Balance Works
Testing /
Inspection

Pending

Pending
Pending
Pending
Pending

Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending



S. No. Unit /Location

D.9
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Miscelleneous
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8.3

8.4

8.5

JAJMAU PHASE 1 - CSPS
CHECKLIST OF BALANCE WORKS

Items / Description of Work

Entrance Gate

Boundary Wall
Handrailing

Fire fighting extinguishers

Nomenclature on Units / Buildings, Signboards,

Site Plan, Project Banner, Site Name Banner,
etc.

Site Surveylance / CCTV

Logbooks - Attendance Register, Visitor logs,
CSPS logs, DG logs, Maintenance logs, etc.

Permanent Gasket

Hydrotest for all pumps discharge lines
Hydrotest for all water retaining units
Pipe support for all units

Stud bolts for all units

Pipes and fittings for all units

Painting for all units & equipments
Submittals:

Design / Specifications for Ultrasonic Level
transmitter

Design / Specifications for Pressure gauge

Design / Specifications for Radar level
transmitter

Design / Specifications for Conductivity type
level switch

Design / Specifications for Mechanical float
type level switch

Supply

NA
NA
Pending
Pending
Pending

Pending
NA

Pending
NA
NA

Pending

Pending

Pending

Pending

Pending

Pending

Pending

Pending

Pending

Installation /
Construction

Not Started
Not Started
Not Started
Not Started
Not Started

Not Started
Work in Progress

Pending
NA
NA

Pending

Pending

Pending

Pending

NA

NA

NA

NA

NA

Date of Issue: 08-12-2022

Issued by: STC, Kanpur

Commissioning/ Remarks / Balance Works
Testing /
Inspection
Pending
Pending
Pending
Pending
Pending

Pending
Pending

Pending
Pending
Pending
NA
NA
Pending
Pending

Pending
Pending
Pending
Pending

Pending



S. No.

8.6

8.7
8.8

8.9

8.10
8.11
8.12
8.13

Unit /Location

JAJMAU PHASE 1 - CSPS

CHECKLIST OF BALANCE WORKS

Items / Description of Work

Design / Specifications for Temperature gauge

Design / Specifications for Level switch
Design / Specifications for Ultrasonic Level
transmitter

Drawing & documents for PLC/SCADA system

O&M Manual

Scheduled Maintenance Plan
Spares List

Insurance Policy for the Facility

Supply

Pending

Pending
Pending

Pending

Pending
Pending
Pending
Pending

Installation /
Construction

NA

NA
NA

NA

NA
NA
NA
NA

Date of Issue: 08-12-2022

Issued by: STC, Kanpur

Commissioning /
Testing /
Inspection
Pending

Pending
Pending

Pending

Pending
Pending
Pending
Pending

Remarks / Balance Works

To be included with 130
MLD STP



S. No.
E
E.1
E.2
1
2
3
4
5
6
E.3
1
2
3
4
6
E.4
1
2
3
E.5
1
E.6
1

Unit /Location

130 MLD STP
Collection Chamber

JAJMAU PHASE 1 - 130 MLD STP
CHECKLIST OF BALANCE WORKS

Items / Description of Work

Sluice Gate, 2 Nos.

Mechanical & Manual Fine screen chamber

Grit Chamber

Parshal flume

Distribution Chamber

Primary sedimentation tank (PST)

Mechanical fine screen,3 Nos.

Manual fine screen,1 No.

Conveyor belt & chute Arrangement, 1 No.
Wheeled trolley, 1 No.

Sluice gate, 8 Nos

Differentail Ultra. level transmitter -6 Nos

Grit mechanism, 3 Nos.

Sluice gate, 3 Nos.

Organic return Pumps, 3 Nos

Screw Classifier , 3 Nos

Drain valve, 200mm, 3 Nos.

torque Switch-3Nos.

Open channel flow meter -1nos.

Manual scale and flow measurement chart
Online water qauality Anylzer-1 Nos.

Ultrasonic level transmitter-1 nos.

Primary clarifier mechanism, 3 Nos

Supply

Pending

Completed

Completed

Completed
Pending
Pending

Pending

Completed
Pending

Completed

Completed
Pending

Completed
Completed
Pending
Pending

Pending

Completed

Installation /
Construction

Pending

Completed
Completed
Pending
Pending
Pending

Pending

Completed
Pending

Completed

Completed
Pending

Pending
Completed
Pending
Pending

Pending

Pending

Date of Issue: 08-12-2022

Issued by: STC, Kanpur

Commissioning /
Testing /
Inspection

Pending

Pending
Pending
Pending
NA
Pending

Pending

Pending
Pending

Pending

Pending
Pending

Pending
Pending
Pending
Pending

Pending

Pending

Remarks / Balance Works

Existing sluice gates to be replaced with new
sluice gate.

Existing sluice gates to be replaced with new
sluice gate.

Existing sluice gates to be replaced with new
gates.

Existing drain valves to be replaced with new
valves.

1. 2 out of 3 PST are installed & installation for
PST no.3 is pending.
2. Commisionig of all 3 nos PST are pending.



JAJMAU PHASE 1 - 130 MLD STP
CHECKLIST OF BALANCE WORKS

S. No. Unit /Location Items / Description of Work Supply
2 Sluice gate, 3 Nos Pending
3 Knife Gate valves, 3 Nos. Pending
4 torque Switch-3 Nos. Pending
E.7 Aeration tank
Surface aerators, 18 Nos Completed
Sluice gate, 6 Nos Completed
DO meter, 3nos. Pending
E.8 Final Sedimention tank ( FST)
1 FST mechanism,3 Nos Completed
2 Kinfe gate Valves, 3 Nos Pending
3 torque Switch-3 Nos. Completed
4 Sluice gate, 3 Nos Pending
E.9 Return sludge Pump house
1 Return sludge pump ,4 Nos. Completed
2 Knife gate Valve (KGV), 8 Nos Pending
3 Non return Valves, 4Nos Pending
4 Ball Valves, 4 Nos. Pending
5 Pressure indicators , 4 Nos Pending
6 Ultrasonic level transmitter-1 nos. Pending
E.10 Sludge Thickener & Blending Tank
1 Gravity Sludge Mechanism, 2 Nos. Completed

Installation /
Construction

Pending

Pending

Pending

Completed
Completed
Pending

Pending

Pending

Pending
Pending

Pending

Pending
Pending

Pending

Pending
Pending

Pending

Commissioning /

Date of Issue: 08-12-2022

Issued by: STC, Kanpur

Remarks / Balance Works

Testing /
Inspection

Pending Existing sluice gates to be replaced with new
sluice gate.

Pending Existing Sludge outlet valves to be replaced
with new valves.

Pending

Pending

Pending

Pending To be installed as per CA

Pending 1. 2 out of 3 FST are installed & installation for
FST no.3 is pending.
2. Commisionig of all 3 nos FST are pending.

Pending Existing Sludge outlet valves to be replaced
with new valves.

Pending

Pending Existing sluice gates to be replaced with new
sluice gate.

Pending

Pending Existing valves to be replaced with new valves.

Pending Existing valves to be replaced with new valves.

Pending

Pending

Pending

Pending



S.N

E.11
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Unit /Location

Thickned Sludge Sump

Digester Unit

Belt fiter press feed pumps unit

JAJMAU PHASE 1 - 130 MLD STP
CHECKLIST OF BALANCE WORKS

Items / Description of Work

Knife gate Valves, 4 Nos

torque Switch-2 Nos.

LPBS-3 Nos.

Sludge blendig tank agitator,1 No.
level indicating transmitter,1 No.

Ultrasonic level transmitter-2 nos.

Sludge sump agitator , 1 No.
Knife gate Valves, 4 Nos

level indicating transmitter,1 No.

Ultrasonic level transmitter-1 nos.

Digester Feed pumps, (2w+2s) Nos
Sludge digster mixer primary,2 Nos
Sludge recirculation pumps , 2Nos
Valve for digste , 1 lot

Knife gate Valve (KGV), 4 Nos

Non return Valves,4 Nos

Ball Valves, 4Nos.

pressure indicator ,6 Nos

Valves for Secondary sludge digester ,2 No.

Digester Sludge Sump agitator, 1 No.
level indicating transmitter,1 No.
Ultrasonic level transmitter-1 nos.

Radar level transmitter-2 nos.

Feed pumps, 04 Nos.

Supply

Pending

Completed
Pending
Completed
Pending
Pending

Completed
Pending

Pending
Pending

Completed
Pending
Completed
Pending
Pending

Pending

Pending
Pending
Pending

Pending
Pending
Pending
Pending

Completed

Installation /
Construction

Pending

Pending
Pending
Completed
Pending
Pending

Completed
Pending

Pending
Pending

Pending
Pending
Pending
Pending
Pending

Pending

Pending
Pending
Pending

Pending
Pending
Pending
Pending

Pending

Date of Issue: 08-12-2022

Issued by: STC, Kanpur

Commissioning /
Testing /
Inspection
Pending

Pending
Pending
Pending
Pending
Pending

Pending
Pending

Pending
Pending

Pending
Pending
Pending
Pending
Pending

Pending

Pending
Pending
Pending

Pending
Pending
Pending
Pending

Pending

Remarks / Balance Works

Existing valves to be replaced with new valves.

Existing valves to be replaced with new valves.

Existing valves to be replaced with new valves.

Existing valves to be replaced with new valves.

Existing valves to be replaced with new valves.



S. No. Unit /Location

E.14

E.15

E.16

v A W N

Belt filter press Building

N o A W N R

Supernatant Sump unit

N o A W N R

Poly Dosing System

© 0 N o U1 A W N B

JAJMAU PHASE 1 - 130 MLD STP
CHECKLIST OF BALANCE WORKS

Items / Description of Work

Knife gate Valve (KGV), 8 Nos
Ball Valves, 12 Nos.
Non return Valves, 8 Nos

pressure indicator ,4 Nos

Belt filter press , 4 Nos

BFP WASH WATER PUMP,2(W) + 2(S)
AIR COMPRESSOR,2(W) + 2(S)
Flocculation tank with motor drive,4 Nos
Valves for Belt filter system, 1 Lot

EOT hoist, 1 No.

Monorail beam, 1 No.

Supernatant transfer Pumps, 4 nos
Knife gate Valve (KGV), 4 Nos

Non return Valves,4 Nos

Ball Valves, 4 Nos.

pressure indicator ,4 Nos

level indicating transmitter,1 No.

Ultrasonic level transmitter-1 nos.

Dewatering polymer agitator, (4w+4s) Nos

Polymer dosing pumps, 4 Nos
Valves, 1 Lot

Overflow & drain line work
Non return Valves, 1 lot
Pressure indicator, 1 lot
Level switch, 1 lot

Polymer material stock

conductivity type level switch -8 nos.

Supply

Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending

Completed
Completed
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Installation /
Construction

Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Date of Issue: 08-12-2022

Issued by: STC, Kanpur

Commissioning /
Testing /
Inspection
Pending

Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Remarks / Balance Works



S.N
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Unit /Location

E.17 Biogas handling unit

E.18
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Chlorination Building

JAJMAU PHASE 1 - 130 MLD STP
CHECKLIST OF BALANCE WORKS

Items / Description of Work

Biogas genset,2 Nos.

Main water pumps, 2 Nos.

Aucxiliary water pumps, 2 Nos.

Gas train, 2 Nos.

Air cooled radiator, 2 Nos.

Ventilation system, 2 Nos.

Flow meter, 2 Nos.

Hot water pumps for heat recovery, 2Nos.
HT PHE( plate type heat exchanger) for heat water
recovery , 2 Nos.

Tube in tube heat exchanger, 1 Nos.
Digester gas holder dome, 2 Nos.

Air blower for gas holder, 2 Nos
Miscellaneous items for gas holder, 1lot
Valves,1 Lot

Pipe line,1 Lot

Gas Flare System with accessoies, 1 Lot.
Temperature gauge-1 nos.

Level transmitter- 1 nos.

Gas Analyzer-1 nos.

EOT hoist, 1 No.

Monorail beam, 1 No.

Tonner lifting bar, 1 No.

Tonner load indicator, 1No.
Chlorine gas filter, 2 Nos.

Pipe work for chlorine bulilding
Ejector, 3 Nos.

Chlorinators, 3 Nos

Supply

Completed
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Installation /
Construction

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Date of Issue: 08-12-2022

Issued by: STC, Kanpur

Commissioning /
Testing /
Inspection

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Remarks / Balance Works
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Unit /Location

Chlorine contact Tank (CCT)

Treated effulent Pump house

JAJMAU PHASE 1 - 130 MLD STP
CHECKLIST OF BALANCE WORKS

Items / Description of Work

Chlorine Booster Pumps, 3 Nos
Recirculation pumps ,2 Nos.
Leak absorbation system,1 No.
Chlroine solution diffuser,1 lot
Chlorine neutralization pit drain pump, 1 No.
Air Blowers, 2 Nos

Chlorine tonner,29 Nos.
Chlorine leak detector-1 No.
Chlorine leak sensor, 3Nos
Valves,1 lot

Pressure gauges, 1 Lot

Residual chlorine analyser ,1 No.

Miscellaneous items for chlorine system, 1lot

Level switch, 1 Nos

Utility water pumps, 2 Nos
Borewell pumps, 2 Nos
Overhead tank, 2 Nos.
Butterfly Valve (BFV), 1 lot
Non return Valves, 1 lot
Pressure gauges, 1 lot
Panel-1 Lot

Chlorine analyzer-1 nos.

Level gauge glass-1 nos.

Pumps, capacity 1800 m3/hr, 11 Nos.
EOT hoist, 1 No.

Monorail beam, 1 No.

Sluice gate valve , 11 Nos.

Butterfly Valve (BFV), 11 Nos.

Non return valves, 11 Nos.

Supply

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Completed
Pending
Pending
Pending
Pending
Pending

Installation /
Construction

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending

Date of Issue: 08-12-2022

Issued by: STC, Kanpur

Commissioning /
Testing /
Inspection
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending

Remarks / Balance Works
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Unit /Location

Overhead Ground water tank

PLC / SCADA

Electrical & Related Works

Civil work

JAJMAU PHASE 1 - 130 MLD STP
CHECKLIST OF BALANCE WORKS

Items / Description of Work

Ball valve, 1 lot
Pressure gauges, 11 lot
DM joint,11 Nos

Miscellaneous items ( pipes, fittings etc.), 1lot

Ultrasonic level transmitter-1 nos.

Floating type level switch-2 Nos.

BOP Panel
Cable

Exhaust fan, ceiling fan, internal electrification,

earthing, AC for panel room

Transformer-2 nos
DG set-2 nos.
LPBS-91 nos.

Exhaust fan, ceiling fan, internal electrification,

earthing, AC for panel room
Indoor & Outdoor Lighting

Main LT PCC Panel-1nos

HT VCB PANEL-1nos

LT distribution panel-1 nos.
T.E.P.H panel-1 nos.

APFC Panel -2 nos.

R.S.P.H Panel-1 nos.
BFP+Digester+ Centret panel-1 nos.
Thickner panel-1 nos

Bar Screen panel-1 nos.

DG Synchronization panel -1 nos.
Metering Room

Chlorine contact Tank (CCT)
Chlorination Building

Treated effulent Pump house (TEPH)
Belt felter press (extension)

Supply

Pending
Pending
Pending
Pending
Pending

Pending
Completed

Completed

Completed
Pending
Pending
Pending

Completed
Pending
Completed
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Work in
Progress

NA
NA
NA
NA

Installation /
Construction

Pending
Pending
Pending
Pending
Pending

Pending
Work in Progress

Work in Progress

Completed
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Not Started
Not Started
Work in Progress
Work in Progress

Date of Issue: 08-12-2022

Issued by: STC, Kanpur

Commissioning /
Testing /
Inspection
Pending

Pending
Pending
Pending
Pending

Pending
Pending
Pending

Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending

Remarks / Balance Works

cable termination work pending

New construction

New construction

PCC work in progress

Column Shuttering work in progress



JAJMAU PHASE 1 - 130 MLD STP Date of Issue: 08-12:2022

CHECKLIST OF BALANCE WORKS Issued by: STC, Kanpur
S. No. Unit /Location Items / Description of Work Supply Installation / Commissioning / Remarks / Balance Works
Construction Testing /
Inspection
5 Collection Chamber NA Completed Pending
6 Mechanical & Manual Fine screen chamber NA Completed Pending
7 Grit Chamber NA Completed Pending
8 Parshal flume NA Completed Pending
9 Distribution Chamber NA Pending Pending Finshing work pending
10 Primary sedimentation tank (PST) NA Work in Progress Pending PST 1&2 completed, PST -3 work in progress
11 Aeration tank NA Pending Pending
12 Final Sedimention tank ( FST) NA Completed Pending FST 1&2 completed, FST -3 work in progress
13 Return sludge Pump house NA Pending Pending flooring , door window, sump renovation work
pending
14 Sludge Thickener & Blending Tank NA Completed Pending
15 Thickned Sludge pum house and Sump NA Not Started Pending
16 Digester Unit NA Not Started Pending
17 Belt fiter press feed pumps unit NA Not Started Pending
18 Belt filter press Building NA Not Started Pending
19 Supernatant Sump unit NA Not Started Pending
20 Poly Dosing System NA Not Started Pending
21 Biogas handling unit NA Pending Pending
22 HT & LT pannel Room NA Work in Progress Pending Column Shuttering work in progress
E.25 Civil & Site Improvement Works
1 Service water pumps & plumbing all units Pending Pending Pending
2 Tiling / Flooring at all Buildings Pending Pending Pending
3 All Buildings Roof rainwater drains, Roof treatment, NA Pending Pending
Plinth protection
4 Indoor & Outdoor Painting NA Pending Pending
5 Doors, Windows, Shutters, etc. Pending Pending Pending
6 Stormwater drains NA Pending Pending
7 Backfilling, Grading NA Pending Pending
8 Landscaping NA Pending Pending
9 Entry Road NA Pending Pending
10 Internal Pathways / Access Roads NA Pending Pending
D.24  Site Safety & Security
1 Guard Room NA Completed Work in Progress
2 Entrance Gate NA Work in Progress NA
3 Boundary Wall NA Work in Progress NA
4 Handrailing NA Work in Progress NA
5 Fire fighting extinguishers Completed Work in Progress Pending



JAJMAU PHASE 1 - 130 MLD STP Date of Issue: 08-12:2022

CHECKLIST OF BALANCE WORKS Issued by: STC, Kanpur
S. No. Unit /Location Items / Description of Work Supply Installation / Commissioning / Remarks / Balance Works
Construction Testing /
Inspection
6 Nomenclature on Units / Buildings, Signboards, Site Completed Pending Pending

Plan, Project Banner, Site Name Banner, etc.

7 Site Surveylance / CCTV Pending Pending Pending
8 Safety shower at Chlorination unit Completed Pending Pending
9 Logbooks - Attendance Register, Visitor logs, RSPS Pending Pending Pending

logs, DG logs, Maintenance logs, etc.
D.25 Miscelleneous

1 Laboratory Setup Pending Pending Pending
2 Permanent Gasket Pending Pending Pending
3 Hydrotest for all pumps discharge lines NA NA Pending
4 Hydrotest for all water retaining units NA NA Pending
5 Pipe support for all units Pending Pending NA
6 Stud bolts for all units Pending Pending NA
7 Pipes and fittings for all units Pending Pending Pending
8 Painting for all units & equipments Pending Pending Pending
9 Submittals:
9.1 Design / Specifications for Ultrasonic Level Pending NA Pending
transmitter
9.2 Design / Specifications for DO transmitter/Analyzer Pending NA Pending
9.3 Design / Specifications for Pressure gauge Pending NA Pending
9.4 Design / Specifications for Radar level transmitter Pending NA Pending
9.5 Design / Specifications for Conductivity type level Pending NA Pending
switch
9.6 Design / Specifications for Mechanical float type level  Pending NA Pending
switch
9.7 Design / Specifications for Temperature gauge Pending NA Pending
9.8 Design / Specifications for Level switch Pending NA Pending
9.9 Design / Specifications for Gas Analyzer Pending NA Pending
9.10 Design / Specifications for Ultrasonic Level Pending NA Pending
transmitter
9.11 Drawing & documents for PLC/SCADA system Pending NA Pending
9.12 O&M Manual Pending NA Pending
9.13 Scheduled Maintenance Plan Pending NA Pending
9.14 Spares List Pending NA Pending

9.15 Insurance Policy for the Facility Pending NA Pending To include all IPS & CSPS facilities



S. No.

9.16

Unit /Location

JAJMAU PHASE 1 - 130 MLD STP
CHECKLIST OF BALANCE WORKS

Items / Description of Work

Consent-to-Operate (CTO)

Supply

Not Started

Installation /
Construction

NA

Date of Issue: 08-12-2022

Issued by: STC, Kanpur

Commissioning /
Testing /
Inspection
Pending

Remarks / Balance Works

To be obtained for STP because of addition of
new sludge dewatering (BFP), gas handling
facilities (scrubber, gas engines, etc.), TEPH,
CCT, LT-HT Panel room, laboratory facilities.



