
Date of Issue: 21-12-2022

Issued by: STC, Kanpur

S. No. Unit /Location Items / Description of Work Supply Installation / 
Construction

Commissioning / 
Testing / 

Inspection

Remarks / Balance Works

A Sundar Nagar IPS
A.1 Rising main 

1 ARV, 3 Nos. Completed Pending Pending
2 Chambers for ARV, 3 Nos. NA Not Started Pending
3 Sluice Gates valve, 3 Nos. Completed Pending Pending
4 FIT-401 & 501 (Flow Indicator Transmitter) Completed Pending Pending
5 Hydro test should be conducted as per CA NA NA Pending
6 Road Restoration NA Pending Pending

A.2 Coarse screen channel (Manual)
1 Manual Bar screen, 1 No. Completed Work In Progress Pending
2 Sluice gate, 2 Nos Completed Work In Progress Pending
3 Access for Screening & Grit removal Pending Pending Pending

A.3 Coarse screen channel (Mechanical)
1 Mechanical coarse screen, 1 No. Completed Work In Progress Pending
2 Conveyor belt & chute Arrangement, 1 No. Completed Work In Progress Pending
3 Wheeled trolley, 2 No. Completed Pending Pending

4 Sluice gate, 2 Nos Completed Work In Progress Pending

5 Cable Completed Work in Progress Pending
6 Cable tray Completed Work in Progress Pending

Differatail level transmitter -1 Lots Completed Pending Pending
Automation work of all gate Completed Pending Pending

A.4 Raw Sewage Pump House (RSPH)
1 Raw Sewage pumps, 5 Nos. Completed Completed Pending
2 Sluice gate valves, 5 Nos. Completed Completed Pending

3 Non return valve (NRV), 5 Nos. Completed Completed Pending
4 Isolation valve, 800mm, 1 No. Completed Work In Progress Pending

5 Pipe reducers, 4 Nos. Pending Pending Pending

SUNDAR NAGAR IPS
CHECKLIST OF BALANCE WORKS



6 EOT hoist, 1 No. Completed Work in Progress Pending
7 Monorail beam, 1 No. Completed Completed NA

8 Ultrasonic level sensor, 1 Nos. Completed Pending Pending

9 Inlet flow meter Completed Pending Pending

10 Inlet flow meter Chamber NA Pending Pending
Pressure transmeter, 1 lot Completed Pending Pending

11 Exhaust fan, internal electrification, earthing, Completed Work In Progress Pending

A.5 Electrical & Related Works
1 Transformer, 1 Nos. Completed Work In Progress Pending
2 DG set, 1 Nos. Completed Work In Progress Pending
3 LPBS, 5 Nos. Completed Work In Progress Pending

4 Exhaust fan, ceiling fan, internal electrification, 
earthing, AC for panel room

Completed Work In Progress Pending

5 Indoor & Outdoor Lighting Completed Pending Pending
6 LT Panel, 1 lot Completed Work In Progress Pending
7 Metering Room Completed Work In Progress Pending
8 KESCO Power Connection NA Pending Pending Pending by UPJN

A.6 Civil & Site Improvement Works
1 Screen channel NA Work In Progress Work In Progress Grading and finshing work 

pending
2 Sump NA Work In Progress Pending Painting & finshing work 

pending
3 Panel room Cum office room NA Work In Progress Pending Primar work in progress
4 Overhead service tank Pending Not Started Pending
5 Service water pumps & plumbing NA Work In Progress Pending
6 Tiling / Flooring at all Buildings NA Not Started Pending
7 All Buildings Roof rainwater drains, Roof 

treatment, Plinth protection
NA Not Started Pending

8 Indoor & Outdoor Painting Completed Work In Progress Pending

9 Doors, Windows, Shutters, etc. Pending Work In Progress Pending
10 Stormwater drains NA Not Started Pending
11 Backfilling, Grading NA Not Started Pending



12 Landscaping NA Not Started Pending
13 Entry Road NA Not Started Pending
14 Internal Pathways / Access Roads NA Not Started Pending

A.7 Site Safety & Security
1 Guard Room NA Work In Progress Pending  Plaster work ,finshing work 

pending
2 Entrance Gate NA Not Started Pending
3 Boundary Wall NA Work In Progress Pending Brick work & concrete work 

pending
4 Handrailing Completed Work In Progress Pending

5 Fire fighting extinguishers Pending Pending Pending
6 Nomenclature on Units / Buildings, Signboards, 

Site Plan, Project Banner, Site Name Banner, 
etc.

Pending Pending Pending

7 Site Surveylance / CCTV Pending Pending Pending
8 Logbooks - Attendance Register, Visitor logs, 

RSPS logs, DG logs, Maintenance logs, etc.
Pending Not Started NA

A.7 Miscelleneous
1 Gaskets as per IS Standards Pending Pending Pending
2 Hydrotest for all pumps discharge lines NA NA Pending
3 Hydrotest for all water retaining units NA NA Pending
4 Pipe support for all units Pending Pending NA
5 Mark TWL all structure NA Not Started NA
6 800mm dia sewer line conection pending in 

Receiving chamber
NA Not Started Pending

7 Stud bolt for pipeline pending Pending Pending Pending
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Issued by: STC, Kanpur
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B ICI Nallah IPS
B.1 Rising main 

1 ARV, 3 Nos. Completed Pending Pending
2 Chambers for ARV, 12 Nos. NA Not Started Pending
3 Sluice Gate valves, 3 Nos. Completed Pending Pending
4 Hydro test should be conducted as per CA NA Not Started Pending
5 Road Restoration NA Work In Progress NA

B.2 Coarse screen channel (Manual)
1 Manual Bar screen, 1 No. Completed Completed Pending
2 Sluice gate, 2 Nos Completed Completed Pending

3 Access for Screening & Grit removal NA Not Started NA
B.3 Coarse screen channel (Mechanical)

1 Mechanical coarse screen, 1 No. Completed Completed Pending
2 Manual Bar screen, 1 No. Completed Work In Progress Pending
3 Conveyor belt & chute Arrangement, 1 No. Completed Completed Pending
4 Wheeled trolley, 2 No. Completed Pending NA

5 Sluice gate, 2 Nos Completed Completed Pending
6 Cable Completed Work In Progress Pending
7 Cable tray Completed Work In Progress Pending
8 Differential level transmitter-1 lot Completed Completed Pending
9 Automation work of all gate Completed Pending Pending

B.4 Raw Sewage Pump House (RSPH)
1 Raw Sewage pumps, 5 Nos. Completed Completed Pending
2 Sluice gate valves, 5 Nos. Completed Completed Pending
3 Non return valve (NRV), 5 Nos. Completed Completed Pending
4 Isolation valve, 800mm, 1 No. Completed Pending Pending
5 Pipe reducers, 4 Nos. Completed Completed Pending
6 EOT hoist, 1 No. Completed Completed Pending
7 Monorail beam, 1 No. Completed Completed Pending

ICI NALLAH IPS
CHECKLIST OF BALANCE WORKS



8 Ultrasonic level sensor-1nos Completed Completed Pending
9 Inlet flow meter Completed Completed Pending

10 Inlet flow meter Chamber NA Work In Progress Pending Brick chamber to be 
demolished and rebuilt with 
RCC

11 pressure transmitter-1 lot Completed Pending Pending
12 Exhaust fan, internal electrification, earthing Completed Work In Progress Pending

B.5 Electrical & Related Works
1 Transformer, 1 No Completed Work In Progress Pending

2 DG set, 1 No. Completed Completed Pending
3 LPBS, 5 Nos Completed Completed Pending

4 Exhaust fan, ceiling fan, internal electrification, 
earthing, AC for panel room

Completed Work In Progress Pending

5 Indoor & Outdoor Lighting Completed Work In Progress Pending

6 LT Panel, 1 lot Completed Work In Progress Pending
7 Metering Room Completed Completed Pending

B.6 Civil & Site Improvement Works
1 Panel room cum staff quarter NA Work In Progress Pending
2 Overhead service tank Completed Work In Progress Pending

3 Service water pumps & plumbing Not Started Work In Progress Pending

4 Tiling / Flooring at all Buildings NA Work In Progress Pending
5 All Buildings Roof rainwater drains, Roof 

treatment, Plinth protection
NA Work In Progress Pending

6 Indoor & Outdoor Painting NA Work In Progress Pending
7 Doors, Windows, Shutters, etc. Not Started Work In Progress Pending

9 Stormwater drains NA Not Started Pending
10 Backfilling, Grading NA Work In Progress Pending
11 Landscaping NA Not Started Pending
12 Entry Road NA Work In Progress Pending
13 Internal Pathways / Access Roads NA Work In Progress Pending



B.7 Site Safety & Security
1 Guard Room NA Work In Progress Pending
2 Entrance Gate Pending Pending Pending
3 Boundary Wall NA Work In Progress Pending
4 Handrailing Completed Work In Progress Pending

5 Fire fighting extinguishers Completed Work In Progress Pending

6 Nomenclature on Units / Buildings, Signboards, 
Site Plan, Project Banner, Site Name Banner, 
etc.

Pending Pending Pending

7 Site Surveylance / CCTV Pending Pending Pending
8 Logbooks - Attendance Register, Visitor logs, 

RSPS logs, DG logs, Maintenance logs, etc.
Pending Pending NA

B.7 Miscelleneous
1 Gaskets as per IS Standards Pending Pending Pending
2 Hydrotest for all pumps discharge lines NA NA Pending

3 Hydrotest for all water retaining units NA NA Pending
4 Pipe support for all units Pending Pending NA
6 Stud bolt for pipeline pending Pending Pending Pending
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C Thermal Nallah A I&D
C.1 Trunk Sewer to 30 MLD STP

1 Sluice Gates, 3 Nos. Completed Completed Pending
2 Hydro test should be conducted as per CA Pending Pending Pending
3 Road Restoration NA Pending NA

C.2 Coarse screen channel (Manual)
1 Manual Bar screen, 1 No. Completed Completed Pending
2 Sluice gate, 2 Nos Completed Completed Pending

3 Access for Screening & Grit removal NA Pending Pending
C.3 Electrical & Related Works

1 Outdoor Lighting Pending Pending Pending
C.4 Civil & Site Improvement Works

1 Indoor & Outdoor Painting NA Completed Pending
2 Stormwater drains NA NA NA
3 Backfilling, Grading NA Work In Progress Pending
4 Landscaping NA Work In Progress Pending
5 Internal Pathways / Access Roads NA Pending Pending

C.5 Site Safety & Security
1 Guard /Labour Room /Washroom NA Not Started NA
2 Handrailing NA Completed Pending
3 Nomenclature on Units / Buildings, Signboards, 

Site Plan, Project Banner, Site Name Banner, 
etc.

Pending Pending Pending

4 Site Surveylance / CCTV Pending Pending Pending
5 Logbooks - Attendance Register, Visitor logs, 

Maintenance logs, etc.
NA Pending NA

C.6 Miscelleneous
2 Hydrotest for all water retaining units NA NA Pending

THERMAL NALLAH A I&D
CHECKLIST OF BALANCE WORKS
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D 30 MLD STP
D.1 Receiving Chamber

1 Automatic systems for all gates Completed Completed Pending

D.2  Mechanical & Manual Coarse screen chamber 
1 Mechanical coarse screen, 1 No. Completed Completed Pending
2 Manual coarse screen, 1 No. Completed Completed Pending
3 Conveyor belt & chute Arrangement, 1 No. Completed Completed Pending
4 Wheeled trolley, 2 Nos Completed Completed NA

5 Sluice gate, 6 Nos Completed Completed Pending

6 Cable Completed Completed Pending
7 Cable tray Completed Completed Pending
8 Differnatail level transmitter, 1 Lots Completed Completed Pending

D.3 Raw Sewage  Sump &  Main Pump House (MPS)
1 Raw Sewage pumps, 5 Nos. Completed Completed Pending
2 Sluice gate valves, 5 Nos. Completed Completed Pending

3 Non return valve (NRV), 5 Nos. Completed Completed Pending

4 Isolation valve, 700 mm, 2 No. Completed Completed Pending
5 Pressure  switch, 5 Nos Completed Work In Progress Pending

6 Piping , Pipe supports Completed Pending Pending

7 EOT hoist, 1 No. Completed Completed Pending

8 Monorail beam, 1 No. Completed Completed Pending

9  Hydro test for Pumps discharge Line NA NA Pending

10 Ultrasonic level sensor, 1 nos Completed Completed Pending

11 Inlet flow meter Completed Completed Pending

12 Inlet flow meter Chamber Completed Completed Pending

13 LCS Panel, 5 nos. Completed Completed Pending

14 Water quality anylzer, 1 nos. Completed Completed Pending
15 pressure Gauge, 5 Nos Completed Pending Pending
16 Exhaust fan, internal electrification, earthing Completed Work In Progress Pending

D.4 Primary Treatment Unit (PTU)

30 MLD STP AT PANKHA
CHECKLIST OF BALANCE WORKS



1 Mechanical fine screen, 2 Nos. Completed Completed Pending

2 Manual fine screen,1 Nos. Completed Completed Pending

3  Mechanical Sluice gate , 9 Nos. Completed Completed Pending

4 Grit Mechanism ,2 nos Completed Completed Pending

5 Organic pumps, 2 Nos Completed Completed Pending

6 Screw classifier, 02 Nos Completed Completed Pending

7 Sluice gate valves, 03 Nos. Completed Completed Pending

8 Conveyor belt & chute Arrangement, 1 No. Completed Completed Pending
9 Grit Washer Unit, 02 Nos Pending Pending Pending

10 Wheeled trolley, 3 Nos Completed Pending NA

11 Torque switch ,02 nos Pending Pending Pending
LPBS-6 Nos. Completed Completed Pending

12 Ultrasonic  differential level transmitter, 1 lot Completed Completed Pending

D.5 Parshall Flume  channel
1 Ultrasonic flow transmitter, 1 Nos Completed Completed Pending

2 Flow Chart and scale installation Pending Pending Pending

D.5 Sequentail batch reactor ( SBR 4 Nos.)
1  Mechanical Sluice gate , 4 Nos. Completed Completed Pending
2 Decanter, 4 Nos Completed Completed Pending

3 Diffusers, 1432 Nos Completed Completed Pending
4 Return activated Sludge pumps  (RAS), (4w+1S) 

Nos
Completed Completed Pending

5 Surplus activated Sludge pumps (SAS), (4W+1S) 
Nos

Completed Completed Pending

6 Slector zone diffuser Completed Completed Pending
7  Ball Valves, 28 nos Completed Completed Pending
8 Butterfly Valves, 8 Nos Completed Completed Pending
9 Non return valve (NRV), 4  Nos. Completed Completed Pending

10 Solenoid  Valve ( SOV), 4 Nos. Completed Completed Pending

11 Dissolved oxygen Meter, 28 Nos Pending Pending Pending To be  installed as per CA.

12 LPBS, 4 Nos. Completed Completed Pending
13 LCS Panel, 8 nos. Completed Completed Pending
14 Hydrostatic level transmitier, 4 nos. Completed Completed Pending



D.6 Air Blower Unit  ( For SBR)  
1 Air Blowers, 06 Nos Completed Completed Pending
2 Butterfly Valves, 6 Nos Completed Completed Pending
3 Non return Valves, 6 Nos Completed Completed Pending
4 Ball Valves, 06 Nos Completed Pending Pending
5 EOT hoist, 1 No. Completed Work in Progress Pending
6 Pressure  indicator, 6 Nos Completed Pending Pending
7 Acoustic hood, 6 Nos Completed Completed Pending
8 LPBS, 6 Nos. Completed Completed Pending
9 Exhaust fan,  internal electrification, earthing, Completed Completed Pending

D.7 Sludge Thickener Unit

1 Sludge Thickener , 1 No. Completed Completed Pending
2 Knife gate Valve (KGV), 2 Nos Completed Completed Pending

3 Butterfly Valve (BFV), 1 No. Pending Pending Pending
4 Ball Valves, 1 No. Completed Pending Pending
5 LPBS-1 nos. Completed Completed Pending
6 Torque switch , 1 Nos Pending Pending Pending

D.8 Supernatant Sump

1 Supernatant pumps, 4 Nos Completed Completed Pending
2 Agitator, 1 Nos Completed Completed Pending
3 Non return Valves, 4Nos Completed Completed Pending
4 Butterfly Valves, 2 Nos Completed Completed Pending
5 LPBS, 5 Nos. Completed Completed Pending
6 Ultrasonic Level transmeter, 1 nos. Completed Completed Pending
7 Overflow line Pending Pending Pending

D.8 Sludge Sump

1 Sludge sump agitator, 1 No. Completed Completed Pending
2 Overflow  line Pending Pending Pending
3 LPBS, 1 nos. Completed Completed Pending

4 Ultrasonic Level transmeter, 1 Nos. Completed Completed Pending
D.9 Centrifuge  Feed pump Unit

1 Centrifuge  Feed pumps, 3 Nos Completed Completed Pending
2 Knife gate Valve (KGV), 7  Nos Completed Completed Pending
3 Non return Valves,3 Nos Completed Completed Pending
4 Ball Valves,  12 Nos. Completed Work In Progress Pending
5 Pressure indicator, 3 Nos Completed Pending Pending



6 LPBS, 8 nos. Completed Completed Pending
7 LCS Panel, 3 Nos. Completed Completed Pending

D.10 Centrifuge Building

1 Centrifuge , 3 Nos Completed Completed Pending

2 Knife gate Valve (KGV), 3  Nos Completed Completed Pending

3 Ball Valves,  3 Nos. Completed Completed Pending

4  Centrifuge chute Arrangement, 3 Nos Completed Work In Progress Pending

5 EOT hoist, 1 No. Completed Work In Progress Pending

6 Monorail beam, 1 No. Completed Completed Pending

7 Exhaust fan, internal electrification, earthing Completed Completed Pending

D.11 Poly Dosing System

1 Dewatering polymer agitator , 2 Nos Completed Completed Pending

2 Polymr dosing pumps, 3 Nos Completed Completed Pending

3 Ball Valves,  07 Nos. Completed Completed Pending

4 Solenoid  Valve ( SOV), 2 Nos. Pending Pending Pending

5 Overflow & drain line work Completed Pending Pending

6 Non return Valves,6 Nos Pending Pending Pending

7 Pressure indicator , 3 Nos Completed Pending Pending

8 Conductivity level switch-2 Nos. Completed Completed Pending

9 Polymer material stock Completed NA NA

D.11 Chlorination Building

1 EOT hoist, 1 No. Completed Work In Progress Pending

2 Monorail beam, 1 No. Completed Work In Progress Pending

3 Chlorinators, 2 Nos Completed Completed Pending

4 Chlorine Booster Pumps, 2 Nos Completed Completed Pending

5 Recirculation pumps , 2 nos Completed Pending Pending

6 Leak absorbation system, 1 Nos Completed Completed Pending

7 Air Blowers, 2 Nos Completed Completed Pending

8 Valves, 1 lot Completed Pending Pending



9 Pressure gauges, 7 Nos Completed Pending Pending

10 Panel, 1 lots Completed Completed Pending

11 Sampling pump Pending Pending Pending

D.12 Chlorine contact Tank (CCT)

1 Level switch, 1 Nos Completed Pending Pending

2 Utility water pumps, 2 Nos Completed Pending Pending

3 Butterfly Valve (BFV), 4 Nos. Pending Pending Pending

4 Non return Valves, 2 Nos Pending Pending Pending

5 Pressure gauges, 2 Nos Pending Pending Pending

6 Water qaiality Anylzer, 1 Nos Completed Completed Pending

D.13 Parshal Flume channel at outlet

1 Ultrasonic  open channel flow transmitter, 1 
Nos

Completed Completed Pending

2 Flow Chart and scale installation Pending Pending Pending

D.14 Electrical & Related Works
1 DG set, 2 Nos Completed Completed Pending

2 LPBS, 1 Lot Completed Completed Pending
3 Exhaust fan, ceiling fan, internal electrification, 

earthing, AC for panel room
Completed Completed Pending

4 Indoor & Outdoor Lighting Completed Work In Progress Pending

5 LT Panel, 1 lot Completed Completed Pending

D.15 Civil & Site Improvement Works
1 Admin Building NA Completed Pending Lab setup pending,
2 Overhead service tank NA Work In Progress Pending



3 Service water pumps & plumbing NA Work In Progress Pending Dulition water line and plambing work 
pending

4 Tiling / Flooring at all Buildings NA Completed Pending
5 All Buildings Roof rainwater drains, Roof 

treatment, Plinth protection
NA Work In Progress Pending plinth protection in progress

6 Indoor & Outdoor Painting NA Work In Progress Pending SBR & boundary wall finshing and painting 
work pending, ETC 

7 Doors, Windows, Shutters, etc. NA Completed Pending
8 Stormwater drains NA Not Started Pending Drain pit pending
9 Backfilling, Grading NA Work In Progress Pending

10 Landscaping NA Work In Progress Pending
11 Entry Road NA Completed Pending
12 Internal Pathways / Access Roads NA Work In Progress Pending Interconection pathway pending

D.16 Site Safety & Security
1 Guard Room NA Completed Pending
2 Entrance Gate NA Completed Pending
3 Boundary Wall NA Work In Progress Pending Painting work pending
4 Handrailing Completed Work in Progress Pending

5 Fire fighting extinguishers Pending Pending Pending
6 Nomenclature on Units / Buildings, Signboards, 

Site Plan, Project Banner, Site Name Banner, 
etc.

NA Pending Pending

7 Site Surveylance / CCTV Pending Pending Pending
8 Safety shower Completed Work In Progress Pending

9 Logbooks - Attendance Register, Visitor logs, 
RSPS logs, DG logs, Maintenance logs, etc.

Pending Pending Pending

D.17 Miscelleneous
1 Gaskets as per IS Standards Pending Pending Pending
2 Hydrotest for all pumps, air blower, centrifuge, 

chlorinations etc. discharge lines 
NA NA Pending

3 Hydrotest for all water retaining units NA NA Pending
4 Pipe support for all units Pending Pending Pending
5 Marking TWL all structure NA Not Started Pending
6 Stud bolts all units Pending Pending Pending
7 Manhole NA Work In Progress Pending 76 Nos out of total 308 Nos manhole are 

pending as per approved design
8 RCC pipe laying Completed Work In Progress Pending 15.3 KM out of 16 KM  laid


