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'Project Engineer [ Shah Techanical Consultants Pvt Limited
TR ~ NMCG-STP Projects at Kanpur under Hybrid Annuity based PPP Mode
[ S SN Daily Report
_Name : |Mr. Anil Kumar Seth Month/Year:
| Position: |Senior Electrical Engineer Jan-23
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:: hereby certifv that the time report above is a true and complete statement of my working time for the payroll period.
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—_Shah Techanical Consultants Put [ imited

|

NMCG- STP Projects at Kanpur under Hybrid Annuity based PPP Mode

Daily Report for the Month of January 2023

submitted by KRMPL

Name : Satish Kamaraju
Position: Process Engineer
Date Description Duration STP/Nalas B Peri_‘ormed
(Days) Location
Discussions/Review/Modifications to the letter response on Unnao &
1/7/2023 the Unnao-Shuklagunj Control Philosophy documents 1 Shuklagunj WFH

Total Days
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Project Engineer

Shah Techanical Consultants Pvt Limited

NMCG-STP Projects at Kanpur under Hybrid Annuity based PPP Mode

Daily Report

Name : |Mr. Sunil Basutkar

Month/Year:

Position: |Senior Mechanical Engineer Jan-23

Date

Description Location
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Review of O&M manual for 30 MLD Pankha Kanpur

N
PN

Inspected chlorination system at 30 MLD STP Pankha site. Kanpur

N
(9]

(UPJN,Kanpur)

Visited the 130 MLD STP Jajmau Phase 1 during the visit of MD

Kanpur

26

Republic day A Kanpur

o facilities

Review the inspection reports of mechanical equipments at Pankha

Kanpur

28 Ipankha site.

Review the inspection reports for chiorination system at 30 MLD STP

Kanpur

29

30

31

™

| hereby certify that the time report above is a true and complete statement of my working time for

Signature of Employee Signature of Team Leader b A
Note - * Home Office Input \\l
R UaEd
o PR TR




Engineer Shah Techanical Consultants Pvt Limited .+
z/ NMCG-STP Projects at Kanpur under Hybrid Annuity based PPP Mode L
[ Daily Report :
Name : |Prasoon Bhardwaj Month/Year:
Position: |Instrumentation Engineer Jan-23
Date Description Location

1

2

3 Y

7 ,

)

6

7

8

9

10

1"

12 Reviow of instaliation and testing of Electromagnetic flow meter at 30 MLD STP at Pankha, Kanpur. Jaipur(W/K)

13 Report on installation and testing of Electromagnetic flow meter at 30 MLD STP at Pankha, Kanpur. Jaipug{W/H)

14 Review of QAP and data sheets for DO analysers for 130 MLD STP at Jajmau, Kanpur. Jaipur(W/H)

15 Review of QAP and data sheets for DO analysers for 130 MLD STP at Jajmau, Kanpur. Jaipur(W/H)
Review of Submission of compliance regarding Operation & Control Philosophy & Interlocking P&ID )

16 for 30 mid stp & 2 nos. IPS at Pankha Jaipur(W/H)
Review of Submission of compliance regarding Operation & Control Philosophy & Interlocking P&ID .

17 for 30 mid stp & 2 nos. IPS at Pankha Jaipur(W/H)
Review of Submission of compliance regarding Operation & Control Philosophy & Interlocking P&ID .

18 |for 30 mid stp & 2 nos. IPS at Pankha Jaipur(W/H)

19

20

21

22

23

24 E:\r:i;\:: of QAP and data sheets for Conductivity type level switches for 130 MLD STP at Jajmau, Jaipur(W/H)
R f QAP and data sheets for Conduct level switches for 130 MLD STP at Jajmau,

25 Kz:;\:vr.o QAP and data sheets for Conductivity type level switches for at Jajma Jaipur(W/H)

26 Review of QAP and data sheets for float operated level switches for 130 MLD STP at Jajmau, Kanpur. Jaipur(W/H)

27 Review of SCADA screens for Balance of plant PLC/SCADA for 30 MLD STP at Pankha. Kanpur. Jaipur(W/H)
Report on RFI for instrumentation and SCADA system for 30 MLD STP at Pankha, 25 MLD IPS at ICI .

28 Nallah and 20 MLD IPS at Sundar Nagar, Kanpur. Jaipur(W/H)
Report on RFI for instrumentation and SCADA system for 30 MLD STP at Pankha, 25 MLD IPS at ICl .

29 Nallah and 20 MLD IPS at Sundar Nagar, Kanpur. Jaipur(W/H)
Report on RFI for instrumentation and SCADA system for 30 MLD STP at Pankha, 25 MLD IPS at ICI A

30 Nallah and 20 MLD IPS at Sundar Nagar, Kanpur. Jaipur(W/H)

31 Review of QAP and data sheats for DO analysers for 130 MLD STP at Jajmau, Kanpur. Jaipur(W/H)

| hereby certify that the time report above is a true and complete statement of my working time for the payroll period.
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Signature of Employee Signature of Team Leader
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Project Engineer

Shah Technical Consultants Pvt Limited

NMCG-STP Projects at Kanpur under Hybrid Annuity based PPP Mode

Daily Report
Name : Priyesh Shukia Month/Year:
Position: Support Engineer (Civil) Jan-23
Date Description ‘Location

01-01-2023 Sunday g
02-01-2023 |Discussion with UPIN and NMCG regarding BW, retaining wall and concrete variation at Unnao STP Unnao
03-01-2023 |Submission of revised MPR for Nov. 2022, Panka, Unnao Progress and issues status update unnao
04-01-2023 |Unnao Earthfilling work letter. Manmonth discussion with NMCG. Unnao & Shuklaganj STP visit Unnao
05-01-2023 |{Unnao Sewer temporary arrangememt letter discussion with EE UPJN. Site visit of 15 MLD STP Unnao Lucknow / Unnao
06-01-2023 |PPTfinalization for NMCG review meeting. Review of inspection reports of Unnao and Pankha Unnao
07-01-2023 Second Saturday
08-01-2023 Sunday
09-01-2023 |Attended NMCG online review meeting for HAM Kanpur. Preparation of MOM and reports Unnao
10-01-2023 |Dec MPR finalization. Pankha, Unnao site visit and inspection, Reply of various letters from KRMPL Unnao
11-01-2023 |Dec MPR finalization. Pankha, Unnao site visit and inspection, Reply of various letters from KRMPL Unnao
12-01-2023 |Unnao STP balance civil works status and site progress review, Shuklaganj STP visit uUnnao
13-01-2023 |Draft variation for PE manmonth extension, Unnao earthfilling- work inspection Lucknow / Unnao
14-01-2023 |Discussion with Mrs. Nidhi Dwivedi and Mr. Tarun, NMCG regarding PE Manmonth extension Unnao
15-01-2023 Sunday
16-01-2023 |Submission of revised MPR for Dec 2022. Panka, Unnao Progress and issues status update Unnao
17-01-2023 |Joint meeting with SE/EE UPJN Unnao, STC and KRMPL for balance work completion of Unnao Unnao
18-01-2023 |Prepared pending issues of Unnao and Shuklaganj. Revised MPR for Dec 2022 Lucknow / Unnao
19-01-2023 |Discussion with SE/EE UPJN Unnao, STC and KRMPL for balance work completion of Unnao Unnao
20-01-2023 |Discussion with EE UPJN Unnao, Shuklaganj 1&D work letters and discussion Kanpur
21-01-2023 |Discussion with NMCG regarding earthfilling and engineering filling variation at Unnao/Shuklaganj STP Unnao
22-01-2023 Sunday
23-01-2023 |Meeting with EE Unnao and discussion on Unnao & Shuklaganj pending works and varations Lucknow / Unnao
24-01-2023 |Draft variation for PE manmonth extension with NMCG, site visit and inspection for balance work Unnao Unnao
25-01-2023 |Site visit of 15 MLD STP Unnao and 05 MLD Shulaganj with site incharge KRMPL and UPJN Unnao
26-01-2023 |Prepared status and progress of Unnao and Shuklaganj for Meeting. Revised MPR for Nov 2022 Unnao
27-01-2023 |Draft inspection note preparation for MD UPJN visit to Jajmau Unnao
28-01-2023 |PPT preparation for NMCG meeting regarding Shocause Noticé to KRMPL Unnao
29-01-2023 Sunday
30-01-2023 |Online Meeting and discussion with NMCG officials regarding progress and issues of HAM Kanpur Lucknow / Unnao
31-01-2023 |Discussion with SMCG and UPJN for HAM Project issues. NMCG followup for PE payment Unnao

| hereby certify that the time report above is a true and complete statement of my working time for the payroll period.
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Project Engineer Shah Technical Consultants Pvt Limited

NMCG-STP Projects at Kanpur under Hybrid Annuity based PPP Mode

Daily Report

Name : AJAY KUMAR GOYAL Month/Year:
Position: Support Engineer(Mech.) Jan-23
Date Description Location
1 Sunday Kanpur
2 Prepared List of compliances pending from KRMPL’s end Kanpur
3 Prepared List of compliances pending from KRMPL’s end Kanpur
& Inspection of UASB recator no.13 at 210 MLD STP Bingawan with UPJN Team. Kanpur
5 Prepared a list for balance Works Status for 130 MLD STP & Associated facilities at Jajmau Kanpur
6 ’
Prepared a list for balance Works Status for 130 MLD STP & Associated facilities at Jajmau Kanpa
4 Prepared Showcause notice for Ham Project kanpur Kanpur
8 Prepared Showcause notice for Ham Project kanpur (Sunday) Kanpur
9 L.Attended the Monthly progress meeting of NMCG at UPIN office.
2.Prepared Showcause notice for Ham Project kanpur Kanpur
10 Kanpur
Drart letter for 1 no. spare pump for UPJN (E&M)
11
Inspeccted of Pankha & associted facilities with UPJN team. ARPLY
12 Inspection of PST No.3 at 130 MLD Jajmau Phase 1 with UPJN Team. Kanpur
13 Prepared the observation letter for PST no.3 for 130 MLD Jajmau Kanpur
14 Second Saturday Kanpur
15 Sunday Kanpur
16 Inspection of 210 MLD STP Bingwan site with UPJN team. Kanpur
17 Prepared inspection report for 210 MLD STP Bingwan. Kanpur
18 Prepared inspection report for 30 MLD STP Pankha Kanpur
19 Review the MPR for 210 Bingwan STP. Kanpur
20 Review the MPR for 210 Bingwan STP. Kanpur
21 Review the MPR for 42 MLD Sajari STP. Kanpur
22 | Sunday Kanpur
23 Inspection of Chloroniation system at pankha with UPJN Team. Kanpur
24 Prepared inspection report for Chloroniation system at pankha. Kanpur
25 Inspection of 130 MLD STP jajmau with MD (UPJN)& team Kanpur
26 Drafted inspection note of MD UPIN. Kanpur
27 Review the MPR for 130 MLD Jajmau STP. Kanpur
28 Inspection of 210 MLD STP Bingawan & asscoiated facility Kanpur
28 Sunday Kanpur
30 Review the MPR for 43 MLD Jajmau Phase 1.
31 Attended meeting at UPIN office regarding O&M works. Kanpur
I hereby certify that\the time report above is a true and complete statement of my working time for the payroll period.
Signature Team Leader
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Shah Technical Consultants Pvt Limited

NMCG-STP Projects at Kanpur under Hybrid Annuity based PPP Mode
Daily Report
Name : |Rahul Month/Year:
Position: |Support Engineer Jan-23
Date Description Location
1 Sunday Kanpur
2 Review the letter regarding compliance regarding DO Analyser installed in SBR basin at 30 mid Pankha Kanpur
3 drafted the letter regarding compliance regarding DO Analyser installed in SBR basin at 30 Kanpur
MLD Pankha STP.

4 Review the drawing document for Temporary arrangement for sewer from MH 38/39 at 15 MLD STP Unnao Kanpur
5 Review the foundation drawing of DG set at 130 MLD STP Jajmau Kanpur
6 Review the O&M Manual for 30 MLD STP Pankha. Kanpur
7 Prepare the Annexure 1 List of compliances pending from KRMPL’s end. Kanpur
8 Sunday Kanpur
] Review the of compliance regarding Operation & Control Philosophy & Interlocking P&ID for 15 MLD STP at Unnao & 5MLD STP Kanpur
10 Review the SBR PLCE BOP SCADA screens for 30 mid STP at Pankha. Kanpur
11 Site visit at 30 MLD STP Pankha regarding Electromagnetic flow meter inspection (RFI) Kanpur
12 [Prepare the electrical Observations on installation of Primary clarifier Mechanism No.3 (PST Kanpur
13 |Site visit at 15 MLD STP Unnao for meeting with UP Jal Nigam Executive Engineer review the progress Kanpur
14 Second Saturday Kanpur
15 Senday Kanpur
16 |Site Visit at 210 MLD STP Bingawan Kanpur
17 Prepare the Inspection Report of 30 MLD Pankha STP, inspection done on 05/01/2023. ¥ Kanpur
18 Site Visit at 15 mid STP Unnao for Review the progress of electrical LPBS installation & earthing work Kanpur
19 Site Visit for 30 MLD STP Pankha regarding RFl inspection of BOP instrumentation work Kanpur
20 Review the Annual maintenance plan for Bingawan Facilities year 03 Kanpur
21 Review the document of Conductivity type LS & Float operated LS” documents for 130 mid STP Kanpur
22 Sunday Kanpur
23 Site Visit for 30 MLD STP Pankha regarding RFI inspection of Chlorination system. Kanpur
24 Site Visit at 30 MLD STP Pankha Kanpur
25 Site Visit at 130 MLD STP Jajmau for inspection of areation tank -2 cleaning work & FST -3 Kanpur
26 Holiday Kanpur
27 Drafted the letter regrading observation on level switch at 130 mld jajmau & Scada screen for 30 MLD Pankha ) Kanpur
| 28 Site Visit at 42 MLD STP sajari for Show case notic point physical checking at site Kanpur
29 Sunday Kanpur

30 Prepare the PPT of HAM kanpur progress update for NMCG visit
31 SCADA screen dicussion with UP Jal Nigam at rakhi mandi office visit for 30 MLD STP Pankha Kanpur

| hereby certify that the time report above is a true and complete statement of my working time for the payroll period.
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Project Engineer

Shah Technical Consultants Pvt Limited

NMCG-STP Projects at Kanpur under Hybrid Annuity based PPP Mode

Daily Report’

Name : DIVYA MITTAL Month/Year:

Position: Support Site Supervisor January-2023

Date Description Location
1 Sunday Kanpur
2 Prepared Show Cause Notice Kanpur
3 Prepared Show Cause Notice Kanpur
4 Prepared MPR for the month of December 2022 Kanpur
) Went for inspection of 30 MLD Pankha & associated facilities Kanpur
6 Prepared Show Cause Notice Kanpur
7 Prepared Show Cause Notice Kanpur
8 Prepared Show Cause Notice Kanpur
9 Attended monthly Progress meeting at UPIN office and drafted MOM of the same Kanpur
10 Prepared MPR for the month of December 2022 Kanpur
11 Went for inspection of 30 MLD Pankha & associated facilities Kanpur
12 Prepared MPR for the month of December 2022 Kanpur
13 Prepared MPR for the month of December 2022 Kanpur
14 Second Saturday Kanpur
15 sunday Kanpur
16 Went for inspection of 210 MLD Bingawan Kanpur
17 Prepared observations on monthly activity report of Bingawan for the month of December 2022 Kanpur
18 Prepared observations on KRMPL compliance for UPIN Kanpur
19 Prepared inspection report of Bingawan Kanpur
20 Prepared inspection report of Bingawan Kanpur
21 Prepared inspection report of Bingawan Kanpur
22 Sunday Kanpur
23 Went for RFl at Pankha Kanpur
24 Prepared Draft for inspection done at Pankha for UPJN Kanpur
25 Prepared observations on Pankha inspection Kanpur
26 Republic Day Kanpur
27 Prepared inspection report of Bingawan IPS Kanpur
28 Prepared HAM Kanpur progress ppt Kanpur
29 Sunday Kanpur
30 Updated status of Show cause notice issued to KRMPL Kanpur
31 Prepared inspection report of Bingawan IPS Kanpur

I hereby certify that the time report above is a true and complete statement of my working time for the payroll period.

Team Leader
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Project Engineer Shah Technical Consultants Pvt Limited
NMCG-STP Projects at Kanpur under Hybrid Annuity based PPP Mode
Daily Report
Name : [Karm Veer Singh Month/Year:
Position|Support Site Supervisor Jan-23
Date Description Location
1 Sunday Kanpur
2 Review KRMPL Letter no 2752, Proposal for alternate route of Sewer line at 15 MLD STP Unnao Kanpur
3 Review of KRMPL letter 2753,2754,2755 drawing for Jajmau and Meeting attend Jalnigam Kanpur
4 Drafted leter no 1943Earth filling Activity at 15 MLD STP Unnao Kanpur
5 Site vist of PANKHA regarding balance work update, STC team Kanpur
6 Review drawing of DG set, Drafted letter Regarding missing data in design and drawing for 130 MLD Kanpur
STP Jajmau. Letter no 1945 and Site visit of pankha pipe line inspection
7 Drafted letter 1947 Recommendation for your approval of 1800mm NP-3 RCC pipe for Bypass arrange Kanpur
8 Sunday Kanpur
) Drafted letter no 1955, Regarding pending RFI (civil)- Pankha Kanpur
Drafted letter no 1948, Recommendation of desigi and drawing for Bypass arrangement at 210 MLD
10 h Kanpur
STP at Bingawan
11 Drafted letter no 1954, Recommendation for your approval of revised structural drawing for Kanpur
metering and VCB panel room for 5 MLD STP Shuklagani.
12 |Drafted 1956,Request letter for Time Extension for 130 MLD STP Jajmau phase 1 facility Kanpur
Prepare MPR month of December 2022 & Site visit pankha regarding pinth protection and finshing
13 Kanpur
work.
14 Second Saturday Kanpur
15 Sunday Kanpur
16 _ [Joint inspection UPIN and Mr. Dinesh Chmoli for Pankha STP and Manhole inspection Kanpur
17 |Prepare letter Comments on KRMPL complaince for road and drain layout Pankha Kanpur
18 Kanpur
19 |Comments on KRMPL complaince for road and drain layout, Letter no 1915 Kanpur
20 _ |Prepare draft for Show cause notice for Pankha, and drafted letter no 1916 Kanpur
21 |Attend joint inspection STC team and UPJN for Pankha, Sundar Nagar IPS & ICI IPS Kanpur
22 Sunday Kanpur
23 _ |Site ispection for Thermal Nalla A&B Kanpur
24 |site inspection of Guptarghat IPS Kanpur
25  |Review of KRMPL letter 2789 for 5th milestone completion for the Shuklaganj Kanpur
26 |Prepare PPT& ATR for meeting Jalnigam and NMCG Kanpur
27 _|site inspection with Mr. Rahul all IPS under 130 MLD STP Jajmau Kanpur
28  |Update progress report of all STP Kanpur
29 Sunday Kanpur
30 _|Site inspection of Pankah STP Kanpur
31 Pankha Site Visit
I hereby. gertify that the time report above is a true and complete statement of my working time for the payroll period.
Signa of Employee Signatm Leader
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