S. No.
A
A.l
1
2
A2
1
2
3
4
5
6
7
8
A3
1
2
3
4
5
6
7
8
9
10
11
12
13

Unit /Location

15 MLD STP

15 MLD STP AT UNNAO

CHECKLIST OF BALANCE WORKS

Items / Description of Work

Receiving Chamber

Automatic systems for all gates
Sediment/Silt removal work

Mechanical & Manual Coarse screen chamber

Mechanical coarse screen, 1 No.
Manual coarse screen,1 No.

Conveyor belt & chute Arrangement, 1 No.

Wheeled trolley, 1 No.
Sluice gate, 6 Nos

Cable
Cable tray

Ultra Differentail level transmitter -1 Lot

Raw Sewage sump & Main Pump station (MPS)

Raw Sewage pumps, 4 Nos.
Sluice gate, 1 Nos.

Non return valve (NRV), 4 Nos.
Knife gate valves, 4 Nos
Isolation valve, 750mm, 2 Nos.

Pipe reducers,400X 250, 4 Nos.
Blind flange(DI) ,750 mm, 1 Nos.
EOT hoist, 1 No.

Monorail beam, 1 No.
Pressure indicator ,4 Nos
Valves for pressure indicator ,8 Nos

Ultrasonic level sensor-1 Nos.

Inlet flow meter -1 Nos.

Supply

Completed
NA

Completed
Completed
Completed
Pending
Completed

Completed
Completed

Completed

Completed
Completed
Completed
Completed
Completed

Pending
Completed
Completed

Completed
Pending
Pending

Completed
Completed

Installation /
Construction

Completed
Not Started

Completed
Completed
Completed
Pending
Completed

Completed
Completed

Pending

Completed
Pending
Completed
Completed

Completed

Pending
Pending
Pending

Completed
Pending
Pending

Completed
Pending

Date of Issue: 26-12-2022

Issued by: STC, Kanpur

Commissioning /
Testing /
Inspection

Pending
Pending

Pending
Pending
Pending
NA
Pending

Pending
Completed

Pending

Pending
Pending
Pending
Pending

Pending

Pending
Pending
Pending

Pending
Pending
Pending

Pending
Pending

Remarks / Balance Works

Cable dressing work pending
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Inlet flow meter Chamber
Water quality Anylzer -1nos.

Internal electrification, earthing,
LCS Panel-4Nos.

Primary Treatment Unit (PTU)

Mechanical fine screen, 2 Nos.

Manual fine screen, 1 No.

Sluice gate, 9 Nos

Sluice Gate valves, 3 Nos.

Conveyor belt & chute Arrangement, 1 No.

Grit Mechanism, ( 2w+1S) Nos
Organic Pumps, 2 Nos

Screw Classifier , 2 Nos

torque Switch-2Nos.

Grit washer unit, 2 Nos
Wheeled trolley, 2 Nos.
Automatic systems for all gates

Cable

Cable tray

Differentail level transmitter -1 lot .
LPBS-6 Nos.

Open channel flow meter-1 Nos.

Sequential Batch Reactor (SBR)

Mechanical sluice Gate, 2 Nos

Decanter, 2 Nos.

Diffuser, 688 Nos.

Return activated sludge pumps (RAS), (2w+1S)Nos

Surplus activated sludge pumps (SAS), (2w+1S)Nos
Selector Zone diffuser

Ball valves , 14 Nos

NA
Completed

Completed
Completed

Completed
Completed
Completed
Completed
Completed

Completed
Completed

Completed
Pending
Pending
Pending

Completed

Completed
Completed
Completed
Completed
Completed

Completed
Completed
Completed
Completed

Completed
Completed

Completed

Pending
Pending

Pending
Completed

Pending
Pending
Completed
Completed
Pending

Completed
Completed

Completed
Pending
Pending
Pending

Completed

Completed
Completed
Pending
Completed
Pending

Completed
Completed
Completed
Completed

Completed
Completed

Completed

Pending
Pending

Pending
Pending

Pending
Pending
Pending
Pending
Pending

Pending
Pending

Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending

Pending
Pending

Pending

Cable dressing work pending



A.6

A.7

Butterfly valves (BFV), 4 Nos

8
9 Non return valve (NRV), 4 Nos.
10 Manaul chain pully block ,2 Nos
11 Solenoid (SOV), 2 Nos
12 Automatic systems for all gates
13 LPBS-2Nos.
14 Hydrostatic level transmeter- 2Nos.
15 DO -16 Nos.
16 LCS Panel-4Nos.

Air Blower Unit ( For SBR)
Air Blowers,3 Nos
Butterfly Valves, 3 Nos
Non return Valves,3 Nos
Ball Valves, 3 Nos
EOT hoist, 1 No.
Pressure indicator, 3 Nos
Acoustic hood ,3 Nos
LPBS-3 nos.
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Exhaust fan, internal electrification, earthing,

Vo]

Sludge Thickener Unit
Sludge Thickener, 1 No.

1

2 Knife gate Valve (KGV), 2 Nos
3 Butterfly Valve (BFV),1 No.

4 Ball Valves, 1 No.

5 Torque switch, 1 Nos

6 LPBS-1 Nos.

Completed

Completed

Completed

Completed
Completed
Completed
Completed
Pending
Completed

Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed

Completed

Completed
Completed
Pending
Pending

Completed

Completed

Completed

Completed

Pending
Completed
Completed
Completed

Pending
Completed

Completed
Completed
Completed
Completed
Completed
Pending
Completed
Completed
Pending

Completed

Completed
Completed
Pending
Pending

Completed

Pending

Completed

Pending

Completed
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending

Pending
Pending
Pending

Pending
Pending

Cable dressing work pending

To be installed as per CA

Cable dressing work pending



A.8 Supernatant Sump
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A.9 Sludge Sump
1
2
3

Supernatant pumps, 4 Nos
Agitator, 1 Nos

Non return Valves, 4Nos

Butterfly Valves, 2 Nos

Ultrasonic Level transmitter -1 Nos.

LPBS-5 Nos.

Sludge sump agitator , 1 No.
Overflow line

Level transmitter

A.10 Centrifuge Feed pump Unit
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Centrifuge Feed pumps, 2 Nos
Knife Gate Valve (KGV), 5 Nos
Non Return Valves, 2 Nos

Ball Valves, 8 Nos.

pressure indicator ,2 Nos

A.11 Centrifuge Building
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Centrifuge, 2 Nos
Knife gate Valve (KGV), 2 Nos
Ball Valves, 3 Nos.

Centrifuge chute Arrangement, 2 Nos

EOT hoist, 1 No.

Monorail beam, 1 No.

LPBS-9 nos

level transmitter in agitator-2nos.
Cable

Cable tray

Completed
Completed
Completed
Completed
Completed
Completed

Completed
Completed
Completed

Completed
Completed
Completed
Completed
Pending

Completed
Completed
Completed
Completed

Completed
Completed
Completed
Completed
Completed
Completed

Completed
Completed
Completed
Completed
Pending

Work in Progress

Pending
Pending
Completed

Pending
Completed
Completed

Pending

Pending

Completed
Completed
Completed

Work in Progress

Completed
Completed
Work in Progress
Pending
Work in Progress

Work in Progress

Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending

Cable termination work pending



11 LCS Panel-2 nos.

12 Exhaust fan, internal electrification, earthing,

13 Ultrasonic level sensor-1 Nos.

A.12

A.13

A.14

Poly Dosing System
Dewatering polymer agitator, 2 Nos
Polymer dosing pumps, 2 Nos
Ball Valves, 06 Nos.
Solenoid Valve ( SOV), 2 Nos.
Overflow & drain line work
Non return Valves, 4 Nos
Pressure indicator, 2 Nos

Level switch, 2 Nos
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Polymer material stock
Chlorination Building

EOT hoist, 1 No.

Monorail beam, 1 No.

Chlorinators, 2 Nos

Chlorine Booster Pumps, 2 Nos

Recirculation pumps ,1 No.

Leak absorbation system,1 Nos

Air Blowers, 2 Nos

Valves, 1 lot
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Pressure gauges, 7 Nos
Chlorine contact Tank (CCT)

Level switch, 1 Nos

Utility water pumps, 2 Nos

Butterfly Valve (BFV), 4 Nos.

Non return Valves, 2 Nos

B W N R

Completed
Completed
Completed

Completed
Completed
Completed
Pending
Completed
Completed
Completed
Completed
Pending

Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed

Completed
Completed
Pending
Pending

Completed
Work in Progress

Pending

Completed
Completed
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Completed
Completed
Completed
Completed
Completed
Completed
Pending
Pending
Pending

Work in Progress
Pending
Pending
Pending

Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
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12

13

A.15 PLC/SCADA

A.16 VFD Panel room

1

Pressure gauges, 2 Nos
Panel, 1 Lot

LPBS, 2 nos.

Level transmitter, 1 nos.

Exhaust fan, internal electrification, earthing,
Water quality Anylzer, 1nos.

Open channel flow meter, 1 Nos.
Conductivity level switch, 1 Nos

Chlorine leak detector, 1 Nos.

SBR PANEL
BOP Panel
Cable

Exhaust fan, ceiling fan, internal electrification,
earthing, AC for panel room

VFD PANEL-3 nos.

Exhaust fan, internal electrification, earthing,

A.17 Electrical & Related Works

5
6
7
A.18 Civil work

Transformer-2 nos
DG set-1 nos.
LPBS-lots

Exhaust fan, ceiling fan, internal electrification,
earthing, AC for panel room

Indoor & Outdoor Lighting

LT Panel-1Lot

Metering Room

Pending
Completed
Completed
Completed
Completed

Completed
Completed
Completed

Completed

Completed
Completed
Completed

Completed

Completed

Completed

Completed
Completed
Completed

Completed

Completed
Completed
Completed

Pending
Completed
Pending
Work in Progress

Work in Progress

Pending
Work in Progress
Pending

Pending

Work in Progress
Work in Progress
Work in Progress

Work in Progress

Completed

Work in Progress

Completed
Completed
Work in Progress

Work in Progress

Pending
Work in Progress
Completed

Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending

Pending

Pending
Pending
Pending

Pending

Pending
Pending

Pending
Pending
Pending

Pending

Pending
Pending
Completed

Cable termination work pending
Cable termination work pending

Cable termination work pending



8
9
10
11

12

13

14

15
16
17
18
19

I&D, Structure, 3.2 km

Sewer System

Manholes, 42 Nos

MPS

PTU

Admin Building

SBR Basins

CCT,Chlorination room
Air Blower Building
Sludge Thickener
Supernatant Sump
Centrifuge Building

Transformer Yard
DG Area

Parshall Flumes
VFD Panel Room
Staff Quarter
Guard Room
Effluent Chamber

D.19 Civil & Site Improvement Works

1

Service water pumps & plumbing all units

Tiling / Flooring at all Buildings

All Buildings Roof rainwater drains, Roof treatment,
Plinth protection

Indoor & Outdoor Painting

Doors, Windows, Shutters, etc.

NA

NA

NA

NA

NA

NA

NA

NA
NA
NA
NA
NA

NA
NA

NA
NA
NA
NA
NA

Work in Progress

Completed

Completed

Work in Progress

Work in Progress

Work in Progress

Completed

Completed
Completed
Completed
Completed

Completed
Completed

Completed
Completed
Completed
Completed
Completed

Completed Work in Progress

NA
NA

NA
Pending

Completed
Pending

Work in Progress
Work in Progress

Pending

Pending

Pending

Pending

Pending

Pending

Pending

Pending
Pending
Pending
Pending
Pending

Pending
Pending

Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending

Pending
Pending

Finishing and painting works, Railing work and
fencing are pending

All 3.2 km Cleaning and hydro testing works are
due. Cleaning of sewer line pending

Only 4 Nos. Manholes (Manhole ID - 4,116, 34,
28) cleaned out of 42. Leakage repair pending

Silt Cleaning, finishing work Pending

Finishing, painting work pending, Grouting work
pending

Plumbing, finishing works pending, painting
work in progress

Leakage correction, Finishing, painting, railing
Pending.

Stair-hand rail, and painting pending

paint works pending

finishing and Railing work pending

Stair railing and finishing works pending

Final coat paint work, flooring and Stair railing
pending

Gravel work pending

DG platform was to be increased 1m for O&M
Pending

Final coat painting work pending
Finshing work pending
Finishing

Conection pending
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Stormwater drains

Backfilling, Grading

Landscaping

Entry Road

Internal Pathways / Access Roads

D.20 Site Safety & Security

u b WN

D.21

(o) N 04 I

Miscelleneous

Guard Room

Entrance Gate

Boundary Wall

Handrailing

Fire fighting extinguishers

Nomenclature on Units / Buildings, Signboards, Site
Plan, Project Banner, Site Name Banner, etc.

Site Surveylance / CCTV

Safety shower at Chlorination unit

Logbooks - Attendance Register, Visitor logs, RSPS
logs, DG logs, Maintenance logs, etc.

Lab Setup

Permanent Gasket

Hydrotest for all pumps, air blower, centrifuge ,
chlorinations etc. discharge lines

Hydrotest for all water retaining units

Pipe support for all units

Stud bolt & Nuts at all units

NA
NA
NA
NA
NA

NA
Pending
NA
NA
Completed
Completed

Pending
Completed
Pending

Pending
Pending
Pending

NA
Pending
Pending

Not Started
Work in Progress
Pending
Pending
Pending

Completed
Pending
Work in Progress
Work in Progress
Work in Progress
Pending

Pending
Pending
Pending

Pending
Pending
Pending

NA
Pending
Pending

Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending

Pending
Pending
Pending

Pending
Pending
NA

Gate of installation pending



