JAJMAU PHASE 1 - NAWABGANI IPS Date of Issue: 3-Feb-2023

CHECKLIST OF BALANCE WORKS Issued by: STC, Kanpur
S. No. Unit /Location Items / Description of Work Supply Installation / Commissioning/ Remarks / Balance Works
Construction Testing /
Inspection

A Nawabganj IPS
A.l Rising main
1 Rising main & trunk sewer line maintenace & NA Not Started Pending
cleaning work, should be conducted as per CA

A.2 Coarse screen channel (Manual)

Manual Coarse screen, 1 No. Pending Pending Pending
Sluice gate, 1 Nos Pending Pending Pending
A3 Wet well
1 Manual screen, 2 Nos. Pending Pending Pending
2 Wheeled trolley, 3 Nos. Pending Pending NA
3 Ultrasonic Level transmitter, 2 Nos. Pending Pending Pending
A4 Pump House-1
1 Horizontal Centrifugal Pump, 3 Nos. (2W+1S) Pending Pending Pending
2 Sluice gate valves, 6 Nos. Pending Pending Pending
3 Non return valve (NRV), 3 Nos. Pending Pending Pending
4 Sluice valve, 250 mm, 2 Nos. Pending Pending Pending
Miscellaneous items ( pipes, fittings etc.), 1lot Pending Pending Pending
6 Ball valves, 6 Nos. Pending Pending Pending
7 EOT hoist, 1 No. Pending Pending Pending
8 Pressure indicator, 3 Nos. Pending Pending Pending
9 pressure transmitter , 3 Nos. Pending Pending Pending
10 Inlet flow meter-1nos. Pending Pending Pending
11 Inlet flow meter Chamber NA Pending Pending

A.5 Pump House-2



S. No. Unit /Location

O 00 N O

10

JAJMAU PHASE 1 - NAWABGANI IPS
CHECKLIST OF BALANCE WORKS

Items / Description of Work

Horizontal Centrifugal Pump, 4 Nos. (2W+2S)

Sluice gate valves, 8 Nos.

Non return valve (NRV), 4 Nos.

Sluice valve, 300 mm, 2 Nos.
Ball valves, 8 Nos.
Miscellaneous items ( pipes, fittings etc.), 1llot

EOT hoist, 1 No.

Pressure indicator, 4 Nos.
pressure transmitter , 4 Nos.
Inlet flow meter-1nos.

Inlet flow meter Chamber

A.6 Electrical & Related Works

3
4

Main Distribution Panel-1

Exhaust fan, ceiling fan, internal
electrification, earthing, AC for panel room
Indoor & Outdoor Lighting

MCC Panel-2 nos

APFC Panel -1 nos

A.7 Civil & Site Improvement Works

1

Pump house 1

Supply

Completed

Completed

Completed

Pending
Pending

Pending
Pending
Pending
Pending
NA

Pending
Pending

Pending
Pending
Pending

NA

Installation /
Construction

Completed

Completed

Completed

Pending
Pending

Pending
Pending
Pending
Pending
Pending

Pending
Pending

Pending
Pending
Pending

Work in Progress

Date of Issue: 3-Feb-2023

Issued by: STC, Kanpur

Commissioning/ Remarks / Balance Works

Testing /
Inspection
Pending

Pending

Pending

Pending
Pending

Pending
Pending
Pending
Pending
Pending

Pending
Pending

Pending
Pending
Pending

Pending

RFI has not been submited
and letter compliance has
not been submiited

RFI has not been submited
and letter compliance has
not been submiited

RFI has not been submited

and letter compliance has
not been submiited

Under maintinance



JAJMAU PHASE 1 - NAWABGANI IPS Date of Issue: 3-Feb-2023

CHECKLIST OF BALANCE WORKS Issued by: STC, Kanpur
S. No. Unit /Location Items / Description of Work Supply Installation / Commissioning/ Remarks / Balance Works
Construction Testing /
Inspection
Pump house 2 NA Pending Pending Painting work pending

and stair civil renovation
work pending

2 Overhead service tank Pending Pending Pending
3 Service water pumps & plumbing Pending Pending Pending
4 Tiling / Flooring at all Buildings Pending Pending Pending
5 All Buildings Roof rainwater drains, Roof NA Pending Pending
treatment, Plinth protection
6 Indoor & Outdoor Painting Completed Pending Pending
7 Doors, Windows, Shutters, etc. Pending Pending Pending
8 Stormwater drains NA Pending Pending
10 Landscaping Pending Pending Pending
11 Entry Road NA Pending Pending
12 Internal Pathways / Access Roads NA Pending Pending
A.8  Site Safety & Security
1 Guard Room NA Not Started Pending
2 Entrance Gate NA Pending Pending
3 Boundary Wall NA Pending Pending
4 Handrailing Pending Not Started Pending
5 Fire fighting extinguishers Pending Pending Pending
6 Nomenclature on Units / Buildings, Pending Pending Pending
Signboards, Site Plan, Project Banner, Site
Name Banner, etc.
7 Site Surveylance / CCTV NA Pending Pending
8 Logbooks - Attendance Register, Visitor logs, NA Work in Progress Pending

RSPS logs, DG logs, Maintenance logs, etc.

A9 Miscelleneous
1 Permanent Gasket Pending Pending Pending



JAJMAU PHASE 1 - NAWABGANI IPS Date of Issue: 3-Feb-2023

CHECKLIST OF BALANCE WORKS Issued by: STC, Kanpur
S. No. Unit /Location Items / Description of Work Supply Installation / Commissioning/ Remarks / Balance Works
Construction Testing /
Inspection
2 Hydrotest for all pumps discharge lines NA NA Pending
3 Hydrotest for all water retaining units NA NA Pending
4 Pipe support for all units Pending Pending Pending
5 Stud bolts for all units Pending Pending Pending
6 Pipes and fittings for all units Pending Pending Pending
7 Painting for all units & equipments Pending Pending Pending
8 Submittals:
8.1 Design / Specifications for Ultrasonic Level  Pending NA Pending
transmitter
8.2 Design / Specifications for Pressure gauge  Pending NA Pending
8.3 Design / Specifications for Radar level  Pending NA Pending
transmitter
8.4 Design / Specifications for Conductivity type  Pending NA Pending
level switch
8.5 Design / Specifications for Mechanical float  Pending NA Pending
type level switch
8.6 Design / Specifications for Temperature gauge Pending NA Pending
8.7 Design / Specifications for Level switch  Pending NA Pending
8.8 Design / Specifications for Ultrasonic Level  Pending NA Pending
transmitter
8.9 Drawing & documents for PLC/SCADA system  Pending NA Pending
8.10 O&M Manual Pending NA Pending
8.11 Scheduled Maintenance Plan Pending NA Pending
8.12 Spares List  Pending NA Pending
8.13 Insurance Policy for the Facility Pending NA Pending To be included with 130

MLD STP



S. No. Unit /Location

B PARMAT IPS
B.1 Rising main
1

B.2 Wet well
1
2
3
B.3 Pump House-1
1

u b WN

10
11

B.4 Pump House-2

w

JAJMAU PHASE 1 - PARMAT IPS
CHECKLIST OF BALANCE WORKS

Manual screen, 2 Nos.
Wheeled trolley, 2 Nos.

Sluice gate valves, 6 Nos.

Ball valves, 6 Nos.

EOT hoist, 1 No.

Inlet flow meter-1nos

Sluice gate valves, 4 Nos.

Items / Description of Work Supply
Rising main & trunk sewer line maintenace & NA
cleaning work, should be conducted as per CA
Pending
Pending
Ultrasonic Level transmitter, 1 Nos. Pending
Horizontal Centrifugal Pump, 3 Nos. (2W+1S) Completed
Pending
Non return valve (NRV), 3 Nos. Pending
Sluice valve, 600 mm, 2 Nos. Pending
Miscellaneous items ( pipes, fittings etc.), 1lot Pending
Pending
Pending
Pressure indicator, 3 Nos. Pending
pressure transmitter, 3 Nos. Pending
Pending
Inlet flow meter Chamber NA
Horizontal Centrifugal Pump, 2 Nos. (1W+1S) Completed
Pending
Non return valve (NRV), 2 Nos. Pending
Sluice valve, 450 mm, 1 Nos. Pending

Ball valves, 4 Nos.

Pending

Installation /
Construction

Not Started

Pending
Pending
Pending

Pending

Pending
Pending
Pending
Pending

Pending

Pending
Pending
Pending
Pending
Pending

Pending

Pending
Pending
Pending
Pending

Date of Issue: 3-Feb-2023

Issued by: STC, Kanpur

Commissioning/ Remarks / Balance Works

Testing /
Inspection

Pending

Pending
NA
Pending

Pending

Pending
Pending
Pending
Pending

Pending

Pending
Pending
Pending
Pending
Pending

Pending

Pending
Pending
Pending
Pending

RFI has not been submiited

RFI has not been submiited



S. No.

O 00 N O

1
B.5

(6] A W N P o

O 00 N O

10

B.6
4

5

6
B.7

1

Unit /Location

Pump House-3

JAJMAU PHASE 1 - PARMAT IPS
CHECKLIST OF BALANCE WORKS

EOT hoist, 1 No.

Inlet flow meter

Sluice gate valves, 4 Nos.

Sluice valve, 1 Nos.

Ball valves, 4 Nos.

EOT hoist, 1 No.

Inlet flow meter

Electrical & Related Works

MCC panel -2 nos

APFC Panel-2 nos.

Civil & Site Improvement Works

Items / Description of Work Supply
Miscellaneous items ( pipes, fittings etc.), 1lot Pending
Pending
Pressure indicator, 2 Nos. Pending
pressure transmitter, 2 Nos. Pending
Pending

Inlet flow meter Chamber NA
Vertical turbine pumps, 2 Nos. (1W+1S) Pending
Pending
Non return valve (NRV), 2 Nos. Pending
Pending
Pending
Miscellaneous items ( pipes, fittings etc.), 1lot Pending
Pending
Pressure indicator, 2 Nos. Pending
pressure transmitter, 2 Nos. Pending
Pending

Inlet flow meter Chamber NA
Exhaust fan, ceiling fan, internal electrification, Pending

earthing, AC for panel room

Main Distribution panel -2nos. Pending
Pending
Indoor & Outdoor Lighting Pending
Pending

NA

Pump house

Installation /
Construction

Pending

Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending

Pending

Pending
Pending
Pending
Pending

Not Started

Date of Issue: 3-Feb-2023

Issued by: STC, Kanpur

Commissioning/ Remarks / Balance Works
Testing /
Inspection
Pending

Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending

Pending

Pending
Pending
Pending
Pending

Pending



S. No. Unit /Location

B.8

B.9

u b WN

7
8
10
11
12
Site Safety & Security

o Uk WN

Miscelleneous

o Ul WN

JAJMAU PHASE 1 - PARMAT IPS
CHECKLIST OF BALANCE WORKS

Items / Description of Work Supply
Overhead service tank Pending
Service water pumps & plumbing Pending
Tiling / Flooring at all Buildings Pending
All Buildings Roof rainwater drains, Roof NA
treatment, Plinth protection
Indoor & Outdoor Painting Completed
Doors, Windows, Shutters, etc. Pending
Stormwater drains NA
Landscaping Pending
Entry Road NA
Internal Pathways / Access Roads NA
Guard Room NA
Entrance Gate Pending
Boundary Wall NA
Handrailing Pending
Fire fighting extinguishers Pending
Nomenclature on Units / Buildings, Signboards, Pending
Site Plan, Project Banner, Site Name Banner,
etc.

Site Surveylance / CCTV Pending
Logbooks - Attendance Register, Visitor logs, NA
IPS logs, DG logs, Maintenance logs, etc.

Permanent Gasket Pending
Hydrotest for all pumps discharge lines NA
Hydrotest for all water retaining units NA
Pipe support for all units Pending
Stud bolts for all units Pending

Pipes and fittings for all units

Pending

Installation /
Construction

Not Started
Not Started
Not Started
Not Started

Pending

Not Started
Not Started
Not Started
Not Started
Not Started

Not Started
Pending
Pending
Pending
Pending
Pending

Pending
Work in Progress

Pending
NA
NA

Pending

Pending

Pending

Date of Issue: 3-Feb-2023

Issued by: STC, Kanpur

Commissioning/ Remarks / Balance Works

Testing /
Inspection
Pending
Pending
Pending
Pending

Pending

Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending

Pending
Pending
Pending
NA
NA
Pending

internal paint work pending

Finshing work pending



S. No.

8.2

8.3

8.4

8.5

8.6

8.7
8.8

8.9

8.10
8.11
8.12
8.13

Unit /Location

JAJMAU PHASE 1 - PARMAT IPS
CHECKLIST OF BALANCE WORKS

Items / Description of Work Supply
Painting for all units & equipments Pending
Submittals:
Design / Specifications for Ultrasonic Level Pending
transmitter
Design / Specifications for Pressure gauge Pending
Design / Specifications for Radar level Pending
transmitter
Design / Specifications for Conductivity type Pending
level switch
Design / Specifications for Mechanical float Pending
type level switch
Design / Specifications for Temperature gauge Pending
Design / Specifications for Level switch Pending
Design / Specifications for Ultrasonic Level Pending
transmitter
Drawing & documents for PLC/SCADA system Pending
O&M Manual Pending
Scheduled Maintenance Plan Pending
Spares List Pending
Insurance Policy for the Facility Pending

Installation /
Construction

Pending
NA
NA
NA
NA
NA
NA

NA
NA

NA

NA
NA
NA
NA

Date of Issue: 3-Feb-2023

Issued by: STC, Kanpur

Commissioning/ Remarks / Balance Works
Testing /
Inspection
Pending
Pending
Pending
Pending
Pending
Pending

Pending

Pending
Pending

Pending

Pending
Pending
Pending
Pending To be included with 130

MLD STP



S. No.
C
C.1
1
C.2
1
2
3
4
Cc3
1
2
3
4
5
6
7
8
9
10
11
C.4
1
2
3

JAJMAU PHASE 1 - BABA GHAT IPS Date of Issue: 3-Feb-2023

CHECKLIST OF BALANCE WORKS Issued by: STC, Kanpur
Unit /Location Items / Description of Work Supply Installation / Commissioning/ Remarks / Balance Works
Construction Testing /
Inspection
PARMAT IPS
Rising main
Rising main & trunk sewer line maintenace & NA Not Started Pending
cleaning work, should be conducted as per CA
Manual coarse screen channel
Manual screen, 2 Nos. Pending Pending Pending
Sluice gate, 3 Nos. Pending Pending Pending
Wheeled trolley, 1 Nos. Pending Pending NA
Ultrasonic Level transmitter, 1 Nos. Pending Pending Pending
wet well
Pumps, 3 Nos. (2W+1S) Completed Pending Pending RFI has not been submitted
Sluice gate valves, 3 Nos. Pending Pending Pending
Non return valve (NRV), 3 Nos. Pending Pending Pending
Sluice valve, 2 Nos. Pending Pending Pending
Miscellaneous items ( pipes, fittings etc.), 1lot Pending Pending Pending
Ball valves, 6 Nos. Pending Pending Pending
EOT hoist, 1 No. Pending Pending Pending
Pressure indicator, 3 Nos. Pending Pending Pending
pressure transmitter , 3 Nos. Pending Pending Pending
Inlet flow meter Pending Pending Pending
Inlet flow meter Chamber NA Pending Pending
Electrical & Related Works
PMCC Panel- 1 nos Pending Pending Pending
APFC Panel 1 nos. Pending Pending Pending
Exhaust fan, ceiling fan, internal Pending Pending Pending

electrification, earthing,



S. No.

C5

C.6

C.7

4

O 00 NO UV & WP

[
o

11
12
13
14
15
16

1

2
3

1

Unit /Location

JAJMAU PHASE 1 - BABA GHAT IPS
CHECKLIST OF BALANCE WORKS

Items / Description of Work

Indoor & Outdoor Lighting

Civil & Site Improvement Works

Site Safety & Security

Miscelleneous

Inlet chamber

Pump house

Valve chamber

Inlet flow meter Chamber

Overhead service tank

Service water pumps & plumbing
Tiling / Flooring at all Buildings

All Buildings Roof rainwater drains, Roof
treatment, Plinth protection

Indoor & Outdoor Painting

Doors, Windows, Shutters, etc.
Stormwater drains

Landscaping

Entry Road

Transformer area

Internal Pathways / Access Roads

Handrailing

Fire fighting extinguishers

Nomenclature on Units / Buildings,
Signboards, Site Plan, Project Banner, Site
Name Banner, etc.

Site Surveylance / CCTV

Logbooks - Attendance Register, Visitor logs,
IPS logs, DG logs, Maintenance logs, etc.

Permanent Gasket

Supply

Pending

NA
NA
NA
NA
Pending
Pending
Pending
NA

Completed

Pending
NA
NA
NA
NA
NA

Pending

Pending
Pending

Pending
NA

Pending

Installation /
Construction

Pending

Pending
Pending
Not Started
Not Started
Pending
Pending
Not Started
Not Started

Pending

Not Started
Pending
Not Started
Not Started
Not Started
Not Started

Pending

Pending
Pending

Pending
Work in Progress

Pending

Date of Issue: 3-Feb-2023

Issued by: STC, Kanpur

Commissioning/ Remarks / Balance Works
Testing /
Inspection
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Not Started

Pending

Pending
Pending
Pending
Pending
Pending
Not Started

Pending

Pending
Pending

Pending
NA

Pending



S. No.

R O NOU A WN

0o

8.3

8.4

8.5

8.6

8.7
8.8

8.9

8.10
8.11
8.12
8.13

Unit /Location

JAJMAU PHASE 1 - BABA GHAT IPS

CHECKLIST OF BALANCE WORKS

Items / Description of Work

Hydrotest for all pumps discharge lines
Hydrotest for all water retaining units
Pipe support for all units

Stud bolts for all units

Pipes and fittings for all units

Painting for all units & equipments
Submittals:

Design / Specifications for Ultrasonic Level
transmitter

Design / Specifications for Pressure gauge

Design / Specifications for Radar level
transmitter

Design / Specifications for Conductivity type
level switch

Design / Specifications for Mechanical float
type level switch

Design / Specifications for Temperature gauge

Design / Specifications for Level switch
Design / Specifications for Ultrasonic Level
transmitter

Drawing & documents for PLC/SCADA system

O&M Manual

Scheduled Maintenance Plan
Spares List

Insurance Policy for the Facility

Supply

NA
NA
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending

Pending
Pending

Pending

Pending
Pending
Pending
Pending

Installation /
Construction

NA
NA
Pending
Pending
Pending
Pending
NA
NA
NA
NA
NA

NA

NA
NA

NA

NA
NA
NA
NA

Date of Issue: 3-Feb-2023

Issued by: STC, Kanpur

Commissioning/ Remarks / Balance Works
Testing /
Inspection
Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending

Pending

Pending
Pending
Pending
Pending To be included with 130

MLD STP



JAJMAU PHASE 1 - CSPS Date of Issue: 3-Feb-2023

CHECKLIST OF BALANCE WORKS Issued by: STC, Kanpur
S. No. Unit /Location Items / Description of Work Supply Installation / Commissioning/ Remarks / Balance Works
Construction Testing /
Inspection
D CSPS
D.1 Rising main
1 Rising main & trunk sewer line maintenace & NA Not Started Pending

cleaning work, should be conducted as per CA

D.2 Receiving chamber

1 Sluice gate, 2 Nos Pending Pending Pending

2 Manual Coarse screen, 2 Nos. Pending Pending Pending

D.3 Coarse screen channel (Mechanical)

1 Mechanical Coarse screen, 2 No. Pending Pending Pending
2 Sluice gate, 2 Nos Pending Pending Pending
3 Level indicating transmitter, 2 Nos. Pending Pending Pending
4 Wheeled trolley, 2 Nos. Pending Pending NA
D.4 Wet well
1 Ultrasonic level transmitter, 1 Nos. Pending Pending Pending
D.5 Pump House
1 Horizontal Centrifugal Pump, 7 Nos. (4W+3S) Pending Pending Pending
2 Sluice valves, 20 Nos. Pending Pending Pending
3 Non return valve (NRV), 9 Nos. Pending Pending Pending
4 Miscellaneous items ( pipes, fittings etc.), 1lot  Pending Pending Pending
5 Ball valves, 14 Nos. Pending Pending Pending
6 EOT hoist, 1 No. Pending Pending Pending
7 Pressure indicator, 7 Nos. Pending Pending Pending
8 pressure transmitter , 7 Nos. Pending Pending Pending
9 Inlet flow meter-1nos Pending Pending Pending



JAJMAU PHASE 1 - CSPS

CHECKLIST OF BALANCE WORKS

S. No. Unit /Location Items / Description of Work
D.6 Electrical & Related Works
1 Transformer 630 KVA -2nos
2 DG set
VFD Starter -7 nos
3 Power Distribution board-3 nos.
4 Exhaust fan, ceiling fan, internal
electrification, earthing,
5 Indoor & Outdoor Lighting
8 APFC Panel-2 nos
D.7 Civil & Site Improvement Works
1 Inlet chamber
2 Collection sump
3 Pump house
4 Valve chamber
5 Inlet flow meter chamber
6 Overhead service tank
7 Service water pumps & plumbing
8 Tiling / Flooring at all Buildings
9 All Buildings Roof rainwater drains, Roof
treatment, Plinth protection
10 Indoor & Outdoor Painting
11 Doors, Windows, Shutters, etc.
12 Stormwater drains
13 Landscaping
14 Entry Road
15 Transformer area
16 Internal Pathways / Access Roads
D.8  Site Safety & Security
1 Guard Room
2 Entrance Gate

Supply

Completed

Pending
Pending
Pending
Pending

Pending
Pending

NA
NA
NA
NA
NA
Pending
Pending
Pending
Pending

Completed
Pending
NA
NA
NA
Completed
NA

NA
NA

Installation /
Construction

Completed

Pending
Pending
Pending
Pending

Pending
Pending

Not Started
Not Started
Not Started
Not Started
Not Started
Pending
Pending
Pending
Pending

Not Started
Pending
Not Started
Not Started
Not Started
Not Started
Not Started

Not Started
Not Started

Date of Issue: 3-Feb-2023

Issued by: STC, Kanpur

Commissioning/ Remarks / Balance Works
Testing /
Inspection

Pending

Pending
Pending
Pending
Pending

Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending



S. No.

D.9

(<) IV B~ R V3 )

~N

Miscelleneous

P oONOOUDAWNRER

[~]

8.3

8.4

8.5

8.6

Unit /Location

JAJMAU PHASE 1 - CSPS
CHECKLIST OF BALANCE WORKS

Items / Description of Work

Boundary Wall

Handrailing

Fire fighting extinguishers

Nomenclature on Units / Buildings,
Signboards, Site Plan, Project Banner, Site
Name Banner, etc.

Site Surveylance / CCTV

Logbooks - Attendance Register, Visitor logs,
CSPS logs, DG logs, Maintenance logs, etc.

Permanent Gasket

Hydrotest for all pumps discharge lines
Hydrotest for all water retaining units
Pipe support for all units

Stud bolts for all units

Pipes and fittings for all units

Painting for all units & equipments
Submittals:

Design / Specifications for Ultrasonic Level
transmitter

Design / Specifications for Pressure gauge

Design / Specifications for Radar level
transmitter

Design / Specifications for Conductivity type
level switch

Design / Specifications for Mechanical float
type level switch

Design / Specifications for Temperature gauge

Supply

NA
Pending
Pending
Pending

Pending
NA

Pending
NA
NA

Pending

Pending

Pending

Pending

Pending

Pending

Pending

Pending

Pending

Pending

Installation /
Construction

Not Started
Not Started
Not Started
Not Started

Not Started
Work in Progress

Pending
NA
NA

Pending

Pending

Pending

Pending
NA
NA
NA
NA
NA

NA

Date of Issue: 3-Feb-2023

Issued by: STC, Kanpur

Commissioning/ Remarks / Balance Works
Testing /
Inspection
Pending
Pending
Pending
Pending

Pending
Pending

Pending
Pending
Pending
NA
NA
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending



S. No.

8.7
8.8

8.9

8.10
8.11
8.12
8.13

Unit /Location

JAJMAU PHASE 1 - CSPS

CHECKLIST OF BALANCE WORKS

Items / Description of Work

Design / Specifications for Level switch
Design / Specifications for Ultrasonic Level
transmitter

Drawing & documents for PLC/SCADA system

O&M Manual

Scheduled Maintenance Plan
Spares List

Insurance Policy for the Facility

Supply

Pending
Pending

Pending

Pending
Pending
Pending
Pending

Installation /
Construction

NA
NA

NA

NA
NA
NA
NA

Date of Issue: 3-Feb-2023

Issued by: STC, Kanpur

Commissioning /
Testing /
Inspection

Pending
Pending

Pending

Pending
Pending
Pending
Pending

Remarks / Balance Works

To be included with 130
MLD STP



S. No.
E
E.1
E.2
1
2
3
4
5
6
E3
1
2
3
4
5
6
E.4
1
2
3
E.5
1
E.6
1

Unit /Location

130 MLD STP
Collection Chamber

JAJMAU PHASE 1 - 130 MLD STP
CHECKLIST OF BALANCE WORKS

Items / Description of Work

Sluice Gate, 2 Nos.

Mechanical & Manual Fine screen chamber

Grit Chamber

Parshal flume

Distribution Chamber

Mechanical fine screen,3 Nos.

Manual fine screen,1 No.

Conveyor belt & chute Arrangement, 1 No.
Wheeled trolley, 1 No.

Sluice gate, 8 Nos

Differentail Ultra. level transmitter -6 Nos

Grit mechanism, 3 Nos.

Sluice gate, 3 Nos.

Organic return Pumps, 3 Nos

Screw Classifier , 3 Nos

Drain valve, 200mm, 3 Nos.
torque Switch-3Nos.

Open channel flow meter -1nos.
Manual scale and flow measurement chart

Online water gauality Anylzer-1 Nos.

Ultrasonic level transmitter-1 nos.

Primary sedimentation tank (PST)

Primary clarifier mechanism , 3 Nos

Supply

Pending

Completed

Completed

Completed
Pending
Pending

Pending

Completed
Pending

Completed

Completed

Pending
Completed

Completed
Pending
Pending

Pending

Completed

Date of Issue: 3-Feb-2023

Issued by: STC, Kanpur

Installation / Commissioning / Remarks / Balance Works
Construction Testing /
Inspection
Pending Pending Existing sluice gates to be replaced with new sluice gate.
Completed Pending
Completed Pending
Completed Pending
Pending NA
Pending Pending Existing sluice gates to be replaced with new sluice gate.
Pending Pending
Completed Pending
Pending Pending Existing sluice gates to be replaced with new gates.
Completed Pending
Completed Pending
Pending Pending Existing drain valves to be replaced with new valves.
Completed Pending
Completed Pending
Pending Pending
Pending Pending
Pending Pending
Completed Pending

1. Final Commisionig of all 3 nos PST are pending.



S. No.

E.7

E.8

E.9

E.10

4

N

o U AW

JAJMAU PHASE 1 - 130 MLD STP
CHECKLIST OF BALANCE WORKS

Items / Description of Work

Unit /Location

Sluice gate, 3 Nos

Knife Gate valves, 3 Nos.

torque Switch-3 Nos.

Aeration tank

Surface aerators, 18 Nos

Sluice gate, 6 Nos

DO meter, 3nos.

Final Sedimention tank ( FST)

FST mechanism ,3 Nos

Kinfe gate Valves, 3 Nos
torque Switch-3 Nos.

Sluice gate, 3 Nos

Return sludge Pump house

Return sludge pump ,4 Nos.

Knife gate Valve (KGV), 8 Nos

Non return Valves, 4Nos
Ball Valves, 4 Nos.

Pressure indicators , 4 Nos

Ultrasonic level transmitter-1 nos.
Sludge Thickener & Blending Tank
Gravity Sludge Mechanism, 2 Nos.

Supply

Pending

Pending

Completed

Completed

Pending

Pending

Completed

Pending
Completed

Pending

Completed

Pending

Pending
Pending

Pending
Pending

Completed

Installation /
Construction

Pending

Pending

Completed

Completed

Pending

Pending

Work in Progress

Pending
Work in Progress

Pending

Completed

Pending

Pending
Pending

Pending
Pending

Completed

Date of Issue: 3-Feb-2023

Issued by: STC, Kanpur

Commissioning /
Testing /
Inspection

Pending

Pending

Pending

Pending

Pending

Pending

Pending

Pending
Pending

Pending

Pending

Pending

Pending
Pending

Pending
Pending

Pending

Remarks / Balance Works

Existing sluice gates to be replaced with new sluice gate.

Existing Sludge outlet valves to be replaced with new valves.

Existing sluice gates to be replaced with new sluice gate.

To be installed as per CA

1. 2 out of 3 FST are installed & installation for FST no.3 is
pending.
2. Commisionig of all 3 nos FST are pending.

Existing Sludge outlet valves to be replaced with new valves.

Existing sluice gates to be replaced with new sluice gate.

RFI has not been submit by KRMPL

Existing valves to be replaced with new valves.

Existing valves to be replaced with new valves.
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Unit /Location

Thickned Sludge Sump

Digester Unit

Belt fiter press feed pumps unit

Belt filter press Building

JAJMAU PHASE 1 - 130 MLD STP
CHECKLIST OF BALANCE WORKS

Items / Description of Work

Knife gate Valves, 4 Nos
torque Switch-2 Nos.

LPBS-3 Nos.
Sludge blendig tank agitator,1 No.
level indicating transmitter,1 No.

Ultrasonic level transmitter-2 nos.

Sludge sump agitator , 1 No.

Knife gate Valves, 4 Nos

level indicating transmitter,1 No.

Ultrasonic level transmitter-1 nos.

Digester Feed pumps, (2w+2s) Nos
Sludge digster mixer primary,2 Nos
Sludge recirculation pumps , 2Nos

Valve for digste, 1 lot

Knife gate Valve (KGV), 4 Nos

Non return Valves,4 Nos
Ball Valves, 4Nos.

pressure indicator ,6 Nos

Valves for Secondary sludge digester ,2 No.

Digester Sludge Sump agitator, 1 No.
level indicating transmitter,1 No.
Ultrasonic level transmitter-1 nos.

Radar level transmitter-2 nos.

Feed pumps, 04 Nos.

Knife gate Valve (KGV), 8 Nos
Ball Valves, 12 Nos.

Non return Valves, 8 Nos

pressure indicator ,4 Nos

Belt filter press, 4 Nos

Supply

Pending
Completed

Pending
Completed
Pending
Pending

Completed
Pending

Pending
Pending

Completed

Completed

Completed
Pending
Pending

Pending
Pending

Pending

Pending
Pending

Pending
Pending
Pending

Completed
Pending
Pending
Pending
Pending

Pending

Installation /
Construction

Pending
Completed

Pending
Completed
Pending
Pending

Completed
Pending

Pending
Pending

Pending
Pending
Pending
Pending
Pending

Pending
Pending

Pending

Pending
Pending

Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending

Pending

Date of Issue: 3-Feb-2023

Issued by: STC, Kanpur

Commissioning /
Testing /
Inspection

Pending
Pending

Pending
Completed
Pending
Pending

Pending
Pending

Pending
Pending

Pending
Pending
Pending
Pending
Pending

Pending
Pending

Pending

Pending
Pending

Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending

Pending

Remarks / Balance Works

Existing valves to be replaced with new valves.

Existing valves to be replaced with new valves.

Existing valves to be replaced with new valves.

Existing valves to be replaced with new valves.

Existing valves to be replaced with new valves.

2 Nos BFP out of 4 nos BFP has supplied (Partialy supplied )



S. No. Unit /Location
2
3
4
5
6
7
E.15 Supernatant Sump unit
1
2
3
4
5
6
7

E.16 Poly Dosing System
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E.17 Biogas handling unit
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JAJMAU PHASE 1 - 130 MLD STP
CHECKLIST OF BALANCE WORKS

Items / Description of Work

BFP WASH WATER PUMP,2(W) + 2(S)
AIR COMPRESSOR,2(W) + 2(S)
Flocculation tank with motor drive,4 Nos
Valves for Belt filter system, 1 Lot

EOT hoist, 1 No.

Monorail beam, 1 No.

Supernatant transfer Pumps, 4 nos

Knife gate Valve (KGV), 4 Nos
Non return Valves,4 Nos

Ball Valves, 4 Nos.

pressure indicator ,4 Nos

level indicating transmitter,1 No.

Ultrasonic level transmitter-1 nos.

Dewatering polymer agitator , (4w+4s) Nos
Polymer dosing pumps, 4 Nos

Valves, 1 Lot

Overflow & drain line work

Non return Valves, 1 lot

Pressure indicator, 1 lot

Level switch, 1 lot

Polymer material stock

conductivity type level switch -8 nos.

Biogas genset,2 Nos.

Main water pumps, 2 Nos.
Auxiliary water pumps, 2 Nos.
Gas train, 2 Nos.

Air cooled radiator, 2 Nos.
Ventilation system, 2 Nos.
Flow meter, 2 Nos.

Hot water pumps for heat recovery, 2Nos.

Supply

Completed
Completed
Pending
Pending
Pending
Pending

Pending

Pending
Pending
Pending
Pending
Pending
Pending

Completed
Completed
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Completed
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Installation /
Construction

Pending
Pending
Pending
Pending
Pending
Pending

Pending

Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Date of Issue: 3-Feb-2023

Issued by: STC, Kanpur

Commissioning /
Testing /
Inspection

Pending

Pending
Pending
Pending
Pending
Pending

Pending

Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Remarks / Balance Works

Partialy supplied

2 Nos BFP out of 4 nos BFP has supplied (Partialy supplied )
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Unit /Location

Chlorination Building

JAJMAU PHASE 1 - 130 MLD STP
CHECKLIST OF BALANCE WORKS

Items / Description of Work

HT PHE( plate type heat exchanger) for heat water

recovery, 2 Nos.

Tube in tube heat exchanger, 1 Nos.
Digester gas holder dome, 2 Nos.

Air blower for gas holder, 2 Nos
Miscellaneous items for gas holder , 1lot
Valves,1 Lot

Pipe line ,1 Lot

Gas Flare System with accessoies, 1 Lot.
Temperature gauge-1 nos.

Level transmitter- 1 nos.

Gas Analyzer-1 nos.

EOT hoist, 1 No.

Monorail beam, 1 No.

Tonner lifting bar, 1 No.

Tonner load indicator, 1No.
Chlorine gas filter, 2 Nos.

Pipe work for chlorine bulilding
Ejector, 3 Nos.

Chlorinators, 3 Nos

Chlorine Booster Pumps, 3 Nos
Recirculation pumps ,2 Nos.
Leak absorbation system,1 No.
Chlroine solution diffuser,1 lot
Chlorine neutralization pit drain pump, 1 No.
Air Blowers, 2 Nos

Chlorine tonner,29 Nos.
Chlorine leak detector-1 No.
Chlorine leak sensor, 3Nos
Valves,1 lot

Pressure gauges, 1 Lot

Residual chlorine analyser ,1 No.

Miscellaneous items for chlorine system , 1lot

Supply

Pending

Pending
Pending
Pending
Pending
Pending
Pending
Completed
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Completed
Pending
Pending
Pending
Pending
Completed
Pending
Pending
Completed
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Installation /
Construction

Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Date of Issue: 3-Feb-2023

Issued by: STC, Kanpur

Commissioning /
Testing /
Inspection

Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Remarks / Balance Works
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Unit /Location

Chlorine contact Tank (CCT)

Treated effulent Pump house

Overhead Ground water tank

PLC / SCADA

Electrical & Related Works

JAJMAU PHASE 1 - 130 MLD STP
CHECKLIST OF BALANCE WORKS

Items / Description of Work Supply
Level switch, 1 Nos Pending
Utility water pumps, 2 Nos Pending
Borewell pumps, 2 Nos Pending
Overhead tank, 2 Nos. Pending
Butterfly Valve (BFV), 1 lot Pending
Non return Valves, 1 lot Pending
Pressure gauges, 1 lot Pending
Panel-1 Lot Pending
Chlorine analyzer-1 nos. Pending
Level gauge glass-1 nos. Pending
Pumps , capacity 1800 m3/hr, 11 Nos. Completed
EOT hoist, 1 No. Completed
Monorail beam, 1 No. Pending
Sluice gate valve , 11 Nos. Pending
Butterfly Valve (BFV), 11 Nos. Pending
Non return valves, 11 Nos. Pending
Ball valve, 1 lot Pending
Pressure gauges, 11 lot Pending
DM joint ,11 Nos Pending
Miscellaneous items ( pipes, fittings etc.), 1lot Pending
Ultrasonic level transmitter-1 nos. Pending
Floating type level switch-2 Nos. Pending
BOP Panel Pending
Cable

Exhaust fan, ceiling fan, internal electrification,
earthing, AC for panel room

Completed Work in Progress

Completed Work in Progress

Transformer-2 nos Completed
DG set-2 nos. Pending
LPBS-91 nos. Pending
Exhaust fan, ceiling fan, internal electrification, Pending

earthing, AC for panel room

Installation /
Construction

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending

Pending

Completed
Pending
Pending
Pending

Date of Issue: 3-Feb-2023

Issued by: STC, Kanpur

Commissioning /
Testing /
Inspection

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending

Pending
Pending
Pending

Pending
Pending
Pending
Pending

Remarks / Balance Works

cable termination work pending
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Unit /Location

Civil work

Civil & Site Improvement Works

JAJMAU PHASE 1 - 130 MLD STP
CHECKLIST OF BALANCE WORKS

Items / Description of Work

Indoor & Outdoor Lighting

Main LT PCC Panel-1nos

HT VCB PANEL-1nos

LT distribution panel-1 nos.
T.E.P.H panel-1 nos.

APFC Panel -2 nos.

R.S.P.H Panel-1 nos.
BFP+Digester+ Centret panel-1 nos.
Thickner panel-1 nos

Bar Screen panel-1 nos.

DG Synchronization panel -1 nos.
Metering Room

Chlorine contact Tank (CCT)

Chlorination Building

Treated effulent Pump house (TEPH)

Belt felter press (extension)

Collection Chamber

Mechanical & Manual Fine screen chamber
Grit Chamber

Parshal flume

Distribution Chamber

Primary sedimentation tank (PST)

Aeration tank

Final Sedimention tank ( FST)
Return sludge Pump house
Sludge Thickener & Blending Tank
Thickned Sludge pum house and Sump
Digester Unit

Belt fiter press feed pumps unit
Belt filter press Building
Supernatant Sump unit

Poly Dosing System

Biogas handling unit

HT & LT pannel Room

Service water pumps & plumbing all units
Tiling / Flooring at all Buildings

All Buildings Roof rainwater drains, Roof treatment,

Plinth protection
Indoor & Outdoor Painting

Supply

Completed
Pending
Completed
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Completed
Work in
Progress

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

NA

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

Pending
Pending
NA

NA

Installation /
Construction

Work in Progress
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Work in Progress
Not Started
Work in Progress
Work in Progress
Completed
Completed
Completed
Completed
Pending
Completed

Pending

Completed
Pending
Completed
Not Started
Not Started
Not Started
Not Started
Not Started
Not Started
Work in Progress
Work in Progress

Pending
Pending
Pending

Pending

Date of Issue: 3-Feb-2023

Issued by: STC, Kanpur

Commissioning /
Testing /
Inspection

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending

Pending

Remarks / Balance Works

Excavation work in progress

New construction

Shuttering and reinforcement work in progress of wall
Brick work pending

Finshing work pending
Stair,handrailing & peripheral railing of all PST work pending

Cleaning work progress in Aeration tank -2, 1&2 Still pending
FST 1&2 completed, FST -3 work in progress

flooring , door window, sump renovation work pending
Railing wok pending

Foundation work in progress
Reinforcement work in progress of slab
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Miscelleneous

JAJMAU PHASE 1 - 130 MLD STP
CHECKLIST OF BALANCE WORKS

Items / Description of Work

Doors, Windows, Shutters, etc.
Stormwater drains

Backfilling, Grading

Landscaping

Entry Road

Internal Pathways / Access Roads

Guard Room

Entrance Gate

Boundary Wall

Handrailing

Fire fighting extinguishers

Nomenclature on Units / Buildings, Signboards, Site
Plan, Project Banner, Site Name Banner, etc.

Site Surveylance / CCTV

Safety shower at Chlorination unit

Logbooks - Attendance Register, Visitor logs, RSPS
logs, DG logs, Maintenance logs, etc.

Laboratory Setup

Permanent Gasket

Hydrotest for all pumps discharge lines
Hydrotest for all water retaining units
Pipe support for all units

Stud bolts for all units

Pipes and fittings for all units

Painting for all units & equipments
Submittals:

Design / Specifications for Ultrasonic Level
transmitter

Design / Specifications for DO transmitter/Analyzer

Design / Specifications for Pressure gauge
Design / Specifications for Radar level transmitter

Design / Specifications for Conductivity type level
switch

Design / Specifications for Mechanical float type
level switch

Design / Specifications for Temperature gauge
Design / Specifications for Level switch

Design / Specifications for Gas Analyzer

Supply

Pending
NA
NA
NA
NA
NA

NA

NA

NA

NA
Completed
Completed

Pending
Completed
Pending

Pending
Pending
NA
NA
Pending
Pending
Pending
Pending

Pending
Pending

Pending
Pending

Pending
Pending
Pending

Pending
Pending

Installation /
Construction

Pending
Pending
Pending
Pending
Pending
Pending

Completed
Work in Progress
Work in Progress
Work in Progress
Work in Progress

Pending

Pending
Pending
Pending

Pending
Pending
NA
NA
Pending
Pending
Pending
Pending

NA
NA

NA
NA

NA
NA
NA

NA
NA

Date of Issue: 3-Feb-2023

Issued by: STC, Kanpur

Commissioning /
Testing /
Inspection

Pending
Pending
Pending
Pending
Pending
Pending

Work in Progress
NA
NA
NA
Pending
Pending

Pending
Pending
Pending

Pending
Pending
Pending
Pending
NA
NA
Pending
Pending

Pending
Pending

Pending
Pending

Pending
Pending
Pending

Pending
Pending

Remarks / Balance Works



JAJMAU PHASE 1 - 130 MLD STP Date of Issue: 3-Feb-2023

CHECKLIST OF BALANCE WORKS Issued by: STC, Kanpur
S. No. Unit /Location Items / Description of Work Supply Installation / Commissioning / Remarks / Balance Works
Construction Testing /
Inspection
9.10 Design / Specifications for Ultrasonic Level Pending NA Pending
transmitter

9.11 Drawing & documents for PLC/SCADA system Pending NA Pending
9.12 O&M Manual Pending NA Pending
9.13 Scheduled Maintenance Plan Pending NA Pending
9.14 Spares List Pending NA Pending
9.15 Insurance Policy for the Facility Pending NA Pending To include all IPS & CSPS facilities
9.16 Consent-to-Operate (CTO) Not Started NA Pending To be obtained for STP because of addition of new sludge

dewatering (BFP), gas handling facilities (scrubber, gas
engines, etc.), TEPH, CCT, LT-HT Panel room, laboratory
facilities.
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