
Date of Issue: 3-Feb-2023

Issued by: STC, Kanpur
S. No. Unit /Location Items / Description of Work Supply Installation / 

Construction
Commissioning / 

Testing / 
Inspection

Remarks / Balance Works

A Nawabganj IPS
A.1 Rising main 

1 Rising main & trunk sewer line maintenace & 
cleaning work, should be conducted as per CA

NA Not Started Pending

A.2 Coarse screen channel (Manual)
1 Manual Coarse screen, 1 No. Pending Pending Pending
2 Sluice gate, 1 Nos Pending Pending Pending

A.3 Wet well 
1 Manual screen, 2 Nos. Pending Pending Pending
2 Wheeled trolley, 3 Nos. Pending Pending NA
3 Ultrasonic Level  transmitter, 2 Nos. Pending Pending Pending

A.4 Pump House-1
1 Horizontal Centrifugal Pump, 3 Nos. (2W+1S) Pending Pending Pending

2 Sluice gate valves, 6 Nos. Pending Pending Pending
3 Non return valve (NRV), 3 Nos. Pending Pending Pending

4 Sluice valve, 250 mm, 2 Nos. Pending Pending Pending
5 Miscellaneous items ( pipes, fittings etc.), 1lot Pending Pending Pending

6 Ball valves, 6 Nos. Pending Pending Pending
7 EOT hoist, 1 No. Pending Pending Pending
8 Pressure indicator , 3 Nos. Pending Pending Pending

9 pressure transmitter , 3 Nos. Pending Pending Pending

10 Inlet flow meter-1nos. Pending Pending Pending
11 Inlet flow meter Chamber NA Pending Pending

A.5 Pump House-2

JAJMAU PHASE 1 - NAWABGANJ IPS
CHECKLIST OF BALANCE WORKS
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JAJMAU PHASE 1 - NAWABGANJ IPS
CHECKLIST OF BALANCE WORKS

1 Horizontal Centrifugal Pump, 4 Nos. (2W+2S) Completed Completed Pending RFI has not been submited 
and letter compliance has 
not been submiited

2 Sluice gate valves, 8 Nos. Completed Completed Pending RFI has not been submited 
and letter compliance has 
not been submiited

3 Non return valve (NRV), 4 Nos. Completed Completed Pending RFI has not been submited 
and letter compliance has 
not been submiited

4 Sluice valve, 300 mm, 2 Nos. Pending Pending Pending
Ball valves, 8 Nos.

5 Miscellaneous items ( pipes, fittings etc.), 1lot Pending Pending Pending

6 EOT hoist, 1 No. Pending Pending Pending
7 Pressure indicator , 4 Nos. Pending Pending Pending
8 pressure transmitter , 4 Nos. Pending Pending Pending
9 Inlet flow meter-1nos. Pending Pending Pending

10 Inlet flow meter Chamber NA Pending Pending
A.6 Electrical & Related Works

3 Main Distribution Panel-1 Pending Pending Pending
4 Exhaust fan, ceiling fan, internal 

electrification, earthing, AC for panel room
Pending Pending Pending

5 Indoor & Outdoor Lighting Pending Pending Pending
6 MCC Panel-2 nos Pending Pending Pending

APFC Panel -1 nos Pending Pending Pending
A.7 Civil & Site Improvement Works

1 Pump house 1 NA Work in Progress Pending Under maintinance
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JAJMAU PHASE 1 - NAWABGANJ IPS
CHECKLIST OF BALANCE WORKS

Pump house 2 NA Pending Pending Painting work pending 
and stair civil renovation 
work pending 

2 Overhead service tank Pending Pending Pending
3 Service water pumps & plumbing Pending Pending Pending
4 Tiling / Flooring at all Buildings Pending Pending Pending
5 All Buildings Roof rainwater drains, Roof 

treatment, Plinth protection
NA Pending Pending

6 Indoor & Outdoor Painting Completed Pending Pending

7 Doors, Windows, Shutters, etc. Pending Pending Pending
8 Stormwater drains NA Pending Pending

10 Landscaping Pending Pending Pending
11 Entry Road NA Pending Pending
12 Internal Pathways / Access Roads NA Pending Pending

A.8 Site Safety & Security
1 Guard Room NA Not Started Pending
2 Entrance Gate NA Pending Pending
3 Boundary Wall NA Pending Pending
4 Handrailing Pending Not Started Pending
5 Fire fighting extinguishers Pending Pending Pending
6 Nomenclature on Units / Buildings, 

Signboards, Site Plan, Project Banner, Site 
Name Banner, etc.

Pending Pending Pending

7 Site Surveylance / CCTV NA Pending Pending
8 Logbooks - Attendance Register, Visitor logs, 

RSPS logs, DG logs, Maintenance logs, etc.
NA Work in Progress Pending

A.9 Miscelleneous
1 Permanent  Gasket Pending Pending Pending
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JAJMAU PHASE 1 - NAWABGANJ IPS
CHECKLIST OF BALANCE WORKS

2 Hydrotest for all pumps discharge lines NA NA Pending
3 Hydrotest for all water retaining units NA NA Pending
4 Pipe support for all units Pending Pending Pending
5 Stud bolts for all units Pending Pending Pending
6 Pipes and fittings for all units Pending Pending Pending
7 Painting for all units & equipments Pending Pending Pending
8 Submittals: 

8.1 Design / Specifications for Ultrasonic Level 
transmitter

Pending NA Pending

8.2 Design / Specifications for Pressure gauge Pending NA Pending

8.3 Design / Specifications for Radar level 
transmitter

Pending NA Pending

8.4 Design / Specifications for Conductivity type 
level switch

Pending NA Pending

8.5 Design / Specifications for Mechanical float 
type level switch

Pending NA Pending

8.6 Design / Specifications for Temperature gauge Pending NA Pending

8.7 Design / Specifications for Level switch Pending NA Pending
8.8 Design / Specifications for Ultrasonic Level 

transmitter
Pending NA Pending

8.9 Drawing & documents for PLC/SCADA system Pending NA Pending

8.10 O&M Manual Pending NA Pending
8.11 Scheduled Maintenance Plan Pending NA Pending
8.12 Spares List Pending NA Pending
8.13 Insurance Policy for the Facility Pending NA Pending To be included with 130 

MLD STP
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B PARMAT IPS
B.1 Rising main 

1 Rising main & trunk sewer line maintenace & 
cleaning work, should be conducted as per CA

NA Not Started Pending

B.2 Wet well 
1 Manual screen, 2 Nos. Pending Pending Pending
2 Wheeled trolley, 2 Nos. Pending Pending NA
3 Ultrasonic Level  transmitter, 1 Nos. Pending Pending Pending

B.3 Pump House-1
1 Horizontal Centrifugal Pump, 3 Nos. (2W+1S) Completed Pending Pending RFI has not been submiited  

2 Sluice gate valves, 6 Nos. Pending Pending Pending
3 Non return valve (NRV), 3 Nos. Pending Pending Pending
4 Sluice valve, 600 mm, 2 Nos. Pending Pending Pending
5 Miscellaneous items ( pipes, fittings etc.), 1lot Pending Pending Pending

6 Ball valves, 6 Nos. Pending Pending Pending

7 EOT hoist, 1 No. Pending Pending Pending
8 Pressure indicator , 3 Nos. Pending Pending Pending
9 pressure transmitter , 3 Nos. Pending Pending Pending

10 Inlet flow meter-1nos Pending Pending Pending
11 Inlet flow meter Chamber NA Pending Pending

B.4 Pump House-2

1 Horizontal Centrifugal Pump, 2 Nos. (1W+1S) Completed Pending Pending RFI has not been submiited  

2 Sluice gate valves, 4 Nos. Pending Pending Pending
3 Non return valve (NRV), 2 Nos. Pending Pending Pending
4 Sluice valve, 450 mm, 1 Nos. Pending Pending Pending

Ball valves, 4 Nos. Pending Pending Pending

JAJMAU PHASE 1 - PARMAT IPS
CHECKLIST OF BALANCE WORKS
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JAJMAU PHASE 1 - PARMAT IPS
CHECKLIST OF BALANCE WORKS

5 Miscellaneous items ( pipes, fittings etc.), 1lot Pending Pending Pending

6 EOT hoist, 1 No. Pending Pending Pending
7 Pressure indicator , 2 Nos. Pending Pending Pending
8 pressure transmitter , 2 Nos. Pending Pending Pending
9 Inlet flow meter Pending Pending Pending

10 Inlet flow meter Chamber NA Pending Pending
B.5 Pump House-3

1 Vertical turbine pumps , 2 Nos. (1W+1S) Pending Pending Pending
2 Sluice gate valves, 4 Nos. Pending Pending Pending
3 Non return valve (NRV), 2 Nos. Pending Pending Pending
4 Sluice valve, 1 Nos. Pending Pending Pending

Ball valves, 4 Nos. Pending Pending Pending
5 Miscellaneous items ( pipes, fittings etc.), 1lot Pending Pending Pending

6 EOT hoist, 1 No. Pending Pending Pending
7 Pressure indicator , 2 Nos. Pending Pending Pending
8 pressure transmitter , 2 Nos. Pending Pending Pending
9 Inlet flow meter Pending Pending Pending

10 Inlet flow meter Chamber NA Pending Pending

B.6 Electrical & Related Works
4 Exhaust fan, ceiling fan, internal electrification, 

earthing, AC for panel room
Pending Pending Pending

Main Distribution panel -2nos. Pending Pending Pending
MCC panel -2 nos Pending Pending Pending

5 Indoor & Outdoor Lighting Pending Pending Pending
6 APFC Panel-2 nos. Pending Pending Pending

B.7 Civil & Site Improvement Works
1 Pump house NA Not Started Pending
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JAJMAU PHASE 1 - PARMAT IPS
CHECKLIST OF BALANCE WORKS

2 Overhead service tank Pending Not Started Pending
3 Service water pumps & plumbing Pending Not Started Pending
4 Tiling / Flooring at all Buildings Pending Not Started Pending
5 All Buildings Roof rainwater drains, Roof 

treatment, Plinth protection
NA Not Started Pending

6 Indoor & Outdoor Painting Completed Pending Pending internal paint work pending

7 Doors, Windows, Shutters, etc. Pending Not Started Pending
8 Stormwater drains NA Not Started Pending

10 Landscaping Pending Not Started Pending
11 Entry Road NA Not Started Pending
12 Internal Pathways / Access Roads NA Not Started Pending

B.8 Site Safety & Security
1 Guard Room NA Not Started Pending
2 Entrance Gate Pending Pending Pending
3 Boundary Wall NA Pending Pending Finshing work pending
4 Handrailing Pending Pending Pending
5 Fire fighting extinguishers Pending Pending Pending
6 Nomenclature on Units / Buildings, Signboards, 

Site Plan, Project Banner, Site Name Banner, 
etc.

Pending Pending Pending

7 Site Surveylance / CCTV Pending Pending Pending
8 Logbooks - Attendance Register, Visitor logs, 

IPS logs, DG logs, Maintenance logs, etc.
NA Work in Progress Pending

B.9 Miscelleneous
1  Permanent  Gasket Pending Pending Pending
2 Hydrotest for all pumps discharge lines NA NA Pending
3 Hydrotest for all water retaining units NA NA Pending
4 Pipe support for all units Pending Pending NA
5 Stud bolts for all units Pending Pending NA
6 Pipes and fittings for all units Pending Pending Pending
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JAJMAU PHASE 1 - PARMAT IPS
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7 Painting for all units & equipments Pending Pending Pending
8 Submittals: 

8.1 Design / Specifications for Ultrasonic Level 
transmitter

Pending NA Pending

8.2 Design / Specifications for Pressure gauge Pending NA Pending

8.3 Design / Specifications for Radar level 
transmitter

Pending NA Pending

8.4 Design / Specifications for Conductivity type 
level switch

Pending NA Pending

8.5 Design / Specifications for Mechanical float 
type level switch

Pending NA Pending

8.6 Design / Specifications for Temperature gauge Pending NA Pending

8.7 Design / Specifications for Level switch Pending NA Pending
8.8 Design / Specifications for Ultrasonic Level 

transmitter
Pending NA Pending

8.9 Drawing & documents for PLC/SCADA system Pending NA Pending

8.10 O&M Manual Pending NA Pending
8.11 Scheduled Maintenance Plan Pending NA Pending
8.12 Spares List Pending NA Pending
8.13 Insurance Policy for the Facility Pending NA Pending To be included with 130 

MLD STP
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C PARMAT IPS
C.1 Rising main 

1 Rising main & trunk sewer line maintenace & 
cleaning work, should be conducted as per CA

NA Not Started Pending

C.2 Manual coarse screen channel
1 Manual screen, 2 Nos. Pending Pending Pending
2 Sluice gate , 3 Nos. Pending Pending Pending
3 Wheeled trolley, 1 Nos. Pending Pending NA
4 Ultrasonic Level  transmitter, 1 Nos. Pending Pending Pending

C.3 wet well
1 Pumps, 3 Nos. (2W+1S) Completed Pending Pending RFI has not been submitted

2 Sluice gate valves, 3 Nos. Pending Pending Pending
3 Non return valve (NRV), 3 Nos. Pending Pending Pending
4 Sluice valve,  2 Nos. Pending Pending Pending
5 Miscellaneous items ( pipes, fittings etc.), 1lot Pending Pending Pending

6 Ball valves, 6 Nos. Pending Pending Pending

7 EOT hoist, 1 No. Pending Pending Pending
8 Pressure indicator , 3 Nos. Pending Pending Pending
9 pressure transmitter , 3 Nos. Pending Pending Pending

10 Inlet flow meter Pending Pending Pending
11 Inlet flow meter Chamber NA Pending Pending

C.4 Electrical & Related Works
1 PMCC Panel- 1 nos Pending Pending Pending
2 APFC Panel 1 nos. Pending Pending Pending
3 Exhaust fan, ceiling fan, internal 

electrification, earthing,
Pending Pending Pending

JAJMAU PHASE 1 - BABA GHAT IPS
CHECKLIST OF BALANCE WORKS
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JAJMAU PHASE 1 - BABA GHAT IPS
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4 Indoor & Outdoor Lighting Pending Pending Pending
C.5 Civil & Site Improvement Works

1 Inlet chamber NA Pending Pending
3 Pump house NA Pending Pending
4 Valve chamber NA Not Started Pending
5 Inlet flow meter Chamber NA Not Started Pending
6 Overhead service tank Pending Pending Pending
7 Service water pumps & plumbing Pending Pending Pending
8 Tiling / Flooring at all Buildings Pending Not Started Pending
9 All Buildings Roof rainwater drains, Roof 

treatment, Plinth protection
NA Not Started Not Started

10 Indoor & Outdoor Painting Completed Pending Pending

11 Doors, Windows, Shutters, etc. Pending Not Started Pending
12 Stormwater drains NA Pending Pending
13 Landscaping NA Not Started Pending
14 Entry Road NA Not Started Pending
15 Transformer area NA Not Started Pending
16 Internal Pathways / Access Roads NA Not Started Not Started

C.6 Site Safety & Security
1 Handrailing Pending Pending Pending
2 Fire fighting extinguishers Pending Pending Pending
3 Nomenclature on Units / Buildings, 

Signboards, Site Plan, Project Banner, Site 
Name Banner, etc.

Pending Pending Pending

4 Site Surveylance / CCTV Pending Pending Pending
5 Logbooks - Attendance Register, Visitor logs, 

IPS logs, DG logs, Maintenance logs, etc.
NA Work in Progress NA

C.7 Miscelleneous
1 Permanent  Gasket Pending Pending Pending
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2 Hydrotest for all pumps discharge lines NA NA Pending
3 Hydrotest for all water retaining units NA NA Pending
4 Pipe support for all units Pending Pending Pending
5 Stud bolts for all units Pending Pending Pending
6 Pipes and fittings for all units Pending Pending Pending
7 Painting for all units & equipments Pending Pending Pending
8 Submittals: 

8.1 Design / Specifications for Ultrasonic Level 
transmitter

Pending NA Pending

8.2 Design / Specifications for Pressure gauge Pending NA Pending

8.3 Design / Specifications for Radar level 
transmitter

Pending NA Pending

8.4 Design / Specifications for Conductivity type 
level switch

Pending NA Pending

8.5 Design / Specifications for Mechanical float 
type level switch

Pending NA Pending

8.6 Design / Specifications for Temperature gauge Pending NA Pending

8.7 Design / Specifications for Level switch Pending NA Pending
8.8 Design / Specifications for Ultrasonic Level 

transmitter
Pending NA Pending

8.9 Drawing & documents for PLC/SCADA system Pending NA Pending

8.10 O&M Manual Pending NA Pending
8.11 Scheduled Maintenance Plan Pending NA Pending
8.12 Spares List Pending NA Pending
8.13 Insurance Policy for the Facility Pending NA Pending To be included with 130 

MLD STP
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D CSPS
D.1 Rising main 

1 Rising main & trunk sewer line maintenace & 
cleaning work, should be conducted as per CA

NA Not Started Pending

D.2 Receiving chamber

1 Sluice gate, 2 Nos Pending Pending Pending

2 Manual Coarse screen, 2 Nos. Pending Pending Pending

D.3 Coarse screen channel (Mechanical)
1 Mechanical Coarse screen, 2 No. Pending Pending Pending
2 Sluice gate, 2 Nos Pending Pending Pending
3 Level indicating transmitter, 2 Nos. Pending Pending Pending
4 Wheeled trolley, 2 Nos. Pending Pending NA

D.4 Wet well 
1  Ultrasonic level transmitter, 1 Nos. Pending Pending Pending

D.5 Pump House
1 Horizontal Centrifugal Pump, 7 Nos. (4W+3S) Pending Pending Pending

2 Sluice valves, 20  Nos. Pending Pending Pending
3 Non return valve (NRV), 9 Nos. Pending Pending Pending

4 Miscellaneous items ( pipes, fittings etc.), 1 lot Pending Pending Pending

5 Ball valves, 14 Nos. Pending Pending Pending
6 EOT hoist, 1 No. Pending Pending Pending
7 Pressure indicator , 7 Nos. Pending Pending Pending

8 pressure transmitter , 7 Nos. Pending Pending Pending

9 Inlet flow meter-1nos Pending Pending Pending

JAJMAU PHASE 1 - CSPS
CHECKLIST OF BALANCE WORKS
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JAJMAU PHASE 1 - CSPS
CHECKLIST OF BALANCE WORKS

D.6 Electrical & Related Works
1 Transformer 630 KVA -2nos Completed Completed Pending

2 DG set Pending Pending Pending
VFD Starter -7 nos Pending Pending Pending

3 Power Distribution board-3 nos. Pending Pending Pending
4 Exhaust fan, ceiling fan, internal 

electrification, earthing,
Pending Pending Pending

5 Indoor & Outdoor Lighting Pending Pending Pending
8 APFC Panel-2 nos Pending Pending Pending

D.7 Civil & Site Improvement Works
1 Inlet chamber NA Not Started Pending
2 Collection sump NA Not Started Pending
3 Pump house NA Not Started Pending
4 Valve chamber NA Not Started Pending
5 Inlet flow meter chamber NA Not Started Pending
6 Overhead service tank Pending Pending Pending
7 Service water pumps & plumbing Pending Pending Pending
8 Tiling / Flooring at all Buildings Pending Pending Pending
9 All Buildings Roof rainwater drains, Roof 

treatment, Plinth protection
Pending Pending Pending

10 Indoor & Outdoor Painting Completed Not Started Pending
11 Doors, Windows, Shutters, etc. Pending Pending Pending
12 Stormwater drains NA Not Started Pending
13 Landscaping NA Not Started Pending
14 Entry Road NA Not Started Pending
15 Transformer area Completed Not Started Pending
16 Internal Pathways / Access Roads NA Not Started Pending

D.8 Site Safety & Security
1 Guard Room NA Not Started Pending
2 Entrance Gate NA Not Started Pending
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JAJMAU PHASE 1 - CSPS
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3 Boundary Wall NA Not Started Pending
4 Handrailing Pending Not Started Pending
5 Fire fighting extinguishers Pending Not Started Pending
6 Nomenclature on Units / Buildings, 

Signboards, Site Plan, Project Banner, Site 
Name Banner, etc.

Pending Not Started Pending

7 Site Surveylance / CCTV Pending Not Started Pending
8 Logbooks - Attendance Register, Visitor logs, 

CSPS logs, DG logs, Maintenance logs, etc.
NA Work in Progress Pending

D.9 Miscelleneous
1 Permanent  Gasket Pending Pending Pending
2 Hydrotest for all pumps discharge lines NA NA Pending
3 Hydrotest for all water retaining units NA NA Pending
4 Pipe support for all units Pending Pending NA
5 Stud bolts for all units Pending Pending NA
6 Pipes and fittings for all units Pending Pending Pending
7 Painting for all units & equipments Pending Pending Pending
8 Submittals: 

8.1 Design / Specifications for Ultrasonic Level 
transmitter

Pending NA Pending

8.2 Design / Specifications for Pressure gauge Pending NA Pending

8.3 Design / Specifications for Radar level 
transmitter

Pending NA Pending

8.4 Design / Specifications for Conductivity type 
level switch

Pending NA Pending

8.5 Design / Specifications for Mechanical float 
type level switch

Pending NA Pending

8.6 Design / Specifications for Temperature gauge Pending NA Pending
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JAJMAU PHASE 1 - CSPS
CHECKLIST OF BALANCE WORKS

8.7 Design / Specifications for Level switch Pending NA Pending
8.8 Design / Specifications for Ultrasonic Level 

transmitter
Pending NA Pending

8.9 Drawing & documents for PLC/SCADA system Pending NA Pending

8.10 O&M Manual Pending NA Pending
8.11 Scheduled Maintenance Plan Pending NA Pending
8.12 Spares List Pending NA Pending
8.13 Insurance Policy for the Facility Pending NA Pending To be included with 130 

MLD STP
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E 130 MLD STP
E.1 Collection Chamber

Sluice Gate , 2 Nos. Pending Pending Pending Existing sluice gates to be replaced with new sluice gate.

E.2 Mechanical  & Manual Fine screen chamber
1 Mechanical fine screen,3 Nos. Completed Completed Pending
2 Manual fine screen,1 No. Completed Completed Pending
3 Conveyor belt & chute Arrangement, 1 No. Completed Completed Pending
4 Wheeled trolley, 1 No. Pending Pending NA
5 Sluice gate, 8 Nos Pending Pending Pending Existing sluice gates to be replaced with new sluice gate.

6   Differentail Ultra. level transmitter -6 Nos Pending Pending Pending
E.3 Grit Chamber

1 Grit mechanism, 3 Nos. Completed Completed Pending

2 Sluice gate, 3 Nos. Pending Pending Pending Existing sluice gates to be replaced with new gates.

3 Organic return Pumps , 3 Nos Completed Completed Pending

4 Screw Classifier , 3 Nos Completed Completed Pending

5 Drain valve, 200mm, 3 Nos. Pending Pending Pending Existing drain valves to be replaced with new valves.
6 torque Switch-3Nos. Completed Completed Pending

E.4 Parshal flume
1 Open channel flow meter -1nos. Completed Completed Pending
2 Manual scale and flow measurement chart Pending Pending Pending
3 Online water qauality Anylzer-1 Nos. Pending Pending Pending

E.5 Distribution Chamber
1 Ultrasonic level transmitter-1 nos. Pending Pending Pending

E.6 Primary sedimentation tank (PST)
1 Primary clarifier mechanism , 3 Nos Completed Completed Pending

1. Final Commisionig of all 3 nos PST are pending.

JAJMAU PHASE 1 - 130 MLD STP
CHECKLIST OF BALANCE WORKS
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JAJMAU PHASE 1 - 130 MLD STP
CHECKLIST OF BALANCE WORKS

2 Sluice gate, 3 Nos Pending Pending Pending Existing sluice gates to be replaced with new sluice gate.

3 Knife Gate valves, 3 Nos. Pending Pending Pending Existing Sludge outlet valves to be replaced with new valves.

4 torque Switch-3 Nos. Completed Completed Pending
E.7 Aeration tank

1 Surface aerators, 18 Nos Completed Completed Pending

2 Sluice gate, 6 Nos Pending Pending Pending Existing sluice gates to be replaced with new sluice gate.

3 DO meter ,  3nos. Pending Pending Pending To be installed as per CA
E.8 Final Sedimention tank  ( FST)  

1 FST mechanism ,3 Nos Completed Work in Progress Pending 1. 2 out of 3 FST are installed & installation for FST no.3 is 
pending. 
2. Commisionig of all 3 nos FST are pending.

2 Kinfe gate Valves, 3 Nos Pending Pending Pending Existing Sludge outlet valves to be replaced with new valves.

3 torque Switch-3 Nos. Completed Work in Progress Pending

4 Sluice gate, 3 Nos Pending Pending Pending Existing sluice gates to be replaced with new sluice gate.

E.9 Return sludge Pump house

1 Return sludge pump ,4 Nos. Completed Completed Pending RFI has not been submit by KRMPL

2 Knife gate Valve (KGV), 8 Nos Pending Pending Pending Existing  valves to be replaced with new valves.

3 Non return Valves, 4Nos Pending Pending Pending Existing  valves to be replaced with new valves.
4 Ball Valves, 4 Nos. Pending Pending Pending

5 Pressure indicators , 4 Nos Pending Pending Pending

6 Ultrasonic level transmitter-1 nos. Pending Pending Pending

E.10 Sludge Thickener & Blending Tank

1 Gravity Sludge Mechanism, 2 Nos. Completed Completed Pending
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JAJMAU PHASE 1 - 130 MLD STP
CHECKLIST OF BALANCE WORKS

2 Knife gate Valves, 4 Nos Pending Pending Pending Existing valves to be replaced with new valves.
3 torque Switch-2 Nos. Completed Completed Pending

4 LPBS-3 Nos. Pending Pending Pending

5 Sludge blendig tank agitator,1 No. Completed Completed Completed

6 level indicating transmitter,1 No. Pending Pending Pending

7 Ultrasonic level transmitter-2 nos. Pending Pending Pending

E.11  Thickned Sludge Sump

1 Sludge sump agitator  , 1 No. Completed Completed Pending

2 Knife gate Valves, 4 Nos Pending Pending Pending Existing valves to be replaced with new valves.

3 level indicating transmitter,1 No. Pending Pending Pending

4 Ultrasonic level transmitter-1 nos. Pending Pending Pending

E.12 Digester  Unit

1 Digester Feed pumps, (2w+2s) Nos Completed Pending Pending

2 Sludge digster mixer primary,2 Nos Completed Pending Pending

3 Sludge recirculation pumps , 2Nos Completed Pending Pending

4  Valve for digste , 1 lot Pending Pending Pending

5 Knife gate Valve (KGV), 4  Nos Pending Pending Pending Existing valves to be replaced with new valves.

6 Non return Valves,4 Nos Pending Pending Pending Existing valves to be replaced with new valves.
7 Ball Valves,  4Nos. Pending Pending Pending

8 pressure indicator ,6 Nos Pending Pending Pending

9 Valves for Secondary sludge digester ,2 No. Pending Pending Pending Existing valves to be replaced with new valves.
10 Digester Sludge Sump agitator, 1 No. Pending Pending Pending

11 level indicating transmitter,1 No. Pending Pending Pending

12 Ultrasonic level transmitter-1 nos. Pending Pending Pending

13 Radar level transmitter-2 nos. Pending Pending Pending

E.13 Belt fiter press feed pumps unit

1 Feed pumps, 04 Nos. Completed Pending Pending

2 Knife gate Valve (KGV), 8 Nos Pending Pending Pending

3 Ball Valves,  12 Nos. Pending Pending Pending

4 Non return Valves, 8 Nos Pending Pending Pending

5 pressure indicator ,4 Nos Pending Pending Pending

E.14 Belt filter press Building

1 Belt filter press , 4 Nos Pending Pending Pending 2 Nos  BFP out of 4 nos BFP has supplied (Partialy supplied )
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2 BFP WASH WATER PUMP,2(W) + 2(S) Completed Pending Pending

3 AIR COMPRESSOR,2(W) + 2(S) Completed Pending Pending

4 Flocculation tank with motor drive,4 Nos Pending Pending Pending Partialy supplied 

5 Valves for Belt filter system, 1 Lot Pending Pending Pending

6 EOT hoist, 1 No. Pending Pending Pending

7 Monorail beam, 1 No. Pending Pending Pending

E.15 Supernatant Sump unit

1 Supernatant transfer Pumps, 4 nos Pending Pending Pending 2 Nos  BFP out of 4 nos BFP has supplied (Partialy supplied )

2 Knife gate Valve (KGV), 4 Nos Pending Pending Pending

3 Non return Valves,4 Nos Pending Pending Pending

4 Ball Valves,  4 Nos. Pending Pending Pending

5 pressure indicator ,4 Nos Pending Pending Pending

6 level indicating transmitter,1 No. Pending Pending Pending

7 Ultrasonic level transmitter-1 nos. Pending Pending Pending

E.16 Poly Dosing System

1 Dewatering polymer agitator , (4w+4s) Nos Completed Pending Pending

2 Polymer dosing pumps, 4 Nos Completed Pending Pending

3 Valves,  1 Lot Pending Pending Pending

4 Overflow & drain line work Pending Pending Pending

5 Non return Valves, 1 lot Pending Pending Pending

6 Pressure indicator ,  1 lot Pending Pending Pending

7 Level switch, 1 lot Pending Pending Pending

8 Polymer material stock Pending Pending Pending

9 conductivity type level switch -8 nos. Pending Pending Pending

E.17 Biogas handling unit

1 Biogas genset,2 Nos. Completed Pending Pending

2 Main water pumps, 2 Nos. Pending Pending Pending

3 Auxiliary water pumps, 2 Nos. Pending Pending Pending

4 Gas train, 2 Nos. Pending Pending Pending

5 Air cooled radiator , 2 Nos. Pending Pending Pending

6 Ventilation system, 2 Nos. Pending Pending Pending

7 Flow meter, 2 Nos. Pending Pending Pending

8 Hot water pumps for heat recovery, 2Nos. Pending Pending Pending



Date of Issue: 3-Feb-2023

Issued by: STC, Kanpur
S. No. Unit /Location Items / Description of Work Supply Installation / 

Construction
Commissioning / 

Testing / 
Inspection

Remarks / Balance Works

JAJMAU PHASE 1 - 130 MLD STP
CHECKLIST OF BALANCE WORKS

9 HT PHE( plate type heat exchanger) for heat water 
recovery , 2 Nos.

Pending Pending Pending

10 Tube in tube heat exchanger , 1 Nos. Pending Pending Pending

11 Digester gas holder dome, 2 Nos. Pending Pending Pending

12 Air blower for gas holder, 2 Nos Pending Pending Pending

13 Miscellaneous items for gas holder , 1lot Pending Pending Pending

14 Valves ,1 Lot Pending Pending Pending

15 Pipe line ,1 Lot Pending Pending Pending

16 Gas Flare System with accessoies, 1 Lot. Completed Pending Pending

17 Temperature gauge-1 nos. Pending Pending Pending

18 Level transmitter- 1 nos. Pending Pending Pending

19 Gas Analyzer-1 nos. Pending Pending Pending

E.18 Chlorination Building

1 EOT hoist, 1 No. Pending Pending Pending

2 Monorail beam, 1 No. Pending Pending Pending

3 Tonner lifting bar, 1 No. Pending Pending Pending

4 Tonner load indicator , 1No. Pending Pending Pending

5 Chlorine gas filter, 2 Nos. Pending Pending Pending

6 Pipe work for chlorine  bulilding Completed Pending Pending

7 Ejector, 3 Nos. Pending Pending Pending

8 Chlorinators, 3 Nos Pending Pending Pending

9 Chlorine Booster Pumps, 3 Nos Pending Pending Pending

10 Recirculation pumps ,2 Nos. Pending Pending Pending

11 Leak absorbation system,1 No. Completed Pending Pending

12 Chlroine  solution diffuser ,1 lot Pending Pending Pending

13 Chlorine neutralization pit drain pump, 1 No. Pending Pending Pending

14 Air Blowers, 2 Nos Completed Pending Pending

15 Chlorine tonner,29 Nos. Pending Pending Pending

16 Chlorine leak detector-1 No. Pending Pending Pending

17 Chlorine leak sensor, 3Nos Pending Pending Pending

18 Valves ,1 lot Pending Pending Pending

19 Pressure gauges, 1 Lot Pending Pending Pending

20 Residual chlorine analyser ,1 No. Pending Pending Pending

21 Miscellaneous items for chlorine system , 1lot Pending Pending Pending
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E.19 Chlorine contact Tank (CCT)

1 Level switch, 1 Nos Pending Pending Pending

2 Utility water pumps, 2 Nos Pending Pending Pending

3 Borewell pumps, 2 Nos Pending Pending Pending

4 Overhead tank, 2 Nos. Pending Pending Pending

5 Butterfly Valve (BFV), 1 lot Pending Pending Pending

6 Non return Valves, 1 lot Pending Pending Pending

7 Pressure gauges, 1 lot Pending Pending Pending

8 Panel-1 Lot Pending Pending Pending
9 Chlorine analyzer-1 nos. Pending Pending Pending

10 Level gauge glass-1 nos. Pending Pending Pending
E.20 Treated effulent Pump house

1 Pumps , capacity 1800 m3/hr, 11 Nos. Completed Pending Pending
2 EOT hoist, 1 No. Completed Pending Pending
3 Monorail beam, 1 No. Pending Pending Pending
4 Sluice gate valve  , 11 Nos. Pending Pending Pending
5 Butterfly Valve (BFV), 11 Nos. Pending Pending Pending
6 Non return valves, 11 Nos. Pending Pending Pending
7 Ball valve , 1 lot Pending Pending Pending
8 Pressure gauges, 11 lot Pending Pending Pending
9 DM joint ,11 Nos Pending Pending Pending

10 Miscellaneous items ( pipes, fittings etc.), 1lot Pending Pending Pending
11 Ultrasonic level transmitter-1 nos. Pending Pending Pending

E.21 Overhead Ground water tank
1 Floating type level switch-2 Nos. Pending Pending Pending

E.22 PLC / SCADA

1 BOP Panel Pending Pending Pending

2 Cable Completed Work in Progress Pending cable termination work pending

3 Exhaust fan, ceiling fan, internal electrification, 
earthing, AC for panel room

Completed Work in Progress Pending

E.23 Electrical & Related Works
1 Transformer-2 nos Completed Completed Pending
2 DG set-2 nos. Pending Pending Pending
3 LPBS-91 nos. Pending Pending Pending
4 Exhaust fan, ceiling fan, internal electrification, 

earthing, AC for panel room
Pending Pending Pending
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5 Indoor & Outdoor Lighting Completed Work in Progress Pending
6 Main LT PCC Panel-1nos Pending Pending Pending
7 HT VCB PANEL-1nos Completed Pending Pending
8 LT distribution panel-1 nos. Pending Pending Pending
9 T.E.P.H panel-1 nos. Pending Pending Pending

10 APFC Panel -2 nos. Pending Pending Pending
11 R.S.P.H Panel-1 nos. Pending Pending Pending
12 BFP+Digester+ Centret panel-1 nos. Pending Pending Pending
13 Thickner panel-1 nos Pending Pending Pending
14 Bar Screen panel-1 nos. Pending Pending Pending
15 DG Synchronization panel -1 nos. Completed Pending Pending
16 Metering Room Work in 

Progress
Pending Pending

E.24 Civil work
1 Chlorine contact Tank (CCT) NA Work in Progress Pending Excavation work in progress 
2 Chlorination Building NA Not Started Pending New construction
3 Treated effulent Pump house (TEPH) NA Work in Progress Pending Shuttering and reinforcement work in progress of wall
4 Belt felter press (extension) NA Work in Progress Pending Brick work pending 
5 Collection Chamber NA Completed Pending
6 Mechanical  & Manual Fine screen chamber NA Completed Pending
7 Grit Chamber NA Completed Pending
8 Parshal flume NA Completed Pending
9 Distribution Chamber NA Pending Pending Finshing work pending 

10 Primary sedimentation tank (PST) NA Completed Pending Stair,handrailing &  peripheral  railing of all PST work pending 

11 Aeration tank NA Pending Pending Cleaning work progress in Aeration tank -2, 1&2 Still pending

12 Final Sedimention tank  ( FST)  NA Completed Pending FST 1&2 completed, FST -3 work in progress
13 Return sludge Pump house NA Pending Pending flooring , door window, sump renovation work pending
14 Sludge Thickener & Blending Tank NA Completed Pending Railing wok pending 
15  Thickned Sludge pum house and Sump NA Not Started Pending
16 Digester  Unit NA Not Started Pending
17 Belt fiter press feed pumps unit NA Not Started Pending
18 Belt filter press Building NA Not Started Pending
19 Supernatant Sump unit NA Not Started Pending
20 Poly Dosing System NA Not Started Pending
21 Biogas handling unit NA Work in Progress Pending Foundation work in progress 
22 HT & LT pannel Room NA Work in Progress Pending Reinforcement work in progress of slab 

E.25 Civil & Site Improvement Works
1 Service water pumps & plumbing all units Pending Pending Pending
2 Tiling / Flooring at all Buildings Pending Pending Pending
3 All Buildings Roof rainwater drains, Roof treatment, 

Plinth protection
NA Pending Pending

4 Indoor & Outdoor Painting NA Pending Pending
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5 Doors, Windows, Shutters, etc. Pending Pending Pending
6 Stormwater drains NA Pending Pending
7 Backfilling, Grading NA Pending Pending
8 Landscaping NA Pending Pending
9 Entry Road NA Pending Pending

10 Internal Pathways / Access Roads NA Pending Pending
D.24 Site Safety & Security

1 Guard Room NA Completed Work in Progress
2 Entrance Gate NA Work in Progress NA
3 Boundary Wall NA Work in Progress NA
4 Handrailing NA Work in Progress NA
5 Fire fighting extinguishers Completed Work in Progress Pending
6 Nomenclature on Units / Buildings, Signboards, Site 

Plan, Project Banner, Site Name Banner, etc.
Completed Pending Pending

7 Site Surveylance / CCTV Pending Pending Pending
8 Safety shower at  Chlorination unit Completed Pending Pending
9 Logbooks - Attendance Register, Visitor logs, RSPS 

logs, DG logs, Maintenance logs, etc.
Pending Pending Pending

D.25 Miscelleneous
1 Laboratory Setup Pending Pending Pending
2 Permanent  Gasket Pending Pending Pending
3 Hydrotest for all pumps discharge lines NA NA Pending
4 Hydrotest for all water retaining units NA NA Pending
5 Pipe support for all units Pending Pending NA
6 Stud bolts for all units Pending Pending NA
7 Pipes and fittings for all units Pending Pending Pending
8 Painting for all units & equipments Pending Pending Pending
9 Submittals: 

9.1 Design / Specifications for Ultrasonic Level 
transmitter

Pending NA Pending

9.2 Design / Specifications for DO transmitter/Analyzer Pending NA Pending

9.3 Design / Specifications for Pressure gauge Pending NA Pending
9.4 Design / Specifications for Radar level transmitter Pending NA Pending

9.5 Design / Specifications for Conductivity type level 
switch

Pending NA Pending

9.6 Design / Specifications for Mechanical float type 
level switch

Pending NA Pending

9.7 Design / Specifications for Temperature gauge Pending NA Pending
9.8 Design / Specifications for Level switch Pending NA Pending
9.9 Design / Specifications for Gas Analyzer Pending NA Pending
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9.10 Design / Specifications for Ultrasonic Level 
transmitter

Pending NA Pending

9.11 Drawing & documents for PLC/SCADA system Pending NA Pending
9.12 O&M Manual Pending NA Pending
9.13 Scheduled Maintenance Plan Pending NA Pending
9.14 Spares List Pending NA Pending
9.15 Insurance Policy for the Facility Pending NA Pending To include all IPS & CSPS facilities
9.16 Consent-to-Operate (CTO) Not Started NA Pending To be obtained for STP because of addition of new sludge 

dewatering (BFP), gas handling facilities (scrubber, gas 
engines, etc.), TEPH, CCT, LT-HT Panel room, laboratory 
facilities. 
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