S. No.

A
Al

A2

A3

A4

o b WN R

2
3

N

AW N R

Unit /Location

Sundar Nagar IPS
Rising main

SUNDAR NAGAR IPS
CHECKLIST OF BALANCE WORKS

Items / Description of Work

ARV, 3 Nos.

Chambers for ARV, 3 Nos.

Sluice Gates valve, 3 Nos.

FIT-401 & 501 (Flow Indicator Transmitter)
Hydro test should be conducted as per CA
Road Restoration

Coarse screen channel (Manual)

Manual Bar screen, 1 No.

Sluice gate, 2 Nos
Access for Screening & Grit removal

Coarse screen channel (Mechanical)

Mechanical coarse screen, 1 No.
Conveyor belt & chute Arrangement, 1 No.
Wheeled trolley, 2 No.

Sluice gate, 2 Nos

Cable
Cable tray

Differatail level transmitter -1 Lots
Automation work of all gate

Raw Sewage Pump House (RSPH)

Raw Sewage pumps, 5 Nos.
Sluice gate valves, 5 Nos.

Non return valve (NRV), 5 Nos.
Isolation valve, 800mm, 1 No.

Pipe reducers, 4 Nos.

Supply

Completed
NA
Completed
Completed
NA
NA

Completed

Completed
Pending

Completed
Completed
Completed

Completed

Completed
Completed

Completed
Completed

Completed
Completed

Completed
Completed

Pending

Installation /
Construction

Completed
Not Started
Completed

Pending
NA
Pending

Completed
Completed
Pending

Completed
Completed
Pending

Completed

Completed
Completed

Completed
Work In Progress

Completed
Completed

Completed
Completed

Pending

Date of Issue: 3-Feb-2023

Issued by: STC, Kanpur

Commissioning /
Testing /
Inspection

Pending
Pending
Pending
Pending
Pending
Pending

Pending

Pending
Pending

Pending
Pending
Pending

Pending

Pending
Pending

Pending
Pending

Pending
Pending

Pending
Pending

Pending

Remarks / Balance Works



6 EOT hoist, 1 No. Completed Completed Pending
7 Monorail beam, 1 No. Completed Completed NA

8 Ultrasonic level sensor, 1 Nos. Completed Completed Pending

9 Inlet flow meter Completed Work In Progress Pending

10 Inlet flow meter Chamber NA Pending Pending

Pressure transmeter, 1 lot Completed Pending Pending

11 Exhaust fan, internal electrification, earthing, Completed Work In Progress Pending

A.5 Electrical & Related Works

1 Transformer, 1 Nos. Completed Work In Progress Pending

2 DG set, 1 Nos. Completed Completed Pending

3 LPBS, 5 Nos. Completed Completed Pending

4 Exhaust fan, ceiling fan, internal electrification, Completed Work In Progress Pending

earthing, AC for panel room

5 Indoor & Outdoor Lighting Completed Pending Pending

6 LT Panel, 1 lot Completed Completed Pending

7 Metering Room Completed Work In Progress Pending

8 KESCO Power Connection NA Pending Pending Pending by UPJN

A.6 Civil & Site Improvement Works

1 Screen channel NA Completed Pending RFI Pending

2 Sump & pump NA Completed Pending Painting & finshing work
pending

3 Panel room Cum Staff quarter room NA Completed Pending Gate fixing pending

4 Overhead service tank Completed Completed Pending RFI Pending

5 Service water pumps & plumbing NA Completed Pending RFI pending

6 Tiling / Flooring at all Buildings NA Not Started Pending Tiling work pending in
guard room

7 All Buildings Roof rainwater drains, Roof NA Pending Pending Pinth protection pending

treatment, Plinth protection
8 Indoor & Outdoor Painting Completed Work In Progress Pending Painting & finshing work

pending boundery wall
and some parts of units



A.7

A.7

10

11

12

13

14
Site Safety & Security

1

Miscelleneous

O Ul WN

Doors, Windows, Shutters, etc.

Stormwater drains

Backfilling, Grading

Landscaping

Entry Road

Internal Pathways / Access Roads

Guard Room
Entrance Gate

Boundary Wall

Handrailing

Fire fighting extinguishers

Nomenclature on Units / Buildings, Signboards,
Site Plan, Project Banner, Site Name Banner,

etc.
Site Surveylance / CCTV

Logbooks - Attendance Register, Visitor logs,
RSPS logs, DG logs, Maintenance logs, etc.

Gaskets as per IS Standards

Hydrotest for all pumps discharge lines
Hydrotest for all water retaining units

Pipe support for all units
Mark TWL all structure

800mm dia sewer line conection pending in

Receiving chamber
Stud bolt for pipeline pending

Pending

NA
NA
NA
NA
NA

NA
NA
NA

Completed

Pending
Pending

Pending
Pending

Pending
NA
NA

Pending
NA
NA

Completed

Work In Progress

Not Started
Not Started
Not Started
Not Started
Not Started

Work In Progress

Not Started

Work In Progress

Work In Progress

Pending
Pending

Pending
Not Started

Pending
NA
NA
Pending
Not Started
Not Started

Pending

Pending

Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending

Pending

Pending
Pending

Pending
NA

Pending
Pending
Pending
NA
NA
Pending

Pending

Door pending in Guard
room

Not started work

Not started work

Not started work

Not started work

Not started work

finshing work pending

Brick work & concrete
work in progress
Handrailing pending in
meter cum staff qurater

Supply pending
Supply pending

Supply pending
Supply pending



ICI NALLAH IPS
CHECKLIST OF BALANCE WORKS

Items / Description of Work

ARV, 3 Nos.
Chambers for ARV, 12 Nos.
Sluice Gate valves, 3 Nos.

Hydro test should be conducted as per CA
Road Restoration

Manual Bar screen, 1 No.
Sluice gate, 2 Nos

S. No. Unit /Location
B ICI Nallah IPS
B.1 Rising main
1
2
3
4
5
B.2 Coarse screen channel (Manual)
1
2
3

Access for Screening & Grit removal

B.3 Coarse screen channel (Mechanical)

© 00 NO U1 D WN P

Mechanical coarse screen, 1 No.
Manual Bar screen, 1 No.

Conveyor belt & chute Arrangement, 1 No.

Wheeled trolley, 2 No.

Sluice gate, 2 Nos

Cable
Cable tray

Differential level transmitter-1 lot
Automation work of all gate

B.4 Raw Sewage Pump House (RSPH)

0O N O UL A WN R

Raw Sewage pumps, 5 Nos.
Sluice gate valves, 5 Nos.

Non return valve (NRV), 5 Nos.
Isolation valve, 800mm, 1 No.
Pipe reducers, 4 Nos.

EOT hoist, 1 No.

Monorail beam, 1 No.
Ultrasonic level sensor-1nos

Supply

Completed
NA
Completed
NA
NA

Completed
Completed

NA

Completed
Completed
Completed
Completed
Completed

Completed
Completed

Completed
Completed

Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed

Installation /
Construction

Pending
Not Started
Pending
Not Started
Work In Progress

Completed
Completed

Not Started

Completed
Completed
Completed
Completed
Completed

Completed
Completed

Completed
Completed

Completed
Completed
Completed
Pending
Completed
Completed
Completed
Completed

Date of Issue: 3-Feb-2023

Issued by: STC, Kanpur

Commissioning /
Testing /
Inspection

Pending
Pending
Pending

Pending
NA

Completed
Pending

NA

Pending
Pending
Pending
NA
Pending

Pending
Pending

Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Remarks / Balance Works



B.5

B.6

9 Inlet flow meter

10 Inlet flow meter Chamber
11 pressure transmitter-1 lot
12 Exhaust fan, internal electrification, earthing

Electrical & Related Works

1 Transformer, 1 No

2 DG set, 1 No.

3 LPBS, 5 Nos

4 Exhaust fan, ceiling fan, internal electrification,
earthing, AC for panel room

5 Indoor & Outdoor Lighting

6 LT Panel, 1 lot

7 Metering Room

Civil & Site Improvement Works

1 Panel room cum staff quarter

2 Overhead service tank

3 Service water pumps & plumbing

4 Tiling / Flooring at all Buildings

5 All Buildings Roof rainwater drains, Roof
treatment, Plinth protection

6 Indoor & Outdoor Painting

7 Doors, Windows, Shutters, etc.

Completed
NA

Completed
Completed

Completed
Completed
Completed

Completed

Completed

Completed
Completed

NA

Completed

Completed

NA

NA

NA

Completed

Completed
Work In Progress

Pending
Completed

Work In Progress
Completed
Completed

Completed

Completed

Completed
Completed

Work In Progress

Work In Progress

Work In Progress

Work In Progress

Work In Progress

Work In Progress

Completed

Pending
Pending

Pending
Pending

Pending
Pending
Pending

Pending

Pending

Pending
Pending

Pending

Pending

Pending

Pending

Pending

Pending

Pending

Brick chamber to be
demolished and rebuilt
with RCC

LPBS No5 is not working

Pinth protection
work,hand railing in
staircase, Rolling gates are
pending

connection pending with
bore

Service water bore done,
connection pending

Tilling work pending in
panel room

All units Plinth protection
work pending

Painting work pending all
units
RFI pending



B.7

B.7

10
11
12
13

Site Safety & Security
1

Miscelleneous

A b W N PR

Stormwater drains

Backfilling, Grading

Landscaping

Entry Road

Internal Pathways / Access Roads

Guard Room

Entrance Gate
Boundary Wall

Handrailing

Fire fighting extinguishers

Nomenclature on Units / Buildings, Signboards,
Site Plan, Project Banner, Site Name Banner,
etc.

Site Surveylance / CCTV

Logbooks - Attendance Register, Visitor logs,
RSPS logs, DG logs, Maintenance logs, etc.

Gaskets as per IS Standards
Hydrotest for all pumps discharge lines

Hydrotest for all water retaining units
Pipe support for all units
Stud bolt for pipeline pending

NA
NA
NA
NA
NA

NA

Pending

NA

Not Started
Work In Progress
Not Started
Completed
Work In Progress

Work In Progress

Pending

Work In Progress

Completed Work In Progress

Completed Work In Progress

Pending

Pending
Pending

Pending
NA
NA

Pending

Pending

Pending

Pending
Pending

Pending
NA
NA

Pending

Pending

Pending
Pending
Pending
Pending
Pending

Pending

Pending

Pending

Pending

Pending
Pending

Pending
NA

Pending
Pending
Pending
NA
Pending

not startad work

not startad work

not startad work

RFI pending

Internal road done with
out compection test.

Stair handrailing, painting
work, Plinth protection
work, Gate fixing pending

Entrance gate supply and
fixing Pending

Painting work pending all
units

Handrailing in progress in
meter cum staff quarter

Supply pending
Supply pending

Supply pending
Not guard deploy yet



S. No.
o
C.1
2
3
C.2
3
C.3
1
c.4a
1
2
3
4
5
C.5
1
2
3
4
5

Unit /Location

Thermal Nallah A I1&D

THERMAL NALLAH A I1&D

CHECKLIST OF BALANCE WORKS

Items / Description of Work

Trunk Sewer to 30 MLD STP

Sluice Gates, 3 Nos.

Hydro test should be conducted as per CA
Road Restoration

Coarse screen channel (Manual)

Manual Bar screen, 1 No.
Sluice gate, 2 Nos

Access for Screening & Grit removal

Electrical & Related Works

Outdoor Lighting

Civil & Site Improvement Works

Site Safety & Security

Indoor & Outdoor Painting
Stormwater drains
Backfilling, Grading

Landscaping

Internal Pathways / Access Roads

Guard /Labour Room /Washroom

Handrailing

Nomenclature on Units / Buildings, Signboards,
Site Plan, Project Banner, Site Name Banner,
etc.

Site Surveylance / CCTV

Logbooks - Attendance Register, Visitor logs,
Maintenance logs, etc.

Supply

Completed
Pending
NA

Completed
Completed

NA
Pending
NA
NA
NA
NA
NA
NA
NA
Pending

Pending

NA

Installation /
Construction

Completed
Pending
Pending

Completed
Completed

Pending
Pending
Completed
NA
Pending
Pending
Pending
Not Started
Completed
Pending

Pending

Pending

Date of Issue: 3-Feb-2023

Issued by: STC, Kanpur

Commissioning/ Remarks / Balance Works
Testing /

Inspection

Pending

Pending
NA

Pending
Work In Progress

Pending
Pending
Pending RFI Pending
NA
Pending Back filling and grading
work pending
Pending No any work start for
landscaping
Pending Pending
NA Not any civil work start for
guard room
Pending RFI Pending
Pending Supply pending
Pending Supply & installation work
pending
NA No any guard parsent yet



C.6 Miscelleneous
2 Hydrotest for all water retaining units NA NA Pending RFI pending



S. No.
D
D.1
1
D.2
1
2
3
4
5
6
7
8
D.3
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
D.4

Unit /Location

Receiving Chamber

30 MLD STP AT PANKHA
CHECKLIST OF BALANCE WORKS

Items / Description of Work

Automatic systems for all gates

Mechanical & Manual Coarse screen chamber

Mechanical coarse screen, 1 No.

Manual coarse screen, 1 No.

Conveyor belt & chute Arrangement, 1 No.
Wheeled trolley, 2 Nos

Sluice gate, 6 Nos

Cable

Cable tray

Differnatail level transmitter, 1 Lots

Raw Sewage Sump & Main Pump House (MPS)

Raw Sewage pumps, 5 Nos.
Sluice gate valves, 5 Nos.

Non return valve (NRV), 5 Nos.
Isolation valve, 700 mm, 2 No.
Pressure switch, 5 Nos

Piping , Pipe supports

EOT hoist, 1 No.

Monorail beam, 1 No.

Hydro test for Pumps discharge Line
Ultrasonic level sensor, 1 nos

Inlet flow meter

Inlet flow meter Chamber

LCS Panel, 5 nos.

Water quality anylzer, 1 nos.

pressure Gauge, 5 Nos
Exhaust fan, internal electrification, earthing

Primary Treatment Unit (PTU)

Supply

Completed

Completed
Completed
Completed
Completed

Completed

Completed
Completed

Completed

Completed
Completed
Completed
Completed
Completed

Completed
Completed
Completed
NA
Completed
Completed
Completed
Completed

Completed
Completed
Completed

Installation /
Construction

Completed

Completed
Completed
Completed
Completed

Completed

Completed
Completed

Completed

Completed
Completed
Completed
Completed
Work In Progress

Pending
Completed
Completed

NA
Completed
Completed
Completed
Completed

Completed
Pending
Completed

Date of Issue: 3-Feb-2023

Issued by: STC, Kanpur

Commissioning /
Testing /
Inspection

Pending

Pending
NA
Pending
NA

Pending

Pending
Pending

Pending

Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending

Remarks / Balance Works



O 00 N O U B W N BB
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D.5

D.5

(O] A W ON R

O 00 N O

10
11

12
13
14

Mechanical fine screen, 2 Nos.
Manual fine screen,1 Nos.
Mechanical Sluice gate , 9 Nos.
Grit Mechanism ,2 nos

Organic pumps, 2 Nos

Screw classifier, 02 Nos

Sluice gate valves, 03 Nos.

Conveyor belt & chute Arrangement, 1 No.

Grit Washer Unit, 02 Nos
Wheeled trolley, 3 Nos

Torque switch ,02 nos

LPBS-6 Nos.

Ultrasonic differential level transmitter, 1 lot

Parshall Flume channel

Ultrasonic flow transmitter, 1 Nos

Flow Chart and scale installation

Sequentail batch reactor ( SBR 4 Nos.)

Mechanical Sluice gate , 4 Nos.
Decanter, 4 Nos

Diffusers, 1432 Nos

Return activated Sludge pumps (RAS),
(4w+1S) Nos

Surplus activated Sludge pumps (SAS),
(4W+1S) Nos

Slector zone diffuser

Ball Valves, 28 nos

Butterfly Valves, 8 Nos

Non return valve (NRV), 4 Nos.
Solenoid Valve ( SOV), 4 Nos.

Dissolved oxygen Meter, 28 Nos

LPBS, 4 Nos.
LCS Panel, 8 nos.
Hydrostatic level transmitier, 4 nos.

Completed
Completed
Completed
Completed
Completed
Completed
Completed

Completed
Pending
Completed

Completed

Completed
Completed

Completed

Pending

Completed
Completed

Completed
Completed

Completed

Completed
Completed
Completed
Completed
Completed

Pending

Completed
Completed
Completed

Completed
Completed
Completed
Completed
Completed
Completed
Completed

Completed
Pending
Completed

Work In Progress

Completed
Completed

Completed

Pending

Completed
Completed

Completed
Completed

Completed

Completed
Completed
Completed
Completed
Completed

Pending

Completed
Completed
Completed

Pending
NA
Pending
Pending
Pending
Pending
Pending

Pending
Pending
NA

Pending

Pending
Pending

Pending
Pending

Pending
Pending

Pending
Pending

Pending

Pending
Pending
Pending
Pending
Pending

Pending

Pending
Pending
Pending

To be installed as per CA.



D.6

D.7

D.8

D.8

D.9

Air Blower Unit ( For SBR)

O 00N O UL B WN -

Sludge Thickener Unit

o A W N

Supernatant Sump

o U W N

Sludge Sump

A W N R

Air Blowers, 06 Nos
Butterfly Valves, 6 Nos
Non return Valves, 6 Nos
Ball Valves, 06 Nos

EOT hoist, 1 No.

Pressure indicator, 6 Nos
Acoustic hood, 6 Nos
LPBS, 6 Nos.

Exhaust fan, internal electrification, earthing,

Sludge Thickener, 1 No.
Knife gate Valve (KGV), 2 Nos
Butterfly Valve (BFV), 1 No.
Ball Valves, 1 No.

LPBS-1 nos.

Torque switch, 1 Nos

Supernatant pumps, 4 Nos
Agitator, 1 Nos

Non return Valves, 4Nos
Butterfly Valves, 2 Nos
LPBS, 5 Nos.

Ultrasonic Level transmeter, 1 nos.

Sludge sump agitator, 1 No.
Overflow line
LPBS, 1 nos.

Ultrasonic Level transmeter, 1 Nos.

Centrifuge Feed pump Unit

No b WN R

Centrifuge Feed pumps, 3 Nos
Knife gate Valve (KGV), 7 Nos
Non return Valves,3 Nos

Ball Valves, 12 Nos.

Pressure indicator, 3 Nos
LPBS, 8 nos.

LCS Panel, 3 Nos.

Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed

Completed
Completed
Pending
Completed
Completed
Completed

Completed
Completed
Completed
Completed
Completed
Completed

Completed
Pending
Completed
Completed

Completed
Completed
Completed
Completed
Completed
Completed
Completed

Completed
Completed
Completed
Pending
Completed
Completed
Completed
Completed
Completed

Completed
Completed
Pending
Pending
Completed
Pending

Completed
Completed
Completed
Completed
Completed
Completed

Completed
Pending
Completed
Completed

Completed
Completed
Completed
Completed
Completed
Completed
Completed

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending

Internal electrification work not done
properly.



D.10
1

2
3
4
5
6
7

D.11

00 N O U b~ W N

D.11

O 00 N o U b~ W N

[
= O

Centrifuge Building

Poly Dosing System

Chlorination Building

Centrifuge , 3 Nos

Knife gate Valve (KGV), 3 Nos

Ball Valves, 3 Nos.

Centrifuge chute Arrangement, 3 Nos
EOT hoist, 1 No.

Monorail beam, 1 No.

Exhaust fan, internal electrification, earthing

Dewatering polymer agitator , 2 Nos
Polymr dosing pumps, 3 Nos

Ball Valves, 07 Nos.

Overflow & drain line work

Non return Valves,6 Nos

Pressure indicator, 3 Nos
Conductivity level switch-2 Nos.

Polymer material stock

EOT hoist, 1 No.

Monorail beam, 1 No.
Chlorinators, 2 Nos

Chlorine Booster Pumps, 2 Nos
Recirculation pumps, 2 nos
Leak absorbation system, 1 Nos
Air Blowers, 2 Nos

Valves, 1 lot

Pressure gauges, 7 Nos

Panel, 1 lots

Sampling pump

Completed
Completed
Completed
Completed
Completed
Completed

Completed

Completed
Completed
Completed
Completed
Pending
Completed
Completed

Completed

Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed

Completed

Completed
Completed
Completed
Completed
Completed
Completed

Completed

Completed

Completed

Completed
Pending
Pending
Pending

Completed

NA

Work In Progress
Completed
Completed
Completed
Completed
Completed
Completed
Completed

Pending
Completed

Completed

Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending
NA

Pending
Pending
Completed
Pending
Pending
Pending
Completed
Pending
Pending
Pending
Completed



D.12 Chlorine contact Tank (CCT)

1 Level switch, 1 Nos
2 Utility water pumps, 2 Nos
3 Butterfly Valve (BFV), 4 Nos.
4 Non return Valves, 2 Nos
5 Pressure gauges, 2 Nos
6 Water qaiality Anylzer, 1 Nos
D.13  Parshal Flume channel at outlet
1 Ultrasonic open channel flow transmitter, 1
Nos
2 Flow Chart and scale installation
D.14 Electrical & Related Works
1 DG set, 2 Nos
LPBS, 1 Lot
Exhaust fan, ceiling fan, internal
electrification, earthing, AC for panel room
4 Indoor & Outdoor Lighting
5 LT Panel, 1 lot
D.15 Civil & Site Improvement Works
1 Admin Building
2 Staff Qurter
3 PTU, SBR, Airblower room
4 Panel room, Metering room
5 DG set, Transformer room

Completed
Completed
Pending
Pending
Pending

Completed

Completed

Pending

Completed
Completed
Completed

Completed
Completed

NA

NA

NA

NA

NA

Completed
Pending
Pending
Pending
Pending

Completed

Completed

Pending

Completed
Completed
Completed

Completed
Completed

Completed
Pending

Completed

Completed

Completed

Pending
Pending
Pending
Pending
Pending
Pending

Pending

Pending

Pending
Pending
Pending

Pending
Pending

Pending

Pending

Pending

Pending

Pending

RFI pending,

Finshing work pending

Plinth protection, Painting work , Staircase
and finshing work pending

RFI pending, Final painting work in
completed

1. In SBR toe guard in handrailing pending
2. In airblower cable trench covering work
pending by chaker plate

RFI pending,

RFI pending,

1. Graval filling in transformer pending,
painting work pending of partition wall
2. DG set shed work pending



Sludge Thickener, Supertanant sump

Centrifuge building

CCT & building
Overhead service tank

NA

NA

NA
NA

Pending

Pending

Completed
Completed

Pending

Pending

Pending
Pending

RFI pending,

1. Lekage rectify work pending in Sludge
thickner and painting work pending

2. Painting work progress in Supertanant
sump

RCC foundation work pending for centrifuge,
Plinth protection and final paint work
pending,

Feed pump house, leakage rectify work
pending

RFIl pending
RFI pending,



10
11

12
13

14

15
16
17
18
D.16

A W N PR

D.17

NoO »u s~ w

Site Safety & Security

Miscelleneous

Service water pumps & plumbing

Tiling / Flooring at all Buildings

All Buildings Roof rainwater drains, Roof
treatment, Plinth protection

Indoor & Outdoor Painting
Doors, Windows, Shutters, all buildings etc.

Stormwater drains

Backfilling, Grading

Landscaping

Entry Road

Internal Pathways / Access Roads

Guard Room
Entrance Gate
Boundary Wall
Handrailing

Fire fighting extinguishers

Nomenclature on Units / Buildings,
Signboards, Site Plan, Project Banner, Site
Name Banner, etc.

Site Surveylance / CCTV

Safety shower

Logbooks - Attendance Register, Visitor logs,
RSPS logs, DG logs, Maintenance logs, etc.

Gaskets as per IS Standards
Hydrotest for all pumps, air blower,
centrifuge, chlorinations etc. discharge lines

Hydrotest for all water retaining units
Pipe support for all units

Marking TWL all structure

Stud bolts all units

Manhole

NA
NA
NA

NA
NA

NA

NA
NA
NA
NA

NA
NA
NA

Completed
Completed
Work In Progress

Completed
Completed

Completed

Work In Progress
Work In Progress
Completed
Work In Progress

Completed
Completed
Work In Progress

Completed Work in Progress

Pending
Pending

Completed

Pending

Pending
NA

NA
Pending
NA
Pending
NA

Pending
Pending

Pending

Completed Work In Progress

Pending

Pending
NA

NA
Pending
Not Started
Pending
Work In Progress

Pending
Pending
Pending

Pending
Pending

Pending

Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending

Pending
Pending

Pending
Pending

Pending

Pending
Pending

Pending
Pending
Pending
Pending
Pending

RFI pending

RFI pending

Plinth protection in progress,

1. KRMPL not submit drawing for plinth
protection

RFI Pending,

RFI pending

Drainage work pending

KRMPL not submit complience on drawing
for storm drainage

Grading in progress

Plantation work in progress

RFI pending, Compection test pending
work in progress

RFIl pending

RFI Pending

Painting work pending

Toegaurd pending in hand railing
Supply Pending

Supply Pending

RFI pending

RFI pending

RFI pending

Hydrotest work pending
Not marking start

16 manhole are pending



RCC pipe laying Completed Work In Progress Pending 15.8 (Approx) KM out of 16 KM laid



	Sundar Nagar IPS
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