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1
2
3
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5
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7
8
9
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13
14

Unit /Location

15 MLD STP AT UNNAO

CHECKLIST OF BALANCE WORKS

Items / Description of Work

Receiving Chamber

Automatic systems for all gates
Sediment/Silt removal work

Mechanical & Manual Coarse screen chamber

Mechanical coarse screen, 1 No.
Manual coarse screen,1 No.

Conveyor belt & chute Arrangement, 1 No.

Wheeled trolley, 1 No.

Sluice gate, 6 Nos

Cable

Cable tray

Ultra Differentail level transmitter -1 Lot

Raw Sewage sump & Main Pump station (MPS)

Raw Sewage pumps, 4 Nos.

Sluice gate, 1 Nos.
Non return valve (NRV), 4 Nos.
Knife gate valves, 4 Nos

Isolation valve, 750mm, 2 Nos.

Pipe reducers,400X 250, 4 Nos.
Blind flange(DI1) ,750 mm , 1 Nos.
EOT hoist, 1 No.

Monorail beam, 1 No.
Pressure indicator ,4 Nos
Valves for pressure indicator ,8 Nos

Ultrasonic level sensor-1 Nos.

Inlet flow meter -1 Nos.
Inlet flow meter Chamber

Supply

Completed
NA

Completed
Completed
Completed
Completed
Completed

Completed
Completed

Completed

Completed
Completed
Completed
Completed

Completed

Pending
Completed
Completed

Completed
Completed
Completed

Completed

Completed Work in Progress

NA

Installation /
Construction

Completed
Not Started

Completed
Completed
Completed
Completed
Completed

Completed
Completed

Pending

Completed
Completed
Completed
Completed

Completed

Pending
Completed
Pending

Completed
Pending
Pending

Completed

Pending

Date of Issue: 3-Feb-2023

Issued by: STC, Kanpur

Commissioning /
Testing /
Inspection

Pending
Pending

Pending
Pending
Pending
NA
Pending

Completed
Completed

Pending

Pending
Pending

Completed
Completed

Pending

Pending
Completed
Pending

Completed
Pending
Pending

Pending

Pending
Pending

Remarks / Balance Works

Installation not done properly
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Water quality Anylzer -1nos.
Internal electrification, earthing,
LCS Panel-4Nos.

Primary Treatment Unit (PTU)

Mechanical fine screen, 2 Nos.

Manual fine screen, 1 No.

Sluice gate, 9 Nos

Sluice Gate valves, 3 Nos.

Conveyor belt & chute Arrangement, 1 No.

Grit Mechanism, ( 2w+1S) Nos
Organic Pumps, 2 Nos

Screw Classifier , 2 Nos

torque Switch-2Nos.

Wheeled trolley, 2 Nos.
Automatic systems for all gates

Cable

Cable tray

Differentail level transmitter -1 lot .
LPBS-6 Nos.

Open channel flow meter-1 Nos.

Sequential Batch Reactor (SBR)

Mechanical sluice Gate, 2 Nos

Decanter, 2 Nos.

Diffuser , 688 Nos.

Return activated sludge pumps (RAS), (2w+1S)Nos

Surplus activated sludge pumps (SAS), (2w+1S)Nos
Selector Zone diffuser

Ball valves, 14 Nos

Butterfly valves (BFV), 4 Nos

Completed
Completed
Completed

Completed
Completed
Completed
Completed
Completed

Completed
Completed

Completed
Pending
Completed
Completed

Completed
Completed
Completed
Completed
Completed

Completed
Completed
Completed
Completed

Completed
Completed

Completed

Completed

Pending
Work in Progress

Completed

Completed
Completed
Completed
Completed
Completed

Completed
Completed

Completed
Pending
Pending

Completed

Completed
Completed
Work in Progress
Completed

Work in Progress

Completed
Completed
Completed
Completed

Completed
Completed

Completed

Completed

Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending

Pending
Pending

Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending

Pending
Pending
Completed
Pending

Pending
Completed

Completed

Completed

Cable dressing work pending



10

11
12
13
14
15
16
A.6
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A.8

Non return valve (NRV), 4 Nos.

Manaul chain pully block ,2 Nos

Solenoid (SOV), 2 Nos
Automatic systems for all gates
LPBS-2Nos.

Hydrostatic level transmeter- 2Nos.

DO -16 Nos.
LCS Panel-4Nos.

Air Blower Unit ( For SBR)

Air Blowers,3 Nos
Butterfly Valves, 3 Nos
Non return Valves,3 Nos
Ball Valves, 3 Nos

EOT hoist, 1 No.

Pressure indicator, 3 Nos
Acoustic hood ,3 Nos
LPBS-3 nos.

Exhaust fan, internal electrification, earthing,

Sludge Thickener Unit

Sludge Thickener, 1 No.

Knife gate Valve (KGV), 2 Nos
Butterfly Valve (BFV),1 No.
Ball Valves, 1 No.

Torque switch, 1 Nos

LPBS-1 Nos.

Supernatant Sump

Supernatant pumps, 4 Nos

Completed

Completed

Completed
Completed
Completed
Completed
Pending
Completed

Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed

Completed

Completed
Completed
Completed

Pending
Completed

Completed

Completed

Completed

Pending
Completed
Completed
Completed

Pending
Completed

Completed
Completed
Completed
Completed
Completed
Pending
Completed
Completed
Completed

Completed

Completed
Completed
Pending

Pending
Completed

Completed

Completed

Pending

Pending

Pending

Pending Cable dressing work pending
Pending

Pending To be installed as per CA
Pending

Pending
Completed
Completed

Pending

Pending

Pending

NA

Pending

Pending

Pending

Completed
Completed
Pending

Pending

Pending Cable dressing work pending

Pending



A9

2 Agitator, 1 Nos
3 Non return Valves, 4Nos
4 Butterfly Valves, 2 Nos
5 Ultrasonic Level transmitter -1 Nos.
6 LPBS-5 Nos.
Sludge Sump
1 Sludge sump agitator , 1 No.
2 Overflow line
3 Level transmitter

A.10 Centrifuge Feed pump Unit

A1l

1 Centrifuge Feed pumps, 2 Nos
2 Knife Gate Valve (KGV), 5 Nos
3 Non Return Valves, 2 Nos
4 Ball Valves, 8 Nos.
5 pressure indicator ,2 Nos
Centrifuge Building
1 Centrifuge, 2 Nos
2 Knife gate Valve (KGV), 2 Nos
3 Ball Valves, 3 Nos.
4 Centrifuge chute Arrangement, 2 Nos
5 EOT hoist, 1 No.
6 Monorail beam, 1 No.
7 LPBS-9 nos
8 level transmitter in agitator-2nos.
9 Cable
10 Cable tray
11 LCS Panel-2 nos.
12 Exhaust fan, internal electrification, earthing,

Completed
Completed
Completed
Completed
Completed

Completed
Completed
Completed

Completed
Completed
Completed
Completed
Pending

Completed
Completed
Completed
Completed

Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed

Completed
Completed
Completed
Completed
Completed

Pending
Pending
Completed

Pending
Completed
Completed

Pending

Pending

Completed
Completed
Completed
Completed

Completed
Completed
Completed
Work in Progress
Work in Progress
Work in Progress
Completed

Work in Progress

Pending
Completed
Completed

Pending

Pending

Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending

Pending

Pending

Pending
NA

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending



A.12

A.13

A.14

Poly Dosing System
Dewatering polymer agitator, 2 Nos
Polymer dosing pumps, 2 Nos
Ball Valves, 06 Nos.
Overflow & drain line work
Non return Valves, 4 Nos
Pressure indicator, 2 Nos

Level switch, 2 Nos
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Polymer material stock
Chlorination Building

EOT hoist, 1 No.

Monorail beam, 1 No.

Chlorinators, 2 Nos

Chlorine Booster Pumps, 2 Nos

Recirculation pumps ,2 Nos.

Leak absorbation system,1 Nos

Air Blowers, 2 Nos

Valves, 1 lot

Pressure gauges, 7 Nos

© 00 N o U b~ W N P

Chlorine contact Tank (CCT)
Level switch, 1 Nos

Utility water pumps, 2 Nos
Butterfly Valve (BFV), 4 Nos.
Non return Valves, 2 Nos
Pressure gauges, 2 Nos
Panel, 1 Lot

LPBS, 2 nos.

Level transmitter, 1 nos.

O 00 N O U A W N B

Exhaust fan, internal electrification, earthing,

Completed Completed
Completed Completed
Completed Pending
Completed Pending
Completed Pending
Completed Pending
Completed Pending
Completed Completed
Completed Completed
Completed Completed
Completed Completed
Completed Completed
Completed Completed
Completed Completed
Completed Completed
Completed Completed
Completed Pending

Completed Work in Progress

Completed Pending
Pending Pending
Pending Pending
Pending Pending

Completed Completed

Completed Pending

Completed Work in Progress

Completed Work in Progress

Pending
Pending
Pending
Pending
Pending
Pending
Pending
NA

Pending
Pending
Pending
Pending
Work in Progress
Work in Progress
Work in Progress
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
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11
12
13

A.15 PLC/SCADA

4

A.16 VFD Panel room
1

Water quality Anylzer, 1nos.
Open channel flow meter, 1 Nos.
Conductivity level switch, 1 Nos

Chlorine leak detector, 1 Nos.

SBR PANEL
BOP Panel
Cable

Exhaust fan, ceiling fan, internal electrification,
earthing, AC for panel room

VFD PANEL-3 nos.

Exhaust fan, internal electrification, earthing,

A.17 Electrical & Related Works

5
6
7
A.18 Civil work

1

Transformer-2 nos
DG set-1 nos.
LPBS-lots

Exhaust fan, ceiling fan, internal electrification,
earthing, AC for panel room

Indoor & Outdoor Lighting

LT Panel-1Lot

Metering Room

1&D, Structure, 3.2 km

Sewer System

Completed
Completed
Completed

Completed

Completed
Completed
Completed

Completed

Completed

Completed

Completed
Completed
Completed

Completed
Completed
Completed
Completed

NA

NA

Pending
Work in Progress
Pending

Pending

Work in Progress
Work in Progress
Work in Progress

Work in Progress

Completed
Completed

Completed
Completed
Completed

Work in Progress
Pending
Completed
Completed

Pending

Work in Progress

Pending
Pending
Pending

Pending

Pending
Pending
Pending
Pending

Pending
Pending

Pending
Pending
Pending

Pending

Pending

Pending
Completed

Pending

Pending

Cable termination work pending
Cable termination work pending

Cable termination work pending

Finishing and painting works, Railing work and
fencing are pending

All 3.2 km Cleaning and hydro testing works
are due. Cleaning of sewer line pending
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9
10
11
12
13

14

15

16
17

18
19

Manholes, 42 Nos

MPS

PTU
Admin Building

SBR Basins

CCT,Chlorination room
Air Blower Building
Sludge Thickener
Supernatant Sump
Centrifuge Building
Transformer Yard

DG Area

Parshall Flumes
VFD Panel Room
Staff Quarter

Guard Room

Effluent Chamber

D.19 Civil & Site Improvement Works

1
2

U b

N

Service water pumps & plumbing all units

Tiling / Flooring at all Buildings
All Buildings Roof rainwater drains, Roof treatment,
Plinth protection

Indoor & Outdoor Painting
Doors, Windows, Shutters, etc.

Stormwater drains

Backfilling, Grading

NA

NA

NA
NA

NA

NA
NA
NA
NA
NA
NA
NA

NA

NA

NA

NA

NA
Completed

NA

NA

NA
Pending
NA

NA

Work in Progress

Pending

Pending
Work in Progress

Completed
Completed
Completed
Completed

Completed

Completed
Completed

Completed
Completed
Completed
Completed
Completed
Work in Progress
Completed

Pending

Work in Progress
Work in Progress
Not Started

Work in Progress

Pending

Pending

Pending
Pending

Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending
Pending

Pending

Pending
Pending
Pending

Pending

Only 4 Nos. Manholes (Manhole ID - 4,116, 34,
28,29) cleaned out of 42. Leakage repair
pending

Silt Cleaning, finishing work in pending

Finishing, painting work pending

External painting work in progress, Lab setup
pending

Leakage correction, Finishing, painting, hand
railing Pending.

Stair-hand rail, and painting pending

paint works pending

Finishing and Stair Railing work pending
Stair railing and finishing works pending
Final coat paint work pending

Gravel filling work pending

DG platform was to be increased 1m for O&M
Pending

Ultrasonic flow meter installation pending

Paint works and railing pending
Final coat painting work pending
Finshing work pending Painting work pending

Finishing work pending

Fresh water connection to all overhead tank
service pending

Pinth protection pending all building, KRMPL
not submit drawing for Plinth protection

All structure outdoor paint pending

Admin shutter door pending

KRMPL not submit drawing for stormwater
drains

Approx 13992 soil filling out of 30000 cum



8 Landscaping NA Pending Pending No work activity started

9 Entry Road NA Pending Pending No work activity started
10 Internal Pathways / Access Roads NA Pending Pending No work activity started
D.20 Site Safety & Security
1 Guard Room NA Completed Pending
Entrance Gate Pending Pending Pending Gate of installation pending
3 Boundary Wall NA Work in Progress Pending Raitining wall 50 MTR, 30 boundery wall
pending
4 Handrailing NA Work in Progress Pending Work in progress
5 Fire fighting extinguishers Completed Work in Progress Pending Supply Pending
Nomenclature on Units / Buildings, Signboards, Site Completed Pending Pending Supply Pending
6 Plan, Project Banner, Site Name Banner, etc.
7 Site Surveylance / CCTV Pending Pending Pending RFI pending
8 Safety shower at Chlorination unit Completed Completed Pending RFI pending
Logbooks - Attendance Register, Visitor logs, RSPS Pending Work in Progress Pending Visitor logs book maintenance in progress and
9 logs, DG logs, Maintenance logs, etc. other logs book not maintenance

D.21 Miscelleneous

1 Lab Setup Completed Pending Pending Lab setup pending
2 Permanent Gasket Pending Pending Pending
3 Hydrotest for all pumps, air blower, centrifuge , Pending Pending Pending
chlorinations etc. discharge lines
4 Hydrotest for all water retaining units NA NA Pending Hydrotesting work pending in all units
5 Pipe support for all units Pending Pending Pending
6 Stud bolt & Nuts at all units Pending Pending NA



