
Date of Issue: 3-Feb-2023

Issued by: STC, Kanpur
S. No. Unit /Location Items / Description of Work Supply Installation / 

Construction
Commissioning / 

Testing / 
Inspection

Remarks / Balance Works

A Sundar Nagar IPS
A.1 Rising main 

1 ARV, 3 Nos. Completed Completed Pending
2 Chambers for ARV, 3 Nos. NA Not Started Pending
3 Sluice Gates valve, 3 Nos. Completed Completed Pending
4 FIT-401 & 501 (Flow Indicator Transmitter) Completed Pending Pending
5 Hydro test should be conducted as per CA NA NA Pending
6 Road Restoration NA Pending Pending

A.2 Coarse screen channel (Manual)
1 Manual Bar screen, 1 No. Completed Completed Pending
2 Sluice gate, 2 Nos Completed Completed Pending
3 Access for Screening & Grit removal Pending Pending Pending

A.3 Coarse screen channel (Mechanical)
1 Mechanical coarse screen, 1 No. Completed Completed Pending
2 Conveyor belt & chute Arrangement, 1 No. Completed Completed Pending
3 Wheeled trolley, 2 No. Completed Pending Pending

4 Sluice gate, 2 Nos Completed Completed Pending

5 Cable Completed Completed Pending
6 Cable tray Completed Completed Pending

Differatail level transmitter -1 Lots Completed Completed Pending
Automation work of all gate Completed Work In Progress Pending

A.4 Raw Sewage Pump House (RSPH)
1 Raw Sewage pumps, 5 Nos. Completed Completed Pending
2 Sluice gate valves, 5 Nos. Completed Completed Pending

3 Non return valve (NRV), 5 Nos. Completed Completed Pending
4 Isolation valve, 800mm, 1 No. Completed Completed Pending

5 Pipe reducers, 4 Nos. Pending Pending Pending

SUNDAR NAGAR IPS
CHECKLIST OF BALANCE WORKS



6 EOT hoist, 1 No. Completed Completed Pending
7 Monorail beam, 1 No. Completed Completed NA

8 Ultrasonic level sensor, 1 Nos. Completed Completed Pending
9 Inlet flow meter Completed Work In Progress Pending

10 Inlet flow meter Chamber NA Pending Pending
Pressure transmeter, 1 lot Completed Pending Pending

11 Exhaust fan, internal electrification, earthing, Completed Work In Progress Pending

A.5 Electrical & Related Works
1 Transformer, 1 Nos. Completed Work In Progress Pending
2 DG set, 1 Nos. Completed Completed Pending
3 LPBS, 5 Nos. Completed Completed Pending
4 Exhaust fan, ceiling fan, internal electrification, 

earthing, AC for panel room
Completed Work In Progress Pending

5 Indoor & Outdoor Lighting Completed Pending Pending
6 LT Panel, 1 lot Completed Completed Pending
7 Metering Room Completed Work In Progress Pending
8 KESCO Power Connection NA Pending Pending Pending by UPJN

A.6 Civil & Site Improvement Works
1 Screen channel NA Completed Pending RFI Pending
2 Sump & pump NA Completed Pending Painting & finshing work 

pending
3 Panel room Cum Staff quarter room NA Completed Pending Gate fixing pending 
4 Overhead service tank Completed Completed Pending RFI Pending

5 Service water pumps & plumbing NA Completed Pending RFI pending
6 Tiling / Flooring at all Buildings NA Not Started Pending Tiling work pending in  

guard room 
7 All Buildings Roof rainwater drains, Roof 

treatment, Plinth protection
NA Pending Pending Pinth protection pending

8 Indoor & Outdoor Painting Completed Work In Progress Pending Painting & finshing work 
pending boundery wall 
and some parts of units



9 Doors, Windows, Shutters, etc. Pending Work In Progress Pending Door pending in Guard 
room

10 Stormwater drains NA Not Started Pending Not started work 
11 Backfilling, Grading NA Not Started Pending Not started work 
12 Landscaping NA Not Started Pending Not started work 
13 Entry Road NA Not Started Pending Not started work 
14 Internal Pathways / Access Roads NA Not Started Pending Not started work 

A.7 Site Safety & Security
1 Guard Room NA Work In Progress Pending finshing work pending
2 Entrance Gate NA Not Started Pending
3 Boundary Wall NA Work In Progress Pending Brick work & concrete 

work in progress 
4 Handrailing Completed Work In Progress Pending Handrailing pending in  

meter cum staff qurater 

5 Fire fighting extinguishers Pending Pending Pending Supply pending 
6 Nomenclature on Units / Buildings, Signboards, 

Site Plan, Project Banner, Site Name Banner, 
etc.

Pending Pending Pending Supply pending 

7 Site Surveylance / CCTV Pending Pending Pending Supply pending 
8 Logbooks - Attendance Register, Visitor logs, 

RSPS logs, DG logs, Maintenance logs, etc.
Pending Not Started NA Supply pending 

A.7 Miscelleneous
1 Gaskets as per IS Standards Pending Pending Pending
2 Hydrotest for all pumps discharge lines NA NA Pending
3 Hydrotest for all water retaining units NA NA Pending
4 Pipe support for all units Pending Pending NA
5 Mark TWL all structure NA Not Started NA
6 800mm dia sewer line conection pending in 

Receiving chamber
NA Not Started Pending

7 Stud bolt for pipeline pending Completed Pending Pending
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B ICI Nallah IPS
B.1 Rising main 

1 ARV, 3 Nos. Completed Pending Pending
2 Chambers for ARV, 12 Nos. NA Not Started Pending
3 Sluice Gate valves, 3 Nos. Completed Pending Pending
4 Hydro test should be conducted as per CA NA Not Started Pending
5 Road Restoration NA Work In Progress NA

B.2 Coarse screen channel (Manual)
1 Manual Bar screen, 1 No. Completed Completed Completed
2 Sluice gate, 2 Nos Completed Completed Pending

3 Access for Screening & Grit removal NA Not Started NA
B.3 Coarse screen channel (Mechanical)

1 Mechanical coarse screen, 1 No. Completed Completed Pending
2 Manual Bar screen, 1 No. Completed Completed Pending
3 Conveyor belt & chute Arrangement, 1 No. Completed Completed Pending
4 Wheeled trolley, 2 No. Completed Completed NA
5 Sluice gate, 2 Nos Completed Completed Pending
6 Cable Completed Completed Pending
7 Cable tray Completed Completed Pending
8 Differential level transmitter-1 lot Completed Completed Pending
9 Automation work of all gate Completed Completed Pending

B.4 Raw Sewage Pump House (RSPH)
1 Raw Sewage pumps, 5 Nos. Completed Completed Pending
2 Sluice gate valves, 5 Nos. Completed Completed Pending
3 Non return valve (NRV), 5 Nos. Completed Completed Pending
4 Isolation valve, 800mm, 1 No. Completed Pending Pending
5 Pipe reducers, 4 Nos. Completed Completed Pending
6 EOT hoist, 1 No. Completed Completed Pending
7 Monorail beam, 1 No. Completed Completed Pending
8 Ultrasonic level sensor-1nos Completed Completed Pending

ICI NALLAH IPS
CHECKLIST OF BALANCE WORKS



9 Inlet flow meter Completed Completed Pending
10 Inlet flow meter Chamber NA Work In Progress Pending Brick chamber to be 

demolished and rebuilt 
with RCC

11 pressure transmitter-1 lot Completed Pending Pending
12 Exhaust fan, internal electrification, earthing Completed Completed Pending

B.5 Electrical & Related Works
1 Transformer, 1 No Completed Work In Progress Pending
2 DG set, 1 No. Completed Completed Pending
3 LPBS, 5 Nos Completed Completed Pending LPBS No5 is not working 

condtion.4 Exhaust fan, ceiling fan, internal electrification, 
earthing, AC for panel room

Completed Completed Pending

5 Indoor & Outdoor Lighting Completed Completed Pending

6 LT Panel, 1 lot Completed Completed Pending
7 Metering Room Completed Completed Pending

B.6 Civil & Site Improvement Works
1 Panel room cum staff quarter NA Work In Progress Pending Pinth protection 

work,hand railing in 
staircase, Rolling gates are 
pending

2 Overhead service tank Completed Work In Progress Pending connection pending with 
bore 

3 Service water pumps & plumbing Completed Work In Progress Pending Service water bore done, 
connection pending

4 Tiling / Flooring at all Buildings NA Work In Progress Pending Tilling work pending in 
panel room 

5 All Buildings Roof rainwater drains, Roof 
treatment, Plinth protection

NA Work In Progress Pending All units Plinth protection 
work pending 

6 Indoor & Outdoor Painting NA Work In Progress Pending Painting work pending all 
units 

7 Doors, Windows, Shutters, etc. Completed Completed Pending RFI pending 



9 Stormwater drains NA Not Started Pending not startad work 
10 Backfilling, Grading NA Work In Progress Pending not startad work 
11 Landscaping NA Not Started Pending not startad work 
12 Entry Road NA Completed Pending RFI pending 
13 Internal Pathways / Access Roads NA Work In Progress Pending Internal road done with 

out compection test.
B.7 Site Safety & Security

1 Guard Room NA Work In Progress Pending Stair handrailing, painting 
work, Plinth protection 
work, Gate fixing   pending 

2 Entrance Gate Pending Pending Pending  Entrance gate supply and 
fixing Pending 

3 Boundary Wall NA Work In Progress Pending Painting work pending all 
units 

4 Handrailing Completed Work In Progress Pending Handrailing in progress in 
meter cum staff quarter 

5 Fire fighting extinguishers Completed Work In Progress Pending Supply pending
6 Nomenclature on Units / Buildings, Signboards, 

Site Plan, Project Banner, Site Name Banner, 
etc.

Pending Pending Pending Supply pending

7 Site Surveylance / CCTV Pending Pending Pending Supply pending
8 Logbooks - Attendance Register, Visitor logs, 

RSPS logs, DG logs, Maintenance logs, etc.
Pending Pending NA Not guard deploy yet

B.7 Miscelleneous
1 Gaskets as per IS Standards Pending Pending Pending
2 Hydrotest for all pumps discharge lines NA NA Pending
3 Hydrotest for all water retaining units NA NA Pending
4 Pipe support for all units Pending Pending NA
6 Stud bolt for pipeline pending Pending Pending Pending
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C Thermal Nallah A I&D
C.1 Trunk Sewer to 30 MLD STP

1 Sluice Gates, 3 Nos. Completed Completed Pending
2 Hydro test should be conducted as per CA Pending Pending Pending
3 Road Restoration NA Pending NA

C.2 Coarse screen channel (Manual)
1 Manual Bar screen, 1 No. Completed Completed Pending
2 Sluice gate, 2 Nos Completed Completed Work In Progress

3 Access for Screening & Grit removal NA Pending Pending
C.3 Electrical & Related Works

1 Outdoor Lighting Pending Pending Pending
C.4 Civil & Site Improvement Works

1 Indoor & Outdoor Painting NA Completed Pending RFI Pending 
2 Stormwater drains NA NA NA
3 Backfilling, Grading NA Pending Pending Back filling and grading 

work pending
4 Landscaping NA Pending Pending No any work start for 

landscaping 
5 Internal Pathways / Access Roads NA Pending Pending Pending

C.5 Site Safety & Security
1 Guard /Labour Room /Washroom NA Not Started NA Not any civil work start for 

guard room  
2 Handrailing NA Completed Pending RFI Pending 
3 Nomenclature on Units / Buildings, Signboards, 

Site Plan, Project Banner, Site Name Banner, 
etc.

Pending Pending Pending Supply pending

4 Site Surveylance / CCTV Pending Pending Pending Supply & installation work 
pending

5 Logbooks - Attendance Register, Visitor logs, 
Maintenance logs, etc.

NA Pending NA No any guard parsent yet

THERMAL NALLAH A I&D
CHECKLIST OF BALANCE WORKS



C.6 Miscelleneous
2 Hydrotest for all water retaining units NA NA Pending RFI pending 
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D 30 MLD STP
D.1 Receiving Chamber

1 Automatic systems for all gates Completed Completed Pending
D.2  Mechanical & Manual Coarse screen chamber 

1 Mechanical coarse screen, 1 No. Completed Completed Pending
2 Manual coarse screen, 1 No. Completed Completed NA
3 Conveyor belt & chute Arrangement, 1 No. Completed Completed Pending
4 Wheeled trolley, 2 Nos Completed Completed NA

5 Sluice gate, 6 Nos Completed Completed Pending
6 Cable Completed Completed Pending
7 Cable tray Completed Completed Pending
8 Differnatail level transmitter, 1 Lots Completed Completed Pending

D.3 Raw Sewage  Sump &  Main Pump House (MPS)
1 Raw Sewage pumps, 5 Nos. Completed Completed Pending
2 Sluice gate valves, 5 Nos. Completed Completed Pending

3 Non return valve (NRV), 5 Nos. Completed Completed Pending

4 Isolation valve, 700 mm, 2 No. Completed Completed Pending
5 Pressure  switch, 5 Nos Completed Work In Progress Pending

6 Piping , Pipe supports Completed Pending Pending

7 EOT hoist, 1 No. Completed Completed Pending

8 Monorail beam, 1 No. Completed Completed Pending

9  Hydro test for Pumps discharge Line NA NA Pending

10 Ultrasonic level sensor, 1 nos Completed Completed Pending
11 Inlet flow meter Completed Completed Pending
12 Inlet flow meter Chamber Completed Completed Pending

13 LCS Panel, 5 nos. Completed Completed Pending

14 Water quality anylzer, 1 nos. Completed Completed Pending
15 pressure Gauge, 5 Nos Completed Pending Pending
16 Exhaust fan, internal electrification, earthing Completed Completed Pending

D.4 Primary Treatment Unit (PTU)

30 MLD STP AT PANKHA
CHECKLIST OF BALANCE WORKS



1 Mechanical fine screen, 2 Nos. Completed Completed Pending

2 Manual fine screen,1 Nos. Completed Completed NA

3  Mechanical Sluice gate , 9 Nos. Completed Completed Pending

4 Grit Mechanism ,2 nos Completed Completed Pending

5 Organic pumps, 2 Nos Completed Completed Pending

6 Screw classifier, 02 Nos Completed Completed Pending

7 Sluice gate valves, 03 Nos. Completed Completed Pending

8 Conveyor belt & chute Arrangement, 1 No. Completed Completed Pending
9 Grit Washer Unit, 02 Nos Pending Pending Pending

10 Wheeled trolley, 3 Nos Completed Completed NA

11 Torque switch ,02 nos Completed Work In Progress Pending

LPBS-6 Nos. Completed Completed Pending
12 Ultrasonic  differential level transmitter, 1 lot Completed Completed Pending

D.5 Parshall Flume  channel
1 Ultrasonic flow transmitter, 1 Nos Completed Completed Pending

2 Flow Chart and scale installation Pending Pending Pending

D.5 Sequentail batch reactor ( SBR 4 Nos.)
1  Mechanical Sluice gate , 4 Nos. Completed Completed Pending
2 Decanter, 4 Nos Completed Completed Pending

3 Diffusers, 1432 Nos Completed Completed Pending
4 Return activated Sludge pumps  (RAS), 

(4w+1S) Nos
Completed Completed Pending

5 Surplus activated Sludge pumps (SAS), 
(4W+1S) Nos

Completed Completed Pending

6 Slector zone diffuser Completed Completed Pending
7  Ball Valves, 28 nos Completed Completed Pending
8 Butterfly Valves, 8 Nos Completed Completed Pending
9 Non return valve (NRV), 4  Nos. Completed Completed Pending

10 Solenoid  Valve ( SOV), 4 Nos. Completed Completed Pending

11 Dissolved oxygen Meter, 28 Nos Pending Pending Pending To be  installed as per CA.

12 LPBS, 4 Nos. Completed Completed Pending
13 LCS Panel, 8 nos. Completed Completed Pending
14 Hydrostatic level transmitier, 4 nos. Completed Completed Pending



D.6 Air Blower Unit  ( For SBR)  
1 Air Blowers, 06 Nos Completed Completed Pending
2 Butterfly Valves, 6 Nos Completed Completed Pending
3 Non return Valves, 6 Nos Completed Completed Pending
4 Ball Valves, 06 Nos Completed Pending Pending
5 EOT hoist, 1 No. Completed Completed Pending
6 Pressure  indicator, 6 Nos Completed Completed Pending
7 Acoustic hood, 6 Nos Completed Completed Pending
8 LPBS, 6 Nos. Completed Completed Pending
9 Exhaust fan,  internal electrification, earthing, Completed Completed Pending Internal electrification work not done 

properly.
D.7 Sludge Thickener Unit

1 Sludge Thickener , 1 No. Completed Completed Pending
2 Knife gate Valve (KGV), 2 Nos Completed Completed Pending
3 Butterfly Valve (BFV), 1 No. Pending Pending Pending
4 Ball Valves, 1 No. Completed Pending Pending
5 LPBS-1 nos. Completed Completed Pending
6 Torque switch , 1 Nos Completed Pending Pending

D.8 Supernatant Sump

1 Supernatant pumps, 4 Nos Completed Completed Pending
2 Agitator, 1 Nos Completed Completed Pending
3 Non return Valves, 4Nos Completed Completed Pending
4 Butterfly Valves, 2 Nos Completed Completed Pending
5 LPBS, 5 Nos. Completed Completed Pending
6 Ultrasonic Level transmeter, 1 nos. Completed Completed Pending

D.8 Sludge Sump

1 Sludge sump agitator, 1 No. Completed Completed Pending
2 Overflow  line Pending Pending Pending
3 LPBS, 1 nos. Completed Completed Pending
4 Ultrasonic Level transmeter, 1 Nos. Completed Completed Pending

D.9 Centrifuge  Feed pump Unit

1 Centrifuge  Feed pumps, 3 Nos Completed Completed Pending
2 Knife gate Valve (KGV), 7  Nos Completed Completed Pending
3 Non return Valves,3 Nos Completed Completed Pending
4 Ball Valves,  12 Nos. Completed Completed Pending
5 Pressure indicator, 3 Nos Completed Completed Pending
6 LPBS, 8 nos. Completed Completed Pending
7 LCS Panel, 3 Nos. Completed Completed Pending



D.10 Centrifuge Building

1 Centrifuge , 3 Nos Completed Completed Pending

2 Knife gate Valve (KGV), 3  Nos Completed Completed Pending

3 Ball Valves,  3 Nos. Completed Completed Pending

4  Centrifuge chute Arrangement, 3 Nos Completed Completed Pending

5 EOT hoist, 1 No. Completed Completed Pending

6 Monorail beam, 1 No. Completed Completed Pending

7 Exhaust fan, internal electrification, earthing Completed Completed Pending

D.11 Poly Dosing System

1 Dewatering polymer agitator , 2 Nos Completed Completed Pending

2 Polymr dosing pumps, 3 Nos Completed Completed Pending

3 Ball Valves,  07 Nos. Completed Completed Pending

4 Overflow & drain line work Completed Pending Pending

5 Non return Valves,6 Nos Pending Pending Pending

6 Pressure indicator , 3 Nos Completed Pending Pending

7 Conductivity level switch-2 Nos. Completed Completed Pending

8 Polymer material stock Completed NA NA

D.11 Chlorination Building

1 EOT hoist, 1 No. Completed Work In Progress Pending

2 Monorail beam, 1 No. Completed Completed Pending

3 Chlorinators, 2 Nos Completed Completed Completed

4 Chlorine Booster Pumps, 2 Nos Completed Completed Pending

5 Recirculation pumps , 2 nos Completed Completed Pending

6 Leak absorbation system, 1 Nos Completed Completed Pending

7 Air Blowers, 2 Nos Completed Completed Completed

8 Valves, 1 lot Completed Completed Pending

9 Pressure gauges, 7 Nos Completed Pending Pending

10 Panel, 1 lots Completed Completed Pending

11 Sampling pump Completed Completed Completed



D.12 Chlorine contact Tank (CCT)

1 Level switch, 1 Nos Completed Completed Pending

2 Utility water pumps, 2 Nos Completed Pending Pending

3 Butterfly Valve (BFV), 4 Nos. Pending Pending Pending

4 Non return Valves, 2 Nos Pending Pending Pending

5 Pressure gauges, 2 Nos Pending Pending Pending

6 Water qaiality Anylzer, 1 Nos Completed Completed Pending

D.13 Parshal Flume channel at outlet

1 Ultrasonic  open channel flow transmitter, 1 
Nos

Completed Completed Pending

2 Flow Chart and scale installation Pending Pending Pending

D.14 Electrical & Related Works
1 DG set, 2 Nos Completed Completed Pending
2 LPBS, 1 Lot Completed Completed Pending
3 Exhaust fan, ceiling fan, internal 

electrification, earthing, AC for panel room
Completed Completed Pending

4 Indoor & Outdoor Lighting Completed Completed Pending

5 LT Panel, 1 lot Completed Completed Pending
D.15 Civil & Site Improvement Works

1 Admin Building NA Completed Pending RFI pending, 
Finshing work pending

2 Staff Qurter NA Pending Pending Plinth protection, Painting work , Staircase 
and finshing work pending

3 PTU, SBR, Airblower room NA Completed Pending RFI pending, Final painting work in 
completed 
1. In SBR toe guard in handrailing pending
2. In airblower cable trench covering work 
pending by chaker plate

4 Panel room, Metering room NA Completed Pending RFI pending,

5 DG set, Transformer room NA Completed Pending RFI pending, 
1. Graval filling in transformer pending, 
painting work pending of partition wall
2. DG set shed work pending 



6 Sludge Thickener, Supertanant sump NA Pending Pending RFI pending,
1. Lekage rectify work pending in Sludge 
thickner and painting work pending
2. Painting work progress in Supertanant 
sump

7 Centrifuge building NA Pending Pending RCC foundation work pending for centrifuge,
Plinth protection and final paint  work 
pending,
Feed pump house, leakage rectify work 
pending

CCT & building NA Completed Pending RFI pending 
8 Overhead service tank NA Completed Pending RFI pending,



9 Service water pumps & plumbing NA Completed Pending RFI pending
10 Tiling / Flooring at all Buildings NA Completed Pending RFI pending
11 All Buildings Roof rainwater drains, Roof 

treatment, Plinth protection
NA Work In Progress Pending Plinth protection in progress,

1. KRMPL not submit drawing for plinth 
protection

12 Indoor & Outdoor Painting NA Completed Pending RFI Pending,
13 Doors, Windows, Shutters, all buildings etc. NA Completed Pending RFI pending 

14 Stormwater drains NA Completed Pending Drainage work pending 
KRMPL not submit complience on drawing  
for storm drainage 

15 Backfilling, Grading NA Work In Progress Pending Grading in progress
16 Landscaping NA Work In Progress Pending Plantation work in progress
17 Entry Road NA Completed Pending RFI pending, Compection test pending 
18 Internal Pathways / Access Roads NA Work In Progress Pending work in progress

D.16 Site Safety & Security
1 Guard Room NA Completed Pending RFI pending
2 Entrance Gate NA Completed Pending RFI Pending
3 Boundary Wall NA Work In Progress Pending Painting work pending
4 Handrailing Completed Work in Progress Pending Toegaurd pending in hand railing 

5 Fire fighting extinguishers Pending Pending Pending Supply Pending
6 Nomenclature on Units / Buildings, 

Signboards, Site Plan, Project Banner, Site 
Name Banner, etc.

Pending Pending Pending Supply Pending

7 Site Surveylance / CCTV Completed Pending Pending RFI pending 

8 Safety shower Completed Work In Progress Pending

9 Logbooks - Attendance Register, Visitor logs, 
RSPS logs, DG logs, Maintenance logs, etc.

Pending Pending Pending RFI pending 

D.17 Miscelleneous
1 Gaskets as per IS Standards Pending Pending Pending
2 Hydrotest for all pumps, air blower, 

centrifuge, chlorinations etc. discharge lines 
NA NA Pending RFI pending

3 Hydrotest for all water retaining units NA NA Pending Hydrotest work pending 
4 Pipe support for all units Pending Pending Pending
5 Marking TWL all structure NA Not Started Pending Not marking start 
6 Stud bolts all units Pending Pending Pending
7 Manhole NA Work In Progress Pending 16 manhole are pending 



8 RCC pipe laying Completed Work In Progress Pending 15.8 (Approx) KM out of 16 KM  laid
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