SY @

Phone -05123571573

PROJECT ENGINEER for

National Mission for Clean Ganga- Development,
Rehabilitation with Operation & Maintenance of STPs at
Kanpur under Hybrid Annuity based PPP mode

Shah Technical Consultants Private Limited
ADDRESS :117/231 “ 0" Block Geeta Nagar Near Ram Lila Ground ,Kanpur-208025

E-Mail : pe.kanpurstc@gmail.com

Ref. STC/PE /KNP /20/2/ Jajmau Phase |

To,

SE

Construction circle
Uttar Pradesh Jal Nigam (Rural)

Kanpur, UP

Date :28.02.2023

Sub: HAM KANPUR: Inspection Report of 130 MLD STP Jajmau facilities, inspection done on01.02.2023,
04.02.2023, 13.02.2023, and 15.02.2023.

Following NMCG, UPJN, STC, & KRMPL officials were present.

1. Ms.
2. Mr
3. Mr
4. Mr
5. Mr
6. Mr
74 1Vl
8. Mr
S. Mr
10. Ms
11. Mr
12. Mr

Nidhi Diwedi, NMCG

. Gyanendra Choudary, PM1 UPJN

. Shezeb Igbal, AE UPJN

. Vipin Pal, JE UPJn

. Anil Kumar Seth, Team Leader, STC Kanpur

. Ajay Kumar Goyal, Support Engineer (Mechanical), STC Kanpur
. Rahul Sarwan, Support Engineer (Electrical), STC Kanpur

. Inder Dev Pandey, Support Engineer (Civil), STC Kanpur

. Karam Veer Singh, Site Supervisor (Civil), STC Kanpur

. Divya Mittal, Site Supervisor (Electrical), STC Kanpur

. Krishna,(Plant In charge), KRMPL

. Akashay Tripathi ( Process Engineer), KRMPL Kanpur

With reference to above subject the Inspection Report of 130 MLD STP Jajmau of joint inspection held on
01.02.2023, 04.02.2023, 13.02.2023, and 15.02.2023 is attached here with for your information and necessary
action. Kindly direct the concessionare to incorporate the points mentioned in the enclosure and submit the
compliance.

Encl: Inspection report of 130 MLD STP

PHONE : 2287 1061, 2282 0018, 2282 0121

HEAD OFFICE: 407, RAHEJA CENTRE, PLOT NO. 214, NARIMAN POINT, MUMBAI —400 021, INDIA

E-Mail : stcmumbai@vsnl.com, stc@stc.co.in



Copy to the following with enclosure for information & necessary action:

PEEDCEN SR

Mr. Rajat Gupta , SWMS,NMCG, New Delhi

Ms. Nidhi Dwivedi, Project officer (Technical),NMCG, New Delhi
Chief Engineer, Kanpur Zone, UP Jal Nigam, Kanpur.

PM-I &PM-E&M, GPCU, UP Jal Nigam, Kanpur.

Mr. P.C. Shukla, Concessionaire’s Representative

Project Manager, Kanpur River Management Pvt. Ltd., Kanpur.
O&M in charge, Kanpur River Management Pvt. Ltd., Kanpur.

(Animr\;)eth)

Team Leader, STC Kanpur

ale



: i -

set Engineer (Flectt cal),

ﬁh@: &M;ﬁ il S7C

. Proposed Date 1o/
Originat Date | pocgive by Current Status of Compliance
KRMPL

| | |
|

Equipment Assessment of Current Condition Phato

A 1. All gates to be repalced
| 2. Repairing work of free board of this chamber found very poor this must be repaired
3. Renovation to be completed without getting approval ,testing & commissioning

4. Toe guard to be Provide in handrailing.
5. TWL marking sould be done with paint.

27.11.2021 L | Pending

F
/

27.11.2021 Pending

A |Collection Chamber

1. Railing and its foundation needs to be repaired.

: 2. Reinforced exposed work found repaired

| et ; 3. Fininshing work of inlet chamber chamber need to done properly
: 4Toe guard to be Provide in handrailing

5. FRP coating done in hand railing

|
| Operational

pending

1. Gate may be motorized if possible
2. Hand railing replaced

3. Level transmitter to be replace

4. Shed to be replace

5. TWL marking done with paint

Gates /Valves and Need Overhauling
Covering Shed / Replacement

~

|
|

Fine Screen Chamber

B
(Merhanical / Man

1.Rennovation work found not properly.

2 Garbages like Plastic begsleather pieces, clothes must be removed from Belt converyor of Screen Chamber regularly.
3.Need to be replaced the gates

4. Proper Lighting need to be provided at Screen area.

5. Level scale should be propoerly clean and marking should be clearly visible

6.MS Fabrication equipment & tools along with MS Shed also corroded & losses its strength 27.11.2021 Pending
7.In MS shed pipes are corroded & Colour of shed also worn out.

8 Mechanical Screen not working with auto system and without sensor Need to be fixed the auto system immediately.

9.New Cables should be laid properly in cable trays

1LFRP coatting done in Hand-railing, screen channel area 12. Maximum gap in bar screen shuold be
fi

n Chamber (C

Need Renovatio w “
|
|

1. Mechenical Fine Screen are need to be installed as per approved drawing

2.Screen erection/ installation work is not verified by STC

3 Mechanical Screen not working with auto system and without sensor, need to be fixed the auto system immediately.

4 Procedure of screens hasw not been submit by KRMPL

Without getting approval for shut down and charging the Raw sewage for the same work. KRMPL has not been submited any 27.11.2021 pending

al Fine Screen
Operational

approval
6.Cable dressing not done properly
7 Screen motor cable gland are not fixed

ﬂ
| |
|
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STC Kanpur

.

L

L
-

e -

Assessment of Current Condition Photo - Current defects and Corrective Action Suggested by STC, PE Action of ksbe ¢ Current Status of Compliance
3 S . i Completed by

1.Mechanical screen of teeth are damaged , KRMPL has not been reapired
2.5creen needs to be clean periodically depends on the sewage.

3. Mechanical Screen not working with auto system and without sensor .Need to be fixed the auto system immediately. 27.11.2021
4.New Cables should be laid properly in cable trays. 5. Screen .
panel sensor screen not fixed

Operational Pending

1. Mechenical Fine Screen are need to be installed as per approved drawing

2.Screen erection/ installation work is not verified by STC .

3. Mechanical Screen not working with auto system and without sensor, need to be fixed the auto system immediately. e S
4 Procedure of screens hasw not been submit by KRMPL.

5 Mechanical screen of teeth are damaged , KRMPL has not been rezpired

Mechanical Fine Screen
6 operated
no.3

i PG
d ,
L

7 Manaul Screen no. 1 Under installtion 1. KRMPL has been installed manual screen. 27.11.2021

Pending
2. KRMPL not fix anchore fasner, KRMPL provide accoding to $5316/55304 anchor fashaner.
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Assessment of Current Condition Photo

STC Kanpur

Cutrent defects and Corrective Action Suggested by STC,

PE

-

Action
Compieted b

Assessment of
. No. | Equipment
- Ry Current Condition
C  |Grit Chamber
|
|
Strucutre Civil
work done and
8 Mechanical work |
|
|
9 |Grit Mechanism-1 operational
10 | Grit Mechanism-2 Operated
1 3 Operated
|
|
|
LA el o
|
i’
17w ST s ; operational

Original Date

Proposed Date to
Resalve by
KRMPL

of lssue

Current Status of Compliance

1.Repairing of Grit chamber done as per schedule
2.Contractor is instructed to fill the water for hydrotest work on Grit Chamber 03
3.Rennovation in screw conveyor channel is pending

renovate

4.Foundation of frit chamber should be

27.11.2021

Pending

1.Rennovation work found satisfactory.

2. Organic pump need to be installed as per approved drawing.
3.Cable need to be layed at Cable tray as per approved drawing
4.LPBS need to be installed as per approved drawing

5. Mobil lekage in grit no 1, KRMPL need to be fix it

6. KNOP Houter not working.

7.TWL marking sould be done with paint.

8. ORP non operational

1.Rennovation work found satisfactory.

2. Organic pump need to be installed as per approved drawing.

3.Cable need to be layed at Cable tray as per approved drawing

4.LPBS need to be installed as per approved drawing.

5.Torque switches installation done without canopy at all equipment

6.Hooter is fixed on railing with temporary cable tie, which is not proper and
unacceptable.

7.Power supply is given to torque switch & associated equipment from temporally
MCB. Permanent supply is to be provided.

27.11.2021

Pending

27.11.2021

Pending

1.Repairing of Grit chamber done as per schedule.
2.Contractor is instructed to fill the water for hydrotest work on Grit Chamber 03
3 Rennovation in screw conveyor channel is pending.

4.Grit Mechanism No. 3 torque switch was not in working condition.

5.Cable dressing not done properly

6. Toeguard need to be provide in haindrailing

1. PM work shuld be done as per shedule
2. Grit Classifier alignment has not been done by KRMPL as per approved drawing
3.LPBS need to be installed work is pending

27.11.2021

Pending

Page30f13

27.11.2021

Pending




 No. [& ent
> uipn Current Condition
k ) 1.Need to be repair immediaitely and to be replace as per the CA
Grit Classifier -2 Not P -
s Llamstdi o c.u;m%m, 2.Grit Classifier alignment has not been done by KRMPL as per approved drawing 27.11.2021 Pending
| A e 3.0rganic pump need to be replaced as per approved drawing. A
ﬁ 4.LPBS need to be installed work is pending 5. Not lifting the grit
| h |
7 . W 1 Repairing of Grit chamber done as per schedule i
ifi | . i fi h
14 Grit Classifier -3 Operational : . - . 2.Contractor is instructed to fill the water for hydrotest work on Grit Chamber 03 27.11.2021 Pending
. . > 3 5 3.Lifting grit with water.
> o 4.LPBS need to be installed work is pending
|
flume and flow
AR e AR RRR R S sl L e e e L RSN oAk VDA S0 v S I - e P e eteitnd
sl Filume b Flow Structure 1. Channel rennovation work done but hydrotest of this channel is pendnig
(Civil) rennovation work 2. Painting procdure has been submitted by KRMPL 27.11.2021 Long Pending
done 3. Level scale need to be installed for proper flow measurement
27.11.2021 Pending
1. Flow meter found working and under the trial run.
2 Meter box to be install at site.
Fle J o] tional 7.11.2( L Pendiny
1A | fones persione 3.Cable to be laid properly in cable tray and conduit pipe L2 b Rt d
| %
7 _ ;
i 1.0nly outer face of distribution chamber for Primary sedimantation tank partially done by KRMPL.
| Civil renovation .4 2.Inside Rec wall, base and platform required rennovation work
£ istribution Chamber -1 | work not proper 3. Reinforced exposed and need to be repaired 27.11.2021 Long Pending
done. 4. Sluice gate need to be replace
e e Sy DR e Prbatdac S CHL e : B 8 abs e T e L S e ik cOhLh et AR (0] Lanes QW E B SRt ST i R T = |
1.Cleaning and finishing work to be done in DC1
. . ht f
e . . 2 Pole light found damage and needs to be replace e A,
, .
SENRD Bt v fiine it SO S e Gl S el R I TR I e
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STC Kanpur
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o
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.

Assessment of

S.No. |equipment e o : Current defocts and Corrective Action Suggasted by STC, PE : sof Current Status of Compliance

ates (Bkinoe] oDt 1 s 1.0perational wheel found missing ad needs to install for proper operation of the gates. 27112021 Loy Pariing
2 2.Damaged precast salbs need to be replaced

Primary Sedimentation
tank

1. Scum Box design need to be changed
2.Weir plate to be replaced at damaged portion
3.PST mechanism to be replaced and install.
4.Remote system to be installed for PST1
5.Cable to be laid in cable tray.

6. Stair hand-railing need to be provide.

7. TWL markingdone with paint

8. Fencing to be provide on Truss platform
9.LPBS need to be installed as per approved drawing. 01.03.2021
10.Torque switches installation done without canopy at all equipment
11.Hooter is fixed on railing with temporary cable tie, which is not proper and
unacceptable

Operated/
found in overflow
condition

Primary Sedimentation

Long Pendin,
tank-1 . .

12.Power supply is given to torque switch & associated equipment from temporally
MCB. Permanent supply is to be provided

13.Torque switch alarm not working properly

14. Torque switch not showing reading

1. Need to construct RCC one step staire platform.

2. TWL markingdone with paint.

3. Fencing to be provide on Truss platform

4. Stair hand-railing need to provide in PST-2

5.LPBS need to be installed as per approved drawing.

6.Torque switches installation done without canopy at all equipment. 27112021 ey
7.Hooter is fixed on railing with temporary cable tie, which is not proper and

unacceptable.

8.Power supply is given to torque switch & associated equipment from temporally

MCB. Permanent supply is to be provided.

9. Torque switch screen show error during testing 10.5cum Box
design need to be changed

Operated/
found in overflow
condition

Primary Sedimentat
tank-2

22

1.Plastering and finishing workdone at PST-3.
2.Weir plate to be replaced at damaged portion.
3.PST-3 mechanism to be replaced and install.

4 Remote system to be installed for PST-3
5.Power supply is given to torque switch & associated equipment from temporally 01.03.2021 Long Pending
MCB. Permanent supply is to be provided.
6. Need to paint Bridge.

7. Toe guard to be in stair hand railing

imary Sedimentation

Operated
tank-3 2

o

R
e
e

G Distribution Chamber -2 27.11.2021

Rennovation work
24 |civil works and finsihing work
to be done

Need to be

2| castianoc] overhaul / replace

1.0perational wheel to be install for each Gate.
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. Current defects and Corrective Action Suggested by STC, PE
1.1n Aeration Tank platform Slab, where machine is mounted vibrated tremendously, Siab & beam strengthening is required to
increase weight of Unit
H | Aeration tank 2 Increasing weight of RCC member’s vibration will be controlled 27.11.2021 Long Pending
3 KRMPL Instructed to submit the structural strengthening Methodology for Aeration Tank
4 Aeration outlet gate to be replace
1.Civil structure found in poor condition and need to be rehabilitate
2.Columns need to be reinforced
3.Walkway to be strengthen and repaired.
Aerat k no. 01 (Civil
% %ﬂw%iw: oL (G 4 New Hand railing need to be installed on walkway. 27.112021 Long Pending
] 5.GAD of Hand railing and material certificate of hand railing needs to be furnished progress
6.Base plate of Hand railing needs to be blasting and painting after approval from UPIN
Certify the tye of anchors and fasteining. (Nuts/bolts)
27 |Aerator no. 1
28 |Aerator no. 2 1.Aerators need to be overhaul / replace.
2.Coupling of Aerator improper.it need to be fixed properly.
29 |Aerator no. 3 3.Painting of gear box need to bedone
4.New cable need to be fixed with new cable gland. 27.11.2021 Long Pending
30 |Aerator no. 4 5 Canopies installed on the top of motors
3.Cable need to be laid in cable tray.
31 [Aeratorno.s 4.LPBS system need to be install at site
32 |Aerator no.6
structure found rehabilitate.
2 Rennovation work found satisfactory.
3.Walkway to be strengthen and repaired.
4.New Hand railing installed on walkway. Railing work
A Tank no. 02 (Civil
33 EﬂHM: S0kho 02 (Ch 5.GAD of Hand railing and material certificate of hand railing needs to be furnished. done.Toe guard | 27.11.2021 Long Pending
6.8ase plate of Hand railing needs to be blasting and painting after approval from UPIN need inr
7.Certify the tye of anchors and fasteining. (Nuts/bolts)
8.Cable need to be laid in cable tray.
9.LPBS system to be install at site S
34 |Aerator no. 7
35 |Aerator no. 8 ¢
=al 5 1 Aerators need to be overhaul / replace ot
\erator no.
c 1o be installed on th f
2 Canoplesio e s aked op e on Sl done Toe guard | 27.11.2021 Long Pending
= - 3.Cable to be laid in cable tray g kel
it 4.LPBS system to be install at site 25pe
38 [Aerator no. 11
39 |Aerator no. 12
B 1.Civil structure found in poor condition and need to be rehabilitate.
2.Columns need to be reinforced.
3 Walkway to be strengthen and repaired
" e e Ly 4.New Hand railing need to be installed on walkway.
20 sw;“a: ank no. 03 (Ch 5.GAD of Hand railing and material certificate of hand railing needs to be furnished 27.11.2021 Long Pending
otks) 68ase plate of Hand railing needs to be blasting and painting after approval from UPIN
7 Certify the tye of anchors and fasteining. (Nuts/bolts).
8.Cable need to be laid in cable tray.
9.LPBS system to be install at site
41 |Aerator no. 13
42 |Aerator no. 14
1.Aerators need to be overhaul / replace.
[* 43 |Aerator no. 15 2.Canopies to be installed on the top of motors
202 Long Pend
3 Cable need to be laid i cable tray. A Cib APt
44 |Aerator no. 16 4.LPBS system to be install at site
45 |Aerator no. 17
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5 No.. |Equipment

Current Condition!

.
.
L

Stc Kanpur

Current defacts and Carrective Action Suggested by STC, PE

%Ww@ o -

S

e

TR

11 M ke

Current Status of Compliance

1.Cleaning and finishing work to be done in this chamber.
2.Railing to be replaced / repaired

27.11.2021

Long Pending

1.0perational wheel found missing ad needs to install for proper operation of the gates.
2.Damaged precast salbs need to be replaced

27.11.2021

Long Pending

1.Plastering and finishing work to be done at FST-1.
2 Weir plate to be replaced at damaged portion
3.FST-1mechanism to be replaced and install

4 Remote system to be installed for FST-1

5.Cable need to be laid in cable tray.

6. Torque switch without canopy.

system need to be install at site

7.LPBS

01.03.2021

Long Pending

1.Need to be extension width and proper alingment accoringly truss of Concrete stair.
2. Stair hand-railing need to be provide *

2. Crack repair work and epoxy coating work is pending in raft top.

3. No rennovation work done by KRMPL of Central shaft of FST 02

4. Rennovation of interconnection pipeline for sewage and sludge required

5.LPBS system need to be install at site

27.11.2021

Long Pending

46 [Aerator no. 18 i
| |Distribution Chamber -3
renovated/need
47 |Civil works to renovated inner
side
48 |Gates (3in nos) Operated
) |Final Sedimentation Tank
| operated/
s |Final Sedimentation Tank Peise
R |
|
Final Sedis tation Tank
s |Final Sedimentation Tan e
no.2
| T
5, |Final Sedimentation Tank e
no.3
o |Trested Effiuent pump
House
i v L R AR o fe il ki B - 0

1Final sedimentation -3 renovation work found satisfactry.
2 Torque switch installed without power supply.
3.Cable need to be laid in cable tray

4.Remote system to be installed for FST-3. 5.LPBS system need to be install at site.

01.03.2021

Long Pending

1.New Treated effulent pump house has already been proposed in CA and needs to keep this pump house in working condition till

% | the renovation period

2. Civil Drawing of pump foundation not submitted by KRMPL for Rennovation work

3.0ut of 11 pumps only 4 Nos.pump has been working at site and 4,5,6,7 8,Nos. Pump are not in working condition.

27.11.2021

Long Pending
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STC Kanpur
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Assessment of

Ciierent Condition; Current Awg and Corractive Action Suggested by 5TC, PE

Treated Effluent sump Structure is in 3 & | | 1.New TEPH cum Sump has already been proposed in CA and needs to keep this sump in working condition till the renovation

7.11.202 P
damaged L 3 : period. 2 1 Long Pending

Total 5 nos of

pumps were
1 New TEPH cum Sump has a:iready been proposed in CA and needs to keep Pump house in working condition till the renovation |found in

Treated Effluent Pump | Structure is in bad period. operation and 1
53 27.11.2021 Long Pendin

House (Civil) condition 2.pump foundation are found in damaged condition. more pumpto |~ eencne

3 Hand railing to be repaired and installed. be install soon
after
overhauling

54 | TEPH Pump no.1

TEPH Pump no.2 |

TEPH Pump no 3 .

R e LAl pumps needs to be repaired and get operational
e ey 8 nos. of pumps 2. Civil Drawing of pump not by KRMPL for work.
s i are found in 3.0ut of 11 pumps only 4 Nos.pump has been working at site and 4,5,6,7 8,Nos. Pump are not in working condition.
i )
T operation 4.ighting arrangement and Cable to be laid n cable tray.
& 5.Thermameter and vibration meter should be at site.
1nos. of pumps. 6.Railing to be repaired till the renovation period
| 27.11.2021
S Ml 6 found in not in 7.Motor cover to be arranged P
working condition 8 Pressure guage are found in damaged conditioon and need to be replaced o
60 | TEPH Pump no.7 and balance 02 9.Concessionaire should maintain log book of the pumps for proper record maintenance. Long tencing
[l 3 — | nos.is missing 10 Leakage has been detected 2 number pump which are in operation, and directed to repair the same immediately.
61 |TEPH Pump no.8 since Handover 11.LBPS system to be install at site
R | S 12.Cable treay need to be painted immediatiatly

62 |TEPH Pump no.9
63 |TEPH Pump no.10
64 |TEPH Pump no.11
\ |Return siudge Pump

House
65 |Return sludge Sump (Ci I renovation work done. 27.11.2021 Long Pending

1.0nly outer and pump house painitng work done not done in pannel room
2. Dewatering arrangement need to be arrange.

3.Foundation rennovation work need to be done.

4. Rennovation work of internal wall need to be done.

Return Sludge Pump Needs 5 Lighting arrangement and Cable to be laid in cable tray.

House (Civil) rehabilitation 6.LPBS system to be install at site

7.Cable need to be dressed properly

8All Indor Light to be replace immediately

9 Window need to be replace and Painting work not done Properly.

66 27.11.2021 Long Pending

67 |Return Sludge Pump no. 1
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Assessment of
mgga, Current Condition

68 |Return Sludge Pump no. 2

5 L . 1.0ut of 4 Nos of pump only 2 Nos is working at site & 1 no. pump is under renovation

2pumps 3
65 “{Retu Sludge P no. 3 | iqperstisndl aod 2 2.Cables to be arranged in proper manner and should be laid in cable tray.
fondior 3.Leakage has been detectedc in the pipes conncecting to the Pumps 01.03.2021 Long Pending
workin 4.0ut of 4 nos. panel only 2 panel found in working condition and needs 5.LPBS
& TTiged. 2230 g 3 system to be install at site
.
70  |Return Sludge Pump no. 4
M__|Blending Tank @
1. Renovation work done
Belding tank 2. Cleaning work need to be done.

e for Inlet and Outlet cleaing is pending. 27.11.2021 Long Pending
4. Cracks should be treated by Pressure grouting.

71 [Civil works
found rennovate

1.For binding tank KRMPL submitted the design for proposed 1 no. agitator.
Blending Tank Operational 2.CCTV camra need to be repaire or replace. 3.LPBS system to be 01.03.2021 Long Pending
install at site

7 9.»52 Sludge

e

1.Cable to be laid in cable tray.

2.Hand railing to be replace 3.Torque
switches installation done without canopy at all equipment.

4.Hooter is fixed on railing with temporary cable tie, which is not proper and

unacceptable.

S5.Power supply is given to torque switch & associated equipment from temporally

MCB. Permanent supply is to be provided. 6.Torque switch
alarm are not working.

Gravity Sludge Thickener

T 27.11.2021 Long Pending

functional

1. Sludge Thickener found under maintenance
2. Cleaning work done

3. Civil structure repaied. Desilting of the
Gravity Sludge Thickener | Renovated/not in 4. Plastering and finishing works done. Sludge

no.2 operation 5.Remote system to be installed for GST-2. thickener in
6.Cable to be laid in cable tray. progress
7.Sludge thickener no.2 is to be replaced.
ng to be replace .

01.03.2021 Long Pending

Thickened Sludge Pump
House

1. Pump house structure plastering and finsihing work should be proper.
2. Cracks should be treated with proper technique.

3.Remote system to be installed for TSPH.

4.Cable to be laid in cable tray.

5.All Thickened sludge pumps to be replaced as per CA.

6.Dewatering pump to be installed for removing extra water.

7. EOT crane /lighing /exhaust fan to be inslatted .

8. Window need to be replaced.

9.. Civil Renovation work required in RCC Stair.

Structure
renovated

27.11.2021 Long Pending
works) partially
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. No. {Equipment

| Clirrent Conditi

Assessment of Current Condition Phato

. . -
. -

.
e

Current defacts and Corrective Action Suggested by STC, PE

Thickened Sludge Pump

Original Date
 of lssue

Proposed Date 1o
Resalve by

uen

fshdiies

damal
e
L

Current Status of Compliance

works)

7. Railing to be repair in the Pump house.
8.LPBS System to be installed .

9.Cable need to be laid in cable tray.
10.Dewatering pump to be installed.

el under rennovation 1. New pump installation work ongonig. 2. New valves & pipe line need to be installed
Thickened Sludge Pump
2| A under rennovation 1. New pump installation work ongonig. 2. New valves & pipe line need to be installed
Thickened Sludge Pum
78 bkl operated 1.lubrication and cleaning works as required i
no.3 27.11.2021 Long Pending
1.lubrication and cleaning works as required
2.Indor lighting need to be repalce immediately
Thickened Sludge Pinip 3.Cable need to be dressed properly
ROk operated 4.Cable tray need to be paited
5.Digestor cleaning work can be done with safety precaution .
6.All 4 Nos. pump required replaced as per existing fa
gy | F08 7.LPBS system to be install at site
p |Primary Sludge Digesters
1. Removal of centrally located sludge mixing shaft from Primary Digester 1.
2. Gate to be overhaul
Primary Sludge Digester Under 3. Civil Structure of the Digester to be renovate and cracks to be treated.
80 7.
no. 1 maintenance ¥ - 4. Leakage to be Arrested in the Digester. 27.11.2021 Long Pending
6. Finishing work to be done.
“|1. Cleaning work of Primary digester done partially.
2. Gate to be overhaul
. Civil Structure of the Digester to be renovate and cracks to be treated.
ary Sludge Digester 4. Leakage to be Arrested in the Digester.
81 Not operational 7.1
bt P 5. Installation of the Railing at the boundary of the dome. AL A e
6. Finishing work to be done.
7. Sludge Digester no.2 is under cleaning but no any safety precaustion during cleaning.
8. Safety officer not avilable at site.
Secondary Sludge i) RS i =TIy PR PR e T R g, e (PR =
(o110 1o
Digester il E: Lo
1. Strucutre fond in worse condtion and need to be renovate.
2. Gate to be overhaul
82 |Secondary Sludge Digester | Not operational 3. Civil Structure of the Digester to be renovate and cracks to be treated. o1 0az0n Long Pending
4. Leakage to be Arrested in the Digester.
5. Installation of the Railing at the boundary of the dome.
6. Finishing work to be done.
R Digested Sludge Pump S R e i Tyee 3 R
House bt & MDA AL e WL B T i) Fy 8
1. Sump to be clean and renovate.
2. Installation of the railing on the boundary of the sump.
3. Precast cover to be replaced or constructed on the sump.
DeestedSuge Pur | g s i R AP
Vi . Plastering work and finsihing work to be done in the pump house.
83 |House cum Sump (Civil
Bt Partially 6. Foundation of the pumps to be repaired. e Lore endive




Digested Sludge Pump
no.1l

Digested Sludge Pump

85
no.2
g |Digested Sludge Pump  [under rennovation 1. New pump installation work need 1o be done before Magah fair. 2. New valves & pipe line need to be installed. 01.03.2021 Long Pending
no3
g7 |Digested Sludge Pump
no.4
S |Centrifuge
1. Plastering and finishing work of the Centrifuge building and centrate Pump house.
ing and steel ladder to be repaired or replaced as per site condition.
3. Housekeeping to be done.
Centrifuge Building (Civil 4. Sign boards are required.
. ) 2 e 01.03.2021
58 | works) Obgiatons 5. No approach road found at site to get o thsi unit/component.
6. Proper lighting arrangement to be required at site.
7.As per CA cetrifuge to be repalced.
8. All centrate pump 4 no. to be replace.
89 |Centituge Pumpno.l | e were
T e % in dilapidatred
entrifuge Pump no.
EopRopiand As per CA centrifuge to be repalced. 01.03.2021
dismentaling work
91 |Centrifuge Pump no.3 Eay
.
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B2 Sl

Centrate / Supernatant

Assessment of
| Current Condition|

byKRMPL.

Pump already
_dismentaled by |

Pump already

dismentaled by
Pump already
|_dismentaled by

Pump already
dismentaled by

Not functional

NSPECTEDBY.

Current Status of Compliance

Plastering and finishing work of the Centrifuge building and centrate Pump house.
2. Railing and steel ladder to be repaired or replaced as per site condition.

3. Housekeeping to be done.

4. Sign boards are required.

5. No approach road found at site to get on thsi unit/component.

6. Proper lighting arrangement to be require

Long Pending

As per CA pump to be replaced .

Long Pending

As per CA pump to be replaced

Long Pending

As per CA pump to be replaced

Long Pending

As per CA pump to be replaced .

Long Pending

Long Pending

1. Civil structure renovated partially.
2. MS Dome to be repaired.

4. Valves need to be overhaul or repair.
5. Plastering and finishing work to be done in the civil structure.

Long Pending

. Civil structure renovated partially.
2. MS Dome to be repaired.

4. Valves need to be overhaul or repair.
5. Plastering and finishing work to be done in the civil structure.

Long Pending

Dismentaling in
progress by KRMPI

Dismentaling in

Dismentaling in
progress by KRMPI

progress by KRMPI

Dismentaling done

by KRMPL

1.As per CA, Gas scrubber unit to be repalced.
2.While dismantling the Scrubber building all safety measures should be followed by KRMPL to avoid future accidents

Long Pending

As per CA, Gas scrubber unit to be repalced.

Long Pending

As per CA, Gas scrubber unit to be repalced.

Long Pending

Long Pending
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TEAM | EADER

of Current Condition Phato Current Status of Compliance
Dismentaling don
107 |Bio gas Compressorno.2 | eMa "8 done
by KRMPL
Dismentaling done Long Pending
108 |Bio gas Compressorno3 | AS per CA, Biogas compressor to be replaced . 01.03.2021
e by KRMPL.
Dismentaling done
109 |8io gas Compressor no4 ;ﬂdzxwhwﬁ i
Dismentaling done
110 |Bio gas Compressornos | yppy a3 : 3 )
Y |Dual Fuel Generator 01.03.2021
111 [DFGno.l
o2 | X
e 2 S 1.Proper lighting arrangement to be required at site.
A e | 2.DFG to be replaced as per CA and BEP.
113 |DFGno.3 not Operated 3.Derating of DFG calaculation need to be of 2 DFG for plant operation 4.2 nos Rental DG 01.03.2021 Long Pending
" sets are avilable at site for power backup.
114 |DFG o4 not oprated
115 |DFGno5 not oprated
z  |Filtrate Pump 01.03.2021
Filterate pump cum Sum -~ i St P
65 [ileero e DU SIZITD 1.Civil structure needs finsihing work to be done. Long pending
(Givil works) it 3 o
117 |Filtrate Pump no.1 Not working
d Sl As per BEP, Filterate pump to be replaced. s
118 |Filtrate Pump no.2 Not working
1.DP structure erection work not as per approved drawing .need to be installed as per approved drawing .
AA  |Substation 11kv/.433 Not working 2.DP ploe earthing work in not done.need to be eathed immediately . pending
3.Pole foundation need to done properly.
AB  |New Units (Construction) 01.03.2021
119 |TEPH cum Sump
SRS 1.Shifting of existing of Utiities at proposed CCT and TEPH area.
: 2.5ite Clearance required.
120 |Chlorine Contact tank
1.The Slude removal is still not be done properly . 2.Sludge
121 [Note:- widthrwal from temporary pond not done daily. 3. Safety & Security of
facility under O&M no any arrangement for boundary wall
Remarks:
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