SITE INSPECTION REPORT FOR 210 MLD STP BINGAWAN

Location:

Inspection Date:
03.02.2023 &

210 MLD STP at BINGAWAN _ |16.02.2023

Ns‘; Equipment Assessment of Current Condition

During the joint site visit of COD Nala I1&D
site on 15.12.2022, it was found that sewage
1/COD Nalla flows (Overflow) were diverted to Pandu River.

During the joint inspection on 15.12.2022,
A|COD Nalla Gate __|overflow was observed. Also gate was closed.
During the UPJN & PE site visit of Bingawan
STP on 27/05/2022, leakage of sewage flow
was found at the bypass sluice gate going to
the River.

PE had pointed out this issue in previous
inspection reports for KRMPL compliance.
KRMPL plant incharge confirmed that the
issue was rectified but still the same issue
was observed which means the issue was not
complied earlier and false information is
being provided by KRMPL Plant Incharge.

Bypass Sluice Gate
at Bingawan STP
Inlet Chamber

B

|Assessment of Current Condition photo

Corrective Action Required

Corrective

Action
Completed by
KRMPL

Proposed Date o Resoive
Original |, KRMPL.
Date of

Issue

Required nos. of pumps at MPS need to be operated to tackle the
problem of overflow.

03.10.2022

Leakages from the bypass sluice gate must be fixed. During the
inspection of UPJN & STC team done on 14.11.2022, it was observed
that fine leakage in the bypass is still not attented.

27.05.2022

During the UPJN & PE site visit on
25.08.2022, it was observed that freefall at
the inlet of the MPS wet well was not
Upstream Wetwell of |maintained. This situation is very frequent and
MPS KRMPL is not taking any corrective measures.

|Adequate no. of pumps at MPS need to be operated to tackle the
problem of reverse/ back flow and free fall at the inlet needs to be

at all times.

26.10.2021




Sluice gates at Upstream

T STUTCE gate piarySITart was TourTa T UeTTt COTTOTioTT, TNEEU 10

screen found

. be replaced. 2. Sluice gate integrated stem guide is
| 3|Wetwell of MPS Non-Operational hrokan Mead ta b, lacad 2 03.10.2022
1) Need to be rectified at the earliest. 2) Rake mechanism
Non-operational must be aligned properly at the earliest.
The raie 3) Painting needs to be done properly on the stairs, walkway,
mechanism is not handrallls etc. .
properly aligned and 4) Chain cover must be provided.
uneven 5) Log book of mechanical screen must be maintained.
gap was ;
found between rake 6) Cable dressing to
Mechanical Coarse screen  |teeth and plate/ be done. 20.08.2022
4|(No.01) screen bar. 03.02.2021
1) Need to be rectified at the earliest.
2) Rake mechanism must be aligned properly at the earliest.
Operational but not 3) Chain cover should be installed.
P P 4) Painting needs to be done properly on the stairs, walkway,
serving its purpose handrails et
The rake andrails etc.
. 5) Chain cover must be provided.
mechanism is not ! A
roperly aligned and 6) Log book of mechanical screen must be maintained.
P! 7) Cable dressing to
uneven gap was be done
found between rake . 18.08.2022
Mechanical Coarse screen |teeth and plate/ 28.06.2022
5|(No.02) screen bar. 03.02.2021
OpeTanorTar
1) Manual bar 1) Screen need to be cleaned regularly.
|6|Manual bar Screen no.01 ssree‘n Eound 2) Painting needs to be done on the stairs and handrails. 03.10.2022
Operational 1) Screen need to be cleaned regularly.
7 |Manual bar Screen no.02  |1) Manual bar 2) Painting needs to be done on the stairs and handrails. 03.10.2022

MPS Inlet chamber




30.10.2021




Coarse Screen Control Panel be repaired/ replaced
2) Ammeter needs to be replaced.
9 Operational 3) Damaged Control Panel needs to be 28.01.2020
attended along with the necessary painting
Mechanical Coarse Screens Operational 1) Belt alignment needs to be done
Conveyor belt (When UPJN & STC team visited the immediately.
site on 25/03/2022, it was observed 2) Belt conveyor needs to be operated
that the Belt conveyor was not regularly. 11.04.2022
10 aligned properly and the screenings 3) Debris disposal from the belt conveyor to  |25.03.2022
\were not properly collected on the be done regularly.
conveyor. 4) Trolley must be provided.
Main Inlet Chamber - Sluice Gate | The damaged slab was finally 1) Do the casting & fixing work properly
Mounting Slab rectified on 14.11.2022, but the under the supervision of
1 casting & fixing work was poorly civil engineer. 22.02.2022
done. 2) Deploy Civil engineer for the supervision 26.10.2021
works.
When UPJN & STC team reached Floating material needs to be removed from
the site on 03/10/2022, significant the wetwell. The mechanical screens must
12a floating material was found in the be opgrale_d regularly to avoid such 03.10.2022
wetwell. conditions i.e, garbage carry over.
;We;ZTp KRMPL to plan and shutdown 50% of the
wetwell at a time depending on the inlet
flows, drain the section and clean out the
12b bottom debris. The schedule for the same is |08.07.2019

to be submitted by KRMPL for review and
approval at the earliest.




Long Pending

Pending

Long Pending

Pending

Pending




MPS Cable tray Cable tray was found rusted Needs to be painted/ Replaced 08.07.2019
13
1. Checker plate needs to be installed in the
substation room.
2.1 Nos. tubelight and exhuast were not working.
1. Controller for Panel of DG No. 2 is not 3. _ ) )
Substation Room working in auto mode. Also, display keys Outdoor lights cable dressing to be done properly in 08.07.2019
were not working. substation room.
4. All signboards are unreadale and therfore should
13 be replaced.
a
13 Transformer Yard 1,' RTCC Panel was not in working condition Needs to be rectified. 08.07.2019
b since hadover.
1) Complete roof panel finishing works at the earliest.
2) Air valve pipe must be fixed
L 3)Clean the valve chamber at the earliest.
1) Valve Chamber Roof Panels Finishing 4) Excercise the air valves for efficient operation and
work is not completed yet. repair/replace them if required.
2) Air Valve Vertical Pipe was found bent. at the earliest.
3) V_""Ve chamber was found filled with mud. 5) Valve chamber needs to be cleaned completely.
. 4) Air valves were replaced but leakage was 6) Chech Air valves operation and rectify the problem.
MPS Discharge observed during their observation.
Header Air Release
Valve Chamber (Civil 01.04.2021
14 |work) 6)26.07.2022
Operational
Suction Pipe line valve is not in working
condition 03.10.2022
15 Pump no.1 1.Starter Panel Voltmeter display was damaged. 03.10.2022
It was observed during the inspection on 1. 550 MNX Kit in the panel need to be replaced.
. . 2. Need to be overhauled at earliest
16 Pumpno.2 [14.11 .2022 that pump no.2is Qpera.tlonal 2. Valve need to be repalced . 24.09.2022
but facing overheating and getting tripped.
1) After 1.5 months of non-operational since
26'10'.2021' it was made 1) Voltmeter & Ammeter must be creplaced.
operational on 10.12.2021 2) Leakages from the Impeller must be fixed. 3.) 20.07.2022
2) Starter Panel Voltmeter & Ammeter were cakages Ir npetler must oe fixed. 5. in.
y Suction pipe line valve is not in working condition 03.10.2022
ot working. since 03.10.2022
3) Leakage found from the Impeller was ! T |
17 Pump no.3 observed.
Non-Operational 1.Need to be overhauled at earliest.
1.Suction pipe line valve is not in working 2. Suction pipe line valve is not in working condition
condition since 03.10.2022. since 03.10.2022.
2.NRV not working beause of which the 3. NRV not working because of which the pump is not
pump is not being operated perfectly. being operated perfectly. 06-05-2021
18 Pump no.4 03.10.2022
1.Voltmeter & Ammeter must be changed.
19 P 5 Non-Operational 2. Suction pipe line valve is not in working condition 26-10-2021
UMP NO-5 - \/oitmeter & ammeter not working since 03.10.2022 03.10.2022
Non Operational
1.Heavy sound coming from Pump
2.Suction pipe line valve is not in working 07
20 Pump no.6 |condition Needs to be rectified. gg % 22(?2222
since 03.10.2022 o
1) Needs to be rectified.
2) Voltmeter must be replaed.
Non-Operational In the meeting dated 11.04.2022, ED (T) NMCG 25.12.2021
Voltmeter not working directed KRMPL to rectify the issue till 21.04.2022 03.10.2022
but not rectified
21 Pump no.7 vet.
Non-Operational 1) Needs to be rectified. 2)impeller of pump no. 8
When UPJN & PE visited site, it was found must be
that the impeller of pump no. 8 was rectified at the earliest. 16.07.2022
damaged and it's replaced with the impeller 2.Suction pipe line valve is not in working condition 03.10.2022
of pump no. 4. since 03.10.2022
22 Pump no.8




30.10.2021

30.06.2022

30.06.2022




Non-Operational &

screens needs to make sure.

23 Pump no.9 Suction pipe line valve is not in working Needs to be rectified. (1);_?3_2282222
condition since 03.10.2022 e
24 Pump no.10 Operational Needs to be rectified. 03.10.2022
under maintenance - 21.08.2022
25 Pump no.11 NRV not working beause of which the ;; :;evdfnfsfie’erzg';ia 26.07.2022
pump is not being operated perfectly. 03.10.2022
1) Needs to be rectified.
2) Leakages from the gate valve &
Impeller must be fixed.
Operational 3) NRV must be rectified.
1) Heavy leakage was found from the In the meeting dated 11.04.2022,
gate valve & pump impeller. ED (T) NMCG
2) NRV not working beause of which the directed KRMPL to rectify the
pump is not being operated perfectly. issue till 21.04.2022 but not
rectified yet.
29.07.2022
26 Pump no.12 26.11.2021
It has been observed from long back that Vibration meter needs to be
vibration meter is not there at site for provided at the earliest which is
27 Pumps checking pumps vibration. long pending 27.05.2022
1. All non-operational panels
1.0ut of 12 Panels 6 Panels were not should be rectified at the earliest.
working (i.e. panels for pump no. 4, 5, 6, 2. All non-working indicators,
8,9,11) ammeters, voltmeters etc must be
2. Various indicators, ammeters , replaced at the earliest.
voltmeters etc were found not working
28 MPS Panel 27.05.2022
Plant Incharge needs to review the
log books regularly and do
29 Pump Logbooks signature on the log book.
Flow meter need to be fixed at the
earliest In the meeting dated
Non Operational 11.04.2022, ED (T) NMCG
Flow meter is present at the site but not directed KRMPL to install flow 28.01.2020 (31.07.2022
installed since a long time. meter at the earliest.
30 Inlet Flow Meters
30.01.2022
Must be caliberated at the earliest new
s date
and calibration report should be 30.06.2022
submitted at the earliest. .
new date
31.07.2022
31 Level Sensor of MPS S Calibration needs to be done. 26.10.2021
TYTTETT O OTY O T team TeaeT e ST Needs to do epoxy painting
32 MS pipe to PTU 'éwas. found that painting has been done properly by following standard 25.03.2022
ut still some part of the pipes are found
ictad and net t1s maintad procedure.
Non Operational
When STC / UP Jal Nigam team reached
the site, we found that the screen is still
not functioning properly. None of the . 15.11.2021,
disposal material is getting removed by Must be Ovz'erhauled at the earliest N.ext d.ate
the screen and also sewage level in In the meeting dated 11.04.2022, given is
upstream is higher than that of the level ED (T) NMCG 31.01.2022
at downstream. Screen bars are directed KRMPL to rectify the Next date
chocked with disposal materials. issue till 18.04.2022 but not givenis
33 Mechanical Fine screen| rectified yet. 28.01.2020  [31.07.2022
Must be Overhauled at the earliest
In the meeting dated 11.04.2022, 31.01.2022
Mechanical Fine screen| Non Operational directed f([l)!gl)’[‘ ncrs ctify the 26.10.2021 gliztndi:te
issue till 18.04.2022 but not 31.07.2022
rectified yet.
34
Non operational
When STC / UP Jal Nigam team reached Must be rectified at the earliest
the site, we found that the screen is not In the meeting dated 11.04.2022,
functioning properly. None of the ED (T) NMCG
disposal material is getting removed by directed KRMPL to rectify the
the screen and also sewage level in issue till 18.04.2022 but not
35 Mechanical Fine screer| 'PS7eam is higher than that of the level rectified yet. 26.10.2021
1) Panel indicators need to be
repaire/ replace.
2) Damaged part of the panel
must be replaced and painting
must be done properly
3) Cable tray must be provided for
the cables and must be
dressed properly.
1) Various indicators not working.
36 Mechanical Fine Screer|2) Cables was found lying on the floor. 28.01.2020
Conveyor belt Operational = Motor cover need to be replaced 03.10.2022
37
28 Manual Screen no. 1 & Regular cleaning of manual




When UPJN & PE visited site, it was
found that painting work is not done
properly on the items on PTU. By
scratching through nails only, the painted
parts is coming out and the below portion
was found rusted.

Painting must be done properly
and all the rusted parts on PTU
needs to be painted. Apart from
this, painting procedure needs to
be submitted at the earliest.
All the parts on which painting is

43

Grit removal mechanisr{sludge.
2) Rack classifier was not working.
3) Organic Pump was not working.

needs to be painted.

5) Damaged cable tray must be
replaced and cable dressing
needs to be done. 6.
Organic pump need to be rectified.

Also various parts which was not painted not done by following standard 26.11.2021
properly was again get corroded as procedure, needs to be repainted (Since long
39 Painting works on PTU [shown in the pic. properly. back)
RTOLMS sampling buc| Bucket must be clean and sludge
40 must be removed daily.
1) Proper alignment work of grit
. clasifier must be done at earliest.
Non-Operational 2)C th ided I
1) Mechanism was completely filled with anopy must be provided on a
sludge. moto_rs_ _
2) No canopy found on motors of 3) Grit disposal tray must be
equipments. 3) Rack classifier cleaned.
. 4) MS walkway and cable tray
was not working. f
4) Organic Pump was not present at the needs to be painted properly.
site. 5) Damaged cable tray must be
5) Load mechanism was not working replaced and cable dressing
) needs to be done. 6) Rack
Clasifier needs to be rectified.
41 Grit removal mechanisr| 03.10.2022
1) Proper alignment work of grit
clasifier must be done at earliest
2) Canopy must be provided on all
motors.
3) Grit disposal tray must be
Non Operational cleaned.
Grit removal mechanisn 1) Mechanism was completely filled with 4) MS walkwa){ and cable tray
sludge. needs to be painted properly.
2) Rack classifier was not working. 5) Damaged cable tray must be
replaced and cable dressing
needs to be done.
42 25.08.2021
1) Proper alignment work of grit
clasifier must be done at earliest.
2) Canopy must be provided on all
motors.
3) Grit disposal tray must be
Non Operational cleaned.
1) Mechanism was completely filled with 4) MS walkway and cable tray
26.10.2021 2)
o 28.02.2022




44

Grit removal mechanism- Detritor no.04 Main
drive, Clasifier drive, Organic pump.

Operational
1) Organic pump was not working.
2) MS structure was not found
properly painted.

45

44a|Grit Mechanism Area

Parshall Flume

Grit Disposal Area

No ultrasonic level sensor and no scale
were found at site

1) Canopy must be provided on all motors.
2) Grit disposal tray must be cleaned.

3 Nos. lights were damaged. 12 lights R

3) MS walkway and cable tray needs to be painted. 1) 22.02.2022
4) Damaged cable tray must be replaced and cable dressing needs 26.10.2021

to be done.

Need to be rectified/replaced. 16.01.2023

found that no trolley was provided for
screening collection and much of

UASB Reactor- no.1

Operational

UASB Reactor- no.

Operational

UASB Reactor- no.

Operational

UASB Reactor- no.

Operational

UASB Reactor- no.

Operational

UASB Reactor- no.6

Operational

1) Level sensor must be installed at earliest.
2) Scale & chart for flow measurement must be fixed at
earliest.

11011y G EVEnY UGV 9905 1 U PIOVIVEU 101 GUIEGUUI UF 11t
from chutes & screenings from conveyor every time as directed by

Since Handover 08-
07-2019

UASB Reactor- no.7

Operated but filled with sludge
1) Various downward pipes from the feed
box were found chocked.

UASB Reactor- no.8

Operational

iy ol 26.10.2021
Processing needs to be optimized 23.01.2021
Processing needs to be optimized 21.04.2021
Processing needs to be optimized 20.08.2020
Processing needs to be optimized 23.01.2021
Processing needs to be optimize 15.03.2021
Processing needs to be optimized 10.01.2022
NMCG has directed KRMPL to deploy more team for cleaning of

UASB reactors to complete the process with in 3 to 4 week for 28.01.2020
each reactor.

Processing needs to be optimized 23.01.2021




2) 28.02.2022
3) 31.01.2022

2) 15.01.2022
new date

2)

30.06.2022
new date 2)
31.07.2022




55 |UASB Reactor- no9 Gperational Processing needs (o be optimized 04.12.2021
56 _|UASB Reactor- no.10 Operational Processing needs to be optimized 16.12.2021
[57_|UASB Reactor- no.11 Operational Processing needs to be optimized 25.04.2022
Operational Processing needs {o be optimized HDPE pipe support 26.11.2021
58 |UASB Reactor-no.12 1) After about 22 months (since needs to bi provided. 25.03.2022
1. In NMCG meefing dated 11.04.2022, KRMPL
A promised and extended the previous date to complete
;Ieanlng of reactors till May 2022 but not cleaned yet. 28.02.2022
Final Cleaning required. Under Maintenance s et are abserved o aither old, o foded or darmaged. then 31.03.2022)
New Date 15.06.2022
Therefore sheets must be replaced.
e 3. PP plates requires sealing.
50 |UASB Reactor- no.13 28.01.2020
In NMCG mesting dated 11.04.2022, KRMPL promised 15.02.2022
and extended the previous date to complete cleaning of 0%
> then 28.02.2022)
60 |UASB Reactor- no.14 Under Mai since Nov. 2021 reactors til May 2022 but not cleaned yet 28.01.2020 New Date 15.07.2022
-fsw— In NMCG mesting dated 11.04.2022, KRMPL promised 31.01.2022
61 |UASB Reactor- no.15 Under Maintenance since 03.01.2022 and e“f::xf:‘arm?;;ﬁﬁz?gz:::’;ﬁ"'"9 of 28.01.2020 New g‘;;‘ g: :g;:ggﬁg
In NMCG mesting dated 11.04.2022, KRMPL promised 15.01.2022
and extended the previous date to complete cleaning of then 15.03.2022
reactors till May 2022 but not cleaned yet New Date 15.08.2022
|62_|uAsB Reactor- no.16 Under 28.01.2020
Some improvement in scum cleaning was Scum cleaning needs o be done regularly. 30.06.2022
[When UPJN & STC team reachied the sits, 1) Alignment and cleaning of v- notches must be done at
it was found that amost all reactors overfow !
! the earliest so that smooth flow of treated sewage takes
V-notch was not alignment properly and also
the notches were found chocked at various g'age' st before UASB cads 1o be opened
places. At various places no overflow was ﬁ}lly ates just before reactors needs o be open 25.03.2022
|63_|UASB reactors being observed through the v-notch. Apart - 26.07.2022
When UPJN & PE visited site, it was found Required quantity of sludge needs to be withdrawn from
UASB reactors sludge withdrawing. from the register that sludge withdrawal are all the reactors daily and accordingly reguired nos. of 27.05.2022
™ not being done from each reactors daly. BFP & sludge pump need to be operated.
When STC / UPJN team reached the site, it 1) All Sampling chambers must be cleaned at the earfiest.
was found that; 2) Sampling points must be cleaned and valves to the
1) Some of the sampling chambers beside point
reactors are cleaned and various chambers needs to be fixed.
were filled with sewage/ water and many 3) Bottom sludge drawing pipes needs to make
sampling points were packed operational.
|65 _|Sampling Chamber with concrete. 26.11.2021
56 1T Cable HT Cable ine from grit o the transformer Needs to be rectified and connected with the Since Sept | ion
near aerators is non functional . (near aerators) at the earliest. 2021
67 |Aerator no.01 Operational
68 |Aerator n0.02 Operational
IE [Aerator n0.03 Non-Operational
[70_|Aerator no.04 Operational
[71_|Aerator n.05 Operational
Operational During the inspection on 14.11.2022 it was observed that
After approx 2 months since 26.03.2022, it the motor fan broke. Therefore, it should be rectified at
|72_|Aerator no.06 was found operational on 27.05.2022 and the earliest. 30.05.2022
[73_|Aerator no. 0 Operational
[74_|Aerator no. 0 Operational
[75_|Aerator no. Operational
[76_|Aerator no. Operational 27.05.2022
[77_|Aerator no. Non Operational
[78_|Aerator no. Operational 25.08.2022
79 |Aerator no. Operational Needs {o be rectified at the earfiest. 03.10.2022
80_|Aerator no. Operational
81_|Aerator no. 15 Operational
82_|Aerator no. 16 Operational 27.05.2022
[83[Aerator no. 17 Operational 03.06.2022
[84|Aerator no. 18 Operational Needs to be rectified at the earfiest. 03.10.2022
found that improper earthing has been Al serators earthing Gl strip (of required dimension)
provided by connected with thin wire instead connection must be done at the earliest which is st
: of Gl strip. All areators earthing work still pending.
|85 _|Aerators earthing DR 22.01.2022
1) When STC / UPJN team reached the Desludging needs {0 be done on immediate basis.
site, a joint depth measurement for In the meeting dated 11.04.2022, ED (T) NMCG
aeration lagoon no. 1 was done at three directed KRMPL to submit complete and detailed
different points, and sludge was found at an plan & schedule for bypass line within 7 days (i.e,
average depth of 0.6m below the top water 18.04.2022). 26112020 |15.01.2022 New
Aeration Lagoon no. 1 level, which means 3.4 m approx. sludge is ED (T) NMCG directed KRMPL to submit cleaning (Since long back)  |date 31.08.2022
present inside aeration lagoon no. 1 at schedule of aeration lagoon within 7 days (i.e,
comors. 18.04.2022).
2) At the time of visit, no desludging work
a6 was found. )
Out of 35 lights in aerior area 18 ights not
|87_|Aeration Lagoon no. 2 working. Filled with sludge ___|Desludging needs to be done on immediate basis. 18.08.2021
Non-Operational ' )
88 [RSP pump no. 1 After around 2 months of non-operational ;; gmse‘:cﬁ:ﬁxg ::‘ ‘S“:ef;'{')'fi; s o be cleaned. 27.05.2022
since 20.01.2022, it was made operational -
89_|RSP pump no. 2 Operational
90_|RSP pump no. 3 Operational
Belt Filter Press Unit
ST TPoy dosig purp o Speraiond ooy oo S O e e oG T
92 |Poly dosing pump No.2 Operational carliest. e 03.102022
30.10.2021.
Next date given
) ' 15.02.2022
Poly dosing pump No.3 Non Operational N cote gven
30.06.2022
93 Need to be replaced 07102021 |New date 15.07.2022
4 [Service water pump No 1 (For BFP) Sverational
15.11.2021.
Next date given
95 |Service water pump No.2 (For BFP) Non Operational Need to be repalced g';f;gga”d”"e' 08 iiff&;“:;ve"
30.06.2022
New date 15.07.2022
Gperational 1) Panel door, ammeter, voltmeter, imit switch, indicator
After approx 5 months of non-operational lights need to be repaired / replaced.
since 23.09.2021, it was found operational 2) Cable tray need to be painted.
lon 22.02.2022 and again found non- 3) BFP panel no. 1 buzzer need to be replace. 30.11.2021.
operational on 27.05.2022, again found 4) Discharge sludge box must be replaced. Next date given
Belt filter Press No.1 operational but no record found at site. No 5) BFP building shed needs to be epoxy painted by 23.09.2021 31.01.2022
record of non operation of BFP was following Next date given
in the mail register. standard method. 10.06.2022
1) Discharge sludge box was found totally 6) Maintenance register needs to be maintained properly.
rusted and damaged.
% 2) BFP building shed was found rusted
1) Need to be required lubrication on daily basis 30.11.2021
Non-Operational 2) Panel door, ammeter, voltmeter, imit switch need to be Next date given
Belt filter Press No.2 Discharge sludge box was found totally repaired. 23002021 31012022
rusted and damaged. 3) Cable tray need to be painted. Next date given
4) Discharge sludge box must be replaced. 31.05.2022
le7
1) Need to be required lubrication on daily basis 30.11.2021
Operational 2) Panel door, ammeter, voltmeter, imit switch need to be Next date given
Belt filter Press No.3 Discharge sludge box was found totally repaired. 23002021 [31.01.2022
rusted and damaged. 3) Cable tray need to be painted. Next date given
4) Discharge sludge box must be replaced. 31.05.2022
98
99 [Tractor Trolk No spare trolley was found avalable at site Spare trolley must be provided at every time- 22.02.2022
100 |Filtrate pump no. 1 Operaional Need to be overhauled at the earliest 10.12.2021
101 |Filtrate pump no. 2 Non-Operaional Need to be overhauled at the earliest 10.12.2021




101a

Panel room

1) Transformer No. 1 was not present at the |

Chlorination Area

Need to be rectified at the earliest.

Operational
1) PG found damaged

2) Leakage found from the Impeler

3) Apart from this, it was found that even
after closing the  ball valves, water flow

16.01.2023

1) Pressure gauge must be fixed! replaced at the earliest
2) Leakages must be fixed at the earliest

3) Ball valves needs to be rectified / replaced.

4) 3 Nos indoor lights were not working in chlorination
room.

102 |Booster Pump No.1 |was observed from the valves in close 26.11.2021
1) Leakages must be fixed at the earliest
o 2) Ball valves need to be checked for any flow in close
perational ™
103|Booster Pump No.2 Leakage found from the Impeler position. 22.02.2022
104Sampling Pump During the inspection on 14.11.2022 ft was Need (o be rectfied at the earfiest. 14.11.2022
7) The missing tonners were finally brought 1) Take license for storing chiorine.
at site on 11.12.2021 which were missing 2) Arrange Chiorine stock for one week at least.
after handover dated 08.07.2019. 3) Dose proper amount of chlorine which is stil not being
2) 5 nos. of chiorine tonners were found done and contineously zero chlorine is being found in the
with dicharge chiorine line. effluent. Chiorine dosing to be calculated to control fecal
3) Chiorine dosing was not found coliform within limit and accordingly chiorine dosing
appropriate and the fecal coliform was found should be adjusted.
exceeding the permissible limit by 4) Do the restoration work of the damaged foundation. 1)31.07.2022
) 2 huge margin. 5) Chiorinator no. 1 must be rectified at the earliest. 4) 20.06.2022
Chlorine Tonners ( Total 20 Nos ) 1) O foundaion of Tonner was found 6) Chiorination system must be rectified at the earliest. 16.12.2021 5; 25.05.2022
totally damaged. 7) PG must be replaced. New date 15.07.2022
5) Chiorinator no. 1 & 2 was found not 8) Digital load meter was not working properly. thersfore
working. should be rectified.
6) Stil the chiorination system has not been
rectified reslting in inappropriate
dosing of chiorine.
7) Pressure gauge of 2nd chiorine line is not
| 108 working.
Non Operational T Pressure guage needs (o be installed.
106|Gas Holder No.01 After approx 2 yrs. since 26.01.2020, the 2. No gas was found in side the gas holder. 03.10.2022
Operational 7 Pressure guage needs (o be installed.
107|Gas Holder No.02 1. Stater was not properly 2. No gas was found in side the gas holder. 03.10.2022
108]Gas Blower near Gas holders Non Operational 03.10.2022
that 7) Blower no. 2 needs (o be overhauled and made
1) only one blower for blowing gas from gas operational at the earlest.
holders to scrubber unit was 2) Pressure gauges after blowers must be installed.
operational and blower no. 2 was not found 3) Ball valves and pipes must be checked and it should
operational. KRMPL was not able to get be replaced if found damaged.
blower no. 2 running checked by UPJN & 4) Rusted nut bolts must be replaced.
PE. 5) House keeping around blower area must be done.
2) No Pressure guages were found after Since Handover 08-
109]Gas Blower 1 & 2 near Scrubber each blower. 07-2019
When UPJN & PE officals visted site, it 1) Working Pressure gauge must be provided after
was found that scrubber.
1) PG was not working and KRMPL was 2) Gas analyser must be installed (as per article 8.7
unable to get the pressure checked at (b) of CA.) so that the scrubbed gas quality could be
the outlet of scrubber unit. checked at site.
2) KRMPL has not installed any permanent 3) Third party analysis of bio gas and scrubbed gas
gas analyser yet for checking ihrough approved agency from UPJN, needs to be
gas quality. conducted and witnessed by UPJN & PE and report
3) KRMPL is claming that moisture tapping needs to be submitted to check whether operation is
system has been corrected, corrected or not as claimed by KRMPL.
scrubber system has been rectified etc
110|Gas scrubber Unit which require third party analysis report for 28.01.2020
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11 Gas Flaring Unit at DG yard

Operational1) Auto ignition s

Need to be repaired and
painted immediately.

28.01.2020

1

2|DFG no. 1

UpETaToTTar
After 3 months of non-
operational since
16.12.2021, it was made
operational on 12.03.2022.
Acain DEG is non

1) Need to be rectified at the
earliest
2) Needs to be painted

10.04.2022
16.12.2021

1

3|DFG no. 2

Operational

1) The autocharge must be
rectified.

2) Needs to be painted

3) Exhaust silencer needs to be
overhauled.

03.10.2022

114 |House Keeping

found to be in very poor
condition. This implies that

Leakage at Civil Unit

115]

VWTTETT UFPJN & PE VISTET |
site, heavy leakage was
observed as shown in the
picture because of which
the area below division
channel was filled with
wane Alsa

plant needs to
be improved at the earliest_and

03.10.2022

1. Need to be repaired
permanentaly
2

Greasing and lubrication for
channel valves is required to
be done.

28.01.2020

Log Boogs/ Registers

It was found that no record/
log book or register for
Mechanical screens,
Sludge pumps operation
etc were maintained by
KRMPL.

Even maintenance register
was not found properly
maintained as BFP no. 1
was found operation but no
information of BFP was
found in the maintenance
register.

Apart from this, various

All Log books / registers (i.e,
Operation log book of each
equipment / process units, DG
log book, collection sump level
transmitter log book,
maintenance register, Infout
material register, first aid
register, attendence register,
visit register etc) must be
maintained daily and should be
available at site all the time.

26.10.2021

116 works which
LONG PENDING
LONG PENDING
PENDING
PENDING

LONG PENDING

LONG PENDING




30.06.2022
New Date 31.08.2022

31.05.2022, New
date 31.07.2022,
New Date 15.08.2022

15.01.2022
New Date 31.08.2022




Internal roads were found

Internal road
restorational must be

Internal Road Restoration ) started at earliest and 26.10.2021
damaged at various places
should be done on
117 phased manner.
It was found that some markings Each equipments /
has been done by KRMPL and units must be marked
some marking on the (like 1st, 2nd etc) in
equipments/ units are still bold letters so that the
pending which had already been equipments/ units can
X . clarified to the plant incharge. be identified easily.
118[Marking Equipments 26.10.2021
1) KRMPL lab testing results are 1) KRMPL lab testing
not matching with other results are not
agency's testing matching with other
report. agency's testing report.
2) Calibration Tests of Lab KRMPL must do
equipment are not performed. the testings properly as
3) Fecal coliform results is per standard operating
exceeding the permissible limit procedure as per CA /
with a huge margin. CPHEEO manual.
4) List of equipment complete 2) Lab. equipments
details are not found avaitable | must be calibrated.
at site. 3) Fecal Coliform tests
5) It was found that the samples need to be validated
were kept at negative due to huge 25.03.2022
Laboratory temperature. variation with the 3rd 26.10.2021
party lab results.
4) Detailed list of lab
equipment with all
information must be
prepared and made
available at site.
5) Temp. regulated
fridger must be made
available for storing
samples.
119
Epoxy painting must be
done properly by
following standard
X procedure on all the
N Varlous MS Structures, M$ corroded items of the 26.11.2021
120 M§ structures, Hand ra|!|ngs staires and all the hand rails on plant at the earliest. (Since long
in whole plant, MS staires |UASB reactors etc were found
back)
totally rusted
Hand rails on the UASB Handrailling needs to 26.11.2021
reactors are totally rusted. be either replaced or (Since long
painted with epoxy back)
paint at the earliest.
121|UASB Reactor Hand railing.

Pending

LONG PENDING

LONG PENDING

Long Pending

Long Pending




03.10.2022

28.02.2022

30.06.2022

30.06.2022
New Date
31.08.2022




1. During the joint inspection

Still UPPCB norms are

122 Sludge Disposal done on 15.12.2022, it was not being followed and 01.12.2021 LONG PENDING
Final Polishing Unit |When UPJN & STC officials 1. Cleaning of FPU No. 1 22.01.2022
1&2 reached the site, it was found has started on 02.12.2022. (Since long
that FPU lagoons are 2.Desludging needs to be back)
completely filled with sludge done on immediate basis.
In the meeting dated LONG PENDING
11.04.2022,
123
124 |Internal Lights, Various lights and exhaus' Various lights and 22.01.2022 Long Pending
Exhaust fans etc. of |fans inside various panel exhaust fans must be
Panel rooms rooms were found not in rectified / replaced at the 30.06.2022
working condition s earliest.
125|LT Panel Room Various indicators, amme All non-working 25.03.2022 Long Pending
voltmeters etc were found indicators, ammeters,
working voltmeters etc must be
replaced at the earliest. 30.06.2022
When UPJN & PE officials 1) Defective lights needs
visited site, it was found that to be replaced at the
some of the lights were earliest.
replaced and various lights are 2) All defective DB needs
still not working/ not available, to be rectified. In the
which needs to be rectified / dated
replaced. 11.04.2022, ED (T)
Plant External Apart from this, almost all DB NMCG directed KRMPL
Lights of light pole is non- functional. to install all lights 28.01.2020 (30.06.2022 LONG PENDING
within a day (i.e,
13.04.2022) and must
ensure its 100%
availability/ functioning.
126
Water taps at When UPJN & PE visited the 1) Water taps must be
various locations site, it was found that at rectified at all places.
inside plant various locations, the water 2) Civil foundation works
taps are not working and the must be restored at all
127 civil works are damaged and places. 22.02.2022 Pending

on some places no foundation
and drain line were available.

3) At the places were civil




Safety shower civil structure 1) Eye wash paddle
Safety was found damaged and the needs to be fixed and
128 system is not working properly. piping system must be 22.02.2022/30.06.2022 Pending
shower : !
Also the eye wash paddle is fixed properly.
not working 2) Civil foundation work
Every time when UPJN & PE Qualified and adequate 22.02.202
team visited the site, it was nos. of staffs/ workers 2 .
129|0&M Staff found that qualified & must be deployed by (Since Long Pending
adequated nos. of O&M staff/ KRMPL. long back)
Power When UPJN & STC officials This temporary Required
130|connection visited site, a temproray power connection needs to be 27.01.2022 action needs
through line from Panel room (near removed. to be taken by

Ao
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