
    

    

 

  

15 MLD STP UNNAO SITE INSPECTION REPORT 
 
Inspection note of 15 MLD Unnao STP construction site and facilities by Mr. Anil Kumar Seth, PE, 
TL (I/c) and KRMPL Representative as given below. 
 

 
 

 Following are the salient brief points of visit:- 
 

1. LABOUR:- 

 Total manpower reported is 40 in which 29 were deployed for desilting. 

 

2. Cleaning of sewer line:-1200mm dai.RCC 

 Total length laid = 3.2KM  

Work of cleaning is being done in two streeches. 

 

Stretch –I (Inside campus):- 

 Manhole 42 to 41 – 32.5m 

 Manhole 40 to 41 – 67m 

 Manhole 39 to 38 – 27.5m 

 Manhole 40 to 39 – 30.0m 

Total cleaning inside the campus- 157.50 m 

 

Stretch –II (Beyond campus):- 

 Sewer line between manhole 1 to 21 -1520m 

Grand total of sewer line clening-1678m 

 

3. Cleaning of manholes:- 

 27 nos. of manhole reported cleaned out of 41 nos. made. 

 Progress of cleaning manhole is about 66%. 

 

 

Date of site visit 26/04/2023 

Visit Team 

& 

Persons met 

Mr. Anil Kumar Seth – Team Leader (I/C) , STC Kanpur  

Mr. Rahul,  Support  Engineer (Electrical),  STC Kanpur 

 

Mr. Gautam Sarkar –Plant Incharge , KRMPL Kanpur 

Mr. Ajay Negi –Mech. Engg. , KRMPL Kanpur 

Mr. Gulshan Kumar –Safety Engg. , KRMPL Kanpur 

Mr.Deepak Rai-Site Supervisor , KRMPL Kanpur 

LOCATION STP 15 MLD Unnao 



    

    

 

  

 

4. Other :- 

 Compression of land filling is still pending. 

 Road to be made. 

 Pole for external lighting are to be installed after road work is over. 

 Land scapping work is pending. 

 Entrance gate has come which is to be installed. 

 Earth chamber & cable dressing pending. 

 Lab. Installed but inspection pending. 

 Chemical are not available for lab.. 

 RFI of all equipments are pending as sewer has not reached the STP. 

 Material of shuklaganj STP are to be shifted which is dump at unnao site. It is informed that 

the work of shifting shall start within week. 

5. Safety :- 

 March 2023 safety report given is enclosed. 

 Heat stroke mock drilling is still pending. 

 Safety engineer KRMPL is advised to be present at spot where line cleaning work is being 

done to avoid any mishappening. 

 

 

Note:- 

Detailed inspection report conducted on 19.04.2023 of 
Electrical / Mechanical / Instrumentation/ Civil/Safety was 
issue but compliance has not been done and progress is very 
slow. 
 


