15 MLD STP UNNAO SITE INSPECTION REPORT

Inspection note of 15 MLD Unnao STP construction site and facilities by Mr. Anil Kumar Seth, PE,
TL (1/c) and KRMPL Representative as given below.

Date of site visit :26/04/2023

Mr. Anil Kumar Seth — Team Leader (1/C) , STC Kanpur
Mr. Rahul, Support Engineer (Electrical), STC Kanpur

Visit Team
& Mr. Gautam Sarkar —Plant Incharge , KRMPL Kanpur
Persons met Mr. Ajay Negi —Mech. Engg. , KRMPL Kanpur
Mr. Gulshan Kumar —Safety Engg. , KRMPL Kanpur
Mr.Deepak Rai-Site Supervisor , KRMPL Kanpur
LOCATION STP 15 MLD Unnao

Following are the salient brief points of visit:-

1. LABOUR:-

e Total manpower reported is 40 in which 29 were deployed for desilting.

2. Cleaning of sewer line:-1200mm dai.RCC

e Total length laid = 3.2KM
Work of cleaning is being done in two streeches.

Stretch -l (Inside campus):-
e Manhole 42 to 41 —32.5m
e Manhole 40 to 41 —67m
e Manhole 39 to 38 —27.5m
e Manhole 40 to 39 —30.0m
Total cleaning inside the campus- 157.50 m

Stretch -1l (Beyond campus):-
e Sewer line between manhole 1 to 21 -1520m
Grand total of sewer line clening-1678m

3. Cleaning of manholes:-

e 27 nos. of manhole reported cleaned out of 41 nos. made.
e Progress of cleaning manhole is about 66%.



4. Other :-

e Compression of land filling is still pending.

e Road to be made.

e Pole for external lighting are to be installed after road work is over.

e Land scapping work is pending.

e Entrance gate has come which is to be installed.

e Earth chamber & cable dressing pending.

e Lab. Installed but inspection pending.

e Chemical are not available for lab..

e RFl of all equipments are pending as sewer has not reached the STP.

e Material of shuklaganj STP are to be shifted which is dump at unnao site. It is informed that
the work of shifting shall start within week.

5. Safety :-

e March 2023 safety report given is enclosed.

e Heat stroke mock drilling is still pending.

e Safety engineer KRMPL is advised to be present at spot where line cleaning work is being
done to avoid any mishappening.

Note:-
Detailed inspection report conducted on 19.04.2023 of

Electrical / Mechanical / Instrumentation/ Civil /Safety was
issue but compliance has not been done and progress is very
slow.



