STCKanpur

STC
INSPECTED BY:
1. Bipin Pal (APE UPIN)
2. MR. Indra Deo Pandey ., Suupport Engg, -Civil STC
SITE INSPECTION REPORT Jajmau STP - 130 MLD s
KRMPL Team
1. Mr Krishna ( Plant Incharge)
A Proposed Date to
Assessment of Action Orlginal Date
S. No. |Equipment Current Condition Assessment of Current Condition Photo Current defects and Corrective Actlon Suggested by STC, PE Completed by afssue Re;:m 't-:y Current Status of Compliance
1. All gates to be repalced.
2. Repairing work of free board of this chamber found very poor this must be repaired.
A |Collection Chamber 3. Renovation to be completed without getting approval ,testing & commissioning 27.11.2021 Pending
4. Toe guard to be Provide in handrailing.
5. TWL marking sould be done with paint.
1. Railing and its foundation needs to be repaired
2. Reinforced exposed work found repaired.
3. Fininshing work of inlet chamber chamber need to done properly
14.Toe guard to be Provide in handrailing
1 |Inlet Chamber (Civil) Operational 5. FRP coating done in hand railing 27.11.2021 Pending
1. Gate may be motorized if possible
2. Hand railing replaced
2 ?Zs:évzs‘vhza”d Ne/e:eo;/aec:v;::r:g 3. Level transmitter to be replace 27.11.2021 Pending
e P! 4. Shed to be replace
S. TWL marking done with paint.
8 Fine Screen Chamber
ical / Manual } -
¥ 1.Rennovation work found not properly.
2.Garbages like Plastic begs,leather pieces, clothes must be removed from Belt converyor of Screen Chamber regularly.
3 113 Need to be replaced the gates
4. Proper Lighting need to be provided at Screen area.
5. Level scale should be propoerly clean and marking should be clearly visible.
3 [Screen Chamber (Civil Need Renovation g +6.M Fabrication equipment & tools along with MS Shed also corroded & losses its strength 27112021 Pending
7..In MS shed pipes are corroded & Colour of shed also worn out.
! 8. Mechanical Screen not working with auto system and without sensor .Need to be fixed the auto system immediately.
s 9.New Cables should be laid properly in cable trays
11.FRP coatting done in Hand-railing, screen channel area. 12. Maximum gap in bar screen shuold be fill
1. Mechenical Fine Screen are need to be installed as per approved drawing.
2.Screen erection/ installation work is not verified by STC .
I 3. Mechanical Screen not working with auto system and without sensor, need to be fixed the auto system immediately.
Mechanical Fine Screen 2. - 4.Procedure of screens hasw not been submit by KRMPL.
4 o Operational NS 5.Without getting approval for shut down and charging the Raw sewage for the same work. KRMPL has not been submited any 27.11.2021 Pending
T ) approval
| 6.Cable dressing not done properly.
2 7.Screen motor cable gland are not fixed.
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1. Bipin Pal (APE UPIN)
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2. KRMPL not fix anchore fasner, KRMPL provide accoding to S5316/55304 anchor fashaner.
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SITE INSPECTION REPORT Jajmau STP - 130 MLD s
KRMPL Team
1. Mr Krishna ( Plant Incharge)
5 \Proposed Date to
Assessment of Action Original Date
S. No. |Equipment Current Condition Assessment of Current Condition Photo Current defects and Corrective Actlon Suggested by STC, PE Completed by afssue Rexs:m 'E-:y Current Status of Compliance
1.Mechanical screen of teeth are damaged , KRMPL has not been reapired.
Mechanical Fine Screen 2.Screen needs to be clean periodically depends on the sewage.
5 Operational 3. Mechanical Screen not working with auto system and without sensor .Need to be fixed the auto system immediately. 27.11.2021 Pending
no. 2
'4.New Cables should be laid properly in cable trays. 5. Screen panel
sensor screen not fixed
1. Mechenical Fine Screen are need to be installed as per approved drawing.
2.Screen erection/ installation work is not verified by STC .
Mechanical Fine Screen 3. Mechanical Screen not working with auto system and without sensor, need to be fixed the auto system immediately.
6 o3 operated 4.Procedure of screens hasw not been submit by KRMPL. 27112021 Pending
5.Mechanical screen of teeth are damaged , KRMPL has not been reapired.
7 Manaul Screen no. 1 Under installtion 1. KRMPL has been installed manual screen. 27.11.2021 Pending




STCKanpur

SITE INSPECTION REPORT

Jajmau STP - 130 MLD

INSPECTED BY:

1. Bipin Pal (APE UPIN)
2. MR. Indra Deo Pandey, Suupport Engg, -Clvll STC

KRMPL Team
1. Mr Krishna ( Plant Incharge)

S. No.

Equipment

Grit Chamber

Assessment of
Current Condition

Assessment of Current Condition Photo

Current defects and Corrective Actlon Suggested by STC, PE

Action
Completed by

Original Date
Issue

\Proposed Date to

Resolve by
KRMPL

Current Status of Compliance

Grit Chamber

Strucutre Civil
work done and
Mechanical work
will start
accordingly

1.Repairing of Grit chamber done as per schedule.
2.Contractor is instructed to fill the water for hydrotest work on Grit Chamber 03
3.Rennovation in screw conveyor channel is pending,

4.Foundation of frit chamber should be renovate,

27.11.2021

Pending

Grit Mechanism-1

operational

1.Rennovation work found satisfactory.
2. Organic pump need to be installed as per approved drawing.
3.Cable need to be layed at Cable tray as per approved drawing.
4.LPBS need to be installed as per approved drawing.

5. Mobil lekage in grit no 1, KRMPL need to be fix it.

6. KNOP Houter not working

7.TWL marking sould be done with paint.

8. ORP non operational

27.11.2021

Pending

Grit Mechanism-2

Operated

1.Rennovation work found satisfactory.

2. Organic pump need to be installed as per approved drawing.

3.Cable need to be layed at Cable tray as per approved drawing.

4.LPBS need to be installed as per approved drawing.

5. Torque switches installation done without canopy at all equipment.

6.Hooter is fixed on railing with temporary cable tie, which is not proper and
unacceptable.

7.Power supply is given to torque switch & associated equipment from temporally
MCB. Permanent supply is to be provided

27.11.2021

Pending

Grit Mechanism-3

Operated

1.Repairing of Grit chamber done as per schedule.

2.Contractor is instructed to fill the water for hydrotest work on Grit Chamber 03
3.Rennovation in screw conveyor channel is pending,

14.Grit Mechanism No. 3 torque switch was not in working condition.

y |5.Cable dressing not done properly
| |6. Toeguard need to be provide in haindrailing

27.11.2021

Pending

Grit Classifier -1

operational

1. PM work shuld be done as per shedule.
2. Grit Classifier alignment has not been done by KRMPL as per approved drawing.
3.LPBS need to be installed work is pending

27.11.2021
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A Proposed Date to
Assessment of Action Original Date
S. No. |Equipment Current Condition Assessment of Current Condition Photo Current defects and Corrective Actlon Suggested by STC, PE Completed by [iastic RelsRolve by Current Status of Compliance

§

[

£

N g 1.Need to be repair immediaitely and to be replace as per the CA
13 |Grit Classifier -2 Not Proper f 2.Grit Classifier alignment has not been done by KRMPL as per approved drawing. 27.11.2021 Pending
operational .
3.0rganic pump need to be replaced as per approved drawing.
14.LPBS need to be installed work is pending 5.Not lifting the grit.
1.Repairing of Grit chamber done as per schedule.
14 Grit Classifier -3 Operational 2.Contractor is instructed to fill the water for hydrotest work on Grit Chamber 03 27.11.2021 Pending
3.Lifting grit with water.
14.LPBS need to be installed work is pending
o Parshall flume and flow
meter
parshall Flume and Flow Structure 1. Channel rennovation work done but hydrotest of this channel is pendnig.
16 rennovation work 2. Painting procdure has been submitted by KRMPL. 27.11.2021 Long Pending
Channel (Civil)
done 3. Level scale need to be installed for proper flow measurement.
27.11.2021 Pending
1.Flow meter found working and under the trial run.
2.Meter box to be install at site.
18 |Flow meter Operational 3.Cable to be laid properly in cable tray and conduit pipe. 27:11.2021 Long Pending
1.0nly outer face of distribution chamber for Primary sedimantation tank partially done by KRMPL.
Civil renovation 2.Inside Rec wall, base and platform required rennovation work.
E Chamber -1 | work not proper 3. Reinforced exposed and need to be repaired 27.11.2021 Long Pending
done. 4. Sluice gate need to be replace
1.Cleaning and finishing work to be done in DC1
27.11.2021 Long Pending

2.pole light found damage and needs to be replace.

19 |Civil works

3.Railing need to be replaced.
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S. No.

Equipment

Gates (3 in nos)

Assessment of
Condition

Current

Operational

Primary Sedimentation
tank

Primary Sedimentation
tank-1

Operated/
found in overflow
condition

Assessment of Current Condition Photo

STCKanpur

Current defects and Corrective Actlon Suggested by STC, PE

1.0perational wheel found missing ad needs to install for proper operation of the gates.
2.Damaged precast salbs need to be replaced.

Action
Completed by

Original Date
of Issue

|Proposed Date to
Resoive by

Current Status of Compliance

27.11.2021

Long Pending

1. Scum Box design need to be changed.

2.Weir plate to be replaced at damaged portion.

3.PST mechanism to be replaced and install.

4.Remote system to be installed for PST1.

5.Cable to be laid in cable tray.

6. Stair hand-railing need to be provide.

7. TWL markingdone with paint.

8. Fencing to be provide on Truss platform.

9.LPBS need to be installed as per approved drawing.

10.Torque switches installation done without canopy at all equipment.
11.Hooter is fixed on railing with temporary cable tie, which is not proper and
unacceptable.

12.Power supply is given to torque switch & associated equipment from temporally
MCB. Permanent supply is to be provided.

13.Torque switch alarm not working properly.

14. Torque switch not showing reading.

01.03.2021

Long Pending

Primary Sedimentation
tank-2

Operated/
found in overflow
condition

Primary Sedimentation
tank-3

Operated

1. Need to construct RCC one step staire platform.

2. TWL markingdone with paint.

3. Fencing to be provide on Truss platform.

4. Stair hand-railing need to provide in PST-2

5.LPBS need to be installed as per approved drawing.

6.Torque switches installation done without canopy at all equipment.
7.Hooter is fixed on railing with temporary cable tie, which is not proper and
unacceptable.

8.Power supply is given to torque switch & associated equipment from temporally
MCB. Permanent supply is to be provided.

9. Torque switch screen show error during testing.

design need to be changed.

10.Scum Box

27.11.2021

Long Pending

1.Plastering and finishing workdone at PST-3.

2.Weir plate to be replaced at damaged portion.

3.PST-3 mechanism to be replaced and install.

4.Remote system to be installed for PST-3.

5.Power supply is given to torque switch & associated equipment from temporally
MCB. Permanent supply is to be provided.

6. Need to paint Bridge.

7. Toe guard to be in stair hand railing.

01.03.2021

Long Pending

Distribution Chamber -2

27.11.2021

Civil works

Rennovation work
and finsihing work
to be done

Gates (3 in nos)

Need to be
overhaul / replace

1.0perational wheel to be install for each Gate.

[
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4 IProposed Date to
Assessment of Action | Orlginal Date
No. uipm § of Current Condition Photo Current defects and Cort tion Sugges! STC, P! Resolve Current of Compliance
S. No. |Equipment c Condit Assessment nt C hot s rrective Act ted by STC, PE Completedby | of I mmfv Status of Compl
1.In Aeration Tank platform Slab, where machine is mounted vibrated tremendously, Slab & beam strengthening is required to
18 New aerators increase weight of Unit
H  Aeration tank o b 2.Increasing weight of RCC member’s vibration will be controlled. 27.11.2021 Long Pending
. 3.KRMPL Instructed to submit the structural strengthening Methodology for Aeration Tank .
4.Aeration outlet gate to be replace .
~ 1.Floor found in poor condition and need to be rehabilitate.
2.Walkway to be strengthen and repaired.
Aeration Tank no. 01 and 3.New Hand railing need to be installed on walkway. Handrailing
26103 (Civil Works) operational 4.GAD of Hand railing and material certificate of hand railing needs to be furnished. work in progress| 112021 Long Pending
5.Base plate of Hand railing needs to be blasting and painting after approval from UPIN.
Certify the tye of anchors and fasteining. (Nuts/bolts)
27 |erator no. 1
28 |Aeratorno. 2 1.Aerators need to be overhaul / replace.
2.Coupling of Aerator improper.it need to be fixed properiy.
29 |Aerator no. 3 Operated 3.Painting of gear box need to bedone.
4.New cable need to be fixed with new cable gland. 27.11.2021 Long Pending
30 |Aerator no. 4 5.Canopies installed on the top of motors.
3.Cable need to be laid in cable tray.
31 |Aeratorno. 5 4.LPBS system need to be install at site
32 |Aeratorno. 6
1.Civil structure found rehabilitate.
2.Rennovation work found satisfactory.
3.Walkway to be strengthen and repaired.
eration Tank no. 02 (C 4.New Hand railing installed on walkway. Railing work
3 orks) . Renovated 5.GAD of Hand railing and material certificate of hand railing needs to be furnished. done.Toe guard [27.11.2021 Long Pending
6.8ase plate of Hand railing needs to be blasting and painting after approval from UPIN. need in railing.
7.Certify the tye of anchors and fasteining. (Nuts/bolts).
8.Cable need to be laid in cable tray.
19.LPBS system to be install at site
34 |Aerator no. 7
35 |Aerator no. 8
1.Aerators need to be overhaul / replace.
36 |Aerator no.9 2.Canopies to be installed on the top of motors. Railing work
Under e done.Toe guard | 27.11.2021 Long Pending
3 |nerator o, 10 3.Cable to be laid in cable tray. ety
g 4.LPBS system to be install at site e
38 |Aerator no. 11
39 |Aerator no. 12
1.Civil structure found in poor condition and need to be rehabiltate.
2.Columns need to be reinforced.
Structure found in 3.Walkway to be strengthen and repaired.
eration Tank no. 03 (Cl|poor conition and 4.New Hand railing need to be installed on walkway.
40 : P 5.GAD of Hand railing and material certificate of hand railing needs to be furnished. 27.11.2021 Long Pending
Works) needs to be
e 6.8ase plate of Hand railing needs to be blasting and painting after approval from UPIN.
7.Certify the tye of anchors and fasteining, (Nuts/bolts).
8.Cable need to be laid in cable tray.
9.LPBS system to be install at site
41 |Aerator no. 13
42 |Aerator no. 14
Operated 1.Aerators need to be overhaul / replace.
43 |aerator no. 15 P 2.Canopies to be installed on the top of motors. -~ Long Pendin
3.Cable need to be laid in cable tray. A1 e J
44 |Aerator no. 16 4.LPBS system to be install at site
45 |Aerator no. 17
46 |Aerator no. 18 o
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sSTC
INSPECTED BY:
1. Bipin Pal (APE UPIN)
2. MR. Indra Deo Pandey , Suupport Engg. -Cvil STC
SITE INSPECTION REPORT Jajmau STP- 130 MLD s
KRMPL Team
1. Mr Krishna ( Plant Incharge)
A \Proposed Date to
Assessment of Action Original Date
S. No. |Equipment Current Condition Assessment of Current Condition Photo Current defects and Corrective Actlon Suggested by STC, PE Completed by iz RelsRolve by Current Status of Compliance
I Chamber -3
renovated/need 1.Cleaning and finishing work to be done in this chamber.
47 |civil works to renovated inner 2.Railing to be replaced / repaired 27.11.2021 Long Pending
side
48 |sates (31nnos) Operated 1.0perational wheel found missing ad needs to install for proper operation of the gates. 7112001 Long Pending
2.Damaged precast salbs need to be replaced
J |Final Sedimentation Tank
1.Plastering and finishing work to be done at FST-1.
2.Weir plate to be replaced at damaged portion.
3.FST-1mechanism to be replaced and install.
Operated/ 4.Remote system to be installed for FST-1.
inal T Cabl
4o [Final Sedimentation Tank | EEOIEEE 5.Cable need to be laid in cable tray. 01032021 Long Pending
no.1 6. Torque switch without canopy. 7.1pBS
condition
system need to be install at site
1.Need to be extension width and proper alingment accoringly truss of Concrete star.
2. Stair hand-railing need to be provide
) 2. Crack repair work and epoxy coating work is pending in raft top.
] T
50 f":az Sedimentation Tank Operated 3. No rennovation work done by KRMPL of Central shaft of FST 02. 27.11.2021 Long Pending
N 4.Rennovation of interconnection pipeline for sewage and sludge required.
5.LPBS system need to be install at site
1.Final sedimentation -3 renovation work found satisfactry.
Final Sedimentation Tank 2.Torque switch installed without power supply.
51 nos Operated 3.Cable need to be laid in cable tray 01.03.2021 Long Pending
4.Remote system to be installed for FST-3. 5.LPBS system need to be install at site.
1.New Treated effulent pump house has already been proposed in CA and needs to keep this pump house in working condition til the
renovation period
K ;’::t:d Effluent Pump 2. Civil Drawing of pump foundation not submitted by KRMPL for Rennovation work. 27.11.2021 Long Pending
5 3.0ut of 11 pumps only 4 Nos.pump has been working at site and 4,5,6,7 8,Nos. Pump are not in working condition.
I
52 ‘Tcrijl‘)ed Effluent sump S‘:‘;;“ﬂ;j n 1.New TEPH cum Sump has already been proposed in CA and needs to keep this sump in working condition till the renovation period. 27.11.2021 Long Pending
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4 IProposed Date to
Assessment of Action | Original Date
No. uipm § of Current Condition Photo Current defects and Cort tion Sugges! STC, P! Resolve Current of Compliance
S. No. |Equipment c Condit Assessment nt C hot s rrective Act ted by STC, PE Completedby | of I mmfv Status of Compl
Total 5 nos of
pumps were
1.New TEPH cum Sump has a;lready been proposed in CA and needs to keep Pump house in working condition tll the renovation found in
Treated Effluent Pump | Structure is in bad period. operation and 1
53 |House (Civil condition. 2.Pump foundation are found in damaged condition. more pumpto |~ +12021 Long Pending
3.Hand railing to be repaired and installed. be install soon
after
overhauling
54 [TEPH Pump no.1
55 [TEPH Pump no.2
6 [TEPH Pump no.3
LAl pumps needs to be repaired and get operational.
7 |repH pumpno.a 8 nos. of pumps 2. Civil Drawing of pump foundation not submitted by KRMPL for Rennovation work.
are found in 3.0ut of 11 pumps only 4 Nos.pump has been working at site and 4,5,6,7 8,Nos. Pump are not in working condition...
58 |TEPH Pump o operation 4.Lighting arrangement and Cable to be laid in cable tray.
& S Thermameter and vibration meter should be at site.
s [rePHPumpnos 1nos. of pumps 6.Railing to be repaired till the renovation period. 27112021
found in not in 7.Motor cover to be arranged.
working condition 8.Pressure guage are found in damaged conditioon and need to be replaced. ’
60 |TEPH Pump no.7 and balance 02 9.Concessionaire should maintain log book of the pumps for proper record maintenance. Long Pending
nos. is missing 10.Leakage has been detected 2 number pump which are in operation, and directed to repair the same immediately.
61 |TEPH Pump no.8 since Handover 11.LBPS system to be install at site
12.Cable treay need to be painted immediatiatly
62 [TEPH Pump no.9
63 [TEPH Pump no.10
64 [TEPH Pump no.11
L Return Sludge Pump
House
65 |Return sludge Sump (Civil) Needs 1.Civil renovation work done, 27.11.2021 Long Pendin
gesump rehabilitation : g A © e
1.0nly outer and pump house painitng work done not done in pannel room .
2. Dewatering arrangement need to be arrange.
3.Foundation rennovation work need to be done.
4. Rennovation work of internal wall need to be done.
Return Sludge Pump Needs S Lighting arrangement and Cable to be laid in cable tray.
66 |ouse (Civil) rehabilitation 6.LPBS system to be install at site 27.11.2021 Long Pending
7.Cable need to be dressed properly
8.All Indor Light to be replace immediately
9.Window need to be replace and Painting work not done Properly.
67 |Return Sludge Pump no. 1 o
68 [Return Sludge Pump no. 2
1.0ut of 4 Nos of pump only 2 Nos is working at site & 1 no. pump is under renovation.
69 |Retum Sludge Pumpno. 3 2pumps 2.Cables to be arranged in proper manner and should be laid in cable tray.
operational and 2 3.Leakage has been detectedc in the pipes conncecting to the Pumps. 01.03.2021 Long Pending
found not working. 4.0ut of 4 nos. panel only 2 panel found in working condition and needs. 5.LPBS system to
be install at site
70 |Return Sludge Pump no. 4

M __|Blending Tank
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Assessment of Action Original Date
S. No. |Equipment Current Condition Assessment of Current Condition Photo Current defects and Corrective Actlon Suggested by STC, PE Completed by e Rexs:m !L:y Current Status of Compliance
1. Renovation work done
selding tank 2. Cleaning work need to be done.
71 |Civil works 6 3. Interconnection of sludge pipe line for Inlet and Outlet cleaing is pending. 27.11.2021 Long Pending
found rennovate y
4. Cracks should be treated by Pressure grouting.
1.For binding tank KRMPL submitted the design for proposed 1 no. agitator.
Blending Tank Operational 2.CCTV camra need to be repaire or replace. 3.LPBS system to be 01.03.2021 Long Pending
install at site
72 |Gravity Sludge Thickeners
1.Cable to be laid in cable tray.
2.Hand railing to be replace 3.Torque switches
done without canopy at all equipment.
| b i i o  whis
43 |Gravity Sludge Thickener functiona! 4.Hooter is fixed on railing with temporary cable tie, which is not proper and 7112091 Long Pending
no. 1 unacceptable.
5. Power supply is given to torque switch & associated equipment from temporally
MCB. Permanent supply is to be provided. 6.Torque switch
alarm are not working.
1. Sludge Thickener found under maintenance
2. Cleaning work done
3. Civil structure repaied. Desilting of the
Gravity Sludge Thickener | Renovated/not in 4. Plastering and finishing works done. Sludge
7 o2 operation 5.Remote system to be installed for GST-2. thickener in 01.03.2021 Long Pending
6.Cable to be laid in cable tray. progress
7.5ludge thickener no.2 is to be replaced.
8. Hand railing to be replace .
o Thickened Sludge Pump
House
1. Pump house structure plastering and finsihing work should be proper.
2. Cracks should be treated with proper technique.
Thickened sludge Pump 3 Remote system to be installed for TSPH.
75 |House cum Sump (Civil structure 4.Cable to be laid in cable tray. 27.11.2021 Long Pendin
works) ? renovated partially. 5.All Thickened sludge pumps to be replaced as per CA. . 8 2
6.Dewatering pump to be installed for removing extra water.
7. EOT crane /lighing /exhaust fan to be inslatted .
8. Window need to be replaced.
9.. Civil Renovation work required in RCC Stair.
76 Iz‘ike"ed SludgePUmp | qer rennovation 1. New pump installation work ongonig. 2. New valves & pipe line need to be installed.
77 Iz‘gke"ed SludgePUmp | ger rennovation 1. New pump installation work ongonig. 2. New valves & pipe line need to be installed.
75 [Thickened Sludge Pump operated 1.lubrication and cleaning works as required
no.3 27.11.2021 Long Pending
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Assessment of Action Original Date
S. No. |Equipment Current Condition Assessment of Current Condition Photo Current defects and Corrective Actlon Suggested by STC, PE Completed by afssue Rexs:m 'E-:y Current Status of Compliance
1.lubrication and cleaning works as required
2.Indor ligHting need to be repalce immediately
3.Cable need to be dressed properly
3
79 IZ“;ke"ed Sludge Pump operated 4.Cable tray need to be paited
N 5.Digestor cleaning work can be done with safety precaution .
6.All 4 Nos. pump required replaced as per existing facilities.
7.LPBS system to be install at site
p  |Primary Sludge Digesters
. Removal of centrally located sludge mixing shaft from Primary Digester 1.
. Gate to be overhaul
g0 |Primary Sludge Digester Under . Civil Structure of the Digester to be renovate and cracks to be treated. 7112001 Long Pending
no. 1 maintenance . Leakage to be Arrested in the Digester.
. Installation of the Railing at the boundary of the dome.
. Finishing work to be done.
. Cleaning work of Primary digester done partially.
. Gate to be overhaul
. Civil Structure of the Digester to be renovate and cracks to be treated.
Primary Sludge Digester . Leakage to be Arrested in the Digester.
8 o2 Not operational . Installation of the Railing at the boundary of the dome. 27:11.2021 Long Pending
. Finishing work to be done.
. Sludge Digester no.2 is under cleaning but no any safety precaustion during cleaning.
8. Safety officer not avilable at site.
a Secondary Sludge
Digester
1. Strucutre fond in worse condtion and need to be renovate.
2. Gate to be overhaul
3. Civil Structure of the Digester to be renovate and cracks to be treated.
X P
82 |Secondary Sludge Digester | Not operational 4. Leokage to be Arrested in the Digester. 01.03.2021 Long Pending
5. Installation of the Railing at the boundary of the dome.
6. Finishing work to be done.
« |Digested Sludge Pump
House
1. Sump to be clean and renovate.
2. Installation of the railing on the boundary of the sump.
3. Precast cover to be replaced or constructed on the sump.
4. Stairs at the pump house to be renovate.
3
Digested Sludge Pump Renovated 5. Plastering work and finsihing work to be done in the pump house.
83 |House cum Sump (Civil 01.03.2021 Long Pending
works) Partially 6. Foundation of the pumps to be repaired.
7. Railing to be repair in the Pump house.
8.LPBS System to be installed
9.Cable need to be laid in cable tray.
10.Dewatering pump to be installed.
84 |Digested Sludge Pump no.1
85 |Digested Sludge Pump no.2
86 |Digested Sludge Pump no.3 partially renovated 1. New pump installation work need to be done before Magah fair. 2. New valves & pipe line need to be installed. 01.03.2021 Long Pending
87 |Digested Sludge Pump no.4.
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" Date to
of
S.No. [Equipment Asiesimentel Assessment of Current Condition Photo Current defects and Corrective Action Suggested by STC, PE Action | orignalDate "1°P25et Do Current Status of Compllance
Current Condition Completed by of Issue KRMPL
S Centrifuge
1. Plastering and finishing work of the BFP building and centrate Pump house progress.
2. Railing and steel ladder to be repaired or replaced as per site condition.
3. Housekeeping to be done.
88 |BFP Building (Civil Works) | New construction 4. Sign boards are required. 01.03.2021
5. No approach road found at site to get on thsi unit/component.
6. Proper lighting arrangement to be required at site.
7. 2 nos of BFP installed but still not in operation
89 |Centrifuge Pump no.1
90 |Centrifuge Pump no.2
New pump As per CA centrifuge to be repalced. 01.03.2021
91  [Centrifuge Pump no.3
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92 |Centrifuge Pump no.4
b Centrate / Supernatant 01.03.2021
\Pump House
1. Plastering and finishing work of the Centrifuge building and centrate Pump house.
2. Railing and steel ladder to be repaired or replaced as per site condition.
Centrate Building cum 3. Housekeeping to be done.
93 |Sump (Civil works) 4. Sign boards are required. Long Pending
5. No approach road found at site to get on thsi unit/component.
6. Proper lighting arrangement to be required at site.
rummpanea
94 |Supernatant Pump no.1 dismentaled by As per CA pump to be replaced . 01.03.2021 Long Pending
rurtf e
95 |Supernatant Pump no.2 dismentaled by As per CA pump to be replaced . Long Pending
rartff it
96 [Supernatant Pump no.3 dismentaled by As per CA pump to be replaced . Long Pending
rurtf e
97 |Supernatant Pump no.4 dismentaled by As per CA pump to be replaced . Long Pending
U |Gas Holder Long Pending
1. Civil structure renovated partially.
2. MS Dome to be repaired.
98 |Gas Holder no. 1 Not functional 3. Railiing to be repaired 01.03.2021 Long Pending
4. Valves need to be overhaul or repair.
5. Plastering and finishing work to be done in the civil structure.
1. Civil structure renovated partially.
2. MS Dome to be repaired.
99 |Gas Holder no. 2 Not functional 3. Railiing to be repaired 01.03.2021 Long Pending
4. Valves need to be overhaul or repair.
5. Plastering and finishing work to be done in the civil structure.
VvV |Gas Scrubbers
Dismentaling in 1.As per CA, Gas scrubber unit to be repalced.
100 |Gas Scrubber no.1 progress by KRMPI 2. While dismantling the Scrubber building all safety measures should be followed by KRMPL to avoid future accidents Long Pending
Dismentaling in " 01.03.2021
101 |Gas Scrubber no.2 progress by KRMIPI |As per CA, Gas scrubber unit to be repalced. Long Pending
Dismentaling in
102 |Gas Scrubber no.3 progress by KRMPI As per CA, Gas scrubber unit to be repalced. Long Pending
W |Gas Flaring Unit
Dismentaling in
103 |Gas Flaring no.1 orogress by KRMIPI Long Pending
s per CA, Gas Flaring to be replaced. 01.03.2001
Dismentaling in
104 |Gas Flaring no.2 orogress by KRMIPI
X |Bio gas Compressor 01.03.2021
105 |Biogas Compressor Building
Dismentaling done
106 |Bio gas Compressor no.1 oy KRMBL
Dismentaling done
107 |Bio gas Compressor no.2 by KRMPL
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weran Lo renuing
108 [Bio gas Compressor no.3 D'“";”;:,‘\;ﬁf"”e AS per CA, Biogas compressor to be replaced . 01.03.2021
Dismentaling done
109 |Bio gas Compressor no.4 by KRMPL
Dismentaling done
110 |Bio gas Compressor no.5 o KRMBL
Y |Dual Fuel Generator 01.03.2021
111 |DFGno.1 not oprated
112 |BFG o2 not Operated 1.Proper lighting arrangement to be required at site.
2.DFG to be replaced as per CA and BEP.
113 |DFGno.3 not Operated 3.Derating of DFG calaculation need to be of 2 DFG for plant operation 4.2 nos Rental DG 01.03.2021 Long Pending
sets are avilable at site for power backup.
114 |DFG no.4 not oprated
115 |DFGno.5 not oprated
Z  |Filtrate Pump 01.03.2021
Filterate pump cum Sump
116 | orks) 1.Civil structure needs finsihing work to be done. Long pending
117 |Filtrate Pump no.1 Not working.
As per BEP, Filterate pump to be replaced.
118 [Filtrate Pump no.2 Not working
1.DP structure erection work not as per approved drawing .need to be installed as per approved drawing .
AA  [Substation 11kv/.433 Not working. 2.DP ploe earthing work in not done.need to be eathed immediately . pending
3.Pole foundation need to done properly.
AB  |New Units {Construction) 01.03.2021
119 |TEPH cum Sump
1.5hifting of existing of Utilities at proposed CCT and TEPH area.
To be constructed 2.Site Clearance required.
120 |Chlorine Contact tank 3.50% work still pending of CCT-TEPH and chlorination building still not started
1.The Slude removal is still not be done properly . 2.Sludge widthrwal
121 |Note:- from temporary pond not done daily. 3. Safety & Security of facility under
0&M no any arrangement for boundary wall
[Remarks: ignature:
TEAM LEADER
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