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MONTHLY PROGRESS REPORT — HAM KANPUR

1. INTRODUCTION

The Govt. of India, recognizing that long-term rejuvenation of the river Ganga will have
significant social and economic benefits on the lives of the 500 million people living along its
basin, has identified cleaning of the river Ganga as one of its priorities. For this purpose, in May
2015, the Gol approved the flagship Namami Gange program for cleaning, rejuvenation, and
protection of the river Ganga. In January 2016, the Gol approved a hybrid annuity model to
implement STP projects under the Namami Gange program on a PPP basis.

Subsequently, the MoWR issued the River Ganga (Rejuvenation, Protection and Management)
Authorities Order, 2016 (Ganga 2016 Order) to constitute various authorities to assist the Gol
in achieving its aim of effective abatement of pollution in the river Ganga. The Ganga 2016
Order applies to all states in the catchment of the river Ganga basin, including Uttar Pradesh.
The Ganga 2016 Order revised the legal status of NMCG (which was initially constituted as a
registered society under the Societies Registration Act, 1860) to an authority constituted under
the Environment (Protection) Act, 1986 and designated NMCG as the nodal agency for the
implementation of the Ganga 2016 Order.

Rapidly increasing population, rising standards of living and exponential growth of
industrialization and urbanization have exposed water resources, in general, and rivers, in
particular, to various forms of degradation. The mighty Ganga is no exception. The
deterioration in the water quality impacts the people immediately. Ganga, in some stretches,
particularly during lean seasons has become unfit even for bathing. The threat of global
climate change, the effect of glacial melt on Ganga flow and the impacts of infrastructural
projects in the upper reaches of the river, raise issues that need a comprehensive response.

The Uttar Pradesh Jal Nigam (Jal Nigam) is a statutory body constituted under the Uttar
Pradesh Water Supply and Sewerage Act 1975, and has the power to develop, maintain and
regulate water supply and sewerage works in Uttar Pradesh. With a view to implement the
Namami Gange program and the Ganga 2016 order in the State of Uttar Pradesh, the Jal
Nigam, in association with NMCG has decided to undertake the development of:

» Three new STP facilities(30 MLD Pankha, 15 MLD Unnao&5 MLD Shuklaganj) and
their O&M for 15 years;

Rehabilitation of existing 130 MLD Jajmau Phase-I STP facility with O&M for 15 years and;

O&M for three existing STP facilities (43 MLD Jajmau Phase-Il, 210 MLD Bhingawan &
42MLD Sajari) in Kanpur under Hybrid Annuity based PPP mode.

While the Jal Nigam will be the principal executing agency and bidding authority for the
Project, NMCG will be responsible for making payments to the Concessionaire and Project
Engineer.
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2. HYBRID ANNUITY MODEL (HAM)

Government of India has approved the Namami Gange program as an integrated approach for
effective abatement of pollution in river Ganga and Yamuna. As part of this and to ensure that
no untreated domestic sewage flow into the river Ganga and Yamuna, various interventions
are planned such as Interception & Diversion works and development & operation of Sewage
Treatment Plants (STPs).

Considering various development models in practice for the construction, operation and
maintenance of Sewage Treatment Plants, Government of India has approved the Hybrid
Annuity based Public Private Partnership (PPP) mode as one of the options for the
development & operation of STPs. Under this model, private investor/developer will design,
build, finance, construct, rehabilitate, renovate, operate and maintain the asset (STPs, IPS, and
MPS) to the Project Executing Agency/Jal Nigam at the end of the Concession Period (15
years). 40% of the Capital cost will be paid to the developer during construction of the STP.
Balance 60% along with Operation & Maintenance (O&M) cost will be paid over the
Concession Period on achievement of key performance indicators as per the contract. Entire
cost of development and operation of the STPs will be 100% funded by the Government of
India as central sector scheme.

NMCG & UPJN appointed M/s. Shah Technical Consultant Pvt. Ltd., as third party engineering
firm as Project Engineer for this project through tendering process. Letter of Award is issued
dated 4" February 2019 and agreement signed between the parties on 12%" April 2019.

3. OBIJECTIVES

To achieve above objectives, effective development of three new STP facilities at Pankha,
Unnao and Shuklaganj with O&M for 15 years, rehabilitation of existing Jajmau 130 MLD STP
with O&M for 15 years and O&M of existing 210 MLD USAB based Bingawan STP facilities, 43
MLD Jajmau and for 42 MLD Sajari STP facilities for 15 years are proposed under this program.
The objectives that NMCG and the UP Jal Nigam wish to achieve through the Project are
mentioned in Figure 1.

' To intercept raw sewage flowing into the river Ganga and divert the raw
sewage to the STPs

— Treatment of raw sewage at the STPs

% To ensure efficiency and continued performance of the assets in the long run {

| To ensure quality in the development of the STPs by timely addressing
critical issues that may affect the adherence to the KPls.

To ensure best value for money to the project proponent

Figure 1: Objectives of NMCG and UP JAL NIGAM
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4. HAM KANPUR PROJECT AT A GLANCE

Details of HAM Kanpur project are given in the following table:

Name of Project

Client
Execution Agency
Consultant

Agreement &LOA

Concessionaire

Concessionaire’s
Agreement

Cost of Project
(CAPEX+OPEX)

Effective Date

Completion date (as
per contract)

O&M period

Description of Work

Table 2.1: HAM Kanpur Project at a Glance

Development of new Sewage Treatment Plants and O&M for 15 years,
Rehabilitation of existing Sewage Treatment Infrastructure and O&M for 15
years in Kanpur under One City One Operator concept through Hybrid Annuity
based PPP mode. (HAM — Kanpur)

National Mission for Clean Ganga (NMCG), New Delhi and UP Jal Nigam
Uttar Pradesh Jal Nigam (UPJN)
Shah Technical Consultants (P) Ltd. as ‘Project Engineer’

STC Agreement dated 12.04.2019 &
LOA: Pr-12012/41/2018-PPP/NMCG dated 04.02.2019

Kanpur River Management Private Limited (KRMPL) an SPV of Shapoor;ji Pallonji
& Company Private Limited, Mumbai

14/GM/2018-19 dated 21.12.2018

Rs. 816.25 Cr. (CAPEX 255.50 Cr. + OPEX 560.75 Cr.)

11.10.2019

24 Months from effective date

(21 months construction + 3 months trial run)
15 years after last Commercial Operation Date (COD)

» Construction of three new STPs (SBR) at different locations (30 MLD at
Pankha, 15 MLD at Unnao and 5 MLD STP at Shuklaganj) and related
infrastructure with 15 years of O&M;

» Rehabilitation of 130 MLD (Phase-1) STP at Jajmau with construction of 200
MLD TEPS and 173 MLD CCT at Jajmau with O&M for 15 years;

» O&M of 43 MLD (Phase-Il) Jajmau facilities, O&M of 210 MLD Bingawan
facilities and O&M of 42 MLD Sajari facilities for 15 years;
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5. PROJECT WISE DETAILS OF COMPONENTS UNDER HAM KANPUR PROJECT

HAM Kanpur project is divided into 5 districts of the Kanpur— Pankha (District —Ill, Kanpur),
Unnao & Shuklaganj — (District Unnao), Jajmau — (District I, Kanpur), Bingawan — (District II,
Kanpur) and Sajari — (District 1V, Kanpur).

Under this project, development and O&M work of total seven STP facilities are proposed in
which three new STP facilities based on SBR technology with associated infrastructure have
been proposed for - 30 MLD Pankha (District Ill, Kanpur), 15 MLD Unnao&5 MLD Shuklaganj.

Rehabilitation and O&M for 15 years is proposed for 130 MLD Jajmau STP facilities (Phase-I)
and O&M of 210 MLD USAB based Bhingawan STP facilities, 43 MLD Jajmau Phase-Il and for 42
MLD ASP based Sajari STP facilities for 15 years.

PANKHA FACILITIES
Project wise components details of Pankha Facilities are given in table 5.1:

Table 5.1: Pankha Facilities

Date of Start- Effective Date (11.10.2019)
Scope of Work- New Construction and O&M

1 STP 30 MLD 1
2 MPS 115MLD 1
3 ICI Nala IPS 25 MLD 1
4 Sundar Nagar 20 MLD 1
5 Thermal Nala (A) tapping 22 MLD 1
6 Thermal Nala (B)(tapping) 8 MLD 1
7 ICI Nala (tapping) 7.85 MLD 1
8 Rising main (IC Nala IPS to collection 800mm-¢ 6.450 km
chamber)
9 Rising main (Sundar Nagar IPS to 800mm-¢ 0.547 km
collection chamber)
10 Common Gravity main (collection 2000mm- ¢ 1.948Km
chamberto MPS)
11  Sewer network 16.624 km
350mm-¢ 2.258 km
400 mm-¢ 0.611 km
450 mm-¢ 0.704 km
500 mm-¢ 0.718 km
600 mm-¢ 1.046 km
700 mm-¢ 1.079 km
800 mm-¢ 3.226 km
900 mm-¢ 1.171 km
1000 mm- ¢ 0.060 km
1200 mm-¢ 2.290 km
1600 mm-¢ 1.635 km
2000 mm-¢ 1.826 km
12 Manhole 308 nos.
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UNNAO FACILITIES

Project wise components details of Unnao Facilities are given in table 5.2:

O N[N ([R]JW N R

Table 5.2: Unnao Facilities

Date of Start- Effective Date (11.10.2019)
Scope of Work- New Construction and O&M
STP

Sump cum Pump house (MPS)

I1&D works (Nala tapping)

Trunk Sewer

Manholes

Rising main (MPS to STP)

Rising main (bypass)

Effluent gravity channel
(STP to discharge point)

Effluent disposal drain

SHUKLAGANIJ STP FACILITIES

Project wise components details of Shuklaganj STP are given in table 5.3:

N|jo (v )|,

15 MLD

40 MLD

90 MLD
1200mm ¢

750mm ¢
750mm ¢
1.5m x1.0m

700mm

Table 5.3: Shuklaganj Facilities

Date of Start- Effective Date (11.10.2019)
Scope of Work- New Construction and O&M
STP
Sump cum Pump house (MPS)
Connecting sewer (in zone 2)
Effluent Disposal line
(1&D to STP)
I1&D works (Nala tapping)
Collection chamber
Rising main (MPS to STP)
Rising main (bypass)

Effluent channel (STP to discharge point)

5 MLD
20 MLD
400-500mm ¢
400mm ¢
600mm ¢
45 MLD
3.5mx3.6mx1m
500mm ¢
500mm ¢

1.5m x1Im

3.6Km
46 nos.
100m
100m
300m

570m

200m
310m
430m

50m
50m
100m
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JAJMAU (PHASE 1) FACILITIES
Project wise components details of Jajmau are given in table 5.4:

Table 5.4: Jajmau Facilities

SN STP Facility Capacity/Dia./Size
Date of Start- Effective Date (11.10.2019)
Scope of Work- Renovation and O&M
1  STP(ASP) with power Generation 130 MLD
2 Sumpcum Pump house (TEPH) 200 MLD
3 CCT 173 MLD
4  NawabganjIPS 14.35 MLD
PH1 5.35 MLD
PH2 9 MLD
7 Parmat IPS 66.67 MLD
PH1 32.83 MLD
PH2 21.6 MLD
PH3 12.4 MLD
11 Baba Ghat / Muar mill IPS 7.42 MLD
Guptar Ghat IPS 1.44 MLD
Jajmau CSPS 129.6 MLD

JAJMAU PHASE Il STP FACILITY

Project wise components details of Jajmau Phase Il are given in table 5.4:

STP Facility Capacity/Dia./Size

Date of Start- Effective Date (11.10.2019)

Scope of Work- Renovation and O&M

1 Khalasi Lane IPS 50.69 MLD
2 Sanjaypuram IPS 4.03 MLD
3  Jajmau MPS 25 MLD
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BINGAWAN FACILITIES
Project wise component detail of Bingawan is given in table 5.5:
Table 5.5: Bingawan Facilities

SN STP Facility Capacity/Dia./Size
Schedule Handing Over Date- 01.04.2019

Scope of Work- Renovation and O&M

1 STP(USAB) 210 MLD

2 Installation of online monitoring system (RTOLMS)

3  Bingawan MPS 200 MLD

4 Rakhimandi IPS 108 MLD

5 Halwakhanda IPS 69.12 MLD
Munshipurwa IPS 18.79 MLD

7  Sisamau Nala (tapping) 8 MLD

SAJARI FACILITIES
Project wise component detail of Sajari is given in table 5.6

Table 5.6: Sajari Facilities

) STP Facility Capacity/Dia./Size
Schedule Handing Over Date- 11.10.2019

Scope of Work- O&M for 15 years

1 STPon ASP Technology 42 MLD

2 MPS 42.24 MLD
3  ChakeriIPS 14.33 MLD
4  Sanigawan IPS 14.33 MLD
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6. PHYSICAL PROGRESS OF WORK

As per the provision of Concessionaire Agreement, effective date of the project was to be declared
before 19t™ April 2019. Effective date for work execution under HAM Kanpur project was declared
on 11t October 2019. Hence, work related to construction / execution of new STP facilities and
related infrastructure started after effective date i.e.

i.  transfer of land for STP in Pankha from KDA;
ii.  permission of laying of sewer line along road in Pankha from KDA;
iii.  Unnao & Shuklaganj and renovation of existing facilities i.e. Jajmau 130 MLD.

The overall physical progress of the facilities have been taken in the same proportion as financial
progress as per milestones in approved Construction Plan. Overall progress can be monitored as
project works have been divided in eight milestones each having progress of 12.5%. Execution of
works of new STP facilities and O&M of existing facilities were hampered because of COVID-19
pandemic. Nationwide lockdown was imposed in April 2020 to June 2020 due to which work
progress was affected severely. Again in April 2021, due to second wave of COVID-19 progress of
work was again affected as majority of workers, staff and officials were affected by the second
wave of COVID pandemic.

Once process of unlock started, the Concessionaire was asked to speed up the work. The
Concessionaire submitted revised construction plans for new STP construction facilities
compensating relevant construction milestone works with extended timeline. Originally, the
scheduled date of project completion was 10th October 2021 i.e. 24 months from the effective
date. But due to COVID pandemic and heavy rainfall during monsoon season of 2021, milestone
works were lagging far behind the schedule. On dated 03.09.2021, in the JMD UPJN meeting, new
target date for completion of balance works of Pankha and Unnao STPs was given i.e. 15th Dec.
2021. But the works of these STPs couldn’t be completed on 15th Dec. 2021 due to inadequate
deployment of manpower and poor work planning / lack of double shift working at these facilities.
In the NMCG meeting dated 30.12.2021, the Concessionaire assured to make Pankha plant
operational on 15.01.2022 by taking Thermal Nala-A flow into the STP. For Unnao STP, NMCG
directed the Concessionaire to complete the works of STP by 31.01.2022.

In the NMCG meeting dated 17.02.2022 the Concessionaire requested for final time extension due
to COVID-19 1st & 2nd waves as per guidelines released by GOl and also requested for extension
due to additional works under variation. With above, the Concessionaire requested for EOT for
Pankha till 25/04/2022 and for Unnao till 15/05/2022. DG NMCG discussed EOT with UPJN and PE
and it was decided to grant the EOT for the aforesaid period with condition of double penalty if
works still not completed within extended time. The progress of construction of new STP facilities is
given in following headings.

During 11th & 12th April 2022, ED (T) along with Mr. Rajat Kumar Gupta, SWMS NMCG visited
Kanpur to know about the status and progress of the project. It was noted that due to fund issues
with KRMPL, desired progress of STPs has not been achieved. PE informed that at Pankha and
Unnao STPs 85-90% of civil works are completed but due to non supply / erection of E&M
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equipments and incomplete works of sewer laying/manholes and IPS (Sundar Nagar & ICI Nala)
progress is not increasing. Also, since last month manpower is extremely low (15-20) and KRMPL
will not be able to complete the Pankha and Unnao STPs at scheduled extended dates.

In the NMCG meeting dated 27.04.2022, chaired by DG, progress and status of HAM Kanpur project
was again discussed. It was noted that KRMPL has missed the final deadline i.e. 25.04.2022 for the
completion of Pankha STP and will also miss the Unnao STP completion date i.e. 15.05.2022. DG,
NMCG expressed displeasure towards KRMPL and after discussion completion dates of Pankha and
Unnao were decided as 15.07.2022 and 15.06.2022 respectively. DG, NMCG also put condition that
failing to complete the mentioned plants on time KRMPL will be subjected to triple fold penalty.

On dated 5th & 6th June 2022, DG, NMCG along with ED (T) and Mr. R.K. Gupta, SWMS NMCG
visited Kanpur for progress review of HAM Kanpur Project. During visit DG NMCG was disappointed
with the KRMPL regarding slow progress of the project. DG NMCG gave strict directions to increase
the manpower, required machinery and expedite the Pankha, Unnao, Jajmau and Sajari STP works.
New timeline to complete Pankha & Unnao STP with full plant operation on SCADA control given is
31/07/2022 and 15/07/2022 respectively.

In the NMCG meeting dated 02/08/2022 and Kanpur visit dated 08/08/2022, ED (P) NMCG gave
strict directions to increase the manpower, required machinery and expedite the Pankha, Unnao,
Jajmau and Shuklaganj STP works. New timeline to complete Pankha, Unnao & Shuklaganj STP with
full plant operation on SCADA control given is 31/10/2022, 15/10/2022 and 13/06/2022
respectively.

In the NMCG meeting dated 05/09/2022 ED (P) NMCG again reviewed the progress status and gave
strict directions to increase the manpower, required machinery and expedite the Pankha, Unnao,
Jajmau and Shuklaganj STP works.

In the NMCG meeting dated 01/11/2022 ED (P) NMCG reviewed the progress status and gave strict
directions to increase the manpower, required machinery and expedite the Pankha, Unnao, Jajmau
and Shuklaganj STP works. New date for completion of Pankha and Unnao STPs is 20/12/2022.

In the NMCG meeting dated 06/02/2023 ED (P) NMCG reviewed the progress status and gave strict
directions to increase the manpower, required machinery and expedite the Pankha, Unnao, Jajmau
and Shuklaganj STP works. New date for completion of Pankha and Unnao STPs are 15/03/2023 and
30/04/2023 respectively.

During Secretary GOl Kanpur visit dated 14-15 May 2023, the Concessionaire was directed to
complete the balance works of Pankha, Unnao and Jajmau STP by 15 June 2023. For Shuklaganj
STP, directions were given to expedite the installation of EMI equipments in the presence of OEMs
and complete the plant by Oct 2023.

A meeting for review of the progress and balance works of HAM Kanpur project was held on
27/07/2023 at the office of MD, UPJN (Rural) Lucknow. Considering critical situation of the project,
MD, UPJN directed KRMPL to complete the balance works of the Pankha, Unnao and Shuklaganj
STP and associated infrastructure on emergency level and to ensure the compliance of the O&M
plants of Bingawan, Sajari and 43 MLD STP Jajmau Phase Il at the earliest.

NMCG DDG during his visit along with Mr. R.K. Gupta at site on 25/08/23 was disappointed with

the KRMPL regarding slow progress of the project.
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MILESTONE WISE ACTIVITIES AND PROGRESS: PANKHA STP FACILITIES

YV V. V V V

Total progress of 30 MLD Pankha STP till August 2023 is 96.5%.
Manpower deployed was 30-50 nos.
7 milestones have been achieved out of total 8.
8th Milestone was due on 25/03/2023;
During meeting on dated 27/07/2023 at the office of MD, UPJN (Rural) Lucknow, the
Concessionaire was directed to complete the balance works of Pankha STP by 15 August 2023.
PANKHA 30 MLD STP
Project Progress 100.0%
100.0% 96.58%
on 31.8.22
90.0% 81.5%
80.0% 75.0%
70.0%
62.5%
60.0%
50.0%
50.0%
40.0% 37.5%
30.0% 25.0%
20.0%
12.5%
10.0% I I
0.0%
1 2 a 4 5 6 7 8
25.9.20 25.11.20 22.2.21 1.7.21 6.9.21 6.12.21 25.3.22 31.8.22

M Target% ™ Actual %

Balance Works of Pankha STP:
» Horticulture

» RTOLMS data work is pending

» DO Analyzer installation pending as per CA

» All Mechanical equipment testing & commissioning work is pending.

» Finishing works of STP and IPSs, campus development, internal roads and drainage are
pending in Civil works. Anti skid tiles are to be installed at all new STPs.

Y

Supply and installations of some equipments are balance in E&M works. Punch list of balance
works is attached in Annexure 2.

> MD, UPJN directed that 8" milestone shall be released when 100% works of Pankha STP will
be completed by KRMPL.
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SUMMARY OF MILESTONE WISE PROGRESS AT PANKHA STP
Schedule Actual Milestone Amount Targeted Progress till 31.08.2023
Milestone Completion completion (Rs.) Milestone % %
date date Amount (Rs.) Target Achieved
1st milestone 25.09.2020 25.09.2020 12,48,39,750.00 1248,39,750 | 12.50% 12.50%
2nd milestone 25.11.2020 25.11.2020 12,48,39,750.00 1248,39,750 | 12.50% 12.50%
3rd Milestone 22.02.2021 22.02.2021 12,48,39,750.00 1248,39,750 12.50% 12.50%
4th Milestone 01.07.2021 01.07.2021 12,48,39,750.00 1248,39,750 | 12.50% 12.50%
5th Milestone 06.09.2021 06.09.2021 12,48,39,750.00 1248,39,750 | 12.50% 12.50%
6th milestone 06.12.2021 06.12.2021 12,48,39,750.00 1248,39,750 12.5% 12.50%
7th milestone 25.03.2022 25.03.2022 12,48,39,750.00 1248,39,750 12.5% 12.50%
25.03.2023
8th milestone Approval Not completed | 12,48,39,750.00 907,27,739 12.5% 9.08%
pending
99,87,18,000.00 9646,05,989| 100% 96.58%

Unit Wise Progress Status of 30 MLLD STP Pankha

STP Units

I1&D structure (All 3)

Sewer Laying (15 km of 16.624)

Manholes (245 completed of 308)

Rising Main (6.65 km of 7 km)

MPS

PTU
SBR

Air Blower

CccT

Chlorination Room
Supernatant Sump
Sludge Thickener
Centrifuge Building
Effluent Disposal System

Admin Building

Staff Quarter
Guard Room
Transformer Yard

DG Set

Target %

100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%

10
0%
100%

100%
100%
100%

Achieved %

93%
90%
87%
97%
97%
95%
98%

96%
98%
95%
98%
98%
95%
95%
96%

98%
98%
97%
97%
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Boundary Wall 100% 95%

Milestone Wise Progress of Work
Detail of Milestone wise progress is given in the Annexure 1 attached separately with this MPR.

PHOTOGRAPHS OF PANKHA STP SITE

MPS works

SBR BASIN
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Chlorination Room

SITE DEVELOPMENT
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MILESTONE WISE ACTIVITIES AND PROGRESS: UNNAO STP

» Total progress till August 2023 is 96%.
» Till date 7 milestones out of 8 completed.
» Manpower deployed at the 15 MLD STP Unnao site was in the range of 20-30 nos.
» Sewer Line cleaning Works - To be completed by Septmber 2023
» Intake of sewer - To be completed by September 2023
» KRMPL assured that by October 2023 plant will be operational.
UNNAO 15MLD STP
Project Progress
100.09 96.0%

100.0%

90.0% 87.50%

80.0% 75.0%

70.0%

62.5%
60.0%
50.0%

50.0%

40.0% 37.5%

30.0% 25.0%

20.0%

12.5%
10.0% II II
0.0%
1 2 3 4 5 6 7 8
Sep-20 Dec-20 Mar-21 Aug-21 Nov-21 Apr-22 25-Jul-22 31-Aug-23
W Target% ™ Actual %
SEWER LINE CLEANING:
» Cleaning / de-silting work of 2800m Sewer line out of 3200m has been done.
» Pipe cleaning work in progress - 587 meters,
» Pipe cleaning work balance- 224 meters,
» Manhole - 2 Nos. Pending.
» Desilting through manhole no. 37 & dewatering through manhole no. 38 in progress
for rectification of manhole no. 38.
» KRMPL has been directed to increase the no. of manpower and expedite the
cleaning / repair works before rain starts.

» DDG NMCG during his visit at site on 25/08/23 directed KRMPL to finish all the

within 45 days in all respect.
It was also directed to check the feasibility
Of laying a new line between City Zell nalla to MPS within 15 days.

EARTH FILLING STATUS:

» Total 13,000 cum earth filling was done by KRMPL out of total 19,000 cum. 8000 cum
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earth filling is still pending.

Earth filling activity was stopped since 11.02.2023 and despite many letters by PE
and UPJN, KRMPL has not started balance earth filling work.

Due to lack of above activities, there is no progress in STP campus development and
following works are not completed:

Internal roads and drainage works are pending.
Plinth protection work not started till date.
Fixing of entrance gate is pending.

Coping and painting work is pending.

Electric pole & lighting fixing work is pending.

During visit it was noticed that due to negligence of KRMPL on backfilling and proper
compaction works, the STP campus is in very bad condition. There are frequent

undulations, big ditches and accumulation of rain water due to which major part of
the plant campus is inaccessible and risky. Photographs are attached below for
reference.
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» KRMPL need to expedite the earth filling and related activities including layer by
layer mechanical compaction. UPJN and PE directed KRMPL for compaction test/field
dry density test (FDD) in presence of UPJN/STC and submit IIT report for compaction
test of back filling but KRMPL not complied till date.

» KRMPL needs to expedite earth filling and related activities including layer by layer
mechanical compaction. Further Field Dry Density (FDD) test should be conducted
for each layer after compaction.

STATUS OF DIFFERENT STP UNITS ARE:

STP Units Target % Achieved %
I&D structure 100% 100%
Sewer Laying (3.2 km of 3.2 km) 100% 90%
(Cleaning and testing due)
Manholes (42 completed of 42) 100% 90%
(Cleaning and testing due)
MPS 100% 100%
PTU 100% 100%
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SBR 100% 100%

Air Blower 100% 100%

CCT 100% 95%

Chlorination Room 100% 95%

Supernatant Sump 100% 95%

Sludge Thickener 100% 95%

Centrifuge Building 100% 100%

Effluent Disposal System 100% 100%

Admin Building 100% 93%

Staff Quarter 100% 95%

Guard Room 100% 97%

Transformer Yard 100% 95%

DG Set 100% 95%

Boundary Wall 100% 90%

SUMMARY OF OVERALL PROGRESS AT UNNAO STP
Schedule Actual . Progress till 31.08.2023
. . . Milestone -
Milestone Completion completion Milestone % %
Amount (Rs.) .
date date Amount (Rs.) Target | Achieved
1st milestone 25.09.2020 25.09.2020 4,78,36,250.00 47836250.0 12.50% 12.50%
2nd milestone 06.12.2020 06.12.2020 4,78,36,250.00 47836250.0 12.50% 12.50%
3rd Milestone 25.03.2021 25.03.2021 4,78,36,250.00 47836250.0 12.50% 12.50%
4th Milestone 07.08.2021 07.08.2021 4,78,36,250.00 47836250.0 12.50% 12.50%
5th Milestone 15.11.2021 15.11.2021 4,78,36,250.00 47836250.0 12.50% 12.50%
6th milestone 25.03.2022 04.04.2022 4,78,36,250.00 47836250.0 12.50% 12.50%
7th milestone 25.04.2022 25.07.2022 4,78,36,250.00 47836250.0 12.50% 12.50%
8th milestone 15.06.2022 | Notcompleted | 4,78,36,250.00 325,41,212.0 12.50% 8.50%
Overall 38,26,90,000.00 | 3673,94,963 100% | 96.00%
Progress

Milestone Wise Progress of Work

Detail of Milestone wise activities and their progress of work for Unnao STP is given

inthe Annexure 2 attached separately with this MPR.
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PHOTOGRAPHS OF UNNAO STP SITE

MPS final works

PTU
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~ .

Sewer Line and Manhole Cleaning at MH 37 on 22.08.2023
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MILESTONE WISE ACTIVITIES AND PROGRESS: SHUKLAGANJ STP

Progress of construction works for 05 MLD STP at Shuklaganj is very slow. Total progress till

August 2023 is 75%. Status and progress of Shuklaganj STP is as following:

» During August 2023, the manpower deployed at the 05 MLD STP site was 15-20 nos.
KRMPLneed to increase the manpower up to 100 to achieve the target on time;

Y V. V V

Total 6 milestones have been completed out of 8.
In the MOM dated 03.07.2023, date for completion of plant is given 30 Dec. 2023.

KRMPL assured to complete the plant by December 2023.

Civil works of STP completed — MPS, Sewer Line, Thickener, Supernatant Sump, Coarse

screen chamber, Inlet Chamber, CCT, Staff Quarter and Guard Room;

100.0%

90.0%

80.0%

70.0%

60.0%

50.0%

40.0%

30.0%

20.0%

10.0%

0.0%

12.5%

19.21

SHUKLAGANJ 5 MLD STP
Project Progress 100.0%
87.5%
75.0%
75.0%
62.5%
50.0%
37.5%
25.0% I |
27.12.21 04.04.22 30.06.22 2.7.22 31.08.23

M Target % ™ Actual %

» Mechanical equipment shifting (Decanter, CCT Panel, DG and Pumps) has been done.

KRMPL need to expedite installation of mechanical equipments in the presence of OEMs.

» During visit, progress of different STP components was checked. Detail is given below:

1&D

Sewer Laying (900 mm, 424m)
Manhole (09 nos.)

Pumping Main (500mm dia, 80 m)

38% 10%
38% 10%
38% 0%
38% 0%
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MPS 38% 75%

PTU 38% 20%

SBR 38% 65%

Blower 38% 20%

CCT, Chlorination Building 38% 50%

Thickener, Supernatant Sump 38% 75%

Centrifuge 38% 15%

Admin Building 38% 20%

Staff Quarter 38% 45%

Guard Room 38% 70%

Boundary Wall 38% 50%

SUMMARY OF OVERALL PROGRESS AT SHUKLAGANJ STP
Schedule Actual Progress till 31.08.2023
Milestone
Milestone Completion completion Milestone % %
Amount
date date Amount (Rs.) Target | Achieved
(Rs.)

1st milestone 01.09.2021 01.09.2021 2,66,18775.0 266,18,775.0 | 12.50% | 12.50%
2nd milestone 27.12.2021 27.12.2021 2,66,18775.0 266,18,775.0 | 12.50% | 12.50%
3rd Milestone 25.03.2022 04.04.2022 2,66,18775.0 | 266,18,775.0 | 12.50% | 12.50%
4th Milestone 02.05.2022 29.06.2022 2,66,18775.0 266,18,775.0 | 12.50% | 12.50%
5th Milestone 13.12.2022 10.02.2023 2,66,18775.0 193,11,049 12.50% | 9.07%
6th milestone 13.02.2023 11.07.2023 2,66,18775.0 174,07,484 12.50% | 8.17%
7th milestone 12.11.2022 - 2,66,18775.0 80,26,192 12.50% | 3.77%
8th milestone 14.12.2022 - 2,66,18775.0 86,50,908 12.50% | 4.06%
Overall Progress 21,29,50,200.0 1598,70,732 100% 75.07%

Milestone Wise Progress of Work

Detail of Milestone wise activities and their progress of work for Shuklaganj STP is givenin

the Annexure 3 attached separately with this MPR.
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Photographs of Shuklaganj STP

PTU column casting
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CCT Building works
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7. STATUS AND ISSUES OF JAIMAU (PHASE — 1) 130 MLD STP AND IPS REHABILITATION

Till August 2023 overall progress is 83.61%.

» Aeration Tank — All 18/18 aerators replaced; 3 of 3 tanks rehabilitation
completed.

» Thickener— One thickener testing and commissioning still pending.

» New CCT - Caustic tank, neutralization tank and recirculation pumps, ejector
pipes and valves etc. supply and installation pending

» TEPH - 11 pumps have been supplied but all accessories of valves, NRV, pipe
and Dismantling Joint and ARV etc pending

» Sludge Digester (2 nos) — 2nd Digester cleaning still pending.

A\

Gas holder (02 nos).- Supply done installation pending.
» BFP—2BFPinstalled out of 4 and 2 installation pending.

MILESTONE WISE ACTIVITIES AND PROGRESS

Schedule Actual Completion Milestone Targeted progress till 31.08.2023
Amount
Milestone Completion date .
date Milestone % Target | % Achieved
Amount
1st 15.10.2021 15.10.2021 240160000.00{ 240,160,000 25% 25%
ond 15.03.2022 15.03.2022 240160000.00{ 240,160,000 25% 25%
3rd 15.06.2022 06.03.2023 240160000.00{ 235,050,356 25% 24.46%
ath 09.08.2022 Not completed 240160000.00, 87,844,694 25% 9.14%
Overall progress 960640000.000 803,215,050 100% | 83.61%
Mechanical equipment Status for 130 MLD STP Jajmau
SN TotalQTY Pending Drawing
. . ) Supplie Supply Submission
Mechanical Equipment Name Nos .
R (Nos) d(Qty.) Qty.(Nos) pending from
KRMPL ends
1 Poly Dosing Tank 8 8 0
2 BeltFilter press 4 4 0
3 Floculator Tank 4 2 0
4 Belt 8 4 4
5 EOT 1 0 1 Pending
Valves(NRYV, Sluice Valve) for
6 Supernatant pumps 1lot 0 0 Pending
7 CausticSolution Tank 1 0 1
8 Caustic pump 2 0 2
9 Absorption tower 1 0 1
10 Booster Pumps 3 0 0
11 Ejector 3 0 0
PVC Pipe & Fittings for
12 chlorination system 1lot 0 1lot
13 Chlorine Tonners 25 0 25
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SN TotalQTY. Supplie SF:Jepr::\I/ng Sut?:i:s;gn
Mechanical Equi N N
echanical Equipment Name (Nos) d(Qty.) Qty.(Nos) pending from
KRMPL ends
Piping / valves for Chlorine
14 gas line Gas chlorine 1Llot 0 1Llot
pipework
15 Landiasystem 1lot 100%
Gas Holder Membrane type
16 domeaccessories llot 0
17 Multistage Centrifugal Blowers 2 0 0
17 BEM heat Exchanger 3 2 1
18 Dehumidifier 1 0 1
19 Radiator 2lot 0 2lot
20 Ventilation system 2lot 0 2lot
21 Gas Engine feeding blower 2 0 2
22 Main Water Pump 2 0 2
23 Auxiliary Water Pump 2 0 2
28 Valves, NRV& DJ for TEPH 1Llot 1lot 0
29 Valves, NRV & Fittings for TSPH 1Llot 1lot 0
30 Valves, NRV& DJ for RSPH 1Llot 0 1Llot Pending
31 Filtrate pump-7.5 kw 2 2 0
32 Sluice Gates 15 0 15 Pending
EMI equipment Status for 130 MLD STP Jajmau
Electrical Equipment Name Total QTY. (Nos) Supplied (Qty.)
DG set-2 nos. 2 nos. Pending
LPBS-91 nos. 91 nos. Pending
Main LT PCC Panel-1nos 1sets Pending
LT distribution panel-1 nos. 1 nos. Pending
T.E.P.H panel-1 nos. 1 nos. Pending
APFC Panel -2 nos.
EMI equipment Status for 130 MLLD STP Jajmau
Unit /Location Items / Description of Work Total Quantity| Supply
Mechanical & Manual Fine screen
chamber Differential Ultra level transmitter 6 Nos Pending
GritChamber torque Switch 3Nos. Completed
Parshall flume Open channel flow meter 1nos. Completed
Online water quality Analyzer 1nos. Pending
Distribution Chamber Ultrasoniclevel transmitter 1 nos. Pending
Primary sedimentation tank (PST) torque Switch 3 nos. Pending
Aeration tank DO meter 3 nos. Pending
Final Sedimentation tank ( FST) torque Switch 3 nos. Completed
Pressure indicators 4 nos. Pending
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Unit /Location Items / Description of Work Total Quantity Supply
Return sludge Pump house Ultrasoniclevel transmitter 1 nos. Pending
torque Switch 2 nos. Completed
Sludge Thickener & Blending Tank level indicating transmitter 1nos. Pending
Ultrasoniclevel transmitter 2nos. Pending
level indicating transmitter 1nos. Pending
Thickened Sludge Sump Ultrasoniclevel transmitter 1nos. Pending
Digester Unit level indicating transmitter 1nos. Pending
Ultrasoniclevel transmitter 1nos. Pending
Radar level transmitter 2nos. Pending
Beltfilter press feed pumps unit pressureindicator 4 nos. Pending
Supernatant Sump unit pressureindicator 4 nos. Pending
level indicating transmitter 1nos. Pending
Ultrasoniclevel transmitter 1nos. Pending
Pressure indicator 1nos. Pending
Poly Dosing System Level switch, 1 nos. Pending
conductivity typelevel switch 8 nos. Pending
Biogas handling unit Flow meter, 2 nos. Pending
Temperature gauge 1 nos. Pending
Level transmitter 1nos. Pending
Gas Analyzer 1nos. Pending
Chlorination Building Leak absorption system 1 nos. Pending
Pressure gauges 1nos. Pending
Chlorine contact Tank (CCT) Level switch 1nos. Pending
Pressure gauges 1nos. Pending
Treated effulent Pump house Pressure gauges 11 nos. Pending
Ultrasoniclevel transmitter 1nos. Pending
Overhead Ground water tank Floating typelevel switch 2 nos. Pending
PLC/ SCADA Sets Pending
Nawabganj IPS: Supply of Electrical & Instrumentation equipments List:
Unit /Location Items / Description of Work Total Qty Supply
Wet well Ultrasonic Level transmitter 2 nos. Pending
Pump House-1 Pressure indicator 3 nos. Pending
pressure transmitter 3 nos. Pending
Inlet flow meter 1 nos. Pending
Pump House-2 Pressure indicator 4 nos. Pending
pressure transmitter 4 nos. Pending
Inlet flow meter 1 nos. Pending
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Parmat IPS: Supply of Electrical & Instrumentation equipments List:

Unit /Location Items / Description of Work Total QTY Supply
Wet well Ultrasonic Level transmitter 1nos. Pending
Pump House-1 Pressure indicator 3nos. Pending
pressure transmitter 3nos. Pending
Inlet flow meter 1nos. Pending
Pump House-2 Pressure indicator 2nos. Pending
pressure transmitter 2nos. Pending
Inlet flow meter 1 nos. Pending
Pump House-3 Pressure indicator 2nos. Pending
pressure transmitter 2nos. Pending
Inlet flow meter 1nos. Pending
Babaghat IPS: Supply of Electrical & Instrumentation equipments List
Unit /Location Items / Description of Work Total QTY Supply
Manual coarse screen channel Ultrasonic Level transmitter 1 nos. Pending
Pressure indicator 3nos. Pending
Wet Well pressure transmitter 3nos. Pending
Inlet flow meter 1nos. Pending
PMCC Panel 1nos. Pending
APFC Panel 1nos. Pending
CSPS: Supply of Electrical & Instrumentation equipments
Unit /Location Items / Description of Work Total QTY Supply
Coarse screen channel Level indicating transmitter, 2 Nos. 2nos. Pending
(Mechanical)
Wet well Ultrasonic level transmitter, 1 Nos. 1nos. Pending
Pressure indicator, 7 Nos. 7 nos. Pending
Pump House pressure transmitter , 7 Nos. 7nos. Pending
Inlet flow meter-1nos 1 nos. Pending
Transformer 630 KVA -2nos 2 nos. Completed
DG set 2 nos. Pending
Electrical & Related Works VFD Starter -7 nos 7 nos. Pending
Power Distribution board-3 nos. 3 nos. Pending
APFC Panel-2 nos 2 nos. Pending
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OTHER ISSUES AND STATUS

SN Equipment Statusin July 2023 Status in August Compliance /
Remarks
2023
e Refer STC Letter No.
1 Collection e Toe-guard is not e Toe-guardis not 2012 and
Chamber Installed. installed. 1974
¢ Mechanical Fine e Mechanical Fine
Screenno. 1 & 2 are Screenno. 1 & 2 are e Refer STC Letter No.
5 Fine screen operational but not operational but not 2012 and
chamber serving its purpose. serving its purpose. 1974
(Mechanical/Manu e Automation System e Automation System
al) is not installed. is not installed.
e Installation of LPBS e |Installation of LPBS
pending pending
e Grit classncler no. 2 e Grit cIa55|fler no.2 «  Refer STC Letter No.
not working not working
] 2012 and
3 Grit Chamber properly. properly. 1974
e Grit Mechanism No. e  Grit Mechanism No.
3 torque switch was 3 torque switch was
not in working not in working
condition. condition.
e Refer STC Letter No.
e  Flow chart and level ¢ Flow chart and level 2012 and
4| Inlet Flow Meter . .
scale not installed. scale not installed. 1974
¢ Overflow was observed
in PST No. 1 & PST *  Overflow was
No.2. observed in PST No. 1
e Scumbox rectification &PST N?'?' )
Work pending. e Scum box rectification
. e Installation of LPBS Work pending.
Primary pending. e Installation of LPBS e Refer STC Letter No.
5 | Sedimentation e Torque Switch not pending. 2012 and
Tank working properly for *  Torque Switch not 1974
PST No.2 working properly for
e PST-1Torque :c,\/\./itch PST No.2.
h | e PST-1 Torque switch
ooter a arrT1 was hooter alarm was not
not working working properly.
properly.
e Sludge thickenerno. 1| e Sludge thickener no. 1
Sludge is operat'|onal but is operaponal but e Refer STC Letter No.
. torque switch are not torque switch are not
Thickener - . 2012 and
6 working properly & working properly &
Tank Thickener no.2 is under Thickener no.2 1974
renovation renovation completed
Refer STC Letter No.
7 Blending ¢ Installation of e Installation of 2012 and
Tank LPBS pending LPBS pending 1974
Agitator
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3 out of 3 Aeration e 3outof3
Aeration Tank tankoperational. Aeration tank e Refer STC
operational. LetterNo. 2012
and 1974
8
e QOutof 4 pumps * OUtIsz4 pumps
only 2 pumps only £pumps
. were
were operational. operational
e Renovation work R P H ) " e Refer STC
. enovation wor
Return Sludge for Pump no. 4 for Pump no. 4 LetterNo. 2012
pending. . and 1974
PumpHouse pending
9 e Replacement of ‘
e Replacement of
valves, NRVs and
. . valves, NRVs and
pipes arepending. ipes arependin
e Cable tray, LCS pIp P &
. e Cable tray, LCS
Panel, internal .
e .. Panel, internal
electrification .
work pending electrification
' work pending.
e 8nos.of pumps e 7 nos. of pumps
are found in are found in
operation & 1 nos. operation & 1
of pumps was not nos. of pumps * ReferSTC
in working was not in LetterNo. 2012
Treated Efﬂuent Condition and Working and 1974
10 PumpHouse balance 02 nos. is condition and
missing since balance 02 nos. is
handover. missing since
Cable tray, LCS handover.
Panel, internal Cable tray, LCS
electrification Panel, internal
work pending. electrification
work pending.
. 2 BEP e Refer STC Letter No.
11 BFP 2 BFP o err:c)ional 2012 and
Syste no. P 1974
m operational and 2 no
and 2 no installation
installation Pending.
pending BFP painting and
shed work pending
Refer STC Letter No.
e Supply of pumps & . 2012 and
12 Supernatant Pumps renovation work e Pending 1974
e Refer STC Letter
e Civil renovation No. 2012
. Pending and
13 Sludge Digester work *
gerig e Supply of e Pending 1974
equipments

Page 33 of 47



HAM Kanpur Project -MPR

STC
e FST-1Torque switch e FST-1Torque §W|tch is
is not working.
. e FST-2 Torque switch e Refer STC Letter No.
not working.
hooter alarm was not 2012 and
14| . . . e FST-2 Torque
Final Sedimentation working properly. 1974

switch hooter

Tank alarm was not ° Overfloyv was
. observed in FST-1.
working properly.
e Overflow was
observedin
FST-1
e Wall construction for
the TEPH-CCT e  Wall construction for
in CCT in 95% done.
e Refer STC Letter No.
progress. e TEPH pump 2012 and
15 New CCT & TEPH e TEPH pump Slab 1974
foundation shuttering
walkwayslab in work on
progress. progress.
e Chlorine building * Chlorine building
foundation work coloumn work on
onprogress. progress.
e All 5 out of 5 Nos.
All 5 out of 5 Nos.DFG sets EJFnGcti;::i ara:(;eonlr;on * ReferSTC Letter
are non functional, and No. 2012
Power only 2 no. 1250 KVA rental 2 no.1250KVA and 1974
16 Backup DG set are available at site rer.1tal DG setare
(DGset & for proper operation of available at S'Fe for
DFG) plant during shutdown of proper opera.t|on of
Power plant during
shutdown of Power.
17 RTOLMS e Design, drayving still Submitted Pending from
pending KRMPL’send
e Mr. Madhav
Kumarasked
KRMPLto
Submit the ¢ Not complied by
Slud calculation of sludge KRMPL Refer STC LetterNo. 2012
18 ! gi 0s generation & e Not complied by and
W maintain the daily KRMPL 1974
sludge removal
system
record.
e NMCGTeam
DirectedKkRMPL
to remove
sludge from STP site
at the
Earliest.
. Refer STC Letter No.
19 New Laboratory Established but fj:]aci)ilgs:;d but not 2012
not and 1974
functional
20 Scrubbing & Civil Installation in Refer STC L:rt]tder No. 2012
Flaring foundation progress
1974
System workdone
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Combined Pending Pendi Refer STC Letter No.
21 Sewage civilw el?, N8 2012
Pumping Civil Work in ivilWork in progress and 1974
Station progress
(CSPS)
Refer STC Letter No. 2012
HT & LT
22 Substation . .& room Pending and
civil
. 1974
construction
work

130MLD STP JAJMAU Site Pictures during renovation period

shot onmoto g**
Avanish Tripath

juling

CCT-TEPH under construction 22.08.2023

HT-LT Panel building under construction

Aug 22,2023, 328 PM

Abg 22, 2023,3:35 PM
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Installation of 2 nos of BFP in progress
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8. STATUS OF BEP & OTHER DETAILS
Status of BEPs & other detail are given in following table 8.1:
Table 8.1: BEPs and Design & Drawings detail

SN STP Facility \ Design & Drawing Status Remarks
A | Construction of New STP Facilities
1. | 30 MLD STP Pankha BEPs: | Approved Observations on
Construction Plan: | Approved Control philosophy
Structural Design Drawings: | All Approved has been sent vide
Sewer Network : | Approved STC letter no. 1923
O&M Plan: | Under Review dated 23.12.2022.
KRMPL compliance
is pending.
2. | 15MLD STP Unnao BEPs: | Approved Observations on
Construction Plan: | Approved Control philosophy
Structural Design Drawings: | All Approved has been sent vide
Sewer Network : | Approved STC letter no. 1949
O&M Plan: | Not Submitted dated 08.01.2023.
KRMPL compliance
is pending.
3. | 05 MLD STP BEPs: | Approved Observations on
Shuklaganj Construction Plan: | Approved Control philosophy
Structural Design Drawings: | All Approved has been sent vide
Sewer Network : | Approved STC letter no. 1949
O&M Plan: | Not Submitted dated 08.01.2023.
KRMPL compliance
is pending.
B Rehabilitation and O&M for 15 years
4. | 130 MLD STP Jajmau BEPs: | Approved Control Philosophy
I Renovation Plan: | Approved Under Review.
Structural Design Drawings: | All Approved
O&M Plan: | Not Submitted
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Annexure 1: Milestone Progress of Pankha STP

(Attached Separately)
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Annexure 2: Milestone Progress of 15 MLD STP Unnao

(Attached Separately)
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Annexure 3: Milestone Progress of 05 MLD STP Shuklaganj

(Attached Separately)
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Annexure 4.1: Milestone Progress Report Jajmau 130 MLD

(Attached Separately)
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Annexure 4.2: Monthly Activity Report for 130 MLD STP Jajmau

(Attached Separately)
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Annexure 5: Inspection Reports of Pankha, Unnao, Shuklaganj &
Jajmau for August 2023
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Annexure 6: lIT Lab report for July 2023

(Attached Separately)

Page 45 of 47



STC

HAM Kanpur Project -MPR

Annexure 7: Timesheets of Experts

(Attached Separately)
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ANNEXURE 8: Monthly Staff Activity — HAM Project Kanpur
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