STC

PROJECT ENGINEER for

National Mission for Clean Ganga- Development, Rehabilitation with
Operation & Maintenance of STPs at Kanpur under Hybrid Annuity based PPP mode

Shah Technical Consultants Private Limited

ADDRESS; 117/231 O block, Geeta Nagar, Near Ram Lilla Ground, Kanpur-208025
E-Mail : pe.kanpurstc@gmail.com
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HAM Kanpur: PE Inspection Report dated 24/08/2023 for 5 MLD STP Shuklaganj

r Sir,

With reference to the above said subject; inspection report of 05 MLD Shuklaganj for
month of August 2023 is attached herewith for your information.

Yours truly,

(Anil Kumar Seth)
TL-In charge, STC Kanpur

y to the following for information and necessary action:

Mr. R. K. Gupta, SWMS, NMCG, New Delhi

Ms. Nidhi Dwivedi, Technical Officer, NMCG, New Delhi
Chief Engineer, Ganga UP Jal Nigam (Rural), Lucknow

PM (E&M), 13t Div, UP Jal Nigam(Rural), Lucknow

Project Manager Kanpur River Management Pvt. Ltd., Kanpur

HEAD OFFICE: 407, RAHEJA CENTRE, PLOT NO. 214, NARIMAN POINT, MUMBAI — 400 021, INDIA

PHONE : 2287 1061, 2282 0018, 2282 0121 E-Mail : stcemumbai@vsnl.com, stc@stc.co.in
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SITE INSPECTION REPORT - 05 MLD STP AT SHUKLAGANJ

Date of site Inspection 14/08/2023

STC Site Inspection team | Mr. Anil Kr. Seth —TL (I/c) STC Kanpur
Mr. Indra Deo Pandey - Supp. Engg. STC
Kanpur

KRMPL Personal

i. Despite directions given during several NMCG meetings, manpower has not been
increased by KRMPL. There is acute shortage of manpower at the Shuklaganj STP
since long time. During inspection NO manpower was found on the site and work
was found totally stopped.

ii. During visit, progress of different STP components could not be accessed as campus
and approach road was filled with water due to rise in Ganga level. Photo attached
below.

iii. Till date only 6 milestone out of 8 have been completed.

Electro Mechanical Works

1. Power is not available which need to be expedited.

2. D.G. Set has come at site.
3. Transformers has come at site.

4. Conduit work As per last inspection report Conduit laying completed in
CCT, guard room and staffquarter. Wires are to be laid in conduits except
guard room.

5. Material Cable, Decanter, SAS & RAS pumps Submersible pumps of

MPS, Mechanical pipes reported to be available at site. Poles light
fixtures supply completed and stored at Unnao store.
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ﬁ GPS Map Camera

Netua Grameen, Uttar Pradesh, India
FOCQ+JCP, Ganga Nagar, Shuklaganj, Netua Grameen, Uttar Pradesh 209862, India

Lat 26.470956°
Long 80.388446°
23/08/23 09:10 AM GMT +05:30

n GPS Map Camera

Unnao, Uttar Pradesh, India
05/438, Prem Nagar, Shuklaganj, Unnao, Netua Grameen, Uttar Pradesh 209861, India

Lat 26.47082°
Long 80.388025°
23/08/23 09:06 AM GMT +05:30
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@ GPS Map Camera

Unnao, Uttar Pradesh, India
05/438, Prem Nagar, Shuklaganj, Unnao, Netua Grameen, Uttar Pradesh 209861, India

Lat 26.470809°
Long 80.388049°
23/08/23 09:06 AM GMT +05:30
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p‘ GPS Map Camera

Unnao, Uttar Pradesh, India

05/438, Prem Nagar, Shuklaganj, Unnao, Netua Grameen, Uttar Pradesh 209861, India
Lat 26.470844°

Long 80.38822°

23/08/23 09:10 AM GMT +05:30
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