
 

 

PROJECT ENGINEER for 
National Mission for Clean Ganga- Development, Rehabilitation with 

Operation & Maintenance of STPs at Kanpur under Hybrid Annuity based PPP mode 

Shah Technical Consultants Private Limited 

ADDRESS; 117/231 O block, Geeta Nagar, Near Ram Lilla Ground, Kanpur-208025 
E-Mail : pe.kanpurstc@gmail.com 

 

Ref. STC/ PE/ KNP/2107 / Shuklaganj Date: 25/08/2023 
 

To, 

Superintending Engineer 
3rd Circle 
UP Jal Nigam (Rural) 
Lucknow 

Sub: HAM Kanpur: PE Inspection Report dated 24/08/2023 for 5 MLD STP Shuklaganj 
 

Dear Sir, 

With reference to the above said subject; inspection report of 05 MLD Shuklaganj for 

the month of August 2023 is attached herewith for your information. 

Yours truly, 

 
(Anil Kumar Seth) 

TL-In charge, STC Kanpur 

 

Copy to the following for information and necessary action: 

1. Mr. R. K. Gupta, SWMS, NMCG, New Delhi 
2. Ms. Nidhi Dwivedi, Technical Officer, NMCG, New Delhi 
3. Chief Engineer, Ganga UP Jal Nigam (Rural), Lucknow 
4. PM (E&M), 13th Div, UP Jal Nigam(Rural), Lucknow 
5. Project Manager Kanpur River Management Pvt. Ltd., Kanpur 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

HEAD OFFICE: 407, RAHEJA CENTRE, PLOT NO. 214, NARIMAN POINT, MUMBAI – 400 021, INDIA 

PHONE : 2287 1061, 2282 0018, 2282 0121 E-Mail : stcmumbai@vsnl.com, stc@stc.co.in 

STC 

mailto:pe.kanpurstc@gmail.com
mailto:stcmumbai@vsnl.com
mailto:stcmumbai@vsnl.com


 

 

 

SITE INSPECTION REPORT - 05 MLD STP AT SHUKLAGANJ 

 
Date of site Inspection 14/08/2023 

STC Site Inspection team Mr. Anil Kr. Seth – TL (I/c) STC Kanpur 

Mr. Indra Deo Pandey - Supp. Engg. STC 

Kanpur  

KRMPL Personal  

 

 
 

i. Despite directions given during several NMCG meetings, manpower has not been 

increased by KRMPL. There is acute shortage of manpower at the Shuklaganj STP 

since long time. During inspection NO manpower was found on the site and work 

was found totally stopped. 

ii. During visit, progress of different STP components could not be accessed as campus 

and approach road was filled with water due to rise in Ganga level. Photo attached 

below. 

iii. Till date only 6 milestone out of 8 have been completed. 

  Electro Mechanical Works 

1. Power is not available which need to be expedited. 

2. D.G. Set has come at site. 

3. Transformers has come at site.  

4. Conduit work As per last inspection report Conduit laying completed in 

CCT , guard room and staff quarter. Wires are to be laid in conduits except 

guard room. 

5.  Material Cable, Decanter, SAS & RAS pumps Submersible pumps of 

MPS, Mechanical pipes reported to be available at site. Poles light 

fixtures supply completed and stored at Unnao store. 
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