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MONTHLY PROGRESS REPORT – HAM KANPUR 
 

1. INTRODUCTION 

The Govt. of India, recognizing that long-term rejuvenation of the river Ganga will have 

significant social and economic benefits on the lives of the 500 million people living along its 

basin, has identified cleaning of the river Ganga as one of its priorities. For this purpose, in May 

2015, the GoI approved the flagship Namami Gange program for cleaning, rejuvenation, and 

protection of the river Ganga. In January 2016, the GoI approved a hybrid annuity model to 

implement STP projects under the Namami Gange program on a PPP basis. 

Subsequently, the MoWR issued the River Ganga (Rejuvenation, Protection and Management) 

Authorities Order, 2016 (Ganga 2016 Order) to constitute various authorities to assist the GoI 

in achieving its aim of effective abatement of pollution in the river Ganga. The Ganga 2016 

Order applies to all states in the catchment of the river Ganga basin, including Uttar Pradesh. 

The Ganga 2016 Order revised the legal status of NMCG (which was initially constituted as a 

registered society under the Societies Registration Act, 1860) to an authority constituted under 

the Environment (Protection) Act, 1986 and designated NMCG as the nodal agency for the 

implementation of the Ganga 2016 Order. 

Rapidly increasing population, rising standards of living and exponential growth of 

industrialization and urbanization have exposed water resources, in general, and rivers, in 

particular, to various forms of degradation. The mighty Ganga is no exception. The 

deterioration in the water quality impacts the people immediately. Ganga, in some stretches, 

particularly during lean seasons has become unfit even for bathing. The threat of global 

climate change, the effect of glacial melt on Ganga flow and the impacts of infrastructural 

projects in the upper reaches of the river, raise issues that need a comprehensive response. 

The Uttar Pradesh Jal Nigam (Jal Nigam) is a statutory body constituted under the Uttar 

Pradesh Water Supply and Sewerage Act 1975, and has the power to develop, maintain and 

regulate water supply and sewerage works in Uttar Pradesh. With a view to implement the 

Namami Gange program and the Ganga 2016 order in the State of Uttar Pradesh, the Jal 

Nigam, in association with NMCG has decided to undertake the development of: 

 three new STP facilities(30 MLD Pankha, 15 MLD Unnao&5 MLD Shuklaganj)and their 

O&M for 15 years; 

 rehabilitation of existing 130 MLD Jajmau Phase-I STP facility with O&M for 15 years and; 

 O&M for three existing STP facilities (43 MLD Jajmau Phase-II, 210 MLD Bingawan&42 

MLD Sajari) in Kanpur under Hybrid Annuity based PPP mode. 

While the Jal Nigam will be the principal executing agency and bidding authority for the 

Project, NMCG will be responsible for making payments to the Concessionaire and Project 

Engineer. 
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2. HYBRID ANNUITY MODEL (HAM) 

Government of India has approved the Namami Gange program as an integrated approach for 

effective abatement of pollution in river Ganga and Yamuna. As part of this and to ensure that 

no untreated domestic sewage flow into the river Ganga and Yamuna, various interventions 

are planned such as Interception & Diversion works and development & operation of Sewage 

Treatment Plants (STPs). 

Considering various development models in practice for the construction, operation and 

maintenance of Sewage Treatment Plants, Government of India has approved the Hybrid 

Annuity based Public Private Partnership (PPP) mode as one of the options for the 

development & operation of STPs. Under this model, private investor/developer will design, 

build, finance, construct, rehabilitate, renovate, operate and maintain the asset (STPs, IPS, and 

MPS) to the Project Executing Agency/Jal Nigam at the end of the Concession Period (15 

years). 40% of the Capital cost will be paid to the developer during construction of the STP. 

Balance 60% along with Operation & Maintenance (O&M) cost will be paid over the 

Concession Period on achievement of key performance indicators as per the contract. Entire 

cost of development and operation of the STPs will be 100% funded by the Government of 

India as central sector scheme. 

NMCG & UPJN appointed M/s. Shah Technical Consultant Pvt. Ltd., as third party engineering 

firm as Project Engineer for this project through tendering process. Letter of Award is issued 

dated 4th February 2019 and agreement signed between the parties on 12th April 2019. 

3. OBJECTIVES 

To achieve above objectives, effective development of three new STP facilities at Pankha, 

Unnao and Shuklaganj with O&M for 15 years, rehabilitation of existing Jajmau 130 MLD STP 

with O&M for 15 years and O&M of existing 210 MLD USAB based Bingawan STP facilities, 43 

MLD Jajmau and for 42 MLD Sajari STP facilities for 15 years are proposed under this program. 

The objectives that NMCG and the UP Jal Nigam wish to achieve through the Project are 

mentioned in Figure 1. 

 

Figure 1: Objectives of NMCG and UP JAL NIGAM 
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4. HAM KANPUR PROJECT AT A GLANCE 

Details of HAM Kanpur project are given in the following table: 

Table 2.1: HAM Kanpur Project at a Glance 

Name of Project : Development of new Sewage Treatment Plants and O&M for 15 years, 

Rehabilitation of existing Sewage Treatment Infrastructure and O&M for 15 

years in Kanpur under One City One Operator concept through Hybrid Annuity 

based PPP mode. (HAM – Kanpur) 

Client   : National Mission for Clean Ganga (NMCG), New Delhi and UP Jal Nigam 

Execution Agency : Uttar Pradesh Jal Nigam (UPJN) 

Consultant : Shah Technical Consultants (P) Ltd. as ‘Project Engineer’ 

Agreement &LOA : STC Agreement dated 12.04.2019 & 

LOA: Pr-12012/41/2018-PPP/NMCG dated 04.02.2019 

 

Concessionaire : Kanpur River Management Private Limited (KRMPL) an SPV of Shapoorji Pallonji 

& Company Private Limited, Mumbai 

Concessionaire’s 

Agreement 

: 14/GM/2018-19 dated 21.12.2018 

Cost of Project 

(CAPEX+OPEX) 

: Rs. 816.25 Cr. (CAPEX 255.50 Cr. + OPEX 560.75 Cr.) 

Effective Date : 11.10.2019  

Completion date (as 

per contract) 

: 24 Months from effective date 

(21 months construction + 3 months trial run) 

O&M period : 15 years after last Commercial Operation Date (COD) 

Description of Work :  Construction of three new STPs (SBR) at different locations (30 MLD at 
Pankha, 15 MLD at Unnao and 5 MLD STP at Shuklaganj) and related 
infrastructure with 15 years of O&M; 

 Rehabilitation of 130 MLD (Phase-I) STP at Jajmau with construction of 200 
MLD TEPS and 173 MLD CCT at Jajmau with O&M for 15 years; 

 O&M of 43 MLD (Phase-II) Jajmau facilities, O&M of 210 MLD Bingawan 
facilities and O&M of 42 MLD Sajari facilities for 15 years; 
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5. PROJECT WISE DETAILS OF COMPONENTS UNDER HAM KANPUR PROJECT 

HAM Kanpur project is divided into 5 districts of the Kanpur– Pankha (District –III, Kanpur), 

Unnao & Shuklaganj – (District Unnao), Jajmau – (District I, Kanpur), Bingawan – (District II, 

Kanpur) and Sajari – (District IV, Kanpur). 

Under this project, development and O&M work of total seven STP facilities are proposed in 

which three new STP facilities based on SBR technology with associated infrastructure have 

been proposed for - 30 MLD Pankha (District III, Kanpur), 15 MLD Unnao&5 MLD Shuklaganj. 

Rehabilitation and O&M for 15 years is proposed for 130 MLD Jajmau STP facilities (Phase-I) 

and O&M of 210 MLD USAB based Bingawan STP facilities, 43 MLD Jajmau Phase-II and for 42 

MLD ASP based Sajari STP facilities for 15 years. 

5.1 PANKHA FACILITIES 

Project wise components details of Pankha Facilities are given in table 5.1: 

Table 5.1: Pankha Facilities 

SN STP Facility Capacity/Dia./Size Nos./Length 

 Date of Start- Effective Date (11.10.2019)   

 Scope of Work- New Construction and O&M   

1 STP 30 MLD 1 

2 MPS 115MLD 1 

3 ICI Nala IPS 25 MLD 1 

4 Sundar Nagar  20 MLD 1 

5 Thermal Nala (A) tapping 22 MLD 1 

6 Thermal Nala (B)(tapping) 8 MLD 1 

7 ICI Nala (tapping) 7.85 MLD 1 

8 Rising main (IC Nala IPS to collection  
chamber) 

800mm-ф 6.450 km 

9 Rising main (Sundar Nagar IPS to 
collection  chamber) 

800mm-ф 0.547 km 

10 Common Gravity main (collection 
chamber to MPS) 

2000mm- ф 1.948Km 

11 Sewer network 16.624 km 

  350mm-ф 2.258 km 

  400 mm-ф 0.611 km 

  450 mm-ф 0.704 km 

  500 mm-ф 0.718 km 

  600 mm-ф 1.046 km 

  700 mm-ф 1.079 km 

  800 mm-ф 3.226 km 

  900 mm-ф 1.171 km 

  1000 mm- ф 0.060 km 

  1200 mm-ф 2.290 km 

  1600 mm-ф 1.635 km 

  2000 mm-ф 1.826 km 

12  Manhole  308 nos. 
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5.2 UNNAO FACILITIES 

Project wise components details of Unnao Facilities are given in table 5.2: 

Table 5.2: Unnao Facilities 

SN STP Facility Capacity/Dia./Size Nos./Length 

 Date of Start- Effective Date (11.10.2019)   

 Scope of Work- New Construction and O&M   

1.  STP 15 MLD 1 

2.  Sump cum Pump house (MPS) 40 MLD 1 

3.  I&D works (Nala tapping) 90 MLD 1 

4.  Trunk Sewer 1200mm ф 3.6Km 

5.  Manholes  46 nos. 

6.  Rising main (MPS to STP) 750mm ф 100m 

7.  Rising main (bypass) 750mm ф 100m 

8.  Effluent gravity channel  

(STP to discharge      point) 

1.5m x 1.0m 300m 

9.  Effluent disposal drain 700mm 570m 

5.3 SHUKLAGANJ STP FACILITIES 

Project wise components details of Shuklaganj STP are given in table 5.3: 

Table 5.3: Shuklaganj Facilities 

SN STP Facility Capacity/Dia./Size Nos./Length 

 Date of Start- Effective Date (11.10.2019)   

 Scope of Work- New Construction and O&M   

1.  STP 5 MLD 1 

2.  Sump cum Pump house (MPS) 20 MLD 1 

3.  Connecting sewer (in zone 2) 400-500mm ф 200m 

 Effluent Disposal line  400mm ф 310m 

  (I&D to STP) 600mm ф 430m 

 I&D works (Nala tapping) 45 MLD 1 

4.  Collection chamber 3.5mx3.6mx1m 1 

5.  Rising main (MPS to STP) 500mm ф 50m 

6.  Rising main (bypass) 500mm ф 50m 

7.  Effluent channel (STP to discharge point) 1.5m x1m 100m 
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5.4 JAJMAU (PHASE I) FACILITIES 

Project wise components details of Jajmau are given in table 5.4: 

Table 5.4: Jajmau Facilities 

SN STP Facility Capacity/Dia./Size 

 Date of Start- Effective Date (11.10.2019)  

 Scope of Work- Renovation  and O&M  

1 STP (ASP) with power Generation  130 MLD 

2 Sump cum Pump house (TEPH) 200 MLD 

3 CCT 173 MLD 

4 Nawabganj IPS 14.35 MLD 

 PH1  5.35 MLD 

 PH2   9 MLD 

7 Parmat IPS 66.67 MLD 

 PH1  32.83 MLD 

 PH2   21.6 MLD 

 PH3 12.4 MLD 

11 Baba Ghat / Muar mill IPS 7.42 MLD 

 Guptar Ghat IPS 1.44 MLD 

 Jajmau CSPS 129.6 MLD 

5.5 JAJMAU PHASE II STP FACILITY 

Project wise components details of Jajmau Phase II are given in table 5.4: 

SN STP Facility Capacity/Dia./Size 

 Date of Start- Effective Date (11.10.2019)  

 Scope of Work- Renovation  and O&M  

1 Khalasi Lane IPS 50.69 MLD 

2 Sanjaypuram IPS 4.03 MLD 

3 Jajmau MPS 25 MLD 
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5.6 BINGAWAN FACILITIES 

Project wise component detail of Bingawan is given in table 5.5: 

Table 5.5: Bingawan Facilities 

SN STP Facility Capacity/Dia./Size 

 Schedule Handing Over Date- 01.04.2019  

 Scope of Work- Renovation and O&M   

1 STP (USAB)  210 MLD 

2 Installation of online monitoring system (RTOLMS)  

3 Bingawan MPS 200 MLD 

4 Rakhimandi IPS 108 MLD 

5 Halwakhanda IPS 69.12 MLD 

 Munshipurwa IPS 18.79 MLD 

7 Sisamau Nala (tapping) 8 MLD 

5.7 SAJARI FACILITIES 

Project wise component detail of Sajari is given in table 5.6 

Table 5.6: Sajari Facilities 

SN STP Facility Capacity/Dia./Size 

 Schedule Handing Over Date- 11.10.2019  

 Scope of Work- O&M for 15 years  

1 STP on ASP Technology 42 MLD 

2 MPS 42.24 MLD 

3 Chakeri IPS 14.33 MLD 

4 Sanigawan IPS 14.33 MLD 
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6. PHYSICAL PROGRESS OF WORK 

As per the provision of Concessionaire Agreement, effective date of the project was to be declared 

before 19th April 2019. Effective date for work execution under HAM Kanpur project was declared 

on 11th October 2019. Hence, work related to construction / execution of new STP facilities and 

related infrastructure started after effective date i.e.  

i. transfer of land for STP in Pankha from KDA; 

ii. permission of laying of sewer line along road in Pankha from KDA; 

iii. Unnao & Shuklaganj and renovation of existing facilities i.e. Jajmau 130 MLD. 

The overall physical progress of the facilities have been taken in the same proportion as financial 

progress as per milestones in approved Construction Plan. Overall progress can be monitored as 

project works have been divided in eight milestones each having progress of 12.5%. Execution of 

works of new STP facilities and O&M of existing facilities were hampered because of COVID-19 

pandemic. Nationwide lockdown was imposed in April 2020 to June 2020 due to which work 

progress was affected severely. Again in April 2021, due to second wave of COVID-19 progress of 

work was again affected as majority of workers, staff and officials were affected by the second 

wave of COVID pandemic.  

Once process of unlock started, the Concessionaire was asked to speed up the work. The 

Concessionaire submitted revised construction plans for new STP construction facilities 

compensating relevant construction milestone works with extended timeline. Originally, the 

scheduled date of project completion was 10th October 2021 i.e. 24 months from the effective 

date. But due to COVID pandemic and heavy rainfall during monsoon season of 2021, milestone 

works were lagging far behind the schedule. On dated 03.09.2021, in the JMD UPJN meeting, new 

target date for completion of balance works of Pankha and Unnao STPs was given i.e. 15th Dec. 

2021. But the works of these STPs couldn’t be completed on 15th Dec. 2021 due to inadequate 

deployment of manpower and poor work planning / lack of double shift working at these facilities. 

In the NMCG meeting dated 30.12.2021, the Concessionaire assured to make Pankha plant 

operational on 15.01.2022 by taking Thermal Nala-A flow into the STP. For Unnao STP, NMCG 

directed the Concessionaire to complete the works of STP by 31.01.2022.  

In the NMCG meeting dated 17.02.2022 the Concessionaire requested for final time extension due 

to COVID-19 1st & 2nd waves as per guidelines released by GOI and also requested for extension 

due to additional works under variation. With above, the Concessionaire requested for EOT for 

Pankha till 25/04/2022 and for Unnao till 15/05/2022. DG NMCG discussed EOT with UPJN and PE 

and it was decided to grant the EOT for the aforesaid period with condition of double penalty if 

works still not completed within extended time. The progress of construction of new STP facilities is 

given in following headings. 

During 11th & 12th April 2022, ED (T) along with Mr. Rajat Kumar Gupta, SWMS NMCG visited 

Kanpur to know about the status and progress of the project. It was noted that due to fund issues 

with KRMPL, desired progress of STPs has not been achieved. PE informed that at Pankha and 

Unnao STPs 85-90% of civil works are completed but due to non supply / erection of E&M 
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equipments and incomplete works of sewer laying/manholes and IPS (Sundar Nagar & ICI Nala) 

progress is not increasing. Also, since last month manpower is extremely low (15-20) and KRMPL 

will not be able to complete the Pankha and Unnao STPs at scheduled extended dates. 

In the NMCG meeting dated 27.04.2022, chaired by DG, progress and status of HAM Kanpur project 

was again discussed. It was noted that KRMPL has missed the final deadline i.e. 25.04.2022 for the 

completion of Pankha STP and will also miss the Unnao STP completion date i.e. 15.05.2022. DG, 

NMCG expressed displeasure towards KRMPL and after discussion completion dates of Pankha and 

Unnao were decided as 15.07.2022 and 15.06.2022 respectively. DG, NMCG also put condition that 

failing to complete the mentioned plants on time KRMPL will be subjected to triple fold penalty. 

On dated 5th & 6th June 2022, DG, NMCG along with ED (T) and Mr. R.K. Gupta, SWMS NMCG 

visited Kanpur for progress review of HAM Kanpur Project. During visit DG NMCG was disappointed 

with the KRMPL regarding slow progress of the project. DG NMCG gave strict directions to increase 

the manpower, required machinery and expedite the Pankha, Unnao, Jajmau and Sajari STP works. 

New timeline to complete Pankha & Unnao STP with full plant operation on SCADA control given is 

31/07/2022 and 15/07/2022 respectively. 

In the NMCG meeting dated 02/08/2022 and Kanpur visit dated 08/08/2022, ED (P) NMCG gave 

strict directions to increase the manpower, required machinery and expedite the Pankha, Unnao, 

Jajmau and Shuklaganj STP works. New timeline to complete Pankha, Unnao & Shuklaganj STP with 

full plant operation on SCADA control given is 31/10/2022, 15/10/2022 and 13/06/2022 

respectively. 

In the NMCG meeting dated 05/09/2022 ED (P) NMCG again reviewed the progress status and gave 

strict directions to increase the manpower, required machinery and expedite the Pankha, Unnao, 

Jajmau and Shuklaganj STP works. 

In the NMCG meeting dated 01/11/2022 ED (P) NMCG reviewed the progress status and gave strict 

directions to increase the manpower, required machinery and expedite the Pankha, Unnao, Jajmau 

and Shuklaganj STP works. New date for completion of Pankha and Unnao STPs is 20/12/2022. 

In the NMCG meeting dated 06/02/2023 ED (P) NMCG reviewed the progress status and gave strict 

directions to increase the manpower, required machinery and expedite the Pankha, Unnao, Jajmau 

and Shuklaganj STP works. New date for completion of Pankha and Unnao STPs are 15/03/2023 and 

30/04/2023 respectively. 

During Secretary GOI Kanpur visit dated 14-15 May 2023, the Concessionaire was directed to 

complete the balance works of Pankha, Unnao and Jajmau STP by 15 June 2023. For Shuklaganj 

STP, directions were given to expedite the installation of EMI equipments in the presence of OEMs 

and complete the plant by Oct 2023. 

A meeting for review of the progress and balance works of HAM Kanpur project was held on 

27/07/2023 at the office of MD, UPJN (Rural) Lucknow. Considering critical situation of the project, 

MD, UPJN directed KRMPL to complete the balance works of the Pankha, Unnao and Shuklaganj 

STP and associated infrastructure on emergency level and to ensure the compliance of the O&M 

plants of Bingawan, Sajari and 43 MLD STP Jajmau Phase II at the earliest. 
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6.1 MILESTONE WISE ACTIVITIES AND PROGRESS: PANKHA STP FACILITIES 

 Total progress of 30 MLD Pankha STP till June 2023 is 96.5%.  

 Manpower deployed was 30-50 nos. 

 7 milestones have been achieved out of total 8. 

 8th Milestone was due on 25/03/2023; 

 During meeting on dated 27/07/2023 at the office of MD, UPJN (Rural) Lucknow, the 

Concessionaire was directed to complete the balance works of Pankha STP by 15 August 2023. 

 

 

 

 

 

Balance Works of Pankha STP: 

 Horticulture 

  RTOLMS data work is pending 

  DO Analyzer installation pending as per CA 

  All Mechanical equipment testing & commissioning work is pending. 

 Finishing works of STP and IPSs, campus development, internal roads and drainage are 

pending in Civil works. Anti skid tiles are to be installed at all new STPs. 

 Supply and installations of some equipments are balance in E&M works. Punch list of balance 

works is attached in Annexure 2. 

 MD, UPJN directed that 8th milestone shall be released when 100% works of Pankha STP will 

be completed by KRMPL. 
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SUMMARY OF MILESTONE WISE PROGRESS AT PANKHA STP 

 
Milestone 

Schedule 
Completion 

date 

Actual 
completion 

date 

Milestone Amount 
(Rs.) 

Targeted Progress till 31.07.2023 

Milestone 
Amount (Rs.) 

% 
Target 

% 
Achieved 

1st milestone 25.09.2020 25.09.2020 12,48,39,750.00      1248,39,750  12.50% 12.50% 

2nd milestone 25.11.2020 25.11.2020 12,48,39,750.00      1248,39,750  12.50% 12.50% 

3rd Milestone 22.02.2021 22.02.2021 12,48,39,750.00      1248,39,750  12.50% 12.50% 

4th Milestone 01.07.2021 01.07.2021 12,48,39,750.00      1248,39,750  12.50% 12.50% 

5th Milestone 06.09.2021 06.09.2021 12,48,39,750.00      1248,39,750  12.50% 12.50% 

6th milestone 06.12.2021 06.12.2021 12,48,39,750.00      1248,39,750  12.5% 12.50% 

7th milestone 25.03.2022 25.03.2022 12,48,39,750.00      1248,39,750  12.5% 12.50% 

 
8th milestone 

25.03.2023 
Approval 
pending 

 

Not completed 12,48,39,750.00        907,27,739  
 

12.5% 9.08% 

 99,87,18,000.00      9646,05,989 100% 
96.58% 

Unit Wise Progress Status of 30 MLD STP Pankha 

STP Units Target % Achieved % 

I&D structure (All 3) 100% 93% 

Sewer Laying (15 km of 16.624) 100% 90% 

Manholes (245 completed of 308) 100% 87% 

Rising Main (6.65 km of 7 km) 100% 97% 

MPS 100% 97% 

PTU 100% 95% 

SBR 100% 98% 

Air Blower 100% 96% 

CCT 100% 98% 

Chlorination Room 100% 95% 

Supernatant Sump 100% 98% 

Sludge Thickener 100% 98% 

Centrifuge Building 100% 95% 

Effluent Disposal System 100% 95% 

Admin Building 100% 96% 

Staff Quarter 100% 98% 

Guard Room 100% 98% 

Transformer Yard 100% 97% 

DG Set 100% 97% 
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Boundary Wall 100% 95% 

 

Milestone Wise Progress of Work 

Detail of Milestone wise progress is given in the Annexure 1 attached separately with this MPR. 

PHOTOGRAPHS OF PANKHA STP SITE 
 

MPS works 

 

VCB Panel & Admin Building 
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Chlorination Room 

 

Centrifuge Building 
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6.2 MILESTONE WISE ACTIVITIES AND PROGRESS: UNNAO STP 

 Total progress till July 2023 is 96%. 

 Till date 7 milestones out of 8 completed. 

 Manpower deployed at the 15 MLD STP Unnao site was in the range of 20-30 nos. 

 Sewer Line  cleaning Works  - To be completed by August 2023 

 Intake of sewer   - To be completed by September 2023 

 KRMPL assured that by October 2023 plant will be operational. 

 

 

SEWER LINE CLEANING: 

 Cleaning / de-silting work of 2800m Sewer line out of 3200m has been done. 

 Pipe cleaning work in progress - 587 meters,  

 Pipe cleaning work balance- 224 meters,  

 Manhole - 2 Nos. Pending.  

 Desilting through manhole no. 37 & dewatering through manhole no. 38 in progress 
for rectification of manhole no. 38.  

 KRMPL has been directed to increase the no. of manpower and expedite the 
cleaning / repair works before rain starts. 

EARTH FILLING STATUS: 

 Total 13,000 cum earth filling was done by KRMPL out of total 19,000 cum. 8000 cum 

earth filling is still pending.

 Earth filling activity was stopped since 11.02.2023 and despite many letters by PE 

and UPJN, KRMPL has not started balance earth filling work. 
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 Due to lack of above activities, there is no progress in STP campus development and 

following works are not completed: 

 Internal roads and drainage works are pending. 

 Plinth protection work not started till date. 

 Fixing of entrance gate is pending. 

 Coping and painting work is pending. 

 Electric pole & lighting fixing work is pending. 

 During visit it was noticed that due to negligence of KRMPL on backfilling and proper 

compaction works, the STP campus is in very bad condition. There are frequent 

undulations, big ditches and accumulation of rain water due to which major part of 

the plant campus is inaccessible and risky. Photographs are attached below for 

reference. 

 

 

 KRMPL need to expedite the earth filling and related activities including layer by 

layer mechanical compaction. UPJN and PE directed KRMPL for compaction test/field 

dry density test (FDD) in presence of UPJN/STC and submit IIT report for compaction 

test of back filling but KRMPL not complied till date. 

 KRMPL needs to expedite earth filling and related activities including layer by layer 

mechanical compaction. Further Field Dry Density (FDD) test should be conducted 

for each layer after compaction.

STATUS OF DIFFERENT STP UNITS ARE:

 

STP Units Target % Achieved % 

I&D structure 100% 100% 

Sewer Laying (3.2 km of 3.2 km) 100% 90% 
(Cleaning and testing due) 

Manholes (42 completed of 42) 100% 90% 
(Cleaning and testing due) 

MPS 100% 100% 

PTU 100% 100% 
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SBR 100% 100% 

Air Blower 100% 100% 

CCT 100% 95% 

Chlorination Room 100% 95% 

Supernatant Sump 100% 95% 

Sludge Thickener 100% 95% 

Centrifuge Building 100% 100% 

Effluent Disposal System 100% 100% 

Admin Building 100% 93% 

Staff Quarter 100% 95% 

Guard Room 100% 97% 

Transformer Yard 100% 95% 

DG Set 100% 95% 

Boundary Wall 100% 90% 
 

 

SUMMARY OF OVERALL PROGRESS AT UNNAO STP 

 

 
Milestone 

Schedule 
Completion 

date 

Actual 
completion 

date 

Milestone 
Amount (Rs.) 

Progress till 31.07.2023 

Milestone 
Amount (Rs.) 

% 
Target 

% 
Achieved 

1st milestone 25.09.2020 25.09.2020 4,78,36,250.00 47836250.0 12.50% 12.50% 

2nd milestone 06.12.2020 06.12.2020 4,78,36,250.00 47836250.0 12.50% 12.50% 

3rd Milestone 25.03.2021 25.03.2021 4,78,36,250.00 47836250.0 12.50% 12.50% 

4th Milestone 07.08.2021 07.08.2021 4,78,36,250.00 47836250.0 12.50% 12.50% 

5th Milestone 15.11.2021 15.11.2021 4,78,36,250.00 47836250.0 12.50% 12.50% 

6th milestone 25.03.2022 04.04.2022 4,78,36,250.00 47836250.0 12.50% 12.50% 

7th milestone 25.04.2022 Not completed 4,78,36,250.00 47836250.0 12.50% 12.50% 

8th milestone 15.06.2022 Not completed 4,78,36,250.00 325,41,212.0 12.50% 8.50% 

Overall 
Progress 

38,26,90,000.00 3673,94,963 100% 96.00% 

 
 

Milestone Wise Progress of Work 

Detail of Milestone wise activities and their progress of work for Unnao STP is given 

in the Annexure 2 attached separately with this MPR. 
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PHOTOGRAPHS OF UNNAO STP SITE 

 

 

 

 

 

 

 

 

 

 

 

MPS final works 

 

 

 

 

 

 

 

 

 

 

 

 

PTU
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SBR 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

Sludge Thickener 
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HT VCB Panel testing done 

 

 

 

 

 

 

 

 

 

 

 

Sewer Line and Manhole Cleaning at MH 37 on 26.07.2023  
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6.3 MILESTONE WISE ACTIVITIES AND PROGRESS: SHUKLAGANJ STP 

Progress of construction works for 05 MLD STP at Shuklaganj is very slow. Total progress till 

July 2023 is 75%. Status and progress of Shuklaganj STP is as following: 

 During July 2023, the manpower deployed at the 05 MLD STP site was 15-20 nos. KRMPL 

need to increase the manpower up to 100 to achieve the target on time;

 Total 6 milestones have been completed out of 8.

 In the MOM dated 03.07.2023, date for completion of plant is given 30 Dec. 2023. 

 KRMPL assured to complete the plant by December 2023.

 Civil works of STP completed – MPS, Sewer Line, Thickener, Supernatant Sump, Coarse 

screen chamber, Inlet Chamber, CCT, Staff Quarter and Guard Room;



 

 Mechanical equipment shifting (Decanter, CCT Panel, DG and Pumps) has been done. 

KRMPL need to expedite installation of mechanical equipments in the presence of OEMs. 

 During visit, progress of different STP components was checked. Detail is given below:

STP Units Target % Achieved % 

I&D 38% 10% 

Sewer Laying (900 mm, 424m) 38% 10% 

Manhole (09 nos.) 38% 0% 

Pumping Main (500mm dia, 80 m) 38% 0% 
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MPS 38% 75% 
 

PTU 38% 20% 

SBR 38% 65% 

Blower 38% 20% 

CCT, Chlorination Building 38% 50% 

Thickener, Supernatant Sump 38% 75% 

Centrifuge 38% 15% 

Admin Building 38% 20% 

Staff Quarter 38% 45% 

Guard Room 38% 70% 

Boundary Wall 38% 50% 

 

SUMMARY OF OVERALL PROGRESS AT SHUKLAGANJ STP 

 
Milestone 

Schedule 

Completion 

date 

Actual 

completion 

date 

 

Milestone 

Amount 

(Rs.) 

Progress till 31.07.2023 

Milestone 

Amount (Rs.) 

% 

Target 

% 

Achieved 

1st milestone 01.09.2021 01.09.2021 2,66,18775.0       266,18,775.0  12.50% 12.50% 

2nd milestone 27.12.2021 27.12.2021 2,66,18775.0       266,18,775.0 12.50% 12.50% 

3rd Milestone 25.03.2022 04.04.2022 2,66,18775.0       266,18,775.0 12.50% 12.50% 

4th Milestone 02.05.2022 29.06.2022 2,66,18775.0       266,18,775.0 12.50% 12.50% 

5th Milestone 13.12.2022 10.02.2023 2,66,18775.0       193,11,049  12.50% 9.07% 

6th milestone 13.02.2023 11.07.2023 2,66,18775.0       174,07,484  12.50% 8.17% 

7th milestone 12.11.2022 - 2,66,18775.0         80,26,192  12.50% 3.77% 

8th milestone 14.12.2022 - 2,66,18775.0         86,50,908  12.50% 4.06% 

Overall Progress                                                    21,29,50,200.0      1598,70,732 100% 75.07% 

 

Milestone Wise Progress of Work 

Detail of Milestone wise activities and their progress of work for Shuklaganj STP is given in 

the Annexure 3 attached separately with this MPR. 
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Photographs of Shuklaganj STP 

 

MPS works 

PTU column casting 
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Supernatant Sump 

 

 
CCT Building works 
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7. STATUS AND ISSUES OF JAJMAU (PHASE – 1) 130 MLD STP AND IPS REHABILITATION 

Till July 2023 overall progress is 82.40%. 

 Aeration Tank – All 18/18 aerators replaced; 3 of 3 tanks rehabilitation 
completed. 

 Thickener – One thickener testing and commissioning still pending. 

 New CCT – Caustic tank, neutralization tank and recirculation pumps, ejector 
pipes and valves etc. supply and installation pending 

  TEPH – 11 pumps have been supplied but all accessories of valves, NRV, pipe 
and Dismantling Joint and ARV etc pending 

 Sludge Digester (2 nos) – 2nd Digester cleaning still pending 

 Gas holder (02 nos).- Supply done installation pending 

 BFP – 2 BFP installed out of 4 and 4 BFP supply still pending 

MILESTONE WISE ACTIVITIES AND PROGRESS 

 

Milestone 

Schedule 
Completion 

date 

Actual Completion 
date 

Milestone 
Amount 

Targeted progress till 31.07.2023 

Milestone 
Amount 

% Target % Achieved 

1st 15.10.2021 15.10.2021 240160000.00 240,160,000 25% 25% 

2nd 15.03.2022 15.03.2022 240160000.00 240,160,000 25% 25% 

3rd 15.06.2022 06.03.2023 240160000.00 234,858,228 25% 24.44% 

4th 09.08.2022 
Not completed 

240160000.00 76,426,047 25% 7.95% 

Overall progress 
960640000.000 791,604,275 100% 82.40% 

Mechanical equipment Status for 130 MLD STP Jajmau 

SN  
Mechanical Equipment Name 

TotalQTY. 
(Nos) 

 
Supplie 
d (Qty.) 

Pending 
Supply 
Qty.(Nos) 

Drawing 
Submission 
pending from 
KRMPL ends 

1 Poly Dosing Tank 8 8 0  

2 Belt Filter press 4 4 0  

3 Floculator Tank 4 2 0  

4 Belt 8 4 4  

5 EOT 1 0 1 Pending 

 
6 

Valves(NRV, Sluice Valve) for 
Supernatant pumps 

 
1 Lot 

 
0 

 
0 

 
Pending 

7 Caustic Solution Tank 1 0 1  

8 Caustic pump 2 0 2  

9 Absorption tower 1 0 1  

10 Booster Pumps 3 0 0  

11 Ejector 3 0 0  

 
12 

PVC Pipe & Fittings for 
chlorination system 

 
1 Lot 

 
0 

 
1 Lot 

 

13 Chlorine Tonners 25 0 25  
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SN  
Mechanical Equipment Name 

TotalQTY. 
(Nos) 

 
Supplie 
d (Qty.) 

Pending 
Supply 
Qty.(Nos) 

Drawing 
Submission 
pending from 
KRMPL ends 

 
14 

Piping / valves for Chlorine 
gas line Gas chlorine 
pipe work 

 
1 Lot 

 
0 

 
1 Lot 

 

15 Landia system 1 Lot 100%   

 
16 

Gas Holder Membrane type 
domeaccessories 

 
1 lot 

 
0 

  

17 Multistage Centrifugal Blowers 2 0 0  

17 BEM heat Exchanger 3 2 1  

18 Dehumidifier 1 0 1  

19 Radiator 2 lot 0 2 lot  

20 Ventilation system 2 lot 0 2 lot  

21 Gas Engine feeding blower 2 0 2  

22 Main Water Pump 2 0 2  

23 Auxiliary Water Pump 2 0 2  

28 Valves, NRV& DJ for TEPH 1 Lot 1 lot 0  

29 Valves, NRV & Fittings for TSPH 1 Lot 1 lot 0  

30 Valves, NRV& DJ for RSPH 1 Lot 0 1 Lot Pending 

31 Filtrate pump-7.5 kw 2 2 0  

32 Sluice Gates 15 0 15 Pending 

EMI equipment Status for 130 MLD STP Jajmau 

Electrical Equipment Name Total QTY. (Nos) Supplied (Qty.) 

DG set-2 nos. 2 nos. Pending 

LPBS-91 nos. 91 nos. Pending 

Main LT PCC Panel-1nos 1 sets Pending 

LT distribution panel-1 nos. 1 nos. Pending 

T.E.P.H panel-1 nos. 1 nos. Pending 

APFC Panel -2 nos.   

EMI equipment Status for 130 MLD STP Jajmau 

Unit /Location Items / Description of Work Total Quantity Supply 

Mechanical & Manual Fine screen 
chamber Differential Ultra level transmitter 6 Nos Pending 

Grit Chamber torque Switch 3Nos. Completed 

Parshall flume Open channel flow meter 1nos. Completed 

Online water quality Analyzer 1 nos. Pending 

Distribution Chamber Ultrasonic level transmitter 1 nos. Pending 

Primary sedimentation tank (PST) torque Switch 3 nos. Pending 

Aeration tank DO meter 3 nos. Pending 

Final Sedimentation tank ( FST) torque Switch 3 nos. Completed 

 Pressure indicators 4 nos. Pending 
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Unit /Location Items / Description of Work Total Quantity Supply 

Return sludge Pump house Ultrasonic level transmitter 1 nos. Pending 

 
Sludge Thickener & Blending Tank 

torque Switch 2 nos. Completed 

level indicating transmitter 1nos. Pending 

Ultrasonic level transmitter 2nos. Pending 

 
 

Thickened Sludge Sump 

level indicating transmitter 1nos. Pending 

Ultrasonic level transmitter 1nos. Pending 

Digester Unit level indicating transmitter 1nos. Pending 

Ultrasonic level transmitter 1nos. Pending 
 Radar level transmitter 2nos. Pending 

Belt filter press feed pumps unit pressure indicator 4 nos. Pending 

Supernatant Sump unit pressure indicator 4 nos. Pending 

level indicating transmitter 1 nos. Pending 

 

 
Poly Dosing System 

Ultrasonic level transmitter 1nos. Pending 

Pressure indicator 1 nos. Pending 

Level switch, 1 nos. Pending 

conductivity type level switch 8 nos. Pending 

Biogas handling unit Flow meter, 2 nos. Pending 

Temperature gauge 1 nos. Pending 

Level transmitter 1 nos. Pending 

Gas Analyzer 1 nos. Pending 

Chlorination Building Leak absorption system 1 nos. Pending 

Pressure gauges 1nos. Pending 

Chlorine contact Tank (CCT) Level switch 1nos. Pending 

 Pressure gauges 1nos. Pending 

Treated effulent Pump house Pressure gauges 11 nos. Pending 
 

Ultrasonic level transmitter 1 nos. Pending 

Overhead Ground water tank Floating type level switch 2 nos. Pending 

PLC / SCADA  Sets Pending 
 

Nawabganj IPS: Supply of Electrical & Instrumentation equipments List: 

 
Unit /Location 

 
Items / Description of Work 

 
Total Qty 

 
Supply 

 
Wet well 

 
Ultrasonic Level transmitter 

 
2 nos. 

 
Pending 

Pump House-1 Pressure indicator 3 nos. Pending 

pressure transmitter 3 nos. Pending 

 Inlet flow meter 1 nos. Pending 

Pump House-2 Pressure indicator 4 nos. Pending 

pressure transmitter 4 nos. Pending 

Inlet flow meter 1 nos. Pending 
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Parmat IPS: Supply of Electrical & Instrumentation equipments List: 

Unit /Location Items / Description of Work Total QTY Supply 

Wet well Ultrasonic Level transmitter 1nos. Pending 

Pump House-1 Pressure indicator 3nos. Pending 

pressure transmitter 3nos. Pending 

Inlet flow meter 1nos. Pending 

Pump House-2 Pressure indicator 2nos. Pending 

pressure transmitter 2nos. Pending 

Inlet flow meter 1 nos. Pending 

Pump House-3 Pressure indicator 2nos. Pending 

pressure transmitter 2nos. Pending 

Inlet flow meter 1nos. Pending 

 
 

Babaghat IPS: Supply of Electrical & Instrumentation equipments List 

Unit /Location Items / Description of Work Total QTY Supply 

Manual coarse screen channel Ultrasonic Level transmitter 1 nos. Pending 

 
 

Wet Well 

Pressure indicator 3nos. Pending 

pressure transmitter 3nos. Pending 

Inlet flow meter 1nos. Pending 

PMCC Panel 1nos. Pending 

APFC Panel 1nos. Pending 

 

CSPS: Supply of Electrical & Instrumentation equipments 

Unit /Location Items / Description of Work Total QTY Supply 

Coarse screen channel 
(Mechanical) 

Level indicating transmitter, 2 Nos. 2nos. Pending 

Wet well Ultrasonic level transmitter, 1 Nos. 1nos. Pending 

 
Pump House 

Pressure indicator , 7 Nos. 7 nos. Pending 

pressure transmitter , 7 Nos. 7nos. Pending 

Inlet flow meter-1nos 1 nos. Pending 

 
 
 

Electrical & Related Works 

Transformer 630 KVA -2nos 2 nos. Completed 

DG set 2 nos. Pending 

VFD Starter -7 nos 7 nos. Pending 

Power Distribution board-3 nos. 3 nos. Pending 

APFC Panel-2 nos 2 nos. Pending 
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OTHER ISSUES AND STATUS 

SN Equipment Status in May2023 Status in June 2023 
Compliance / 

Remarks 

 

1 

 
Collection 
Chamber 

 
• Toe-guard is not 

Installed. 

 
• Toe-guard is not 

installed. 

• Refer STC Letter No. 
2012 and 

1974 

 
 

2 

 
 

Fine screen 
chamber 
(Mechanical/Manu 
al) 

•  Mechanical Fine 
Screen no. 1 & 2 are 
operational but not 
serving its purpose. 

• Automation System 
is not installed. 

•  Mechanical Fine 
Screen no. 1 & 2 are 
operational but not 
serving its purpose. 

• Automation System 
is not installed. 

 
• Refer STC Letter No. 

2012 and 

1974 

 
 
 
 

3 

 
 
 
 

Grit Chamber 

• Installation of LPBS 

pending 
• Grit classifier no. 2 

not working 
properly. 

• Grit Mechanism No. 
3 torque switch was 

not in working 
condition. 

• Installation of LPBS 

pending 
• Grit classifier no. 2 

not working 
properly. 

• Grit Mechanism No. 
3 torque switch was 

not in working 
condition. 

 
 

• Refer STC Letter No. 
2012 and 

1974 

 
 

4 

 
 

Inlet Flow Meter 

 

• Flow chart and level 
scale not installed. 

 

• Flow chart and level 
scale not installed. 

• Refer STC Letter No. 
2012 and 

1974 

 
 
 
 
 
 
 

5 

 
 
 
 
 
 

Primary 
Sedimentation 
Tank 

 
• Overflow was observed 

in PST No. 1 & PST 
No.2. 

• Scum box rectification 
Work pending. 

• Installation of LPBS 
pending. 

•  Torque Switch not 
working properly for 

PST No.2. 
• PST-1 Torque switch 

hooter alarm was 
not working 

properly. 

 

• Overflow was 
observed in PST No. 1 

& PST No.2. 
• Scum box rectification 

Work pending. 
• Installation of LPBS 

pending. 
•  Torque Switch not 

working properly for 
PST No.2. 

•  PST-1 Torque switch 
hooter alarm was not 

working properly. 

 
 
 
 
 
 

• Refer STC Letter No. 
2012 and 

1974 

 
 
 

6 

 

Sludge 
Thickener 
Tank 

• Sludge thickener no. 1 
is operational but 

torque switch are not 
working properly & 

Thickener no.2 is under 
renovation 

• Sludge thickener no. 1 
is operational but 

torque switch are not 
working properly & 

Thickener no.2 
renovation completed 

 

• Refer STC Letter No. 
2012 and 

1974 

 
7 

 
Blending 

Tank 
Agitator 

 
• Installation of 

LPBS pending 

 
• Installation of 

LPBS pending 

Refer STC Letter No. 
2012 and 

1974 
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8 

 

 
Aeration Tank 

 

• 3 out of 3 Aeration 
tankoperational. 

 
• 3 out of 3 

Aeration tank 
operational. 

 
 

• Refer STC 
LetterNo. 2012 
and 1974 

 
 
 
 
 
 
 

9 

 
 
 
 

 

Return Sludge 
PumpHouse 

• Out of 4 pumps 
only 2 pumps 

were operational. 
• Renovation work 

for Pump no. 4 
pending. 

•  Replacement of 
valves, NRVs and 
pipes are pending. 

• Cable tray, LCS 
Panel, internal 
electrification 
work pending. 

• Out of 4 pumps 
only 2 pumps 

were 
operational. 

• Renovation work 
for Pump no. 4 

pending. 
•  Replacement of 

valves, NRVs and 
pipes are pending. 

• Cable tray, LCS 
Panel, internal 
electrification 

work pending. 

 
 
 

• Refer STC 
LetterNo. 2012 
and 1974 

 
 
 
 
 

 
10 

 
 
 
 

 
Treated Effluent 

PumpHouse 

• 8 nos. of pumps 
are found in 

operation & 1 nos. 
of pumps was not 

in working 
condition and 

balance 02 nos. is 
missing since 

handover. 
• Cable tray, LCS 

Panel, internal 
electrification 
work pending. 

• 8 nos. of pumps 
are found in 

operation & 1 
nos. of pumps 

was not in 
working 

condition and 
balance 02 nos. is 

missing since 
handover. 

• Cable tray, LCS 
Panel, internal 
electrification 

work pending. 

 
 

 
• Refer STC 

LetterNo. 2012 
and 1974 

 

11 

 

BFP 
Syste 

m 

 

 2 no BFP 
operational 
and  2  no 
installation 
pending 

 2 no BFP 
operational 
and  2  no 
installation 
Pending. 
BFP painting and 
shed work pending 

• Refer STC Letter No. 
2012 and 

1974 

 
12 

 
Supernatant Pumps 

• Supply of pumps & 
renovation work 

 
• Pending 

Refer STC Letter No. 
2012 and 

1974 

 
 

13 

 
 

Sludge Digester 

 
• Civil renovation 

work 
•  Supply of 

equipments 

 

 
• Pending 
• Pending 

• Refer STC Letter 

No. 2012 
and 
1974 
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14 

 
 
 
 

 
Final Sedimentation 

Tank 

 

• FST-1 Torque switch 
is 

not working. 
•  FST-2 Torque 

switch hooter 
alarm was not 

working properly. 
•  Overflow was 

observed in 
FST-1 

 

• FST-1 Torque switch is 
not working. 

•  FST-2 Torque switch 
hooter alarm was not 

working properly. 
•  Overflow was 

observed in FST-1. 

 
 

 

• Refer STC Letter No. 
2012 and 

1974 

 
 
 

 
15 

 
 
 

 
New CCT & TEPH 

• Wall construction for 
the TEPH-CCT 

in 
progress. 

• TEPH pump 
foundation 
walkway slab in 
progress. 

 Chlorine building 
foundation work 
on progress. 

 

• Wall construction for 
CCT in progress. 

• TEPH pump 
lintel  beam in 
progress. 

• Chlorine building 
coloumn work on 
progress. 

 
 

• Refer STC Letter No. 
2012 and 

1974 

 
 
 

 
16 

 
 
 

Power 
Backup 
(DGset & 
DFG) 

 
 
All 5 out of 5 Nos.DFG sets 

are non functional, and 
only 2 no. 1250 KVA rental 
DG set are available at site 

for proper operation of 
plant during shutdown of 

Power 

•  All 5 out of 5 Nos. 
DFG sets are non 
functional, and only 

2 no. 1250 KVA 
rental DG set are 

available at site for 
proper operation of 

plant during 
shutdown of Power. 

 

• Refer STC Letter 

No. 2012 
and 1974 

17 RTOLMS 
• Design, drawing still 

pending 

Submitted Pending from 
KRMPL’send 

 
 
 
 

 
18 

 
 
 
 

Sludge 
dispos 
al 
system 

• Mr. Madhav 
Kumarasked 
KRMPL to 

Submit the 
calculation of sludge 

generation & 
maintain the daily 

sludge removal 
record. 

• NMCG Team 
directedKRMPL 
to remove 

sludge from STP site 
at the 

Earliest. 

 
 

 
• Not complied by 

KRMPL 
• Not complied by 

KRMPL 

 
 
 

 
Refer STC LetterNo. 2012 

and 

1974 

 

19 
 

New Laboratory 

 

Established but 
not 
functional 

Established but not 
functional 

Refer STC Letter No. 
2012 

and 1974 

 

20 
Scrubbing & 

Flaring 
System 

Civil 
foundationwork 
done 

Installation in 
progress 

Refer STC Letter No. 2012 
and 

1974 
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21 

Combined 
Sewage 
Pumping 
Station 

(CSPS) 

Pending 

Civil Work in 
progress 

Pending 
Civil Work in progress 

Refer STC Letter No. 
2012 

and 1974 

 

22 
 

Substation 
HT & LT room 
civil 
construction 
work 

 

Pending 
Refer STC Letter No. 2012 

and 
1974 

130MLD STP JAJMAU Site Pictures during renovation period 

 

 

 

 

 

 

 

 

 

 

CCT-TEPH under construction 29.07.2023 

 
 

 

 

 

 

 

 

 

 

 

HT-LT Panel building under construction 
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Renovation of Aeration 3 is in completed 

 

 
Installation of 2 nos of BFP in progress 
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8. STATUS OF BEP & OTHER DETAILS 

Status of BEPs & other detail are given in following table 8.1: 

Table 8.1: BEPs and Design & Drawings detail 

SN STP Facility Design & Drawing Status Remarks 

A Construction of New STP Facilities 

1. 30 MLD STP Pankha BEPs: 
Construction Plan: 

Structural Design Drawings: 

Sewer Network : 
O&M Plan: 

Approved 
Approved 
All Approved 
Approved 
Under Review 

Observations on 
Control philosophy 
has been sent vide 
STC letter no. 1923 
dated 23.12.2022. 
KRMPL compliance 
is pending. 

2. 15 MLD STP Unnao BEPs: 
Construction Plan: 

Structural Design Drawings: 

Sewer Network : 
O&M Plan: 

Approved 
Approved 
All Approved 
Approved 
Not Submitted 

Observations on 
Control philosophy 
has been sent vide 
STC letter no. 1949 
dated 08.01.2023. 
KRMPL compliance 
is pending. 

3. 05 MLD STP 
Shuklaganj 

BEPs: 
Construction Plan: 

Structural Design Drawings: 

Sewer Network : 
O&M Plan: 

Approved 
Approved 
All Approved 
Approved 
Not Submitted 

Observations on 
Control philosophy 
has been sent vide 
STC letter no. 1949 
dated 08.01.2023. 
KRMPL compliance 
is pending. 

B Rehabilitation and O&M for 15 years 

4. 130 MLD STP Jajmau 
I 

BEPs: 
Renovation Plan: 

Structural Design Drawings: 
O&M Plan: 

Approved 
Approved 
All Approved 
Not Submitted 

Control Philosophy 
Under Review. 
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ANNEXURE 
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Annexure 1: Milestone Progress of Pankha STP 

(Attached Separately) 
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Annexure 2: Milestone Progress of 15 MLD STP Unnao 

(Attached Separately) 
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Annexure 3: Milestone Progress of 05 MLD STP Shuklaganj 

(Attached Separately) 
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Annexure 4.1: Milestone Progress Report Jajmau 130 MLD  

 (Attached Separately)  
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Annexure 4.2: Monthly Activity Report for 130 MLD STP Jajmau 

(Attached Separately)
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Annexure 5: Inspection Reports of Pankha, Unnao, Shuklaganj & 

Jajmau for July 2023 
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Annexure 6: IIT Lab report for July 2023 

(Attached Separately) 
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Annexure 7: Timesheets of Experts 

(Attached Separately) 
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ANNEXURE 8: Monthly Staff Activity – HAM Project Kanpur 

 


