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INSPECTED BY:
1. Bipin Pal (APE UPJN)                                                    2.Mr. A.K.Seth , 
Team Leader (I/c),STC Kanpur
3. MR. Indra Deo Pandey , Suupport Engg. -Civil STC                                                                         
                                           4.Mr.Rahul, Support Engineer ,STC Kanpur  
KRMPL Team
1. Mr Krishna ( Plant Incharge)

S. No. Equipment
Assessment of 
Current Condition Assessment of Current Condition Photo Current defects and Corrective Action Suggested by STC, PE

Corrective
Action 
Completed by

Original Date of 
Issue

Proposed Date to 
Resolve by

KRMPL

Current Status of Compliance

A Collection Chamber

1. All gates to be repalced.
2. Repairing work of free board of this chamber found very poor this must be repaired.
3. Renovation to be completed  without getting approval ,testing & commissioning
4. Toe guard to be Provide in handrailing.
5. TWL marking sould be done with paint.

27.11.2021 Pending

1 Inlet Chamber (Civil) Operational

1. Railing and its foundation needs to be repaired.
2. Reinforced exposed work found repaired.
3. Fininshing work of inlet chamber chamber need to done properly 4.Toe guard to be Provide in handrailing.
5. FRP coating done in hand railing
.

27.11.2021 Pending

2
Gates /Valves  and Covering 
Shed

Need Overhauling
/ Replacement

1. Gate may be motorized if possible
2. Hand railing replaced .
3. Level transmitter to be replace .
4. Shed to be replace
5. TWL marking done with paint.

27.11.2021 Pending

B Fine Screen Chamber
(Mechanical / Manual )

1 Screen Chamber (Civil) Need Renovation

1.Rennovation work found not properly.
2.Garbages like Plastic begs,leather pieces, clothes must be removed from Belt  converyor of Screen Chamber regularly.
3. Need  to be replaced the gates.
4. Proper Lighting need to be provided at Screen area.
5. Level scale should be propoerly clean and marking should be clearly visible.
6.MS Fabrication equipment & tools along with MS Shed also corroded & losses its strength.                                                          7..In MS shed pipes are 
corroded & Colour of shed also worn out.
8. Mechanical Screen not working with auto system and without sensor .Need to be fixed the auto system immediately. 9.New 9.Cables should be laid 
properly in cable trays
10.FRP coatting done in Hand-railing, screen channel area.                                                                                                                                        11. Maximum gap in bar 
screen shuold be fill.

27.11.2021 Pending

2 Mechanical Fine Screen no. 1 Operational

1. Mechenical Fine Screen are need to be installed as per approved drawing. 2.Screen erection/ installation work is not verified by STC .
3. Mechanical Screen not working with auto system and without sensor, need to be fixed the auto system immediately. 4.Procedure of   screens  hasw not 
been submit by KRMPL.
5.Without getting  approval for shut down and charging the Raw sewage for  the same work. KRMPL  has not  been  submited any approval.
6.Cable dressing not done properly. 7.Screen motor cable gland are not fixed.

27.11.2021 Pending

3 Mechanical  Fine Screen no. 2 under Maintainance

1.Mechanical screen of teeth are damaged , KRMPL has not been  reapired. 2.Screen needs to be clean periodically depends on the sewage.
3. Mechanical Screen not working with auto system and without sensor .Need to be fixed the auto system immediately.
4.New Cables should be laid properly in cable trays.                                                                                                                           5. Screen panel sensor screen not 
fixed .

27.11.2021 Pending

4 Mechanical Fine Screen no. 3 operated

1. Mechenical Fine Screen are need to be installed as per approved drawing. 2.Screen erection/ installation work is not verified by STC .
3. Mechanical Screen not working with auto system and without sensor, need to be fixed the auto system immediately. 4.Procedure of   screens  hasw not 
been submit by KRMPL.
5.Mechanical screen of teeth are damaged , KRMPL has not been  reapired.

27.11.2021 Pending

5 Manaul Screen no. 1 Under installtion
1. KRMPL has been installed manual screen.
2. KRMPL not fix anchore fasner, KRMPL  provide accoding to SS316/SS304 anchor fashaner.

27.11.2021 Pending

C Grit Chamber

6 Grit Chamber

Strucutre Civil work 
done and 

Mechanical work will 
start accordingly

1.Repairing of Grit chamber done as per schedule.
2.Contractor is instructed to fill the water for hydrotest work on Grit Chamber 03
3.Rennovation in screw conveyor channel is pending.                                                       4.Foundation of frit chamber should be renovate.

27.11.2021 Pending

7 Grit Mechanism-1 operational

1.Rennovation work found satisfactory.
2. Organic pump need to be installed as per approved drawing. 3.Cable need to be layed at Cable tray as per approved drawing. 4.LPBS need to be 
installed as per approved drawing.
5. Mobil lekage in grit no 1, KRMPL need to be fix it.
6. KNOP Houter not working.
7.TWL marking sould be done with paint.
8. ORP non operational

27.11.2021 Pending

8 Grit Mechanism-2 Operated

1.Rennovation work found satisfactory.
2. Organic pump need to be installed as per approved drawing. 3.Cable need to be layed at Cable tray as per approved drawing. 4.LPBS need to be 
installed as per approved drawing.
5.Torque switches installation done without canopy at all equipment. 6.Hooter is fixed on railing with temporary cable tie, which is not proper and 
unacceptable.
7.Power supply is given to torque switch & associated equipment from temporally MCB. Permanent supply is to be provided.

27.11.2021 Pending

9 Grit Mechanism-3 Operated

1.Repairing of Grit chamber done as per schedule.
2.Contractor is instructed to fill the water for hydrotest work on Grit Chamber 03 3.Rennovation in screw conveyor channel is pending.
4.Grit Mechanism No. 3 torque switch was not in working condition. 5.Cable dressing not done properly.
6. Toeguard need to be provide in haindrailing

27.11.2021 Pending

10 Grit Classifier -1 operational
1. PM work shuld be done as per shedule.
2. Grit Classifier alignment has not been done by KRMPL as per approved  drawing. 3.LPBS need to be installed work is pending

27.11.2021 Pending

11 Grit Classifier -2
Not Proper 
operational

1.Need to be repair immediaitely and to be replace as per the CA
2.Grit Classifier alignment has not been done by KRMPL as per approved  drawing. 3.Organic pump need to be replaced as per approved drawing.
4.LPBS need to be installed work is pending                                                               5.Not lifting the grit.

27.11.2021 Pending

12 Grit Classifier -3 Operational
1.Repairing of Grit chamber done as per schedule.
2.Contractor is instructed to fill the water for hydrotest work on Grit Chamber 03 3.Lifting grit with water.
4.LPBS need to be installed work is pending

27.11.2021 Pending

D
Parshall flume and flow meter

13
Parshall Flume and Flow 
Channel (Civil)

Structure 
rennovation work 

done

1. Channel rennovation work done but hydrotest of this channel is pendnig.
2. Painting procdure has  been submitted by KRMPL.
3. Level scale need to be installed for proper  flow measurement. 27.11.2021 Long Pending

27.11.2021 Pending
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14 Flow meter Operational
1.Flow meter found  working and under the trial run. 2.Meter box to be install at site.
3.Cable to be laid properly in cable tray and conduit pipe.

27.11.2021 Long Pending

E Distribution Chamber -1

Civil renovation work 
not proper done.

1.Only outer face of distribution chamber for Primary sedimantation tank partially done by KRMPL. 2.Inside Rcc wall, base and platform required 
rennovation work.
3. Reinforced exposed and need to be repaired
4. Sluice gate need to be replace

27.11.2021 Long Pending

15 Civil works

1.Cleaning and finishing work to be done in DC1 2.Pole light found damage and needs to be replace. 3.Railing need to be replaced.

27.11.2021 Long Pending

16 Gates (3 in nos) Operational

1.Operational wheel found missing ad needs to install for proper operation of the gates. 2.Damaged precast salbs need to be replaced.

27.11.2021 Long Pending

F
Primary Sedimentation tank

17

Primary Sedimentation tank-1
Operated/ found in 
overflow
condition

1. Scum Box design need to be changed.
2.Weir plate to be replaced at damaged portion. 3.PST mechanism to be replaced and install.
4.Remote system to be installed for PST1. 5.Cable to be laid in cable tray.
6. Stair hand-railing need to be provide.
7. TWL markingdone with paint.
8. Fencing to be provide on Truss platform.
9.LPBS need to be installed as per approved drawing.
10.Torque switches installation done without canopy at all equipment. 11.Hooter is fixed on railing with temporary cable tie, which is not proper and 
unacceptable.
12.Power supply is given to torque switch & associated equipment from temporally MCB. Permanent supply is to be provided.
13.Torque switch alarm not working properly.
14. Torque switch not showing reading.

01.03.2021 Long Pending

18 Primary Sedimentation tank-2
Operated/ found in 
overflow
condition

1. Need to construct RCC one step staire platform.
2. TWL markingdone with paint.
3. Fencing to be provide on Truss platform.
4. Stair hand-railing need to provide in PST-2
5.LPBS need to be installed as per approved drawing.
6.Torque switches installation done without canopy at all equipment. 7.Hooter is fixed on railing with temporary cable tie, which is not proper and 
unacceptable.
8.Power supply is given to torque switch & associated equipment from temporally MCB. Permanent supply is to be provided.
9. Torque switch screen show error during testing.                                                                                                                            10.Scum Box
design need to be changed.

27.11.2021 Long Pending

19

Primary Sedimentation tank-3

Operated

1.Plastering and  finishing workdone at PST-3. 2.Weir plate to be replaced at damaged portion. 3.PST-3 mechanism to be replaced and install. 4.Remote 
system to be installed for PST-3.
5.Power supply is given to torque switch & associated equipment from temporally MCB. Permanent supply is to be provided.
6. Need to paint Bridge.
7. Toe guard to be in stair hand railing.

01.03.2021 Long Pending

F Distribution Chamber -2 27.11.2021

20 Civil works

Rennovation work 
and finsihing work to 

be done

21 Gates (3 in nos)
Need to be overhaul 
/ replace 1.Operational wheel to be install for each Gate.

G Aeration tank

18 New aerators has 
been installed.

1.In Aeration Tank platform Slab, where machine is mounted vibrated tremendously, Slab & beam strengthening is required to increase weight of Unit
2.Increasing weight of RCC member’s vibration will be controlled.
3.KRMPL Instructed to submit the structural strengthening Methodology for Aeration Tank . 4.Aeration outlet gate to be replace .

27.11.2021 Long Pending

22
Aeration Tank no. 01 and 03 
(Civil Works)

operational

1.Floor found in poor condition and need to be rehabilitate. 2.Walkway to be strengthen and repaired.
3.New Hand railing need to be installed on walkway.
4.GAD of Hand railing and material certificate of hand railing needs  to be furnished. 5.Base plate of Hand railing needs to be blasting and painting after 
approval from UPJN. Certify the tye of anchors and  fasteining. (Nuts/bolts) Handrailing work 

in progress
27.11.2021 Long Pending

23 Aerator no. 1

24 Aerator no. 2

25 Aerator no. 3

26 Aerator no. 4

27 Aerator no. 5

28 Aerator no. 6

29
Aeration Tank no. 02 (Civil 
Works)

Renovated

1.Civil structure found rehabilitate. 2.Rennovation work found satisfactory. 3.Walkway to be strengthen and repaired. 4.New Hand railing installed on 
walkway.
5.GAD of Hand railing and material certificate of hand railing needs  to be furnished. 6.Base plate of Hand railing needs to be blasting and painting after 
approval from UPJN. 7.Certify the tye of anchors and  fasteining. (Nuts/bolts).
8.Cable need to be laid in cable tray.
9.LPBS system to be install at site

Railing work 
done.Toe guard 
need in railing.

27.11.2021 Long Pending

30 Aerator no. 7

31 Aerator no. 8

32 Aerator no. 9

33 Aerator no. 10

34 Aerator no. 11

35 Aerator no. 12

36
Aeration Tank no. 03 (Civil 
Works)

Structure found in 
poor condition and 

needs to be 
rehabilitate

1.Civil structure found in poor condition and need to be rehabilitate. 2.Columns need to be reinforced.
3.Walkway to be strengthen and repaired.
4.New Hand railing need to be installed on walkway.
5.GAD of Hand railing and material certificate of hand railing needs  to be furnished. 6.Base plate of Hand railing needs to be blasting and painting after 
approval from UPJN. 7.Certify the tye of anchors and  fasteining. (Nuts/bolts).
8.Cable need to be laid in cable tray.
9.LPBS system to be install at site  

27.11.2021 Long Pending

37 Aerator no. 13

38 Aerator no. 14

39 Aerator no. 15

40 Aerator no. 16

41 Aerator no. 17

42 Aerator no. 18

H Distribution Chamber -3

43 Civil works

renovated/need to 
renovated inner side

1.Cleaning and finishing work to be done in this chamber. 2.Railing to be replaced / repaired

27.11.2021 Long Pending

44 Gates (3 in nos) Operated 1.Operational wheel found missing ad needs to install for proper operation of the gates. 2.Damaged precast salbs need to be replaced. 27.11.2021 Long Pending

I Final Sedimentation Tank

45 Final Sedimentation Tank no.1
Operated/ found in 
overflow
condition

1.Plastering and  finishing work to be done at FST-1. 2.Weir plate to be replaced at damaged portion.
3.FST-1mechanism to be replaced and install. 4.Remote system to be installed for FST-1.
5.Cable need to be laid in cable tray.
6. Torque switch without canopy.                                                                                                                                                                  7.LPBS
system need  to be install at site 01.03.2021 Long Pending

46 Final Sedimentation Tank no.2 Operated

1.Need to be extension width and proper alingment accoringly truss of Concrete stair.
2. Stair hand-railing  need to be  provide
2. Crack repair work and epoxy coating work is pending in raft top.
3. No rennovation work done by KRMPL of Central shaft of FST 02. 4.Rennovation of interconnection pipeline for sewage and sludge required. 5.LPBS 
system need  to be install at site 27.11.2021 Long Pending

47 Final Sedimentation Tank no.3 Operated
1.Final sedimentation -3 renovation work found satisfactry. 2.Torque switch installed without power supply.
3.Cable need to be laid in cable tray
4.Remote system to be installed for FST-3.                                                                    5.LPBS system need  to be install at site.

01.03.2021 Long Pending

Long PendingOperated
1.Aerators need to be overhaul / replace. 2.Canopies to be installed on the top of motors. 3.Cable need to be laid in cable tray.
4.LPBS system to be install at site

27.11.2021

Long Pending

Under rennovation

1.Aerators need to be overhaul / replace. 2.Canopies to be installed on the top of motors. 3.Cable to be laid in cable tray.
4.LPBS system to be install at site

Railing work 
done.Toe guard 
need in railing.

27.11.2021 Long Pending

Operated

1.Aerators need to be overhaul / replace.
2.Coupling of Aerator improper.it need to be fixed properly. 3.Painting of gear box need to bedone.
4.New cable need to  be fixed with new cable gland. 5.Canopies installed on the top of motors.
3.Cable need to be laid in cable tray. 4.LPBS system need  to be install at site

27.11.2021



J

Treated Effluent Pump House
1.New Treated effulent pump house has already been proposed in CA and needs to keep this pump house in working condition till the renovation period.
2. Civil Drawing of pump foundation not submitted by KRMPL for Rennovation work.
3.Out of 11 pumps only 4 Nos.pump has been working  at site and  4,5,6,7 8,Nos.  Pump are not in working condition.

27.11.2021 Long Pending

48 Treated Effluent sump (Civil)
Structure is in 
damaged .

1.New TEPH cum Sump has already been proposed in CA and needs to keep this sump in working condition till the renovation period. 27.11.2021 Long Pending

49
Treated Effluent Pump House 
(Civil)

Structure is in bad 
condition.

1.New TEPH cum Sump has a;lready been proposed in CA and needs to keep Pump house in working condition till the renovation period.
2.Pump foundation are found in damaged condition. 3.Hand railing to be repaired and installed.

Total 5 nos of 
pumps were 
found in 
operation and 1 
more pump to be 
install soon after 
overhauling

27.11.2021 Long Pending

50 TEPH Pump no.1

51 TEPH Pump no.2

52 TEPH Pump no.3

53 TEPH Pump no.4

54 TEPH Pump no.5

55 TEPH Pump no.6

56 TEPH Pump no.7

57 TEPH Pump no.8

58 TEPH Pump no.9

59 TEPH Pump no.10

60 TEPH Pump no.11

K
Return Sludge Pump House

61 Return sludge Sump (Civil) Needs rehabilitation 1.Civil renovation work done. 27.11.2021 Long Pending

62
Return Sludge Pump House 
(Civil)

Needs rehabilitation

1.Only outer and  pump house  painitng work done not done in pannel room .
2. Dewatering arrangement need to be arrange. 3.Foundation rennovation work need to be done.
4. Rennovation work of internal wall need to be done. 5.Lighting arrangement and Cable to be laid in cable tray. 6.LPBS system to be install at site
7.Cable need to be dressed properly
8.All Indor Light to be replace  immediately
9.Window need to be replace and Painting work not done Properly.

27.11.2021 Long Pending

63 Return Sludge Pump no. 1

64 Return Sludge Pump no. 2

65 Return Sludge Pump no. 3

66 Return Sludge Pump no. 4

L Blending Tank

67 Civil works

Belding tank found  
rennovate

1. Renovation work done
2. Cleaning work need to be done.
3. Interconnection of sludge pipe line for Inlet and Outlet cleaing is pending.
4. Cracks should be treated by Pressure grouting.

27.11.2021 Long Pending

68

Blending Tank Operational
1.For blnding tank KRMPL submitted the design for proposed 1 no. agitator.
2.CCTV camra need to be repaire or replace.                                                                                                                         3.LPBS system to be install at site

01.03.2021 Long Pending

69 Gravity Sludge Thickeners

70 Gravity Sludge Thickener no. 1 functional

1.Cable to be laid in cable tray.
2.Hand railing to be replace                                                                                                                                                             3.Torque switches
installation done without canopy at all equipment.
4.Hooter is fixed on railing with temporary cable tie, which is not proper and unacceptable.
5.Power supply is given to torque switch & associated equipment from temporally
MCB. Permanent supply is to be provided.                                                                                                                                   6.Torque switch
alarm are not working.

27.11.2021 Long Pending

71 Gravity Sludge Thickener no. 2
Renovated/not in 
operation

1. Sludge Thickener found under maintenance
2. Cleaning work done
3. Civil structure  repaied.
4. Plastering and finishing works  done. 5.Remote system to be installed for GST-2. 6.Cable to be laid in cable tray.
7.Sludge thickener no.2 is to be replaced.
8. Hand railing to be replace .

Desilting of the 
Sludge thickener 
in progress

01.03.2021 Long Pending

M Thickened Sludge Pump
House

72

Thickened sludge Pump House 
cum Sump (Civil works)

Structure renovated 
partially.

1. Pump house structure plastering and finsihing work should be proper.
2. Cracks should be treated with proper technique. 3.Remote system to be installed for TSPH.
4.Cable to be laid in cable tray.
5.All Thickened sludge pumps to be replaced as per CA. 6.Dewatering pump to be installed for removing extra water.
7. EOT crane /lighing /exhaust fan to be inslatted .
8. Window need to be replaced.
9.. Civil Renovation work required in  RCC  Stair.

27.11.2021 Long Pending

73
Thickened Sludge Pump no.1

under rennovation 1. New pump installation work ongonig. 2. New valves & pipe line need to be installed.

74
Thickened Sludge Pump no.2

under rennovation 1. New pump installation work ongonig. 2. New valves & pipe line need to be installed.

75
Thickened Sludge Pump no.3

operated 1.lubrication and cleaning works as required

76 Thickened Sludge Pump no.4 operated

1.lubrication and cleaning works as required 2.Indor ligHting need to be repalce immediately 3.Cable need to be dressed properly
4.Cable tray need to be paited
5.Digestor cleaning work can be done with safety precaution . 6.All 4 Nos. pump required replaced as per existing facilities. 7.LPBS system to be install at 
site

N Primary Sludge Digesters

77

Primary Sludge Digester no. 1
Under 
maintenance

1. Removal of centrally located sludge mixing shaft from Primary Digester 1.
2. Gate to be overhaul
3. Civil Structure of the Digester to be renovate and cracks to be treated.
4. Leakage to be Arrested in the Digester.
5. Installation of the Railing at the boundary  of the dome.
6. Finishing work to be done.

27.11.2021 Long Pending

78

Primary Sludge Digester no. 2

Not operational

1. Cleaning work of  Primary digester done partially.
2. Gate to be overhaul
3. Civil Structure of the Digester to be renovate and cracks to be treated.
4. Leakage to be Arrested in the Digester.
5. Installation of the Railing at the boundary  of the dome.
6. Finishing work to be done.
7.  Sludge Digester no.2 is under cleaning  but no any safety precaustion during cleaning.
8. Safety officer not avilable at site.

27.11.2021 Long Pending

O Secondary Sludge
Digester

79 Secondary Sludge Digester Not operational

1. Strucutre fond in worse condtion and need to be renovate.
2. Gate to be overhaul
3. Civil Structure of the Digester to be renovate and cracks to be treated.
4. Leakage to be Arrested in the Digester.
5. Installation of the Railing at the boundary  of the dome.
6. Finishing work to be done.

01.03.2021 Long Pending

R Digested Sludge Pump
House

Long Pending

27.11.2021 Long Pending

2pumps operational 
and 2 found not 
working.

1.Out of 4 Nos of pump only 2 Nos is working  at site & 1 no. pump is under renovation. 2.Cables to be arranged in proper manner and should be laid in 
cable tray.
3.Leakage has been detectedc in the pipes conncecting to the Pumps.
4.Out of 4 nos. panel only 2 panel found in working condition and needs.                                                                                  5.LPBS system to be install at site

01.03.2021

8  nos. of pumps 
are found in 

operation
&

1nos. of pumps 
found in not in 

working condition 
and  balance 02 

nos. is missing since 
Handover

1.All pumps needs to be repaired and get operational.
2. Civil Drawing of pump foundation not submitted by KRMPL for Rennovation work.
3.Out of 11 pumps only 4 Nos.pump has been working  at site and  4,5,6,7 8,Nos.  Pump are not in working condition.. 4.Lighting arrangement and Cable 
to be laid in cable tray.
5.Thermameter and vibration meter should be at site. 6.Railing to be repaired till the renovation period.
7.Motor cover to be arranged.
8.Pressure guage are found in damaged conditioon and need to be replaced. 9.Concessionaire should maintain log book of the pumps for proper record 
maintenance.
10.Leakage has been detected 2 number pump which are in operation, and directed to repair the same immediately. 11.LBPS  system to be install at site
12.Cable treay need to be painted immediatiatly

27.11.2021 Long Pending



80
Digested Sludge Pump House 
cum Sump (Civil works)

Renovated 
Partially

1. Sump to be clean and renovate.
2. Installation of the railing on the boundary of the sump.
3. Precast cover to be replaced or constructed on the sump.
4. Stairs at the pump house to be renovate.
5. Plastering work and finsihing work to be done in the pump house.
6. Foundation of the pumps to be repaired.
7. Railing to be repair in the Pump house. 8.LPBS System  to be installed .
9.Cable need  to be laid in cable tray. 10.Dewatering pump to be installed.

01.03.2021 Long Pending

81 Digested Sludge Pump no.1

82 Digested Sludge Pump no.2

83 Digested Sludge Pump no.3

84 Digested Sludge Pump no.4

P Centrifuge

85 BFP Building (Civil Works) New construction

1. Plastering and finishing work of the BFP building and centrate Pump house progress.
2. Railing and steel ladder to be repaired or replaced as per site condition.
3. Housekeeping to be done.
4. Sign boards are required.
5. No approach road found at site to get on thsi unit/component.
6. Proper lighting arrangement to be required at site.
7. 2 nos of BFP installed but still not in operation

01.03.2021

86 Centrifuge Pump no.1

7 Centrifuge Pump no.2

88 Centrifuge Pump no.3

89
Centrate Building cum Sump 
(Civil works)

1. Plastering and finishing work of the Centrifuge building and centrate Pump house.
2. Railing and steel ladder to be repaired or replaced as per site condition.
3. Housekeeping to be done.
4. Sign boards are required.
5. No approach road found at site to get on thsi unit/component.
6. Proper lighting arrangement to be required at site.

Long Pending

90 Supernatant Pump no.1 Pump already
dismentaled by

As per CA  pump to be replaced . Long Pending

91 Supernatant Pump no.2 Pump already
dismentaled by

As per CA  pump to be replaced . Long Pending

92 Supernatant Pump no.3 Pump already
dismentaled by

As per CA  pump to be replaced . Long Pending

93 Supernatant Pump no.4 Pump already
dismentaled by

As per CA  pump to be replaced . Long Pending

Q Gas Holder Long Pending

94 Gas Holder no. 1 Not functional

1. Civil structure renovated partially.
2.  MS Dome to be repaired.
3. Railiing to be repaired
4. Valves need to be overhaul or repair.
5. Plastering and finishing work to be done in the civil structure.

01.03.2021 Long Pending

95 Gas Holder no. 2 Not functional

1. Civil structure renovated partially.
2.  MS Dome to be repaired.
3. Railiing to be repaired
4. Valves need to be overhaul or repair.
5. Plastering and finishing work to be done in the civil structure.

01.03.2021 Long Pending

R Gas Scrubbers

96 Gas Scrubber no.1
Dismentaling in 
progress by KRMPl

1.As per CA, Gas scrubber unit to be repalced.
2.While dismantling the Scrubber building all safety measures should be followed by KRMPL to avoid future accidents Long Pending

97 Gas Scrubber no.2
Dismentaling in 
progress by KRMPl As per CA, Gas scrubber unit to be repalced. Long Pending

98 Gas Scrubber no.3
Dismentaling in 
progress by KRMPl As per CA, Gas scrubber unit to be repalced. Long Pending

S Gas Flaring Unit

99 Gas Flaring no.1
Dismentaling in 
progress by KRMPl

Long Pending

100 Gas Flaring no.2
Dismentaling in 
progress by KRMPl

T Bio gas Compressor 01.03.2021

101 Biogas Compressor Building

102 Bio gas Compressor no.1 Dismentaling done
by KRMPL.

103 Bio gas Compressor no.2 Dismentaling done
by KRMPL.

104 Bio gas Compressor no.3 Dismentaling done
by KRMPL.

105 Bio gas Compressor no.4 Dismentaling done
by KRMPL.

106 Bio gas Compressor no.5 Dismentaling done
by KRMPL.

U Dual Fuel Generator 01.03.2021

107 DFG no.1 not oprated

108 DFG no.2 not Operated

109 DFG no.3 not Operated

110 DFG no.4 not oprated

111 DFG no.5 not oprated

V Filtrate Pump 01.03.2021

112 Filterate pump cum Sump
(Civil works)

1.Civil structure needs finsihing work to be done. Long pending

113 Filtrate Pump no.1 Not working

114 Filtrate Pump no.2 Not working

W Substation  11kv/.433 Not working
1.DP structure erection work not as per approved drawing .need to be installed as per approved drawing . 2.DP ploe earthing work in not done.need to 
be eathed immediately .
3.Pole foundation need to done properly.

pending

X New Units (Construction) 01.03.2021

115 TEPH cum Sump

116 Chlorine Contact tank

117 Note:-
1.The Slude removal is still not be done properly .                                                                                                                     2.Sludge widthrwal from temporary pond 
not done daily.                                                                                                        3 . Safety & Security of facility under O&M no any arrangement for boundary wall

Remarks:                                                                                                                                                                                                                                                                                        Signature:
TEAM LEADER STC KANPUR

1.Proper lighting arrangement to be required at site. 2.DFG to be replaced as per CA and BEP.
3.Derating of DFG calaculation need to be of 2 DFG for plant operation                                                                            4.2 nos Rental DG sets are avilable at site 
for power backup.

01.03.2021 Long Pending

As per BEP, Filterate pump to be replaced.

To be constructed
1.Shifting of existing of Utilities at proposed CCT and TEPH area. 2.Site Clearance required.
3. 55% work still pending of CCT-TEPH and chlorination building work started on progress(10%)

Long PendingAS  per CA, Biogas compressor  to be replaced . 01.03.2021

01.03.2021

01.03.2021

As per CA, Gas Flaring to be replaced. 01.03.2021

Long Pending

New pump As per CA centrifuge to be repalced. 01.03.2021

partially renovated 1. New pump installation work  need to be done before Magah fair. 2. New valves & pipe line need to be installed. 01.03.2021
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