
130 MLD STP Jajmau Site Inspection Report 

 
 

Joint Inspection report of 130 MLD STP Jajmau for ongoing construction works by UPJN team 

(Presence of UPJN Chief Engineer and EE E&M), STC and KRMPL Representative as given 

below:- 
 

 

Date of site visit 17/10/2023 

 
 

Visit Team 

& 

Persons met 

Mr.Anil Kumar Seth–TeamLeader (I/C), STCKanpur 
Mr. D.K. Gautam, AE UPJN 
MR. Bipin Pal, JE UPJN Kanpur 
Mr. Indra Deo Pandey, Support Engineer, STC Kanpur 
Mr. Ankit Singh, JE UPJN Kanpur 
Mr. Ashish shyal JE UPJN Kanpur 
 
Mr.Vijay Jadhav – Civil Engg,KRMPL,Kanpur 
Mr.Jadab Karmakar –Mech. Engg,KRMPLKanpur 
Mr. Alokesh Das –Electrical Engg. , KRMPL Kanpur  
 

Location 130 MLD STP Jajamau 

 
 

CIVIL Works of CCT & TEPH 
 
TEPH- Brick work, plaster work and finishing work were pending. About 90% work progress was observed. 
 
 

 
 

TEPH 



CCT & Common Chanel-Inlet chamber construction, connecting channel and finishing works are 

pending. About 90% work progress was observed. 
 

 
 
 

CCT 
 
 
 
 

 
 
 

Common Chanel 

 
 



Chlorination Building- Slab shuttering and reinforcement work were in progress. Brick work, plaster 

work, finishing work and approach road is pending. 
 

 
 

Chlorination building 

 
 
 
 
 
 
 

Electromechanical works of CCT & TEPH 
 

After completion of civil works mechanical works are to be started. List of mechanical materials required 
along with supplied and pending is enclosed. 
 



 
 



Target Dates- 
 

1. Construction manager KRMPL informed in presence of chief engineer all the civil works shall be 
completed by 30/10/23. 

2. As per RoD of review meeting on 30/09/2023 of DG NMCG mechanical erection shall be completed 
by 15/11/23 and TEPH and CCT to be functional by 30/11/23. 

 
 

HT LT Panel Civil work 
 
Finishing works, painting works, approach road work, gate and Window works are pending. 
 

 

 
 

HT LT Panel Room 
 
 

HT LT Panel E&M work 
 

1. In 11/0.44 KV substation 1600 KVA new transformer has been installed. Oil filtration/BDV test done. 
Pre commissioning of transformer is pending. Cable termination work is in progress. 

There are 4 no’s transformers 1600 KVA (New), 1600 KVA (Old), 1600 KVA (Old) and 1000 KVA (Old). It is 
proposed by KRMPL to use 1600 KVA 3 no’s transformers for 130 MLD STP and 1000 KVA (Old) for 
43 MLD STP. 

2. Remote tap changing control (RTCC) panel erection works done. Cable termination is in progress. 
3. HT VCB panel with 3 no’s outgoing has been installed in which cable termination is in progress. 
4. LT panels have not received and therefore erection is pending. 
5. Internal electrification and installation of exhausts fan are yet to be done. 

 
 
 



 
 

Installation of HT Panel in the panel room 
 
 

Belt Filter Press 
 

1. All four BFP were reported by KRMPL to be installed but at the time of inspection none of them were 
in operation and no staffs were present at site to show the operation. OEM has also left who were 
here to commission to newly install BFP. The progress of OEM visit for commissioning has not been 
reported. Neither anything at site was informed. 

2. Two bores to supply water for BFP were to be made but only one bore has been made through which 
requirement of water for 3 no’s BFP is insufficient for operation (3 working and 1 standby). 

3. Hand railing work, painting work and finishing works are pending. 
 

Digester 
 
Digester 1- It was informed that 1.5 M desalting work is still pending. 
 
Digester 2- Inside painting work has not been completed. 
 

Biogas Engine 
 

Two no’s supplied but they are yet to be installed. Radiator supply is pending. EOT not functional which is 
hindrance for their installation. 
 
 
 



DG Sets 
 

Two no’s foundations are made but supply of DG sets are pending. 
 

Chimney & Gas Pipeline work 
 

1. Chimney foundation has been made. Fabrication of 3/4 Chimney has been done. 
2. Gas pipeline work from digester to gas holder total length 166 m but it is not laid. 
3. Total pedestals 90 no’s, Excavation completed 59 no’s and concreting work completed 59 no’s. 

 

Ventilation Room- Water tank wall construction work and finishing work are pending. 

 

Gas Holder- Foundation construction and hand railing work are pending. 

 

Scrubber Unit- Shed structure is pending. Mechanical equipment only placed on foundation. Dehumidifier 

supply is pending. 
 

Inlet Panel Room- Cable trench construction work and approach road are pending. 

 

OTHERS(Information to be updated). 

 
For 130 MLD STP and associated faculties IPS and CSPS material required/received/installation 
progress given by EE (E&M) vide their letter no 2430/W-21/74 dated 04/10/2023 which is to be 
updated by KRMPL as no information of new material arrival has been furnished by KRMPL.  

 

NOTE 
1. Manpower deployment by KRMPL is inadequate and there is lack of continuity in work. 
2. Housekeeping is very unsatisfactory. 
3. Compliance of inspection reports are not given by KRMPL. 
4. Old dismantle material stacking is not properly done and no record is being made. 

 
This inspection report is being issued with consent and on behalf of UPJN. 
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