130 MLD STP Jajmau Site Inspection Report

Joint Inspection report of 130 MLD STP Jajmau for ongoing construction works by UPJN team
(Presence of UPJN Chief Engineer and EE E&M), STC and KRMPL Representative as given
below:-

Date of site visit | 17/10/2023
Mr.Anil Kumar Seth—TeamLeader (I/C), STCKanpur
Mr. D.K. Gautam, AE UPJN

. MR. Bipin Pal, JE UPJN Kanpur

Visit Team Mr. Indra Deo Pandey, Support Engineer, STC Kanpur

& Mr. Ankit Singh, JE UPJN Kanpur

Persons met Mr. Ashish shyal JE UPJN Kanpur
Mr.Vijay Jadhav — Civil Engg, KRMPL,Kanpur
Mr.Jadab Karmakar —Mech. Engg,KRMPLKanpur
Mr. Alokesh Das —Electrical Engg. , KRMPL Kanpur

Location 130 MLD STP Jajamau

CIVIL Works of CCT & TEPH

TEPH- Brick work, plaster work and finishing work were pending. About 90% work progress was observed.

TEPH



CCT & Common Chanel-Inlet chamber construction, connecting channel and finishing works are
pending. About 90% work progress was observed.
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Chlorination Building- Slab shuttering and reinforcement work were in progress. Brick work, plaster
work, finishing work and approach road is pending.
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Chlorination building

Electromechanical works of CCT & TEPH

After completion of civil works mechanical works are to be started. List of mechanical materials required
along with supplied and pending is enclosed.



TEPH MATERIALS
SLNO. ITEM UNIT | Req.Qty | SuppliedQty.|  STATUS
1 PUMP NOS 11 11 AVAILABLE
2 SIUICH VALVE NOS 11 11 AVAILABLE
3 PIPE (DIFFERENT DIA) RM 130 130 AVAILABLE
4 NUT BOLT WITH DOUBLE WASHER NOS NOT AVAILABLE
5 BUTTERFY VALVE NOS 11 11 AVAILABLE
6 NRV NOS 11 11 AVAILABLE
7 DM JOINT NOS 11 11 AVAILABLE
8 PADDLE PIPE NOS 11 11 AVAILABLE
9 DISTANCE PIPE NOS 11 11 AVAILABLE
10 ELBOW 90 DEGREE NOS 11 11 AVAILABLE
11 ECENTRIC REDUCER NOS 11 0 NOT AVAILABLE
12 CONCENTRIC REDUCER NOS 11 11 AVAILABLE
13 ELBOW 90 DEGREE (1200 DIA) NOS 1 0 NOT AVAILABLE
14 FLANGE AND GASKET (1200 DIA) NOS 1 0 NOT AVAILABLE
15 BLIENT FLANGE (1200 DIA) NOS 1 0 NOT AVAILABLE
16 ISMB 300 RM 72 0 NOT AVAILABLE
CCT MATERIALS
1 BOOSTER PUMP NOS 2 2 AVAILABLE
2 CHLORINE TONNER NOS 16 0 NOT AVAILABLE
3 SUCTION AIR BLOWER NOS 2 2 AVAILABLE
4 NURILIZATION TANK NOS 1 0 NOT AVAILABLE
5 FRP PIPE RM 30 0 NOT AVAILABLE
6 CHLORINATOR UNIT NOS 2 2 AVAILABLE
7 ROLLER BASE NOS 32 32 AVAILABLE
8 INJECTOR NOS 2 2 AVAILABLE
9 REGULATOR NOS 2 2 AVAILABLE
10 FILTER NOS 2 2 AVAILABLE
11 UPVE PIPE RM 12 12 AVAILABLE
12 MS PIPE RM 30 30 AVAILABLE
13 CHLORINE SENSOR UNIT NOS 4 0 NOT AVAILABLE
14 PRESSURE GAUGE NOS 4 4 AVAILABLE
15 COPPER TUBE NOS 16 16 AVAILABLE
16 VACUM GAUGE NOS 2 2 AVAILABLE
17 SAFETY TOOL BOX NOS 1 1 AVAILABLE
18 CENTRIFUGAL PUMP NOS 2 2 AVAILABLE




Target Dates-

1. Construction manager KRMPL informed in presence of chief engineer all the civil works shall be
completed by 30/10/23.

2. As per RoD of review meeting on 30/09/2023 of DG NMCG mechanical erection shall be completed
by 15/11/23 and TEPH and CCT to be functional by 30/11/23.

HT LT Panel Civil work

Finishing works, painting works, approach road work, gate and Window works are pending.

HT LT Panel Room

HT LT Panel E&M work

1. In11/0.44 KV substation 1600 KVA new transformer has been installed. Oil filtration/BDV test done.
Pre commissioning of transformer is pending. Cable termination work is in progress.

There are 4 no’s transformers 1600 KVA (New), 1600 KVA (Old), 1600 KVA (Old) and 1000 KVA (Old). It is
proposed by KRMPL to use 1600 KVA 3 no’s transformers for 130 MLD STP and 1000 KVA (Old) for
43 MLD STP.

Remote tap changing control (RTCC) panel erection works done. Cable termination is in progress.

HT VCB panel with 3 no’s outgoing has been installed in which cable termination is in progress.

LT panels have not received and therefore erection is pending.

Internal electrification and installation of exhausts fan are yet to be done.
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Installation of HT Panel in the panel room

Belt Filter Press

1. Allfour BFP were reported by KRMPL to be installed but at the time of inspection none of them were
in operation and no staffs were present at site to show the operation. OEM has also left who were
here to commission to newly install BFP. The progress of OEM visit for commissioning has not been
reported. Neither anything at site was informed.

2. Two bores to supply water for BFP were to be made but only one bore has been made through which
requirement of water for 3 no’s BFP is insufficient for operation (3 working and 1 standby).

3. Hand railing work, painting work and finishing works are pending.

Digester

Digester 1- It was informed that 1.5 M desalting work is still pending.

Digester 2- Inside painting work has not been completed.

Biogas Engine

Two no’s supplied but they are yet to be installed. Radiator supply is pending. EOT not functional which is
hindrance for their installation.



DG Sets

Two no’s foundations are made but supply of DG sets are pending.

Chimney & Gas Pipeline work

1. Chimney foundation has been made. Fabrication of 3/4 Chimney has been done.
2. Gas pipeline work from digester to gas holder total length 166 m but it is not laid.
3. Total pedestals 90 no’s, Excavation completed 59 no’s and concreting work completed 59 no's.

Ventilation Room- Water tank wall construction work and finishing work are pending.

Gas Holder- Foundation construction and hand railing work are pending.

Scrubber Unit- Shed structure is pending. Mechanical equipment only placed on foundation. Dehumidifier
supply is pending.

Inlet Panel Room- Cable trench construction work and approach road are pending.

OTHERS(Information to be updated).

For 130 MLD STP and associated faculties IPS and CSPS material required/received/installation
progress given by EE (E&M) vide their letter no 2430/W-21/74 dated 04/10/2023 which is to be
updated by KRMPL as no information of new material arrival has been furnished by KRMPL.

NOTE

=

Manpower deployment by KRMPL is inadequate and there is lack of continuity in work.
Housekeeping is very unsatisfactory.

Compliance of inspection reports are not given by KRMPL.

Old dismantle material stacking is not properly done and no record is being made.
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This inspection report is being issued with consent and on behalf of UPJN.
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