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r Sir,

With reference to the above said subject; inspection report of 05 MLD Shuklaganj for
month of November 2023 is attached herewith for your information.

Yours truly,

(Anil Kumar Seth)
TL-In charge, STC Kanpur
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SITE INSPECTION REPORT - 05 MLD STP AT SHUKLAGANJ

Date of site Inspection 20/11/2023

STC Site Inspection team | Mr. Anil Kr. Seth —TL (I/c) STC Kanpur

Mr. Indra Deo pandey - Supp. Engg. STC

Kanpur

KRMPL Personal Mr. Vijay jadhavb Construction Manager KRMPL
Mr. Vimlendu bhushan Safety KRMPL

Specific Points related to the site inspection

i. Total of manpower / workers were deployed at the site as reported by KRMPL:

SN Particular No. of workers
i. Skilled 1
ii. Unskilled 2
Total 3

ii. Despite directions given during several NMCG meetings, manpower has not been
increased by KRMPL. There is acute shortage of manpower at the Shuklaganj STP
since long time. During inspection NO manpower was found on the site and work
was found totally stopped.

iii. During visit, progress of different STP components was checked as per the approved
construction plan and it was found that progress of 05 MLD STP is very slow. Total

progress was found 75.5%.

iv. Till date only 6 milestones out of total 8 have been completed.



V.

Progress (Civil) of different STP components as per milestone are as following:
SN STP Units Target Progress till June Actual progress till Nov
2023 2023

1. I&D structure 100% 52%
2. Sewer Laying 100% 0%
3. Manholes 100% 0%
4, Rising Main 100% 0%
5. MPS 100% 75%
6. PTU 100% 50%
7. SBR 100% 80%
8. Air Blower 100% 45%
9. CCT 100% 85%
10. | Chlorination Room 100% 85%
11. Supernatant Sump 100% 80%
12. | Sludge Thickener 100% 85%
13. | Centrifuge Building 100% 30%
14. | Effluent Disposal System 100% 10%
15. | Admin Building 100% 50%
16. | Staff Quarter 100% 80%
17. | Guard Room 100% 80%
18. | Transformer Yard Area 100% 75%
19. | DG Shed Area 100% 80%
20. | Sludge Storage Platform 100% 15%
21. | Boundary Wall 100% 55%

During visits, some issues in construction and quality works of Different units were
observed by STC which are as following:

I&D Structure: Work of I&D is very slow. Till date only PCC and raft work has been
done. It is to be noted that safety precautions are not followed byKRMPL. Excavated
sites should be fully covered by hard barricading.

Sewer System: KRMPL (900mm dia) 85% laid out of sewer line without Approval
Drawing and design, Ref letter STC letter no 1652 and UPJN letter.




ili. Main Pumping Station (MPS): At inlet chamber, step arrangement and proper
footrest have not been provided. MPS wall casting up to base slab done and
cleaning in progress. KRMPL needs to do hydro testing with clear water as per
CEPHEEO MANUAL and IS code 3370 in presence of UPJN & STC, before grinding
and tar coal epoxy work.

(75

MPS wall casting work done

Primary treatment unit (PTU): Alignment of most of the Columns is not straight, bulged
twisted & not in Plum bob, improper covers provided, top of Column wrongly smoothly
finished & Column edges bend. Most of Steel is corroded. PTU, Column work completed
and slab shuttering and reinforcement work in progress.

Slab Shuttering work — 60%
Grit Chamber — 100%
ChannelSlab  -90%




v. Sequence batch reactor (SBR):

» SBR outlet channel wall casting completed.

» Slab shuttering works R/F work completed, casting pending;
» Walkway one side completed, one side pending.
>

KRMPL has not used proper shutteringarrangement. Clear cover is not exactly
as per design. Due to use of wide range of cover blocks casting of wall by the
Concessionaire is not proper. KRMPL also do not use vibrator frequently at the
time of casting due to which at some locations honey combing occurred. KRMPL
has been instructed to rectify these issues and use vibrator in regular practice.

SBR and Admin building cum blower room

vi. CCT & Building: Brick work and plaster is almost completed in Chlorination building
and finishing work is pending.

vii. Administration Building cum Air blower:
» In Admin building cum Air blower foundation completed.
» Slab for first floor staging material arrived at plant.

» Most of the Column’s alignment is not straight, bulged twisted & not in Plum
bob. Improper covers provided, top of Column wrongly finished & Column edges
are found bend. Most of the Steel is corroded. KRMPL has been instructed to



rectify these issues without delay and comply with the standard practices for
workmanship and finishing.

Sludge Thickener & Supernatant Sump: Concrete work completed almost one year
ago for Sludge thickener & supernatant Sump. UPJN/STC instructed many time for
Hydro test but KRMPL did not conduct hydro test till date. KRMPL need to arrange
hydro test according to IS code 3370 in presence of UPJN/STC.

Supernatant Sump, Hydro test pending



Sludge Thickener, Hydro test pending

viii. Staff Quarter: Plaster work completed finishing and painting work pending.

ix. DG set Foundation, Transformer area & VCB Panel room:

» RCC work in completed for DG and transformerfoundation finishing works
pending.



3. General Points related to the site



Excavation of soil was done for the Construction of SBR/Staff
quarters/Administrative building. To increase of the soil bearing capacity layers of
sand and morum etc., was pressed with roller.

Hard barricading around the excavated structures completely not provided which
may lead to unwarranted mishap.

Around excavated MPR, SBR and along with excavated units hard barricading is
urgently needed. IS 3764: 1992,I1S 7323: 1994

Number of Site safety slogan boards and caution boards display are to be increased
in different places of site area like: DANGER-DEEP EXCAVATION, MEN AT WORK,
ELECTRICAL HAZARD, ASSEMBLY POINT, SITE ENTRANCE MAIN BOARD, FIRE
EXTINGUISHER, FIRE POINT, and EMERGENCY TELEPHONE NOS.etc. IS 3764 -1992, IS
1642:1989. 1S 9457; 1980.

Electro Mechanical Works

1. Power is not available which need to be expedited.
Metering Room Layout done, Excavation in progress.
D.G. Set has come at site, Foundation completed

Transformers have come at site, foundation completed

LA

Conduit work Conduit laying completed in CCT, guard room and staff
quarter. Wires are to be laid in conduits except guard room.

6. Material Cable, Decanter, SAS & RAS pumps Submersible pumps of
MPS, Mechanical pipes reported to be available at site. Poles light
fixtures supply completed and stored at Unnao store.

7. Blower Foundation of blowers completed.
8. Sludge Thickner Bridge installed. Weir plate installed, balance work pending.

9. Inlet Chamber Valve gate installation is in progress.

Man power be increased to expedite the work which is very slow.
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