15MLD STP UNNAO SITE INSPECTION REPORT

Inspection note of 15 MLD STP Unnao STP construction site and facilities by Mr.Anil Kumar Seth,
PE,TL (1/C) and KRMPL Representative as given below:-

Date of site visit | 08/11/2023

Mr.Anil Kumar Seth—-Team Leader(l/C), STC Kanpur
. D Engi

Visit Team Mr. Indra Deo Pandey,Support Engineer, STC Kanpur

&

Persons met Mr. Shrikant Bera—Supervisor Electrical, KRMPLKanpur

Mr. Deepak Tiwari— Supervisor Mech. , KRMPL Kanpur

Mr. Gulshan Kumar—Safety Engg. KRMPL Kanpur
Mr. S.P Tony-Civil Engg KRMPL

LOCATION STP 15MLD STP Unnao

On 08/11/2023 inspection was done for Unnao 15 MLD STP. Following are the salient point.

1. Temporary work for receiving sewage from City Jail Naala to inlet Chamber of MPS

e The work of pipe laying for Sewer line from City Jail Naala to Inlet chamber of MPS was completed
and sewer was taken 07/11/23. KRMPL has informed that sewer will be by passed and within 2-3
days raw sewage will be taken in system.

e To ensure support of vertical pipe to STP the work was in progress and is accepted by tomorrow.

e Inthe bypass line pressure pipe was cleaned but it was informed that due to silt the gravity line is
chocked and therefore KRMPL will take help of the mud pump.

e No work is being done for cleaning of the mail line.




2. MPS
e  Qut of for pumps, three were in working condition and one was dismantled and was kept outside
for checking and repair. Impeller was reported to be chocked.

e 70 watt, 7 no’s led post type light was installed. Fur more are to be installed for proper lighting as
informed by KRMPL.

3. Generator Yard
o  Walk way to be made all around the generator to ease maintenance.
e lLadder to be provided to reach up to the platform.




4. Transformer Yard.
e Suitable Aggregate be laid on the floor of transformer yard.
e Danger plate and sand buckets be placed.

5. Lighting Arrester
No lighting arrester was done on the top of the building.

6. SBR
e Toe guard are to be installed which could not be done due to want of material.
e Checkered plates steps are made at few places left.
e Painting of hand railing and pipes are pending.

7. PLCROOM

e PLC panels were installed but cable terminations are to be done.
e Commissioning is pending.
e ACto beinstalled.



8. Staff quarter

2 number of ceiling fans are to be installed.
2 number of switches are to be installed.

9. Panel Room

[ )

[ )
10. Others

[ )

[ )

Cable trench to be covered with checkered plate completely.
Electrical resistance sheet are to be laid and fire extinguisher are to be installed.

Road and approach road are pending in all units.

Site development and miscellaneous work is pending.
Horticulture is pending.

Boundary wall work is pending.

Earth pits and pit cover are pending.

External poles for lighting are pending.

Main entry gate to be made.

Drainage work is pending.

Commissioning of the all installed instrument is pending.
Adequate manpower has not been deployed.

Painting of some units are still pending like SBR, thickener etc.
After sewer reaches working of the various shall be checked after the operation of the plant.
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