
 

 

PROJECT ENGINEER for 
National Mission for Clean Ganga- Development, Rehabilitation with 

Operation & Maintenance of STPs at Kanpur under Hybrid Annuity based PPP mode 

Shah Technical Consultants Private Limited 

ADDRESS; 117/231 O block, Geeta Nagar, Near Ram Lilla Ground, Kanpur-208025 
E-Mail : pe.kanpurstc@gmail.com 

 

Ref. STC/ PE/ KNP/2138 / Shuklaganj Date: 21/11/2023 
 

To, 

Superintending Engineer 
3rd Circle 
UP Jal Nigam (Rural) 
Lucknow 

Sub: HAM Kanpur: PE Inspection Report dated 20/11/2023 for 5 MLD STP Shuklaganj 
 

Dear Sir, 

With reference to the above said subject; inspection report of 05 MLD Shuklaganj for 

the month of November 2023 is attached herewith for your information. 

Yours truly, 

 
(Anil Kumar Seth) 

TL-In charge, STC Kanpur 

 

Copy to the following for information and necessary action: 

1. Mr. R. K. Gupta, SWMS, NMCG, New Delhi 
2. Ms. Nidhi Dwivedi, Technical Officer, NMCG, New Delhi 
3. Chief Engineer, Ganga UP Jal Nigam (Rural), Lucknow 
4. PM (E&M), 13th Div, UP Jal Nigam(Rural), Lucknow 
5. Project Manager Kanpur River Management Pvt. Ltd., Kanpur 
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PHONE : 2287 1061, 2282 0018, 2282 0121 E-Mail : stcmumbai@vsnl.com, stc@stc.co.in 
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SITE INSPECTION REPORT - 05 MLD STP AT SHUKLAGANJ 

 
Date of site Inspection 20/11/2023 

STC Site Inspection team Mr. Anil Kr. Seth – TL (I/c) STC Kanpur 

Mr. Indra Deo pandey - Supp. Engg. STC 

Kanpur 

KRMPL Personal Mr. Vijay jadhavb Construction Manager KRMPL 

Mr. Vimlendu bhushan Safety KRMPL 

 

 

 
 

1. Specific Points related to the site inspection 
 
 

 

i. Total of manpower / workers were deployed at the site as reported by KRMPL: 

 

 

 

SN Particular No. of workers 

i. Skilled 1 

ii. Unskilled 2 
 Total 3 

 

 

ii. Despite directions given during several NMCG meetings, manpower has not been 

increased by KRMPL. There is acute shortage of manpower at the Shuklaganj STP 

since long time. During inspection NO manpower was found on the site and work 

was found totally stopped. 

iii. During visit, progress of different STP components was checked as per the approved 

construction plan and it was found that progress of 05 MLD STP is very slow. Total 

progress was found 75.5%. 

iv. Till date only 6 milestones out of total 8 have been completed.



 

 

v. Progress (Civil) of different STP components as per milestone are as following: 
 

SN STP Units Target Progress till June 

2023 

Actual progress till Nov  

2023 

1. I&D structure 100% 52% 

2. Sewer Laying 100% 0% 

3. Manholes 100% 0% 

4. Rising Main 100% 0% 

5. MPS 100% 75% 

6. PTU 100% 50% 

7. SBR 100% 80% 

8. Air Blower 100% 45% 

9. CCT 100% 85% 

10. Chlorination Room 100% 85% 

11. Supernatant Sump 100% 80% 

12. Sludge Thickener 100% 85% 

13. Centrifuge Building 100% 30% 

14. Effluent Disposal System 100% 10% 

15. Admin Building 100% 50% 

16. Staff Quarter 100% 80% 

17. Guard Room 100% 80% 

18. Transformer Yard Area 100% 75% 

19. DG Shed Area 100% 80% 

20. Sludge Storage Platform 100% 15% 

21. Boundary Wall 100% 55% 

2. During visits, some issues in construction and quality works of Different units were 
observed by STC which are as following: 

 

i. I&D Structure: Work of I&D is very slow. Till date only PCC and raft work has been 

done. It is to be noted that safety precautions are not followed by KRMPL. Excavated 

sites should be fully covered by hard barricading. 

ii. Sewer System: KRMPL (900mm dia) 85% laid out of sewer line without Approval 

Drawing and design, Ref letter STC letter no 1652 and UPJN letter. 



iii. Main Pumping Station (MPS): At inlet chamber, step arrangement and proper 

footrest have not been provided. MPS wall casting up to base slab done and 

cleaning in progress. KRMPL needs to do hydro testing with clear water as per 

CEPHEEO MANUAL and IS code 3370 in presence of UPJN & STC, before grinding 

and tar coal epoxy work. 

 

MPS wall casting work done 

iv. Primary treatment unit (PTU): Alignment of most of the Columns is not straight, bulged 

twisted & not in Plum bob, improper covers provided, top of Column wrongly smoothly 

finished & Column edges bend. Most of Steel is corroded. PTU, Column work completed 

and slab shuttering and reinforcement work in progress. 

Slab Shuttering work – 60% 

Grit Chamber – 100% 

Channel Slab - 90% 

 



v. Sequence batch reactor (SBR): 

 SBR outlet channel wall casting completed. 

 Slab shuttering works R/F work completed, casting pending; 

 Walkway one side completed, one side pending. 

  KRMPL has not used proper shuttering arrangement. Clear cover is not exactly 

as per design. Due to use of wide range of cover blocks casting of wall by the 

Concessionaire is not proper. KRMPL also do not use vibrator frequently at the 

time of casting due to which at some locations honey combing occurred. KRMPL 

has been instructed to rectify these issues and use vibrator in regular practice. 

SBR and Admin building cum blower room 

vi. CCT & Building: Brick work and plaster is almost completed in Chlorination building 

and finishing work is pending. 

 

vii. Administration Building cum Air blower: 

 In Admin building cum Air blower foundation completed. 

 Slab for first floor staging material arrived at plant. 

 Most of the Column’s alignment is not straight, bulged twisted & not in Plum 

bob. Improper covers provided, top of Column wrongly finished & Column edges 

are found bend. Most of the Steel is corroded. KRMPL has been instructed to 



rectify these issues without delay and comply with the standard practices for 

workmanship and finishing. 

 

 

Sludge Thickener & Supernatant Sump: Concrete work completed almost one year 

ago for Sludge thickener & supernatant Sump. UPJN/STC instructed many time for 

Hydro test but KRMPL did not conduct hydro test till date. KRMPL need to arrange 

hydro test according to IS code 3370 in presence of UPJN/STC. 

 

 

Supernatant Sump, Hydro test pending 

 



 

 

Sludge Thickener, Hydro test pending 

viii. Staff Quarter: Plaster work completed finishing and painting work pending. 

 

 

ix. DG set Foundation, Transformer area & VCB Panel room: 

 RCC work in completed for DG and transformer foundation finishing works 

pending. 



 

 

 

 

3. General Points related to the site 
 

 

 



i. Excavation of soil was done for the Construction of SBR/Staff 

quarters/Administrative building. To increase of the soil bearing capacity layers of 

sand and morum etc., was pressed with roller. 

ii.  Hard barricading around the excavated structures completely not provided which 

may lead to unwarranted mishap. 

iii. Around excavated MPR, SBR and along with excavated units hard barricading is 

urgently needed. IS 3764: 1992,IS 7323: 1994 

iv. Number of Site safety slogan boards and caution boards display are to be increased 

in different places of site area like: DANGER-DEEP EXCAVATION, MEN AT WORK, 

ELECTRICAL HAZARD, ASSEMBLY POINT, SITE ENTRANCE MAIN BOARD, FIRE 

EXTINGUISHER, FIRE POINT, and EMERGENCY TELEPHONE NOS.etc. IS 3764 -1992, IS 

1642: 1989. IS 9457; 1980. 

Electro Mechanical Works 

1. Power is not available which need to be expedited. 

2. Metering Room Layout done, Excavation in progress. 

3. D.G. Set has come at site, Foundation completed 

4. Transformers have come at site, foundation completed 

5. Conduit work Conduit laying completed in CCT , guard room and staff 

quarter. Wires are to be laid in conduits except guard room. 

6.  Material Cable, Decanter, SAS & RAS pumps Submersible pumps of 

MPS, Mechanical pipes reported to be available at site. Poles light 

fixtures supply completed and stored at Unnao store. 

7. Blower Foundation of blowers completed. 

8. Sludge Thickner Bridge installed. Weir plate installed, balance work pending. 

9. Inlet Chamber Valve gate installation is in progress. 

Man power be increased to expedite the work which is very slow. 
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