30 MLD STP Pankha Inspection Report

Inspection report of 30 MLD STP Pankha for ongoing construction and O&M works by UPJN,
STC and KRMPL Representative as given below:-

Date of site visit | 21/11/2023

Mr.Anil Kumar Seth—TeamLeader (I/C), STCKanpur
Mrs. Pooja, AE UPJN Kanpur

Mr. Rohit Yadav JE UPJN

Kanpur

& Mr. Indra Deo Pandey, Support Engineer, STC kanpur
Persons met

Visit Team

Mr Saurav Shukla — Lab chemist,KRMPL,Kanpur

Location 30 MLD STP Pankha

Following are the observation:

30 MLD STP Pankha
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Screw conveyor ho 2- was not functional.
Organic pump no2 not working & reported giving undue noice since 19/11/23.
Mechanical Screen

a) Canopy on one motor was not installed.

b) 3 nos teeth are damaged in one screen. Need immediate attention.
Conveyor Belt Debris was found outside the belt.
Manual Screen chamber was filled with silt.
RCC structure of RAS & SAS painting was not done on column.
SBR SBR no 4 was not functional as there is problem in electric panel since 11/11/23.
Toe guard there are certain places around SBR where toe guard could not be installed.
Centrifuge decanter no 3 need to be checked. Giving undue niose. According to record it is least
used.

. Supernatant sump agitator oil seal needs attention.
11.
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In administration building one tube light was hanging on entry steps.

Chlorination is not being done since 19/11/23 as connector pipe is damaged.

Exposed reinforcement on SBR should be covered.

Final finishing coat of road is pending and road kerb along the road is pending, 15 nos Drain pit
construction pending, final ground dressing not properly level, horticulture and dressing insufficient
and etc as miscellaneous item.



Sundar Nagar

Panel no 2(6F) for pump no 2 is giving trouble which is showing over voltage & heats up.
Printed log book should be issued.

DG set battery was down for the last 3-4 days.

Mechanical screen was stucking due to garbage. Need regular maintenance cleaning.
Pressure guages & switches installed but still to be functional as connection has to be done.
Final finishing coat of road pending and road kerb along the road pending.
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Pump no 2 Tripping problem from panel was observed.

Pump no 5 it is in maintenance for more than 8-10 months.

Flow meter chamber was filled with water as no canopy was made.

Isolation valve 800 mm dia isolation valve is still to be fixed.

Inlet gate valve was not operational.

Hand rail needs to be fixed in panel room.

Water supply problem for overhead tank has yet not been resolved.

DG set Diesel level was showing low level and no balance. Diesel was available at site.
. Hand rail painting is pending.

10. Final finishing coat of road pending and road kerb along the road pending.
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Outside work.

1. Road to be made Gangaganj tiraha to PM awas yojana.

2. 4 ATM crossing to Gangaganj tiraha road had been made but quality need to be checked which
could not be done as no staff was present.

3. Road patch work is still pending.

4. Trenchless work of sewer network laying at Thermal nalla railway crossing is 10 % balance and
At BMC hospital 90 M laying pending.
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