Difficiency of Work as per Joint Inspection on date 02-09-2023

SR. No.
As per Particular Remark
milestone
STP 30 MLD
1 SBR Basin area
Walkway/Platform L\:Em skidding tiles not installed as per direction of MD
Grit Chamber (Mechanical
7 Cleaned) & (Manually
Cleaned)
E.-Grit Mechanism
On completion of erection | Screw Conveyor not properly functioning as regards to
works Material handling
On completion of Testing of | Screw Conveyor not properly functioning as regards to
equipment Material handling
Sludge Dewatering System
13
Area
Centrifuge Unit
On completion of Testing of | Centrifuge Pump no-3 not properly functioning at a
equipment time of inspection
Centrifuge feed Pump
On completion of Testing of | Centrifuge feed Pump no-3 not properly functioning at
equipment a time of inspection
18 External Development
Final finshing coat of road is pending and road slope at
the bends are to be rectified for save moments. 15
A- Roads, Storm Water S . . .
. . nos Drain pit construction pending, final ground
Drain & Miscellaneous work . . .
dressing not properly level, horticulture and dressing
insuficient and etc as miscellaneous item.
B- Compound wall with
Gate
Brick work and Plaster Approx 7 m boundary wall construction is pending due
to Farmer issue.
Finishing Work Approx 7 m boundary wall construction is pending due
to Farmer issue.
20 ICI Nalla IPS

G-Mechanical Work




Piping &Support

On completion of erection
works

Isolatation valve not installed(800 MM dia)

On completion of Testing of
equipment

Isolatation valve not installed(800 MM dia)

I- Construction of Boundary
wall & Internal Road

Construction of Internal
Road

Final finishing coat of road pending and road slope at
the bends are to be rectified for save moments.

21

IPS-6 (Sundar Nagar- 20
MLD)-Pankha Area

G-Mechanical Work

Pumps

On completion of Erection
of equipment

Pressure switch and pressure guage not installed in all
the 5 pumps

I- Construction of Boundary
wall & Internal Road

Construction of Internal
Road

Final finishing coat of road pending and road slope at
the bends are to be rectified for save moments.

24

Sewer System Area (RCC
Pipes-NP3 Types)

Excavation and Laying of
pipes including bed

137 Metre pipe laying pending.

Manholes

7 nos manhole construction pending

Testing

Approx 8 Km sewer line fow testing is pending.

Road restoration work

Approx 1200 M road restroration work is still pending
and near about 2 KM road damaged needs to be
rectify.




