
15MLD STP UNNAO SITE INSPECTION REPORT 
 

Inspection note of 15 MLD STP Unnao STP construction site and facilities by Mr. Anil Kumar 

Seth,PE,TL (I/C) and KRMPL Representative as given below:- 
 

 

Date of site visit 06/02/2024 

 
 

Visit Team 

& 

Persons met 

Mr.Anil Kumar Seth–Team Leader(I/C), STC Kanpur 

Mr. Indra Deo Pandey,Support Engineer, STC Kanpur 

 
Mr. Tony –  Civil engineer 

Mr. Deepak Tiwari– Supervisor Mech., KRMPL Kanpur 

Mr. Gulshan Kumar–Safety Engg. KRMPL Kanpur 

Mr. Deepak Rai-Civil Engg KRMPL 

LOCATION STP 15MLD STP Unnao 

 
 
 
 
 

On 06/02/2024 inspection was done for Unnao 15 MLD STP. Following are the salient point. 
 

1. Rising Main 

 Chamber construction for valve still pending. 

 Work of rectification in the originally envisaged sewage diversion line is in progress but it is very 
slow. 

 About 460 M 1200 mm dia RCC pipe is to be relaid but only 50 M pipe is available balance to be 
arranged 

 About 700 m line desilting and cleaning is pending. Work not started yet. Completion date is 
15/02/24 as per ED(P) NMCG meeting dated 27/12/23. 

 
 
 



2. MPS 
 Out of four nos pumps, all are in working condition. Pressure gauge not found working during 

inspection.  

 Coarse screen and belt found in running condition. 
 

3. Generator Yard 

 Walk way to be made all around the generator to ease maintenance. 

 Ladder to be provided to reach up to the platform. 
 
 

 



4. Transformer Yard. 

 Suitable Aggregate be laid on the floor of transformer yard. 

 Danger plate and sand buckets be placed. 
 
 

 
5. Lighting Arrester 

 
No lighting arrester was done on the top of the building. 

 

6. SBR 

 Toe guard are to be installed which could not be done due to want of material. 

 Checkered plates steps are made at few places left. 

 Painting of hand railing and pipes are pending. 

 SBR no 2 was under maintenance for last 2-3 days but in the log book it is shown operative. 

 Mechanical fine screen no 2 at PTU and screw conveyor no 1 are under maintenance 
 

 
 
 
 
 
 
 
 
 



 

7. PLC ROOM 
 

 PLC panels were installed but cable termination was in progress. 

 Commissioning is pending. 

 AC to be installed. 

 Automation work of SBR done but for balance plant is pending. 
 
 

8.     Staff quarter 

 2 number of ceiling fans are to be installed. 

 2 numbers of switches are to be installed. 
 

9. Panel Room 

 Cable trench to be covered with checkered plate completely. 

 Electrical resistance sheet are to be laid and fire extinguisher are to be installed. 
10. Others 

 Road and approach road are pending in all units. 

 Site development and miscellaneous work is pending. 

 Horticulture is pending. 

 Boundary wall work is pending. 

 Earth pits and pit cover are pending. 

 External poles for lighting are pending. 

 Main entry gate to be made. 

 Drainage work is pending. 

 Commissioning of the all installed instrument is pending. 

 Adequate manpower has not been deployed. 

 Painting of some units are still pending like SBR, thickener etc. 

 Leakage detection and neutralization system to be commissioned. 

 Blowers are running but to be tested in presences of OEM. 

 In PTU inlet analyzer to be installed. 

 3 nos centrifuge unit to be commissioned. 

 Log book are not properly filled. 

 Plant In charge and Lab chemist was not available at site. 

 Inlet flow meter reading is less than outlet flow meter reading in log book. 

 EOT installed in chlorination building having some problem. Need to be attended. 
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