Site Inspection Report of 5 MLD Shuklaganj

Date of Inspection 07/02/2024

STP Site inspection Team Mr. Anil Kumar Seth- Team Leader
Mr. Indra Deo Pandey- Support Engineer

KRMPL Personal Mr. Rajpal Singh Gill Construction Manager

1. Specific Points related to the site inspection

i. Total of manpower / workers were deployed at the site as reported by KRMPL:

SN Particular No. of workers
i. Skilled 4
ii. Unskilled 9
Total 13

ii. Despite directions given during several NMCG meetings, manpower has
not been increased by KRMPL. There is acute shortage of manpower at
the Shuklaganj STP since long time. During inspection NO manpower was
found on the site and work was found totally stopped.

ili. During visit, progress of different STP components was checked as per
the approvedconstruction plan and it was found that progress of 05 MLD
STP is very slow. Total progress was found 77%.

iv. Till date only 6 milestones out of total 8 have been
completed.

2. During visits, some issues in construction and quality works of Different units were
observed by STC which are as following:

i. 1&D Structure- Work of I&D structure is very slow. Reinforcement work of wall in



progress for second lift. The casting of the first lift of the wall was done without
informing UPJN and STC. In Approach channel, inlet channel and screen channel
finishing and hydro test is pending. KRMPL has not used proper Clear cover
exactlyas per design. Due to use of wide range of cover blocks casting of wall by
the Concessionaire is not proper.
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ii. MPS- At inlet chamber step arrangement and proper footrest have not been
provided. Column, beam and slab work is still pending. KRMPL needs to do hydro
testing with clear water as per CEPHEEO MANUAL and IS code 3370 in presence
of UPJN & STC, before grinding and tar coal epoxy work.
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ili. PTU- Most of Steel is corroded. PTU, Column work completed and slab



shuttering and reinforcement work is pending. In Inlet chamber area finishing
work, hydro test is pending. In Grit chamber and parshall flume RCC wall, walk
way, platform and hydro test pending.

iv. SBR-In SBR connecting channel, walkway platform, RAS and WAS pump column,
Decanter foundation, finishing and hydro test are pending.




v. Admin building cum blower Room- In admin Building first floor and second floor
slab work, beam and column work is pending. In blower room roof slab and brick
works are pending.

vi. Staff quarter- Electric work, plumbing, sanitary fitting, floor, finishing and
painting works are pending.




vii. Guard Room- Electric work, plumbing, sanitary fitting, floor, finishing and
painting works are pending.

viii. Transformer & DG Yard- Staircase, finishing, approach and painting works are
pending.

ix. Chlorination building and CCT- In CCT outlet channel work, finishing of outlet
chamber, grinding, finishing and painting works are pending. In building



foundation of tonner, Electric work, plumbing, floor, finishing and painting works
are pending. Booster pump and fitting pump can be install.

;Q; GPS Map Camera

Sludge thickener and Supernatant sump- Finishing, painting and hydro testing
are pending. Scrapper in thickener and pump in supernatant can be install as



there is no hindrance.
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xi. Centrifuge building- First and second floor slab work, column and beam works
are pending.

xii. Boundary wall- 55% work of boundary wall completed.

xiii. There is no any progress in Work of Manhole, Rising Main Effluent disposal
system and HT panel & metering room.

xiv.Hand Railing works are in progress in different unit.



3. Pending Supply
e Mechanical Screen one for PTU and one for MPS

e Manual Screen.
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