
Jajamau 130 MLD STP (Inspection Report Dated 13/02/24) 
 

Sr no Works Completion date  
1 Inlet channel all works complete 30/12/23 Inspection (13/02/24).. jajmau 130 MLD 

................................ 
    #. CCT.... 
(1) Tonner hood material ready... despatch 
pending. 
Supply date not informed. 
(2) For refilling of chlorine NOC applied.  
(3) For EOT crane, 
Busbar to be installed.Expected 18/02/24 
(4) For reaching plateform 1 no stair made out of 
6 nos.Expected date 20/02/24. 
(5) For eye wash system ,plateform made and 
water tank placed at top of tonner roof.Piping and 
placing eyewash arrangement is 
pending.Expected by 20/02/24. 
(6) Mechanical and electrical power work of 
chlorine absorption system, 
Complete . Automation and sensor work pending. 
Tonner hood supply pending. 
(7) internal electrification of Tonner yard, 
chlorination panel and booster room pending. 
 
    # TEPH.. 
(1) 3 nos pumps are operational through 
temporary cable supply arrangement.  
3 more nos are installed but due to non-
availability of starters and motor leads they could 
not be made operational. 

2 CCT all works complete 30/12/23 

3 TEPH sump all works complete 30/12/23 

4 TEPH brick work 05/01/24 

5 TEPH and toner room (A)Sump side plaster 
(B) Inside plaster 

04/01/24 
04/01/23 

6 CCT platform casting 29/12/23 

7 1200 MM MS pipe Rising main laying up to old line 30/12/23 

8 Tonner installation 30/12/23 

9 Chlorination pipeline installation 30/12/23 

10 Tonner room EOT ISMB installation 27/12/23 

11 HT/LT Cable lying. 30/12/23 

12 Shutdown for connection of rising main to old TEPH 06/01/24-08/01/24 

13 By pass arrangement  

14 All balance materials procurement 
 

31/01/23 

15 1 no digester functional 15/02/234 

16 Another digester functional 15/03/24 

17 Gas engine functional 07/03/324 

18 Automation of plant 30/03/24 



Now after the delivery of LT panel ,these pumps 
could be made operational  
and only then shifting of additional 5 nos pump 
from old TEPH to New TEPH is possible. 
(2) Internal electrification of new TEPH is pending 
as minor civil works of brick,  plastering and 
painting works are pending. 
(3) Floor work and it's sloping is pending to drain 
water leakage from pump glands. 
(4) Flow meter electrification pending. 
 
    # Distribution         panel room.. 
 
(1)Panel is installed and operational with 
temporary cables 
Ultimately it is to be used for supply  
to new TEPH panel,RSPH panel ,thickener/sludge 
bar screen,DSPH ,APFC ,lighting and PLC 
With 2 nos transformer and emergency power 
supply from generator and Gas engine. 
Supply to be taken 
Ultimately to Distribution panel through PCC main 
panel whose supply is pending. 
(2) internal electrification done for lighting. 
 
     #By pass gate of TEPH Sump 
Leakage was found from below. 
Need to be attended. 
 
#Instrumentation  
Pending supplies 



 
(1) PLC supply pending..expected  
31/03/24 
(2) RTOLMS supply pending.. expected 
31/03/24 
(3) LOCAL field instruments e.g 
Differential transmitter,ultrasonic transmitter and 
pressure transmitter supply pending expected.. 
31/03/24. 
 
#OTHER PENDING SUPPLIES 
(1)LT PANEL MCC 
Inspection exp 20/2/24 
(2)LTPANEL PCC 
inspection expected 15/03/24 
(3) LPBS 91 nos 
Expected 31/03/24 
(4)APFC PANEL 
Expected 31/03/24 
(5) GAS Generator 
       Synchronising       panel 31/03/24 
(6) DEHUMIDIFIER 
(7) VENTILATION  
       System 
(8) DG Sets 31/03/24 
 
#DIGESTERs 
Digester 1 cleaning in progress 
Digester 2 Landia system installed. 
Sludge disposal line laying in progress. 
Recirculation pumps to be installed again after 



making proper shed. 
Foundation of heat exchanger and screw pumps 
made  
 
# supernatant pumps 
 
KBL be called to inspect and see the operation of 
pumps which are giving noise. 
The team is expected soon so sump be cleaned 
for checking . 
 
PHOTOS..As under 
Which covers common channel, CCC .Filling of 
sides of CCC, CCT panel and booster rooms 
installation and civil works. leak absorption 
system. Tonner yard. TEPH .Main distribution 
panel . 
Digester 1 and 2 work in progress.BFP and sludge 
deposit on floor .Flaring 
 tower .cooling tower work .supernatant pumps 
house.  
Which are self explanatory. 
 
OTHER s..to do 
(1) Proper House keeping 
(2) scrap materials 
Stacking and inventory keeping 
(3) cleaning of units and passage cleaning. 
(4) site development and approach. 

 


