
Jajamau 130 MLD CCT & TEPH (Inspection Report Dated 02/01/24 with E&M PM UPJN) 
 

Sr no Works Completion date  
1 Inlet channel all works complete 30/12/23 Inspected  CCT and TEPH jajmau today 02/01/24 

.Photos as below. 
Electrical manpower 4 nos but required 10 nos.  

Please arrange extended terminal boxes for 
motors for connecting two cables in each motor. 
U girder to be arranged by tomorrow so that EOT 

be installed . 
Pipe fittings in chlorination room to be started as 

plastering is about to finish. 
Bottom painting to be completed in CCT .Speed 

up TEPH back plastering so that Epoxy painting be 
done. 

Dewater chlorination cable trenches for laying 
cable. 

Castic tank,FRP pipes and fittings,one booster 
pump on the way from Punjab.Expadite this. 

The progress of connecting 1200mm common 
header with flow meter to existing line of old 

TEPH is slow. With new proposal of cutting RCC 
pipe and making chamber to avoid 1200 mm line 

joining from  top of it is to be started.  
KRMPL to repair leakage of FRP pipe of 36 MLD 
plant which has become hindrance in progress 

and sewage is entering   
In pits made . 

Manpower -Electrical 4 
Mechanical11 

Civil 43. 

2 CCT all works complete 30/12/23 

3 TEPH sump all works complete 30/12/23 

4 TEPH brick work 05/01/24 

5 TEPH and toner room (A)Sump side plaster 
(B) Inside plaster 

04/01/24 
04/01/23 

6 CCT platform casting 29/12/23 

7 1200 MM MS pipe Rising main laying up to old line 30/12/23 

8 Tonner installation 30/12/23 

9 Chlorination pipeline installation 30/12/23 

10 Tonner room EOT ISMB installation 27/12/23 

11 HT/LT Cable lying. 30/12/23 

12 Shutdown for connection of rising main to old TEPH 06/01/24-08/01/24 

13 By pass arrangement  



 Othres  

14 All balance materials procurement 
 

31/01/23  

15 1 no digester functional 15/02/234  

16 Another digester functional 15/03/24  

17 Gas engine functional 07/03/324  

18 Automation of plant 30/03/24  

 
 
 

       
 



 
 
 

 



 
 

 
 



 
 
 

 



Jajamau 130 MLD CCT & TEPH (Inspection Report Dated 05/01/24 with PM 1 UPJN) 
 

Sr no Works Completion date  
1 Inlet channel all works complete 30/12/23 Joint inspection of jajmau stp 130 MLD common 

channel,CCT and TEPH was done with PM1.AE 
UPJal nigam and KRMPL Sri Manobendra ray and 
others today ie 5/1/24. 
Common channel bottom painting which was left 
in short length and targeted for 5/1/24 could not 
be done as rain water clogging could not be 
cleared.Increase manpower.Now expected upto 
6/1/24. 
CCT bottom painting has not been started due to 
water clogging and only cleaning was done.Target 
given is 6/1/24 but the speed is slow.May take 
one more day ie by 7/1/24. 
TEPH sump side wall plastering was done but 
progress is slow.Increase manpower as 40% 
plastering was done.Target date given was 
6/1/24. Pl see that it is completed by given date 
Wall and bottom painting is pending.In worst case 
painting be done completely by 8/1/24.as per 
Target given. 
EOT for tonner room is to be completed by 
6/1/24. U bend has come and welding work was 
in progress. crane has also come which also to be 
installed. 
Flow meter installed and dismentalling joint 
fixed.chamber arround flow meter was in 
progress.Target given 6/1/24.Stick to it. 
All the material,pipes. 

2 CCT all works complete 30/12/23 

3 TEPH sump all works complete 30/12/23 

4 TEPH brick work 05/01/24 

5 TEPH and toner room (A)Sump side plaster 
(B) Inside plaster 

04/01/24 
04/01/23 

6 CCT platform casting 29/12/23 

7 1200 MM MS pipe Rising main laying up to old line 30/12/23 

8 Tonner installation 30/12/23 

9 Chlorination pipeline installation 30/12/23 

10 Tonner room EOT ISMB installation 27/12/23 

11 HT/LT Cable lying. 30/12/23 

12 Shutdown for connection of rising main to old TEPH 06/01/24-08/01/24 

13 By pass arrangement  



Booster pump,compressor and caustic tank has 
come.Installation to be started as plastering work 
is done 
Target given 8/1/24.start making foundation for 
caustic tank placing by 7/1/24. 
Testing of 5nos motors done.attend the terminal 
lead issue of 6th one. 
Common delivery base to be supported with base 
and do not remove girder from below.Fix wheels 
on valves. 
Chamber work for encasing RCC and 1500mm 
pipe has not started.Increase manpower to 
complete by 7/1/24. 
Cleaning of cable trench of old TEPH was in 
progress. Cables inside removed.Distribution 
panel to be installed which is reached in the old 
TEPH room.Cabling is to be started .Target given 
8/1/24.for laying in totality.Remove all debris to 
avoid hindrance in cable laying. 
Plastering in chlorination panel is still 
pending.Speed up and dewater from trench for 
cable laying.All works to be compled by7/1/24. 

 Othres  

14 All balance materials procurement 
 

31/01/23  

15 1 no digester functional 15/02/234  

16 Another digester functional 15/03/24  

17 Gas engine functional 07/03/324  

18 Automation of plant 30/03/24  

 



                              
 
 

                     



                        
 
 

              



Jajamau 130 MLD CCT & TEPH (Inspection Report Dated 08/01/24) 
 

Sr no Works Completion date  
1 Inlet channel all works complete 30/12/23 Status of cleaning and coating work of channel 

till CCT- 
Painting of walls and bottom done  
Except 4×4 m chamber including 
Cleaning.Expected date given 9/1/24. 
Status of EOT installation- 
U bend welding made. It is to be connected to 
guirders.work pending. Total assembly to be lifted 
and fixed at top.Expected date goven 10/1/24 
Status of CCT cleaning and coating.- 
CCT cleaning in progress. Walls painting 
done.Bottom painting 20% done. 
Status of rising main fabrication- 
Till jointing point of existing main complete with 
coating and testing. 
Incomplete after fiow meter. Photos  
as under. 
Status of bypass line to be created- 
Only excavation of 
2 nos chamber done. 
PCC ,Rafting and wall work pending. 
1200mm dia RCC  
Pipe between two chambers to be connected 
there after. 
Pipes not available. 
 Status of chlorine tonner availability at site- 
Not available at site. 
 Status of caustic tank procurement at site- 

2 CCT all works complete 30/12/23 

3 TEPH sump all works complete 30/12/23 

4 TEPH brick work 05/01/24 

5 TEPH and toner room (A)Sump side plaster 
(B) Inside plaster 

04/01/24 
04/01/23 

6 CCT platform casting 29/12/23 

7 1200 MM MS pipe Rising main laying up to old line 30/12/23 

8 Tonner installation 30/12/23 

9 Chlorination pipeline installation 30/12/23 

10 Tonner room EOT ISMB installation 27/12/23 

11 HT/LT Cable lying. 30/12/23 

12 Shutdown for connection of rising main to old TEPH 06/01/24-08/01/24 

13 By pass arrangement  



Reached at site. Installation of tank,piping etc still 
pending. 
Status of chlorinator erection 
Only 3 nos booster pump placed in room. Piping 
and fitting all pending. 
Status of TEPH pumps dry testing 
Dry testing of 5 out of 6 installed done. 
There is problem of terminal lead in 1 no. It is not 
connected with motor. 
Status of plastering of walls 
Today no plastering work witnessed.. 
Photos as below to show pending works. 
In addition to above for jajmau attention is 
attracted towards following works.--- 
1.  Debris be removed from front of old TEPH 
room for cable (3 core 630sq mm) to be laid in 
trench 
 Upto newTEPH in (old panel) and (120 sq mm) 
cable  to chlorination panel. 
2. LT distribution panel to be installed in old TEPH 
for supply to above cables. 
3.Handle wheels are to be fixed in valves of 
suction and delivery. 
4. Two new star delta starters have not 
come.Expadite 
5. In two motors pins are missing in  
Terminal boxes  Arrange them immediately. 
 6. Change over switch to be installed so that 
supply be given by using Generator. 
 It is to inform that first GANGA SNAN  
Is on 15/1/24. 



Keeping this in view manage your pending works. 
 It will not be out of point to say that pump sets 
are to be tested on load also. 
 It is informed by KRMPL that 2 no tonners shall 
be delivered at site by tomorrow. Hope for the 
best 
 Advised to arrange 1200 mm RCC pipe which is 
avilable at Unnao site for bye pass arrangement. 

 Othres  

14 All balance materials procurement 
 

31/01/23  

15 1 no digester functional 15/02/234  

16 Another digester functional 15/03/24  

17 Gas engine functional 07/03/324  

18 Automation of plant 30/03/24  

 

                                         



                  
 
 

                  



                     
 
 

                       



Jajamau 130 MLD CCT & TEPH (Inspection Report Dated 23/01/24) 
 

Sr no Works Completion date  
1 Inlet channel all works complete 30/12/23 Today immediately rushed to Jajmau 130 MLD 

plant as 11 kV supply to 1000 kva and 1600 kva 
transformers stopped simultaneous . 
Fuses were not standing. 
130mld and 43 MLD both stopped 
Completely. 
Generator sets were started and 130mld was 
started .Advised to keep sufficient diesel as 
pumping 
Will be dependent  
On diesel sets till supply is restored. 
  On petrolling 11 kV line it was observed that one  
11kv wire was found on ground. 
This supply has been given from 
33/11 kV substation. 
Advised KRMPL 
o/m team to join this line today surely. Due to this 
Instead of 3 phase,2 phase is going to 
transformers  and 
therefore due to unbalanc more current flowing 
and fuses are blowing. 
Hope with this problem will be solved. 
Precautionally advised to manufacturer of 1600 
kva transformer supplier (volt amp) 
to move there team and for 1000 kva HT licenced 
person from local kanpur for checking. 
CE and PM-1 was also reached at site. 
In addition to above instructed 

2 CCT all works complete 30/12/23 

3 TEPH sump all works complete 30/12/23 

4 TEPH brick work 05/01/24 

5 TEPH and toner room (A)Sump side plaster 
(B) Inside plaster 

04/01/24 
04/01/23 

6 CCT platform casting 29/12/23 

7 1200 MM MS pipe Rising main laying up to old line 30/12/23 

8 Tonner installation 30/12/23 

9 Chlorination pipeline installation 30/12/23 

10 Tonner room EOT ISMB installation 27/12/23 

11 HT/LT Cable lying. 30/12/23 

12 Shutdown for connection of rising main to old TEPH 06/01/24-08/01/24 

13 By pass arrangement  



Strongly to finish 
50% of piping work of CCT leak detection system 
by tomorrow and balance by 25th positively to 
avoid adverse report. 
Cable Connections from boosters to chlorination 
panel 
got completed in my presence.  
MCC of chlorination panel was not at site but 
informed reached at shuklaganj and will reach 
today evening. 
Instructed strongly to start CCT by 25th positively 
without if and buts. 

 Othres  

14 All balance materials procurement 
 

31/01/23  

15 1 no digester functional 15/02/234  

16 Another digester functional 15/03/24  

17 Gas engine functional 07/03/324  

18 Automation of plant 30/03/24  

 



                                         

                  
 
 



                  

                     
 
 



                       


