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1. Specific Points related to the site inspection 
 

i. Total of manpower / workers were deployed at the site as reported by KRMPL: 
 
 
 
 

 

SN Particular No. of workers 

i. Skilled 1 

ii. Unskilled 5 
 Total 6 

 
 
 
 

ii. Despite directions given during several NMCG meetings, manpower has 

not been increased by KRMPL. There is acute shortage of manpower at 

the Shuklaganj STP since long time. 

iii. During visit, progress of different STP components was checked as per 

the approved construction plan and it was found that progress of 05 MLD 

STP is very slow. Total progress was found 78.1%. 

iv. Till   date    only    6    milestones    out    of    total    8    have    been    
completed. 

 

 

 

 



2. During visits, some issues in construction and quality works of Different units were 
observed by STC  which are as following: 

A. I&D Structure-  

i. Work of I&D structure is in progress. Reinforcement & shuttering work of wall in 
done. The casting of the all lift of the wall was done without informing UPJN and 
STC. In Approach channel, inlet channel and screen channel finishing and hydro 
test is pending. 

ii. KRMPL has not used proper Clear cover exactly as per design. Due to use of wide 
range of cover blocks casting of wall by the Concessionaire is not proper. 

iii. Many Joint inspection done by Uttar Pradesh Jal Nigam and PE STC, it was found 
that the quality of steel being used in the I&D structure was rusted, for which 
KRMPL has been instructed several times by UPJN & STC through letters 
4088/WS-97/253 dated 30/12/23, 240/WS-97/19 dated 18/01/24, 373/WS-
97/27 08/02/24, 508/WS-97/27 08/02/24, 547/WS-97/28 dated 12/02/24, 
609/WS-97/29 18/02/24, 1084/WS-97/44 dated 20/03/24, STC/PE/KNP/2166 
dated 15/03/24 and STC/PE/KNP dated 2168 to replace it, but KRMPL is not 
taking action to replace the steel and using the same steel, earlier instructions 
were given to KRMPL to work as per the approved drawing, but non compliance 
is being done continuously, which is not appropriate, in such a situation, it will 
not be possible to measure and make payment for the said work done by 
KRMPL. 

     

 

 

 

B. MPS- At inlet chamber step arrangement and proper footrest have not been 
provided. Column, beam and slab work is still pending. KRMPL needs to do 
hydro testing with clear water as per CEPHEEO MANUAL and IS code 3370 in 
presence of UPJN & STC, before grinding and tar coal epoxy work. During 
inspection there is no manpower on MPS. MPS staircase shuttering work on 
progress 

 



 

 

C. PTU- Most of Steel found corroded. PTU, Column work completed and slab 
shuttering and reinforcement work is in progress. In Inlet chamber area finishing 
work, hydro test is pending. In Grit chamber and parshall flume RCC wall & slab, 
walk way, platform and hydro test pending. Stair costing done and connecting 
channel column on progress. 

 

       

 

D. SBR- In SBR connecting channel, supporting column, walkway platform, RAS & WAS 
pump platform column, decanter foundation, finishing hydro test are pending. 



Selector zone wall pipe support beam reinforcement on progress. 

 

 

 

 

 

 

E. Admin building cum Blower room- In admin building room first floor and second 
floor slab work pending, brick work IPS flooring, electrification, sanitary fitting & 
plumbing, beam, column works are pending. In blower room roof slab, brick work, 
IPS flooring, roof treatment & finishing works are pending. 

  

F. Staff quarter- Electric work, plumbing, sanitary fittings, floor, roof treatment, 
drainage, finishing and painting works are pending. There is no manpower on staff 
quarter during inspection. 



 

 

G. Guard Room- Electric work, plumbing, sanitary fittings, floor, roof treatment, 
drainage, finishing and painting works are pending. There is no manpower on staff 
quarter during inspection. 

 

 

 

 

H. Transformer & DG Yard- Staircase, finishing, approach and painting works are 
pending. 



    

 

I. CCT & Chlorination building - In CCT outlet channel work, finishing of outlet 
chamber, grinding, finishing and painting works are pending. In building foundation 
of tonner, Electric work, plumbing, floor, finishing and painting works are pending. 
Putty work on progress. Booster pump and fitting pump can be install. During 
inspection there is no manpower on chlorination building & CCT. 

 

 

 

J. Sludge Thickner & Supernatant Pump- finishing, painting and hydro testing are 
pending. Scrapper in thickener and pump in supernatant can be install as there is 
no hindrance. 



   
   

K. Centrifuge Building- First and second floor slab work is pending, column and beam 
work is in progress. Cracks found in the beam. 
 

 
 

L. Boundary wall- 67% work of boundary wall completed. Plaster work of boundary wall is in 
progress. 
 

 
 

M. Manhole 
During inspection it was found that the manhole work was completed. They were 



constructed time to time without information to UPJN & STC and. And therefore quality 
cannot be assured. 
 

N. There is no any work progress in work of Rising Main, Effluent disposal system, sludge 
storage platform and. 

O. During inspection UPJN & STC instructed KRMPL to cover the all excavated manhole places 
with proper safety signals. 

P. HT panel & metering room- Footing Reinforcement and shuttering work on progress. 
 
 

 
 

 

Pending Materials 

Mechanical 

 

1. Centrifuge 2 nos. 
2. Coarse screen  for MPS 
3. Fine screen for PTU 
4. Supernatant pump 4 nos 
5. 40 mm -400 mm valves 35 nos 

  
Electrical 

6. LT Panel 
7. APFC Panel 
8. Earthing Materials 
9. 150/200 mm rcc hume pipe 
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