Salient points of Joint inspection of Unnao 15 MLD STP dated 21/08/24

At MPS out of 4 nos pump only 2 are operational.
Out of 2 nos screw classifier only one is operational. Alignment problem.
Commissioning & Automation of chlorination plant has not been done yet.
Sort Material in chlorination plant
a) Pad heater
b) Process controller
c) Pressure gauges
d) Water pipeline incomplete
Eye wash not installed.
PLC control cable connections & commissioning are pending.
Except SBR automation of balance of plant is pending.
Plant is not in operation due to strike since 16/08/24.
Thickner torque switch not working
Drain valve power connection Pending.
Boundary wall Gap 50 m pending including gate.
Checker plates are to be installed over cable trenches.
Painting and Installation of hand railing at PTU pending.
One centrifuge unit giving trouble.
Lightning arrestors are to be installed over various units.
Flow meter readings are defective .outlet flow more and inlet less.
Earthing pits, road, street lights, landscaping , plantation all pending
No trolley for centrifuge units.
Level sensor Problem in SBR 1
Cleaning of pipes progress too Low. Cleaning 415 m still pending. No labour
found deployed. Work of cleaning & lying is pending as water level is high.
1200 mm pipe RCC available at site 280 m.
KPI not complied.
OCEMS / RTOLMS pending.



