
Salient points of Joint inspection of Unnao 15 MLD STP dated 21/08/24 

 At MPS out of 4 nos pump only 2 are operational. 

 Out of 2 nos screw classifier only one is operational. Alignment problem. 

 Commissioning & Automation of chlorination plant has not been done yet. 

Sort Material in chlorination plant 

a) Pad heater 

b) Process controller 

c) Pressure gauges 

d) Water pipeline incomplete 

 Eye wash not installed. 

 PLC control cable connections & commissioning are pending. 

 Except SBR automation of balance of plant is pending. 

 Plant is not in operation due to strike since 16/08/24. 

 Thickner torque switch not working 

  Drain valve power connection Pending. 

  Boundary wall Gap 50 m pending including gate. 

 Checker plates are to be installed over cable trenches. 

  Painting and Installation of hand railing at PTU pending. 

 One centrifuge unit giving trouble. 

 Lightning arrestors are to be installed over various units. 

  Flow meter readings are defective .outlet flow more and inlet less. 

  Earthing pits,  road, street lights, landscaping , plantation all pending 

  No trolley for centrifuge units. 

  Level sensor Problem in SBR 1 

  Cleaning of pipes progress too Low. Cleaning 415 m still pending. No labour 

found deployed. Work of cleaning & lying is pending as water level is high. 

  1200 mm pipe RCC available at site 280 m. 

  KPI not complied. 

  OCEMS / RTOLMS pending. 


