Site Inspection Report of 5 MLD Shuklaganj

Date of Inspection 21/08/2024

STP Site inspection Team Mr. Anil Kumar seth
Mr. Indra Deo Pandey- Support Engineer

KRMPL Personal Mr. Soham vishwas.

Mr. Saket singh

1. Specific Points related to the site inspection

Total of manpower / workers were deployed at the site as reported by KRMPL:

SN Particular No. of workers
i. Skilled 1
ii. Unskilled 5
Total 6

Despite directions given during several NMCG meetings, manpower has
not been increased by KRMPL. There is acute shortage of manpower at
the Shuklaganj STP since long time.

During visit, progress of different STP components was checked as per
the approvedconstruction plan and it was found that progress of 05 MLD
STP is very slow. Total progress was found 78.1%.

Till date only 6 milestones out of total 8 have
completed.
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2. During visits, some issues in construction and quality works of Different units were
observed by STC which are as following:

A. |1&D Structure-

Work of I1&D structure is in progress. Reinforcement & shuttering work of wall in
done. The casting of the all lift of the wall was done without informing UPJN and
STC. In Approach channel, inlet channel and screen channel finishing and hydro
test is pending.

KRMPL has not used proper Clear cover exactly sper design. Due to use of wide
range of cover blocks casting of wall by the Concessionaire is not proper.

Many Joint inspection done by Uttar Pradesh Jal Nigam and PE STC, it was found
that the quality of steel being used in the I&D structure was rusted, for which
KRMPL has been instructed several times by UPJN & STC through letters
4088/WS-97/253 dated 30/12/23, 240/WS-97/19 dated 18/01/24, 373/WS-
97/27 08/02/24, 508/WS-97/27 08/02/24, 547/WS-97/28 dated 12/02/24,
609/WS-97/29 18/02/24, 1084/WS-97/44 dated 20/03/24, STC/PE/KNP/2166
dated 15/03/24 and STC/PE/KNP dated 2168 to replace it, but KRMPL is not
taking action to replace the steel and using the same steel, earlier instructions
were given to KRMPL to work as per the approved drawing, but non compliance
is being done continuously, which is not appropriate, in such a situation, it will
not be possible to measure and make payment for the said work done by
KRMPL.

B. MPS- At inlet chamber step arrangement and proper footrest have not been
provided. Column, beam and slab work is still pending. KRMPL needs to do
hydro testing with clear water as per CEPHEEO MANUAL and IS code 3370 in
presence of UPJN & STC, before grinding and tar coal epoxy work. During
inspection there is no manpower on MPS. MPS staircase shuttering work on
progress



C. PTU- Most of Steel found corroded. PTU, Column work completed and slab
shuttering and reinforcement work is in progress. In Inlet chamber area finishing
work, hydro test is pending. In Grit chamber and parshall flume RCC wall & slab,
walk way, platform and hydro test pending. Stair costing done and connecting
channel column on progress.
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D. SBR- In SBR connecting channel, supporting column, walkway platform, RAS & WAS
pump platform column, decanter foundation, finishing hydro test are pending.



Selector zone wall pipe support beam reinforcement on progress.
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Admin building cum Blower room- In admin building room first floor and second
floor slab work pending, brick work IPS flooring, electrification, sanitary fitting &
plumbing, beam, column works are pending. In blower room roof slab, brick work,
IPS flooring, roof treatment & finishing works are pending.
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Staff quarter- Electric work, plumbing, sanitary fittings, floor, roof treatment,

drainage, finishing and painting works are pending. There is no manpower on staff
quarter during inspection.



G. Guard Room- Electric work, plumbing, sanitary fittings, floor, roof treatment,
drainage, finishing and painting works are pending. There is no manpower on staff
guarter during inspection.

H. Transformer & DG Yard- Staircase, finishing, approach and painting works are
pending.



I. CCT & Chlorination building - In CCT outlet channel work, finishing of outlet
chamber, grinding, finishing and painting works are pending. In building foundation
of tonner, Electric work, plumbing, floor, finishing and painting works are pending.
Putty work on progress. Booster pump and fitting pump can be install. During
inspection there is no manpower on chlorination building & CCT.

J. Sludge Thickner & Supernatant Pump- finishing, painting and hydro testing are

pending. Scrapper in thickener and pump in supernatant can be install as there is
no hindrance.



K. Centrifuge Building- First and second floor slab work is pending, column and beam
work is in progress. Cracks found in the beam.
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L. Boundary wall- 67% work of boundary wall completed. Plaster work of boundary wall is in
progress.

M. Manhole
During inspection it was found that the manhole work was completed. They were



constructed time to time without information to UPJN & STC and. And therefore quality
cannot be assured.

N. There is no any work progress in work of Rising Main, Effluent disposal system, sludge
storage platform and.

O. During inspection UPJN & STC instructed KRMPL to cover the all excavated manhole places
with proper safety signals.

P. HT panel & metering room- Footing Reinforcement and shuttering work on progress.
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Pending Materials

Mechanical

Centrifuge 2 nos.

Coarse screen for MPS

Fine screen for PTU
Supernatant pump 4 nos

40 mm -400 mm valves 35 nos
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Electrical

6. LT Panel

7. APFC Panel

8. Earthing Materials

9. 150/200 mm rcc hume pipe
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